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Gail Vizzini                       BUDGET REVIEW OFFICE 
  Director 

May 11, 2012 
 

 
William J. Lindsay, Presiding Officer 
   and Members of the Suffolk County Legislature 
 
Dear Legislators: 
 
Accompanying this letter is the Budget Review Office Review of the 2013-2015 Proposed 
Capital Program and 2013 Capital Budget.  The Legislature has the opportunity to determine 
whether the proposed program sufficiently plans for the County’s on-going and long-term needs.  
In doing so, consideration must be given to the omnibus operating budget shortfall that 
overshadows the capital program.  Striking the balance between providing and planning for the 
short and long term capital needs of the County is the challenge.  Among the policy issues for 
your consideration in the adoption of the 2013-2015 Capital Program and Budget are: 
 

What are the County’s options in terms of a long-term debt management policy? 
 
How do we manage escalating debt service costs due to prior authorizations for General 
Fund projects and the fact that operating budget debt service relief from tobacco bonds is 
estimated to decrease by $24 million in 2013 and $34 million in 2014? 
 
Are we prepared for the potential impact on property taxes or reserves, considering the slow 
growth in sales tax revenue due to the economy and the significant two year operating 
budget shortfall? 
 
What is the appropriate level of current and future commitment to the capital needs of the 
County road infrastructure, energy efficiency infrastructure improvements and the 
Community College?  

 
My staff and I remain ready to provide whatever assistance the Legislature may require during 
the capital program and budget evaluation and amending process. 
 
      Sincerely, 

                                                                
      Gail Vizzini, Director 
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Introduction 

“Think ahead.  Don’t let day to day operations drive out planning.” 
                                                                                      Donald Rumsfeld 

Politician and Businessman 
 

This is the first Capital Program for the new County Executive’s Administration.  It is a reasonable 
document and appears to embark on the journey back to a program that more accurately reflects 
the capital needs of this County.  It is a welcome departure from the philosophy of smaller is better 
at all costs.  The slow pace of the economy and the County’s fragile fiscal situation make it 
challenging to balance the County’s short and long term capital planning needs in the face of the 
operating budget shortfall.  
 
The Proposed 2013-2015 Capital Program is $20 million more over the three years than the 
Adopted 2012-2014 Capital Program.  When the category subsequent years (SY) is included, the 
program is $133.6 million more over the five year period than last year. In our opinion last year’s 
Capital Program was underfunded.  A more robust dollar amount in SY reflects that this is a 
planning document and awareness that there are ongoing and future infrastructure needs that must 
be met.   
 
In light of the economic downturn and the County’s substantial pipeline debt, the Executive 
provided Departments with restrictive parameters to guide their capital requests.  Despite that, the 
Proposed Capital Program is $720 million less than departmental requests over five years.  This is 
indicative that the County has significant capital needs that were not included in the proposed 
program. 
 
The Capital Program is overshadowed by a staggering 2011-2013 operating budget shortfall.  
Included in that shortfall is a significant projected increase in General Fund debt service for 2013 of 
$24 million due to the drop off in debt service relief provided by off budget tobacco bonds.  Debt 
service in the General Fund is expected to increase in 2014 by an additional $34 million also due to 
the loss of relief from the tobacco funds. 
 
Pipeline debt is another major factor in the overall size of the County’s Capital Improvement Plan.  
As of March 1, 2012, $668.7 million in bond authorizations have been adopted for projects that are 
underway or are expected to be undertaken within the required five-year time limit set by Local 
Law 15-2002.  Almost 66% or $441.6 million of these debt authorizations are for countywide 
mostly General Fund purposes, with the remainder largely related to sewer projects.   
 
Focusing our analysis on capital projects for countywide purposes that are financed by issuing debt, 
the three year Proposed 2013-2015 Capital Program is almost $16 million more than last year’s 
three year adopted program ($11.8 million more in 2013, $3.3 million less in 2014 and $7.4 million 
more in 2015).  Although 2013 proposed spending is down $33.9 million across all funds, when all 
sources of financing are included (state aid, federal aid, bonded debt and other), the decline is more 
than accounted for by a $20.3 million reduction in state and federal aid and a $25.7 million decrease 
in the first year for bonding of sewer projects.   
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The conclusion one comes to is that the 2013 capital budget proposes an increase in local costs, 
while leveraging less of the economic stimulus that goes along with injections of state and federal 
aid.  This unfortunate circumstance can be attributed to: (1) last year’s adopted capital program was 
in our view underfunded, (2) federal assistance is not as generous, and (3) the proposed de-
emphasis on College projects.  
 
In terms of borrowing for land acquisition, debt service for the Multifaceted and Legacy Programs 
is paid from the General Fund.  Due to the state of the County’s finances, a policy decision was 
made by the former County Executive to focus instead on the use of the dedicated sales tax 
funded ¼% Drinking Water Protection Program (DWPP).  Because of the escalation in debt 
service in 2013 and 2014, due to the loss of relief from the tobacco bonds, we would strongly urge 
that no borrowing for these programs take place before 2014.  As a rule, any borrowing in 2014 
would not show up in operating budget debt service costs until 2015.  Therefore, we recommend 
waiting until 2014 to see if County finances could withstand the cost of starting up these programs 
again.  In the meantime the County should rely on the proceeds from the ¼% DWPP for land 
acquisitions.  
 
Some of the highlights of the Proposed 2013-2015 Capital Program are as follows.  There are 
several projects to promote operating budget savings.  These include CP 1664 Energy Conservation 
at Various County Facilities to which the Budget Review Office recommends adding funds to 
further maximize savings in utility costs with a return on investment of 36% and a simple payback of 
2.8 years.  Another is CP 3512 Public Safety Vehicles, a new project that we will be bonding for 
public safety replacement vehicles.  Ideally, vehicles should be funded on a pay-as-you-go basis.  
However, given the size of the operating budget deficit and the yet to be determined solution, we 
see little recourse other than to support this project. 
 
The Economic Development portion of the Capital Program is increased to provide for two new 
projects.  CP 6409 Suffolk County Economic Development Infrastructure Project includes $2 
million in 2013 for offsets for infrastructure related to Economic Development and CP 6424 
Jumpstart Suffolk includes $5 million in 2013.  Although short on specifics, funding in both of these 
projects are placeholders for costs that may be related to a Traffic Violations Bureau, mixed use 
housing, transportation improvements or other economic development initiatives.  The specifics of 
the projects and their value will be determined when resolutions come forward to appropriate 
funds.   
 
Two projects stand out in Highways.  CP 5576 Suffolk County Highway Rehabilitation Project 
consolidates a portion of the funding needed for rehabilitation of 22 newly requested highway 
projects.  As other projects are completed, Public Works focuses on the next series of roads 
needing reconstruction.  These projects would be funded by the County, within the existing rights-
of-way, and do not generally fall within the scope of Federal Highway Administration funding.  Each 
project will be appropriated individually, and may be developed as separate capital projects.  Scope 
of work may include pavement widening and repair, modification to drainage systems, and 
installation of curbs and sidewalks.  
 
Public Works requested over $600 million for a Suffolk County System Roads (CSR) Needs 
Assessment for consultant services to survey and evaluate 136 miles of County Systems Roads.  
There are a total of 50 CSR in Suffolk County, located in every township with the exception of 
Shelter Island.  County system roads were designated as such in the 1930s.  These CSR were never 
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removed from the County Highway Map pursuant to the procedures in the NYS Highway Law.  The 
issues of responsibility for the maintenance and improvement of these roads has been raised 
through litigation with one town and is being pursued through negotiations with other towns.  The 
project is not included in the Proposed Capital Program, but the Budget Review Office believes 
funding should be added to assess what work needs to be done to support the negotiations and 
mitigate future litigation.  
 
Among the discontinued projects are two Community College projects: (1) CP-2120-Health and 
Sports Facility-Eastern Campus, at $16.75 million; (2) CP-2114-Renovation of Kreiling Hall -
Ammerman Campus, at $3.180 million.  One consideration is that inclusion of these projects in the 
capital program will maximize the likelihood of the College obtaining approval from the state for 
50% aid.  It has been documented that more County tax dollars leave Suffolk than come back in the 
form of aid.  Funding College projects with 50% State aid would partially offset this equation.  As a 
rule-of-thumb, the benefit of injecting state or federal dollars into the local economy has a 
multiplier of about two, but varies depending upon the individual project.  Given that the 
difficulties facing the County in addressing our operating budget shortfall will persist until at 
least 2014, we recommend that, for the most part, additional funding for College projects be 
delayed until 2014 at the earliest. 
 
The challenge over the 2013-2015 period is to extricate ourselves from the deep operating budget 
shortfall.  However, we also need to provide funds to effectuate energy savings, maintain roads, 
bridges, parks and beaches as well as plan for population growth, changes in demographics and 
public health.  We do this through our Capital Improvement Plan. 
 
Once current operating budget problems ease, we believe the Legislature should consider long 
term solutions to decreasing debt service such as: (1) returning to a more aggressive debt 
repayment schedule (using a 50%-Rule instead of a level debt service repayment schedule), (2) 
incorporating pay-as-you-go financing in the operating budget, and (3) establishing a policy or 
guideline to restrict bond authorizations.    
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Analysis of the Proposed Capital Program 
Overview 

 Focusing our analysis on capital projects for countywide purposes that are financed by issuing 
debt, we find that the three year Proposed 2013-2015 Capital Program is almost $16 million 
more than last year’s adopted three year program ($11.8 million more in 2013, $3.3 million 
less in 2014 and $7.4 million more in 2015).  The increase is rather modest when one 
considers that, in our view last year’s adopted capital program was underfunded. 

 Although 2013 proposed spending is down $33.9 million across all funds when all sources of 
financing are included (state aid, federal aid, bonded debt and other), the decline is more than 
accounted for by a $20.3 million reduction in state and federal aid and a $25.7 million decrease 
in the first year for bonding of sewer projects. 

 Proposed decreases in College projects, which receive 50% state aid, and less generous federal 
assistance, explain the loss of aid. 

 As for sewer projects, costs are covered by separate taxing districts that have programmed 3% 
annual tax increases and receive allocations from a portion of the dedicated quarter-cent sales 
tax should additional revenues be required. 

 The conclusion one comes to is that the 2013 capital budget proposes an increase in local 
costs, while leveraging less of the economic stimulus that goes along with injections of state 
and federal aid.  This unfortunate circumstance can be attributed to: (1) last year’s adopted 
capital program was, in our view, underfunded, (2) federal assistance is not as generous, and 
(3) the proposed de-emphasis on College projects.  

 As for the operating budget impact of the capital program, the County can expect significant 
increases in General Fund serial bond debt service costs over the next two years.  Projected 
increases are over $24 million in 2013 and an additional $34 million above that in 2014.  
Higher costs are, for the most part, attributed to the loss of debt service relief from off-budget 
tobacco bonds.  The increase for 2013 is implicit in the $530 million 2011-2013 projected 
shortfall that was presented by the County Executive’s Fiscal Analysis Task Force on March 6, 
2012.  The troublesome observation here is that debt service costs will continue to mount in 
2014, making a bad situation worse. 

 Once the effects of the tobacco bonds have passed, changes in debt service costs are expected 
to be modest. 

 In terms of policy recommendations, there are no easy solutions to address rising debt service 
payments in the short run.  Once current operating budget problems ease, we believe long 
term fixes that should be considered are: (1) returning to a more aggressive debt repayment 
schedule, (2) incorporating pay-as-you-go financing into the operating budget, and (3) 
establishing a policy or guideline to restrict bond authorizations. 

Authorized and Proposed Levels of Serial Bond Debt (Table 1) 

 The Proposed 2013-2015 Capital Program includes bonding levels for all funds of: $99.3 million 
in 2013, $124.6 million in 2014 and $119.4 million in 2015.  This represents recommended 
future additions to 2012 adopted capital authorizations. 
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 The current “2012 Adopted/Modified Capital Budget” includes $117 million in serial bonds for 
projects that are contained in the Executive’s modified version of the 2012 adopted capital 
budget.  Almost 69%, or $80.6 million, of this amount is for countywide, mostly General Fund 
purposes. 

 Proposed levels of funding are modest relative to existing pipeline debt.  “2012 Pipeline Debt” 
represents authorizations for the County Comptroller to issue serial bonds for capital projects 
that have already been approved by the Legislature. 

 As of March 1, 2012, $668.7 million in bond authorizations have been adopted for projects 
that, for the most part, are underway or are expected to be undertaken within the required 
five-year time limit set by Local Law 15-2002.  Almost 66%, or $441.6 million, of these debt 
authorizations is for countywide, mostly General Fund purposes, with the remainder largely 
related to sewer projects. 

 An expected $64.3 million in serial bonds are scheduled to be issued in mid-June, of which 
$40.4 million is for General Fund purposes.  These bonds will reduce the level of pipeline debt 
reported here.  Offsetting this reduction are resolutions that will be adopted over the course 
of the year to authorize additional borrowing. 

 

Comparison of the Proposed Capital Program to Last Year's Adopted Program  

(Table 2) 

Focusing our analysis on capital projects for countywide purposes that are financed by issuing 
County debt, we find that  

TABLE 1
Authorized and Proposed Levels of Serial Bond Debt

2012 Pipeline Debt, 2012 Modified, and 2013-2015 Proposed Capital Program

2012 (Authorized Unissued) 2012

 Pipeline Debt Adopted/Modified 2013 2014 2015

(as of 03/01/12) Capital Budget Proposed Proposed Proposed

Countywide mostly 
General Fund $441,747,641 $80,567,224 $89,595,281 $67,759,721 $57,160,463

Police District $224,112 $1,222,080 $245,975 $338,574 $274,430

Sewer Districts $226,699,974 $35,200,000 $9,450,000 $56,500,000 $62,000,000

Total $668,671,727 $116,989,304 $99,291,256 $124,598,295 $119,434,893

"Countyw ide mostly General Fund" includes funds 001, 007, 016, 038, 039, 102, 105, 625, 632, and 818, plus Trust & Agency bonds.

"Police District" includes Capital Projects 3135, 3198, 3503.

2012 Adopted/Modified and 2013 to 2015 Proposed figures w ere taken from page S8 of the 2013-2015 Proposed Capital Program.

"Sew er Districts" debt excludes A-money.  This is the 10th capital program that includes this funding source, w hich represents cash transfers from the Assessment Stabilization 
Reserve Fund 404.  Proposed transfers total $550,000 for the 2012 adopted/modified capital budget, $700,000 for the 2013 proposed capital program, $550,000 proposed for 
2014, and $0 for 2015.  Also excluded from the above table are escrow  funds from sew er district connectees and other aid.

"2012 Authorized Unissued Pipeline Debt" is based on previous resolutions passed by the County Legislature giving the County Comptroller authority to issue serial bonds for 
capital projects.  As the term "unissued" suggests, borrow ing in the form of serial bonds has yet to take place for the corresponding capital projects, although it is anticipated 
they w ill eventually be undertaken.  Authorized unissued debt listed in the above table w as taken from pages D1-1 to D1-4 of the 2013-2015 Proposed Capital Program.
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 Serial bond financing in the three year Proposed 2013-2015 Capital Program is almost $16 
million more than last year’s adopted three year capital program. 

 The 2013 proposed capital budget is $11.8 million more than what was adopted last year.  Not 
shown in Table 2, when all funding sources are included, (state aid, federal aid, bonded debt 
and other) 2013 proposed spending is down $33.9 million across all funds.  State and federal 
aid alone is down $20.3 million.  As a result, the proposed 2013 capital budget represents an 
increase in local funding, which is more than offset by a loss of aid. 

 2014 is proposed at $3.3 million less than the second year of the Adopted 2012-2014 Capital 
Program. 

 2015 is proposed to be $7.4 million more. 

 To provide a more complete picture of the County’s capital improvement plan, pipeline debt 
as of March 1, 2012 increased by almost $14 million from the same time last year.  This was 
offset by a decline in 2012 adopted/modified borrowing of $14.2 million. 

 
 

Pipeline Debt (Figure 1) 

 The main factor contributing to high levels of potential borrowing is pipeline debt (adopted 
authorizations to issue serial bonds to finance future capital projects).  Over the past ten years, 
this authorized unissued debt has increased at a compounded rate of 4.1% or $14.8 million per 
year.  The upward trend was tempered by an $83.1 million decrease in pipeline debt last year, 
mainly due to the winding down of construction on the jail in Yaphank. 

 

TABLE 2
Comparison of Serial Bond Debt in this Year's Proposed 2013-2015 Capital Program

to Last Year's Adopted 2012-2014 Capital Program

2013-2015 Proposed 
Capital Program

2012-2014 Adopted 
Capital Program Change

Cumulative 
Change

Countywide General Fund 1

1st Year of Program 2013 $89,595,281 2012 $77,757,224 $11,838,057 $11,838,057

2nd Year of Program 2014 $67,759,721 2013 $71,070,957 -$3,311,236 $8,526,821

3rd Year of Program 2015 $57,160,463 2014 $49,724,691 $7,435,772 $15,962,593

Current Year (Authorized 
Unissued)  Pipeline Debt 2012 $441,747,641 2011 $427,796,051 $13,951,590 $29,914,183

Current Year Adopted/Modified 
Capital Budget 2012 $80,567,224 2011 $94,732,525 -$14,165,301 $15,748,882

1. Countyw ide General Fund includes Funds 001, 007, 016, 038, 039, 625, 632, and 818, plus Pension and Trust & Agency bonds.  Police District capital projects 
(3017, 3111, 3117, 3135, 3184, and 3503) and sew er district projects are not included above.  Data in this table are limited to funding using serial bond debt or B-
money.
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Projected General Fund Serial Bond Issues (Figure 2) 

Over the course of the last decade (2002-2011), the County has borrowed an average of almost 
$103 million annually for General Fund purposes.  When all funds are included, the average is $143 
million.  Borrowing over the past several years has been elevated as a result of land acquisitions and 
construction of the soon to be opened replacement jail in Yaphank. 

 Between 2005 and 2007 significant sums were borrowed in the General Fund for land 
acquisition programs.  Beginning in 2008, funding for land purchases shifted from the General 
Fund to the quarter-cent sales tax program.  The extension of that program (Local Law 24-
2007) allowed for issuing debt between 2008 and 2011.  From 2012 through the end of the 
quarter-cent program in 2030, land acquisitions are scheduled to be made on a pay-as-you-go 
basis. 

 Debt issues to construct the jail began to significantly impact debt service starting in 2010.  A 
small amount of planning funds was advanced as far back as 2003.  Borrowing increased to 
$41.5 million in 2009 and $73.1 million in 2010, totaling $170.4 million through the end of 
2011.  An additional $10 million in bond authorizations remains, with the bulk of this available 
for furniture and equipment. 

For purposes of this write up, we project the impact of borrowing $80 million for General Fund 
purposes over the next several years.  The choice of $80 million per year seems reasonable based 
on the following observations: 

 Although considerably less than recent experience, it exceeds General Fund borrowing once 
land acquisitions and construction of the jail are netted out. 

 Over the past ten years General Fund borrowing, net of land acquisitions and construction of 
the jail, averaged $70 million in inflation adjusted 2011 dollars.  An increase to $80 million 
accounts for pressure on borrowing resulting from rising levels of pipeline debt and the fact 
that the General Fund portion of the first of two serial bond issues this year is scheduled to be 
about half of the projected $80 million in annual bond issues. 

 It should be noted that any unexpected future capital projects that require substantial local 
financing could result in higher levels of bonded debt and associated operating budget debt 
service costs. 

$250,000,000
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$350,000,000

$400,000,000
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$550,000,000
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Figure 1
Pipeline Debt (Authorized Unissued)

for countywide mostly General Fund purposes
compiled from the current and past proposed capital programs

excludes police district, sew er districts, district court  & water quality protection fund debt

Trend
Line

*  Over the past 10-years authorized unissued debt has trended up
at a compounded rate of 4.1% or $14.8 million per year.

* In 2011 there was a decrease in pipeline debt of $83.1 million.
This is for the most part due to the winding down of construction
on the jail in Yaphank (CP 3008).
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Projected General Fund Debt Service Costs are based on: 

 The above stated $80 million per year in serial bonds to fund capital projects for General Fund 
purposes.  This includes the upcoming June 14, 2012 serial bond issue that is expected to be 
$40.4 million for General Fund projects and total $64.3 million for all County funds. 

 An 18 year level debt service schedule – with only one exception since 2004, the County has 
used a level debt service schedule to pay back its serial bonds.  Over that period the average 
term has been 18 years. 

 Interest rates that are derived from the April 16, 2012 Municipal Market Data (MMD) yield 
curve for "AA" rated bonds.  Fifty basis points are added to the yield curve for June 14, 2012 
projected borrowing, a total of 75 basis points are added to the fall 2012 projected borrowing, 
and 100 basis points are added to borrowing in 2013 and beyond.  Higher interest rates 
account for (1) the County’s bond rating being on credit watch for a possible downgrade, 
making it less likely that “AA” rates will be realized, and (2) consensus forecasts that anticipate 
higher future rates. 

Projected Debt Service Excluding Off-budget Tobacco Bond Proceeds (Figure 3) 

To reflect what appears in the operating budget, we exclude off-budget principal and interest 
payments paid from the proceeds of the County’s 2008 and 2012 tobacco bonds. 

 In 2013 General Fund serial bond debt service costs are projected to be $24.2 million more 
than in 2012.  In 2014, an additional $34.1 million is expected.  Thereafter, changes are 
anticipated to be modest – decreasing by $0.4 million in 2015, increasing by $3 million in 2016, 
falling by $6.7 million in 2017, and rising by a modest $1 million in 2018. 

 Large increases over the next two years are, for the most part, attributed to the loss of debt 
service relief from off-budget tobacco bonds.  It should be noted that implicit in our 
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projections is the inclusion of the full $20.1 million in assistance this year from the proceeds of 
2012 tobacco bonds, which is comprised of $17.6 million in debt service relief plus $2.5 million 
in funds available for working capital. 

 Of the $17.6 million in 2012 debt service relief, $15.1 million (85.7%) is in the General Fund 
and $2.5 million (14.3%) are in funds that, for the most part, are subsidized by the General 
Fund.  For purposes of this write up, we include the full $17.6 million as General Fund debt 
service relief. 

 It remains to be determined how the $2.5 million in working capital will be treated in the 
budget.  Since it represents savings to the General Fund, we include it as debt service relief for 
purposes of this write up. 

Projected Debt Service Including Off-budget Tobacco Bond Proceeds (Figure 4) 

Including off-budget payments made from the proceeds of the 2008 and 2012 tobacco bonds 
presents a clearer picture of County borrowing costs.  Although not found in the budget, they are 
nevertheless a legitimate County expense. 

 General Fund debt service is projected to increase by $2.3 million in 2013 and to be relatively 
flat in the following two years (increasing by $0.4 million in 2014 and decreasing by about the 
same amount in 2015).   Debt service is then projected to rise by $3.0 million in 2016 and then 
drop slightly below the current 2012 level.  These more modest cost increases demonstrate 
the fiscal difficulties in 2013 and 2014 that will be caused by the loss of debt service relief from 
tobacco bonds. 
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Property Tax Impact of Projected Debt Service Costs in Figure 3 

 Assuming no offsetting decrease in other expenditures, or increase in non-property tax 
revenue, higher projected General Fund debt service costs (excluding off-budget tobacco debt) 
would translate into an estimated increase in the average homeowner’s tax bill of $44 in 2013.  
An additional increase of $62 in the average homeowner tax bill is forecast for 2014.  
Thereafter, changes should be modest.  As a point of reference, the 2012 General Fund 
property tax was $49,037,038 (including the relevant portion of the MTA payroll tax), which 
translates into an average homeowner tax bill of about $89.  In comparison, the projected 
increase in debt service costs for 2013 equates to an increase in General Fund property taxes 
of almost 50% ($44/$89).  

Property Tax Impact of Serial Bond Issues (Table 3) 

 In order to determine the budgetary impact of resolutions to authorize bonds, Table 3 
provides the Legislature with a useful rule-of-thumb.  For every $10 million in General Fund 
serial bonds issued, assuming fixed levels of other expenditures and revenues, the first-year 
impact is estimated to cost the average homeowner $1.42.  The cost over the life of an 18-
year bond totals $25.65.  Borrowing for Police District projects is more expensive due to a 
smaller tax base.  Borrowing $10 million for capital projects in the Police District translates 
into a first-year impact of $1.73 on the average homeowner’s tax bill, with a total cost over the 
life of an 18-year bond of $33.25. 

 
 

Table 3

Property Tax Impact from Debt Service on the Issue of $10 Million in Serial Bonds

First Year Debt Service Cost

Total Debt Service Cost Over Life of 

Bond

Property Tax 

Impact

Average 

Homeowner Tax 

Bill

Property Tax 

Impact

Average 

Homeowner Tax 

Bill

General Fund:
Babylon $65,085 $0.89 $1,092,136 $15.90

Brookhaven $152,769 $0.90 $2,560,513 $16.16

Huntington $112,154 $1.38 $1,898,368 $24.78

Islip $108,842 $1.02 $1,907,224 $18.45

Smithtown $55,936 $1.30 $949,605 $23.54

East Hampton $73,759 $3.72 $1,285,105 $67.39

Riverhead $16,480 $0.93 $324,442 $16.76

Shelter Island $9,325 $3.14 $89,402 $54.16

Southampton $161,392 $3.94 $3,609,243 $72.04

Southold $29,134 $1.90 $501,984 $34.13

County Total $784,875 $1.42 $14,218,023 $25.65

Police District:
Babylon $101,418 $1.47 $1,810,005 $28.06

Brookhaven $252,430 $1.49 $4,515,192 $28.55

Huntington $167,510 $2.28 $3,004,332 $43.75

Islip $176,044 $1.69 $3,296,626 $32.59

Smithtown $87,473 $2.16 $1,591,868 $41.69

County Total $784,875 $1.73 $14,218,023 $33.25
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Policy Considerations 

The five year capital program is a planning document and by nature takes a long term perspective.  
The period between an authorizing resolution and eventual bonding for the cash needs of a project 
leaves the County with limited control over resulting operating budget debt service costs in the 
short run. 

There are no easy solutions to address rising debt service costs over the next few years.  As noted 
in our review of previous capital programs, once current operating budget problems ease, we 
believe long term fixes that should be considered are: (1) returning to a more aggressive debt 
repayment schedule, (2) incorporating pay-as-you-go financing in the operating budget, and (3) 
establishing a policy or guideline to restrict bond authorizations.  In particular: 

(1) Method Used to Repay Debt 

With one exception, since 2004, the County has issued serial bonds using a “level debt service” 
repayment schedule.  Only the 2006 Series A used a different repayment schedule, the “50%-Rule”.  
Prior to 2004 the County used the more conservative “50%-Rule” to borrow, which requires that 
the difference between the largest and smallest principal repayment not exceed 50%. 

 The “50%-Rule” results in a faster payback period than is the case with the current “level debt 
service” approach.  Another feature that accelerates the payback period is how a capital 
project’s useful life (or period of probable usefulness) is incorporated into the structure of the 
bond.  All of the five year projects are paid off in five years.  After year ten, only projects with 
useful lives of 15 or more remain. 

 This is not the case with the current “level debt service” approach.  With few exceptions, 
since 2004, County bond issues have been between 17 and 20 years, with 20 years the most 
frequent case.  The term is established by the average life of the projects included in the bond 
issue – more formally, the calculation is the weighted average maturity (WAM), where the 
weights are the principal amounts to be borrowed for each project.  Therefore, the entire 
bond issue under “level debt service”, including projects with five year lives, is typically 
borrowed for 17 to 20 years.  That extends the payback period and runs up interest expenses 
over time. 

Comparing “level debt service” bond issues to the more conservative “50%-Rule”, estimates made 
by the Budget Review Office in 2010 concluded that: 

 Level debt results in lower operating budget debt service costs in each of the first four years of 
a 20-year bond issue, but the cost is greater in years five through twenty. 

 A $100 million level debt bond issue costs $23 million more over the 20-year life of the bond. 

 Most of the savings are in the later years, with the breakeven point coming in year 15. 

The policy issue is a question of time horizon. 

 In the short run clearly it is cheaper to stretch out the repayment period that is allowed under 
a “level debt service” schedule.  It would take 15 years before repayment using the more 
conservative “50%-Rule” is cheaper on a cumulative basis.  While this may seem to be a 
compelling argument for continuing to borrow using a “level debt service” repayment schedule, 
we would disagree. 

 Over 20 years a considerable amount of non productive interest expense is imbedded in future 
budgets.  On an annual basis, while we save in the first four years, we saddle future budgets 
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with higher costs starting in year five.  The further we progress into the future, the greater the 
problem becomes.  If the County adheres to the “50%-Rule”, after 20-years and every year 
thereafter, the County could avoid $23 million in unproductive interest payments.  In ten 
additional years (30-years from now) the savings would accumulate to $230 million. 

(2) Pay-As-You-Go Financing 

A debt policy should address the issue of financing with bonds versus cash payments on a pay-as-
you-go basis. 

 The cumulative impact of borrowing is estimated to exceed the initial pay-as-you-go outlay 
after 12-years, while non productive interest expenses remain in the budget for up to 20 years. 

 If a strict pay-as-you-go policy were adhered to, after 20 years and every year thereafter, the 
County would avoid expenses equal to the total interest accrued over the life of a 20-year 
bond.  Annual long term savings are estimated at over $12 million per year for a relatively 
aggressive $20 million pay-as-you-go program.  If a more modest $10 million annual pay-as-
you-go program was adhered to, the long term savings would exceed $6 million per year. 

 The Legislature may wish to revise the existing pay-as-you-go legislation: Local Law 23-1994, A 
Charter Law To Establish 5-25-5 Debt Policy.  As it stands, the legislation is confusing.  The 
intent of the 5-25-5 law is that recurring expenses should not be bonded. 

 The way the legislation is written, 5-25-5 relates to equipment purchases, but not other 
recurring expenses.  In the legislation, equipment purchases refer to costs that are incurred on 
an annual basis whose per item price is $5,000 or less; the aggregate cost of which is less than 
$25,000 and whose useful life is five years or fewer. 

 Examples of recurring expenses include (1) repair and maintenance not significantly extending 
the useful life of an asset, (2) dredging projects ($100,000 or less), (3) road and equipment 
repairs, (4) roof replacement, (5) 5-25-5 equipment purchases, (6) 9 mm guns, and (7) soft 
body armor vests.  As such, 5-25-5 is not the only criteria for what would be considered pay-
as-you-go.  Examples of recurring projects are not a formal definition. 

 The Budget Review Office recommends revising the legislation to more formally define what a 
pay-as-you-go project is. 

(3) Restrict Bond Authorizations 

In order to control the level of pipeline debt, the Legislature may wish to consider limiting the 
amount of bond authorizations to a target level.  This would have the effect of constraining the level 
of future serial bond issues. 

 Operationally, this could be accomplished by using the capital project ranking form, which was 
adopted by Resolution No. 461-2006.  Projects with the highest ranking would receive priority.  
Once the target level of bond authorizations is reached, additional authorizations would not be 
considered.  Flexibility could be introduced into the process by requiring a super majority of 
12 votes to adopt authorizations that exceed the target level.  In addition, the established 
target could be automatically raised each year by allowing for a built-in inflation factor. 
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Suffolk County Land Acquisition 
Programs and Policies 

 

The preservation of land for open spaces, farmland, and parks has historically been a high priority 
for County residents.  In the changing landscape of County finances, and amid dwindling supplies of 
prime land to preserve, foresight and sound judgment are necessary to make the best use of 
remaining land preservation funds.  It will be important to know how many desirable acres remain, 
and how many dollars are available to preserve them with.  This report will focus on current 
account balances, method of funding, and evaluation of potential acquisition acreage.  We also 
supply an overview of the five east-end towns’ Community Preservation Funds, which provide 
alternative funding for accomplishing land preservation goals in the County.  Finally, we include an 
addendum which summarizes the acquisition process from start to finish, and ancillary costs which 
may be charged to the applicable land acquisition program. 

We will concentrate on the three County acquisition programs which still have significant funding 
available:  the Multifaceted Land Preservation Program, the Environmental Legacy Fund, and the 
most recent ¼% Drinking Water Protection Program (DWPP), as amended by Local Law No. 24-
2007.  The Local Law amending the latter program distinguishes it from several older DWPP land 
acquisition programs which had different programmatic criteria.  All of these programs are 
considered capital projects; however, none of them have been included in the Proposed 2013-2015 
Capital Program.  Our report also briefly summarizes older programs that still have unexpended 
balances.   

Current Major Land Acquisition Programs 

DWPP (LL No. 24-2007) 

This program began December 1, 2007, and runs through November 30, 2030.   Most importantly, 
the program, which is accounted for in Fund 477, is sales tax funded and does not directly impact 
the General Fund.  Through this program, 31.1% of quarter-cent sales tax revenue is dedicated to 
land acquisition.  It allows for the purchase of: open space, wetlands, woodlands, Pine Barrens, 
other lands suited for passive, recreational use, active parkland, Hamlet Greens, Hamlet Parks, 
pocket parks, and historic and/or cultural parks.  In addition, Farmland Development Rights (FDR) 
can be purchased.  The County purchases only the development rights associated with the 
farmland, which are then extinguished; it doesn’t purchase the farmland itself.  The development 
rights may equal 80%-90% of the full valuation of the property.  There are two capital projects 
associated with this DWPP: 

 Bonded ¼% DWPP, Capital Project No. 8712:  To expedite funds for land acquisition, 
borrowing was allowed for the first four years of the program (2008-2011), with debt service to 
be paid from the future funding stream.  Based on program requirements, future debt service, 
and sales tax projections, $209 million in borrowing was allowed.  All $209 million has now 
been borrowed.  The borrowed funds have not been completely expended, with roughly $31 
million remaining as of March 31, 2012, but this remainder is largely accounted for by pending 
acquisitions.  Most of the pending acquisitions assigned to the bonded portion are in the latter 
stages of acquisition and have a high probability of going to closing. 
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 Pay-go ¼% DWPP, Capital Project No. 8714:  With the end of borrowing, the focus will now 
turn to cash balances which have been accumulating in the program, and which will continue to 
accumulate through 2030.     

o $49,016,498 was the 2011 estimated year-end cash balance, in the 2012 adopted budget, 
for the land acquisition component of the ¼% DWPP, L.L. No. 24-2007.  (This 
projected balance was based on estimates made before 2011 year end, and is in the 
process of being reconciled with the Budget Office to determine the accuracy of the 
amount.  It is used as a working number for the purposes of our report.) 

o $26,742,937 is the amount of the cash balance already appropriated by Resolution No. 
997-2011,  (This amount is contained in Capital Project No. 8714 and is the working 
balance the Division of Real Property Acquisition and Management uses on the fund 
summary spreadsheets presented at Legislative Committee meetings.) 

o $22.3 million remains to be appropriated in the future (after deducting the appropriated 
$26.7 million from the $49 million 2011 estimated year-end fund balance). 

o $33 million worth of acquisitions had accepted the County’s offer under this program as 
of March 31, 2012, and $3 million more were in negotiation.  No closings had yet 
occurred, and no properties had yet reached the “in contract” stage.  Not all of these 
pending acquisitions are likely to close, they are likely to take time to close, and new 
potential acquisitions may be added. 

o $4.9 million more in available funding was expected to accumulate throughout 2012, 
according to the adopted operating budget.  (The $4.9 million equals 2012 adopted sales 
tax revenue of $21.4 million minus $16.5 million in debt service payments attributable to 
the bonded portion of the program.  Updated sales tax and debt service figures indicate 
this number may be closer to $4.1 million.) 

o Net annual revenue should increase in every year of the program, except 2030 (which is 
a partial year).  (Sales tax revenue is projected to increase each year, and debt service, 
which is known with certainty, reaches its peak in 2012 and gradually decreases 
thereafter.) 

o Over the life of the program, over $300 million (cash) is expected to have been 
generated for land acquisitions.  This is in excess of the $209 million in bonded funding. 

o Predating the use of this capital project, roughly $11 million of the cash balance had 
been expended through a series of 2008 technical correction resolutions.  (See our 
related comment on the 1/4% DWPP enacted by Local Law 35-1999.) 

Multifaceted Land Preservation Program and Environmental Legacy Fund   

Debt service for the Multifaceted and Legacy Programs is paid from the General Fund.  Due to the 
state of the County’s finances, a policy decision was made by the former County Executive to focus 
instead on the use of the dedicated sales tax funded ¼% DWPP.  An exception was made for 
several acquisitions already in contract or with accepted offers.  Uncommitted funding which has 
already been borrowed in the two programs is very limited.  Sufficient borrowed funds for even the 
cost of planning steps cannot be guaranteed to be sufficient, and this should be carefully considered 
in resolutions seeking to use these funding sources.  

In fact, we would strongly urge that no borrowing for these programs take place before 2014.  As 
noted in our write-up on “Analysis of the Proposed Capital Program”, large increases in General 
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Fund debt service costs will occur in 2013 and 2014, contributing to a shortfall that, to date, the 
County has not been able to address.  As a rule, any borrowing in 2014 would not show up in 
operating budget debt service costs until 2015.  Therefore, we recommend waiting until 2014 to 
see if County finances could withstand the cost of starting up these programs again. 

 Environmental Legacy Fund (Capital Project No. 8731):  The Adopted 2007-2009 Capital 
Program provided that $50 million would be made available, to be matched with other 
governmental entities and/or private, not-for-profit organizations, who would provide funding 
equal to or greater than the County’s contribution.  This program may be used to encourage 
and maximize the ability of towns to purchase land.  Lands to be purchased under this program 
include environmentally sensitive lands, active recreation sites, historic properties, and farmland 
development rights.  

All $50 million has been appropriated: $20 million was authorized in 2007, and $15 million was 
authorized each year in 2008 and 2009.  Of the authorized $50 million, $30,082,277 has already 
been borrowed.  As of March 31, 2012, Division of Real Property Acquisition and Management 
records showed a remaining balance of $20,341,526, of which we understand $19,917,723 is 
authorized, but unissued, pipeline debt.  The difference of approximately $423,803 is the 
remaining, already-borrowed funds.  There are no pending acquisitions, no funding was 
requested, and the project was not included in the Proposed 2013-2015 Capital Program.        

 Multifaceted Land Preservation Program (Capital Project No. 7177):  This project is a Legislative 
initiative that was originally included in the Adopted 2002-2004 Capital Program.  It was 
established to provide the flexibility and funding for several land acquisition programs, including 
the Land Preservation Partnership, Open Space, Active Parklands, Farmland Development 
Rights, and Affordable Housing. 

As of March 31, 2012, Division records showed a remaining uncommitted balance of 
$9,264,996, of which $9,064,000 has yet to be borrowed.  A long delayed almost $1.2 million 
acquisition (with an acquisition resolution dating from 2007) was still in contract as of March 31, 
2012, but funds from previous bond issues are intended to be used for that purchase.  One $3.7 
million acquisition, also with an acquisition resolution dating to 2007, closed in 2011.   

No funding was requested, nor was this project included in the Proposed 2013-2015 Capital 
Program.  In a departure from recent policy, Resolution No. 291-2012, adopted April 24, 2012, 
authorized planning steps for acquisition of approximately 104 acres, under the Multifaceted 
program.  Discussion at Legislative meetings indicated that use of alternative acquisition 
programs may not be practicable, due to use and partnering requirements.  Although the 
resolution only authorizes planning steps, for which there may be sufficient already-borrowed 
funding, policy decisions on further borrowing may face the Legislature, should the acquisition 
proceed and an acquisition resolution be brought before them, or should planning step costs 
exceed currently available funds.  Similarly, Introductory Resolution No. 1050-2012 would also 
authorize use of Multifaceted funding, if adopted.  

Purchases Made Since 2007 

The following table summarizes land acquisitions closed since 2007 under the major land acquisition 
programs featured in our report and is based on data provided by the Division of Real Property 
Acquisition and Management.  Ancillary acquisition costs are not included, nor are closings under 
other acquisition programs.  Closings using ¼% DWPP cash balances in 2008 and 2009 are included 
for completeness, but occurred prior to the establishment of a separate capital project for the pay-
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go portion.  After this initial use of the cash balance, policy returned to using the borrowed funds 
first. 

 
Account Balances and Pipeline Purchases 

The following table lists current account balances as well as the remaining balance if all “pipeline” 
purchases, pending as of March 31, 2012, were to immediately close.  Pipeline purchases have 
authorization for various preparatory steps to be taken (which are authorized to be paid by the 
applicable land acquisition program), by virtue of their inclusion on either a Master List, or on an 
individual “planning steps” resolution.  Funding for actual acquisition of the property requires that a 
separate “acquisition” resolution be approved.  The Division of Real Property Acquisition and 
Management conservatively includes all pipeline purchases in its accounting spreadsheets.  The final 
property cost is only deducted from the fund balance once a closing has occurred. 

In recent years, there has only been a 40% to 50% acceptance rate for properties in negotiation.  
The percentage rises as the properties are further along in the acquisition process, with an 
approximate 85% chance that properties with accepted offers will move to closing, and a 95% 
chance that properties already in contract will move to closing.    

Later stage acquisitions have generally been assigned to the bonded portion of the DWPP, in order 
to expend remaining borrowed funds first.  The pay-go account is left with earlier stage acquisitions 
that are less likely to go to closing.  Only three months earlier, there was $43.63 million in potential 
acquisitions in the pay-go pipeline, rather than the current $36.28 million.  The acquisition 
resolution for the in-contract property in the Multifaceted Land Preservation Program dates from 
2007. 

Year Closed

Multifaceted Land 

Preservation 

Program (CP 7177)

Environmental 

Legacy Fund      

(CP 8731)

Bonded 1/4% DWPP 

L.L. No. 24-2007    

(CP 8712.210)

Pay-Go DWPP     

LL No. 24-2007   

(CP 8714.210)

2007 $44,464,223 $0 $0 $0

2008 $20,435,669 $25,987,139 $22,404,292 $8,515,906*

2009 $2,234,460 $946,655 $26,596,811 $2,411,080*

2010 $2,142,052 $2,500,000 $68,630,251 $0

2011 $3,674,563 $0 $52,399,051 $0

2012, to 3/31 $0 $0 $4,593,284 $0

Total  $72,950,967 $29,433,794 $174,623,689 $10,926,986

Closings under Current Major Land Acquisition Programs 1/1/07 – 3/31/12

*Closings using 1/4% DWPP cash balances in 2008 and 2009 are included for completeness, but occurred prior to the establishment of 

a separate capital project number for the pay-go portion.
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Acquisition data can only give a snapshot of a particular time.  In actuality, some of the properties 
that do close may not close for years, and properties that drop off the list will be replaced by 
others.  Ancillary closing costs, also paid out of the acquisition fund, are not included here, nor are 
pay-go DWPP funds which have yet to be appropriated. 

Ancillary Costs 

In addition to actual acquisition costs, ancillary costs are incurred against the applicable acquisition 
program, including costs for appraisals, environmental site assessments, surveys, public notices, and 
title insurance.  Some of these costs may be incurred on properties that never actually make it to 
closing.  In addition, the County pays pro-rata tax reimbursements to the prior owner after the 
closing, and we are required to pay the subsequent year's taxes to the town.  It may be prudent to 
screen properties at early stages for both desirability of the purchase and buyer interest.  

According to the Division of Real Property Acquisition and Management, the Bonded ¼% DWPP 
(L.L. No. 24-2007) paid over $2 million in ancillary costs from its inception on December 1, 2007, 
through April 30, 2011.  2011 year-end data indicate that $920,671 (1.642%) was spent on ancillary 
costs for closings on $56,073,614 worth of acquisitions under the Bonded 1/4% DWPP and 
Multifaceted Land Preservation Programs, as well as for potential acquisitions in various stages.  The 
following chart shows the percentages of total ancillary costs that the various elements comprise. 
Payments for taxes represent the largest segment, at 38%.  

 
Town Community Preservation Funds 

Each of the five East End towns has established a Community Preservation Fund (CPF) for open 
space preservation.  The funds receive revenue from a NYS authorized transfer tax of 2% of the 
purchase price of property, above certain thresholds.  Recently, new rules to standardize 
administration and prevent abuses of the funds were adopted.  The following table utilizes updated 
information from the County Clerk to show the significant revenue brought in by this program over 
the years, and the impact of recent economic trends. 

The poor economy and the resultant slow-down of the real estate market caused a marked 
decrease in revenue for 2008 and 2009.  Although there was a significant rebound seen in every 

              

Multifaceted Land 

Preservation Program   

(CP 7177)

Environmental 

Legacy Fund    

(CP 8731)

Bonded 1/4% DWPP 

L.L. No. 24-2007     

(CP 8712.210)

Pay-Go DWPP    

LL No. 24-2007   

(CP 8714.210)

Account Balance $10,446,916 $20,341,526 $31,286,806        $26,734,004*

In Contract $1,181,920 $0 $24,695,622 $0

Accepted Offers $0 $0 $4,996,950 $32,852,947

In Negotiation $0 $0 $0 $3,423,950

Total Pipeline $1,181,920 $0 $29,692,572 $36,276,897

Balance if all Pipeline Close $9,264,996 $20,341,526 $1,594,234 -$9,542,893

Account Balances before and after Pipeline Projects (as of 3/31/12)

*Note that pay-go balance only includes funds which have already been appropriated by Resolution No. 997-2011.

Appraisals Surveys Newspapers Title Taxes Environmental TOTALS

Dollar Amount $91,705 $228,177 $1,474 $168,165 $351,581 $79,569 $920,671

Percentage of Total 10% 25% 0% 18% 38% 9% 100%

2011 Ancillary Costs for Multifaceted Land Preservation Program and Bonded 1/4% DWPP (L.L. No. 24-2007)
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town in 2010 (an overall increase of about 46% from 2009), the Town of Southampton was the only 
town with growth in 2011.  Its 14% increase helped offset decreases seen in other towns, yielding a 
fairly flat overall result (just under a 1% decrease) from 2010 to 2011.  Total funds collected in 2011 
are still down 39% from the peak level attained in 2007. 

The amount collected annually is still considerably larger than the net annual dedicated sales tax 
revenue that the County can expect to receive for land acquisition purposes, and the CPFs will 
continue to be a major consideration in land acquisition through their sunset date of December 31, 
2030. 

 
County Purchases in 2011 

The following chart shows County acquisitions closed during 2011, by town.  In some cases, the 
total cost is higher than the County cost because a municipality has partnered in the acquisition.  
There were no closings in Babylon, Huntington, Islip, or Southold in 2011.  The east end of Long 
Island has some of the last remaining large tracts of open space and farmland, but real estate values 
can be very high.  Total per acre price varies from $55,148 to $210,023 depending on the town and 
type of acquisition, with the average being $85,356 per acre.  As funding becomes more limited, 
price per acre may be a consideration in prioritizing purchases.  

In order to make an informed decision about where County dollars are best spent, the towns 
should share information regarding acreages they wish to acquire, and the funds they have available 
to purchase the properties on their own. 

1999* $3,092,940 $421,383 $335,010 $8,282,117 $1,025,621 $0 $13,157,071 

2000 $9,935,509 $1,258,811 $700,504 $19,920,004 $2,291,543 $0 $34,106,371 

2001 $7,844,319 $2,410,355 $534,239 $15,345,427 $2,765,762 $0 $28,900,102 

2002 $10,926,139 $2,693,518 $908,813 $22,299,221 $3,499,812 $0 $40,327,503 

2003 $11,245,881 $3,707,333 $1,030,646 $26,257,545 $4,352,692 $0 $46,594,098 

2004 $19,736,640 $4,153,513 $1,663,060 $42,265,802 $5,793,880 $0 $73,612,895 

2005 $25,445,355 $5,537,874 $2,014,368 $50,619,156 $6,928,467 $0 $90,545,220 

2006 $19,422,143 $6,070,360 $2,161,867 $49,635,380 $5,638,504 $86,819 $83,015,073 

2007 $29,933,154 $4,298,119 $2,234,347 $53,310,752 $5,841,578 $30,000 $95,647,950 

2008 $14,477,685 $2,763,545 $1,237,489 $32,737,452 $5,134,269 $0 $56,350,440 

2009 $10,128,100 $1,620,698 $838,250 $24,768,073 $2,881,477 $0 $40,236,599 

2010 $17,700,099 $2,284,907 $1,349,001 $33,763,820 $3,617,777 $0 $58,715,604 

2011 $13,698,232 $1,925,301 $820,790 $38,428,621 $3,291,305 $0 $58,164,248

Totals $193,586,197 $39,145,717 $15,828,385 $417,633,370 $53,062,687 $116,819 $719,373,174 

* PARTIAL YEAR, TAX WENT INTO EFFECT 04/99

Community Preservation Fund Revenue Collected

Year East Hampton Riverhead
Shelter 

Island
Southampton Southold

Dual 

Town
Total
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Other Land Acquisition Programs 

A number of older land acquisition programs still have unexpended balances.  According to the 
Division of Real Property Acquisition and Management fund summaries: 

 South Setauket Woods had a fund balance of $1,228,117 as of March 31, 2012.  There was 
$3,750 in accepted offers and $23,000 being negotiated.  No acquisitions closed in 2011.  This is 
a litigation settlement in a Trust and Agency Account with limiting restrictions on its use.  It is 
not a capital project. 

 The one-quarter cent sales tax that was extended from December 1, 1989 to November 30, 
2000 to fund the Water Quality Protection Program (and accounted for in Fund 475 and Fund 
176) continues to have balances (see Res. No. 1568-1988 and Local Law 21-1996).  In particular: 

o The 12-5(A) County Purchase of Pine Barrens component had a balance of $667,738, as 
of March 31, 2012, which is all committed by properties in contract ($94,405) or with 
accepted offers ($573,708), if these properties all ultimately close.   

o The 12-5(D) Town Revenue Sharing land acquisition component had a balance of 
$2,388,479, as of February 29, 2012.  This balance is restricted to specific remaining 
amounts by town of $238,738 in Brookhaven, $14,353 in East Hampton, $613,474 in 
Riverhead, $280,690 in Southampton, and $1,241,224 in Southold.  This program 
component is for County acquisition of land on behalf of the towns and must be used to 
acquire town-approved parcels. 

o The 12-5(E) Residuary (non-pine barrens towns) component had a balance of 
$2,456,574, as of February 29, 2012.  This balance is restricted to specific remaining 
amounts by town of $2,077,080 in Babylon, $131,330 in Huntington, $182,385 in Islip, 
and $65,779 in Shelter Island.   

o The successor ¼% Drinking Water Protection Program, enacted by Local Law 35-1999, 
was in existence from 12/1/00 to 11/30/07, and balances are accounted for in Fund 477 
along with the newest DWPP (Local Law 24-2007).  These programs showed negative 
balances in the Division’s 2009 year end fund summary and are no longer included in the 
Division’s fund updates.  This presentation needs to be reconciled with the Fund 477 
presentation in the 2012 Adopted Operating Budget and Capital Projects No. 8708 
(Farmland) and 8709 (Open Space).  The adopted budget had indicated 2012 year-end 

Town 
Acreage 

Acquired
County Cost  Total Cost 

Total Per-

Acre Cost

Brookhaven 371 $20,423,382 $31,791,810 $85,740
East Hampton 56 $4,912,063 $9,824,125 $176,407
Riverhead, Open Space 127 $8,233,186 $8,233,186 $65,000
Riverhead, Active Recreation 175 $9,177,979 $9,669,926 $55,148
Riverhead, Farmland 78 $5,244,950 $5,244,950 $67,286
Shelter Island 17 $3,587,199 $3,587,199 $210,023
Smithtown 9 $881,900 $881,900 $99,989
Southampton 31 $4,488,635 $4,488,635 $143,132
 TOTAL 864 $56,949,294 $73,721,730 $85,356

2011 County Acquisitions by Town
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balances of approximately $3 million for Farmland and $2 million for Open Space.  Debt 
service on Environmental Facility Corporation bonds is paid out of this amount. 

o As of March 31, 2012, the 1986 Open Space Preservation Program showed a balance of 
$181,603, with $128,698 in projected expenditures, and the Farmland Preservation 
Program showed a balance of $225,504, with no pending purchases. 

Looking to the Future 

Land Acquisition remains an important priority, but optimum allocation of scarce resources will 
require these main components: 

 Knowledge of remaining acreage that is both available to sell (willing seller) and desirable to buy 
(meets programmatic criteria and County goals).  Supplies are dwindling, especially of large 
tracts of land, many potential sellers are not interested in selling, and some targeted properties 
are found to be developed or have environmental contamination. 

 Awareness of alternative resources available to preserve lands and maintain water quality, such 
as the use of zoning for preservation, partnerships with other agencies, and use of Town CPF 
funds.  Knowledge and resources should be pooled to avoid duplication of efforts in planning, 
mapping, surveying and appraising of desirable properties.  For example, it was mentioned at a 
recent Planning Commission meeting that a consolidated listing that inventories preserved 
farmland across municipalities does not exist.  An inventory of housing needs across locations 
can also be helpful in determining desirable acquisition locations.  In a perfect world, there 
wouldn’t be a need for expensive land acquisition programs, because zoning policies would 
determine proper use of properties. 

 Prioritization of purchases, by evaluating all potential purchases for criteria of importance to the 
County.  Resolution No. 298-2012, adopted April 24, 2012, allows for critical evaluation and 
priority ranking of potential land and farmland acquisitions.  Master List properties would be 
reviewed and updated, an advisory priority ranking system would be established and applied to 
parcels with approved planning steps, and an acquisition priority list would be created.  This is 
consistent with prior Budget Review Office recommendations. 

 Water quality protection, sewers, energy conservation, and use of renewable energy systems 
also have their place in environmental protection.  An astute use of all available resources will 
allow preservation of the natural assets of the County while providing for economic 
development and overall quality of life. 

Addendum: 

The Land Acquisition Process 

The land acquisition process is always in a state of flux.  It can be difficult to pin down exactly how 
many acres are both available and desirable to purchase, and how much funding needs to be 
reserved for potential purchases.  To provide an understanding of the process, we present a 
summary of the steps from initial identification of a potential purchase to closing and final 
acquisition.   

1.  Identification of potential desirable acquisitions and authorization of planning steps.  Costs 
approved to be paid by the acquisition program include appraisals, surveys, maps, environmental 
audits, and title searches. 
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 Master List properties:  Several thousand acres were identified, and planning steps authorized, 
by virtue of their inclusion on one of several Master Lists, beginning in 2004.  Some properties 
on the list may no longer be viable to purchase due to development, environmental or title 
issues, or preservation by another municipality.  The acquisition process can begin at any time 
on any “dormant” property on the list, without needing to be introduced by resolution until it is 
ready for acquisition and closing.    

 Individual Planning Step resolution introduced:  Planning steps on these parcels are authorized 
by resolution, on a case by case basis.   A ranking is generally prepared before the resolution is 
approved by the full Legislature. 

2.  Ranking of the property: 

 Master List properties are not currently required to be ranked. 

 Open Space and Parks are rated by the Planning Division on a scale of 1 to 100, with a rank of 
25 generally considered to be the threshold for acquisition. 

 Farmland is ranked by the Farmland Committee on a scale of 1 to 25, with a rank of 10 
generally considered to be the threshold for acquisition. 

 Some properties predate the current ranking system (which dates to about 2007-2008), some 
were ranked using criteria for expired land acquisition programs, or are assigned a rank as part 
of a larger geological area. 

 Resolution No. 298-2012 requires an updated Master List and an advisory priority ranking 
system to be created and applied to all parcels in planning step stages. 

3.  Owner search, contact owner to determine interest in selling: 

 Master List properties:  It is our understanding that all identified owners of Master List 
properties have already been contacted at least once and that most of the remaining property 
owners on the list have not been interested in selling, to date. 

 Individual planning step resolutions:  Owners are contacted as each resolution is approved, 
although there may be prior informal owner contact. 

4.  Appraisals are ordered from approved lists of outside contractors, if owner interest has been       
shown. 

 Two are required for acquisitions of more than $300,000. 

 There is an internal review process to determine the final offer to the seller.  The offer may fall 
outside the range of the two appraisals, if warranted. 

 It is County policy to wait at least one year to re-appraise a property if its previous offer has 
been refused.  In the past, some owners have taken advantage of the County acquisition process 
to acquire free appraisals of their property. 

 Appraisals are generally considered “stale” after six months. 

5.  An offer is made to the seller.  This phase is referred to as “in negotiation”. 

 The County actually doesn’t negotiate.  The seller either accepts or rejects the County offer, 
unless they can provide additional relevant information.   
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 The “acceptance rate” of the County offer has historically been only 40% to 50%.  The Division 
of Real Property Acquisition and Management reserves 100% of funding for “in negotiation” 
properties, until proven otherwise.  As offers are refused, they can be replaced by any Master 
List property without needing to be introduced by new resolution.  Thus, this number is 
constantly in flux. 

6.  The seller accepts or rejects the County offer.  The likelihood of proceeding to closing increases 
to approximately 85% after the County offer has been accepted.  Again, funding is reserved for 
these “accepted offer” properties on the Division of Real Property Acquisition and Managements 
fund summaries. 

7.  Contracts are prepared and the contract is signed by the seller.  This phase is referred to as “in 
contract”, and properties with a seller-signed contract have a high likelihood (95%) of going to 
closing, although it can take some time.   

 It is our understanding that it typically takes a minimum of one year to go from a seller-signed 
contract, and through the succeeding steps, to closing.   

 Even if the process is held up for years, the agreed upon price is considered firm at this stage.  

8.  Seller-signed contracts go to the Law Department for review and execution.  

9.  Title is obtained from a list of outside contractors. 

10.  Environmental Site Assessment (ESA), Phase I, is ordered, from an approved list of outside 
contractors and is sent to the Council on Environmental Quality for approval. 

 If any significant issues are identified, an ESA Phase II is ordered. The seller may have an 
opportunity to remediate any issues at their cost. 

11.  Suffolk County Parks Board of Trustees reviews all acquisitions except farmland. 

12.  The Director of Real Estate signs the contract executed by the Department of Law. 

13.  The acquisition resolution is created and goes to the Executive Branch, to be laid-on-the-table. 

14.  An acquisition resolution is introduced to the Legislature, with the final purchase price (pending 
final survey). 

 Years may have passed since the property was included on a Master List or Planning Step 
resolution.  It is the first time the Legislature sees the cost, and they are not obligated to 
approve the resolution. 

15.  An acquisition resolution is authorized by the Legislature.  It is our understanding that closing 
should occur within 90 days of an authorizing resolution.  

16.  Surveys and Maps are ordered from a list of outside contractors.   

 Prior to 2012, this step was done earlier in the process.   It was shifted to occur after the 
approved acquisition resolution, in order to avoid unnecessary costs for surveys on properties 
that did not progress.  A review of current procedures and timelines may indicate other areas 
that could yield time or cost savings. 

17.  The Budget Office approves and encumbers the funds. 

18.  The County Executive signs the contract.  This is the point at which it is considered to be a 
fully executed contract, and both parties are fully committed. 
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19.  A check is ordered from the Treasurer and a closing is scheduled. 

20.  The property goes to closing after the contract is signed by the County Executive or his 
designee.  Title insurance is required at closing.  If the parcel does not close within two years of 
signing the contract of sale, the Director of Real Estate must appear before the Legislature in order 
to continue the process.  

21.  Properties, other than farmland, may be transferred to the Parks Department.  

22.  Property that is held for public use becomes tax exempt.  

Ancillary Acquisition Costs 

 These costs are deducted from the applicable land acquisition program, but are not included in 
the final acquisition price seen on the resolution. 

 Costs are paid from the applicable land acquisition fund, even if the property is never acquired.   

 Due to the uniqueness of each acquisition and the difficulty of retrieving raw data, the Division 
of Real Property Acquisition and Management has been reluctant to provide “average” cost 
estimates.  The following numbers serve as a guideline, only. 

 Based on the chart below, planning step costs for an acquisition over $300,000 will typically be a 
minimum of $4,000 for appraisals, if the County offer is rejected, or minimally $15,600 if the 
property makes it to later stages of acquisition, not including title insurance.    

 
 

SuffolkLandAcqProgLH13   

 

Procedure Typical Cost

Appraisal  (two usually required)

$2,000 each, usual range from $750-$10,000, but has 

been as high as $25,000
ESA, Phase I $1,500 
ESA, Phase II, if required $3,000 and up
Surveys and Maps $10,000, known to be as high as $19,500
Title Search $100-$200
Title Insurance (paid at closing, state regulated) Hundreds to thousands of dollars, based on price

Ancillary Costs
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Capital Projects Included in the Proposed Capital 
Program and Budget as Previously Adopted and 

Requested by Departments 
 

The Proposed 2013-2015 Capital Program includes 34 projects with the same funding and scope as 
the Adopted 2012-2014 Capital Program and Budget and as requested by the departments for the 
2013-2015 Capital Program. The Budget Review Office agrees with the funding and scope of these 
projects and therefore does not review them in this report.  The following table lists the 34 capital 
projects and provides a brief description of scope and status. 

 

 

NO. TITLE 
2012 

Adopted

2013 

Proposed

2014 

Proposed

2015 

Proposed

SY 

Proposed
Comment

1726
FIBER CABLING NETWORK AND 

WAN TECHNOLOGY UPGRADES
$600,000 $600,000 $0 $0 $0

Replaces Wide Area Network (WAN) 

equipment Countywide to ensure the 

continued operation of the County's network

1729
SUFFOLK COUNTY DISASTER 

RECOVERY 
$500,000 $500,000 $0 $0 $0

Purchase of hardware and software necessary 

to protect against the catastrophic loss of 

County data and applications

1755

INFRASTRUCTURE 

IMPROVEMENTS FOR TRAFFIC 

AND PUBLIC SAFETY AND PUBLIC 

HEALTH 

$2,500,000 $0 $0 $0 $0

Provides funding for various infrastructure 

improvements for traffic, public safety, and 

public health

2149
INFRASTRUCTURE - COLLEGE 

WIDE
$10,300,000 $10,300,000 $0 $0 $0

Anticipated to receive 50% State aid, the project 

is intended to make rehabilitations and repairs 

to critical College  infrastructure before system 

failure

2152
PARKING EXPANSION - 

AMMERMAN CAMPUS
$0 $240,000 $3,000,000 $0 $0

Anticipated to receive 50% State, aid, the 

project provides additional parking space and 

improved traffic flow at the Ammerman Campus 

of SCCC

2159
LEARNING RESOURCE CENTER - 

GRANT CAMPUS
$30,800,000 $0 $0 $0 $0

Construction of a new Learning Resource 

Center at the Grant Campus of SCCC to house 

library functions, classrooms, faculty offices, 

student/faculty workspace, and the Fine Arts 

Department

3020

EXPANSION OF VIDEO 

CONFERENCING AT VARIOUS 

LOCATIONS

$500,000 $0 $0 $0 $0

Provides funding for video conferencing at the 

Suffolk County Correctional Facility in Yaphank 

to reduce prisoner transportation costs

3242 MICROWAVE REPLACEMENT $0 $50,000 $1,850,000 $0 $0

Includes, but is not limited to, replacing 

microwave transmitters and receivers at ten 

tower sites used by the Suffolk County Police 

Department

3416 FIRE RESCUE C.A.D. SYSTEM $40,000 $1,925,000 $750,000 $0 $0

Design, purchase, and installation of Ultra-High 

Frequency spectrum simulcast communications 

equipment  at the FRES Communications 

Center

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 1 of 3)
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NO. TITLE 
2012 

Adopted

2013 

Proposed

2014 

Proposed

2015 

Proposed

SY 

Proposed
Comment

3503

PALM AFIS (AUTOMATED 

FINGERPRINT IDENTIFICATION 

SYSTEM)

$1,022,080 $0 $0 $0 $0

IR 1454 appropriates $1,022,080 for the 

replacement of the Automated Fingerprint 

Identification System at Police Headquarters in 

Yaphank

5140

CONSTRUCTION OF THE MOTOR 

CARRIER UNIT PARKING LOT ON 

CR 13, CROOKED HILL ROAD

$650,000 $0 $0 $0 $0

Resolution No. 249-2012 appropriated 

$650,000 for the construction of a parking lot 

to be used by Suffolk Police to perform truck 

safety inspections

5190
DRAINAGE IMPROVEMENTS ON 

CR 52, SANDY HOLLOW ROAD 
$0 $0 $950,000 $0 $0

Drainage improvements are intended to alleviate 

roadway flooding and remediate storm water 

runoff that discharges into adjacent wetlands

5330
SHORELINE PROTECTION AT 

HASHAMOMUCK COVE  
$0 $0 $0 $0 $500,000

Funding in SY is for the County share of a $5 

million US Army Corp of Engineers shoreline 

erosion study along CR 48 in Southold

5380
BEACH EROSION AND 

COASTLINE PROTECTION 
$0 $11,600,000 $0 $0 $0

Provides 75% Federal, 12.5% State, and 12.5% 

County funding for beach nourishment at Smith 

Point and Cupsogue County Parks

5569

INTERSECTION IMPROVEMENTS 

ON CR 80, MONTAUK HIGHWAY 

AT CR 31, OLD RIVERHEAD ROAD

$0 $160,000 $450,000 $0 $0

Increases the turning radius and adds traffic 

signals and lane markings to improve the safety 

of the intersection

5729
EXTEND ALPHA TAXIWAY AT 

FRANCIS S. GABRESKI AIRPORT
$0 $0 $0 $0 $3,500,000

Provides 95% Federal, 2.5% State, and 2.5% 

County funds to extend the Alpha Taxiway at 

Gabreski Airport, creating a more efficient 

taxiway system

5731

AIRPORT OBSTRUCTION 

REMEDIATION PROGRAM AT 

FRANCIS S. GABRESKI AIRPORT

$0 $0 $0 $0 $110,000

Provides 95% Federal, 2.5% State, and 2.5% 

County funds to remove obstructions on the 

Gabreski Airport airfield in accordance with 

FAA requirements

5813

REPLACEMENT OF SMITH POINT 

BRIDGE, TOWN OF 

BROOKHAVEN

$0 $0 $1,500,000 $0 $0

Provides 80% Federal and 20% County funds 

for the planning of the replacement of the 

moveable Smith Point Bridge with a fixed span 

bridge

6421

DEVELOPMENT OF A VILLAGE 

SQUARE AT THE INTERSECTION 

OF CR 80 AND CR 46, SHIRLEY

$300,000 $0 $0 $0 $0

IR 1273 appropriates funds for the 

development of a village square at the corner of 

CR 80 and CR 46 including a statue of William 

Floyd, concrete sidewalks, benches, and 

landscaping

7122
IMPROVEMENTS TO RED HOUSE 

AT INLET POND COUNTY PARK
$120,000 $0 $0 $0 $0

Resolution 133-2012 appropriated $120,000 

for new siding, ADA compliant entrance, and 

two new bathrooms at Red House

7141
UPDATING COMMUNICATIONS 

IN PARK POLICE VEHICLES
$125,000 $0 $0 $0 $0

Resolution 308-2012 appropriated $125,000 to 

update Mobile Data Computers in Park Police 

cars to make them compatible with those used 

by the Police Department

7188
ENERGY SAVINGS/PARKS 

COMPLIANCE PLAN
$90,000 $0 $90,000 $0 $0

Funds energy saving surveys by LIPA and DPW 

and implements efficiencies at County parks

7445

REWIRING OF HISTORIC 

BUILDINGS AT SUFFOLK COUNTY 

VANDERBILT MUSEUM

$100,000 $0 $0 $0 $0

Installation of new wiring, electrical circuits, and 

other electrical upgrades at various Vanderbilt 

Museum buildings

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 2 of 3)
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NO. TITLE 
2012 

Adopted

2013 

Proposed

2014 

Proposed

2015 

Proposed

SY 

Proposed
Comment

8110

FLOW AUGMENTATION NEEDS 

STUDY AT SCSD #3 -  

SOUTHWEST

$0 $0 $0 $0 $1,975,000

Study and, if necessary, mitigate the impact of 

sewering with respect to a drop in groundwater 

level in lakes, ponds, streams, and wetlands

8115
SEWER DISTRICT NO. 5 - 

STRATHMORE  HUNTINGTON
$1,750,000 $0 $0 $0 $0

2012 funding is for Phase III, replacement and 

rehabilitation of pump stations' force mains at 

Sewer District No. 5

8117
SUFFOLK COUNTY SEWER 

DISTRICT NO. 11 - SELDEN
$500,000 $1,000,000 $1,000,000 $0 $0

Ongoing repairs and replacements to sewer 

collection system, pump stations, and force 

mains at Sewer District No. 11

8128

SEWER DISTRICT NO. 14 - 

PARKLAND -- SLUDGE 

THICKENING

$1,000,000 $0 $0 $0 $0

Installation of equipment at Sewer District No. 

14 that will reduce liquid sludge hauling by a 

minimum of 75%

8132

SEWER DISTRICT NO. 3 - 

SOUTHWEST, ULTRAVIOLET 

DISINFECTION

$500,000 $0 $0 $0 $0

Construction of an ultraviolet disinfection 

system at Sewer District No. 3 to eliminate the 

need for chemical disinfection and 

dechlorination

8143
IMPROVEMENTS TO SCSD #12 - 

BIRCHWOOD/HOLBROOK
$0 $1,100,000 $0 $0 $0

Rehabilitate sewer infrastructure and enhance 

sewer treatment plant with improved 

technology and treatment units

8149
IMPROVEMENTS TO SCSD #23 

COVENTRY MANOR
$750,000 $0 $0 $0 $0

Engineering and construction for plant 

replacement at Sewer District No. 23

8153

SEWER EXPANSION FOR THE 

SMITHTOWN, AND KINGS PARK, 

MAIN STREET COMMERCIAL 

AREA

$0 $0 $0 $0 $10,000,000

Expansion of Sewer District No. 6 or creation 

of new sewer district to service the Smithtown 

and Kings Park Main Street commercial area

8171

IMPROVEMENTS TO SCSD #22 -  

HAUPPAUGE  MUNICIPAL 

SEWAGE PLANT

$0 $2,500,000 $0 $0 $0

Filter rehabilitation, infrastructure 

improvements, process enhancement, and 

recharge conveyance system

8175

PUMPING STATIONS AND SEWER 

IMPROVEMENTS AT SCSD #10 - 

STONY BROOK

$500,000 $0 $0 $0 $0
Rehabilitation of existing pump stations and 

collection systems at Sewer District No. 10

8178

CHEMICAL BULK STORAGE 

FACILITIES FOR SUFFOLK 

COUNTY SEWER DISTRICTS

$0 $300,000 $0 $0 $0

Improvements to chemical bulk storage facilities 

to comply with New York State DEC and 

Suffolk County Health Services regulations

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 3 of 3)
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Select Project Status Updates 
 

General Government Support: Shared Services (1600, 1700, and 1800)  

 CP 1641, Renovation of the Old 4th Precinct for General Office Space and Other County Use, 
provides funding for renovations to adapt the building for use by the District Attorney’s (DA) 
office. Major renovations are required to the existing facility that was built in 1973. In 2011, $5 
million was included for renovations, which have not commenced due to the DA requesting a 
modified scope of the project. Several options are being considered. 

 CP 1726, Fiber Cabling Network and WAN Technology Upgrades, refreshes and upgrades the 
County’s Wide Area Network (WAN) infrastructure as it nears the end of its useful life. The 
proposed capital program includes $600,000 in 2013 to complete the replacement of 
approximately 350 routers and switches throughout the County.  The funds will be used to 
upgrade WAN devices as they reach their end-of-lease cycle and to upgrade equipment still 
covered under the CISCO SMARTnet service agreement but require replacement due to 
capacity limits, functionality needs or other circumstances that demand an increase over and 
above the original specifications of the equipment.   

 CP 1729, Suffolk County Disaster Recovery, provides for a comprehensive countywide 
Disaster Recovery (DR) program designed to effectuate the restoration of critical services in 
the event of a major catastrophe. The DR plan will implement the hardware, software and 
infrastructure to support the transfer and location of data, applications and services between 
the Hauppauge and Riverhead datacenters. The proposed capital program includes $500,000 in 
2013 to purchase the final hardware, such as Power Distribution Units, servers, storage disks 
and racks, so that the Riverhead datacenter is a viable and practical alternate location to the 
Hauppauge datacenter. The second phase of the project is now being implemented in which 
various County departments are moving their critical data and applications into the DR system. 
The County Clerk has abandoned plans to establish their own DR project and will join the 
County’s existing system. The Department of Information Technology (DoIT) anticipates the 
inclusion of the Sheriff’s Office in the future; however, Social Services and the District Attorney 
will not be involved in this project at this time.   

 

Education (2100, 2200, and 2300) 

 CP 2149, Infrastructure – College Wide, is justified by a report commissioned by the State 
University of New York (SUNY), in conjunction with the State University Construction Fund 
(SUCF), to assess the condition of capital facilities in SUNY community colleges and to propose 
a standard model of annual capital reinvestment to address facility needs. The report assessed 
the effects of several investment schedules and their impact on facility backlog over a ten year 
period from 2010-2019; it concluded that an annual investment of $10.3 million was required at 
Suffolk County Community College to maintain the current level of backlog through 2019.  IR 
No. 1461-2012 appropriates $10.3 million in 2012; the Proposed 2013-2015 Capital Program 
includes $10.3 million in 2013 as requested by the College. 

 CP 2159, Learning Resource Center - Grant Campus, includes construction funds in the 
Adopted 2012 Capital Budget. Planning for the 95,700 square foot building that will house 
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traditional library functions, additional classroom space, faculty offices, student/faculty 
workspace, and the Fine Arts Department, is underway. The College plans to award a design 
contract this year and begin construction in 2013. When the building is complete and the 
current Library is moved to the new Learning Resource Center, CP 2118, Renovation to the 
Sagtikos Building, will retrofit the vacated space for student support services. 

 

Public Safety: Law Enforcement (3100) 
 CP 3111, Firearms Shooting Range, Safety Improvements, provides for the replacement of the 

existing roof and sound buffers at the Police firearms shooting range.  The roof and sound 
buffers at both the rifle and pistol ranges are 26 years old and need refurbishing. Construction is 
scheduled for July/August 2012 during which time firearm qualifications will be suspended. 

 CP 3117, Purchase of Additional Helicopters, includes funding for the purchase of a medevac 
helicopter to allow the Police Department to maintain a fleet of four operational helicopters. 
The goal is to replace one single engine A-Star with a twin engine medevac EC-145 in 2012.  
Funding of $7.5 million was appropriated in 2011, which is the cost of the new helicopter less 
the trade-in value. The Police Department is prepared to order the helicopter but is awaiting 
authorization from the County Executive. Maintenance costs and downtime for the old 
helicopter continue to increase. 

 

Public Safety: Communication (3200) 

 CP 3238, Upgrade and Reinforcement of Hauppauge Tower, provides funding for the 
maintenance of the 300 foot existing tower and replacement of the generator that is over 15 
years-old at the Hauppauge site used by federal agencies, FAA, Secret Service, US Marshals 
service, and local public safety including the police communications and the microwave network 
system as well as FRES and volunteer fire departments. The total cost of the project is 
$910,000. Maintenance and repair inspection is anticipated to start and be completed during the 
month of June 2012. The bidding process for the construction and painting will begin in 
September 2012. The generator will be purchased after the construction contractor is hired.  
This project is scheduled to be completed in 2015. 

 CP 3239, Repair of Yaphank Tower, provides for repairs and strengthening of the existing 225 
foot tower at the Yaphank site, which is used by federal agencies, FAA, Secret Service, US 
Marshals service, and local public safety including the police communications and the microwave 
network system as well as FRES and individual volunteer fire departments.  The total cost of the 
project is $572,000. Maintenance and repair inspection is anticipated to start and be completed 
during the month of June 2012. The bidding process for painting will begin in September 2012. 

 

Transportation: Highways (5000, 5100, and 5500) 

 CP 5095, Reconstruction of CR 11, Pulaski Road from Larkfield Road to NYS 25A, is underway 
for construction in Phase I, the realignment of the intersection of Pulaski Road from Old Bridge 
Road to Gun Hill Road, and scheduled for completion in 2012.  Phase II, the rehabilitation of CR 
11 from Larkfield Road to its terminus at NYS Route 25A, will receive Federal funding.  
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 CP 5515, Reconstruction of CR 46, William Floyd Parkway, provides funding for bridge 
maintenance improvements at the CR 46/LIRR bridge, as well as adding capacity to improve 
traffic flow from the bridge up to and including the intersection at CR 46 and Moriches-Middle 
Island Road. The 2012-2016 Federal Transportation Improvement Program (TIP) has not been 
finalized. The finalized TIP funding could either delay the schedule or reduce funding levels.  This 
project was not requested and was discontinued in the Proposed 2013-2015 Capital Program. 

 CP 5599, Pavement Resurfacing Program, is a new multi-locational road resurfacing project 
developed by DPW to utilize Federal aid that was originally scheduled for the CR 3, Pinelawn 
Road project under CP 5510, which has been delayed, rather than risk losing the FHWA 
funding. Four introductory resolutions would appropriate total funding of $24,245,000, including 
$4,849,000 in serial bonds as the 20% County share and $19,396,000 in Federal aid as the 80% 
FHWA share of this project. In-house design is complete for all six locations targeted for road 
resurfacing and restorations with construction to go forward in the spring of 2013 and be 
complete by year's end.   

 

Transportation: Erosion and Flood Control (5300) 

 CP 5379, Improvements to Long Wharf in Sag Harbor, was discontinued in the proposed 
capital program. The Adopted 2012-2014 Capital Program included $400,000 in 2013 for the 
painting and maintenance of the Long Wharf Bulkhead. DPW did not submit a request for this 
project. Resolution No. 146-2012 extended the deadline for the Long Wharf Advisory 
Committee’s (LWAC) written report to the Legislature to December 28, 2012. 

 

Transportation: Mass Transportation (5600) 

 CP 5603, Construction of Compressed Natural Gas (CNG) Fueling Facilities, is 80% funded by 
the Federal government and 20% funded by the County. The proposed capital program provides 
funding as requested by the Department and will be used to fund the design and construction of 
a new CNG fueling facility in Yaphank over the 2012-2013 period. That project will be designed 
almost entirely by Facilities Engineering, DPW, with limited assistance from outside consultants.  
The proposed capital program also includes funding to facilitate planning for a facility to be 
constructed in Riverhead at a later date.  

 

Transportation: Bridges (5800) 

 CP 5813, Replacement of Smith Point Bridge, originally envisioned as a later phase of CP 5838, 
Rehabilitation of Smith Point Bridge, became a standalone project due to estimated costs of $60 
million to build a new bridge. The current plans are to build the new Smith Point Bridge next to 
the existing one, and to construct a stationary, rather than a moveable bridge. Funding for the 
design of the replacement bridge is being progressed from CP 5838. Additional planning funds of 
$1.5 million are included as requested in CP 5813 in 2014 with DPW anticipating design 
completion in the latter part of 2015. Construction funding for the new bridge has not yet been 
scheduled. Rehabilitation work to provide the existing Smith Point Bridge with ten more years 
of useful life under CP 5838 should be complete in June 2012. No additional appropriations 
should be needed for CP 5838, which was discontinued in the 2012-2014 Capital Program.         
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Home and Community Services: Sanitation (8100) 

 CP 8134, County Share for the Creation of the Shirley/Mastic Sewer District, Town of 
Brookhaven Resolution No. 1218-2011 appropriated $900,000 for the County share of 
engineering and environmental work needed to progress the project. A draft RFP has been 
prepared in anticipation of issuance in the near future. SEQRA approval cannot progress until a 
treatment plant site is acquired. The Town of Brookhaven has expressed their desire to 
progress the project. No Federal funding has transpired therefore, EFC funding is being 
considered.   

 CP 8148, Improvements to SCSD #20 – William Floyd (Leisure Village), the treatment plant 
requires a replacement influent pumping station. The SEQRA process will be initiated in May 
2012. Funding previously allocated to another treatment plant in the same district, Ridgehaven 
(CP 8147), is not currently required therefore, $1 million has been reallocated to Leisure 
Village. A public hearing will be required following SEQRA approval to secure funding.  

 CP 8153, Sewer Expansion for the Smithtown, and Kings Park, Main Street Commercial Area, 
the final design and environmental process are underway and are expected to be completed in 
2012. Reports have been finalized for both the Smithtown and Kings Park areas. Soil borings 
have been taken on the St. Johnland Nursing Facility site to determine its suitability for 
recharge. A meeting has been held with the St. Johnland staff and the selection of an appraiser is 
pending.  

 CP 8165, Surveillance, Control and Data Acquisition System for Suffolk County Sewer 
Districts, alarm and SCADA integration continues to progress with eight plants complete and 
three plants in progress. This project is now being performed in house allowing for a $250,000 
reduction in funding scheduled for 2012. 

 
Select Project Status Updates  
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Debt Service Impact on the Operating Budget 
In this report the individual capital project write-ups include an estimate of debt service costs that 
are financed with serial bonds.  Debt service represents principal and interest payments on 
borrowed funds.  Debt service costs for the individual project write-ups that follow are based on 
total serial bond financing proposed over the entire 2013-2015 and SY period covered by the 
capital program.  These expenses are presented for the first-year impact and total cost over the life 
of a bond.  Assumptions implicit in our estimates are: 

1. Principal repayment that is based on a level debt service schedule. 

2. An 18-year repayment schedule, which represents the average term over the past eight 
years (2004-11). 

3. Interest rates that are based on the April 16, 2012 Municipal Market Data (MMD) yield 
curve for "AA" rated bonds plus 100 basis points to account for the County’s bond 
rating being on credit watch for a possible downgrade and consensus forecasts that 
anticipate higher future rates.  The resulting effective yield over the 18-year period 
covered is 3.06%. 

It should be noted that Resolution No. 1011-2008, delegating to the County Comptroller the 
authority to issue and sell bonds and notes in accordance with the provisions of the local finance 
law, expired at the end of 2011.  We recommend that a resolution be introduced as soon as 
possible to extend this authorization. 

 

Debt Service Impact RL13 
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3504 PURCHASE OF DIGITAL PHOTOGRAPHY EQUIPMENT 164 
3512 PUBLIC SAFETY VEHICLES 165 

4003 
CONSTRUCTION AND/OR RENOVATION OF SUFFOLK COUNTY 
LABORATORY FACILITIES 169 

4008 
PURCHASE AND INSTALLATION OF GENERATORS FOR FULL POWER 
SUPPLY AT COUNTY OWNED HEALTH CENTERS 170 

4055 PURCHASE OF EQUIPMENT FOR HEALTH CENTERS 172 
4057 IMPROVEMENTS AT THE JOHN J. FOLEY SKILLED NURSING FACILITY 173 
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HUNTINGTON 

5172 RECONSTRUCTION OF CR 67, MOTOR PARKWAY FROM NO. SERVICE 
ROAD OF THE LIE (EXIT 55) TO VETERANS MEMORIAL HIGHWAY (NYS 454) 202 
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241 

5541 IMPROVEMENTS TO CR 36, SOUTH COUNTRY ROAD 242 
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DPW05 SUFFOLK COUNTY SYSTEM ROAD NEEDS ASSESSMENT 255 

DPW24 STUDY FOR EVALUATION OF BIKE ROUTES/BIKE LANES ON VARIOUS 
COUNTY ROADS 260 
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EXISTING 
Project Number: 1109 Executive Ranking: 59 BRO Ranking: 55 

Project Name: 
Forensic Sciences Medical and Legal Investigative Consolidated 
Laboratory 

Location: County Building C487, Hauppauge Legislative District: 12 

Description 

This project provides for improvements to the Medical Examiner and Forensic Sciences 
laboratories.  Included within the scope of the project is replacement of corroded ductwork and 
fume hood mechanisms to improve the operation of the laboratory ventilation systems, and safety 
and sanitary improvements to the portion of building C487 occupied by the Medical Examiner and 
Forensic Sciences.    

Justification 

The recommended improvements will increase safety, assure compliance with current 
accreditations, and refit a 25-year-old building that processes toxic chemicals through its original 
ventilation system. 

Status 

Phase I of this project, the replacement of the corroded ductwork on the roof and the top floor, 
was completed in 2011.  Phase II, the improvements to the operation of the fume hoods, and Phase 
III, the improvements to the morgue and adjoining spaces in the building, are expected to be 
complete by the end of 2012. 

Phase IV, $100,000 in 2013 and $100,000 in 2014, proposed as requested, allows for maintenance 
and replacement of the laboratory hoods as necessary and for additional upgrades to the plumbing 
and insulation of the morgue and forensic laboratory areas. 

The $1 million for planning requested in SY has not been included in the proposed capital program.  
This funding would permit planning of laboratory renovation and/or construction per decisions 
made after review of the consultant's study completed in conjunction with CP 4003. 

Total Appropriated: $320,000 Appropriation Balance: $221,487 

Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,392 in the first year and $270,805 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $185,000 $185,000 $0 $185,000 $185,000 
2013 $100,000  $100,000 $100,000 $100,000 
2014 $100,000  $100,000 $100,000 $100,000 
2015 $0  $0 $0 $0 
SY $0  $1,000,000 $0 $0 
Total $385,000  $1,200,000 $385,000 $385,000 
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Issues for Consideration 

The $1 million for planning requested in SY for this project should not be included in the capital 
program until a determination is made concerning CP 4003, Construction and/or Renovation of 
Suffolk County Laboratory Facilities. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the proposed funding for the project.   

1109CF13 

 

 

 

EXISTING 
Project Number: 1124 Executive Ranking: 51 BRO Ranking: 59 
Project Name: Alterations to Criminal Courts Building,  Southampton 
Location: Southampton Legislative District: 2 

Description 

This project provides alterations to the Criminal Courts Building in Southampton.  The project has 
been separated into three phases: 

Phase I: The construction of approximately 100 additional parking spaces north of the power plant 
that will eventually be covered with solar panels. 

Phase IIA: Various improvements including window upgrades, south plaza safety improvements, 
security improvements, exterior lighting, and interior corridor wall covering at public halls. 

Phase IIB (NEW): Relocation of Family Court from current rental space in Riverhead by altering 
courtrooms and offices for new hearing rooms and associated functions such as office space, a 
childcare room and judge's chambers at the Criminal Court building.  This will permit some 
Criminal Court judges to move to the Old Supreme Court Building, which is being renovated under 
CP 1130 and move the employees from the leased space to the renovated Criminal Court building.  
While this project has been separated into three phases, they will progress simultaneously. 

Justification 

This project is required to extend the life of the building, provide site improvements, address 
building security, alleviate parking issues, utilize space more efficiently and reduce lease payments. 

Status 

Additional parking northeast of the power plant is the current priority.  This work is being 
coordinated with the waterproofing of mechanical tunnels (CP 1715), which is rehabilitating the 
mechanical tunnel that links the power plant to the rest of the County complex.  CP 1715 is going 
to bid shortly. Inspections are complete and a design report has been issued and reviewed by DPW.   

Phase I planning is complete and Phase IIA and IIB design is proceeding.  DPW would like to bid this 
as one project so the contractor can work on various portions of all three phases as needed instead 
of rebidding each phase and interrupting the flow of the project. 
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While DPW completed the preliminary design, $50,000 is included in 2013 for the design of Phase 
IIB.  While furniture and equipment will be moved from the rental space, another $50,000 was 
included in 2013 for additional furniture, equipment and cubicles that will be needed for the 
renovated space in the Criminal Court building. 

Total Appropriated: $3,187,000 Appropriation Balance: $891,490 

Impact on Operating Budget 

Moving Family Court from a leased building to County owned space is expected to save $300,000 
annually in lease payments plus $70,000 in utility and maintenance costs. 

The Proposed Capital Program includes $2,010,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,010,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $134,587 in the first year and $2,721,588 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $710,000  $2,710,000 $2,010,000 $2,010,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $700,000  $0 $0 $0 
Total $1,410,000  $2,710,000 $2,010,000 $2,010,000 
 

Issues for Consideration 

This is an ongoing project to extend the life of the building, improve public safety, and alleviate 
parking issues.  The Proposed 2013-2015 Capital Program synchronizes funding for this project with 
CP 1130 so the shift of personnel from rental space to the Criminal Courts, Family Court to the 
Criminal Court building and some Criminal Court personnel to the Supreme Court building can be 
accomplished efficiently and in a realistic timeframe.  DPW requested $2,710,000 in 2013 but only 
$2,010,000 was included.  DPW has indicated that some work (such as repairing windows instead 
of replacing them) will be required to complete the project with the proposed funding. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

1124JO13 
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EXISTING  
Project Number: 1125 Executive Ranking: Discontinued  BRO Ranking: 49 
Project Name: Renovations/Improvements to Cohalan Court Complex 
Location: Central Islip Legislative District: 9 

Description 

This project provides for renovations and improvements to the Cohalan Court Complex that are 
anticipated to configure this building to meet the current requirements of the courts, enhance 
building safety, and reduce building energy costs.  

Justification 

The Courts have made CP 1124 - Alterations to Criminal Courts Building, a priority and have 
requested that previously dedicated funds in 2013 of $400,000 for this project be utilized for CP 
1124. 

Status 

Planning, final drawings and specifications for Phase IV are complete and construction is scheduled 
to begin in early 2012.  Phase IV (with components of Phase V, which has been eliminated) include 
planning and construction of interior alterations in lieu of major expansion.  Site improvements 
include a loading dock area to accommodate a 40-foot trailer and expansion of a paved area, front 
vestibule replacement, drug testing bathroom and additional security improvements.  This project 
was originally going to reconfigure existing space to create a needed arraignment court in lieu of 
constructing an addition to the building but the scope has been modified to eliminate the need for a 
new arraignment court. Currently, available court space is used on an as needed basis for 
arraignments. Phase IV will be completed with the appropriation balance of $1,868,660. 

Total Appropriated: $2,270,000 Appropriation Balance: $1,868,660 

Impact on Operating Budget 

None. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $400,000  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $400,000  $0 $0 $0 
 

Issues for Consideration 

Proposed renovations and improvements to the Cohalan Court Complex under Phase IV are in 
agreement with the Court’s and DPW’s requests.  There is a sufficient fund balance to progress this 
project as scheduled. 

  



CP 1130 

43 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

1125JO13 

 

 

 

EXISTING 
Project Number: 1130 Executive Ranking: 55 BRO Ranking: 47 
Project Name: Civil Court Renovations and Addition - Courtrooms, Riverhead 
Location: Griffing Avenue, Riverhead Legislative District: 1 

Description 

This project provides for alterations and additions to the Supreme Court complex in Riverhead. 

Phase III - Restoration and weatherproofing of the exterior and interior of the Old Supreme 
Courthouse, Commissioner of Jurors Building and Supreme Court Building (buildings C002, C003, 
and C004).   

Justification 

This project provides additional courtrooms necessary to reduce the backlog in court cases, 
addresses compliance with ADA requirements and provides for renovations that prolong the life of 
court buildings and reduce energy use. 

Status 

DPW requested an increase of $2.6 million for construction to complete Phase III, $1.3 million in 
2013 and $1.3 million in 2014, for required exterior restoration work not previously known and 
identified.  Restoration work includes exterior masonry and slate roof replacement. 

The proposed capital program includes $2.6 million in SY for Phase III construction. 

Phase III planning started in June 2010 and was completed in September 2011; construction started 
in January 2012 and is projected to be completed in 2015. 

Total Appropriated: $46,395,000 Appropriation Balance: $366,222 

Impact on Operating Budget 

Energy savings are anticipated in the Old Supreme Courthouse (C002) due to mechanical/electrical 
upgrades.  

The Proposed Capital Program includes $2,600,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $174,092 in the first year and $3,520,462 over the life 
of an 18-year bond.   
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,100,000 $1,100,000 $1,100,000 $1,100,000 $1,100,000 
2013 $0  $1,300,000 $0 $1,300,000 
2014 $0  $1,300,000 $0 $1,300,000 
2015 $0  $0 $0 $0 
SY $0  $0 $2,600,000 $0 
Total $1,100,000  $3,700,000 $3,700,000 $3,700,000 
 

Issues for Consideration 

Modernization of interior portions of the old courthouse (five courtrooms) has been on hold until a 
professional assessment and course of action to address the exterior restoration and 
weatherproofing of the Supreme Court complex in Riverhead was completed.  Due to the leakage 
caused by the deteriorating exterior, any additional interior restorations would have been 
subsequently damaged, if the project was not put on hold.  Based on current cost estimates by 
expert consultants hired to evaluate the exteriors, an additional $2.6 million is required.  DPW's 
requested funding schedule is necessary in order to allow full occupancy of the complex in 2015.   

Budget Review Office Recommendations 

The Budget Review Office recommends funding this project as requested by the Department so as 
not to delay the completion and occupancy of this complex.  We recommend advancing $1.3 
million from SY to 2013 for construction and $1.3 million from SY to 2014 for construction.  

1130MUN13 

 

 

 

EXISTING 
Project Number: 1132 Executive Ranking: 56 BRO Ranking: 56 
Project Name: Equipment for Med-Legal Investigations and Forensic Sciences 
Location: Building C487,  Hauppauge Legislative District: 12 

Description 

This is an ongoing project to fund the upgrade and replacement of equipment for Forensic Sciences 
and the Medical Examiner’s Office.  Purchases typically include items such as scientific equipment 
used by pathologists and forensic scientists, vehicles, and information technology equipment 
specifically used to support the functions of the Department of Health Services Medical Legal 
Investigation Division. 

Justification 

New and replacement equipment is required to maintain accreditation, comply with regulations, and 
stay current with technological advances in pathology and forensic sciences. 
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Status 

The project is proposed at the same funding level as the Department's request.  There is a small 
appropriation balance, insufficient to fully purchase any item currently scheduled. 

Total Appropriated: $678,500 Appropriation Balance: $13,640 

Impact on Operating Budget 

The Proposed Capital Program includes $1,251,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,251,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $83,765 in the first year and $1,693,884 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $210,000 $210,000 $0 $210,000 $210,000 
2013 $265,000  $265,000 $265,000 $265,000 
2014 $215,000  $221,000 $221,000 $221,000 
2015 $0  $290,000 $290,000 $290,000 
SY $506,000  $475,000 $475,000 $475,000 
Total $1,196,000  $1,251,000 $1,461,000 $1,461,000 
 

Issues for Consideration 

If the equipment requested is not procured, the Trace Evidence section of the lab, DWI 
prosecutions, and death scene investigations will all likely be negatively affected. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the proposed capital program.   

1132CF13 

 

 

 

EXISTING 
Project Number: 1133 Executive Ranking: 59 BRO Ranking: 48 
Project Name: Renovations to Surrogate's Court 
Location: Riverhead County Center, Southampton Legislative District: 2 

Description 

Phase II - Interior renovations of Surrogate's Court to include ADA bathroom upgrades, HVAC, 
electrical upgrades, fire sprinkler installation, energy efficient lighting and new ceilings.   
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Justification 

This project continues the renovations of the Riverhead County Center into the Surrogate's Court 
wing.  The renovations are necessary to upgrade the toilet facilities to ADA standards, reduce 
HVAC, electrical and lighting energy costs and comply with fire codes. 

Status 

Phase II planning started in March 2012 and is projected to be completed by the end of December 
2012 using existing appropriations of $200,000. 

The Department requested $2 million in 2013 for Phase II construction.  Construction is projected 
to commence in March 2013 and be completed in January 2014.  The Proposed Capital Program 
defers this funding to SY. 

Total Appropriated: $200,000 Appropriation Balance: $200,000 

Impact on Operating Budget 

Energy savings are anticipated in the Surrogate's Court wing due to mechanical / electrical upgrades. 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,917 in the first year and $2,708,048 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $2,000,000 $0 $2,000,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $2,000,000 $0 
Total $0  $2,000,000 $2,000,000 $2,000,000 

Issues for Consideration 

The County has invested over $37 million on renovations at the Riverhead County Center complex 
to improve work flow and reduce energy consumption under CP 1643.  This project extends the 
renovations not addressed under CP 1643 into the adjacent 50+ year old Surrogate's Court wing of 
the complex.  The Adopted 2011-2013 Capital Program included funding for Phase II planning at 
$200,000 in 2011 and construction at $1.85 million in 2012.  There are no other projects in the 
proposed capital program to address the scope of this project.  Based on information from DPW 
construction is projected to commence in early 2013.  DPW has increased its construction cost 
estimates upward by $150,000 due to the delay in the start date for construction from 2012 to 
2013.  

Budget Review Office Recommendations 

We recommend advancing $2 million for construction from SY to 2013, as requested by the 
Department, to preserve the County’s commitment in decreasing energy use and improving public 
and work spaces at the Riverhead County Center.  

1133MUN13 
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EXISTING  
Project Number: 1136 Executive Ranking: 59 BRO Ranking: 51 
Project Name: District Attorney Case Management System 
Location: Countywide Legislative District: All 

Description 

This project provides for a case management system named JUSTWARE to track defendants 
prosecuted from the time of arrest to sentencing.  The system will collect data on co-defendants, 
court events, the disposition of charges, and sentencing information.  The second phase of the 
project will provide for document management, imaging and archiving. 

Justification 

The system will streamline current operations and improve communication with the Police 
Department and the courts while addressing storage issues by imaging and archiving records. 

Status 

The responsibility for the implementation of this project, as well as keeping the current system 
working, was shifted to the Department of Information Technology (DoIT) in 2011 for additional 
oversight and technical management. The DA's IT unit is handling the day-to-day installation of the 
system with the consultant. 

Previously appropriated funding included in 2011 through 2012 provides for consultant services to 
implement the JUSTWARE program and purchase necessary equipment.  Phase I, which is for the 
consultant to configure the system with data conversion, was intended to "go live" in May of 2012. 
However, the system had a major "crash" and speed issues and future crashes remain a concern.  In 
all likelihood, Phase I will not go live for several more months, if ever, until the consultant can get 
the system running at full capacity.  

While the appropriation balance is only $258,336, almost $1 million remains encumbered but not 
expended.  The consultant is pursuing payment as the contract called for them to be paid $338,000 
for the first half data conversion.  The County has not paid the consultant (they did receive 
$200,000 in 2011 to design the system) for the data conversion due to the system becoming 
troublesome and at times inoperable. 

Funding for Phase II, which includes the scanning/imaging, routing, archiving of records, the purchase 
of equipment and training, is scheduled in 2013 ($500,000) and 2014 ($350,000).  While they are 
delineated as two separate phases, Phase II is a continuation of Phase I that will add new features. 

Total Appropriated: $1,650,000 Appropriation Balance: $258,336 

Impact on Operating Budget 

Maintenance and licensing fees for the JUSTWARE system will be $172,000 annually and an 
additional $28,500 in annual maintenance and licensing fees will be required for the Application 
Program Interface (API) that will provide support and upgrades.  If the system is functional, these 
costs should be offset by an increase in productivity. 

The Proposed Capital Program includes $850,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $850,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $56,915 in the first year and $1,150,920 over the life 
of an 18-year bond. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $250,000 $250,000 $0 $250,000 $250,000 
2013 $250,000  $500,000 $500,000 $500,000 
2014 $250,000  $350,000 $350,000 $350,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $750,000  $850,000 $1,100,000 $1,100,000 
 

Issues for Consideration 

A reliable defendant/case tracking system has been considered for the DA for many years dating 
back to CJIS.  This project has not progressed as promptly as expected.  Moving forward, the State 
will begin requiring that electronic records be maintained to expedite cases through 
communications that are more efficient, case tracking and record keeping.  The County is lagging 
behind in this technology and needs to implement this system expediently.   

Issues with payment to the consultant may arise that would need to be settled.  With nearly $2 
million yet to be expended for this project, the County must make the decision to either press 
forward or perhaps abandon the project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

1136JO13 

 

 



 

 

 
 
 
 
 
 
 
 
 

General Government Support:  Elections 
(1400) 
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EXISTING 
Project Number: 1459 Executive Ranking: 53 BRO Ranking: 42 
Project Name: Improvements to Board of Elections 
Location: Yaphank Legislative District: 3 

Description 

This project provides for the construction of a 6,500 square foot extension for new office space at 
the Board of Elections (BOE) building in Yaphank as well as extensive renovations to existing office 
space.  Improvements include, but are not limited to:  new doors, windows, mechanical systems, 
lighting, fire alarm and sprinkler systems, and Federal ADA compliant lavatory facilities.   

Justification 

Electrical and mechanical systems at the Board of Elections are nearing, or are at, the end of their 
useful lives.  Improvements and alterations are needed to extend the life of the building while 
providing a safe professional atmosphere for Board of Elections employees. 

Status 

Renovated restrooms are now in compliance with Federal ADA regulations.  A cooling system has 
been installed in the warehouse extension (completed under CP 1461) built to provide additional 
storage for HAVA compliant optical scan voting machines.  Resolution No. 132-2011 appropriated 
$100,000 for planning and $400,000 for construction for additional repairs and renovations. The 
$3.3 million in the Adopted 2012-2014 Capital Program is for the construction of a 6,500 square ft. 
extension to the front of the building to provide additional office space. Electrical and mechanical 
systems will also be upgraded. 

The Board of Elections is requesting $3.3 million for construction in 2013, as previously adopted.  
The Proposed 2013-2015 Capital Program includes $300,000 for construction in 2014 and $3 
million for construction in 2015. 

Total Appropriated: $2,120,000 Appropriation Balance: $540,892 

Impact on Operating Budget 

The Proposed Capital Program includes $3,300,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $3,300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $220,963 in the first year and $4,468,278 over the life 
of an 18-year bond. 

There may be some operating savings associated with upgrading older mechanical and electrical 
systems with more energy efficient replacements. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $3,300,000  $3,300,000 $0 $0 
2014 $0  $0 $300,000 $300,000 
2015 $0  $0 $3,000,000 $3,000,000 
SY $0  $0 $0 $0 
Total $3,300,000  $3,300,000 $3,300,000 $3,300,000 
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Issues for Consideration 

The BOE building in Yaphank is an older facility that is generally in a state of disrepair.  Electrical 
and mechanical systems are outdated and doors and windows need replacement.  In the summer, 
employees rely on inefficient window mounted air conditioners.  The building requires significant 
renovations to make the workspace safe and practical for employees. 

The Department maintains that a 6,500 sq. ft. extension is critical to accommodate its 123 
employees and that insufficient office space has forced BOE staff into warehouse space, which is 
also at a premium.  Employees working in warehouse space lack appropriate workstations and have 
displaced approximately 3,000 privacy booths, for which the County must rent storage space. 

Based on conversations with DPW, it is unlikely that construction will be ready to move forward in 
2013. Therefore, the decision to defer the project in the proposed capital program is logical. 
Waiting to move forward on this project also makes sense because the incoming administration has 
announced a performance management initiative dedicated to examine the use of County occupied 
space. The findings of this analysis should be incorporated into the plans for this project. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

1459BP13 

 

 

  



 

 

 
 
 
 
 
 
 
 
 

General Government Support: 
Shared Services (1600, 1700, 1800) 
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EXISTING 
Project Number: 1603 Executive Ranking: 53 BRO Ranking: 54 
Project Name: Building Safety Improvements 
Location: County Wide Legislative District: All 

Description 

This ongoing project includes construction/remediation work on various County facilities to ensure 
that they comply with New York State building codes. 

Justification 

Suffolk County is required by New York State Law to administer and enforce the Building Code of 
New York State.  To date, for various reasons, many County buildings have not been inspected and 
do not have the appropriate building permit/certificate of compliance on file.  In order to bring 
these buildings into compliance, inspections and remedial work will be required at each facility. 

Status 

The recent focus of this project has been on park facilities, the Riverhead County Center, and the 
Hauppauge County Center.  In 2012, DPW plans to hire a consultant to conduct a study of the 
County's electrical systems.  In 2013, the Department will review safety briefs and address 
compliance issues. 

Due to the availability of previously appropriated funds, DPW did not request the $875,000 for 
construction that was included in SY in the Adopted 2012-2014 Capital Program.  However, the 
Department is requesting that previously adopted planning funds of $100,000 be advanced from 
2014 to 2013.  The Proposed 2013-2015 Capital Program includes funding as requested by DPW. 

Total Appropriated: $1,150,000 Appropriation Balance: $868,733 

Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

The elimination of safety hazards could result in budgetary savings in the long term by preventing 
injuries resulting in expensive litigation and/or workers' compensation payments.      

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $100,000 $100,000 $100,000 
2014 $100,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $875,000  $0 $0 $0 
Total $975,000  $100,000 $100,000 $100,000 
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Issues for Consideration 

DPW informs us that available funds, in conjunction with recommended funding, will provide ample 
resources to make necessary safety modifications and improvements. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

1603BP13 

 

 

 

EXISTING 
Project Number: 1616 Executive Ranking: 60 BRO Ranking: 60 

Project Name: 
Fuel Management/Preventive Maintenance and Parts Inventory 
Control System 

Location: Countywide Legislative District: All 

Description 

This project provides for the purchase and installation of upgraded fuel management, preventive 
maintenance, and inventory control systems for the County’s fleet garages and fleet inventory in 
order to ensure proper control over fuel dispensed and improve maintenance of the fleet.  In 
addition, the expanded scope of this project provides upgrades for County fueling sites to comply 
with regulations from the Suffolk County Department of Health Services, New York State 
Department of Environmental Conservation, and Article 6 standards. 

Justification 

Proper maintenance and required upgrades to the County fuel systems ensure that the County 
meets SCDHS, DEC, and Article 6 standards.  Maintaining these safety standards is critical to cost 
avoidance from fines and emergency repairs. 

Status 

This is an ongoing project that includes installing new fuel management systems, piping, fuel 
dispensers, manholes, islands, canopies, fire suppression materials, and alarm systems.  Work at the 
Yaphank fuel site is underway.  DPW plans to begin work on the Westhampton site in 2012.  The 
funding requested in 2013 through SY is for the renovation and maintenance of the County’s 
remaining 18 fuel sites. 

DPW requested $500,000 for construction in each year from 2013-SY, which is $1.25 million more 
than adopted in the 2012-2014 Capital Program.  The Proposed 2013-2015 Capital Program is half 
of DPW's request; $250,000 each year from 2013-SY. 

Total Appropriated: $3,310,000 Appropriation Balance: $2,244,470 

Impact on Operating Budget 

The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
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operating budget for debt service payments is $66,959 in the first year and $1,354,024 over the life 
of an 18-year bond. 

Upgrading these systems to comply with state and local codes will prevent the imposition of fines 
and guard against the need for costly remediation to contaminated sites resulting from system 
failures. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,250,000 $1,250,000 $1,250,000 $1,250,000 $1,250,000 
2013 $250,000  $500,000 $250,000 $250,000 
2014 $250,000  $500,000 $250,000 $250,000 
2015 $0  $500,000 $250,000 $250,000 
SY $250,000  $500,000 $250,000 $250,000 
Total $2,000,000  $3,250,000 $2,250,000 $2,250,000 
 

Issues for Consideration 

Safeguarding the environment should be a priority when scheduling funds for capital projects such 
as this.  These upgrades must be accomplished in a judicious manner to prevent the County from 
being fined by state and local regulatory agencies for non-compliance with current regulations.  
Additionally, the expenses associated with the planned improvements are negligible compared to 
remediation costs the County might incur if repairs are not made. 

There is an uncommitted appropriation balance of $2,244,470 for this project.  Existing 
appropriations, in conjunction with the recommended funding in the capital program, provide 
sufficient appropriations for DPW to move forward with this project at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

1616BP13  

 

 

 

EXISTING 
Project Number: 1623 Executive Ranking: 57 BRO Ranking: 48 
Project Name: Roof Replacement on Various County Buildings 
Location: Countywide Legislative District: All 

Description 

This project provides ongoing funding to repair and replace roofing on various County buildings as 
the existing roofs reach the end of their useful life cycle.  
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Justification 

This project should reduce costs associated with emergency roof repairs.  Where feasible, 
additional insulation and roof vents are added which helps reduce energy costs. 

Status 

The proposed capital program increases construction funding by $1.2 million to replace the metal 
roof of the old Suffolk Infirmary building in Yaphank in 2014 and 2015, as requested.  Funding in 
2014 is increased by $600,000 from $150,000 to $750,000; and $150,000 is advanced from SY to 
2015 and increased by $600,000 for a total of $750,000.  

The project's source of funding is changed from General Fund transfers (G) to serial bonds (B). 

The following table lists buildings addressed during 2011 with their costs.  

 
The Adopted 2012-2014 Capital Program provides $350,000 in 2012 for roofing requirements.  The 
following table lists DPW's projected 2012 roofing schedule.  

 
The Proposed 2013-2015 Capital Program provides $1.65 million for roofing requirements as 
requested by the Department. The following tables list DPW's projected 2013-2015 roofing 
schedule and proposed funding requirements. 

 

 

 
Total Appropriated: $1,740,000 Appropriation Balance: $481,834 
  

Building No. Building Name Amount

C140 H. Lee Dennison Building* $17,000 

C338 Criminal Courts Building* $50,000 

C342 DPW Garage - Yaphank* $50,000 

C1041   Modular Building, Cohalan Court Complex $10,000 
* Partial roof replacements.

Building No. Building Name

C011 Board of Elections Building ‐ Yaphank       

C195 Department of Information Technology Storage Building ‐ Hauppauge   

Building No. Building Name

C357 County Farm Main Barn/Silo - Yaphank

2013 Requested and Proposed funding $150,000

Building No. Building Name

C014 Old Infirmary Building - Yaphank       

2014 Requested and Proposed funding $750,000

Building No. Building Name

C014 Old Infirmary Building - Yaphank       

2015 Requested and Proposed funding $750,000
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Impact on Operating Budget 

The Proposed Capital Program includes $1,650,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,650,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $110,482 in the first year and $2,234,139 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $350,000 $350,000 $350,000 $350,000 $350,000 
2013 $150,000  $150,000 $150,000 $150,000 
2014 $150,000  $750,000 $750,000 $750,000 
2015 $0  $750,000 $750,000 $750,000 
SY $150,000  $0 $0 $0 
Total $800,000  $2,000,000 $2,000,000 $2,000,000 
 

Issues for Consideration 

BOE and DPW have reported that the roof on the Board of Elections building has numerous leaks.  
The building warehouses a significant portion of the high tech-voting equipment recently purchased 
with County and Federal HAVA funds.  The BOE building is scheduled in 2012 to have a sizeable 
photovoltaic (PV) system installed on the roof.  The County investment in the PV system will be 
advanced under CP 1664, Energy Conservation at County Facilities.   

The County owns over 200 structures with over 930,000 square feet in the aggregate.  There is an 
appropriation balance of $481,834 to address various unforeseen roof repairs and/or replacements 
that may occur.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding and schedule for this project. 

1623MUN13 

 

 

 

EXISTING 
Project Number: 1643 Executive Ranking: 51 BRO Ranking: 51 
Project Name: Improvements to County Center C-001, Riverhead 
Location: Riverhead County Center, Southampton Legislative District: 2 

Description 

Improvements to the County Center are further advanced through Phase III, which includes 
upgrades to the building's mechanical and electrical system not addressed under Phase I and II.  
Phase III includes, but is not limited to, replacement of the south wing air handling unit, replacement 
of the health clinic's two rooftop air handling units, ductwork requiring replacement and electrical 
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upgrades to accommodate replacements, and extension of the building's DC building control system 
to the south wing.     

Justification 

The Riverhead County Center is 50+ years old and the south wing is in need of mechanical and 
electrical system upgrades.  Reduced heating and cooling loads and annual operating costs are 
anticipated.  The useful life of the building will be extended and will be modernized.  

Status 

The Department requested Phase III; $250,000 for planning in 2013 and $2.5 million for 
construction in 2015.  The proposed capital program includes $250,000 for planning in SY  and does 
not provide any construction funding. 

Total Appropriated: $37,220,000 Appropriation Balance: $494,359 

Impact on Operating Budget 

DPW reported Phase II renovations decreased the heating and cooling loads by almost 33% due to 
new facades, upgraded insulation, and new air handling units and controls.  Phase III planned 
improvements to the south wing are anticipated to further reduce heating and cooling 
expenditures. 

The Proposed Capital Program includes $250,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $16,740 in the first year and $338,506 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $250,000 $0 $250,000 
2014 $0  $0 $0 $0 
2015 $0  $2,500,000 $0 $2,500,000 
SY $0  $0 $250,000 $0 
Total $0  $2,750,000 $250,000 $2,750,000 
 

Issues for Consideration 

Based on information from DPW, current systems to be replaced under Phase III are past their 
useful life span and delaying the advancement lessens savings from energy cost avoidance, and is 
projected to increase the projects overall cost.  BRO recommends funding as requested by the 
Department to assist in further reducing the heating and cooling operating costs of this building.     

If the additional $2,500,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $167,397 in the first year and $3,385,059 over the life of an 18-year bond. 
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Budget Review Office Recommendations 

The Budget Review Office recommends advancing $250,000 for planning from SY to 2013 and 
adding $2.5 million for construction in 2015.  

1643MUN13 

 

 

 

EXISTING 
Project Number: 1659 Executive Ranking: 44 BRO Ranking: 58 

Project Name: 
Energy Conservation & Safety Improvements to the H. Lee 
Dennison Building 

Location: Hauppauge Legislative District: 12 

Description 

This program continues the modernization of the H. Lee Dennison building.  This phase of the 
project will fund the replacement of the building's emergency generator.    

Justification 

The current emergency generator has failed. 

Status 

DPW has determined that the building's emergency generator engine block is cracked and a 
complete generator replacement is required.  The proposed capital program increases funding by 
$750,000; from $200,000 to $950,000 in 2013 for this purpose.  DPW requested an increase of 
$800,000; from $200,000 to $1 million in 2013 for the replacement of the emergency generator, 
$275,000 in 2014 and $200,000 in 2015 for re-gasketing windows, lighting retrofit, security system 
upgrades and sidewalk and plaza rehabilitation.  Funding requesting for 2014 and 2015 is not 
included. 

Total Appropriated: $835,000 Appropriation Balance: $94,220 

Impact on Operating Budget 

The replacement emergency generator is anticipated to operate at a lower cost. 

The Proposed Capital Program includes $950,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $950,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $63,611 in the first year and $1,286,323 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $200,000  $1,000,000 $950,000 $950,000 
2014 $0  $275,000 $0 $0 
2015 $0  $200,000 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $0  $0 $0 $0 
Total $200,000  $1,475,000 $950,000 $950,000 
 

Issues for Consideration 

DPW requested $1 million in 2013 to replace the building's failed oil fired emergency generator 
with an upgraded 450KW natural gas fired unit.  The proposed capital program includes $950,000 
for the generator, but does not provide any funding for other requested improvements.  Proposed 
funding is estimated by DPW to be sufficient to replace the current generator with a similar unit, 
but no bigger than the requested 450KW unit.  Due to the current County fiscal condition, we 
agree not to expand the scope and funding of this project beyond essential safety requirements.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

1659MUN13  

 

 

 

EXISTING 
Project Number: 1664 Executive Ranking: 70 BRO Ranking: 70 
Project Name: Energy Conservation at Various County Facilities 
Location: Countywide Legislative District: All 

Description 

This program is intended to reduce energy consumption in Suffolk County facilities by incorporating 
energy saving features into new designs, major renovations, and other related upgrades.  This 
program is implemented independent of other resources, but leverages financial and equipment 
incentives offered by LIPA, National Grid, NYSERDA, NYPA, and others.  

Justification 

Energy prices remain volatile and subject to influences beyond the County’s ability to control.  In 
addition to funding unplanned energy efficiency upgrades, this project facilitates proactive 
investment in energy efficiency at County facilities.  This self-directed County initiative provides for 
carefully planned projects that can be priority ranked based on a Return on Investment (ROI) basis 
– as well as other considerations – and is the most cost effective way for the County to mitigate 
annual expenditures for energy used at County buildings. 

Status 

This project funds the implementation of energy efficiency upgrades at various County facilities and 
may also fund the installation of renewable energy and related technologies at County facilities. 

Aggressive funding of this project in recent years has been principally provided through the 
Legislature.  That support has facilitated a wide variety of efficiency improvements that have 
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resulted in measurable and verifiable recurring savings, typically in excess of the annual debt service 
for the bonded investment.  Sample projects include but are not limited to the installation of very 
high efficiency condensing gas boilers at the W.H. Rogers, Dennison, and other stand-alone 
buildings.  Projects at the County's landmark facilities include high efficiency boilers and lighting 
upgrades at the Cohalan Court Complex, Bergen Point Waste Water Treatment facility, and an 
ongoing project throughout the entire Riverhead County Center.  In addition, several County 
facilities are currently involved in a measurement and verification (M&V) initiative that includes real-
time monitoring of electric and natural gas meters, and web-based remote monitoring of Building 
Management Systems (BMS) across the County.  The cumulative result of the ongoing initiatives has 
been the reduction of energy use by 25 to 30% in targeted buildings.   

As part of an ongoing collaboration between the Budget Review Office and the Department of 
Public Works, a list of prospective projects is continuously evolving with project priority status 
based on a combination of need and return on investment.  Projects with a very favorable return 
are frequently bundled with less favorable projects in order to better leverage the County's 
investment, and to capture the greatest possible efficiency gains across the many County facilities. 

The following table includes the ongoing projects that are part of a 2012 "fast track" agenda with a 
cumulative installed cost of approximately $6.9 million that will be funded primarily through this 
capital project, with some contributions from a variety of companion projects.  Pending completion 
of these projects, the County should expect immediate reductions in energy use and recurring 
annual savings of approximately $1 million, net of debt service, with an overall simple payback of 
approximately 4.7 years and a return on investment of approximately 21%.   

 
The proposed capital program includes funding as requested by DPW at approximately $300,000 
for planning and $3 million for construction in 2012, $1.9 million for construction in 2013, and 
$500,000 for construction in 2014.  The 2013-2014 list of energy efficiency projects below includes 
a variety of significant savings opportunities for the County that would not be adequately funded as 
proposed.  Especially in context to the County's severe fiscal crisis, a more aggressive pursuit of 
these improvements would better serve the County's need to secure operating cost reductions in 
the near-term than was conceived in the proposed budget program. 

Projects ~ Phase I-a 
Installed Costs 

($)
Annual Energy 

Savings ($)

Annual 
Maintenance/Other 

Savings ($)

Total Annual 
Savings ($)

Simple 
Payback 
(years)

Savings to 
Investment 
Ratio (SIR) 

without 
rebate

Return on 
Investment 

(ROI)

DPW Building C-010 Boilers 240,000$         37,518$               10,000$               47,518$               5.05 3.45 20%
Cohalan Chiller Optimization 471,150$         119,505$             -$                    119,505$             3.94 3.77 25%
Medical Examiner's Boiler 404,500$         39,084$               25,000$               64,084$               6.31 2.76 16%
Department of Labor C-015 Boiler Conversion 138,000$         12,509$               5,000$                 17,509$               7.88 2.21 13%
Utility Energy Tracking and Budgeting Software 60,000$           -$                    50,318$               50,318$               1.19 7.15 84%

Riverhead County Center  

Old Record Storage ~ Lighting Upgrade 180,000$         27,037$               2,964$                 30,001$               6.00 1.42 17%

Satelite Boiler Installation

Riverhead Jail 2,300,000$      141,750$             166,666$             308,416$             7.46 1.99 13%
Criminal Courts Building 750,000$         195,417$             166,666$             362,083$             2.07 7.18 48%

Power Plant ~ Pony Boiler (Essential) 150,000$         10,296$               15,000$               25,296$               5.93 2.94 17%
Riverhead Jail and Criminal Court Bldgs 

Natural Gas Service  (Essential)
20,000$           

Install Building Management Systems (BMS)

Riverhead Jail 1,200,000$      326,700$             -$                    326,700$             3.67 2.32 27%
Criminal Courts Building 975,000$         120,000$             -$                    120,000$             8.13 1.36 12%

Total 6,888,650$      1,029,816$           441,614$             1,471,430$           4.68               3.06 21%
Source: Department of Public Works & Office of Budget Review

2012 Tier 1-a Energy Efficiency Projects



CP 1664 

62 

 
The 2013-2014 Energy Efficiency Projects list above would require an investment of approximately 
$10.2 million.  If the entire $10.2 million were borrowed at once the annual debt service would be 
approximately $685,723 in the first year.  In that context, pending projects completion, the County 
would realize a net first year savings of approximately $2.8 million, a simple payback of 
approximately 2.8 years, and a return on investment of nearly 36%.   

Total Appropriated: $12,372,091 Appropriation Balance: $1,954,857 

Impact on Operating Budget 

The proposed capital program includes $2,401,738 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,401,738 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $160,817 in the first year and $3,252,010 over the life 
of an 18-year bond. 

Projects ~ Phase I-b 
Installed Costs 

($)

Net Cost After 
Utility 

Rebates

Annual Energy 
Savings ($)

Annual 
Maintenance 
Savings ($)

Total Annual 
Savings ($)

Simple 
Payback 
(years)

Savings to 
Investment 
Ratio (SIR) 

without 
rebate

Return on 
Investment 

(ROI)

Solar Electric (PV) Systems:

Replace Lighting  
Warehouses 1,2,and 3

202,000$         130,175$      47,238$         $2,782 50,020$        4.04       2.11 24.76%

Replace Existing Roof 
new asphalt shingles -with R-10 insulation

1,100,000$      1,090,000$    28,541$         $2,500 31,041$        35.44      0.49 2.82%

Install 30-kW Solar PV 
DC-to-DC connection to new lighting circuits

120,000$         120,000$      14,400$         -$           14,400$        8.33       1.79 12.00%

Install 30-kW Solar PV 
Central Inverter & LIPA Interconnection

120,000$         67,500$        14,400$         (800)$          13,600$        8.82       1.69 11.33%

sub total Solar PV 1,542,000$      1,407,675$    104,579$       4,482$        109,061$      14.14      1.00 7.07%
Chiller Optimization:

Riverhead Center Power Plant 586,600$         417,761$      211,000$       1,000$        212,000$      2.77       5.38 36.14%
Griffing Ave Courts 375,000$         301,966$      76,000$         800$           76,800$        4.88       3.05 20.48%

HL Dennison (upgrade or replace) 1,056,000$      918,446$      124,000$       1,000$        125,000$      8.45       1.76 11.84%
sub total Chiller Optimization 2,017,600$      1,638,173$    411,000$       2,800$        413,800$      4.88       3.05 20.51%

Install Building Management Systems (BMS):

Various County Facilities 
Installation of BMS and Remote Access at 

County owned and Long-Term Leased Facilities 
(assumes 6 buildings)

1,720,000$      1,720,000$    478,104$       -$           478,104$      3.60       4.14 27.80%

Various County Facilities 
Real-Time Monitoring of energy meters and BMS 

(assumes RFP for 20 buildings)
390,000$         390,000$      1,240,391$    (5,000.00)$  1,235,391$    0.32       27.02 316.77%

sub total BMS 2,110,000$      2,110,000$    1,718,495$    (5,000)$       1,713,495$    1.23       9.69 81.21%
Combined Heat & Power (aka Cogeneration):

Dennison Building - 65 kW base-loaded  
with 40-ton exhaust fired absorber

540,000$         540,000$      70,000$         (10,800)$     59,200$        9.12       1.31 10.96%

Cohalan Court Complex - 65 kW base-loaded 640,000$         640,000$      75,000$         (10,800)$     64,200$        9.97       1.20 10.03%
sub total CoGen 1,180,000$      1,820,000$    145,000$       (21,600)$     123,400$      9.56       1.10 9.19%

Various Efficiency Upgrades:
Countywide Facilities 

T-12 Fluorescent Lighting Replacement
1,200,000$      1,200,000$    300,000$       30,000$      330,000$      3.64 4.15 49%

395 Oser Avenue  
Lighting upgrades with occupancy controls

96,000$          61,000$        44,161$         2,500$        46,661$        2.06 4.15 49%

Riverhead Criminal Courts Building 
Repair Window Gaskets and Install Window 

Films to reduce glare and heat loss/gain
385,000$         385,000$      53,920$         -$           53,920$        7.14 1.19 14%

Various County Facilities 
Repair window gaskets and Install window films to 

reduce glare and heat loss/gain 
(assumes RFP for 20 buildings)

870,000$         870,000$      620,195$       -$           620,195$      1.40 6.08 71%

1st Pct Boiler Replacement 150,000$         140,000$      39,447$         2,500$        41,947$        3.58 4.87 28%
Police HQ 

Upgrade existing chiller plant with air-cooled 
chiller

690,400$         690,400$      53,920$         150,000$    203,920$      3.39 4.39 30%

sub total Various Upgrades 3,391,400$      3,346,400$    1,111,643$    185,000$    1,296,643$    2.62       5.27 44.11%

2013 Tier 1 Total 10,241,000$ 8,482,248$ 3,490,717$  165,682$  3,656,399$ 2.80      4.65 35.70%
Source: Department of Public Works & Office of Budget Review

2013 - 2014 Tier 1 Energy Efficiency Projects

Board of Elections (Direct Coupled and LIPA profiles)
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $3,267,766 $3,267,766 $3,267,776 $3,267,766 $4,967,766 
2013 $1,901,738  $1,901,738 $1,901,738 $7,885,000 
2014 $500,000  $500,000 $500,000 $3,106,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $5,669,504  $5,669,514 $5,669,504 $15,958,766 
 

Issues for Consideration 

Energy commodity markets remain volatile and subject to many influences beyond the County's 
ability to control.  Since 2010 the County has partnered with other municipal entities to purchase 
natural gas commodity from independent marketers in order to reduce operating expenses relating 
to space conditioning of County facilities.  There are now three towns, 47 school districts, and one 
fire district partnered with Suffolk County in the purchase of approximately 14 million therms of 
natural gas annually.  While this effort has resulted in year-over-year savings, those savings are 
largely attributable to falling commodity market prices for natural gas, and the falling prices are 
driven primarily by inland reserves of natural gas that are being harvested by means of hydraulic 
fracturing (aka fracking) - a technology with an uncertain future. 

Self-directed measures to improve the energy use profile of Suffolk County facilities, and facilities 
where the County is engaged in long-term leases, is the best way to achieve recurring savings 
related to expenditures for energy.  In context to the savings opportunities illustrated in the 2013-
2014 Energy Efficiency Projects lists above, it is important to note that the Budget Review Office 
has previously recommended the addition of three staff positions within DPW Facilities Engineering 
and Operation and Maintenance Divisions - to both enhance the County's ability to scope efficiency 
opportunities and ensure that anticipated savings are actually realized.  The additional staff positions 
recommended include two Assistant Engineers (grade 23) that would provide a combined savings 
(net of salary and benefits) of approximately $200,000 annually, and one Energy Systems Computer 
Specialist (Grade 34) that would provide a savings (net of salary and benefits) of approximately $1.3 
million annually. 

Recognizing the difficult decisions facing elected officials during this fiscal crisis, adding the 
recommended positions may seem counter intuitive, but the net savings associated with those 
positions could actually be used to save additional jobs.  The Facilities Engineering, Architecture, 
and Operations and Maintenance Divisions within DPW are collectively losing eight positions that 
contribute to the effort securing and ensuring the energy efficiency upgrades and associated savings 
already in place.  In context to those anticipated staff reductions, we recommend that the 
Legislature adopt the increases to the proposed capital program noted below.    

Budget Review Office Recommendations 

 The Budget Review Office recommends increasing funding for construction in 2012 by $1.7 
million to complete additional components of the 2012 "fast track" projects list at the Riverhead 
County Center and other buildings.  This would require an offset from other capital projects.  
Budget Review also recommends adding $250,000 for planning and $5,733,262 for construction 
in 2013, and $2,606,000 for construction in 2014. 
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 If the additional $8,589,262 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $575,125 in the first year and $11,630,065 over the life of an 18-year 
bond. 

1664JS13 

 

 

 

EXISTING 
Project Number: 1678 Executive Ranking: 48 BRO Ranking: 48 

Project Name: 
Rehabilitation of Parking Lots, Drives and Curbs at Various County 
Facilities 

Location: Countywide Legislative District: All 

Description 

Rehabilitation of parking lots, sidewalks, drives and curbs at various County facilities. 

Justification 

Proper maintenance and repairs reduces further deterioration that would require costly 
reconstruction.  This project will eliminate hazardous conditions and reduce the risk of injuries and 
the County’s potential liability.   

Status 

This is an ongoing infrastructure maintenance program.  Annual proposed locations are subject to 
change due to changing infrastructure conditions.  Infrastructure in greatest need of restoration is 
advanced forward.  

There is $1.75 million scheduled in 2012 for infrastructure maintenance associated with this project.  
The appropriating resolution will identify locations to be addressed. 

The Proposed 2013-2015 Capital Program increases and reschedules this project's funding by $3 
million compared to the Adopted 2012-2014 Capital Program.  The Department requested a 
funding increase of $7.7 million.  

The following lists tentative locations and funding, as requested by DPW: 

2013: 7th Precinct, Shirley Health Center, FRES, Probation, Dennison Building and Various County 
Park & Ride Facilities; $2.75 million. 

2014: 1st and 3rd Precincts, Police Headquarters, Dennison Building, Southold, Hampton Bays and 
Various County Facilities; $3.2 million.     

2015: 5th Precinct, Cohalan Court Complex, Ronkonkoma and Deer Park Railroad Stations, 
Cornell Cooperative and Various County Facilities; $3.5 million. 

SY: Sites to be determined; $3 million.   

Total Appropriated: $1,725,000 Appropriation Balance: $250,812 
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Impact on Operating Budget 

The Proposed Capital Program includes $7,750,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $7,750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $518,929 in the first year and $10,493,684 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000 
2013 $1,750,000  $2,750,000 $1,750,000 $1,750,000 
2014 $2,500,000  $3,200,000 $1,750,000 $1,750,000 
2015 $0  $3,500,000 $1,750,000 $1,750,000 
SY $500,000  $3,000,000 $2,500,000 $2,500,000 
Total $6,500,000  $14,200,000 $9,500,000 $9,500,000 
 

Issues for Consideration 

The Department of Public Works requested this project with an increase of $7.7 million: $1 million 
in 2013, $700,000 in 2014, $3.5 million in 2015, and $2.5 million in SY.  The Proposed 2013-2015 
Capital Program increases overall funding by $3 million.  

The majority of the County's parking lots, sidewalks, drives and curbs are original and have had only 
minor repairs since first constructed.  Many of these parking lots, due to their age, deferred 
renovation and past severe winter conditions, are now in need of rehabilitation.  DPW has 
reported that the necessity to rehabilitate these sites has increased and grown due to delayed 
refurbishment.  DPW's requested cost increases are associated with the additional cost connected 
with resurfacing parking lots with solar panels, increased material costs, and increased infrastructure 
failures.    

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 

1678MUN13 

 

 

 

EXISTING 
Project Number: 1681 Executive Ranking: 32 BRO Ranking: 50 
Project Name: Upgrading Court Minutes Application 
Location: Countywide Legislative District: All 

Description 

This project entails the upgrading of the existing court minutes application, by consolidating and 
web-enabling the following databases: indexes of oaths, requisitions, resolutions, requests for 
judicial interventions, Suffolk County Assessments Review Petition System (SCARPS), notes of 
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issue, jury demands, stipulations, court and trust fund transfers, notice of appeals, subpoenas, 
stipulation of settlements, motion and cross motions, pulled files, and military and fire personnel 
exemptions.   

Justification 

The public, title industry, and legal community will be better served as the project will allow viewing 
the data in real time from a single point of access.    

Status 

Due to New York State mandates related to proposed e-filing requirements, the County Clerk 
requested this project commence in 2011.  Resolution No. 182-2011 amended the 2011 Capital 
Budget and appropriated $282,000 utilizing an offset from CP 1651 Historic Documents Library / 
Book Room Shelving Project.   

The proposed capital program provides an additional $75,000 for planning in 2013 as requested by 
the County Clerk's Office.   

Total Appropriated: $282,000 Appropriation Balance: $223,709 

Impact on Operating Budget 

The Proposed Capital Program includes $75,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $75,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $5,022 in the first year and $101,552 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $75,000 $75,000 $75,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $75,000 $75,000 $75,000 
 

Issues for Consideration 

This upgrade of the court minutes application system will allow the general public to view the 
indexed data in real time from a single point of access and will allow for data consolidation to 
reduce duplicated data.  The completion of the upgrade will fulfill the New York State requirement 
for the County to accept court records electronically.  The proposed capital program increases 
funding by $75,000 in 2013 to provide sufficient funds for projected e-filing requirements, as 
requested.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 

1681MUN13 
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EXISTING 
Project Number: 1706 Executive Ranking: 68 BRO Ranking: 68 

Project Name: 
Replacement / Cleanup of Fossil Fuel, Toxic & Hazardous Material 
Storage Tanks 

Location: Countywide Legislative District: All 

Description 

This project provides for the removal, replacement, up-grade and clean up associated with the 
County’s storage tanks containing fossil fuels and other toxic and hazardous materials.   

Justification 

The majority of replacement and/or cleanup work is mandated by Article 12 of the Suffolk County 
Sanitary Code, 6NYCRR Part 230, 613, and 614 of the New York State Regulations, and Title 40 of 
the Code of Federal Regulations.  The County is responsible for the cleanup costs of storage tank 
leaks on County-owned property. 

Status 

This is an ongoing maintenance program.  Annual proposed locations are subject to change due to 
meeting EPA and NYSDEC regulation.  Storage tanks and equipment in greatest need of 
replacement and/or removal and/or cleanup are advanced.  

The 2012 Capital Budget contains $200,000 for remediation associated with this program.  There is 
an appropriation balance of $84,846. 

The following lists projects by building number - tentative location - tank size - expected cost as 
identified by DPW: 

 

2012 Location Size in gl. Cost

C056 County Farm Building, Yaphank 275 $5,000

C057 County Farm 4H Building, Yaphank 550 $10,000

C850 Fleet Garage, Yaphank 8,000 $50,000

C062 Vector Control, Yaphank 6,000 $23,000

C752 Police Helicopter Facility, Islip 6,000 $23,000

C020 Legislature Building, Hauppauge 6,000 $23,000

C184 Vanderbilt Museum, Centerport 6,000 $23,000

Total $157,000
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The Proposed 2013-2015 Capital Program increases and reschedules this project's funding by 
$30,000 compared to the Adopted 2012-2014 Capital Program, as requested by the Department.   

Total Appropriated: $1,290,000 Appropriation Balance: $84,846 

Impact on Operating Budget 

The Proposed Capital Program includes $230,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $230,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $15,400 in the first year and $311,425 over the life of 
a 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $200,000 $200,000 $200,000 $200,000 $200,000 
2013 $0  $100,000 $100,000 $100,000 
2014 $0  $30,000 $30,000 $30,000 
2015 $0  $0 $0 $0 
SY $200,000  $100,000 $100,000 $100,000 
Total $400,000  $430,000 $430,000 $430,000 
 

Issues for Consideration 

The proposed capital program schedules sufficient appropriation to meet the funding requirements 
of this project. 

  

2013 Location Size in gl. Cost

C357 Barn, Yaphank 2,500 $19,000

C831 Schraeder House, Yaphank 1,000 $14,000

C152 Police Garage, Hauppauge 8,000 $50,000

C110 Probation, Yaphank 6,000 $23,000

C504 Waterways Storage Building, Yaphank 4,000 $19,000

C155 Vector Control, Yaphank 4,000 $19,000

C191 Vector Control, Yaphank 4,000 $19,000

Total $163,000

2014

No. Location Size in gl. Cost

C352 Police Motorcycle Garage, Yaphank 2,500 $19,000

C183 Vanderbilt Museum, Centerport 2,500 $19,000

C187 Vanderbilt Museum, Centerport 2,500 $19,000

C184 Vanderbilt Museum, Centerport 4,000 $19,000

Total $76,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

1706MUN13 

 

 

 

EXISTING 
Project Number: 1710 Executive Ranking: 46 BRO Ranking: 46 

Project Name: 
Installation of Fire, Security and Emergency Systems at County 
Facilities 

Location: Countywide Legislative District: All 

Description 

This project provides for the installation and/or replacement of fire alarm/detection, fire sprinklers 
and security systems at various County facilities.  The project addresses existing building systems 
that do not satisfy current fire alarm/detection codes and safety requirements. This project also 
covers upgrading and replacing uninterrupted power supply systems and components in various 
County buildings. 

Justification 

This project is necessary to comply with current fire safety codes and protect the health and safety 
of County employees, and to protect County assets. 

Status 

The following table reflects installation sites addressed in 2011 and funding requirements: 

   
The project's scope is increased in 2013 to include upgrading and replacing uninterrupted power 
supply systems and components in various County buildings.  The following tables reflect DPW's 
projected installation sites (2012 - 2015) and estimated funding requirements: 

2011

Building 

Number
Building Location

Actual 

Amount

C209 Record Storage Facility, Bomarc Westhampton $4,130

C604 Highway Maintenance Garage, Crooked Hill Road Commack $7,832

C356 Police Headquarters, 30 Yaphank Ave. Yaphank $33,773

C067 Probation / FRES, 65 Middle Country Road Coram $2,200

C1013 Wildlife Rescue Southold $8,072

Total $56,007
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2012

Building 

Number
Building Location Amount

C017 Labor Department Hauppauge $345,600

C625 Pump Heater Hauppauge $5,000

C624 Methanol Storage Hauppauge $5,000

C692 Highway Storage Hauppauge $2,601

C725 Radio Tower Hauppauge $1,057

C136 Sewage Treatment Plant Hauppauge $15,500

C318 DPW Trade Shop Hauppauge $13,221

C819 Sheriff Jail Administration, Nugent Drive Riverhead $110,241

C805 Gas Pump Building Hauppauge $2,136

Total $500,356

2013

Building 

Number
Building Location Amount

C137 DPW Custodial Warehouse Hauppauge $150,000

C923 7th Precinct Shirley $140,000

C818 Sheriff Jail – Storage, Nugent Drive Riverhead $13,000

C774 Modular Holding Cells, 215 Griffing Avenue Riverhead $11,000

C804 Jury Rooms - TASK Unit Hauppauge $17,280

C123 DPW Ground Crew Shop, Griffing Avenue Riverhead $11,754

C762 DWI Booking Hauppauge $3,267

C723 Radio Tower Hauppauge $742

TBD UPS Upgrades TBD TBD $60,000

Total $407,043

2014

Building 

Number
Building Location Amount

C487 Medical Examiner Hauppauge $407,896

TBD UPS Upgrades TBD TBD $60,000

Total $467,896
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Total Appropriated: $2,965,500 Appropriation Balance: $451,050 

Impact on Operating Budget 

The Proposed Capital Program includes $1,393,684 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,393,684 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $93,319 in the first year and $1,887,081 over the life 
of an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $309,730 $0 $309,730 $309,730 $309,730 
2013 $475,316  $535,316 $407,043 $407,043 
2014 $407,896  $467,896 $467,896 $467,896 
2015 $0  $160,000 $0 $209,015 
SY $100,000  $160,000 $209,015 $0 
Total $1,292,942  $1,632,942 $1,393,684 $1,393,684 
 

Issues for Consideration 

The appropriation balance of $451,050 and scheduled funds of $309,730 for 2012 are sufficient to 
advance DPW's projected installation sites in 2012 and provides funding of $260,424 for unforeseen 
equipment requirements (2012 - SY). 

The proposed capital program (2013 - 2015 and SY) provides funding in sync with DPW's projected 
installation sites in 2013 and 2014, but defers 2015 funding to SY.  To reflect funding requirements 
based on DPWs projected installation sites from 2013 to 2015, we recommend advancing $209,015 
from SY to 2015.   

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $209,015 from SY to 2015 to provide necessary 
funding for safety equipment that protects the health and safety of County employees, and County 
assets. 

1710MUN13 

 

 

 

2015

Building 

Number
Building Location Amount

C067 Probation / FRES, 65 Middle Country Road Coram $140,000

TBD UPS Upgrades TBD TBD $60,000

TBD Various County Buildings TBD $9,015

Total $209,015
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EXISTING 
Project Number: 1715 Executive Ranking 70 BRO Ranking: 70 
Project Name: Riverhead County Center Power Plant Upgrade 
Location: Riverhead County Center Legislative District: 2 

Description 

The Riverhead County Center Power Plant provides (backup) power, high temperature hot water 
for heating, and chilled water for cooling of the occupied space in the County Center Building, 
Criminal Courts, and the Correctional Facility.  It has been in continuous service since 1960 (with a 
major upgrade in 1975).   

Justification 

The Riverhead Power Plant is approximately 50 years old and requires continuous maintenance to 
ensure efficient operation of complex energy systems. 

Status 

This project funds ongoing maintenance and improvements at the Riverhead County Center Power 
Plant.  Recent projects at the site have focused primarily on improvements relating to the electrical 
systems and the central cooling facilities, including construction of a new cooling tower, new water 
pumps, and a new chiller.  The Department of Public Works noted a year ago that two of the three 
boilers in the plant dedicated to space heating and domestic hot water supply are thirty-five years 
old, and one of them remains off line.  Last year, the cost of repair of “Boiler #2” was estimated at 
approximately $400,000.  The newest boiler at the plant is twenty-four years old.  The cost of 
annual maintenance on the boilers and related systems has been approximately $500,000. 

According to DPW, "approximately 30% of the boiler fuel (in the existing operation) is wasted due 
to boiler off-cycle losses, jacket losses, distribution losses in the utility tunnel, and the heat 
exchangers" (that convert high temperature hot water to lower temperature hot water used for 
space heating and for domestic hot water).  In light of the boiler and other necessary repairs, the 
Department conducted a life-cycle analysis of three alternative configurations moving forward.  The 
three options explored included upgrading the current system with a similar High Temperature Hot 
Water system, converting the existing system to High Pressure Steam, or installing High Efficiency 
Condensing “Satellite” Boilers in each of the individual buildings currently served by the Power 
Plant.  The latter option was selected based on a detailed life cycle analysis and return on 
investment.  Conversion to high efficiency satellite boilers in the Riverhead County Center was 
completed in 2011 and DPW hopes to complete installations in the Criminal Courts Building and 
the Riverhead Jail during 2012.  The conversion is expected to reduce annual fuel consumption for 
the complex by half.   Combined with reduced maintenance costs, the conversion is expected to 
result in an overall cost savings of approximately $26.8 million over the 20 year life cycle.   

Total Appropriated: $3,760,000 Appropriation Balance: $806,648 

Impact on Operating Budget 

The Proposed Capital Program includes $2,500,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $167,397 in the first year and $3,385,059 over the life 
of an 18-year bond. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 
2013 $2,150,000  $2,150,000 $0 $325,000 
2014 $500,000  $2,150,000 $1,000,000 $1,000,000 
2015 $0  $500,000 $1,000,000 $1,000,000 
SY $0  $0 $500,000 $500,000 
Total $3,650,000  $5,800,000 $3,500,000 $3,825,000 
 

Issues for Consideration 

The Budget Review Office and Department of Public Works have been working collaboratively to 
facilitate completion of the satellite boiler project in 2012.  DPW plans to "fast track" the 
installations through the use of annual contracts utilizing available funds in a combination of capital 
projects.   

In addition to the satellite boiler upgrades, DPW plans to install electric sub-meters at individual 
buildings to better monitor and regulate electricity consumption.  Concurrent with the boiler 
installation, DPW is installing Building Management Systems (BMS) in the Jail and Criminal Courts 
building, which currently have no central control features.  Combined, the satellite boiler and BMS 
installation in the Riverhead Jail and Criminal Courts buildings is expected to cost approximately 
$5.2 million and yield an annual savings of approximately $1.1 million for a simple payback of just 
over 4.7 years - a return on investment of approximately 48%.  Funding for the satellite boilers and 
BMS in both buildings is almost entirely provided from CP 1664. 

In context to the ongoing efforts to benchmark energy use by County facilities, and directly monitor 
the real-time energy use at those facilities, the Budget Review Office observes that the installation 
of electric and water sub-meters should be completed at the earliest possible timeframe. DPW 
estimates the cost of completing sub-meter installation at approximately $325,000.  Assuming only a 
ten percent annual savings, DPW estimates related annual energy savings of approximately 
$217,317, for a simple payback of 1.5 years and a return on investment of approximately 67%.    

Budget Review Office Recommendations 

 As a component of ongoing improvements to the central electric switchgear located at the 
Power Plant, the Budget Review Office recommends the inclusion of $25,000 for planning and 
$300,000 for construction in 2013 to facilitate the installation of electric sub-meters throughout 
the Riverhead County Center buildings. 

 If the additional $325,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $21,762 in the first year and $440,058 over the life of an 18-year 
bond. 

1715JS13 
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EXISTING 
Project Number: 1724 Executive Ranking: 62 BRO Ranking: 41 
Project Name: Improvements to Water Supply Systems 
Location: Countywide Legislative District: All 

Description 

This project provides funding for the upgrade of water systems throughout county facilities to 
ensure a safe source of potable water.  The project includes the replacement of wells with public 
water supply as required.  The project also installs reduced pressure zone valves (RPZ). 

Justification 

The installation of RPZ valves is a mandated requirement of the New York State Department of 
Health and the Suffolk County Water Authority in order to protect the public water supply from 
contamination. 

Status 

DPW reports that the installation of a water distribution system at West Hills park, upgrades and 
reinforcement of the Yaphank County Center water distribution system, and RPZ installations at 
various county facilities are due to be complete by the end of 2012. 

DPW anticipates future projects to include the upgrading of county hydrants and the transfer of 
county hydrants to the Suffolk County Water Authority.  DPW requested increasing funding by 
$225,000 over the previous adopted capital program and scheduling $125,000 in 2013, 2014, 2015 
and SY.  The proposed capital program decreases funding by $75,000 and advances $100,000 from 
SY to 2013.  

Total Appropriated: $1,105,000 Appropriation Balance: $184,111 

Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,392 in the first year and $270,805 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $125,000 $100,000 $100,000 
2014 $0  $125,000 $0 $0 
2015 $0  $125,000 $0 $0 
SY $275,000  $125,000 $100,000 $100,000 
Total $275,000  $500,000 $200,000 $200,000 
 

Issues for Consideration 

As the anticipated scope and funding requirements of future projects are in the investigative phase, 
and there is an appropriation balance of $184,111, we agree with the proposed scheduling and 
funding for this project. 
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 

1724MUN13 

 

 

 

EXISTING 
Project Number: 1732 Executive Ranking: 67 BRO Ranking: 45 

Project Name: 
Removal of Toxic and Hazardous Building Materials and 
Components at Various County Facilities 

Location: Countywide Legislative District: All 

Description 

This project provides for the removal of toxic and hazardous materials from County buildings.  
Materials to be removed include asbestos, PCBs, lead paint, chlorofluorocarbons (CFCs) used in 
air-conditioning and refrigeration units, and Halon used in fire suppressant systems.  This project 
includes the replacement of the materials removed with non-hazardous materials. 

Justification 

This work is required under the Clean Air Act to safeguard the health and safety of County 
employees, the public, and the environment. 

Status 

DPW reports CFC and Halon work has been completed; asbestos removal and disposal anticipated 
as identified.  

The following table reflects DPW's anticipated work schedule for 2012: 

 
No project sites have been identified by DPW for 2013 to SY.  

The proposed capital program decreased funding by $100,000 for construction in 2013 and added 
$30,000 in 2015 for planning as requested by the Department, and removes $50,000 for planning in 
SY. 

Total Appropriated: $4,007,500 Appropriation Balance: $357,186 
  

Building 

Number
Department Location

C016 Labor - Mechanical Room Hauppauge

C050 Civil Service - Data Processing Hauppauge

C062 Health - Vector Control Yaphank

 --- Various Buildings at BOMARC Westhampton
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Impact on Operating Budget 

The Proposed Capital Program includes $190,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $190,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $12,722 in the first year and $257,265 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $100,000 $100,000 $100,000 $100,000 $100,000 
2013 $180,000  $80,000 $80,000 $80,000 
2014 $80,000  $80,000 $80,000 $80,000 
2015 $0  $30,000 $30,000 $30,000 
SY $50,000  $50,000 $0 $0 
Total $410,000  $340,000 $290,000 $290,000 
 

Issues for Consideration 

The proposed capital program provides funding as requested by DPW from 2013 to 2015, but 
removes $50,000 in SY for construction as previously adopted.  The proposed capital program does 
not provide funding for planning in SY.  The annual planning funding of $30,000 is required by New 
York State for training selective County personnel in the handling of hazardous materials.  Without 
this training these County employees would not be able to maintain their license status as mandated 
by New York State regulations.  In total there is estimated to be $84,545 for planning and $372,641 
for construction in 2012, and feasibly an amount beyond 2012.  DPW has identified four key sites 
for the removal of toxic and hazardous materials in 2012.  No project sites have been identified by 
DPW beyond 2012.  This recommended funding schedule is anticipated to provide sufficient funding 
for planning and construction requirements, and provides the time necessary for DPW to identify 
sites and quantify funding requirements for site remediation in 2013 to 2015.  Funding required for 
SY can be reevaluated next year. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project.  

1732MUN13 
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EXISTING 
Project Number: 1737 Executive Ranking: 48 BRO Ranking: 59 

Project Name: 
Replacement of Major Buildings Operations Equipment at Various 
County Facilities 

Location: Countywide Legislative District: All 

Description 

This project provides for the planned cyclical replacement of mechanical equipment and building 
systems that have reached the end of their useful life cycle, as well as emergency replacement of 
mechanical equipment, which cannot be anticipated, including HVAC, electrical, and plumbing 
systems. 

Justification 

Required for replacement of building equipment that has reached the end of its useful life cycle; 
modern, more efficient equipment will provide energy savings. 

Status 

The following tables reflect DPW's completed and projected equipment replacement requirements: 

 
 

 
 

 
 

2011

Building 

Number Department Replacements Location Amount

C-110 Probation / FRES, 100 East Avenue Upgrade HVAC Yaphank $150,000

C-338 Criminal Courts, 200 Center Drive New Boiler Riverhead $150,000

C-354 1st Precinct, 555 Route 109 Chillers Lindenhurst TBD

C-802 Cohalan Court Complex, 400 Carleton Ave. Cooling Tower Central Islip $300,000

2012

Building 

Number Department Replacements Location Amount

C-002 Courthouse, Griffing Avenue Boiler Riverhead TBD

C-020 Suffolk County Legislature Chillers (Partial) Hauppauge $150,000

C-356 Police Headquarters, 30 Yaphank Ave. Electrical Service Upgrade Yaphank $600,000

C-802 Cohalan Court Complex, 400 Carleton Ave. Cooling Tower Central Islip TBD

2013

Building 

Number Department Replacements Location Amount

C-037 2nd Precinct, 1071 Park Avenue Chillers Huntington $200,000

C-068 3rd Precinct, 1630 Fifth Avenue Chillers Bay Shore $200,000
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DPW requested an additional $400,000 in 2013 and advancing $250,000 from SY to 2014 and 2015 
for construction.  The proposed capital program decreases SY construction funding by $100,000 
and advances $400,000 from SY to 2014 for construction compared to the previously adopted 
capital program. 

Total Appropriated: $1,500,000 Appropriation Balance: $388,058 

Impact on Operating Budget 

The Proposed Capital Program includes $400,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $26,783 in the first year and $541,610 over the life of 
an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $600,000 $600,000 $600,000 $600,000 $600,000 
2013 $0  $400,000 $0 $400,000 
2014 $0  $250,000 $400,000 $250,000 
2015 $0  $250,000 $0 $250,000 
SY $500,000  $0 $0 $0 
Total $1,100,000  $1,500,000 $1,000,000 $1,500,000 
 

Issues for Consideration 

Based on the available appropriation balance and DPW's projected equipment replacement 
requirements, the proposed capital program delays the replacement of the chillers in the 2nd and 
3rd Police Precincts by one year from 2013 to 2014 and does not provide sufficient funds for 
replacing the building management system in the Civil Service/4th District Court building in 2014 
and 2015.  

We agree with the requested funding schedule for this project and recommend advancing $400,000 
from 2014 to 2013 for construction, and adding $250,000 in 2014 and 2015 for construction. 

If the additional $500,000 in serial bond financing recommended by BRO (2013-2015 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $33,479 in the first year and $677,012 over the life of an 18-year bond. 

2014/15

Building 

Number Department Replacements Location Amount

C-158 Civil Service / 4th District Court Building Management Sys. Hauppauge $500,000

TBD TBD Miscellaneous TBD

SY

Building 

Number Department Replacements Location

TBD TBD Miscellaneous TBD $0
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If appropriately sized, the energy cost reductions from newer more efficient building operating 
equipment is estimated to offset increases in debt service over the life of the equipment.  There 
could be further expenditure avoidance if the rate per kilowatt and/or decatherm used by this 
equipment increases over the life of the equipment.  

Budget Review Office Recommendations 

The Budget Review Office recommends funding as requested by the Department; advance $400,000 
from 2014 to 2013 for construction, and add $250,000 in 2014 and 2015 for construction. 

1737MUN13 

 

 

 

EXISTING 
Project Number: 1740 Executive Ranking: 60 BRO Ranking: 44 
Project Name: Upgrade Payroll System Database 
Location: Countywide Legislative District: All 

Description 

This Department of Information Technology (DoIT) project was previously included in the 2004 
Capital Program which called for a modification to the County's existing payroll system.  As 
originally proposed, the project aimed to hire a consultant to determine the optimum course of 
action for the County to undertake regarding the payroll system.  The consultant’s mission was to 
determine if it was optimal for the County to install a new in-house payroll/HR system, to 
outsource to a vendor or Application Service Provider (ASP), or to continue with the existing 
homegrown system on new hardware and software.  The funds were never appropriated and the 
consultant was not hired at that time, but the mainframe was replaced in 2007 under CP 1799. 

The 2011-2013 Capital Program provided $250,000 for the Department to contract the services of 
a consultant to conduct an assessment study under the same mission guidelines as previously 
established in 2004.  Pursuant to the completion of the analysis, this project provided funds in 2012, 
2013, and 2014 to implement the migration, based on the consultant’s recommendations. 

Justification 

The current COBOL based payroll/personnel system is no longer state-of-the-art and more 
advanced alternatives exist in terms of quality, capacity, functionality, ease-of-use, speed, 
maintenance and cost.  The Department's support staff of six COBOL programmers is only able to 
maintain the system in place or keep up with changes that must be made due to existing legal and 
contractual obligations.  The staff does not have the time or capacity to make departmental 
requested enhancements or modifications.  Moreover, due to the obsolescence of the COBOL 
programming language it will be difficult for the Department to hire new employees with the 
appropriate COBOL experience, if one or more personnel were to terminate their employment.  It 
requires approximately two years to train new staff to be proficient in Unisys-specific COBOL and 
to become familiar with the peculiarities of the County’s homegrown payroll system. 

Current state-of-the-art payroll systems can contain imbedded modules that provide additional 
functionalities sought by County departments such as, Time and Accruals, Benefits Administration, 
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Human Resources and Budget Preparation.  A new payroll system can also function as a central 
repository of employee related data, which employees will be able to dynamically access in a “self-
service” capacity.  Additionally, the Department anticipates offering employees the option of having 
their salary credited to a debit card rather than direct deposit to a bank account.  Porting the 
payroll system database to a more modern and versatile platform will permit for expanded 
development and the inclusion of the desired functionality of these additional modules and 
components, which is not possible with the existing system.  Furthermore, a new system will also 
enable the programming staff to handle compensation errors and the printing of special checks in a 
more timely and manageable manner. 

Status 

The 2011-2013 Capital Program provided $250,000 to contract the services of Barry Strock 
Consulting Associates to conduct the study.  The assessment study was completed in 2011 at a cost 
of $25,000.  The consultant gathered information from payroll representatives within the County 
on how they currently work in the payroll system and on which features and functions they believe 
will improve productivity.  The consultant reviewed previous countywide departmental modification 
and enhancement requests.  More importantly, the consultants also evaluated informational and 
financial relationships within the current system and compared them to County, State and Federal 
departments and agencies and to private businesses and organizations.  The findings and the 
recommendations of the study were presented to the Suffolk County Comptroller and will form 
the basis for a potential RFP, to be done in-house, pursuant to the Comptroller's final decision on 
how to proceed with a new payroll system. 

This project was discontinued in the Proposed 2012-2014 Capital Program, but has been included in 
the Proposed 2013-2015 Capital Program, with $200,000 scheduled in 2014 and $620,000 in 2015. 

Total Appropriated: $250,000 Appropriation Balance: $225,100 

Impact on Operating Budget 

The Proposed Capital Program includes $820,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $820,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $54,906 in the first year and $1,110,299 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $200,000 $0 $100,000 
2014 $0  $620,000 $200,000 $100,000 
2015 $0  $0 $620,000 $620,000 
SY $0  $0 $0 $0 
Total $0  $820,000 $820,000 $820,000 
 

Issues for Consideration 

 Although the Department has been able to hire additional COBOL programmers, the COBOL 
staff remains at a required minimum of six to merely maintain the system.  The Department 
states that if the current payroll system is modified in a way as to reduce or eliminate the 
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COBOL language from the system, their COBOL staff is similarly knowledgeable in present-day 
programming languages and can manage an upgraded modern payroll platform. 

 The Department believes that the inability to respond to the needs and requests of the user 
community for customizations to the current payroll system using COBOL will be resolved 
once a migration to a more versatile and state-of-the-art environment has occurred. 

 DoIT has indicated that there is additional urgency for migration to a state-of-the-art software 
platform because the Hauppauge mainframe faces an end-of-life (EOL) date in October of 2013 
and the Riverhead mainframe faces its end-of-life date in October of 2014.  Moreover, both 
mainframes are currently under 3-year service agreements which expire in 2013. 

 To continue the payroll system on the COBOL platform will require DoIT either to renew the 
hardware maintenance agreements and licenses for multiple years at a cost ranging from 
$200,000 to $600,000 and/or, to purchase new mainframes at an estimated cost of $850,000 
each in 2013 and 2014.  The metric used by the vendor to calculate the cost of their service 
agreement is based on the usage of MIPS (millions of instructions per second) on each 
mainframe.  

 While DoIT awaits a final decision from the Department of Audit and Control on the type of 
new payroll system and the functionalities and enhancements they require, DoIT has proposed 
an interim solution. DoIT intends to port the current COBOL based payroll system, albeit 
without enhancements, to a current generation software platform, whether running on Oracle 
or SQL, which will be hosted on existing DoIT servers. The Department has stated that they 
can accomplish this with in-house programmers using $100,000 of this project's funds in 2013 
for the conversion from COBOL to "Dot Net" (.NET) code.  DoIT estimates that the balance 
of the funds will be sufficient to implement the functionalities and enhancements, as required by 
the Department of Audit and Control, either as part of a home-grown system or, by way of an 
RFP, as part of an acquired solution. 

Budget Review Office Recommendations 

 DoIT is keeping the mainframes in support of only one major application, which is the payroll 
system.  To maintain these mainframes just for one major application is expensive and 
inefficient.  Therefore, this interim move by DoIT makes sense and is prudent.  First, it allows 
DoIT to avoid entering into another costly multi-year maintenance agreement for the upkeep of 
the mainframes, which will save DoIT as much as $600,000 in operating expenditures.  Second, 
DoIT will be able to retire the mainframes in 2013 and 2014, respectively at the end of their 
expected life cycle, which will obviate additional capital expenditures of as much as $1.7 million 
for new mainframes.  

 The Budget Review Office concurs with the Department and recommends the advancement of 
$100,000 for planning from 2014 to 2013.  While DoIT awaits the final decision from the 
Department of Audit and Control on how to proceed towards an eventual Payroll system, this 
interim solution will allow DoIT to port COBOL to a current generation software platform on 
existing servers, avoid the expenditure of renewing the costly maintenance agreements and 
retire both mainframes at the end of their expected lifecycle.   

1740AF13 
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EXISTING 
Project Number: 1749 Executive Ranking: 49 BRO Ranking: 36 

Project Name: 
Purchase and Replacement of Nutrition Vehicles for the Office of 
the Aging 

Location: Countywide Legislative District: All 

Description 

This project provides for the purchase of vehicles which are used for Suffolk County’s Nutrition 
Program for the elderly.  The vehicles are leased to not-for-profit agencies and towns for nutrition 
programs contracted for and administered by Suffolk County’s Office for the Aging.  The agencies 
maintain and insure the vehicles, and pay for gas and repairs. 

The vehicles are multi-passenger and heavy-duty vehicles that are modified for wheelchair 
accessibility.  They are used to transport senior citizens with special needs to congregate meal sites 
and for home delivery of hot meals to those who cannot prepare meals for themselves.  The 
project allows for replacement of vehicles with anticipated mileage over 100,000 and/or which are 
in very poor condition. 

Justification 

Nutrition vehicles are needed for the daily transport of approximately 1,500 seniors with special 
needs to congregate meal sites and for the daily home delivery of 1,500 hot meals for frail and 
elderly residents.   

Status 

This ongoing project addresses the need to replace nutrition vehicles because of mileage, age 
and/or damage.  The following table lists the vehicles scheduled for replacement: 

 
 

Total Appropriated: $388,811 Appropriation Balance: $257,080 

Year Site Old Vehicle
Projected Mileage in 

Replacement Year
New Vehicle Cost

2013 Brookhaven

2003 Chevy 

Express Van 94,991,  Condition:  Fair

14 Passenger 

Phoenix Transit Bus $67,205

2013 Islip

2005 14 Passenger 

Bus 59,258,  Condition:  Poor

14 Passenger 

Phoenix Transit Bus $67,205

2013 Total $134,410

2014 Babylon

1998 15 Passenger 

Ford Van 174,962, Condition:  Poor

14 Passenger 

Phoenix Transit Bus $72,245

2014 JASA (Commack)

2006 14 Passenger 

Bus 139,771, Condition:  Fair

14 Passenger 

Phoenix Transit Bus $72,245

2014 Total $144,490

2015 East Hampton Town

2003 Chevy 

Express Van

Current Mileage:  140,551 

Condition:  Poor

14 Passenger 

Phoenix Transit Bus $75,857

2015 Southold Town

1998 Ford Station 

Wagon

Current Mileage:  101,351 

Condition:  Very Poor Minivan $26,636
2015 Total $102,493
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Impact on Operating Budget 

The Proposed Capital Program includes $381,393 in serial bond financing for this project (2013-
2015 and SY).  If the entire $381,393 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $25,538 in the first year and $516,415 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $170,510 $170,510 $0 $170,510 $170,510 
2013 $100,808  $134,410 $134,410 $134,410 
2014 $108,368  $144,490 $144,490 $144,490 
2015 $0  $102,493 $102,493 $102,493 
SY $0  $0 $0 $0 
Total $379,686  $381,393 $551,903 $551,903 
 

Issues for Consideration 

This program meets the nutritional needs of many community residents who have difficulty 
preparing meals for themselves, and also provides access to valuable social contact for isolated 
seniors.  The vehicles being replaced are typically older, high mileage vehicles, in poor condition.  
The vehicles are subject to harsh stop-and-go conditions.  Returned vehicles are generally de-
commissioned and returned to Fleet Services in the Department of Public Works, for auction or 
other action.  

These vehicles are leased to agencies without a fee.  The contract dictates that the agencies are 
responsible for gas, insurance, and routine maintenance.  This arrangement may provide less 
incentive for the agencies to provide routine service to the vehicles in a timely manner, and provide 
more incentive for an agency to simply request a new vehicle, instead of paying for costly repairs. 

The Office has noted that, although the buses are more costly to buy and to operate, the center 
aisle provides easier access and rollovers are less of a problem than with vans.  In some cases, buses 
may be used both for transporting seniors to congregate meal sites and for delivering meals to 
homebound seniors.  

There are approximately 425 seniors on the wait list for meals, which is as high a number as the 
Director of the Office for the Aging has ever seen.  The need for the vehicles that provide access to 
the Nutrition Program will likely continue to increase due to the aging of the County's population 
and the current economic climate.  According to the 2012 Long Island Index Report, Long Islanders 
between the ages of 50-64 made up 20% of the population in 2010, and those over 65 made up 
14%.  As the Baby Boomers in the 50-64 group age, the over-65 group is expected to grow at a 
higher rate over the next two decades. 

Budget Review Office Recommendations 

 The Office's request for the 2012-2014 Adopted Capital Program had included funding for three 
vehicles per year; however, only half the requested funding was adopted for 2013- 2014.  The 
funding as currently requested and proposed would provide two vehicles per year.  This makes 
sense as a compromise approach to keep this valuable program intact. 
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 The Budget Review Office suggests that agencies provide documentation that vehicles have 
been maintained according to manufacturer standards.  In addition, although the agencies 
maintain basic monthly mileage logs, a record of pick-ups and drop-offs would more accurately 
document vehicle use.  The Department should try to ascertain the reason for any excessive 
mileage or premature deterioration of vehicles.   

 Buses may provide for easier access for transporting seniors, but are an inefficient way to 
deliver meals.  Ideally, agencies should have alternative vehicles to use for delivery of meals. 

 The Budget Review Office agrees with the funding presentation as proposed. 

1749LH13    

 

 

 

EXISTING 
Project Number: 1751 Executive Ranking: 47 BRO Ranking: 34 
Project Name: Optical Disk Imaging System 
Location: Riverhead County Center Legislative District: 1 

Description 

This Land Record Optical Imaging System is the backbone of the Clerk's operation.  This system 
incorporates the bookkeeping, recording and imaging functions of the Clerk into one unified system 
to provide for real time retrieval of all land documents and records.  Additional funding is requested 
for the electronic management of court related documents providing for the same real time access 
as the Land Record Division.  Once completed, the benefits would include the reduction in 
man/labor hours due to the elimination of paper and intermediate labor-intensive steps through the 
electronic filing of court documents, as well as, the electronic scanning and recording of mortgages 
and deeds.  

Justification 

The optical disk technology in use by the Clerk's Office was implemented back in 1998 and is no 
longer the state-of-the-art for handling the filing and storing of images.  The current optical disk 
hardware has been out of warranty for years and current operational issues include the intermittent 
inability to retrieve images and problems with the timely opening and closing of files being accessed.  
Under this project, the Clerk intends to migrate the current warehouse of more than 80 million 
images from optical disk to magnetic storage media.  

The Clerk's Office will begin the implementation a new blade server in 2012, outfitted with 8 to 10 
blades, and begin the migration of images from optical disk to magnetic storage.  In comparison to 
the current optical disk system, the blade server system will provide for easier and more efficient 
access and retrieval of records, together with increased redundancy and viability of these records, 
as well as, superior accessibility and retrieval capabilities during a business interruption or major 
disaster.  In 2013 the Department requested $100,000 to upgrade the interfaces to New York State 
for electronic filing and electronic recording and to purchase hardware to address interconnectivity 
requirements.  For 2014 and 2015 the Department requested $75,000 each, to purchase additional 
memory and storage to complete the implementation of the blade server. 
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The Clerk's IT Director has stated that the migration off the optical disk technology platform will 
result in annual maintenance savings of $50,000, by retiring the optical storage jukeboxes and 
servers and other obsolete hardware. 

Status 

The Proposed 2013-2015 Capital Program includes $100,000 in 2013 for this project and $75,000 
each in 2014 and 2015. 

Total Appropriated: $2,250,000 Appropriation Balance: $136,123 

Impact on Operating Budget 

The Proposed Capital Program includes $250,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $16,740 in the first year and $338,506 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $150,000 $150,000 $0 $150,000 $150,000 
2013 $100,000  $100,000 $100,000 $100,000 
2014 $0  $75,000 $75,000 $75,000 
2015 $0  $75,000 $75,000 $75,000 
SY $0  $0 $0 $0 
Total $250,000  $250,000 $400,000 $400,000 
 

Issues for Consideration 

Optical disk technology is obsolete and does not adequately address today's requirement for data 
availability or retrieval in the event of a serious business interruption or a major disaster.  Should 
any of the latter contingencies occur, the retrieval of records from optical disk may not be possible 
or be easily accomplished.  This would leave the Clerk's Office unable to effectively restore critical 
services and would negatively impact revenue.  Therefore, the migration from optical disk to 
magnetic storage media is necessary and warranted, as it will position the Clerk's Office to 
optimally and speedily recover from a serious business interruption or major disaster, with less 
negative impact on revenue.  In addition, the current total annual maintenance expenditure of 
$70,000 for existing hardware is substantial.  By moving off the optical hardware platform and 
retiring obsolete optical hardware, the Department hopes to achieve annual savings for 
maintenance of as much as $50,000, as a result of this project.  

Budget Review Office Recommendations 

 The Budget Review Office concurs with the Clerk's objective to migrate records from optical 
disk to magnetic storage.  Given the high cost of the current annual maintenance for the optical 
disk hardware, it behooves the Clerk to migrate to the current state-of-the-art technology and 
thereby also reduce the annual cost of maintenance.  

 We concur with the County Executive's scheduling of funds for this project in the Proposed 
2013-2015 Capital Program.   

1751AF13 
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EXISTING 
Project Number: 1758 Executive Ranking: 58 BRO Ranking: 60 
Project Name: Real Property Integrated Land Information System 
Location: Riverhead County Center, Southampton Legislative District: 2 

Description 

Real Property Tax Services Agency's (RPTSA) data is migrated to a standardized GIS format and 
integrated into a data warehouse developed by Integrated Data Services, resulting in an Integrated 
LAN-based Information System that accommodates several user departments (RPTSA, County 
Clerk, Treasurer, Planning, and others). 

Justification 

The planned enhancements to the system should reduce County operating costs and provide 
improved efficiencies.   

Status 

Three phases to advance simultaneously: 1) add data to the County’s Advanced Real Estate 
Information System (AREIS) software, which allows subscription users to access real time data on 
parcel ownership and view parcel outlines, 2) add tools and applications to AREIS AIM (AREIS 
Intelligent Maps), and 3) explore online verification with the County Clerk and software 
applications.  Project is to commence in 2012 and be completed by the end of 2014.   

The Department requested this project as previously adopted.  The proposed capital program 
decreases funding by $125,000 by removing $85,000 for planning and $15,000 for equipment in 
2013, and $25,000 for planning in 2014. 

Total Appropriated: $1,717,210 Appropriation Balance: $33,365 

Impact on Operating Budget 

The County Clerk foresees the potential for future revenue streams and reduced staff level 
requirements. 

The Department requested $125,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $125,000 were borrowed at once, the estimated fiscal impact to the operating budget for 
debt service payments is $8,370 in the first year and $169,253 over the life of an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $175,000 $175,000 $175,000 $175,000 $175,000 
2013 $100,000  $100,000 $0 $100,000 
2014 $25,000  $25,000 $0 $25,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $300,000  $300,000 $175,000 $300,000 
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Issues for Consideration 

Based on discussions with the Real Property Tax Service Agency (RPTSA), prior system upgrades 
have resulted in an additional $1 million annually in printing fees that the County Clerk collects.  
RPTSA anticipates annual operating cost reductions and revenue enhancements as this project is 
advanced. 

RPTSA requested this project as previously adopted.  The proposed capital program does not 
include 2013 and 2014 funding of $125,000, which prevents the timely advancement of 
improvements to RPTSA, County Clerk, Treasurer, Planning, Towns, and Villages integrated 
software systems.  

To reduce operating costs and increase revenues, as previously adopted, BRO recommends the 
funding schedule requested by RPTSA.   

If the additional $125,000 in serial bond financing recommended by BRO (2013-2015 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $8,370 in the first year and $169,253 over the life of an 18-year bond.   

Budget Review Office Recommendations 

The Budget Review Office recommends this project as previously adopted; increase planning by 
$85,000 and equipment by $15,000 in 2013 and increase planning by $25,000 in 2014. 

1758MUN13 

 

 

 

EXISTING 
Project Number: 1760 Executive Ranking: 54 BRO Ranking: 56 

Project Name: 
Elevator Controls and Safety Upgrading at Various County 
Facilities 

Location: Countywide Legislative District: All 

Description 

Suffolk County operates and maintains in excess of 70 elevators.  Many of these are over twenty 
years old.  Due to their age and constant operation, controls, operating equipment, doors, cab 
interiors and other miscellaneous items have to be replaced.  Also, this project would bring 
elevators into compliance with current codes ensuring safety in times of emergency and to 
accommodate people with disabilities.   

Justification 

Addresses required operational and safety improvements to county elevators and reduces energy 
and repair costs. 

Status 

The proposed capital program increases funding for this project over the previously adopted capital 
program by adding $50,000 for planning in 2013; adding $125,000 in 2015 and increases SY by 
$75,000 for construction as requested by the department. 
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The following are DPW’s reported elevator equipment repair and/or replacement locations to be 
addressed in 2011 and 2012.   

 

 
The following are DPW’s tentative elevator equipment repair and/or replacement locations with 
requested funding from 2013 to SY.   

 

 

 

 
Total Appropriated: $850,000 Appropriation Balance: $203,976 
  

2011

Building 

Number Elevator Equipment Repair and/or Replacement Location Adopted

C-001 County Center, 1 Center Drive, Riverhead

C-004 Supreme Court, Griffing Avenue, Riverhead

C-338 Criminal Courts, 200 Center Drive, Riverhead

$450,000

2012

Building 

Number Elevator Equipment Repair and/or Replacement Location Adopted

C-338 Criminal Courts, 200 Center Drive, Riverhead

C-140 H. Lee Dennison Building, 100 Veterans Hwy., Hauppauge

TBD Miscellaneous TBD Sites

$225,000

2013

Building 

Number Elevator Equipment Repair and/or Replacement Location
Requested 

& Proposed

C-140 H. Lee Dennison Building, 100 Veterans Hwy., Hauppauge $300,000

2014

Building 

Number Elevator Equipment Repair and/or Replacement Location
Requested 

& Proposed

C-140 H. Lee Dennison Building, 100 Veterans Hwy., Hauppauge

TBD Miscellaneous TBD Sites
$125,000

2015

Building 

Number Elevator Equipment Repair and/or Replacement Location
Requested 

& Proposed

TBD Miscellaneous TBD Sites $125,000

SY

Building 

Number Elevator Equipment Repair and/or Replacement Location
Requested 

& Proposed

TBD Miscellaneous TBD Sites $200,000
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Impact on Operating Budget 

The Proposed Capital Program includes $750,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $50,219 in the first year and $1,015,518 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $225,000 $225,000 $225,000 $225,000 $225,000 
2013 $250,000  $300,000 $300,000 $300,000 
2014 $125,000  $125,000 $125,000 $125,000 
2015 $0  $125,000 $125,000 $125,000 
SY $125,000  $200,000 $200,000 $200,000 
Total $725,000  $975,000 $975,000 $975,000 
 

Issues for Consideration 

This project addresses the maintenance, refurbishment and replacement of the County's elevator 
equipment. This project includes but is not limited to re-cabling, car-refurbishment, safety updates, 
and the replace of motors and pulleys.  The proposed capital program provides $50,000 as 
requested for planning in 2013 to evaluate and implement a proactive upgrade and replacement 
program based on each elevator's estimated useful life cycle.  This is anticipated to improve safety, 
reduce breakdowns and emergency repair costs.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 

1760MUN13 

 

 

 

EXISTING 
Project Number: 1762 Executive Ranking: 48 BRO Ranking: 47 
Project Name: Weatherproofing County Buildings 
Location: Countywide Legislative District: All 

Description 

This project provides for the weatherproofing of County buildings to prevent wind and water 
damage.  Building maintenance and repairs include: re-caulk, repair, and repaint exterior walls, re-
caulk around windows, doors and ventilators, reseal glazing windows, and re-point masonry, stone 
and pre-cast panels.   

Justification 

Required to maintain protection of County buildings from deterioration and provide a reduction in 
energy consumption.   
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Status 

The Supreme Court - Juror's Portico was addressed in 2011.  There is an appropriation balance of 
$520,888 and $400,000 scheduled in 2012 to address the weatherproofing requirements of Cohalan 
Court Complex in Central Islip and the Criminal Court Building in Riverhead. 

DPW requested an additional $100,000 for construction to address weatherproofing requirements 
of TBD buildings in 2015. 

The proposed capital program decreases construction funding by $300,000 for weatherproofing 
requirements of TBD buildings ($100,000 in 2013, in 2014 and SY) compared to the previously 
adopted capital program and does not include funding requested by the Department for 2015. 

Total Appropriated: $1,525,000 Appropriation Balance: $520,888 

Impact on Operating Budget 

The Department requested $400,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $400,000 were borrowed at once, the estimated fiscal impact to the operating budget for 
debt service payments is $26,783 in the first year and $541,610 over the life of an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $400,000 $400,000 $400,000 $400,000 $400,000 
2013 $100,000  $100,000 $0 $25,000 
2014 $100,000  $100,000 $0 $25,000 
2015 $0  $100,000 $0 $25,000 
SY $100,000  $100,000 $0 $25,000 
Total $700,000  $800,000 $400,000 $500,000 
 

Issues for Consideration 

Preventative maintenance delays and water intrusion leads to a building’s decay and failure.  
Weatherproofing a building's exterior is critical to maintaining the integrity of the structure and its 
internal systems.  Water intrusion can cause extensive structural damage, contribute to the failure 
of internal systems, and generally disrupt the workplace.   

 
The proposed capital program does not provide any funds to address weatherproofing of County 
buildings beyond 2012.  We recommend scheduling $25,000 each year in 2013, 2014, 2015 and SY 
to provide DPW with funding to weatherproof buildings as the requirement is identified.  

  

Year Location Amount

2013 TBD Various County Facilities $100,000 

2014 TBD Various County Facilities $100,000 

2015 TBD Various County Facilities $100,000 

SY TBD Various County Facilities $100,000 

DPW's tentative 2013 - SY work schedule and 

estimated funding:  
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Budget Review Office Recommendations 

 The Budget Review Office recommends scheduling $25,000 in 2013, 2014, 2015 and SY for 
construction.  

 If the additional $100,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $6,696 in the first year and $135,402 over the life of an 18-year bond. 

1762MUN13 

 

 

 

EXISTING 
Project Number: 1765 Executive Ranking: Discontinued BRO Ranking: 54 
Project Name: Renovations to Building 50, North County Complex, Hauppauge 
Location: North County Complex, Hauppauge Legislative District: 12 

Description 

Renovations to Building 50 to include: window replacements, insulation of overhang areas, 
rehabilitation of the loading dock, and HVAC work. 

Justification 

The energy improvements to the building's insulation and HVAC system will reduce building 
operating costs. 

Status 

Phase I - The majority of the HVAC and restroom renovations were completed in 2010.  

Phase II - Window replacement, loading dock rehabilitation, overhang insulation and remainder of 
HVAC work. 

The Department requested $75,000 for construction in 2013 (Phase II).  

The proposed capital program discontinued this project. 

Total Appropriated: $525,000 Appropriation Balance: $450,008 

Impact on Operating Budget 

The Proposed Capital Program includes $0 in serial bond financing for this project (2013-2015 and 
SY).  If the entire $0 were borrowed at once, the estimated fiscal impact to the operating budget 
for debt service payments is $0 in the first year and $0 over the life of an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $125,000 $0 $0 $0 $0 
2013 $0  $75,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $0  $0 $0 $0 
Total $125,000  $75,000 $0 $0 
 

Issues for Consideration 

Based on information from the Department, various windows in the building can no longer be 
locked, the loading dock's cement walls and steel rebar are failing and the exhaust gas emitted from 
the new backup generator may be entering the building through the HVAC intake vent. 

This capital project has an appropriation balance of $450,008 ($108,030 for planning and $341,978 
for construction) that is estimated to be sufficient to correct this building's remaining deficiencies 
(Phase II).  

The Department stated that their operation does not require a loading dock.  We recommend 
DPW evaluate if filling in the loading dock with sand and planting grass would be a cost effective 
alternative to repair.  

Budget Review Office Recommendations 

The Budget Review Office recommends building 50 Phase II renovations be advanced with existing 
available appropriations. 

1765MUN13 

 

 

 

EXISTING 
Project Number: 1766 Executive Ranking: Discontinued BRO Ranking: 24 
Project Name: Building for Wildlife Rescue and Education, Marine Science Center 
Location: Southold Legislative District: 1 

Description 

This project provides for a freestanding (3,450 square foot) building at the Suffolk County Marine 
Environmental Learning Center in Southold run by Cornell Cooperative Extension (CCE).  CCE 
intends to use the building as a youth marine science education building and an emergency response 
center to treat rescued birds that have been impacted by an oil spill. 

Justification 

The $150,000 requested by Cornell is for the installation of the infrastructure that would be 
required to make the building suitable for offices and classrooms. 

Status 

The shell of the building was completed in 2006 and a permanent electrical hookup was installed in 
2010; however, the building still lacks basic infrastructure and is currently relegated to storage use.  
The Adopted 2011-2013 Capital Program did not include funding for this project; the Adopted 
2012-2014 included $25,000 for planning in 2012 and $150,000 for construction in 2013.  
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Introductory Resolution No. 1001-2012, which is currently tabled in the Parks and Recreation 
Committee, would appropriate $25,000 for planning.  The proposed capital program discontinued 
this project. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

Cornell requested $150,000 in serial bond financing for this project (2013-2015 and SY).  If the 
entire $150,000 were borrowed all at once, the estimated fiscal impact to the operating budget for 
debt service payments is an additional $10,044 in the first year and $203,104 over the life of an 18-
year bond. 

In addition to debt service, DPW estimates an additional annual operating expense to Cornell's 
budget of approximately $7,000 for utilities. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $25,000 $25,000 $25,000 $0 $0 
2013 $150,000  $150,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $175,000  $175,000 $0 $0 
 

 
Issues for Consideration 

The building lacks heat and plumbing and is currently used as a storage facility.  Cornell plans to use 
the structure for classrooms, logistical support for environmental programs, and wildlife rescue.  
The building is unable to house year-round educational space without the requested modifications.  

The Suffolk County Marine Environmental Learning Center currently has classroom space in 
addition to dedicated educational space with exhibits and touch tanks in its main building.  
Historically, current facilities have provided ample resources to host over 10,000 children a year.  
The requested improvements to the outbuilding are worthwhile, but not operationally necessary.  
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The project has considerable merit; however, due to fiscal restraints, additional appropriations are 
not justified at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Executive’s decision not to include this project in the 
2013-2015 Capital Program. 

1766BP13 

 

 

 

EXISTING 
Project Number: 1782 Executive Ranking: 57 BRO Ranking: 49 
Project Name: IFMS Release 3 
Location: Countywide Legislative District: All 

Description 

This project calls for an update to the County's Integrated Financial Management System (IFMS) 
from our current version, 3.5.1, to the latest release, 3.9.  It is essential that IFMS remain current 
and up-to-date in order to maintain compliance with County standards and Federal Internal 
Revenue Code (IRC).  The Department of Information Technology intends to complete this 
proposal in two phases: 

Phase 1 - Consult with the application provider, American Management Systems (AMS), as to the 
recommended hardware and software requirements necessary for the update. 

Phase II - First, planning and design of the Departmental implementation process.  Next is the 
purchase and configuration of the required application and database servers, along with the 
purchase and installation of the 3.9 software.  The final aspect of this phase and the project will be 
AMS provided personnel training and support. 

Justification 

The IFMS update is essential for maintaining necessary support for the County's computerized 
financial management and database systems.  Suffolk County is currently running its entire database 
platform on Oracle Enterprise Edition, release 9i, in which the vendor will no longer be providing 
that version's vital technical support.  The Department must update the County's database platform 
to Oracle Enterprise Edition 11g and, in doing so, IFMS 3.5.1 must be updated to version 3.9 in 
order for the financial management software to function.  More importantly, both IFMS and Oracle 
software platforms must be updated since the new 3.9 release contains IRS regulation code changes 
necessary for Suffolk County to maintain Federal tax code compliance.  Consequently, Oracle 11g 
will now be able to handle this new IRS data. 

Status 

The Department states that Phase 1 of this project was completed in June 2011 and they are now 
ready to purchase the vendor recommended hardware and IFMS software.  The Proposed 2013-
2015 Capital Program includes $380,000 in 2013 as requested, for Phase II. 
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Total Appropriated: $300,000 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $380,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $380,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $25,444 in the first year and $514,529 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $380,000 $380,000 $380,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $380,000 $380,000 $380,000 
 

Issues for Consideration 

Suffolk County is required by Federal tax law to maintain compliance with the Internal Revenue 
Service and IFMS 3.9 includes necessary IRC updates to implement.  Among these code 
modifications is an important update to IRC Section 3402(t)(1), which provides that "The 
Government of the United States, every State, every political subdivision thereof and every 
instrumentality of the foregoing making any payment to any person providing any property or 
services (including any payment made in connection with a Government voucher or certificate 
program which functions as a payment for property or services) shall deduct and withhold from 
such payment a tax in an amount equal to 3 percent of such payment." 

Oracle 11g is an update the County is entitled to through its current Oracle agreement and will not 
need separate funding to purchase. 

Budget Review Office Recommendations 

In consideration of the necessity to maintain compliance with Federal tax law, as well as, the 
County's need to maintain a viable and stable financial management system, the Budget Review 
Office agrees with the funding for this project as it is proposed in the 2013-2015 Capital Program. 

1782CAF13 
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EXISTING 
Project Number: 1796 Executive Ranking: Discontinued BRO Ranking: 51 
Project Name: Improvements to the Suffolk County Farm 
Location: Yaphank Legislative District: 3 

Description 

The Suffolk County Farm and Education Center is a century old, working farm run by Cornell 
Cooperative Extension (CCE) that provides meat for Suffolk County institutions and educational 
programs for Suffolk residents.  Improvements include: increasing the number of public restrooms, 
purchasing a back-up generator for the meat-processing center; installation of fencing to establish a 
rotational grazing program, and other necessary improvements including renovation or replacement 
of existing office/classroom space. 

Justification 

Many of the buildings are in disrepair and are approaching or have reached the end of their 
expected useful lives.  A building conditions report was prepared in March 2004 by Ward 
Associates P.C. in which every structure on the County Farm was evaluated.  The report indicated 
that many of the buildings require substantial improvements or replacement. 

Status 

This is an ongoing project that encompasses a wide range of improvements to various facilities at 
the Suffolk County Farm.  The Proposed 2012-2014 Capital Program discontinued this project, but 
it was reinstated by the Legislature with $85,000 for planning in 2012 and $1.2 million for 
construction in 2013 for a new visitors' center.  Cornell is requesting an additional $150,000 in 
2013 and $107,500 in 2014 for other farm improvements.  The Proposed 2013-2015 Capital 
Program discontinues the project. 

Total Appropriated: $471,000 Appropriation Balance: $107,979 

Impact on Operating Budget 

The Cornell Cooperative Extension requested $1,457,500 in serial bond financing for this project 
(2013-2015 and SY).  If the entire $1,457,500 were borrowed all at once, the estimated fiscal impact 
to the operating budget for debt service payments is an additional $97,592 in the first year and 
$1,973,490 over the life of an 18-year bond.  

Upgrading facilities with newer technology and better weatherization may lead to efficiencies that 
reduce operating costs. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $85,000 $0 $85,000 $0 $85,000 
2013 $1,200,000  $1,350,000 $0 $150,000 
2014 $0  $107,500 $0 $107,500 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $1,285,000  $1,542,500 $0 $342,500 
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Issues for Consideration 

Periodic maintenance and rehabilitation of farm buildings and infrastructure are important for the 
safety of staff, visitors, and animals; however, Capital Project 1796 needs to be refocused.  
Currently, the project covers a wide range of improvements including repairs, purchase of heavy 
duty equipment, and new construction.  General building and infrastructure and improvements 
should persist under this capital project, but large undertakings such as the construction of a 
visitors' center are more appropriately addressed as a separate capital project.  

We support the inclusion of $150,000 in 2013 and $107,500 in 2014 for the following 
improvements requested by Cornell, as we believe they fit into the intended parameters of CP 
1796: 

 
The visitors’ center and employee offices are currently located in modular buildings that were 
constructed in the 1960s.  These structures are in extremely poor condition and are in need of 
replacement, but as stated in last year's review, we believe that the requested facility is too 
ambitious in a time of fiscal austerity.  However, if the Legislature decides to include funding for a 
new visitors' center, it should be done under a new and separate capital project. 

Budget Review Office Recommendations 

 We recommend including $100,000 for construction and $50,000 for site improvements in 
2013 and $7,500 in planning and $100,000 for construction in 2014 for the rehabilitation and 
maintenance of existing structures. 

 If the additional $257,500 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 

Building Type of Improvement Year

Hog House

Install outside access door, replace 

flooring, and rebuild ventilation system 2012-2013

Main Barn Replace roof 2013-2014

Hay Barn Rebuild cupolas and replace siding 2014

Farrowing House

Repair concrete, install electrical wiring, 

and animal-proof building 2014

Meat Processing Center Construct loading dock 2014
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payments is an additional $17,242 in the first year and $348,661 over the life of an 18-year 
bond. 

 If the Legislature decides to include funding for a new visitors' center, it should be done under a 
new and separate capital project. 

1796BP13 

 

 

 

EXISTING 
Project Number: 1806 Executive Ranking: 48 BRO Ranking: 32 
Project Name: Public Works Buildings Operation and Maintenance Equipment 
Location: Countywide Legislative District: All 

Description 

This project provides funding for the purchase of vans, forklifts, portable generators, platform lifts, 
water purifier for disaster recovery and other needed equipment for the Department of Public 
Works. 

Justification 

Equipment is needed to maintain County facilities. 

Status 

The Department requested an increase of $315,000 compared to the Adopted 2012-2014 Capital 
Program for the purchase of maintenance equipment.  The proposed capital program provides an 
overall increase of $115,000. 

Based on discussions with DPW, the following table reflects their revised funding request.       

 
Total Appropriated: $223,000 Appropriation Balance: $129,386 
  

Year Equipment

Estimated 

Cost

2011 4X4 Responder Truck $45,000

2012 Attenuating Boom $130,000

2013 Aluminum Step Van $80,000

2013 F350 Service Van $50,000

2014 Snow Removal Equipment $100,000

2015 4X4 Responder Truck $45,000

2015 Mobile Water Purifier $300,000

2015 Miscellaneous Equipment TBD
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Impact on Operating Budget 

The Proposed Capital Program includes $230,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $230,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $15,400 in the first year and $311,425 over the life of 
an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $130,000 $130,000 $130,000 $130,000 $130,000 
2013 $15,000  $130,000 $0 $0 
2014 $100,000  $100,000 $130,000 $130,000 
2015 $0  $100,000 $0 $0 
SY $0  $100,000 $100,000 $100,000 
Total $245,000  $560,000 $360,000 $360,000 
 

Issues for Consideration 

We were informed after the release of the proposed capital program that the DPW maintenance 
equipment replacement schedule had been amended.  Equipment originally scheduled for 2013 
(Attenuating Boom) is advanced to 2012 and equipment scheduled for 2012 is deferred to 2013 
(Aluminum Step Van and F350 Service Van).  This change will save the County $50,000 a year in 
equipment leasing fees for the Attenuating Boom.  Based on an appropriation balance of $129,386, 
the proposed funding for this project, and the potential for modification to the annual maintenance 
equipment schedule for this project, we agree with the proposed funding and scheduling for this 
project.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

1806MUN13 

 

 

 

EXISTING 
Project Number: 1807 Executive Ranking: 32 BRO Ranking: 32 
Project Name: Globally Managed Network Protection and Security 
Location: Countywide Legislative District: All 

Description 

This project provides for implementation of a global security defense for the County’s Wide Area 
Network (WAN) against attacks from malicious software, viruses, and hackers.  Using a Security 
Information & Event Manager (SIEM) appliance, the Department will utilize a suite of tools for 
proactive intrusion protection, as well as interception and remediation of anomalous, malicious 
network behavior over the entire range of network devices, from desktops to servers to routers.  
This project will implement a comprehensive set of hardware and software packages, which will 
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work in a coordinated and synchronized manner to limit and contain the spread of virus attacks, 
impede hackers, stop spyware and adware, block phishing attempts, etc.  The SIEM appliance will 
monitor the entire WAN with automated built-in intelligence to identify and guard against 
suspicious activity and even protect against viruses and threats introduced internally by users who 
have bypassed the firewall by logging on inside the WAN.  In addition, the system will scrutinize 
remote users and force them to be up-to-date with their virus protection and system patches. 

This project will also include the hiring of a consultant whose specialty is to attempt a network hack 
to assess its weaknesses and vulnerabilities.  This consultant will be able to provide a detailed 
assessment of their findings and recommendations that the County can employ to enhance WAN 
security. 

Justification 

This proposal provides for an automated pro-active defense system against virus and malware 
attacks, which can be neutralized before an outbreak takes hold and spreads; it will save technical 
personnel valuable time and resources.  Additionally, it will also potentially prevent loss of data, lost 
productivity and costly downtime of the user community. 

Status 

The Department of Information Technology has requested $300,000 in 2014.  This project was 
previously discontinued in the Adopted 2011-2013 Capital Program, was not contained in the 
Adopted 2012-2014 Capital Program, but has now been included in the Proposed 2013-2015 
Capital Program. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $20,088 in the first year and $406,207 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $300,000 $300,000 $0 
2015 $0  $0 $0 $300,000 
SY $0  $0 $0 $0 
Total $0  $300,000 $300,000 $300,000 
 

Issues for Consideration 

The Department of Information Technology prefers to wait on this project until CP 1726, Fiber 
Cabling Network and WAN Technology Upgrades, is complete.  The Department also states that 
due to limited staffing, they will not have the manpower to implement, monitor or administer such 
a project until 2014, as it is county-wide in scale and complexity.  In addition, various security 
concerns and requirements have already been addressed, as part of the upgrading of the County’s 
firewall and as part of the upgrade of the McAfee Intrusion Detection, which is a device that sits on 
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the County’s WAN and monitors and guards against security threats.  Moreover, as the respective 
technologies have evolved and as security concerns requirements have commensurately kept pace, 
this project, as originally proposed, no longer fulfills the respective requirements as needed.  
However, the Department requests to keep this project proposal active in anticipation of future 
security needs. 

Budget Review Office Recommendations 

Keeping in line with the Department's position regarding the necessity to wait for network stability, 
staff availability and future technology innovations the Budget Review Office recommends that the 
requested funds for this project be deferred from 2014 to 2015.   

1807CAF13 

 

 

 

EXISTING 
Project Number: 1811 Executive Ranking: 41 BRO Ranking: 38 
Project Name: County Attorney Case Management System 
Location: Hauppauge Legislative District: 12 

Description 

This project provides for the purchase and installation of an online database that tracks and 
processes legal cases in order to facilitate collaboration between lawyers, paralegals, and 
administrative staff within the County Attorney's Office. 

Justification 

The Department of Law does not have an adequate case file database.  Computerized files are not 
searchable by common field criteria while older files do not exist in electronic format.  The 
implementation of a case management database will enhance efficiency allowing the County 
Attorney to research and process cases more quickly and effectively. 

Status 

This was a new project in the Adopted 2012-2014 Capital Program. To date, no funds have been 
appropriated. The County Attorney requested $175,000 in 2013; the Proposed 2013-2015 Capital 
Program includes the requested level of funding, but in 2014. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $175,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $175,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $11,718 in the first year and $236,954 over the life of 
an 18-year bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $425,000 $425,000 $0 $425,000 $425,000 
2013 $175,000  $175,000 $0 $0 
2014 $0  $0 $175,000 $175,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $600,000  $175,000 $600,000 $600,000 
 

Issues for Consideration 

This project, as initially proposed by the former County Attorney, would implement a case 
management system similar to the one currently used by the District Attorney.  Contracting with 
New Dawn Technologies, which is the vendor used for the District Attorney’s database, may 
reduce the per license cost to the County.  Another benefit to the two departments using similar 
computerized case management systems is that it would enhance the ability of the County Attorney 
and District Attorney to share information regarding legal matters. 

The Budget Review Office supports using technology to make government operations leaner and 
more effective, which maximizes the ability of the County to provide services with limited fiscal and 
human resources.  A case management system will reduce the amount of time it takes to research 
cases, enhance information portability, securely backup important documents, and serve as an 
effective management tool for the County Attorney.  Although the implementation of this database 
requires an initial investment from the County, we believe the benefits will far exceed the cost in 
the long run. 

Phase I of the District Attorney's case management system is expected to be complete in the 
summer of 2012. The County Attorney would like the opportunity to observe the system and 
benefit from the DA's feedback to make informed decisions regarding the implementation of this 
project in the Law Department. Consequently, funds in the 2012 Capital Budget will most likely not 
be appropriated until the end of the year. Based on this schedule, it makes sense to defer future 
funding from 2013 to 2014. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

1811BP13 
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NEW 
Project Number: 1813 Executive Ranking: 49 BRO Ranking: 64 
Project Name: Replacement of Weights and Measures Inspection Vehicles 
Location: North County Complex, Hauppauge Legislative District: 12 

Description 

This program will replace aging vehicles and related equipment in the Department of Consumer 
Affairs. 

Justification 

The timely replacement of the Department of Consumer Affairs' vehicles and related equipment 
reduces costly vehicle repairs and improves field staff productivity and enforcement of consumer 
protection laws. 

Status 

The proposed capital program provides $201,000 ($81,000 in 2013, $81,000 in 2014, and $39,000 
in 2015) for equipment as requested by the Department.   

The following tables reflect the projected equipment to be purchased and estimated cost. 

 

 

2013

Quantity Description Unit Price Total

2 Ford Ranger 4X2 Pickup Truck, Extended Cab & Short Bed $18,000 $36,000

2 Truck Bed Cap $900 $1,800

2 Truck Bed Sliders $600 $1,200

1 3/4 Ton Ford F350 Truck Chassis $30,000 $30,000

1 Installation of Existing Truck Body on Chassis $12,000 $12,000

Total $81,000

2014

Quantity Description Unit Price Total

2 Ford Ranger 4X2 Pickup Truck, Extended Cab & Short Bed $18,000 $36,000

2 Truck Bed Cap $900 $1,800

2 Truck Bed Sliders $600 $1,200

1 3/4 Ton Ford F350 Truck Chassis $30,000 $30,000

1 Installation of Existing Truck Body on Chassis $12,000 $12,000

Total $81,000
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Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $201,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $201,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,459 in the first year and $272,159 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0  $0 $0 $0 
2013 $0  $81,000 $81,000 $81,000 
2014 $0  $81,000 $81,000 $81,000 
2015 $0  $39,000 $39,000 $39,000 
SY $0  $0 $0 $0 
Total $0  $201,000 $201,000 $201,000 
 

 
Ford Ranger 4X2 Pickup Truck Extended Cab & Short Bed 

Issues for Consideration 

The Department of Consumer Affairs has eight Ford Ranger 4X2 Pickup Trucks that are used by 
the Weights and Measures Bureau staff to inspect over 20,000 weights and measures devices.  This 
includes but is not limited to scales, gas station meters (9,100+), and LPG meters, which are 
required to be inspected annually.  The Bureau staff also uses these trucks to inspect merchants for 
compliance with consumer protection laws.  Six of the Rangers have over 100,000 miles on them, 
the average being 115,603 miles.  Three of the trucks are 12 years old and three are 11 years old.  

2015

Quantity Description Unit Price Total

2 Ford Ranger 4X2 Pickup Truck, Extended Cab & Short Bed $18,000 $36,000

2 Truck Bed Cap $900 $1,800

2 Truck Bed Sliders $600 $1,200

Total $39,000
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The two 3/4 ton Ford 350 truck chassis cabs are necessary to replace two of the older commercial 
trucks that are over 25 years old.  These trucks are associated with field inspection of heating fuel 
oil meters and LPG meters that are required to be inspected annually.  

The Weights and Measures Bureau's vehicles are supporting equipment essential for the 
department to safeguard the public from deceptive merchants and for this Bureau to produce an 
estimated $1.7 million in revenue (Rev. Codes 2547 & 2631) annually. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

1813MUN13  

 

 

 

NEW 
Project Number: 1814 Executive Ranking: 57 BRO Ranking: 57 
Project Name: Suffolk County Telephony Structural Improvements 
Location: Countywide Legislative District: All 

Description 

The Department of Information Technology (DoIT) is proposing this project in order to implement 
a Voice over Internet Protocol (VoIP) telephone system throughout various County government 
locations to lessen its dependency on the current Verizon Centrex system.  This venture will allow 
the County to begin to utilize its existing data network infrastructure to manage voice services at a 
nominal cost.  DoIT is intending to accomplish this proposal in three stages: 

Phase 1 - Hire a consultant to review and evaluate the County's current voice network system and 
provide recommendations for alternate products and solutions. Based on those recommendations, 
the Department will develop an RFP to solicit bids from telecommunications service providers. 

Phase 11 - DoIT will evaluate and select a vendor from the RFP responses and prepare a strategy to 
implement the final design.  Under the scope of this project, the Department expects to initially 
focus only on those locations where converting away from the Centrex system makes sense in 
terms of fiscal savings, service improvements and necessary infrastructure upgrades.   

Phase 111 - DoIT will proceed with the construction and installation of the new voice network 
design over a three-year period. 

Justification 

The current Verizon Centrex agreement with Suffolk County expires at the end of May 2012; 
however, it includes an option to extend the contract for an additional thirty-six months.  At this 
time of economic uncertainty and the need to contain costs, DoIT believes that Centrex is the right 
choice for now and the County should exercise that three-year extension.  Additionally, the 
Department asserts that the primary needs of the County are for dial-tone on a single line and that 
our existing Centrex system does provide adequate voice services, although somewhat dated, in a 
cost-effective manner with a reasonable level of availability.  Nevertheless, Verizon has offered the 
Centrex service for approximately 40 years and the concern for the County is the possibility that 
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the company will either abolish the service for newer technology or undertake divestiture of the 
business. 

Status 

The Proposed 2013-2015 Capital Program includes this project as requested.  

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $6,550,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $6,550,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $438,579 in the first year and $8,868,856 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $250,000 $250,000 $250,000 
2014 $0  $2,100,000 $2,100,000 $2,100,000 
2015 $0  $2,100,000 $2,100,000 $2,100,000 
SY $0  $2,100,000 $2,100,000 $2,100,000 
Total $0  $6,550,000 $6,550,000 $6,550,000 
 

Issues for Consideration 

Verizon Centrex voice services are mainly provided by the company itself since it delivers those 
services under their proprietary agreement.  Verizon, however, does allow for authorized resellers 
and agents to sell these services to businesses, but pricing is significantly higher than the pricing now 
offered to Suffolk County in its current contract.  For example, the New York State Office of 
General Services (OGS) offers Centrex services in their pricing schedule with a volume discount 
tier structure which specifies that for 5,000 lines and above, the cost will be $20.00 per line, 
excluding taxes and fees.  The County has over 14,000 lines under its current agreement at a 
pricing structure of $12.44 per line, excluding taxes and fees.  If Suffolk County is unable or 
unwilling to extend its existing Verizon agreement and is required to utilize the OGS pricing 
schedule, which is the plan offered by most authorized resellers and agents, the cost to the County 
would increase by approximately $105,840 per month or $1,270,080 per annum, excluding taxes 
and fees. 

The acquisition of other voice services through the use of a completely different technology, such 
as a Private Branch Exchange (PBX) network or implementation of a VoIP network, would require a 
large capital investment in initial equipment and services necessary to move to such a technology.  
Suffolk County could lower its voice services cost through a migration to one of these technologies, 
but only over a long-term return on investment timeframe of approximately 7-10 years.  The capital 
costs for the equipment alone without installation, configuration and, in some cases, infrastructure 
upgrades would cost between $400 to $800 per line depending on the need for single line, multiple 
line, call management programming, voice mail and other additional services.  The Department 
asserts that these estimates are based upon projects and pilots conducted by the County Clerk, 
County Treasurer and Police Department.  The result would be that the County would need an 
investment of between $5.6 million and $11.2 million to support its existing requirements. 
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Budget Review Office Recommendations 

 The Budget Review Office concurs with the Department of Information Technology that Suffolk 
County should exercise the option to extend the existing Verizon Centrex voice services 
agreement for an additional thirty-six months. 

 Based on impending matters of infrastructure maintenance and fiscal concerns involving the 
County's current voice network environment, the Budget Review Office agrees with this 
project's funding schedule as requested and recommended. 

1814CAF13 
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EXISTING 
Project Number: 2114 Executive Ranking: Discontinued BRO Ranking: 58 
Project Name: Renovation of Kreiling Hall - Ammerman Campus 
Location: SCCC - Ammerman Campus Legislative District: 4 

Description 

This capital project authorizes the renovation of Kreiling Hall (formerly known as the Marshall 
Building) on the Ammerman Campus.  Renovations include: conversion of science and preparation 
rooms to general classrooms, upgraded HVAC building systems, electrical system modifications, 
installation of smoke and fire detection systems, plumbing upgrades throughout the building, ADA 
(handicap) modifications, reconstruction of building entrances, and restoration of the building’s 
original brick work. 

Justification 

The exterior structure has deteriorated over time from the effects of the weather, which will 
require significant improvements to correct its many infrastructure deficiencies.  Renovations will 
also address the College’s need for additional instructional space, converting outdated science labs 
to general classrooms. 

Status 

Resolution No. 76-2011 appropriated $300,000 for planning the renovation of Kreiling Hall.  The 
College is requesting $3.18 million ($3,080,000 for construction and $100,000 for furniture and 
equipment) in 2013 as previously adopted.  The Proposed 2013-2015 Capital Program discontinues 
this project. 

Total Appropriated: $300,000 Appropriation Balance: $300,000 

Impact on Operating Budget 

The project is approved for 50% State aid making the County share $1.59 million of the remaining 
cost of $3.18 million.  Accordingly, the College requested $1,590,000 in serial bond financing for 
this project (2013-2015 and SY).  If the entire $1,590,000 were borrowed all at once, the estimated 
fiscal impact to the operating budget for debt service payments is an additional $106,464 in the first 
year and $2,152,898 over the life of an 18-year bond.  

There is a potential for reduced operating expenses as a result of better weatherization, HVAC 
upgrades, and electrical improvements. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $3,180,000  $3,180,000 $0 $0 
2014 $0  $0 $0 $3,180,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $3,180,000  $3,180,000 $0 $3,180,000 
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Issues for Consideration 

The renovation of Kreiling Hall is inextricably linked to the construction of the new Science, 
Technology, and General Classroom Building (CP 2174).  The new facility will house state of the art 
science labs allowing the old labs in Kreiling Hall to be converted to standard classrooms, which are 
better suited for the building.  Capital Project 2174 is fully appropriated and the design phase is 
complete.   

The renovation of Kreiling Hall will allow the College to address its shortage of classroom space at 
the Ammerman Campus while providing necessary repairs to the building before it deteriorates any 
further.  However, with the Science, Technology, and General Classroom Building scheduled for 
completion in late 2013 or early 2014, we recommend deferring funding for this project from 2013 
to 2014. 

State aid has been included for this project in the State’s five year community college capital plan.  
The inclusion of this project in the capital program guards against the permanent loss of state aid 
for this project as funds would be re-allocated to community colleges not originally included in the 
State’s five-year plan.  This project is particularly vulnerable to a rescission of State aid as this 
project has already been delayed several times since its introduction. 

Budget Review Office Recommendations 

Based on the fact that this project is heavily aided, planning funds have already been appropriated, 
and its overall merit, we recommend restoring $1.54 million in Suffolk County Serial Bonds and 
$1.54 million in State aid for construction and $50,000 in Suffolk County Serial Bonds and $50,000 
in State aid for furniture and equipment.  However, we recommend deferring funding from 2013 to 
2014 as renovations cannot begin before the completion of the Science and Technology Building. 

2114BP13 

 

 

  



CP 2118 

111 

EXISTING 
Project Number: 2118 Executive Ranking: 41 BRO Ranking: 41 
Project Name: Renovation to Sagtikos Building - Grant Campus 
Location: SCCC - Grant Campus Legislative District: 9 

Description 

This capital project provides for the renovation of 20,346 square feet of space in the Sagtikos 
Building in anticipation of the transfer of the Library and Learning Resource Center to a new 
building to be constructed on this campus (CP 2159).  The renovations planned for the Sagtikos 
Building include the creation of a centralized student service space for transactional offices 
(registrar, bursar, financial aid) as well as improvements to Admissions space to attract prospective 
students.  The renovations will also expand existing space for student support programs such as 
counseling services, testing, and advisement, as well as improve office space for the Dean of Student 
Services. 

Justification 

The renovation of the Sagtikos Building is needed to reprogram space that will be vacated once the 
library moves into the new Learning Resource Center (CP 2159).  According to the College, 
converting the vacant space into student support space will address an essential need for improved 
services. 

Status 

The College requested $400,000 for planning in 2013 and $5.7 million for construction in 2014 as 
previously adopted. The Proposed 2013-2015 Capital Program provides the same level of funding, 
but defers planning funds to 2014 and construction to 2015. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

This project is approved for 50% State aid in the State’s five year aid plan for community colleges.  
Accordingly, the County would be responsible for $3.05 million of the total estimated cost of $6.1 
million.  The Proposed Capital Program includes $3,050,000 in serial bond financing for this project 
(2013-2015 and SY).  If the entire $3,050,000 were borrowed at once, the estimated fiscal impact 
to the operating budget for debt service payments is $204,224 in the first year and $4,129,772 over 
the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $400,000  $400,000 $0 $0 
2014 $5,700,000  $5,700,000 $400,000 $400,000 
2015 $0  $0 $5,700,000 $5,700,000 
SY $0  $0 $0 $0 
Total $6,100,000  $6,100,000 $6,100,000 $6,100,000 
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Issues for Consideration 

Enrollment at the Grant Campus has increased 58% (in headcounts) from 5,622 in the fall of 2000 
to 8,900 in the fall of 2011.  Built in 1993, the Sagtikos Building presently houses the campus’ 
theater, science laboratories, and library.  Converting the vacant space into student support space 
will address an essential need for improved student services. 

The renovation of the Sagtikos Building is important for the continued growth and development of 
the Grant Campus, but the construction of the proposed Library and Learning Resource Center 
(CP 2159) is a necessary prerequisite to the implementation of this capital project (CP 2118).  
Planning funds for CP 2159 were appropriated in March 2010 (Resolution No. 107-2010), but 
design is still ongoing. Consequently, we agree with the decision to defer funding as recommended 
in the proposed capital program.  

The College informs us that although this project has been approved for State aid, funding will be 
allocated on a “first come, first serve” basis, but only if there is an equal and tangible commitment 
from the local sponsor (i.e. the County).  Continuing this project in the capital program reduces the 
risk of losing over $3 million in aid as funds would be re-allocated to community colleges not 
originally included in the State’s five-year plan. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

2118BP13 

 

 

 

EXISTING 
Project Number: 2120 Executive Ranking: Discontinued BRO Ranking: 36 
Project Name: Health and Sports Facility - Eastern Campus 
Location: SCCC - Eastern Campus Legislative District: 2 

Description 

This project provides for the construction of a new Gymnasium and Health Fitness Center to house 
physical education classes and athletic programs at the Eastern Campus of Suffolk County 
Community College.  The facility will also be available for community recreational use.  
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Justification 

There are presently no dedicated facilities at the Eastern Campus for physical education courses or 
athletic programs.  A limited number of physical education classes are held outdoors even though 
there are no locker rooms with available showers.  Classes must be scheduled at unusual times in 
order to accommodate weather related factors.  If students want to make use of suitable athletic 
facilities, they must attend classes offsite or at either of the College’s other two campuses.  The 
addition of a gymnasium and health fitness center to the Eastern Campus is a warranted project that 
will enhance the education of students and benefit the surrounding community. 

Status 

Planning funds have been appropriated and a design contract will be awarded shortly.  The College 
is requesting $16.75 million in 2013 ($14.75 million for construction and $2 million for furniture and 
equipment), as previously adopted.  The Proposed 2013-2015 Capital Program discontinues this 
project. 

Total Appropriated: $1,000,000 Appropriation Balance: $1,000,000 

Impact on Operating Budget 

This project is approved for 50% State aid in the State’s five-year aid plan for community colleges 
covering those projects that will be undertaken during the period from 2008-09 to 2013-14.  
Accordingly, the County would be responsible for half of the remaining cost of $16,750,000.  The 
College requested $8,375,000 in serial bond financing for this project (2013-2015 and SY).  If the 
entire $8,375,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $560,778 in the first year and $11,339,949 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $16,750,000  $16,750,000 $0 $0 
2014 $0  $0 $0 $16,750,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $16,750,000  $16,750,000 $0 $16,750,000 
 

Issues for Consideration 

Despite the absence of virtually any athletic facilities at this campus, student enrollment (in 
headcounts) grew from 2,190 to 3,634 or 66% from the fall 2000 semester to the fall 2011 
semester.  Because the population served by this campus continues to grow, it is reasonable to 
expect that student enrollment will continue to grow accordingly. 

The Suffolk County Community College curriculum requires students to complete a minimum of 
two physical education courses; however, there are not adequate facilities to accommodate this 
requirement at the Eastern Campus.  Requiring students to attend classes offsite is problematic 
since many of the students take public transportation and do not have a car on campus.  
Additionally, students returning from offsite physical education classes find it difficult to return to 
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campus in time for their next scheduled class.  The construction of the Gymnasium and Health 
Fitness Center would address these problems.  

If constructed as requested by the College, the Gymnasium and Health Fitness Center will 
encompass 48,817 square feet composed of the following: 

 
 *Building space other than rooms, such as corridors, closets, and bathrooms 

The College plans to hire additional faculty and staff once this building is complete. Electricity and 
heating costs are also expected to rise.  The following chart summarizes the operating cost 
estimates submitted with the College’s request. 

 
 *Numbers provided by the College are estimated for the first year 
of operation and are contingent upon labor contracts and fuel costs. 

If the County continues to support a three campus system, adequate facilities should be provided 
and maintained at each campus.  Accordingly, the Eastern Campus should be able to offer its 
students the opportunity to fulfill the physical education requirements contained in the College’s 
curriculum at suitable on campus facilities.  

Finally, the State requires the local sponsor (the County) to first demonstrate its financial support 
for the capital project before it will commit to funding half the estimated cost.  Failing to include 
funding for this project in the capital program could result in the loss of aid. 
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Budget Review Office Recommendations 

The size and scope of this project should be considered as a matter of public policy.  However, we 
recommend the inclusion of this project in some capacity to allow for the timely construction of 
adequate campus facilities. 

2120BP13 

 

 

 

NEW 
Project Number: 2143 Executive Ranking: 63 BRO Ranking: 55 
Project Name: Traffic Circle - Ammerman Campus 
Location: SCCC - Ammerman Campus Legislative District: 4 

Description 

This project provides for the construction of a permanent traffic circle at the Ammerman Campus.  

Justification 

The current road configuration has contributed to traffic delays and safety concerns to motorists 
and pedestrians. An independent traffic study commissioned by the College indicated that the 
intersection was unsafe and recommended the construction of a roundabout to alleviate congestion 
and address safety hazards. 

Status 

This is a new capital project. The College is requesting $50,000 for planning in 2013 and $450,000 
for construction in 2014. The Proposed 2013-2015 Capital Program includes both components at 
the requested funding level, but in SY. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The College will apply for 50% State aid for this project.  Accordingly, the Proposed Capital 
Program includes $250,000 in serial bond financing for this project (2013-2015 and SY).  If the 
entire $250,000 were borrowed at once, the estimated fiscal impact to the operating budget for 
debt service payments is $16,740 in the first year and $338,506 over the life of an 18-year bond. 

There is very little maintenance and upkeep associated with roundabouts, which makes them 
preferable to traffic lights in regards to future operating expenditures. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $50,000 $0 $50,000 
2014 $0  $450,000 $0 $450,000 
2015 $0  $0 $0 $0 
SY $0  $0 $500,000 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

Total $0  $500,000 $500,000 $500,000 
 

Issues for Consideration 

As the Ammerman Campus has grown, parking and congestion have become significant challenges. 
The intersection for which the roundabout has been proposed is the site of frequent accidents and 
bottlenecks.  According to the College, the report from independent traffic engineers indicated that 
a traffic circle was the most appropriate solution.  Due to the intersection's proximity to CR 97, 
Nicolls Road, the use of stop signs or traffic lights was discouraged, as they would cause entering 
traffic to overflow onto the busy road. 

The decision of the Executive to defer this project to SY is problematic for two reasons.  First, the 
intersection is a safety concern that is better addressed sooner rather than later.  Second, it is 
logistically preferable to coordinate this project with CP 2152, Parking Expansion-Ammerman 
Campus.  Since traffic flow is already a problem at the campus, it makes sense to conduct both 
roadwork projects simultaneously in order to minimize interruptions to students and faculty.  CP 
2152 is included in the Proposed 2013-2015 Capital Program with planning funds in 2013 and 
construction funds in 2014. Including CP 2143 as requested by the College will allow for the 
coordination of these efforts. 

Budget Review Office Recommendations 

Advance $50,000 ($25,000 in County Serial Bonds and $25,000 in State Aid) for planning from SY 
to 2013 and $450,000 ($225,000 in County Serial Bonds and $225,000 in State Aid) for 
construction from SY to 2014, as requested by the College. 

2143BP13  

 

 

 

NEW 
Project Number: SCC02 Executive Ranking: Not Included BRO Ranking: 33 
Project Name: Plant Operations Building - Grant Campus 
Location: SCCC - Grant Campus Legislative District: 9 

Description 

This project provides for the replacement of outdated and inadequate Plant Operations facilities 
with a new 12,000 sq. ft. structure that will house Plant Operations staff, maintenance equipment, 
and storage space. 

Justification 

Existing Plant Operations facilities were constructed in the 1930s as part of the Pilgrim State 
Hospital complex.  The storage and maintenance requirements of a modern 21st century college 
campus are drastically different than those of an early 20th century psychiatric center.  The 



CP SCC02 

117 

buildings are cramped and have deteriorated substantially.  The structures are not ADA compliant 
and do not meet fire or building code standards.  

Status 

The College has a location and conceptual plan for the building. If funded as requested, design 
would begin in 2013 and construction would begin in 2014.  The Proposed 2013-2015 Capital 
Program does not include this project. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The College will apply for 50% State aid for this $3.65 million project making the County share 
$1.825 million.  Accordingly, the College requested $1.825 million in serial bond financing for this 
project (2013-2015 and SY).  If the entire $1,825,000 were borrowed all at once, the estimated 
fiscal impact to the operating budget for debt service payments is an additional $122,199 in the first 
year and $2,471,093 over the life of an 18-year bond.  

Replacing two old buildings with one new energy efficient building will likely result in operational 
savings for utilities. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $250,000 $0 $0 
2014 $0  $3,400,000 $0 $250,000 
2015 $0  $0 $0 $3,400,000 
SY $0  $0 $0 $0 
Total $0  $3,650,000 $0 $3,650,000 
 

Issues for Consideration 

According to the College, it is not feasible to modify the existing structures because any alterations 
would revoke the grandfathered status of the buildings and would require costly permits in addition 
to construction costs.  The College plans to demolish the existing structures and relocate the Plant 
Operations building to the other side of campus away from academic facilities.  The new structure 
would provide safe and sufficient space for staff and storage. 

The 2001 update to the Suffolk County Community College Master Plan indicated that Plant 
Operations facilities were inadequate at the Grant Campus.  As a result of new construction and 
rapid growth in enrollment, the report predicted that "in the near future maintenance and support 
facilities will be woefully undersized" (Perkins Eastman Architects PC, 2001, p 5.5).  Eleven years 
later, the campus has grown and the buildings have deteriorated further.  The need for 
additional/better support facilities at the Grant Campus needs to be addressed in some fashion.  

The capital program is a planning document.  Not including funding for this project in 2013 is 
reasonable from a fiscal perspective; however, it is an expense that must be borne by the County at 
some point; it makes sense to include this project in the County's long term plan.  For that reason, 
we recommend including this project in the capital program. 
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The College will petition the State for its customary 50% aid; however, the State requires the local 
sponsor (the County) to first demonstrate its financial support for the capital project before it will 
commit to funding half the estimated cost. 

Budget Review Office Recommendations 

In order to provide adequate Plant Operations facilities at the Grant Campus of Suffolk County 
Community College, we recommend adding $250,000 ($125,000 in County Serial Bonds and 
$125,000 in State Aid) for planning in 2014 and $3 million ($1.5 million in County Serial Bonds and 
$1.5 million in State Aid) for construction and $400,000 ($200,000 in County Serial Bonds and 
$200,000 in State Aid) for furniture and equipment in 2015. 

SCC02BP13 

 

 

 

NEW 
Project Number: SCC03 Executive Ranking: Not Included BRO Ranking: 31 
Project Name: Warehouse Building - Eastern Campus 
Location: SCCC - Eastern Campus Legislative District: 2 

Description 

This project provides for the construction of a 4,000 sq. ft. pre-engineered warehouse building at 
the Eastern Campus of Suffolk County Community College. 

Justification 

There is presently no dedicated warehouse space on the Eastern Campus.  Deliveries are typically 
received at the cafeteria where the only existing loading dock is located.  According to the College, 
attempts to store materials in existing facilities have resulted in safety warnings from the Fire 
Marshal. 

Status 

The College has an intended location and conceptual plan for the building.  If funded as requested, 
design would begin in 2013 and the structure would be completed in 2014.  The Proposed 2013-
2015 Capital Program does not include this project. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The College will apply for 50% State aid for this $680,000 project making the County share 
$340,000.  Accordingly, the College requested $340,000 in serial bond financing for this project 
(2013-2015 and SY).  If the entire $340,000 were borrowed all at once, the estimated fiscal impact 
to the operating budget for debt service payments is an additional $22,766 in the first year and 
$460,368 over the life of an 18-year bond.  

The College estimates that annual utility costs would increase by approximately $19,000 to provide 
heat and electricity to the new building. 



CP SCC03 

119 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $50,000 $0 $50,000 
2014 $0  $630,000 $0 $630,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $680,000 $0 $680,000 
 

Issues for Consideration 

The Eastern Campus has been growing rapidly over the past decade. Student enrollment (in 
headcounts) increased from 2,190 to 3,634 or 66% from the fall 2000 semester to the fall 2011 
semester.  The County has invested heavily in the development of the campus.  A new learning 
resource center was constructed in 2011 and planning funds have been appropriated for an athletic 
facility.  As the campus grows, the need for storage and support facilities increases.  The current 
lack of warehouse space poses logistical problems and potential fire safety hazards when materials 
pile up around exits or when supplies are stored at the central power plant.  The requested 
structure would address these problems at a cost that, when offset with State aid, is very 
reasonable. 

The College will petition the State for its customary 50% aid; however, the State requires the local 
sponsor (the County) to first demonstrate its financial support for the capital project before it will 
commit to funding half the estimated cost. 

Budget Review Office Recommendations 

In order to provide ample storage at the Eastern Campus, we recommend adding $50,000 ($25,000 
in County Serial Bonds and $25,000 in State Aid) for planning in 2013 and $570,000 ($285,000 in 
County Serial Bonds and $285,000 in State Aid) for construction and $60,000 ($30,000 in County 
Serial Bonds and $30,000 in State Aid) for furniture and equipment in 2014, as requested by the 
College. 

SCC03BP13 
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EXISTING 
Project Number: 3008 Executive Ranking: 58 BRO Ranking: 71 
Project Name: New Replacement Correctional Facility at Yaphank 
Location: Yaphank Legislative District: 3 

Description 

This project provides for the new (not replacement) correctional facility in Yaphank in two phases 
based upon the 2004 independent Needs Assessment Study, which outlines the County’s current 
and future incarceration needs including Alternatives to Incarceration (ATI).  

Phase I includes six new cell pods (60 beds each), one 60 bed women’s dormitory, a health services 
area with 20 sick bay rooms, a new visitation area and a new booking area.  In total, Phase I includes 
440 beds.  Phase II provides for the future expansion of jail capacity including an additional 360 
beds.   

The Criminal Justice Coordinating Council is assessing alternatives to incarceration for non-violent 
offenders with the hope that future expansion can be reduced, especially as real time electronic 
monitoring technology advances. 

Justification 

This project is mandated by the New York State Commission of Correction (COC) to address 
chronic overcrowding.  To date, the Sheriff has already expended $2.2 million for substitute jail 
housing with only $2 million adopted for the entire year based on the originally scheduled opening 
date of April 2012.   

Status 

The construction schedule for Phase I is essentially complete and the contractor should be finished 
in early May.  The Sheriff will then thoroughly test all the locking systems, cameras and all other 
components of the facility.  They will then perform a "shakedown" that includes looking for anything 
the contractor may have left behind such as metal objects, razor blades and anything else an inmate 
could use in maleficence.  

By September the Sheriff is planning a "soft opening", as recommended by the COC, that includes 
moving about 20% of the inmates into each housing unit, one unit at a time.  Over 400 Correction 
Officers have already been trained in the direct supervision model and training will continue 
through June as 38 new recruits recently graduated. 

The COC also mandates Phase II to expand the facility in the future.  Planning funds for Phase II are 
included in 2012.  See "Issues for Consideration" below addressing this issue as well as critical 
components of the project. 

Phase II status: The Sheriff's original estimate for the construction as requested was $98.8 million 
and increased based on the fact that the original estimate ($49.8) was not only too low, but it also 
had construction of Phase II beginning in 2010.  The Sheriff's capital request therefore estimated the 
cost of the project based on a start date of 2013 – three years later, and with escalation anticipated 
up to 2014, the mid-point of construction, at a rate of four percent per year over those four years.  
However, there has been major design changes to Phase II pods in that there will be no sub-
dayroom areas, which may result in a substantial cost savings reducing the overall cost of Phase II.  
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The Department of Public Works updated cost estimate from Liro Program and Construction 
Management was not finalized until after the capital project request was submitted.  The estimate 
now stands at $113.8 million.  

The inmate population is increasing an average of two percent a year, and it is the COC’s policy to 
revoke variances once permanent beds are made available through construction. 

With the 440 beds obtained in Phase I, and counting the double celling variance as likely the only 
variance remaining, the functional capacity of Suffolk’s Correctional System will be 1,861.  The 
Sheriff is projecting that, with only a two percent average increase in the inmate population each 
year, the average daily inmate population in four years will be 1,951 – with a high of 2,114.  
Consequently, based on a relatively conservative projection, without Phase II, by the year 2016 the 
County will be required to house out 90 inmates a day on average and over 250 during seasonal 
highs (at a cost of $125 each inmate per day).  Annual substitute housing costs will likely range from 
$4 to $12 million, depending on variances and inmate population, if Phase II is not commenced 
following the completion of Phase I. 

Total Appropriated: $181,855,270 Appropriation Balance: $7,592,565 

Impact on Operating Budget 

The new Yaphank facility will employ the “direct supervision” model.  This model removes barriers 
to staff/inmate interaction.  Officers spend their entire shift in the housing units among inmates.  
The direct supervision model is the preference of the Sheriff’s Office and the COC is essentially 
requiring it.  While this model should require less overall staffing, the COC has set a personnel 
standard for the number of correction officers that the County must adhere to in order to retain 
variances and to open the new facility.   

To comply with the COC, the County will need to hire at least 50 more Correction Officers in 
order to meet the COC’s minimum staffing requirements.  While there is no funding available in 
2012 for a recruit class, the COC understands the economic climate and may allow us to open the 
new facility with the assurance from the Sheriff that at least 50 (probably more due to attrition) will 
be hired in 2013. 

The Sheriff's Office is working with the COC on a "bridge plan" to open the new facility with 
existing personnel.  This is likely going to increase overtime costs but save on substitute jail housing.  
The recruit class of 38 Correction Officers hired in October 2011, are already part of the 
workforce.  Due to the new recruits, overtime is down 14% from the same time as last year. 

If staffing levels are not met, the opening of the new facility may be delayed but there is also the risk 
that the COC may remove variances.  If all 511 variances are not renewed, the Sheriff estimates 
that it will cost $24 million in annual operating expenses to transport and house inmates out of the 
County. 

The Proposed Capital Program includes $102,801,419 in serial bond financing for this project 
(2013-2015 and SY).  If the entire $102,801,419 were borrowed at once, the estimated fiscal impact 
to the operating budget for debt service payments is $6,883,439 in the first year and $139,195,563 
over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $4,300,000 $4,300,000 $0 $4,300,000 $4,300,000 
2013 $0  $102,801,419 $0 $3,700,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2014 $0  $0 $0 $113,800,000 
2015 $0  $4,000,000 $0 $0 
SY $53,827,500  $0 $102,801,419 $0 
Total $58,127,500  $106,801,419 $107,101,419 $121,800,000 
 

Issues for Consideration 

This project addresses the immediate and future needs of the County’s Correctional system and is 
mandated by the NYS COC.  Prisoner population has been growing at an average of two percent 
annually.  Overcrowding and the deterioration of the dorms have rendered the old Yaphank facility 
in need of major renovations.  The overcrowding issue has a tremendous adverse impact on the 
operating budget as the County must utilize substitute jails at a substantial cost. 

Changing to the direct supervision model is believed to have the potential to reduce staffing but the 
County is ultimately bound by NYS COC mandates.  The COC is mandating that Phase II 
commence immediately after phase one is operational.  A COC letter dated February 23, 2012 
specifically states: 

“…it was the Commission’s understanding that funding for the Phase II expansion portion of this 
project (construction of six additional housing pods) has been appropriated by the county. 
Submission of those plans was to take place in 2010, but did not occur.” 

It goes on to state: “The Commission is requesting an up-to date time frame for the Phase II 
construction plans submission and subsequent construction and completion of this phase.  The time 
frames will help the Commission with determining the need, if any, for continued variance relief 
during this phase of the project.” 

The COC is closely monitoring the progress of Phase I and any delay the COC views as being 
without merit could have significant consequences.  For example, at this point, the Sheriff continues 
to have difficulty in processing the purchase orders for the furniture and equipment, which could 
significantly delay the opening of the facility. 

Another issue is that under CP 3009 - Renovations at the Yaphank Correctional Facility, the COC 
is pressing the County to open the new jail so inmates and Correction Officers can be moved from 
the old Yaphank facility to the new facility so renovations to the existing dorms can commence 
under CP 3009.  If the dorms are not renovated, the COC may close some (or demolish them as 
they've done in the past) and pull variances.  These actions would increase substitute jail housing 
even more drastically.   

The COC may pull as many as 511 variances if any of the following occur: 

 The new facility is not opened in September, or 

 More Correction Officers are not scheduled to be hired in 2013, or 

 Phase II planning and construction funding is not included before SY, or 

 We don't start renovating the old Yaphank facility. 
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This would result in substantial substitute jail housing costs exceeding $20 million in 2013.  Not 
opening the new facility in September will already cost the County another $2 to $4 million in 
substitute jail housing for the rest of 2012 alone.  

While Phase II design funds of $4.3 million are included in 2012, construction funds are illogically 
included in SY, especially with the COC mandating that Phase II start immediately.  Additionally, as a 
rule of thumb, 10% of the project's construction cost is usually included for planning.  For Phase II 
that would equate to over $11 million.  DPW has stated that since Phase II will be similar in design 
to Phase I, design costs should be approximately $8 million.  Therefore, another $3.7 million should 
be included in 2013 for planning. 

The County should continue to aggressively pursue Alternatives to Incarceration (ATI) programs to 
reduce dependence on variances from the COC and reduce the number of inmates expensively 
substitute-housed (especially if variances are revoked); and to possibly mitigate the amount of 
additional cells to be constructed under Phase II.   

In closing, if the new Yaphank facility is not opened in September, planning for Phase II is not 
initiated later this year and the old Yaphank facility is condemned or partially closed, the Sheriff's 
mandated function to maintain a Suffolk County Correctional System will face a significant challenge 
to continue to operate. 

Budget Review Office Recommendations 

 The COC has continually requested updates from the County for construction progress, hiring 
plans, equipment purchases, and Phase II planning.  It is vital that the new Yaphank facility is 
opened in September to avoid undesirable results mandated by the New York State 
Commission of Correction. 

 The Budget Review Office recommends including $3.7 million for planning in 2013 to increase 
total planning for Phase II to $8 million. 

 The Budget Review Office recommends $113,800,000 for construction of Phase II be scheduled 
in 2014 as the COC has mandated the County to initiate Phase II immediately following the 
completion of Phase I. 

 If the additional $14,698,581 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $984,196 in the first year and $19,902,228 over the life of an 18-year 
bond. 

3008JO13 
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EXISTING 
Project Number: 3009 Executive Ranking: 59 BRO Ranking: 61 
Project Name: Renovations at the Yaphank Correctional Facility 
Location: Yaphank Legislative District: 3 

Description 

This project had provided for the ongoing maintenance, repair, and upgrade of the Yaphank 
Correctional Facility, including structural and mechanical systems and the existing dormitories as 
well as other areas of the facility.  The scope of the project has been changed to renovate 
deteriorating dormitories. 

Justification 

Renovations and maintenance of the old Yaphank Correctional Facility is required, as this building 
must continue to house prisoners, even after the new Yaphank Correctional Facility becomes 
operational. 

Status 

Many of the maintenance projects have already been let.  The requested and the proposed funding 
in 2013 reflects the needs of the Sheriff’s Office not only for maintenance projects but also for 
complete renovations to deteriorating dormitories.  Proposed funding has been increased in 2013 
because a portion of this project was to be funded by CP 3008, which is no longer an option as the 
appropriation balance for that project will not be sufficient. 

The Proposed 2013-2015 Capital Program includes $11 million, as requested, for "Bid Package E", 
which includes maintenance, repair, and upgrades of the portions of the Yaphank Correctional 
Facility constructed in the years 1959, 1983 and 1988.  It will include renovations and improvements 
to various structural and mechanical systems to include, but not limited to, plumbing, HVAC, 
electrical and roofing.   

The Proposed 2013-2015 Capital Program does not include the Sheriff's request of $300,000 per 
year from 2014 through SY. 

Total Appropriated: $11,870,000 Appropriation Balance: $508,004 

Impact on Operating Budget 

The renovations to the dorms will allow the old Yaphank facility to continue to house inmates and 
therefore avoid increased substitute jail housing. 

The Proposed Capital Program includes $11,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $11,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $736,545 in the first year and $14,894,261 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $875,000 $875,000 $0 $875,000 $875,000 
2013 $750,000  $11,000,000 $11,000,000 $11,000,000 
2014 $300,000  $300,000 $0 $0 
2015 $0  $300,000 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $300,000  $300,000 $0 $0 
Total $2,225,000  $11,900,000 $11,875,000 $11,875,000 
 

Issues for Consideration 

This facility was built in 1959, renovated in the 1980’s, and is need of continuous infrastructure 
repairs.  The eight existing dormitories, with a combined capacity of 384 beds, must continue to be 
able to legally house prisoners.  Their capacity is calculated into the total future capacity of Suffolk 
County’s Correctional System.  Consequently, these dormitories, along with their ancillary areas, 
must continue to be maintained and eventually renovated.  If they are not, the New York State 
Commission of Correction (COC) may rescind bed variances resulting in increased substitute jail 
housing.   

The COC is especially concerned with the eight dormitories, which are in various states of 
disrepair.  The COC has mandated that major renovations must begin as soon as the new Yaphank 
facility is completed (CP 3008).  The new facility is scheduled to be opened in September 2012.  
The plan is to renovate the dorms one or more at a time, by moving the inmates to the new facility. 

In 2004, the COC revoked the Maximum Facility Capacity certification of two dorms due to their 
advanced state of deterioration, reducing the legal inmate capacity by 120 inmates.  These dorms 
were closed and later demolished.  They are "temporarily" being replaced with a stressed 
membrane structure, commonly referred to as the "sprung tent".  The County cannot afford to 
have dorms closed again and must start renovating the existing dorms and ancillary areas. 

Budget Review Office Recommendations 

Previously, the Sheriff's Office requested funding for on-going emergency repair funding. Under 
mandate by the COC, the project now includes sufficient funding for renovations to the dorms.  
However, if the new Yaphank facility is not opened in September, this project cannot progress.  The 
Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

3009JO13 

 

 

 

EXISTING 
Project Number: 3014 Executive Ranking: 59 BRO Ranking: 58 

Project Name: 
Improvements to the County Correctional Facility C-141 - 
Riverhead 

Location: Riverhead Legislative District: 2 

Description 

This on-going project provides for the maintenance, repair, and upgrade of the Riverhead 
Correctional Facility that is 43 years old and includes 769 beds.  Funding has been appropriated for 
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numerous improvements under this project since 1996.  Forty-four items are included in the 
current Sheriff/DPW request that will be addressed based upon priority and available funding. 

Justification 

This project ensures that the infrastructure of the Riverhead Correctional Facility is properly 
maintained.  Correctional Facilities are unlike any other County building for the following reasons: 

 The accelerated deterioration of the building as a result of 24 hour/seven day a week operation 
and abuse; 

 The unusual wear and tear caused by 32 years of overcrowding, vandalism and other conditions 
related to corrections; and 

 As the facility condition deteriorates, the risk and the cost of negative events increases 
exponentially. The Sheriff's Office estimates that the replacement cost would be $211,475,000 

Status 

A new kitchen was requested in 2014 at a cost of $6 million by the Sheriff but was not included in 
the Proposed 2013-2015 Capital Program. DPW has affected certain repairs to the kitchen as an 
interim fix for identified problems.  These repairs include new equipment, new flooring, drainage 
and the correction of numerous operating deficiencies, many of which border on health code 
violations.  Renovations will allow the kitchen to operate over the next several years.  A new 
kitchen and food service area must eventually be constructed. 

The Sheriff's Office requested $1,250,000 in 2013 for a Capital Master Plan. This long-range 
preservation plan will serve to replace the prior Needs Assessment studies that the Sheriff has 
performed over the life of this project.  It will be a more systematic management process that 
strives to equitably allocate resources to the prioritized capital needs at the Riverhead Correctional 
Facility.  The Capital Master Plan will be used as a justification for future funding as a long-term 
preventive maintenance and repair plan for this facility, including estimated annual funding required 
both to restore and to maintain the facility in optimum condition as well as address the need to 
construct a new kitchen.  This funding was not included in the Proposed 2013-2015 Capital 
Program. 

CP 1715 – Riverhead County Center Power Plant Upgrade and CP 1664 – Energy Conservation at 
various County Facilities, are being used to convert the correctional facility to natural gas.  This will 
require the Sheriff’s Office complex to convert other equipment to natural gas.  Therefore, the 
Sheriff’s Office must purchase four new gas commercial grade tumbler dryers and one gas 
commercial grade flatwork finisher.  The Sheriff submitted a draft Introductory Resolution to 
appropriate 2012 funding, of which $150,000 is for the purchase of this equipment.  This legislation 
should move forward so that the funds are available as soon as possible.  

Total Appropriated: $11,630,000 Appropriation Balance: $1,727,609 

Impact on Operating Budget 

The New York State Commission of Correction has issued 152 variance beds because the County 
continues to show a commitment to renovate this facility.  Without these variances, it would cost 
the County approximately $5 million annually for substitute jail housing. 

The Proposed Capital Program includes $5,710,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $5,710,000 were borrowed at once, the estimated fiscal impact to the 
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operating budget for debt service payments is $382,334 in the first year and $7,731,476 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,910,000 $1,910,000 $1,910,000 $1,910,000 $1,910,000 
2013 $1,610,000  $2,860,000 $1,610,000 $1,610,000 
2014 $2,300,000  $7,600,000 $1,600,000 $1,600,000 
2015 $0  $1,500,000 $0 $1,500,000 
SY $0  $2,500,000 $2,500,000 $11,250,000 
Total $5,820,000  $16,370,000 $7,620,000 $17,870,000 
 

Issues for Consideration 

The Riverhead Correctional Facility, originally opened in late August 1969, is in desperate need of 
significant maintenance, repair, and upgrading due to both its age and the fact that the facility has 
experienced significant overcrowding since the 1980’s.  The heavy wear and tear resulting from 
continued overcrowding has taxed the systems’ infrastructure resulting in plumbing, heating/cooling, 
electrical, security, and other mechanical systems being overloaded and continuing to break down. 

On-site visits have made it obvious that this facility is in need of ongoing improvements.  Newer 
issues such as roof repairs, a new kitchen, exterior lighting, gas dryers and parking lot resurfacing 
before solar panels are constructed must be addressed.  Funds included in the capital program will 
be prioritized in order to proceed with the completion of as many items as funds will permit.  
Although there is a plan in place for repairs and upgrades, priorities must remain flexible to adapt to 
constantly changing conditions within the facility. 

Budget Review Office Recommendations 

Repair and maintenance of this facility on a continuous basis should be given a high priority to 
maintain and preserve the Riverhead facility before the included items fail and create a safety 
hazard.  Therefore, the Budget Review Office recommends:  

 An additional $1.5 million is included in 2015 for ongoing maintenance and repairs.  The 
Proposed 2013-2015 Capital Program includes no funding in 2015. 

 Including in SY: $1.25 million for the Capital Master Plan, $1.5 million for the planning of the 
new kitchen and $6 million for the construction of the kitchen.  Funding is already included for 
equipment for the kitchen and for ongoing maintenance and repairs in SY. 

 If the additional $10,250,000 in serial bond financing recommended by BRO (2015 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments 
is an additional $686,326 in the first year and $13,878,743 over the life of an 18-year bond.  

3014JO13 
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EXISTING  
Project Number: 3016 Executive Ranking: 46 BRO Ranking: 56 
Project Name: Replacement of Existing Fireworks Burn Pits 
Location: BOMARC, Westhampton  Legislative District: 2 

Description 

This project provides funding for a study to determine the best alternative for the disposal of 
fireworks seized by the Suffolk County Police Department and funding to construct new fireworks 
burn pits at the Police Department's BOMARC facility in Westhampton.  The Department currently 
disposes of all seized fireworks by burning them in a pit as recommended by the FBI and ATF.  The 
new burn pits will be farther away from nearby residential homes and will be environmentally safer 
particularly pertaining to ground water protection.  

Justification 

This project is the result of environmental issues and the necessity to promptly dispose of seized 
fireworks before they become unstable and dangerous.  The Department seizes approximately 30 
tons of fireworks each year.  Although the three existing burn pits have been relined to prevent 
contaminants from leaking into the environment, they are in need of replacement and are in close 
proximity to recently built residential homes. 

Status 

This project was not included in the Adopted 2012-2014 Capital Program awaiting the results of the 
study.  Planning funds of $60,000 were appropriated in 2010 for the study.  The Police Department 
requested $600,000 for construction in 2013, which is included in the Proposed 2013-2015 Capital 
Program.  A draft RFP has been prepared for the design of new pits in the northeast corner of the 
BOMARC complex in Westhampton. 

Total Appropriated: $60,000 Appropriation Balance: $60,000 

Impact on Operating Budget 

The Proposed Capital Program includes $600,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $40,175 in the first year and $812,414 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $600,000 $600,000 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $600,000 
Total $0  $600,000 $600,000 $600,000 
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Issues for Consideration 

Relocating and reconstructing the pits can eliminate the groundwater contamination risk.  
Perchlorate salt, which is the result of burning fireworks, adversely affects human health by 
interfering with iodine uptake into the thyroid gland.  

Additionally, the existing pits are close to newly constructed townhouses to the west of the 
BOMARC facility.  The proximity of the townhouses presents the potential risk of damage to them 
and other private property due to blast overpressure during fireworks disposal as well as a noise 
nuisance. 

It would cost approximately $260,000 annually to transport the fireworks to New York City for 
disposal and not all fireworks, especially "homemade" items, are safe and stable enough to 
transport.  Transport safety issues are a concern and private companies will not transport all classes 
of fireworks making it necessary for the continued use of burn pits.    

Although a recent resolution was approved to increase the Police Department's fleet for an 
ammunition disposal trailer for the Police Department’s Emergency Services Section with Asset 
Forfeiture funds, the trailer is not capable of handling high-end explosives that would be destroyed 
in the burn pits.  Only the smaller class C (small firecrackers) can be destroyed in the trailer.  The 
mortars and other fireworks considered explosives (M-80’s and similar) cannot be destroyed in the 
trailer.  

Budget Review Office Recommendations 

The Budget Review Office recommends that as the funds have already been appropriated, the study 
be completed on a timely basis.  Upon completion of the consultant’s report, the County can 
review the possible alternatives and their related costs, and schedule construction funding based on 
the selected alternative.  Therefore, we recommend deferring $600,000 for construction from 2013 
to SY as the burn pits eventually need to be replaced.   

3016JO13 

 

 

 

EXISTING 
Project Number: 3047 Executive Ranking: 64 BRO Ranking: 56 
Project Name: Purchase of Heavy Duty Equipment for Sheriff's Office 
Location: Countywide Legislative District: All 

Description 

This project provides funding for the purchase of one box truck.  The box truck will facilitate the 
transport of various items of equipment between correctional facilities and various warehouse 
locations. 

Justification 

Replacement vehicles and additional equipment are required to address current workload demands 
and the condition of existing vehicles.   
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Status 

This project provided for the purchase of one large capacity, prisoner transport bus for the Sheriff’s 
Office as part of a planned replacement program in 2011.  This bus replaced a 1981 Motor Coach 
Industries (MCI) bus with over 600,000 miles.  The replacement vehicle is a MCI model D4000 with 
47 seat capacity and lavatory.  Introductory Resolution No. 1369-2012 appropriates $110,000 for a 
roll back flatbed car carrier for towing disabled, decommissioned and impounded vehicles.  New to 
this project is funding for the purchase of one additional box truck at a cost of $60,000 in 2013. 

Total Appropriated: $500,000 Appropriation Balance: $27,399 

Impact on Operating Budget 

This project will have a positive impact on the operating budget by reducing overtime associated 
with making numerous trips in smaller delivery vehicles. 

The Proposed Capital Program includes $60,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $60,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $4,018 in the first year and $81,241 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $110,000 $110,000 $0 $110,000 $110,000 
2013 $0  $60,000 $60,000 $60,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $110,000  $60,000 $170,000 $170,000 
 

Issues for Consideration 

For the last 20 years, the Sheriff’s Office has been using this project for the replacement of all of its 
large capacity buses and other heavy-duty vehicles.  The Yaphank and Riverhead facilities are 15 
miles apart and other satellite facilities are scattered across the County from Westhampton to 
Central Islip.  With inadequate storage space at both jail locations, the need to transport food items 
from the honor farm, linens, mattresses, paper products, etc. has become a daily routine.  The box 
truck is also needed to transport large items, large quantities and donated items. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

3047JO13 
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EXISTING 
Project Number: 3060 Executive Ranking: 46 BRO Ranking: 46 
Project Name: Purchase Of Communication Equipment   
Location: Countywide Legislative District: All 

Description 

This project provides funding for the upgrade and replacement of communication equipment for the 
Sheriff’s Office.  This project includes the replacement and upgrading of Mobile Data Terminals 
(MDT) in marked vehicles to allow for a fully integrated, Computer-Aided Dispatch system (CAD). 
The Impact Mobile System has been designed to give Officers in the field access to valuable 
information and the ability to work remotely.  The Automatic Vehicle Location (AVL) component is 
used when field units are equipped with Global Positioning System (GPS) locator devices that 
report back to CAD so their locations and speeds can be identified on the map. This provides 
dispatch and other mobile users with precise locations, directions and speeds of other vehicles in 
the area and vehicles with the closest proximity to the dispatch event. 

Justification 

The operation of the Sheriff’s Public Safety Communications Center is dependent upon information 
and the ability to manage it. That requirement, in turn, depends heavily upon computer-aided 
dispatch or CAD software.  

Status 

The Impact Mobile System, AVL and some other ancillary components are new to this project.  As 
mentioned, the Impact Mobile System has been designed to give Officers in the field access to 
valuable information and the ability to work remotely.  The CAD/NCIC (National Crime 
Information Center) component of the Impact Mobile System allows Deputies in the field to receive 
dispatch information, update their statuses from the computer screen, and see the status of other 
units that are in service.  The Impact Mobile System ultimately contributes to Officer safety and 
improves agency efficiency by keeping Officers in the field improving visibility and presence in the 
area. 

The Automatic Vehicle Location (AVL) component is used when field units are equipped with GPS 
locator devices that report back to CAD so their locations and speeds can be identified on the map. 
This provides dispatch and other mobile users with precise locations, directions and speeds of 
other vehicles in the area and vehicles with the closest proximity to the dispatch event. 

Impact Messaging allows the Sheriff's Office to communicate information on events and service calls 
to particular system users and user groups automatically or on-demand.  The groups can be easily 
configured to emulate the Sheriff's profile, including groups like Patrol, Administration or 
Investigations. 

The shadowing and mirroring services allow the Sheriff to secure data on an “up to the minute” 
basis, so in the event of an emergency, the dispatch personnel can relocate to a secure backup 
center where the mirrored backup solution can be utilized as a temporary dispatch center during 
the emergency until the primary CAD center comes back online. This availability of remote 
functionality keeps a streamlined and seamless workflow during emergencies. 

Total Appropriated: $722,000 Appropriation Balance: $52,287 
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Impact on Operating Budget 

The Proposed Capital Program includes $270,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $270,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $18,079 in the first year and $365,586 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $220,000 $220,000 $220,000 
2014 $0  $50,000 $50,000 $50,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $270,000 $270,000 $270,000 
 

Issues for Consideration 

This project was included in the Proposed 2013-2015 Capital Program as requested by the Sheriff's 
Office.  The new components of this project give the impression that productivity and efficiency will 
be enhanced at a relatively moderate cost. The backup server alone could justify this project being 
included in the capital program 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

3060JO13 

 

 

 

NEW 
Project Number: 3063 Executive Ranking: 48 BRO Ranking: 56 
Project Name: Renovations and Alterations to Probation Buildings 
Location: Yaphank Legislative District: 3 

Description 

This project will construct a Drug Testing and Processing Center, upgrade two existing public 
bathrooms and two existing staff bathrooms and replace the computer room HVAC system within 
the Probation Department facility in Yaphank.  

Justification 

The proposed renovations and alterations will help to ensure accurate drug testing, reduce 
bathroom maintenance and repair costs, reduce utility usage, and safeguard the Department's 
computer systems.  Drug testing “conditions of probation” were expanded to all probationers in 
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2011.  The proposed renovations and alterations will improve security, which will help to reduce 
recidivism, improve public safety and reduce jail overcrowding costs. 

Status 

This is a new capital project. 

 Drug Testing and Processing Center ($60,000) 

The construction of the Drug Testing and Processing Center will be within the Probation 
Department’s Office Building in Yaphank.  This project will substantially improve accountability of 
Criminal Court probationers by helping to ensure accurate drug testing and strict supervision of 
approximately 300 probationers on a typical Office Report day.  The proposed center is expected 
to be 160 square feet and to include a secure bathroom large enough to insure the validity of drug 
tests, as well as refrigerated storage and computer processing capacity.  The Drug Testing and 
Processing Center will be created by combining Interview Room #1 on the first floor with adjoining 
storage Room #101, which would create a testing center behind security doors. 

 Upgrade Two Existing Public Bathrooms ($225,000) 

This project will replace and upgrade two existing, forty-five year old public bathrooms with 
industrial grade plumbing and features.  The current facilities are in a constant state of disrepair, 
resulting from decades of probation office reports that accommodate approximately 500 individuals, 
which includes families, on a typical office report day.  Considerable maintenance and repair to the 
facilities is required.  Loss of water and electricity has occurred. 

 Upgrade Two Existing Staff Bathrooms ($225,000) 

This project will also replace and upgrade two existing, forty-five year old staff bathrooms with 
industrial grade plumbing and features.  Renovation will be facilitated if the adjourning plumbing 
project is conducted at the same time. 

 Replace Air Conditioner in Computer Room ($25,000) 

This project will replace the industrial air conditioning for Probation’s computers in adjoining 
Rooms 164 and 126.  The current air conditioning is old and breaks down frequently, which puts 
the Department's entire computer system in jeopardy. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $535,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $535,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $35,823 in the first year and $724,403 over the life of 
an 18-year bond. 

Cost savings are expected from improvements in energy and water efficiencies and by substantially 
reducing maintenance requirements. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $535,000 $0 $85,000 
2014 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $0 $0 $0 
SY $0  $0 $535,000 $450,000 
Total $0  $535,000 $535,000 $535,000 
 

Issues for Consideration 

Probation is a cost effective alternative to incarceration and safeguards the public, which is part of 
the County's core mission.   

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $85,000 from SY to 2013 to construct the Drug 
Testing and Processing Center ($60,000) and to replace the industrial air conditioning in Probation's 
computer room ($25,000).  Accurate drug testing and safe storage of the Department's data is 
essential to the Department's mission and public safety.  Upgrading the four bathroom facilities has 
merit; however this phase of the project is cost prohibitive at this time. 

3063Moss13 

 

 

 

NEW 
Project Number: SHF01 Executive Ranking: Not Included BRO Ranking: 55 
Project Name: Improvements to Various Sheriff's Office Facilities 
Location: Yaphank, Riverhead, Islip, Westhampton Legislative District: Various 

Description 

This is an umbrella capital project for all of the Sheriff's satellite facilities including: 

 Enforcement Bureau in Yaphank 

 1st District Court Detention Area in Central Islip 

 Detention Area and headquarters Bureau of Criminal Court Building in Riverhead 

 Gabreski Airport Security Office in Westhampton 

Justification 

Consolidating all smaller capital project work for all Sheriff's Office satellite facilities under one 
umbrella program will assure better coordination of system repairs, renovations and improvements, 
which serve overlapping functions that impact one another.   

Status 

The Sheriff's Office requested $50,000 for planning and $75,000 for construction in 2013.  This 
project is not included in the Proposed 2013-2015 Capital Program. 

Total Appropriated: $0 Appropriation Balance: $0 
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Impact on Operating Budget 

If the additional $125,000 in serial bond financing recommended by BRO (2013-2015 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $8,370 in the first year and $169,253 over the life of an 18-year bond.   

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $125,000 $0 $50,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $75,000 
Total $0  $125,000 $0 $125,000 
 

Issues for Consideration 

 The entire Sheriff's Office Adopted 2012 Operating Budget for Building Repairs and Building 
Materials is $22,953 of which $18,188 are included in mandated appropriations. 

 Obsolete and energy inefficient equipment will be replaced and/or upgraded resulting in savings 
over time. 

 Detention area improvements will require approval from the NYS Commission of Correction. 

Budget Review Office Recommendations 

 It is apparent, based on site visits to most of these locations, that the improvements are 
justified.   

 The Budget Review Office recommends including $50,000 for planning and design in 2013 and 
$75,000 for construction in SY.  When a final plan is completed, most likely in 2014, the Sheriff 
can resubmit a more detailed capital project request delineating what work will be done, 
specific costs and a timeline.  The funding from SY can be advanced at that point. 

SHF01JO13 

 



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Law Enforcement (3100) 
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EXISTING 
Project Number: 3135 Executive Ranking: 55 BRO Ranking: 55 
Project Name: Purchase of Heavy Duty Vehicles for the Police Department 
Location: Countywide Legislative District: All 

Description 

This project provides for the replacement of heavy-duty vehicles, such as flatbed tow trucks, for the 
Police Department Transportation Section, which is responsible for the towing of evidence 
impounds for the Police as well as other law enforcement agencies and Emergency Service Rescue 
Trucks.  They also tow disabled and decommissioned vehicles.   

Justification 

Cyclical replacement of heavy-duty vehicles on a timely basis is required due to excessive mileage 
and wear. 

Status 

This project was included as requested. 

 2012:  Emergency Services Rescue Truck  

 2013:  Flatbed Tow Truck 

 2014:  Emergency Services Rescue Truck 

 2015:  Flatbed Tow Truck 

Total Appropriated: $420,000 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $440,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $440,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $29,462 in the first year and $595,770 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $200,000 $200,000 $0 $200,000 $200,000 
2013 $0  $120,000 $120,000 $120,000 
2014 $310,000  $200,000 $200,000 $200,000 
2015 $0  $120,000 $120,000 $120,000 
SY $0  $0 $0 $0 
Total $510,000  $440,000 $640,000 $640,000 
 

Issues for Consideration 

The tow operators and emergency services employees perform this function on a 24x7 schedule.  
In 2011, they towed over 3,470 vehicles.  The Budget Review Office believes in the cyclical 
replacement of these heavy-duty vehicles. 
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

3135JO13 

 

 

 

EXISTING 
Project Number: 3198 Executive Ranking: 52 BRO Ranking: 52 
Project Name: Purchase of Marine Bureau Diesel Engines 

Location: 
Police Marine Bureau - Timber Point, 
Great River Legislative District: 

Police 
District  

Description 

This project provides for the purchase of replacement diesel propulsion engines used in the Police 
Marine Bureau’s 38-foot patrol boats. 

Justification 

To maintain an acceptable level of readiness before engines fail. 

Status 

The funding included for two engines in 2011 has not yet been expended.  The Police Department 
requested the replacement of two engines per year, with inflationary price increases included, from 
2013 through 2015.  The Proposed 2013-2015 Capital Program includes funding as requested. 

Total Appropriated: $104,112 Appropriation Balance: $104,112 

Impact on Operating Budget 

The Proposed Capital Program includes $418,979 in serial bond financing for this project (2013-
2015 and SY).  If the entire $418,979 were borrowed at once, the estimated fiscal impact to the 

#
Model 
Year Mileage

Out of 
Service %

ES1 2010 92,361         32%
ES2 2006 229,150       44%
ES3 2006 235,164       22%
ES4 2008 139,124       34%
ES5 2010 58,816         31%
ES6 2010 92,152         46%

The ES2 & ES3 are going to be replaced

Emergency Services Rescue Trucks
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operating budget for debt service payments is $28,054 in the first year and $567,308 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $125,975  $125,975 $125,975 $125,975 
2014 $0  $138,574 $138,574 $138,574 
2015 $0  $154,430 $154,430 $154,430 
SY $0  $0 $0 $0 
Total $125,975  $418,979 $418,979 $418,979 
 

Issues for Consideration 

The Marine Bureau has four 38-foot Thomas boats that are used for patrol (two on the North 
shore and two on the South shore), medical transport, and dive operations.  They are certified by 
NYS as emergency ambulance vehicles and perform over 300 medical transports per year.  Each 
boat requires two engines.  The typical service interval is five years and about 6,000 hours.  Some of 
the engines have well exceeded the hours already and every engine has exceeded the five years of 
service at this time.  The current engines are out of warranty and require constant maintenance by 
in-house personnel but major failures would necessitate sending the engine to an outside vendor 
with costs ranging from $5,000 to $10,000 for repair. 

Budget Review Office Recommendations 

The Budget Review Office has been advocating for the replacement of two engines annually instead 
of one at a time or every other year for the past several years.  The Proposed 2013-2015 Capital 
Program adheres to this policy.  The Budget Review Office agrees with the funding presentation in 
the Proposed 2013-2015 Capital Program. 

3198JO13 

 

 



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Communication (3200) 
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NEW  
Project Number: 3216 Executive Ranking: 51 BRO Ranking: 51 
Project Name: Replacement of Police Headquarters 911 Backup Generator 
Location: Countywide Legislative District: All 

Description 

This project would fund the replacement of the 911 Communications Center backup emergency 
generator at Police Headquarters.  The generator has reached its useful life and repair parts are no 
longer available.  The project would also fund the replacement of the air conditioning unit in the 
transfer switch room, which controls the generator. 

Justification 

If the primary generator failed and the backup generator was inoperable, not having an electronic 
911 system operating could cause obvious catastrophic consequences.  The Department hasa very 
limited backup center, but moving the entire operation during an emergency is a last resort. 

Status 

This is a new project with $110,000 requested and included in 2013.  The generator costs 
approximately $100,000 and $10,000 for the 15 year-old air conditioning unit. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $110,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $110,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $7,365 in the first year and $148,943 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $110,000 $110,000 $110,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $110,000 $110,000 $110,000 
 

Issues for Consideration 

The 30 year-old 911 generator is a backup to the seven year-old main building generator.  If the 
main building generator were to fail, the 911 generator would power the 911 Communications 
Sections operation giving much needed redundancy to this essential service. 

The aging equipment currently installed has failed several times and is no longer reliable.  
Additionally, the replacement of the air conditioning unit in the transfer switch room would add 
cooling, thereby adding to the life expectancy of the batteries in the building UPS unit, which is also 
housed in that room. 
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The transfer switch room that stores the 911 generator is small and is cooled by three fans.  
Keeping the generator cooled when in use will extend its useful life by several years and prevent 
overheating if it is required to be used for a prolonged period. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

3216JO13 

 

 

 

NEW 
Project Number: POL01 Executive Ranking: Not Included BRO Ranking: 32 

Project Name: 
Replacement of Existing Shower Facilities in the Police Emergency 
Service Section Building 

Location: Ronkonkoma, Town of Islip Legislative District: 8 

Description 

This project will provide for the replacement of the shower facilities at the Emergency Service 
Section Building. 

Justification 

The current state of the showers in the Emergency Service Section building are in poor condition.  
The backside of the shower wall has been damaged due to water flowing through the tiles and into 
the locker room immediately behind these showers.  The sheetrock became saturated and mold 
began to grow.  Portions of the sheetrock were removed to eliminate this condition; however, the 
studs have been damaged due to this water.  Tiles are missing in the showers and the walls are no 
longer waterproof.  The wallboard that holds the tiles is damaged and soft.  A black rubberized 
coating and plastic sheeting was applied to help reduce the water from flowing into the adjacent 
locker room.  The showers are used extensively and are now barely functional. 

Status 

This project was not included in the Proposed 2013-2015 Capital Program. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $50,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $50,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $3,348 in the first year and $67,701 over the life of an 18-
year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $50,000 $0 $50,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $50,000 $0 $50,000 
 

Issues for Consideration 

The Emergency Service Section is the County's hazardous materials team.  They also do various 
types of rescue work.  Officers routinely are exposed to hazardous materials including blood, body 
fluids, oil, gasoline, coolant, hydraulic fluid, various chemicals, sewage and other substances.  
Generally, when this happens the officers will return to base, take a shower, change their clothes 
and return to patrol.  Without a functional shower, officers will be out of service for extended 
periods.  Quite often only one Emergency Services truck is available and it is our desire to get them 
back into service and available as rapidly as possible as they serve a critical public safety function.  

Budget Review Office Recommendations 

The Budget Review Office recommends adding $50,000 for construction in 2013 as the showers 
are in very poor condition and if the showers become unusable, the lack of available Emergency 
Services personnel will have an adverse impact on public safety. 

POL01JO13 

 

 

 

EXISTING   
Project Number: 3241 Executive Ranking: 40 BRO Ranking: 42 

Project Name: 
Countywide System Enhancements to the 800 MHz Radio  
Communications System 

Location: Countywide Legislative District: All 

Description 

This project provides for the installation of equipment to enhance public safety wireless 
communications in areas that have poor reception.  The Technical Services Section of the Police 
Department has identified areas in the communications system, which have very poor reception in 
the Amityville and Port Jefferson areas, and especially in the east end (Montauk) location.  The 
installation of an Intel repeater or similar equipment will enhance wireless communication in each of 
these areas.  An Intel repeater is a miniature 800 MHz trunking system needed to fill in gaps in 
areas that have poor radio signals, ensuring quality communication.  It is a stand-alone piece of 
equipment that is capable of communicating with headquarters.  All precincts in the area with 
mobile and portable radios can communicate with the Intel repeater, and thus communicate with 
headquarters in Yaphank.   
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The Sheriff’s Department, Park Police, Parks Department, and the Department of Public Works 
operating in these areas will also benefit with the addition of the equipment.  Site improvements 
may be needed at each site depending on the final location. 

Justification 

The new equipment and site improvements will enhance the ability of public safety personnel to 
communicate more effectively. 

Status 

The Adopted 2011-2013 Capital Program included $1,600,000 in SY as a new project.  Last year the 
project included only $150,000 for planning in 2013.  This year, the Police Department requested 
$150,000 for planning in 2013 and $1,450,000 in 2014 as follows:  

 To construct one radio tower and one equipment shelter at each site: $300,000 in 2014. 

 Site improvements include land clearing, leveling, grading, concrete, possibly building an access 
road depending on the site:  $250,000 in 2014. 

 Equipment is not for radios but for the purchase of the repeater system, transmitters and 
receivers and microwave system, transmitters and receivers at each site (approximately 
$300,000 at each site: $900,000 in 2015). 

Funding is included in the Proposed 2013-2015 Capital Program as requested. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $1,600,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $107,134 in the first year and $2,166,438 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $150,000  $150,000 $150,000 $150,000 
2014 $0  $1,450,000 $1,450,000 $1,450,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $150,000  $1,600,000 $1,600,000 $1,600,000 
 

Issues for Consideration 

The Police Department is the lead agency in the Countywide 800MHz system with approximately 
half of the 8,000 radios being utilized throughout the system.  Enhancing communications will not 
only benefit the Police Department but will also positively impact the Sheriff, DPW, Park Police, 
Town and Village Police Departments, FRES, local PSAP’s, hospitals, FBI and Suffolk County Transit.  
An upgrade in Montauk, where the closest 800 MHz transmitter is 28 miles away, will greatly 
improve communications in that area, specifically for the Sheriff and DPW.   
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Budget Review Office Recommendations 

As this project is necessary to benefit public safety, the Budget Review Office agrees with the 
funding presentation in the Proposed 2013-2015 Capital Program. 

3241JO13 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Traffic (3300) 
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EXISTING 
Project Number: 3301 Executive Ranking: 51 BRO Ranking: 51 
Project Name: Safety Improvements at Various Intersections 
Location: Countywide Legislative District: All 

Description 

This project provides for traffic studies, land acquisition and implementation of traffic engineering 
improvements to reduce the traffic accident rates at various County road intersections.  The 
improvements include widening of intersections, addition of turn lanes and installation of new 
actuated traffic signals.  Any studies completed that progress to final design, land acquisition or 
construction phases go forward under a separately created capital project. 

Justification 

The reduction of traffic accidents at County road intersections is the ultimate goal of this ongoing 
capital project. 

Status 

According to the Department of Public Works (DPW), there are currently three individual high 
accident intersection locations in various stages of completion for analysis, design, right-of-way 
proceedings or construction letting.  These locations and their current statuses include: 

CR 67 @ Adams Avenue - this project is actively under construction. 

CR 31 @ CR 80 – intersection improvements on Montauk Highway at Old Riverhead Road were 
originally included in CP 3301, but are now being progressed under CP 5569.  This project requires 
the acquisition of property following completion of a hazardous waste study.  

CR 12, Oak Street in the vicinity of Peterkin Park – this project is undergoing final design and the 
anticipated letting date is November 2012. 

A resolution appropriating the adopted 2012 allocation of $250,000 for intersection improvements 
is expected to be submitted this summer.  

The Proposed 2013-2015 Capital Program includes $1 million for this project from 2013 through 
SY.  The only change in the recommended funding from what DPW requested is deferring $100,000 
for design from 2013 to 2014. 

Total Appropriated: $7,137,000 Appropriation Balance: $1,829,480 

Impact on Operating Budget 

The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $66,959 in the first year and $1,354,024 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $250,000 $250,000 $250,000 $250,000 $250,000 
2013 $100,000  $450,000 $350,000 $350,000 
2014 $100,000  $175,000 $275,000 $275,000 
2015 $0  $175,000 $175,000 $175,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $100,000  $200,000 $200,000 $200,000 
Total $550,000  $1,250,000 $1,250,000 $1,250,000 
 

Issues for Consideration 

There is $1,829,480 in uncommitted funding for identifying and planning needed intersection 
improvements on the County's roadway system, with $405,105 for engineering and design, 
$813,862 for land acquisition and $610,513 for construction.  This is sufficient to carry out the 
intersection safety improvements currently in various stages of processing through 2012. 

Budget Review Office Recommendations 

 The Budget Review Office supports the ongoing effort to make the County's roadway system 
safer by efficiently identifying, studying, designing and securing intersection improvements at high 
accident locations via this capital project.  We agree with the funding presentation. 

 There is sufficient uncommitted funding currently available for engineering, right-of-way 
proceedings and construction of smaller scale intersection improvement projects through 2012. 
Construction of larger scale intersection improvement projects will be progressed from 
individual capital projects specifically involving that intersection.  

3301DD13  

 

 

 

EXISTING 
Project Number: 3308 Executive Ranking: Discontinued BRO Ranking: 42 
Project Name: Suffolk County Intelligent Transportation Systems (ITS) 
Location: Countywide Legislative District: All 

Description 

This program will provide funding to study and design an Intelligent Transportation System 
infrastructure for the Suffolk County Highway System that interfaces with the New York State 
INFORM System to form an integrated ITS system that will improve traffic flow and incident 
management on County roadways. 

Justification 

The incorporation of an Intelligent Transportation Systems (ITS) infrastructure with Suffolk 
County's Highway System will improve traffic flow resulting in benefits to the local economy as well 
as the environment.  Additionally, the ITS system will facilitate emergency response to traffic 
accidents on County highways. 

Status 

The Department has requested that $1.5 million previously adopted in 2012 and scheduled to 
receive Federal Highway Administration funding equal to 80% of the cost through the New York 
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Metropolitan Transportation Council Transportation Improvement Program (TIP), be deferred to 
SY.  The Department does not anticipate these funds to be scheduled in the TIP until that time.  
The proposed capital program discontinues the project based upon the anticipated time line 
provided by the Department.  

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $300,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $300,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $20,088 in the first year and $406,207 over the life of an 
18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,500,000 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $2,250,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $3,500,000  $1,500,000 $0 $0 
Total $7,250,000  $1,500,000 $0 $0 
 

Issues for Consideration 

Given our current fiscal climate, and the anticipated timeline for inclusion of aid in the TIP, the 
County's resources may be better utilized in the near term.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed Capital Program. 

3308RD13 

 

 

 

EXISTING 
Project Number: 3309 Executive Ranking: 60 BRO Ranking: 60 
Project Name: County Share for Closed Loop Traffic Signal System 
Location: Countywide Legislative District: All 

Description 

This project provides for the design and installation of a Closed Loop Traffic Signal System that will 
ultimately incorporate nearly 700 interconnected traffic lights on County roads.  This system will 
centrally monitor traffic signal operations and report any problems or malfunctions back to the 
main computer in the traffic office.  Intersection operations will be observed in real-time on the 
computer screen by the Department of Public Works (DPW) during regular working hours.  If 
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needed, the system will be able to transmit updated timing data to reprogram local controllers.  
Problems will be reported immediately and repair personnel dispatched to rectify problems. 

Since many County roadways cross New York State roadways, the new system will work with and 
complement the New York State Department of Transportation (NYSDOT) INFORM traffic 
control system.  The NYSDOT control center is manned 24 hours a day, seven days a week.  
Under a Memorandum of Understanding to be established, the NYSDOT will monitor the County’s 
Closed Loop Traffic Signal System during off-hours at no charge to the County.   

Justification 

Traffic flow and motorist safety will be improved, while traffic congestion and auto emissions will be 
reduced as a result of the implementation of the system, which will have the ability to actively 
respond to normal congestion, incident mitigation or emergency situations in a minimal amount of 
time.  The goal is to provide consistent traffic flows and optimal traffic patterns on County roads.  

As an added benefit, the County’s Closed Loop Traffic Signal System will also enhance the ability of 
NYSDOT to respond to highway issues on State roadways. 

Status 

According to DPW, the project is progressing according to schedule, with approximately 50 
County traffic signals being brought into the loop with each successive construction phase.  

As currently funded on the Transportation Improvement Program (TIP), each of three design 
phases for this project allows for three or four construction phases: 

Phase I Design was completed by the fall of 2007; associated Construction Phases I, II and III were 
all completed in 2011. 

Phase II Design was awarded to a consulting engineering firm in 2009, but will not go forward to 
completion until Phase VII Construction is completed first.   

Phases IV and V Construction were awarded in the fall of 2010 and are currently progressing. 

DPW is currently contemplating the future design and construction needs of this project and will 
reprogram all funding phases accordingly.    

When all construction phases are complete, the system is intended to incorporate 100% of the 
traffic signals along County highways into the Closed Loop communication system.  Future phases 
of this project are envisioned to include real-time video, continuous monitoring and ongoing 
revision of traffic signal timing plans to maintain optimum operations on County roadways.     

The Proposed 2013-2015 Capital Program includes $11.25 million for this project as requested by 
DPW for the years 2013 through SY.  Not recommended was the DPW request for an additional 
$1.25 million in design funding in the Modified 2012 Capital Budget.  However, recently approved 
Resolution No. 262-2012 moved the adopted $1.25 million in construction funding for this project 
to engineering, and appropriated the design funding as needed by DPW for Construction Phases VIII 
and IX.   

Even more recently, additional funding has been made available from the Federal Highway 
Administration for Phase VII Construction and a newly introduced resolution appropriates 
$1,375,000 for this phase of the project, with $275,000 in serial bonds representing the County's 
20% share and $1.1 million in 80% federal aid.  Therefore, following approval of this just introduced 
appropriating resolution, the Modified 2012 Capital Budget for the Closed Loop Traffic Signal 
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System will include total funding of $2,625,000, with $1,250,000 in engineering and $1,375,000 in 
construction, all of which will be 20% County funded and 80% federally aided. 

Total Appropriated: $8,500,000 Appropriation Balance: $1,124,283 

Impact on Operating Budget 

The Proposed Capital Program includes $2,250,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $150,657 in the first year and $3,046,553 over the life 
of an 18-year bond. 

The $2,250,000 in serial bond financing requested by DPW and included in the proposed capital 
program represents the 20% County share of this project.  This project is eligible for 80% Federal 
funding, but the County must first-instance fund the cost of each phase before being reimbursed.  
Another 15% of the costs can be reimbursable by New York State Marchiselli funds, but only if the 
State awards funding to the project first.  Therefore, the County share for this capital project can 
range from a low of 5% to a high of 20% depending upon the availability of State funding. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,250,000 $1,250,000 $2,500,000 $1,250,000 $1,250,000 
2013 $1,250,000  $0 $0 $0 
2014 $2,000,000  $6,250,000 $6,250,000 $6,250,000 
2015 $0  $0 $0 $0 
SY $2,500,000  $5,000,000 $5,000,000 $5,000,000 
Total $7,000,000  $13,750,000 $12,500,000 $12,500,000 
 

Issues for Consideration 

This multi-phased traffic safety project is primarily on-track and proceeding on schedule as 
envisioned by DPW. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the timing, level and sources of funding requested and 
recommended for this project in the Proposed 2013-2015 Capital Program. 

3309DD13 
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EXISTING 
Project Number: 3311 Executive Ranking: 61 BRO Ranking: 53 
Project Name: Sunrise Highway Emergency Barrier Realignment 
Location: Oakdale, Town of Islip Legislative District: 8, 10 

Description 

Realignment of the emergency barriers would allow emergency vehicles to access both eastbound 
and westbound lanes through the existing concrete median barriers.  

Justification 

This project will help decrease emergency vehicle response time to accidents and other 
emergencies.  New York State Multi-modal Program grant funds and Federal Highway 
Administration (FHWA) funding will cover a significant portion of the construction phase. 

Status 

Project design will be completed by New York State Department of Transportation by December 
2012.  Construction will be completed by the Suffolk County Department of Public Works by 
September 2013. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The County share of the project is $50,000 for construction.  The $300,000 balance (almost 86%) is 
provided by Federal and State funding. 

The Proposed Capital Program includes $50,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $50,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $3,348 in the first year and $67,701 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $200,000  $350,000 $350,000 $350,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $200,000  $350,000 $350,000 $350,000 
 

Issues for Consideration 

Funding for this project was proposed as requested.  The request is $150,000 more than the 
$200,000 originally scheduled in 2013, in the Adopted 2012-2014 Capital Program, due to higher 
cost estimates.  Most of this difference will be made up by increases in State and Federal aid; the 
County portion increased by $30,000.  

NY 27 is a State road, not a County road.  It is our understanding that the $100,000 State multi-
modal grant would not be available if the State was to do this project.  For a small County 
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investment, the public will receive the benefit of enhanced emergency vehicle access on this busy 
highway. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding this project as requested and proposed. 

3311LH13  

 



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Fire Prevention and 
Control (3400) 
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EXISTING 
Project Number: 3405 Executive Ranking: 48 BRO Ranking: 55 
Project Name: Improvements to Suffolk County Fire Training Center 
Location: Yaphank Legislative District: 3 

Description 

This project provides for improvements to the Suffolk County Fire Training Academy in Yaphank, 
which is a regional fire training center for fire and rescue personnel from 109 volunteer and 7 
career fire departments, 27 EMS agencies, 7 HazMat Teams, plus law enforcement and various 
industrial and governmental partners throughout Suffolk County.    

The approved phases of this project are as follows: 

Phase VII – construction of a new Class A Burn Building with improvements to the existing water 
supply system, including replacement of a 40-year-old well providing water for firefighter training 
(complete). 

Phase VIII – replacement of the underground storage tanks for liquid fuels on the training field with 
smaller, environmentally compliant, self-contained, above-the-ground tank systems on concrete 
pads. 

Phase IX – fire training equipment enhancements including the first floor burn room in the Tower 
Building and simulator improvements to the “Taxpayer” Building. 

Phase X – replacement of the aged and deteriorated training field lights with an improved and 
energy efficient system (complete). 

Phase XI - a multi-year sustainability phase for rehabilitation and replacement of equipment for field 
burn props, support activities, pump house, roads and parking areas to ensure longevity and 
availability of the field training center. 

The requested phase of this project includes: 

Phase XII - plan, design and construct two new burn buildings that replicate garden apartment style 
residences and typical warehouses found throughout Suffolk County. 

Justification 

This is a multi-phased project providing a diverse range of benefits relative to firefighter training 
program enhancements at the center, offering elements of environmental protection and 
compliance, bringing heightened energy efficiency with associated cost savings and most importantly, 
affording greater levels of training relevancy and increased safety for firefighting trainers and 
trainees. 

Status 

Phase IX – upgrades to the existing firefighter training props and burn simulator facilities are 
complete and two out of three subprojects under this phase are finished. 

Phase X – construction of the replacement training field lighting system is close to completion, with 
two remaining light poles having issues that are being evaluated by the contractor, with an estimate 
of any additional cost expected shortly. 

Phase VIII and Phase XI (2012) – the Adopted/Modified 2012 Capital Budget includes $200,000 for 
construction in 2012.  The first part of this funding relates to Phase VIII and includes $100,000 to 
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replace the underground liquid fuel storage tanks with environmentally compliant storage facilities.  
This addresses violations noted by the US EPA, the NYS DEC and the Suffolk County Department 
of Health Services after on-site inspections of the fire training center’s underground tank inventory.   

The second part of the 2012 funding relates to Phase XI, to provide sustainable funding for 
rehabilitation and replacement of equipment associated with the field burn props, support activities, 
pump house, roads and parking areas and other appurtenances to ensure and enhance availability of 
the training center.  As requested by FRES, $100,000 for construction is scheduled in 2012 to begin 
rehabilitation of the Taxpayer Prop under Phase XI.    

Phase XI (2013) - another $200,000 for construction was included in 2013, as requested, for a 
continuation of Phase XI to complete the Taxpayer Prop rehabilitation begun in 2012 and for 
rehabilitation of the Tower Prop.  The recommended capital program reduces the requested Phase 
XI funding in 2013 to $100,000. 

Phase XI (2014) - FRES requested $100,000 to fund additional Phase XI improvements in 2014 to 
address additional Phase XI rehabilitation subprojects including the smokehouse,  inoperative 
hydrants on the field, burners in other field props and broken sections of roadway in the vicinity of 
the props.  The proposed capital program defers this funding to 2015. 

Phase XII – the Proposed 2013-2015 Capital Program increases and defers the design and 
construction funding from the $9.0 million requested by FRES in 2015 to $9.9 million overall for 
planning, design and construction of two new prototype burn buildings in SY.  Design funding is 
estimated at approximately10% of the projected construction costs.   

 Total Appropriated: $5,220,000 Appropriation Balance: $332,873 

Impact on Operating Budget 

The training field lighting system improvements involve current technology providing better 
illumination at a lower rate of energy consumption, resulting in lower costs to operate.  Other 
potential positive operating cost impacts are linked to resolution of environmental issues with the 
underground fuel storage tanks, which will reduce the threat of monetary fines and sanctions by the 
US EPA, NYS DEC and the SCDHS. 

The Proposed Capital Program includes $10,100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $10,100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $676,282 in the first year and $13,675,640 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $200,000 $200,000 $0 $200,000 $200,000 
2013 $200,000  $200,000 $100,000 $100,000 
2014 $0  $100,000 $0 $0 
2015 $0  $9,000,000 $100,000 $100,000 
SY $0  $0 $9,900,000 $9,900,000 
Total $400,000  $9,300,000 $10,300,000 $10,300,000 
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Issues for Consideration 

The principal benefit of this project is to improve, update and upgrade the infrastructure at the Fire 
Training Academy resulting in a safer, cost efficient, environmentally conscious facility that will be 
able to provide a more relevant firefighting training experience.  

The design and construction of two new burn buildings that are typical structures commonly found 
throughout Suffolk County, namely a garden apartment-type building and a warehouse, each 
structure presenting unique firefighting challenges, evacuation issues and combustion or explosion 
potential, are included in SY.  These types of facilities present the greatest firefighting hazards and 
are envisioned to give Suffolk County volunteer and career firefighters a training advantage that can 
save lives and property.   

Budget Review Office Recommendations 

The Budget Review Office concurs with the funding schedule proposed for the immediate and 
future capital improvements to the County Fire Training Center.  There are sufficient uncommitted 
funds available to address some of the sustainability restoration subprojects in 2013 and 2014 
where the proposed capital program reduces the levels of funding requested by FRES.  Further, we 
agree that the stringencies of the current economic times are forcing postponement of any 
consideration to design and build the two new burn buildings until SY.  However, when the 
economy improves, we believe the planning for this worthwhile project that will advance public and 
fire safety in Suffolk should be approved to go forward.   

3405DD13 

 

 

 

EXISTING 
Project Number: 3418 Executive Ranking: 49 BRO Ranking: 49 
Project Name: Emergency Operations Center Improvements 
Location: Yaphank Legislative District: 3 

Description 

This project provides for improvements to the County’s Emergency Operations Center (EOC), 
located in the lower level of County Building C0110 in Yaphank.  The functionality and 
environmental aspects of the existing building space dating back to the mid-sixties are intended to 
be enhanced via this capital project.  Reconfiguration of space currently underutilized will improve 
day-to-day operations and accommodate greater occupant capacity during emergency operation 
activation without expanding the structure or encroaching on space used by other departments.   

Justification 

The alternative to improving the existing EOC space and systems would be the construction and 
outfitting of a new building to house the County’s emergency operations center at significantly 
greater expense. 
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Status 

No appropriations have been made for this project to date.  FRES increased the requested cost of 
the project by $1,195,000 from the Adopted 2012-2014 Capital Program total of $5,015,000 to 
$6,210,000.  Some of the increase is attributable to projected construction and equipment cost 
escalation, but most of the increase is due to the incorporation of a two-phased approach to this 
project.  Phase I includes the rehabilitation of space in the old Sixth Police Precinct in Coram to 
serve as a back-up EOC while the main EOC center in Yaphank is being renovated under Phase II. 

According to the schedule proposed by FRES, a total of $440,000 will be needed in 2014 and will 
take approximately nine months to design, retrofit and outfit the former Sixth Precinct as the back-
up EOC.  FRES requested that planning for the total renovation and space maximization of the main 
EOC go forward during the second half of 2014 at a cost of $360,000.  Construction, refurbishing 
and outfitting was envisioned by FRES to begin in the middle of 2015 and be complete in a year's 
time at a requested total cost of $5,500,000.   

The Proposed 2013-2015 Capital Program reconfigures and reschedules the funding requested by 
FRES for this project.  The $440,000 to renovate space at the former Sixth Precinct in Coram and 
outfit it as a back-up EOC is postponed from 2013 to 2015. The total requested funding of 
$5,860,000 to design, update and upgrade the main EOC in Yaphank is postponed from the latter 
part of 2014 and 2015 until SY.  The total requested cost of the entire two-phased project is 
increased from $6,210,000 to $6,300,000 due to the correction of a typographical error made by 
FRES in the submission of their 2013-2015 Capital Program Request Form.  

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $6,300,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $6,300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $421,839 in the first year and $8,530,350 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $440,000  $0 $0 $0 
2014 $400,000  $710,000 $0 $0 
2015 $0  $5,500,000 $440,000 $440,000 
SY $4,175,000  $0 $5,860,000 $5,860,000 
Total $5,015,000  $6,210,000 $6,300,000 $6,300,000 
 

Issues for Consideration 

Over the past seven years, the EOC has been activated for 70 events including severe weather 
situations such as blizzards, major rainstorms, hurricanes and tropical storms, the H1N1 virus 
pandemic, wild land fires and major structural fires.  The longest duration of emergency activation 
of the EOC in the recent past was ten days for the 1995 Pine Barrens wild fires, three weeks for 
the TWA Flight 800 crash in 1996 and 3.5 weeks for the 9/11 World Trade Center terrorist attack 
in 2001.  The foregoing information is provided to show how frequently and heavily the EOC has 
been utilized on emergency activation status in the recent past.   
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The County’s EOC serves as the central command post whenever a serious situation is occurring 
or threatening the lives, well-being and security of Suffolk County’s citizens.  Rather than incurring 
significantly higher costs to build an entirely new building, this capital project seeks to update and 
fully utilize the existing EOC space for both daily use, and when called into 24/7 emergency 
activation status. 

Budget Review Office Recommendations 

In consideration of the current County budget problems, the Budget Review Office concurs with 
the proposed capital program's deferment of $440,000 from 2013 to 2015 to redesign, retrofit and 
outfit the old 6th Precinct to serve as the EOC back-up while the main EOC is renovated and 
reconfigured.  Similarly, we agree with the inclusion of $360,000 for design, $5 million for 
construction and $500,000 for furniture and equipment in SY to renovate, maximize the available 
space, and outfit the fifty year-old main EOC in Yaphank.  If the County's economic and funding 
conditions improve by the next capital program submission, funding can be advanced and this 
important project can go forward sooner.  

3418DD13 

 

 

 

EXISTING 
Project Number: 3422 Executive Ranking: Discontinued BRO Ranking: 60 
Project Name: Domestic Preparedness Storage Building 
Location: Yaphank Legislative District: 3 

Description 

This project would construct an up to 12,000 square-foot, single-story, prefabricated building with 
two drive-through vehicle bays, pallet rack system warehouse and loading dock for the receipt, 
storage, maintenance, distribution and deployment of the County’s fleet of 29 domestic 
preparedness response vehicles and trailers plus all of their contents.  The fleet includes 
decontamination tractor trailers, a field hospital trailer, a radio communications trailer, plus 14 
storage trailers containing a variety of domestic preparedness response items ranging from personal 
protective clothing, to sensitive meters and monitoring devices, to air purifying respirator filter 
canisters.  Other domestic preparedness vehicles that will be kept here include two command post 
units, a rack truck, dump truck and fire truck that need to be at the ready for immediate response.   

Solar panels and moderate size wind turbines are envisioned by FRES to provide energy self-
sufficiency for the new building with excess energy foreseen to be made available to the South 
Yaphank County Complex.  A tensioned membrane structure that can be outfitted with solar 
panels and wind turbines built upon a concrete or asphalt pad is proposed as a more cost effective 
alternative. 

Justification 

This project would provide suitable space for protection and consolidation of the total inventory of 
the County’s domestic preparedness response vehicles, supplies and equipment, which are valued in 
the millions of dollars, under one roof.  The new structure would offer the benefits of climate 
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control and protection from constant exposure to weather and sunlight that can shorten the useful 
life of domestic preparedness trailers and vehicles, compromise the operational reliability of 
sophisticated meters and monitoring devices and reduce the effectiveness of personal protective 
clothing and respiratory protection devices.   

The main benefit of the project would be life extension of the County’s entire domestic 
preparedness response inventory.  This translates to significant cost avoidance from not having to 
make repurchases due to equipment failure and minimization of personal injury by ensuring non-
degradation of the equipment, vehicles, clothing and supplies designed to respond to and protect 
the citizenry from natural, man-made and technological disasters.  In the unforeseeable event of a 
disaster, it is imperative that the County have an inventory of domestic preparedness vehicles and 
equipment that can be relied upon to protect the safety of the public and save lives.   

Status 

FRES increased the requested cost of the project by $1,975,000 from the Adopted 2012-2014 
Capital Program total of $175,000 to $2,150,000 to reflect the addition of $2 million in 
construction funding and $150,000 for equipment in 2013.   

The Proposed 2013-2015 Capital Program discontinues this project. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The proposed installation of solar and wind capture technology at this location would have a net 
positive effect upon the operating budget by providing energy self-sufficiency to the new building 
and excess generated power provided to the South Yaphank County Complex. 

Even without the solar and wind capture technology, additional utility costs in the form of 
electricity, heat and water are expected to be minimal, as this building will not be regularly 
inhabited.  Additional operating budget savings would accrue from eliminating the need to lease 12 
40-foot storage trailers. 

The Department requested $2,150,000 in serial bond financing for this project (2013- 2015 and SY).  
If the entire $2,150,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $143,961 in the first year and $2,911,151 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $175,000 $0 $0 $0 $0 
2013 $0  $2,150,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $175,000  $2,150,000 $0 $0 
 

Issues for Consideration 

The purpose of this capital project is to build a low-cost, preferably energy self-sufficient, possibly 
prefabricated building to protect the integrity and useful life of all domestic preparedness vehicles, 
machinery, equipment and materials that need to be immediately available for deployment in the 
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event of a natural, man-made or technological disaster.  FRES indicated that the preferred location 
for this structure is on the old dispatcher site, which has been cleared of all previous structures, but 
still has water and electricity connections available. 

The majority of this domestic preparedness equipment has been purchased from federal grant funds 
that require the proper storage of such equipment.  Although the County has not yet been cited by 
the Department of Homeland Security for its scattered, inadequate storage of this potentially life-
saving inventory, the threat of such action is real. 

As an alternative, FRES attempted to lease warehouse space through grant funding, however, the 
space was not large enough to accommodate the entire domestic preparedness fleet and inventory.  
If additional grant funding becomes available, FRES indicated that they would look to lease a larger 
warehouse.  For FRES, the ultimate and preferable goal is still to design and build a County-owned, 
energy efficient, cost effective building on-site that is suitable to house the entire domestic 
preparedness fleet and inventory at the lowest possible cost to build and operate.   

Budget Review Office Recommendations 

In consideration of the County's financial problems, the Budget Review Office agrees with the 
exclusion of this project from the Recommended 2013-2015 Capital Program at this time.  
However, it must be kept in mind that although the Department of Homeland Security has not yet 
put pressure upon Suffolk to consolidate this valuable inventory into one central, accessible and 
climate-controlled location, this situation could change at any time.  The County must continue to 
explore the most cost effective means of having a central place to house, protect and have 
immediate access to its multimillion dollar domestic preparedness fleet and inventory.   FRES should 
be given the full support and assistance of the Space Committee in trying to find cost conscious 
alternatives, either through County or leased space, to accomplish the goals of this project. 

3422DD13 
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EXISTING 
Project Number: 3504 Executive Ranking: Not Included BRO Ranking: 49 
Project Name: Purchase of Digital Photography Equipment 
Location: Countywide Legislative District: All 

Description 

This project provides funding for digital photography equipment for the Police Department. 

Justification 

Digital photographs can be produced instantly for investigation purposes.  Considering the large 
number of photographs and copies required for these investigations, the speed and reduced costs 
improve efficiency and allow investigators and prosecutors to instantly view images at their 
workstations.  Switching to digital ink jet technology will greatly reduce the need to acquire and 
dispose of the toxic chemicals associated with traditional film/paper processing. 

All film and digital photo images submitted by the Police Department, District Attorney, Child 
Protection Services, Adult Protection Services, numerous east end law enforcement agencies in 
Quogue, Riverhead, Amityville and Southold utilize printers that are nearing the end of their useful 
life. 

Status 

The Police Department requested $394,200 for equipment in 2014.  The Proposed 2013-2015 
Capital Program does not include this project. 

Funding was requested as follows: 

 The existing printers have been in service for over four years and have yielded over one million 
prints.  These printers will reach the end of their useful life in 2014.  A comparable replacement 
for this system is estimated to be $175,000. 

 Crime Scene photo and video processing cameras will require replacement by 2014 at a cost of 
$124,700. 

 Investigative digital cameras utilized by the Detective Division will require replacement at a cost 
of $34,500. 

 Digital assets database (FORAY) will require additional viewing station licenses and software 
updates at a cost of $60,000. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

Anticipated savings are expected due to lower repair costs, increased efficiencies and a reduced 
dependence on photographic chemicals, film and labor. 

The Department requested $394,200 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $394,200 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $26,395 in the first year and $533,756 over the life of an 
18-year bond.  



CP 3512 

165 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $394,200 $0 $299,700 
2015 $0  $0 $0 $94,500 
SY $0  $0 $0 $0 
Total $0  $394,200 $0 $394,200 
 

Issues for Consideration 

This type of high-end photography equipment was last purchased over four years ago through the 
capital program.  With the fast-paced changes in digital technology, the Department is in need of 
upgrading and/or replacing aging and outmoded equipment. 

Budget Review Office Recommendations 

Based on discussions with the Police Department, the Budget Review Office believes the more 
pressing need is for the printer and the Crime Scene photo and video processing cameras; 
therefore we recommend including $299,700 in 2014 and $94,500 in 2015. 

3504JO13 

 

 

 

NEW 
Project Number: 3512 Executive Ranking: 62 BRO Ranking: 64 
Project Name: Public Safety Vehicles 
Location: Countywide Legislative District: All 

Description 

This project will provide funding for the purchase of public safety vehicles normally funded out of 
the Department of Public Works Fleet Division's operating budget. 

Justification 

The countywide public safety fleet is declining due to age, mileage and the lack of sufficient funding 
in the operating budget over the past several years to replace decommissioned vehicles.  All 
vehicles scheduled for replacement are anticipated to have over 130,000 miles accrued by the end 
of 2012. 

Status 

The Proposed 2013-2015 Capital Program includes $1.5 million in 2012 and $2.5 million in 2013.  
Introductory Resolution No. 1465-2012, laid on the table April 24, 2012, amends the 2012 Capital 
Budget and appropriates funds in connection with the purchase of replacement public safety 
vehicles (CP 3512).  The resolution appropriates $2.5 million in 2012, not the $1.5 million included 
in the Proposed 2013-2015 Capital Program. 
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Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The $1.5 million included in the Adopted 2012 Operating Budget will not be utilized for the 
purpose of purchasing public safety vehicles.   

The Proposed Capital Program includes $2,500,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $167,397 in the first year and $3,385,059 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $1,500,000 $0 $1,500,000 $1,500,000 
2013 $0  $0 $2,500,000 $2,500,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $0 $4,000,000 $4,000,000 
 

Issues for Consideration 

The Adopted 2012 Operating Budget included $1.5 million in DPW to purchase public safety 
vehicles.   Purchasing the vehicles through the capital program will reduce the burden on the 
operating budget although it will result in an increase in debt service.   

  

Replacement 
Vehicles

Per Vehicle 
Cost Total Police Sheriff

Park 
Police Total Cost

Unmarked 
Midsize Sedans $18,636 10 5 5 0 $186,360
Marked Large 
Sedans $28,920 70 68 2 0 $2,024,418
Unmarked Large 
Sedans $29,000 1 0 1 0 $29,000
Extended 
Marked Vans $29,500 2 0 2 0 $59,000
Ford Expedition 
SUV 4WD $27,987 7 3 1 3 $195,908
Motorcycle (with 
trade-in) $5,300 1 1 0 0 $5,300

TOTAL 91 77 11 3 $2,499,985

Schedule of Public Safety Vehicles for 2012
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program.  Furthermore, we recommend that the Comptroller's Office seek to borrow for vehicles 
based upon the probable useful life rather than combine this project with the level debt borrowings. 

3512JO13 

 



 

 

 
 
 
 
 
 
 
 
 

Health:  Public Health (4000) 
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EXISTING 
Project Number: 4003 Executive Ranking: Discontinued BRO Ranking: 64 

Project Name: 
Construction and/or Renovation of Suffolk County Laboratory 
Facilities 

Location: 
Locations to be determined pending final 
consultant report Legislative District: TBD 

Description 

This project studies and evaluates Suffolk County Health Services laboratory facilities.  Based on the 
recommendations of the final report, courses of action for construction, possible consolidation, and 
renovation of laboratory facilities will be determined. 

Originally a construction project for the Public and Environmental Laboratory and for the 
Arthropod Borne Disease Laboratory, the scope of the project was changed in the Adopted 2009-
2011 Capital Program to study and evaluate the laboratory needs of Suffolk County.  Two other 
projects, CP 1109 (Forensic Sciences Medical and Legal Investigative Consolidated Laboratory) and 
CP 5520 (Improvements to Vector Control Building, Yaphank) are impacted by the ultimate 
disposition of this project.  While not currently included in separate laboratory projects, the Public 
Health Environmental Laboratory, the Vector Control Laboratory, and the Material Control 
Laboratory may also be affected by the dispositions recommended in the final master planning 
document. 

Justification 

All of the labs require some space reprogramming, renovation, and possibly consolidation to reduce 
redundancies and exploit synergies. 

Status 

This project was discontinued in the Proposed 2013-2015 Capital Program.  The request submitted 
by the Department of Health Services included $10 million in 2015, deferring construction funds 
included in the Adopted 2012-2014 Capital Program from 2014 to 2015.  There are planning 
appropriations remaining in the project from previous phases. 

Total Appropriated: $1,369,000 Appropriation Balance: $1,200,042 

Impact on Operating Budget 

The Department requested $10 million in serial bond financing for this project (2013-2015 and SY).  
If the entire $10 million were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $669,586 in the first year and $13,540,238 over 
the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $10,000,000  $0 $0 $0 
2015 $0  $10,000,000 $0 $10,000,000 
SY $0  $0 $0 $0 
Total $10,000,000  $10,000,000 $0 $10,000,000 
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Issues for Consideration 

Continuing delays in finalizing the master laboratory planning document have consequently delayed 
construction on any laboratory projects.  Two alternatives emerged in the draft report prepared by 
the consultants; one maintains the current separate locations in Hauppauge and Yaphank, and 
reconfigures space either within the current footprints or with renovations and extensions at the 
current locations; in the second alternative, the Public Health Environmental Laboratory would 
move to Yaphank, and Forensic Sciences would then be able to expand into the vacated space.  
There are several permutations within each alternative. 

However, all of the laboratory buildings are in use, need maintenance, and continue to deteriorate 
due to the extraordinary wear and tear caused by the materials they employ.  The buildings that 
contain the Arthropod Borne Disease, Vector Control, and Material Control Laboratories need 
significant care that has been delayed or discontinued while awaiting the CP 4003 planning 
document.  It will likely become necessary to reinstate other site specific projects, as in the case of 
CP 1109, if construction is delayed past 2013.   

The $10 million requested is sufficient for no more than reprogramming space or executing the 
needed renovations to these facilities; if the long-awaited final planning document suggests anything 
more ambitious (such as construction of new facilities), more funding would be required.  The funds 
previously appropriated are available for planning contingent upon the consultant’s 
recommendations. 

Budget Review Office Recommendations 

The Budget Review Office recommends this project as requested, with $10 million for construction 
scheduled in 2015 in conformance with the Health Services' request, to better represent the 
potential cost and timing of the renovations and improvements required for these facilities. 

4003CF13 

 

 

 

EXISTING 
Project Number: 4008 Executive Ranking: 41 BRO Ranking: 45 

Project Name: 
Purchase and Installation of Generators for Full Power Supply at 
County Owned Health Centers 

Location: Amityville, Shirley Legislative District: 3,15 

Description 

This project provides for the purchase and installation of emergency generators at two County-
owned health centers, at the Maxine S. Postal Tri Community Health Center in Amityville, and at 
the Marilyn Shellabarger South Brookhaven Health Center, Shirley.  

Justification 

Completion of the project would give the Department of Health Services three geographically 
dispersed sites capable of operating in the event of a general power outage affecting the entire 
County.  The Riverhead Health Center, located at the Riverhead County Center, already has a 
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backup power supply.  In addition to allowing for implementation of continuity of operations, the 
sites with generators can also store medications and vaccines in the event of power outages at the 
other health centers.   

Status 

The current appropriation balance will be used towards planning the installation of the generators, 
and the actual installation and purchase of the generators.  Appropriations scheduled in 2012 will be 
used to advance the project.  Construction is not expected to start until 2013.  A review by DPW 
of the past year's power consumption suggests that somewhat larger generator sets will be required 
to power the buildings completely; the additional funding proposed in 2013 is needed if the larger 
generators are required.   

Total Appropriated: $228,000 Appropriation Balance: $228,000 

Impact on Operating Budget 

The Proposed Capital Program includes $45,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $45,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $3,013 in the first year and $60,931 over the life of an 18-year 
bond. 

An additional cost to the Operating Budget of $5,600 annually will be required for service visits and 
for fuel to periodically exercise and test the generators. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $375,000 $375,000 $0 $375,000 $375,000 
2013 $0  $45,000 $45,000 $45,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $375,000  $45,000 $420,000 $420,000 
 

Issues for Consideration 

Suffolk County’s health center network provides public health access and primary care services to 
the residents of the County.  Although not every building in the network is provided with auxiliary 
power, the addition of backup power generation at these two additional sites will allow at least 
minimal service provision in the event of a general power outage.  It should be noted, however, that 
the Shirley site is within the Category III Hurricane storm surge zone, and that the Amityville site is 
in a Category IV Hurricane storm surge zone.  Ideally backup power would be provided to sites 
well away from the County’s vulnerable shores.   

Unfortunately, within the health center network, leased locations such as Brentwood and Coram 
are not typically eligible for capital improvements paid for by the County.  As Suffolk County 
continues to utilize lease options for building providing services to its residents, portable large 
capacity generators (100kw-400kw) could be used to provide continuity of operations and services 
at these leased buildings.  Use of portable generators would however still require preparation of 
the building for such a contingent use. 
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Budget Review Office Recommendations 

The Budget Review Office’s agrees with this project as proposed; however, there are sufficient 
funds in planning and construction available to expedite the installation of at least one generator in 
2012. 

4008CF13 

 

 

 

EXISTING 
Project Number: 4055 Executive Ranking: 53 BRO Ranking: 48 
Project Name: Purchase of Equipment for Health Centers 

Location: 

Brentwood, Patchogue, Shirley, 
Amityville, Wyandanch, Riverhead, 
Southampton, East Hampton Legislative District: 

2, 3, 4, 
7, 9, 15 

Description 

This ongoing capital project provides funding to purchase equipment for the Health Centers and 
Patient Care programs.  Within this definition, there are four categories of equipment purchases as 
follows: 

 Purchases of replacement equipment due to malfunction or breakage. 

 Purchases of replacement equipment that has a predictable effective life and which requires 
replacement to maintain medical quality or is required by regulation or statute.   

 Purchases of new/replacement equipment as part of planned renovations or relocations of 
Health Centers and Jail Medical Units.  

 Purchases of new equipment in line with technological advances in medical care.  The purchase 
of state of the art equipment enables the Health Centers to provide ancillary services on-site to 
the patients instead of referring them to a hospital or other facility.  In addition, this provides 
for a greater degree of continuity of medical care and compliance with referrals for follow-up 
care. 

Justification 

The majority of funds requested for the Proposed 2013-2015 Capital Program are dedicated to the 
replacement of equipment at the end of its useful life.    

Status 

The proposed capital program recommends $15,000 less in 2013 than requested.  No new Jail 
Medical Unit equipment is currently scheduled in CP 4055; equipment for the new Jail Medical Unit 
is being purchased in CP 3008.   

The appropriation balance includes $378,961 for a digital mammography unit at the Brentwood 
Health Center.  This equipment will not be purchased before the completion of site renovations at 
the Brentwood Health Center funded by the HEAL-NY 6 Grant.  The remaining unencumbered 
funds for the mammography machine cannot be utilized for more general equipment purchases.    
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Total Appropriated: $2,222,289 Appropriation Balance: $731,334 

Impact on Operating Budget 

The Proposed Capital Program includes $185,750 in serial bond financing for this project (2013-
2015 and SY).  If the entire $185,750 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $12,438 in the first year and $251,510 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $167,450 $167,450 $0 $167,450 $167,450 
2013 $87,300  $87,300 $72,300 $72,300 
2014 $35,800  $34,550 $34,550 $34,550 
2015 $0   $41,150   $41,150   $41,150  
SY $44,800   $37,750   $37,750   $37,750  
Total $335,350  $200,750 $353,200 $353,200 
 

Issues for Consideration 

Since the shift in most radiological services to offsite providers, the Department has substituted 
new maternal and child health related equipment for previously scheduled radiological equipment. 
The Department also intends to upgrade its EKGs and other systems to those that are integrated 
with the Electronic Medical Record System. 

Budget Review Office Recommendations 

We concur with the funding included in the proposed capital program. 

4055CF13 

 

 

 

EXISTING 
Project Number: 4057 Executive Ranking: Not Included BRO Ranking: 50 
Project Name: Improvements at the John J. Foley Skilled Nursing Facility 
Location: Yaphank Legislative District: 3 

Description 

This is a multiphase project for physical plant improvements at the John J. Foley Skilled Nursing 
Facility in Yaphank.   

Justification 

Upgrades to the facility are required to assure patient safety, and to comply with Federal and State 
law. 
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Status 

The Proposed 2013-2015 Capital Program does not include this project. 

A related project, CP 4041 - Equipment for the John J. Foley Skilled Nursing Facility, was neither 
requested nor included in the proposed capital program. 

Prior years funding within this project will be used to replace the aging patient alarm system 
(Wanderguard). 

Total Appropriated: $5,720,635 Appropriation Balance: $33,137 

Impact on Operating Budget 

The Department requested $500,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $500,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $33,479 in the first year and $677,012 over the life of an 
18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $500,000 $0 $500,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $500,000 $0 $500,000 
 

Issues for Consideration 

There are sufficient uncommitted appropriations within the two projects to fund the Wanderguard 
purchase within CP 4057, and the additional security equipment scheduled in CP 4041.   

The funding requested in 2013 will be used to upgrade and replace the building management system 
within the building.  The facility's computerized energy management system requires 
upgrade/replacement for the health and safety of the residents.  The current system has been taken 
off-line and the heating/cooling of each room in the facility is done manually.  If the facility is to be 
operated in 2013, the building management system has to be repaired; the current individual room 
system is not energy efficient.   

Budget Review Office Recommendations 

 The Budget Review Office recommends adding $75,000 for planning and $425,000 for 
construction in 2013 to upgrade or replace the building management system. 

 If the additional $500,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $33,479 in the first year and $677,012 over the life of an 18-year 
bond. 

4057CF13 
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EXISTING 
Project Number: 4079 Executive Ranking: 60 BRO Ranking: 60 
Project Name: Environmental Health Laboratory Equipment 
Location: Building C487,  Hauppauge Legislative District: 12 

Description 

This project provides for the purchase of equipment for the Public and Environmental Health 
Laboratory.  Items purchased in this project include mass spectrometers, liquid and gas 
chromatographs, solid phase extractors, bacterial identification systems, and information technology 
used to support the scientific equipment. 

Justification 

The equipment procured supports analysis and threat determination of toxins, microbes, and other 
contaminants found in the drinking water, wells, surface water, sewage, and industrial wastes 
throughout the County.  All equipment currently scheduled and requested is replacement 
equipment for obsolescent items; until the determination on the future of the County’s laboratories 
is made in CP 4003, no new equipment will be requested. 

Status 

This project is recommended as requested by the Department of Health Services.  The available 
appropriation balance will likely be used to purchase the two items originally scheduled for 
purchase in 2011.   

Total Appropriated: $265,000 Appropriation Balance: $87,313 

Impact on Operating Budget 

The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $66,959 in the first year and $1,354,024 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $180,000 $180,000 $0 $180,000 $180,000 
2013 $250,000  $125,000 $125,000 $125,000 
2014 $125,000  $250,000 $250,000 $250,000 
2015 $0  $190,000 $190,000 $190,000 
SY $315,000  $435,000 $435,000 $435,000 
Total $870,000  $1,000,000 $1,180,000 $1,180,000 
 

Issues for Consideration 

With the exception of the solid phase extractors (which last about five years), all items scheduled 
for replacement within this project average about 13 years old.  While the Department schedules 
certain items in certain years, there is an expectation that the purchases within a given year (or 
within the program) are flexible. 
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Budget Review Office Recommendations 

 Given the loss of New York State funding to support CP 4079, the dedication of some funds 
from the Water Quality Protection and Restoration Program and Land Stewardship 
Component of the ¼% Drinking Water Protection Program should be considered to procure 
certain equipment.  The funding source for the project should then be changed from “B” (serial 
bonds) to “W” (Water Quality Funds), and funds should be appropriated subject to approval of 
the Water Quality Review Committee.  

 We concur with the funding in the proposed capital program. 

4079CF13 

 

 

 

EXISTING 
Project Number: 4081 Executive Ranking: 57 BRO Ranking: 57 

Project Name: 
Environmental Quality Geographic Information and Database 
Management System 

Location: Countywide Legislative District: All 

Description 

This project modernizes the Division of Environmental Quality’s Graphic Information and Database 
Management Systems (GIS).  Phase I provides for a consultant to assist in determining the Division’s 
needs, explore various alternatives for replacement of the current systems, and develop an RFP for 
the actual replacement system. 

Phase II, provides for the purchase of necessary hardware and software, customizations, and 
development of interfaces with the County’s other GIS systems.  

Justification 

Despite upgrades, the system in use no longer effectively interfaces with more modern GIS systems.  
Problems with the use of this obsolescent system and its interface have already manifested 
themselves, including difficulty in allowing public access to records; failure to notify towns of 
environmental investigations, as required by state law; inability to provide complete pollution 
control records to support the Comprehensive Water Resources Management Process, and 
difficulty in coordinating intra division efforts. 

Status 

Funding has not been appropriated for this project, although it has been requested by the 
Department of Health Services for several years, as the need to update its GIS software and 
hardware had begun to outpace its ability to maintain the system.  The initial $100,000 needed to 
retain the consultant to assist in the development of the specifications for the project is funded in 
the 2012 Capital Budget with General Fund transfers (G).  Funding of $800,000 in planning and 
design and $100,000 for equipment is scheduled in 2013, also funded with General Fund transfers.  
The Department requested the project with serial bonds as its funding source.  This project may be 
eligible for 36% state aid. 
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Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $900,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $900,000 were borrowed at once, the estimated fiscal impact to the operating budget for 
debt service payments is $60,263 in the first year and $1,218,621 over the life of an 18-year bond. 

The Proposed 2013-2015 Capital Program schedules this project with General Fund transfers (G). 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $100,000 $100,000 $0 $100,000 $100,000 
2013 $0  $900,000 $900,000 $900,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $900,000  $0 $0 $0 
Total $1,000,000  $900,000 $1,000,000 $1,000,000 
 

Issues for Consideration 

There are two basic problems with the system currently in use:  first, the current system is less 
capable and more inefficient than newer GIS; second, more critically, is that interface with other 
Suffolk County GIS systems is difficult.  Four other Division of Environmental Quality capital 
projects depend on the ability to analyze and use GIS products—the Comprehensive Water 
Resource Management Plan (CP 8237), the Peconic Estuary Program (CP 8235), the Underground 
Injection Control Database (CP 8220), and the Brownfields Program (CP 8223); all of these 
programs require interface and information sharing with the New York State Department of 
Environmental Conservation, with the US Geological Survey and with our university partners, 
Cornell and SUNY Stony Brook.   

The project may be eligible for partial funding under the National Spatial Data Infrastructure 
Program. 

Budget Review Office Recommendations 

 The Budget Review Office concurs with the advancement of the project, however, the funding 
source should be changed to serial bonds in order for the project to progress at this time. 

 We also recommend that the Department actively seek grant funding for this critical capability. 

4081CF13 

 

 



CP 5001 

 

178 

 
 
 
 
 
 
 
 
 

Transportation:  Highways 
(5000, 5100) 

 

  



CP 5001 

179 

EXISTING 
Project Number: 5001 Executive Ranking: 51 BRO Ranking: 51 
Project Name: Median Improvements on Various County Roads 
Location: Various County Road Intersections Legislative District: All 

Description 

This project provides a regular schedule of improved corridor safety and operation on various 
County roads and intersections by adding, modifying and rehabilitating center medians.  Lengthening 
left turn lanes will reduce rear end accidents, upgrading curbed medians will prevent illegal 
crossings, and modifying slopes and removing hazards will prevent rollovers and reduce fixed object 
accidents.   

Justification 

The original medians constructed on many County roads do not meet current standard design 
practice, and contain unsafe features that need to be updated and upgraded.  This project pays for 
itself in terms of the lessened likelihood of crashes and vehicular rollovers owing to substandard or 
non-existent curbed medians on County roads.  Further, the County's liability and risk of potential 
legal action is lowered by regularly installing or improving curbed center medians on County 
roadways. 

Status 

DPW requested this ongoing traffic safety program at the 2012 adopted level of $450,000, plus an 
additional $25,000 requested for each successive year of the 2013-2015 Capital Program to reflect 
higher numbers and longer lengths of the medians requiring improvements on County roads.  

The Proposed 2013-2015 Capital Program includes $2 million for this project, which is $50,000 less 
than requested.   

Total Appropriated: $1,300,000 Appropriation Balance: $204,075 

Impact on Operating Budget 

Maintaining the curbed medians on County road intersections on a regular basis mitigates higher 
repair and reconstruction operating and capital costs at a later date. 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,917 in the first year and $2,708,048 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $450,000 $450,000 $450,000 $450,000 $450,000 
2013 $450,000  $475,000 $475,000 $475,000 
2014 $475,000  $500,000 $500,000 $500,000 
2015 $0  $525,000 $500,000 $500,000 
SY $500,000  $550,000 $525,000 $525,000 
Total $1,875,000  $2,500,000 $2,450,000 $2,450,000 
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Issues for Consideration 

The crucial importance of this project to upgrade the medians on County roads is emphasized by a 
recent multi-million dollar settlement regarding an automobile accident that involved catastrophic 
injuries.  Median issues on the County road where the accident occurred were cited as a 
contributing factor.  Providing an annual schedule of sufficient funding to perform center median 
improvements on County roads identified and prioritized by DPW will reduce future liability and 
exposure of the County, while simultaneously providing greater degrees of motoring safety to the 
public.   

At the current time, there is $204,075 in uncommitted funding for curbed median improvements, 
which is sufficient to cover only a small portion of center median improvements in 2012.  In 
addition, there is a pending resolution to appropriate $450,000 in serial bonds to progress four 
median improvement projects either in the planning or design stages to construction. 

Budget Review Office Recommendations 

The funding schedule is sufficient to install or modify curbed medians to provide safety 
improvements on County roads to advance the safety of the motoring public.  

The Budget Review Office concurs with the timing, level and sources of funding requested and 
recommended for this project in the Proposed 2013-2015 Capital Program. 

5001DD13 

 

 

 

EXISTING 
Project Number: 5014 Executive Ranking: 45 BRO Ranking: 54 
Project Name: Strengthening and Improving County Roads 
Location: Countywide Legislative District: All 

Description 

This program provides annual funding for preventative maintenance of County roads performed by 
the private sector under contract.  Contracts can include but are not limited to the following 
project elements: 

 Pavement patching 

 Crack sealing 

 Resurfacing preparations and installations 

 Pavement markings 

 Drainage system, guide rail and right-of-way repairs 

 Curb and sidewalk minor construction 

 Traffic control 
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Justification 

The repair and resurfacing of County roads to improve both surface and structural conditions, 
including other related appurtenances within highway limits, increases overall safety in the 
respective corridors, improves riding surfaces and promotes lane delineation.  Costly 
reconstruction of the County roadway system is avoided or forestalled. 

Status 

Resolution No. 256-2012 appropriated $4.5 million in serial bonds to fund the 2012 construction 
portion of this project according to the following schedule that is subject to change by DPW due to 
shifting priorities: 

CR # County Road / Limits Legis. Dist. 
10 Elwood Road – Clay Pitts Road to CR 11 Pulaski Road 18 

13, 13a 
Fifth Avenue - Montauk Highway to Union Boulevard, Brooke 
Avenue to Southern State Parkway  11 

16 Horseblock Road – LIRR trestle to LIE, including ramps at LIRR 7 
39B Old North Highway - entire length 2 

48 Middle Road – vicinity of Albertson Lane to Chapel - shoulder 
restoration 1 

57 Howells Road – CR 13 Fifth Avenue to Sunrise Highway 11 

63 Lake Avenue - vicinity of CR 51 to vicinity of traffic circle - shoulder 
restoration 2 

67 
Long Island Motor Parkway - Hill Drive to CR 4 Commack Road, 
1,000 feet each side of NYS Route 231, a portion of CR 17 to 
Veterans Memorial Highway, high friction asphalt 

16, 9, 12 

76 Townline Road - Terry Road to Old Nichols Road 12 

80 Montauk Highway – James Hawkins Road (Center Moriches Diner) 
to Louis Avenue, CR 21 to vicinity of CR 36 (E) 3 

93 
Ocean Avenue/Rosevale Avenue -a portion of Peconic Avenue to 
LIE 8, 10 

104 Riverhead – Quogue Road - CR 105 to CR 31 - shoulder 
restoration 

2 

 

Total Appropriated: $35,970,000 Appropriation Balance: $1,897,368 

Impact on Operating Budget 

Maintaining the surfaces on County roads on a regular basis mitigates higher operational repair 
expenses in the short term and costly capital reconstruction projects in the long term. 

The Proposed Capital Program includes $17,950,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $17,950,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $1,201,907 in the first year and $24,304,726 over the 
life of an 18-year bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $4,500,000 $4,500,000 $4,500,000 $4,500,000 $4,500,000 
2013 $4,300,000  $6,000,000 $4,300,000 $4,300,000 
2014 $4,450,000  $6,250,000 $4,450,000 $4,450,000 
2015 $0  $6,400,000 $4,600,000 $4,600,000 
SY $4,600,000  $6,500,000 $4,600,000 $4,600,000 
Total $17,850,000  $29,650,000 $22,450,000 $22,450,000 
 

Issues for Consideration 

The Proposed 2013–2015 Capital Program and Budget reduces the overall cost of this project by 
$7.2 million to $17,950,000 compared to the $25,150,000 requested by DPW.   

The lower levels of proposed funding will reduce the number of subprojects in various locations 
that can be completed, and it will give DPW less flexibility in responding to newly emerging road 
resurfacing priorities as well as previously established County roads in need of surface 
improvements. 

Budget Review Office Recommendations 

In consideration of the fiscal constraints facing Suffolk County, the Budget Review Office concurs 
with the Proposed 2013-2015 Capital Program for this project as scheduled.   

5014DD13 

 

 

 

EXISTING 
Project Number: 5024 Executive Ranking: 51 BRO Ranking: 51 
Project Name: Reconstruction of Drainage Systems on Various County Roads 
Location: Countywide Legislative District: All 

Description 

This project provides annual funds to reconstruct drainage basins and culverts on County roadways 
that have severely deteriorated beyond the capability of Department of Public Works (DPW) in-
house personnel to repair.  The drainage systems that are in the worst condition are assessed and 
prioritized in a reconstruction schedule each year. 

Justification 

Preventing roadway failures and reducing the specter of wet or dry dangerous driving conditions by 
improving the infrastructure of deteriorated drainage basins and culverts on County roads are the 
primary aims of this project. 
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Status 

Resolution No. 254-2012 appropriated $262,500 in serial bonds to fund the 2012 construction 
portion of this project according to the schedule that matches the list of subprojects for CP 5014, 
"Strengthening and Improving County Roads".  DPW tries wherever possible to couple drain and 
culvert reconstruction with road surface improvements.  Due to newly emerging priorities, the list 
of locations is subject to change by DPW.  See CP 5014 for location details. 

Total Appropriated: $2,525,000 Appropriation Balance: $71,689 

Impact on Operating Budget 

Regularly improving and maintaining the infrastructure of deteriorated drainage basins and culverts 
on County roads mitigates capital reconstruction costs in the long term. 

The Proposed Capital Program includes $1,100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $73,654 in the first year and $1,489,426 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $262,500 $262,500 $262,500 $262,500 $262,500 
2013 $275,000  $550,000 $275,000 $275,000 
2014 $275,000  $575,000 $275,000 $275,000 
2015 $0  $600,000 $275,000 $275,000 
SY $275,000  $650,000 $275,000 $275,000 
Total $1,087,500  $2,637,500 $1,362,500 $1,362,500 
 

Issues for Consideration 

The Proposed 2013–2015 Capital Program reduces the overall cost of this project by $1,275,000 to 
$1,100,000 compared to the $2,375,000 requested by DPW, which basically reduces the annual 
levels of funding down to the 2012-2014 adopted levels. 

The lower levels of proposed funding will reduce by more than half, the number of drainage basins 
and culverts on County roads that can be reconstructed. 

Budget Review Office Recommendations 

In consideration of the fiscal constraints facing Suffolk County, the Budget Review Office concurs 
with the Proposed 2013-2015 Capital Program for this project as scheduled.   

5024DD13 
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EXISTING 
Project Number: 5037 Executive Ranking: 49 BRO Ranking: 49 
Project Name: Application and Removal of Lane Markings 
Location: Countywide Legislative District: All 

Description 

This project involves the installation of reflectorized, thermoplastic pavement markings on high 
volume, high accident County roadways including various LIRR crossings, pedestrian crosswalks, and 
priority intersections.  Studies indicate that driver obedience to the lane and pavement markings are 
dependent upon the quality of the markings. 

Justification 

Well defined, highly visible pavement markings provide a safer driving environment characterized by 
less confusion with the consequence of a reduction in accidents.  Well maintained pavement 
markings are one of the most cost effective highway improvements in terms of reducing accidents 
and aiding motorists, particularly at night.   

Status 

Resolution No. 766-2011 appropriated $325,000 in serial bonds to install or reapply lane markings 
on County roads and highways.  Attached as back-up to this resolution, was a list of 22 locations 
throughout the County where pavement markings are proposed to be modified or upgraded as an 
integral part of maintaining the County’s roadway system.  There is currently $314,132 in 
uncommitted funding to perform lane marking upgrades on County highways.   

A resolution will be required to appropriate the $350,000 in serial bonds scheduled in the 2012 
Adopted Capital Budget for this project. 

Total Appropriated: $625,000 Appropriation Balance: $314,132 

Impact on Operating Budget 

There is a positive impact upon operating budget costs as this ongoing process to install more 
durable pavement markings lessens the need to refresh roadway markings on a short-term basis. 

The Proposed Capital Program includes $375,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $375,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $25,109 in the first year and $507,759 over the life of 
an 18-year bond. 

Beyond the 2012 budgeted appropriations and the proposed 2013 funding for this project as serial 
bonds, the Proposed 2013-2015 Capital Program recommends the source of funding for this 
project in 2014, 2015 and SY as General Fund transfers (G).  If this project is adopted and 
appropriated as proposed, sufficient pay as you go appropriations should be included in the 
operating budget. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $350,000 $350,000 $350,000 $350,000 $350,000 
2013 $375,000  $375,000 $375,000 $375,000 
2014 $400,000  $400,000 $400,000 $400,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $425,000 $425,000 $425,000 
SY $875,000  $925,000 $925,000 $925,000 
Total $2,000,000  $2,475,000 $2,475,000 $2,475,000 
 

Issues for Consideration 

The project has dual benefits, there are positive impacts upon operating budget costs to routinely 
maintain and upgrade pavement markings on County roads, but the vastly more important benefit is 
that it affords a heightened level of motorist, biker and pedestrian safety on the County’s roadway 
system in a relatively simple, cost-conscious manner.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the recommended schedule of funding for this cost-
conscious, safety-enhancing, liability-reducing project that is ongoing in nature and should be funded 
as such.  But the Budget Review Office advises that if this project is adopted and appropriated as 
proposed, sufficient pay as you go appropriations should be included in the operating budget.   

5037DD13 

 

 

 

EXISTING 
Project Number: 5047 Executive Ranking: 35 BRO Ranking: 40 
Project Name: Public Works Highway Maintenance Equipment 
Location: Countywide Legislative District: All 

Description 

This ongoing project provides funding for the purchase of highway maintenance equipment for the 
Department of Public Works.  Equipment purchased includes vehicles and equipment used for 
construction, as well as vehicles and equipment used for snow and ice removal, including salt-
spreaders.  

Justification 

This equipment has a shorter life than average due to exposure to corrosive and abrasive materials 
and operation in harsh conditions.  Failing equipment is costly to keep in service.  Fines may be 
imposed due to failure to meet state emission and safety standards during inspections. 

Proper equipment is necessary for employee and public safety, accident avoidance, and County 
preparedness to maintain safe roadways in all conditions, including homeland security threats and 
weather emergencies. 
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Status 

The Department operates a large fleet of several hundred pieces of equipment.  Specified bids are 
taken and awarded each year for items to be purchased that year.  The Department has evaluated 
the fleet and developed a systematic replacement program. 

Total Appropriated: $5,323,425 Appropriation Balance: $43,887 

Impact on Operating Budget 

The Department expects a one-time reduction in operating budget expenditures of $325,000, as 
timely replacement of equipment results in reduction of costly repairs.  In addition, County 
resources and personnel are maximized when equipment is properly functioning. 

The Proposed Capital Program includes $8,929,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $8,929,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $597,873 in the first year and $12,090,078 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $2,042,000 $2,042,0000 $2,042,000 $2,042,000 $2,042,000 
2013 $2,049,000  $3,498,000 $2,049,000 $2,049,000 
2014 $2,380,000  $4,285,000 $2,380,000 $2,380,000 
2015 $0  $3,765,000 $2,250,000 $2,250,000 
SY $2,250,000  $6,500,000 $2,250,000 $2,250,000 
Total $8,721,000  $20,090,000 $10,971,000 $10,971,000 
 

Issues for Consideration 

Over the four year Capital Program (2013-2015 and SY), the proposed funding is consistent with 
previously adopted amounts, but it provides just under half of the $18,048,000 requested by the 
Department for the same period.  The average annual increase from 2012 to SY is less than 3%.  

The Department operates a large fleet subject to harsh conditions. It is used for highway 
maintenance and snow removal on County roads, parking fields, and other facilities.  Maintaining the 
equipment to proper standards enhances employee and public safety, helps keep roads clear in 
emergencies, and is better for the environment.  Although the County makes use of outside 
equipment and operators at peak periods, it is the heavy duty County equipment that keeps the 
larger County roads clear, ensuring access to hospitals and businesses. 

The Department has indicated that electrical wiring and computer system components regularly 
exposed to salt typically corrode within three years, and engine components within four to five 
years.  This affects safety, mileage, and emissions.  In addition, salt corrosion affects brakes, chassis, 
engine, fuel lines, and bodies of the equipment.  Failure of braking or steering systems, fires, failure 
of the cab to protect the operator, and failure of the tail-gate of dump trucks to hold are just some 
of the potential consequences of poor equipment.   

The Highway Maintenance Division has completed construction of several washing platforms and 
has started using a salt neutralizer.  In combination with hot pressure washing, these methods 
should prove beneficial in reducing corrosion. 
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The Department's status report for the first quarter of 2012 indicates that the mild winter allowed 
the Division to catch up on maintenance work.  Still, there were backlogs of 143 complaints and 
190 work orders.  Excessive downtime in the shop is an inefficient use of County resources and 
may affect the productivity of the Division.  Impending layoffs of mechanics may further affect timely 
repairs.  

Based on a prior Budget Review Office recommendation, the Department supplied a list of 
equipment to be replaced in the 2013-2015 period with its request.  This equipment can be 
expensive, and failure of one high ticket item can significantly affect the budget.  One "self-contained 
snow vehicle blower" is listed at $525,000.   

Budget Review Office Recommendations 

 The Budget Review Office has recommended that the County order corrosion resistant 
materials, when practical, and invest in preventative maintenance methods, such as corrosion-
resistant coatings and truck washing equipment, to prolong the life of this equipment.  Outside 
contractors may be available to provide fleet washing services.  These preventative measures 
could greatly extend the usable life of the equipment.  The Division is currently using and/or 
investigating some of these measures, but more could be accomplished in this area.  In 
particular, the Division is investigating vehicle washing systems and optimum equipment storage 
to extend the usable life of this equipment. 

 The Budget Review Office has recommended a policy of definitive record keeping of inventory, 
including VIN number, model year, years in service, down-time in shop, and mileage, to the 
extent practicable.  This would provide transparency and aid in prediction of future needs, 
especially for high-ticket items.  Such record keeping becomes especially important when limited 
resources necessitate prioritization of equipment most in need of replacement.   

 The effect of poor or limited equipment will be felt when it is most needed:  during extreme 
weather and emergencies.  There is no guarantee next winter will be as mild as the last one.  It 
is difficult to predict the extent to which current preventative practices and planned 
replacements can overcome aging and deteriorating equipment.  The Budget Review Office 
concurs with the proposed funding for this project, with the provision for future re-evaluation 
to ensure sufficient funding is maintained.  

5047LH13   

 

 

 

EXISTING 
Project Number: 5048 Executive Ranking: 61 BRO Ranking: 54 
Project Name: Construction and Rehabilitation of Highway Maintenance Facilities 
Location: Countywide Legislative District: All 

Description 

This project provides for the construction of new environmentally acceptable indoor salt storage 
buildings and the refurbishing of existing salt storage buildings. 

  



CP 5048 

 

188 

Justification 

Indoor salt and equipment storage reduces waste and protects the environment.   

Status 

DPW requested an additional $100,000 in 2013 for planning and advancing $690,000 from SY to 
2014 for construction.  The proposed capital program removes $707,250 in 2013 and $690,000 in 
SY for construction as previously adopted, and does not include additional planning funding 
requested by the Department. 

Total Appropriated: $2,617,250 Appropriation Balance: $1,636,014 

Impact on Operating Budget 

The Department requested $1,497,250 in serial bond financing for this project (2013-2015 and SY).  
If the entire $1,497,250 were borrowed at once, the estimated fiscal impact to the operating budget 
for debt service payments is $100,254 in the first year and $2,027,312 over the life of an 18-year 
bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $200,000 $200,000 $200,000 $200,000 $200,000 
2013 $707,250  $807,250 $0 $0 
2014 $0  $690,000 $0 $0 
2015 $0  $0 $0 $0 
SY $690,000  $0 $0 $0 
Total $1,597,250  $1,697,250 $200,000 $200,000 

Issues for Consideration 

DPW has reported that the design for the Bergen Point Babylon highway maintenance facility has 
been completed but the site will not accommodate the building size.  DPW is looking for an 
alternate site. 

Various highway maintenance facilities and salt storage facilities in the County are in need of 
restoration or replacement.  Although there is an unrestricted appropriation balance of $1.59 
million for construction, and funds have been appropriated annually, this project has been slow to 
advance.  DPW has reported that the Suffolk County Department of Health Services has issued 
violations associated with various inadequate salt storage sites.  They are addressing these 
violations. 

There is $200,000 scheduled in 2012 for a countywide needs assessment of highway maintenance 
facilities and salt storage facilities.  Upon completion of this assessment, this project can be 
reevaluated and additional funding provided in future capital programs.  Until the needs assessment 
is complete, we agree with the proposed funding for this project.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

5048MUN13 
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EXISTING 
Project Number: 5054 Executive Ranking: 45 BRO Ranking: 49 
Project Name: Traffic Signal Improvements 
Location: Countywide Legislative District: All 

Description 

This project establishes an ongoing program to design, purchase and install new or modified, 
modernized traffic signals on County roads.  The Department of Public Works (DPW) performs 
the investigations and studies leading to the plans to locate necessary traffic lights.  DPW takes into 
account the frequency of accidents or requests from the community for new or upgraded traffic 
signals. 

Justification 

The new or upgraded traffic signals are intended to reduce the accident rates and improve traffic 
flow on the County’s roadways. 

Status 

Resolution No. 761-2011 appropriated $200,000 in serial bonds for engineering services and 
$775,000 in serial bonds for equipment to provide new or upgraded traffic signals on County roads.  
Attached to this resolution is a schedule of 39 locations or intersections throughout the County’s 
roadway system that have been studied and approved to go forward under this project.  DPW 
makes additions and substitutions to this list in accordance with emerging and shifting priorities.   

At present, there is $1,860,767 in uncommitted funding for this project, $346,169 for engineering 
services and $1,514,598 to purchase traffic signal equipment.  The actual number of traffic lights that 
can be added or upgraded on County roads with available funds varies depending on whether the 
location calls for the installation of a new traffic signal at a cost of approximately $75,000 or 
upgrading an existing one at a cost ranging from $20,000 to $30,000. If equal numbers of new and 
upgraded traffic signals make up the subproject schedule, available funds should be sufficient to 
complete 30 traffic signal installations.   

The Proposed 2013-2015 Capital Program includes $5,875,000 for traffic signal improvements, 
which is an increase of $3,662,500 from the Adopted 2012-2014 Capital Program total of 
$2,212,500.  All planning, design and equipment purchase funding is scheduled as requested by 
DPW.  The proposed funding was increased by DPW to accommodate the need for extensive 
reconstruction of aging traffic light infrastructure and the incorporation of a 3% annual inflation rate.   

Total Appropriated: $3,150,000 Appropriation Balance: $1,860,767 

Impact on Operating Budget 

The installation of modernized traffic signals can decrease operating costs via lower utilities and less 
call-outs, repairs and servicing of malfunctioning traffic signals. 

The Proposed Capital Program includes $5,875,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $5,875,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $393,382 in the first year and $7,954,890 over the life 
of an 18-year bond. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $512,500 $512,500 $512,500 $512,500 $512,500 
2013 $537,500  $1,075,000 $1,075,000 $1,075,000 
2014 $562,500  $1,125,000 $1,125,000 $1,125,000 
2015 $0  $1,175,000 $1,175,000 $1,175,000 
SY $600,000  $2,500,000 $2,500,000 $2,500,000 
Total $2,212,500  $6,387,500 $6,387,500 $6,387,500 
 

Issues for Consideration 

The ongoing evaluation and installation process for new and upgraded traffic signals is a critical part 
of preserving the safety and efficient movement of a growing population of drivers, bikers, and 
pedestrians on County roads.  

Budget Review Office Recommendations 

The Budget Review Office concurs with the Proposed 2013-2015 Capital Program for traffic signal 
improvements on County roads as scheduled.  This is a straightforward and critically necessary 
traffic safety project that advances the safety of the motoring public on County roads.   

5054DD13 

 

 

 

EXISTING 
Project Number: 5060 Executive Ranking: Not Included BRO Ranking: 39 
Project Name: Information System and Equipment for Public Works 
Location: Countywide Legislative District: All 

Description 

This project continues the development of DPW's web-based information system (DRIVE) and 
other mission-critical technologies.  The system provides tools to manage the County's massive 
infrastructure and provides timely and accurate answers to executive and legislative inquiries. 

Justification 

This project will enhance the DRIVE program and provide departmental efficiencies.  As a result of 
employee attrition, DPW struggles with staffing shortages and therefore, more work is being 
contracted out.  When fully implemented, this system should coordinate and consolidate resources, 
eliminate duplication and help DPW operate more effectively. 

Status 

Funds appropriated from 2004-2008 were intended to (some were used as offsets for other capital 
projects): 
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 Replace existing Capital Accounting Database with an updated web-based version, which 
includes the migration of all historical and current capital accounting data into the new web-
based application and the conversion of forms and reports. 

 Convert from a Windows-based OCE scanning application to a web-based version, which will 
allow intranet access to the department’s 150,000+ scanned construction plans and drawings. 

 Modify the department’s DRIVE information system based on user feedback.  

 Re-engineer the department’s capital program tracking database. 

 Conduct a product evaluation and recommendation of COTS (canned-off-the-shelf) software 
solutions for the Buildings and Sanitation Divisions. 

 Evaluation of office automation and integration for the Buildings and Sanitation Divisions, 
particularly for permitting operations, including customized software. 

 Evaluate alternative strategies and implement a Pavement Management/Work Order module 
within the department’s DRIVE information system. 

 Modify and enhance the DRIVE information system based on user feedback and 
recommendations to provide additional functionality. 

DPW requested $250,000 in 2013 to update the architecture of its geographic information system 
(GIS).  This project was not included in the Proposed 2013-2015 Capital Program. 

Total Appropriated: $550,000 Appropriation Balance: $436 

Impact on Operating Budget 

The Department requested $250,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $250,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $16,740 in the first year and $338,506 over the life of an 
18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $250,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $250,000 $0 $0 
 

Issues for Consideration 

A comprehensive department-wide GIS database will become a vital planning tool for DPW that will 
make the Department more efficient. 
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Budget Review Office Recommendations 

The Budget Review Office recommends that DPW coordinate its efforts with DoIT's GIS unit and 
determine what the best alternative is for the Department in the future.  Therefore, the Budget 
Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital Program. 

5060JO13 

 

 

 

EXISTING 
Project Number: 5072 Executive Ranking: 55 BRO Ranking: 55 
Project Name: Improvements to County Environmental Recharge Basins 
Location: Countywide Legislative District: All 

Description 

This project establishes an ongoing program of maintaining over 250 County-owned recharge 
basins, a majority of which are in excess of 25 years old.  The project includes trimming and clearing 
away vegetation, which has encroached into the security fencing around the basins and into the 
holding areas, compromising the safety barriers and reducing the natural recharge ability of the 
basins.  With sufficient funding, the optimal schedule would be to clean and restore five to fifteen 
recharge basins per year. 

Justification 

Removing the silt from the recharge basins will eliminate standing water, minimize potential public 
health problems (mosquitoes) and greatly improve the filtration of water into the ground.  The 
improvements enhance the security, functionality and aesthetics of the County’s recharge basins. 

Status 

Recently adopted Resolution No. 316-2012 appropriated $250,000 in serial bonds to fund the 2012 
schedule of renovations to the County’s recharge basins.  Attached to the resolution is a list of four 
County environmental recharge basins, expected to be rehabilitated during 2012.  This list is subject 
to change by the Department of Public Works (DPW) due to shifting priorities. 

In addition, there is $57,339 in uncommitted construction funding for this project, which could 
possibly fund the rehabilitation of one smaller scale environmental recharge basin project. 

Total Appropriated: $1,000,000 Appropriation Balance: $57,339 

Impact on Operating Budget 

The project has a positive operating budget impact as the need for unplanned smaller scale 
maintenance of the County’s recharge basins by DPW crews is reduced. 

The Proposed Capital Program includes $1,250,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $83,698 in the first year and $1,692,530 over the life 
of an 18-year bond. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $250,000 $250,000 $250,000 $250,000 $250,000 
2013 $250,000  $440,000 $275,000 $415,000 
2014 $250,000  $340,000 $300,000 $250,000 
2015 $0  $380,000 $325,000 $250,000 
SY $250,000  $550,000 $350,000 $250,000 
Total $1,000,000  $1,960,000 $1,500,000 $1,415,000 
 

Issues for Consideration 

The Proposed 2013-2015 Capital Program includes a total of $1,250,000, which is an increase of 
$250,000 for construction compared to the Adopted 2012-2014 Capital Program.  The proposed 
capital program does not include total funding of $460,000 requested by DPW, for heavy 
equipment to be used by in-house work forces to accomplish recharge basin improvements.  
Specifically, DPW requested, but did not get, $165,000 for a payloader in 2013, $40,000 for a 
commercial wood chipper in 2014, $55,000 for a skid steer loader in 2015 and $200,000 for a 
bulldozer in SY. 

Whenever possible, DPW tries to do this work in-house, but it must be accomplished during 
weekends on overtime, as highway staff cannot be deflected from their regular roadway 
maintenance responsibilities during the week.  DPW can do the restorative work with in-house staff 
for an average cost per recharge basin of $50,000 (including overtime) as compared to an average 
cost per sump of $125,000 utilizing contractors.  Even more money can be saved if DPW 
rehabilitates recharge basins in-house that are in severely deteriorated condition.  During 2011 
DPW rehabilitated two sumps that were in extremely poor condition and saved more than 
$450,000 in contracted construction costs.        

The existing payloader is the most critical piece of equipment utilized by DPW to perform this 
work, but is nearing the end of its useful life and requires replacement in 2013.  The other 
equipment requested, but not included in the recommended capital program, is integral to DPW 
being able to rehabilitate the recharge basins in-house.  All of the equipment requested would be 
available to highway staff to perform other necessary core mission work on County roads as well as 
addressing the recharge basin projects.   

Budget Review Office Recommendations 

The Budget Review Office disagrees with the recommended schedule for ongoing improvements to 
County environmental basins in the Proposed 2013-2015 Capital Program.  DPW can do this 
recharge basin restorative work with in-house staff on overtime for 60% less than a contractor's 
cost; however, DPW must be able to deploy highway staff on the weekends to accomplish this 
increasingly important rehabilitative work.    

Therefore, the Budget Review Office recommends that the annual construction funding for 
rehabilitating County recharge basins be set at a level of $250,000 for 2013, 2014, 2015 and SY to 
allow a portion of this work to go forward under contract.  At the same time, DPW can accomplish 
approximately five additional recharge basin upgrade projects at far less cost, but must have 
approval to utilize overtime to get the work done on the weekends.  This constitutes 
recommended reductions in construction funding of $25,000, $50,000, $75,000 and $100,000, 
respectively, for the years 2013, 2014, 2015 and SY from the proposed capital program.  These 
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reductions are totally contingent upon DPW receiving approval to do the environmental recharge 
basins on weekends, and on overtime, at an approximate annual cost of $45,000.      

In addition, the Budget Review Office recommends the inclusion of $165,000 in 2013 to purchase a 
replacement payloader expected to come to the end of its working life next year.  This front loader 
is the most crucial piece of equipment enabling DPW staff to get more sump upgrades done more 
cost effectively by their own workers. 

An accelerated schedule of rehabilitating the County’s large inventory of aging storm water 
recharge basins will improve functionality, security and aesthetics.  The County maintains its good 
neighbor status in the communities where these recharge basins are located, protects the health of 
the public from mosquitoes breeding in standing water, reinforces the security of the recharge 
basins from trespassers and helps return storm water to the County’s precious aquifer.   

5072DD13 

 

 

 

EXISTING 
Project Number: 5090 Executive Ranking: 59 BRO Ranking: 60 

Project Name: 
Reconstruction of CR 86, Broadway-Greenlawn Road - Town of 
Huntington 

Location: Town of Huntington  Legislative District: 18 

Description 

This project would resurface the pavement and improve sidewalks and drainage on CR 86 in two 
different sections of the road, one immediately to the north and one to the south of the downtown 
area in the hamlet of Greenlawn. 

Justification 

This project will improve the road surface and enhance the level of safety along this corridor. 

Status 

This project had been requested by the Department of Public Works but was not included in the 
previous (2012-2014) Capital Program.  The $1.5 million requested in 2013 is construction funding 
for Phase V of the project, rehabilitation of CR 86 from near Gwen Place to Old Field Road in 
Greenlawn, about 0.6 miles.   The proposed capital program schedules these funds in 2014. 

The Department also requested $2 million for construction in 2015 for Phase VI of this project, 
which would further rehabilitate CR 86 from near Grange Street to Cuba Hill Road, another 0.6 
miles.  This funding was not included in the Proposed Capital Program.  Planning for both phases is 
in progress, already funded, and synchronized to be complete when the construction funding 
becomes available. 

Total Appropriated: $0 Appropriation Balance: $0 
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Impact on Operating Budget 

The Proposed Capital Program includes $1,500,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $100,438 in the first year and $2,031,036 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $1,500,000 $0 $0 
2014 $0  $0 $1,500,000 $1,500,000 
2015 $0  $2,000,000 $0 $0 
SY $0  $0 $0 $0 
Total $0  $3,500,000 $1,500,000 $1,500,000 
 

Issues for Consideration 

If adopted as requested, this project would complete the renovation and reconstruction of CR 86 
per the Corridor Study.  More critical aspects of the project, such as intersection realignment, were 
completed in earlier phases of the project.  Funding for Phase VI will likely be requested again in the 
next capital budget cycle.  

Budget Review Office Recommendations 

The Budget Review Office concurs with this project as proposed. 

5090CF13 

 

 

 

EXISTING 
Project Number: 5097 Executive Ranking: Discontinued BRO Ranking: 51 
Project Name: Reconstruction of CR 17, Carleton Avenue, Town of Islip 
Location: Central Islip Legislative District: 9, 12 

Description 

Phase I – Early Implementation Project (EIP) improved access and safety at the Central Islip Early 
Childhood Center and Central Islip High School on Wheeler Road.  Central Islip School District 
dedicated property to increase right-of-way for purposes of adding turning lanes.  This phase has 
been completed. 

Phase II – Federally assisted rehabilitation project to improve pavement and drainage conditions in 
the corridor from CR 100, Suffolk Avenue to Bretton Road, and add sidewalks and curbs where 
necessary and improve turning radii at key intersections.  This phase has been completed. 

Phase III – Reconstruction of the intersection at CR 17, Wheeler Road and CR 67, Motor Parkway, 
which will add capacity to improve traffic flow and decrease congestion. 
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Justification 

This project will reduce congestion, pollution and noise while increasing traffic safety and 
pedestrian/bicycle safety and mobility. 

Status 

Phase I (corridor study) was completed utilizing 80% federal aid.  EIP construction and Phase II 
construction have also been completed.  Phase I and II were federally aided.  Phase III was 
terminated as requested by DPW since it was determined that the intersection reconstruction 
would not be cost effective. 

Resolution No. 243-2011 appropriated $400,000 in serial bonds for planning and design. 

Total Appropriated: $6,512,000 Appropriation Balance: $2,489,017 

Impact on Operating Budget 

There will be no future impact on the operating budget since Phase III has been terminated.   

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $750,000  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $2,000,000  $0 $0 $0 
Total $2,750,000  $0 $0 $0 
 

Issues for Consideration 

None 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

5097JO13 
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EXISTING 
Project Number: 5116 Executive Ranking: 52 BRO Ranking: 52 

Project Name: 
Safety and Drainage Improvements to the Center Medians on 
Various County Roads 

Location: CR 46, William Floyd Parkway Legislative District: 3 

Description 

This project proposes reconstruction of the existing drainage system in the center median of CR 
46, William Floyd Parkway.  Phase I is sited from Coraci Boulevard to the Smith Point Bridge to 
make drainage improvements and modifications with water quality control measures and a new 
positive drainage system within the existing median.  Phase II is planned for Ostend Circle to the 
Smith Point Bridge to alleviate flooding along the shoulders and to install new curbs, sidewalks and 
drainage basins, the latter being work that was previously programmed under CP 5021. 

Justification 

The multiple purposes of this combined project are to enhance the safety of residents in the area 
who drive, bicycle or walk along William Floyd Parkway, to address the need for curbing and 
drainage system improvements along the southerly end of the roadway and to ameliorate the 
environmental issues and navigational impairments created by a drainage system that improperly 
directs storm water runoff.   

Status 

The Department of Public Works requested $250,000 for Phase II planning in 2013 and $2.3 million 
for Phase I construction in 2015.  The Proposed 2013-2015 Capital Program defers the Phase II 
planning funds until 2015 and defers the Phase I construction funding to SY.  Phase I design on this 
project is underway and expected to be complete in early 2013.  The projected timeframe from 
commencement to completion of Phase I construction is twelve months, with the actual timing 
being contingent upon capital funding authorization.  Phase II construction funding will be requested 
by DPW following the initiation of Phase II design.  

Total Appropriated: $250,000 Appropriation Balance: $153,942 

Impact on Operating Budget 

The Proposed Capital Program includes $2,550,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,550,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $170,744 in the first year and $3,452,761 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $250,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $2,300,000 $250,000 $250,000 
SY $2,300,000  $0 $2,300,000 $2,300,000 
Total $2,300,000  $2,550,000 $2,550,000 $2,550,000 
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Issues for Consideration 

The Budget Review Office agrees with postponing Phase I construction from 2015 to SY at this 
time. Phase I design should be done in early 2013, which will provide a more defined scope, better 
cost estimates and a tentative construction time table.  The project can be reevaluated during next 
year’s capital program to more appropriately schedule Phase I construction funding as well as the 
appropriate timing for going forward with the design for Phase II. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding as it indicates a future commitment to 
a worthy project that is actively under analysis to decide where, when and how all the project 
elements will need to go forward in two phases, and how much all of the necessary work will cost.   

5116DD13 

 

 

 

EXISTING 
Project Number: 5123 Executive Ranking: 56 BRO Ranking: 35 
Project Name: Interchange Improvements for CR 111 at the L.I.E. Service Roads 
Location: Manorville Legislative District: 1 

Description 

This project funds interchange improvements for CR 111 at the Long Island Expressway Service 
Roads.  The access modifications in this phase will facilitate traffic flow and decrease congestion.  
This is a heavily used interchange during peak periods.   

Justification 

This is an important juncture for recreational traffic to and from the South Fork of Long Island.  
Congestion is particularly severe during Friday afternoons/evenings and Sunday afternoons/evenings 
from April through October.  The congestion impacts travel time for thousands of motorists, as 
well as air quality and traffic safety.  The traffic through this location is projected to increase each 
year, due to increasing development in the area.   

Status 

Construction alternatives from the Phase 1 study were not feasible, upon re-evaluation, and Phase I 
construction was terminated.  

Phase II of this project entails CR 111/LIE interchange modifications to facilitate traffic flow and 
alleviate congestion.  The project will also include removal of the concrete median on the bridge.  
The Department expected Phase II design to be completed by July 2013, and construction by April 
2015.   

The $5 million previously adopted for this project had included $4 million in Federal funding, which 
is not currently available.  The $5 million requested in 2014, for construction, is all serial bond 
financing.   

Total Appropriated: $1,200,000 Appropriation Balance: $36,481 
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Impact on Operating Budget 

The Proposed Capital Program includes $5,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $5,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $334,793 in the first year and $6,770,119 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $5,000,000 $0 $0 
2015 $0  $0 $0 $0 
SY $5,000,000  $0 $5,000,000 $5,000,000 
Total $5,000,000  $5,000,000 $5,000,000 $5,000,000 
 

Issues for Consideration 

Interim improvements at this interchange are already mitigating the effects of severe and increasing 
traffic, including improving travel time and safety in the area.  Loss of anticipated Federal funding 
required re-evaluation of the project.  The Department has indicated that the success of interim 
improvements, in conjunction with the loss of Federal funding, makes the priority of this project 
less immediate.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project, as previously 
adopted and as proposed.  The Department will continue to pursue Federal funding for this project, 
and it may be available in the future.  

5123LH13   

 

 

 

EXISTING 
Project Number: 5138 Executive Ranking: 57 BRO Ranking: 31 
Project Name: Safety Improvements to CR 21, Main Street in Yaphank 
Location: Yaphank Legislative District: 3 

Description 

This project addresses operational and safety issues on CR 21, Main Street/Yaphank Avenue, in 
Yaphank.  This phase will reconfigure the signalized intersection of CR 21 and I-495, North Service 
Road/Long Island Avenue.   

Justification 

This project will improve overall safety along this corridor by reducing the number of accidents. 
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Status 

Phase 1 of this project improved a sharp curve on CR 21, with construction completed in 2011.  
Phase II construction will reconfigure the signalized intersection of CR 21 and I-495, North Service 
Road/Long Island Avenue; completion is anticipated in 2017. 

Total Appropriated: $500,000 Appropriation Balance: $152,663 

Impact on Operating Budget 

The Proposed Capital Program includes $800,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $800,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $53,567 in the first year and $1,083,219 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $800,000 $800,000 $800,000 
Total $0  $800,000 $800,000 $800,000 
 

Issues for Consideration 

This project was included in the Adopted 2012-2014 Capital Program, but no new funding was 
adopted for the years 2012-SY.  Phase I has been completed and Phase II should provide further 
safety improvements.  The Proposed 2013-2015 Capital Program provides funding for Phase II 
construction in SY, as requested. 

This curve had a history of accidents from cars running off the road.  The Phase I curve modification 
addressed this problem, and the reconfiguration of the signalized intersection addressed in Phase II 
should provide additional safety improvements. 

Budget Review Office Recommendations 

The Budget Review Office recommends funding this project as requested and proposed. 

5138LH13    
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EXISTING 
Project Number: 5168 Executive Ranking: 53 BRO Ranking: 53 

Project Name: 
Reconstruction of Portions of CR 11, Pulaski Road - Town of 
Huntington 

Location: Huntington Township Legislative District: 13,18 

Description 

This project has two phases; each will advance as separate construction projects.  The first phase 
will rehabilitate Pulaski Road from Oakwood Road to Depot Road, including resurfacing, drainage 
improvements, and new sidewalks and curbs as needed, all within the existing right-of-way.  Phase II 
will reconstruct the intersection at Pulaski Road and Depot Road, which will require property 
acquisition.   

Justification 

These improvements will reduce accidents; replace deteriorated pavement; reconstruct a 
dangerous intersection; facilitate pedestrian mobility; and increase bicycle and pedestrian safety. 

Status 

The Proposed Capital Program defers $350,000 for land acquisition from 2014 to SY.  Phase I 
construction will be complete by the end of 2012. The funding requested and proposed in SY is for 
land acquisition for Phase II, the intersection reconstruction. 

Total Appropriated: $4,350,000 Appropriation Balance: $1,076,136 

Impact on Operating Budget 

The Proposed Capital Program includes $350,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $350,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $23,436 in the first year and $473,908 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $350,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $350,000 $350,000 $350,000 
Total $350,000  $350,000 $350,000 $350,000 
 

Issues for Consideration 

There is $350,000 available in the appropriation balance for Phase II planning for the project.   No 
funds have been encumbered or spent, and design work is not expected to be completed until early 
2014.  The Department also expects difficulty in acquiring the necessary land to reconstruct the 
intersection of Depot Road, Pulaski Road, and Fairground Avenue.  Acquisition of the right-of-way 
is not expected to occur until 2017. 
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Budget Review Office Recommendations 

We concur with the funding for this project as proposed. 

5168CF13 

 

 

 

EXISTING 
Project Number: 5172 Executive Ranking: 54  BRO Ranking: 54 

Project Name: 
Reconstruction of CR 67, Motor Parkway from No. Service Road of 
the LIE (Exit 55) to Veterans Memorial Highway (NYS 454) 

Location: Hauppauge Legislative District: 9, 12  

Description 

This project would rehabilitate CR 67, Motor Parkway, from the vicinity of CR 17, Carlton Avenue, 
to the vicinity of the south service road of the LIE (Exit 57) 

Justification 

This is a rehabilitation project of this portion of Motor Parkway.  There will be no expansion but 
repaving and sidewalks will be included.  This project was not included in the Adopted 2012-2014 
Capital Program but Phase IVB was added at a cost of $450,000 in 2014 for design and $3.5 million 
in SY for construction. 

Status 

Phase IVA will be completed under CP 5131.  Design and construction of Phase IVB is scheduled to 
be completed in 2017. 

Total Appropriated: $24,135,156 Appropriation Balance: $1,357,562 

Impact on Operating Budget 

The Proposed Capital Program includes $3,950,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $3,950,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $264,486 in the first year and $5,348,394 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $450,000 $0 $0 
2014 $0  $0 $450,000 $450,000 
2015 $0  $0 $0 $0 
SY $0  $3,500,000 $3,500,000 $3,500,000 
Total $0  $3,950,000 $3,950,000 $3,950,000 
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Issues for Consideration 

There was consideration to making this portion of Motor Parkway three lanes in each direction but 
community opposition has led this to be a rehabilitation project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

5172JO13 

 

 

 

EXISTING 
Project Number: 5180 Executive Ranking: 51 BRO Ranking: 51 
Project Name: Installation of Guide Rail and Safety Upgrades at Various Locations 
Location: Countywide Legislative District: All 

Description 

This ongoing project provides for the installation and modification of guide rails, plus associated 
improvements including slope grading, removal of trees or other hazardous obstructions and 
seeding at various locations throughout the County. 

Justification 

The goal of this project is to enhance the safety of motorists utilizing County roadways. 

Status 

Resolution No. 798-2011 appropriated $200,000 in serial bonds to install and upgrade guide rails 
along County highways. Attached as back-up to this resolution was a list of 6 locations throughout 
the County’s roadway system where guide rails are proposed to be installed, modified or upgraded 
as an integral part of maintaining the County's roadway system.  This list is subject to change by 
DPW in accordance with newly emerging and shifting priorities for necessary guide rail 
improvements. 

In addition, Resolution No. 936-2011 appropriated $75,000 in serial bonds for the installation of 
guide rails along a section of CR 19 that was identified as a priority in Patchogue Village. 

At the current time, there are uncommitted funds of $274,800 to enable DPW to proceed with 
guide rail improvements at six to eight high priority locations throughout the County, including the 
section of CR 19 in Patchogue Village, for which NYSDEC permit approval is expected shortly, 
enabling the project to progress in 2012. 

A resolution appropriating the 2012 adopted allocation of $210,000 for guide rail improvements is 
expected to be submitted this summer.     

Total Appropriated: $275,000 Appropriation Balance: $274,800 
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Impact on Operating Budget 

The Proposed Capital Program includes $1,025,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,025,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $68,633 in the first year and $1,387,874 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $210,000 $210,000 $200,000 $210,000 $210,000 
2013 $225,000  $225,000 $225,000 $225,000 
2014 $240,000  $250,000 $250,000 $250,000 
2015 $0  $275,000 $275,000 $275,000 
SY $250,000  $300,000 $275,000 $275,000 
Total $925,000  $1,250,000 $1,235,000 $1,235,000 
 

Issues for Consideration 

The regular maintenance of and upgrades to guide rails and the surrounding areas on County 
roadways is a key part of the program to promote and protect the safety of motorists.  At the same 
time, the County's liability and risk of potential legal action is lowered by regularly installing new and 
improving old guide rails. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed schedule of funding for this key motorist safety 
project to regularly maintain and improve the guide rails on County roadways. 

5180DD13 

 

 

 

EXISTING 
Project Number: 5196 Executive Ranking: 69 BRO Ranking: 67 
Project Name: Countywide Highway Sign Management Program 
Location: Countywide Legislative District: All 

Description 

The objective of this program, in conformance with a Federal Highway Administration mandate, as 
outlined by the current national Manual on Uniform Traffic Control Devices, is to implement an 
assessment and management system designed to maintain traffic sign retroreflectivity, review sign 
placement compliance, and establish an inventory of any roadside issues requiring maintenance. 

Justification 

This project is mandated by the Federal Highway Administration to establish a program to ensure 
that signing along County-maintained highways exceed minimum levels of retroreflectivity.  The 
project may improve traffic safety while reducing liability exposure. 
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Status 

This project is to be undertaken every seven years.  Originally, requested and proposed funding for 
this project was spread out annually.  However, in order to receive the 80% reimbursement of 
Federal funds, all of the construction costs must be included in one year, on a seven-year cyclical 
basis.  Therefore planning funds are included in 2012 and 2013 and the full amount for construction 
in SY, which will then be eligible for Federal reimbursement of $9.6 million or 80%. 

Total Appropriated: $700,000 Appropriation Balance: $551,567 

Impact on Operating Budget 

The Proposed Capital Program includes $2,900,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,900,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $194,180 in the first year and $3,926,669 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $500,000 $500,000 $0 $500,000 $0 
2013 $12,000,000  $500,000 $500,000 $500,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $12,000,000 $12,000,000 $12,000,000 
Total $12,500,000  $12,500,000 $13,000,000 $12,500,000 
 

Issues for Consideration 

In order to meet Federal mandates and receive 80% reimbursement, the construction funding was 
previously required to be in 2013.  The Federal Government, understanding the nationwide 
economic climate, is allowing the County to reschedule the construction funding to SY.  No 
additional funding will be required until the seven-year cycle resumes, likely in 2017 or later.  The 
net cost to the County for this project as proposed, including previously appropriated funding, is 
$4.1 million or 30%. 

Budget Review Office Recommendations 

The Budget Review Office recommends not appropriating the $500,000 adopted in 2012, as DPW 
requested the funding be scheduled in 2013.  This project also has an uncommitted balance of 
$551,567 that could be utilized for preliminary planning in 2012 if necessary.  Otherwise, the Budget 
Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital Program. 

5196JO13 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Dredges (5200) 
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EXISTING 
Project Number: 5200 Executive Ranking: 38 BRO Ranking: 57 
Project Name: Dredging of County Waters 
Location: Countywide Legislative District: All 

Description 

This project provides for the contract surveying and dredging of County waterways.  Funding for 
dredging is requested for projects estimated to cost in excess of $100,000, which are exempt from 
the pay-as-you-go requirements of Local Law 23-1994.  Smaller dredging projects that are under 
$100,000 are accomplished with operating budget transfers or with the County dredge. 

Justification 

Dredging is a County responsibility that is necessary to maintain safe navigable waterways. 

Status 

DPW is requesting $20.25 million for dredging from 2013-SY, which is $500,000 less than 
requested in the previous capital program, but $14.25 million more than adopted.  The Proposed 
2013-2015 Capital Program provides funding as requested by DPW with the exception of SY, which 
is $500,000 less.  

DPW has tentatively scheduled dredging at the following locations: 
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Total Appropriated: $18,150,000 Appropriation Balance: $5,649,933 

Impact on Operating Budget 

The Proposed Capital Program includes $19,750,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $19,750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $1,322,432 in the first year and $26,741,969 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,350,000 $1,350,000 $1,350,000 $1,350,000 $1,350,000 
2013 $2,000,000  $7,000,000 $7,000,000 $7,000,000 
2014 $2,000,000  $6,000,000 $6,000,000 $6,000,000 
2015 $0  $3,000,000 $3,000,000 $3,000,000 
SY $2,000,000  $4,250,000 $3,750,000 $3,750,000 
Total $7,350,000  $21,600,000 $21,100,000 $21,100,000 
 

Issues for Consideration 

The County dredges over 170 locations.  Typically, there is a backlog in dredging projects as a 
result of the challenging approval process required by the Department of Environmental 
Conservation (DEC) and the United States Army Corps of Engineers. Fortunately, approvals are 
starting to come through and DPW is optimistic that dredging projects will be moving forward. 

During the summer months, when dredging ceases, DPW determines the schedule for upcoming 
dredging projects in the fall.  The exact cost for individual projects is unknown prior to the 
completion of the surveying.  If the actual project cost is more than the original estimate, then 
either an offset is required to provide the additional funds or other dredging projects are 
postponed.  The locations are tentatively scheduled based on weather and seasonal limitations, 
environmental restrictions, availability of equipment and competing priorities.  

The cost of dredging continues to rise due to inflation, consultant fees, and complying with costly 
environmental regulations. Nevertheless, maintaining County waterways so that they do not 
become shoaled and potentially dangerous, is an ongoing priority. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program, which will allow DPW to 
pursue an ambitious dredging schedule. 

5200BP13 
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EXISTING 
Project Number: 5201 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Replacement of Dredge Support Equipment 
Location: Countywide Legislative District: All 

Description 

This project provides for the replacement of equipment needed for the continued operation of 
County dredging. 

Justification 

The use of the equipment in saltwater causes an accelerated rate of corrosion.  Equipment must be 
replaced periodically as it becomes broken or unreliable to ensure that dredging projects can move 
forward. 

Status 

In 2009, equipment was purchased to rehabilitate the County Dredge.  The Tug Barney was 
rehabilitated in 2010.  The following table shows DPW’s requested replacement schedule. 

 
DPW requested an increase of $50,000 over the previously adopted capital program.  The 
Proposed 2013-2015 Capital Program is $300,000 less than requested by DPW; $250,000 less than 
previously adopted. 

Total Appropriated: $670,000 Appropriation Balance: $299,285 

Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,392 in the first year and $270,805 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $220,000 $220,000 $220,000 $220,000 $220,000 
2013 $100,000  $100,000 $0 $0 
2014 $150,000  $100,000 $100,000 $100,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $100,000 $0 $0 
SY $200,000  $200,000 $100,000 $100,000 
Total $670,000  $720,000 $420,000 $420,000 
 

Issues for Consideration 

The County dredge has been a cost-effective alternative to contracted dredging.  Dredging 
equipment deteriorates under constant exposure to salt water and must be replaced on an on-
going basis.  The requested equipment will allow the County to continue dredging and to complete 
projects within seasonal environmental restrictions.  If DPW is to maintain an aggressive dredging 
schedule for the next several years, then equipment must be maintained and replaced as needed.  
According to DPW, the proposed level of funding is adequate in the near term.  As the condition of 
dredge equipment is reevaluated in upcoming years, the funding schedule may need to be amended 
in future capital programs. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

5201BP13 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Erosion & Flood Control 
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EXISTING 
Project Number: 5343 Executive Ranking: 49 BRO Ranking: 54 
Project Name: Reconstruction of Shinnecock Canal Locks, Town of Southampton 
Location: Hampton Bays Legislative District: 2 

Description 

This project provides for the structural rehabilitation and repair of the lock and tide gates at the 
Shinnecock Canal. 

Justification 

Funding for this project is required to keep the canal fully operational and retain the integrity of the 
tidal gates and locks to ensure the continued safe flow of boat traffic through the canal.  The 
operation of this facility benefits the ecology of Shinnecock Bay and reduces dredging costs at the 
Shinnecock Inlet by the flushing action of the controlled tidal flow.   

Status 

Intermediate repairs have enabled DPW to lessen the scope of the planned rehabilitations to the 
lock and tide gates.  DPW is requesting $750,000 in 2013 for the rehabilitation of the tide gates, 
which is $100,000 less than previously adopted, and $1 million in 2015 for the rehabilitation of the 
lock gates, which is also $100,000 less than previously adopted.  However, the overall request is 
$650,000 more than the previous capital program due to the addition of $850,000 in SY for 
additional repairs to the tide gates.  The Proposed 2013-2015 Capital Program includes funding as 
requested. 

Total Appropriated: $1,285,000 Appropriation Balance: $519,012 

Impact on Operating Budget 

The Proposed Capital Program includes $2,600,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $174,092 in the first year and $3,520,462 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $850,000  $750,000 $750,000 $750,000 
2014 $0  $0 $0 $0 
2015 $0  $1,000,000 $1,000,000 $1,000,000 
SY $1,100,000  $850,000 $850,000 $850,000 
Total $1,950,000  $2,600,000 $2,600,000 $2,600,000 
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Issues for Consideration 

The Shinnecock Canal is an important marine artery. Its maintenance is necessary to ensure the 
safety of both commercial and recreational boaters.  Delaying funding could result in critical 
breakdowns, resulting in safety hazards and costly emergency repairs. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program as it provides for 
the timely maintenance of critical marine infrastructure. 

5343BP13 

 

 

 

EXISTING 
Project Number: 5347 Executive Ranking: Not Included BRO Ranking: 34 
Project Name: County Share for Reconstruction and Dredging at Shinnecock Inlet 
Location: Hampton Bays Legislative District: 2 

Description 

This capital project provides the County Share for the reconstruction and dredging of the 
Shinnecock Inlet.  The County’s existing agreement with the New York State Department of 
Environmental Conservation includes periodic reconstruction of jetties and revetments as well as 
dredging to keep the inlet safe for commercial and recreational boaters. 

Justification 

The County has an outstanding liability for its share of the reconstruction and dredging of the 
Shinnecock Inlet.  DPW’s request includes funding to meet the County’s obligation. 

Status 

Reconstruction and Dredging at Shinnecock Inlet has included five phases from 1990 through 2005.  
The County has not yet been billed for Phases III, IV, and V. 

Total Appropriated: $0 Appropriation Balance: $0 
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Impact on Operating Budget 

The Department requested $3,000,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $3,000,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $200,876 in the first year and $4,062,071 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $3,000,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $3,000,000 $0 $0 
 

Issues for Consideration 

Pursuant to existing agreements, the County is responsible for nine percent of jetty repairs and 31% 
of maintenance dredging.  The remaining cost is divided among federal, state, and local jurisdictions.  

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has still not yet received a bill, but DPW has indicated that the State 
would be amenable to working with the County on a multi-year payment plan.  CP 5347 is one of 
four capital projects that fall into this category; the other three are CP 5361, CP 5370, and CP 5374 
(see separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $8.5 million.  Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in two phases: 

 $6 million in 2013 for CP 5347 ($3 million) and CP 5374 ($3 million) 

 $2.5 million in 2015 for CP 5361 ($1 million) and CP 5370 ($1.5 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost. It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed. If funds 
are not included for these projects in the capital program, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects.  

Budget Review Office Recommendations 

We recommend not including funding for this project and obtaining an offset from another project 
if/when billed. 

5347BP13 
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EXISTING 
Project Number: 5348 Executive Ranking: 71 BRO Ranking: 59 
Project Name: Reconstruction of Shinnecock Canal Jetties and Bulkheads 
Location: Hampton Bays Legislative District: 2 

Description 

This project provides for the reconstruction of existing jetties and bulkheads on the Shinnecock 
Canal. 

Justification 

The project will stabilize jetties and bulkheads, which are necessary to maintain a channel that can 
be safely navigated by boats. 

Status 

The following phases of this project are complete: 

Phase I- Jetty Repair 

Phase II- Scour Prevention 

Phase III- Bulkhead Repair, West Side 

Phase IV- Bulkhead Repair, East Side and Shoreline Rehabilitation & Erosion Control 

Planning for Phase V, Jetty and Bulkhead Rehabilitation, is scheduled in 2014 at a cost of $250,000. 
DPW is requesting $2.5 million in 2015 for construction.  DPW's construction request is equal to 
what was submitted by the department last year; however, the 2012-2014 Adopted Capital 
Program provided only half of what was requested.  The Proposed 2013-2015 Capital Program 
includes the full $2.5 million, but defers construction to SY. 

Total Appropriated: $1,175,000 Appropriation Balance: $218,724 

Impact on Operating Budget 

The Proposed Capital Program includes $2,750,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $184,136 in the first year and $3,723,565 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $250,000  $250,000 $250,000 $250,000 
2015 $0  $2,500,000 $0 $0 
SY $1,250,000  $0 $2,500,000 $2,500,000 
Total $1,500,000  $2,750,000 $2,750,000 $2,750,000 
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Issues for Consideration 

The use of the canal has been increasing annually making the maintenance of the bulkheads and 
jetties vital for the safe passage of boats.  If not approved, emergency repairs would be more costly 
and would create a traffic problem when commercial, recreational and repair craft are trying to 
utilize the canal simultaneously. 

Budget Review Office Recommendations 

We agree with the Proposed 2013-2015 Capital Program as DPW informs us that delaying funding 
from 2015 to SY will not negatively impact the rehabilitation. 

5348BP13 

 

 

 

EXISTING 
Project Number: 5361 Executive Ranking: Not Included BRO Ranking: 34 

Project Name: 
County Share for the West of Shinnecock Interim Storm Damage 
Protection Project 

Location: Hampton Bays Legislative District: 2 

Description 

This project provides the County share for the initial phase of the West of Shinnecock Inlet Interim 
Storm Damage Protection Project, which was completed in 2005 by the United States Army Corps 
of Engineers.  The project was implemented to protect the community from flooding due to dune 
washovers and breaches. 

Justification 

The County has an outstanding liability for its share of the reconstruction and dredging of the 
Shinnecock Inlet, for which it has not yet been billed. 

Status 

Work was completed in 2005; however, the County has not yet been billed for its share of the 
project's cost. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $1,000,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $1,000,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $66,959 in the first year and $1,354,024 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2014 $0  $0 $0 $0 
2015 $0  $1,000,000 $0 $0 
SY $0  $0 $0 $0 
Total $0  $1,000,000 $0 $0 
 

Issues for Consideration 

The County is responsible for 10.5% of the total cost of this project.  The balance is covered by the 
U.S. Army Corps of Engineers, New York State Department of Environmental Conservation, New 
York State Department of State, and the Town of Southampton. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has still not yet received a bill, but DPW has indicated that the State 
would be amenable to working with the County on a multi-year payment plan.  CP 5361 is one of 
four capital projects that fall into this category; the other three are CP 5347, CP 5370, and CP 5374 
(see separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $8.5 million.  Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in two phases: 

 $6 million in 2013 for CP 5347 ($3 million) and CP 5374 ($3 million) 

 $2.5 million in 2015 for CP 5361 ($1 million) and CP 5370 ($1.5 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed. If funds 
are not included for these projects in the capital budget, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects.  

Budget Review Office Recommendations 

We recommend not including funding for this project and obtaining an offset from another project 
if/when billed. 

5361BP13 
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EXISTING 
Project Number: 5370 Executive Ranking: Not Included BRO Ranking: 34 
Project Name: County Share for Moriches Inlet Navigation Study 
Location: Fire Island Legislative District: 7 

Description 

This capital project provides the County share for the dredging and maintenance of the Moriches 
Inlet in order to keep the inlet safe for commercial and recreational boaters.  The project involves 
the County, United States Army Corps of Engineers, and New York State Department of 
Environmental Conservation 

Justification 

The County has an outstanding liability for its share of the maintenance and dredging of the 
Moriches Inlet.  DPW’s request includes funding to meet the County’s obligation. 

Status 

Dredging and maintenance at the Moriches Inlet has been completed in three phases from 1992 
through 2004.  The County has not yet been billed for phases II and III. 

Total Appropriated: $1,365,000 Appropriation Balance: $383,100 

Impact on Operating Budget 

The Department requested $1,500,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $1,500,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $100,438 in the first year and $2,031,036 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $1,500,000 $0 $0 
SY $0  $0 $0 $0 
Total $0  $1,500,000 $0 $0 
 

Issues for Consideration 

Pursuant to existing agreements, the County is responsible for 50% of maintenance and dredging 
costs.  The U.S. Army Corps of Engineers is responsible for the other 50%. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has still not yet received a bill, but DPW has indicated that the State 
would be amenable to working with the County on a multi-year payment plan.  CP 5370 is one of 
four capital projects that fall into this category; the other three are CP 5347, CP 5361, and CP 5374 
(see separate write-ups of each in this report).  Combined, the total outstanding liability for these 
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projects is $8.5 million.  Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in two phases: 

 $6 million in 2013 for CP 5347 ($3 million) and CP 5374 ($3 million) 

 $2.5 million in 2015 for CP 5361 ($1 million) and CP 5370 ($1.5 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed.  If funds 
are not included for these projects in the capital program, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects. 

Budget Review Office Recommendations 

We recommend not including funding for this project and obtaining an offset from another project 
if/when billed. 

5370BP13 

 

 

 

EXISTING 
Project Number: 5371 Executive Ranking: 33 BRO Ranking: 54 
Project Name: Reconstruction of Culverts 
Location: Countywide Legislative District: All 

Description 

This project provides for the ongoing repair and maintenance of culverts throughout County parks 
and under County roads.  Many of these culverts are over 50 years old and experience structural 
problems such as deterioration of concrete, rusting of reinforcing rods, and erosion.  Repair 
measures will mitigate deterioration and prevent the potential collapse of these structures. 

Justification 

The improvements that are made help mitigate flood damage and improve the safety of motorists 
and pedestrians using County roads.  Maintaining culverts is necessary because delaying could lead 
to much more costly emergency repairs. 

Status 

The inspection of culverts is ongoing.  When structural deficiencies are detected, the culverts are 
scheduled for design and rehabilitation.  DPW requested funding as included in the Adopted 2012-
2014 Capital Program with the addition of $650,000 for culvert repairs in 2015.  The Proposed 
2013-2015 Capital Program includes $575,000 in 2015, but reduces SY funding by an equal amount. 

Total Appropriated: $2,813,250 Appropriation Balance: $1,930,448 

Impact on Operating Budget 

The Proposed Capital Program includes $2,300,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,300,000 were borrowed at once, the estimated fiscal impact to the 
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operating budget for debt service payments is $154,005 in the first year and $3,114,255 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $595,000 $0 $595,000 $0 $595,000 
2013 $575,000  $575,000 $575,000 $575,000 
2014 $575,000  $575,000 $575,000 $575,000 
2015 $0  $650,000 $575,000 $575,000 
SY $1,150,000  $1,150,000 $575,000 $575,000 
Total $2,895,000  $3,545,000 $2,300,000 $2,895,000 
 

Issues for Consideration 

The culverts underneath paths and roadways need to be maintained to ensure motorist and 
pedestrian safety as well as to protect the waterways that flow through them.  Neglected culverts 
can collapse causing injury and expensive emergency repairs or can become clogged, not allowing 
water to pass through, resulting in flooding. 

The recommended appropriations are sufficient in the near term given an uncommitted 
appropriation balance of $1.9 million, $427,894 for planning and $1,502,554 for construction.  
However, funding levels for 2015 through SY will need to be reevaluated in future capital budgets as 
the proposed funding for those years may be inadequate.  

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

5371BP13 

 

 

 

EXISTING 
Project Number: 5374 Executive Ranking: Not Included BRO Ranking: 34 

Project Name: 
County Share for the Westhampton Interim Storm Damage 
Protection Project 

Location: Westhampton Dunes Legislative District: 2 

Description 

This capital project provides the County share for the Westhampton Interim Storm Damage 
Protection Project, which restored and preserved ocean beach and adjacent private properties in 
accordance with an out-of-court settlement involving property owners who brought litigation 
against the County, State, and Federal governments.   

Justification 

The County has an outstanding liability for its share of the Westhampton Interim Storm Damage 
Protection Project.  DPW’s request includes funding to meet the County’s obligation. 
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Status 

The last phase of the Westhampton Interim Storm Damage Protection Project was completed in 
2005.  The County has not been billed for this project. 

Total Appropriated: $1,551,800 Appropriation Balance: $315,223 

Impact on Operating Budget 

The Department requested $3,000,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $3,000,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $200,876 in the first year and $4,062,071 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $3,000,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $3,000,000 $0 $0 
 

Issues for Consideration 

Pursuant to an out-of-court settlement, the County is responsible for nine percent of the cost for 
the Westhampton Interim Storm Damage Protection Project; the United States Army Corps of 
Engineers is responsible for 70% and the New York State Department of Environmental 
Conservation’s share is 21%. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has still not yet received a bill, but DPW has indicated that the State 
would be amenable to working with the County on a multi-year payment plan. CP 5374 is one of 
four capital projects that fall into this category; the other three are CP 5347, CP 5361, and CP 5370 
(see separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $8.5 million. Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in two phases: 

 $6 million in 2013 for CP 5347 ($3 million) and CP 5374 ($3 million) 

 $2.5 million in 2015 for CP 5361 ($1 million) and CP 5370 ($1.5 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed.  If funds 
are not included for these projects in the capital program, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects.  
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Budget Review Office Recommendations 

We recommend not including funding for this project and obtaining an offset from another project 
if/when billed. 

5374BP13 

 

 

 

EXISTING 
Project Number: 5375 Executive Ranking: 38 BRO Ranking: 54 
Project Name: Bulkheading at Various locations 
Location: Countywide Legislative District: All 

Description 

This project provides for the repair and/or replacement of deteriorated bulkheads at various 
locations adjacent to County owned right-of-way properties.  Some of these locations front private 
property.   

Justification 

According to DPW, the County originally constructed these bulkheads and is required to maintain 
them.  Deteriorated sections must be replaced before there is breakage and waterways become 
shoaled.  

Status 

DPW is requesting $5.2 million from 2013-SY, which is approximately $2.8 million more than 
previously adopted, but only $350,000 more than requested last year.  According to DPW, the 
increase is due to inflation and increased costs for consultant inspections.  The Proposed 2013-2015 
Capital Program includes $3.2 million, which is $775,000 more than previously adopted, but $2 
million less than requested. 

DPW plans to complete bulkheading projects at the following locations: 
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Total Appropriated: $1,369,750 Appropriation Balance: $1,087,347 

Impact on Operating Budget 

The Proposed Capital Program includes $3,200,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $3,200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $214,268 in the first year and $4,332,876 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $875,000  $1,350,000 $350,000 $350,000 
2014 $375,000  $1,000,000 $1,000,000 $1,000,000 
2015 $0  $1,850,000 $1,000,000 $1,000,000 
SY $1,175,000  $1,000,000 $850,000 $850,000 
Total $2,425,000  $5,200,000 $3,200,000 $3,200,000 
 

Issues for Consideration 

The inclusion of this project in the capital program is necessary to uphold important marine 
infrastructure. Failure to perform periodic maintenance will result in costly emergency repairs and 
possible lawsuits. 

According to DPW, existing appropriations in combination with the $350,000 included in the 
Proposed 2013 Capital Budget are sufficient to complete bulkheading at Mill Dam Road.  However, 
the proposed reduction may delay the start of work at the remaining locations.  

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2013-2015 Capital Program. 

5375BP13 

 

 

 

EXISTING 
Project Number: 5381 Executive Ranking: 55 BRO Ranking: 54 

Project Name: 
Construction of Sea Wall on CR 77, West Lake Drive Fronting the 
Long Island Sound 

Location: Montauk Legislative District: 2 

Description 

This project provides funding for the rehabilitation of CR 77, West Lake Drive, along the Long 
Island Sound shoreline in Montauk.  Shoreline dunes have eroded to the point that adjacent 
portions of the road have been undermined. 
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Justification 

The construction of a sea wall along CR 77, West Lake Drive would provide a permanent solution 
to protect against roadway washout resulting from the erosion of the adjacent shoreline.  
Fortification of roadway infrastructure will protect motorists and nearby properties by preventing 
road failure. 

Status 

Emergency action has been taken by installing riprap (rocks or other loose materials used to harden 
shorelines) as a temporary measure to prevent further roadway infrastructure deterioration.  DPW 
has completed the design work in-house for a permanent solution and the Adopted 2012 Capital 
Budget includes $750,000 to begin construction; however, DPW is waiting for the necessary New 
York State Department of Environmental Conservation permits and no funds have been 
appropriated to date.  

Based on subsequent evaluation of the site, DPW has determined that the necessary repairs are 
significantly more extensive than originally anticipated. Initially, DPW anticipated the installation of 
500 ft. of steel sheeting to a depth of 20 ft. Further evaluation indicates that 1,100 ft. of steel 
sheeting will need to be installed to a depth of 40 ft.  Consequently, DPW is requesting an 
additional $1.5 million in 2013.  The proposed capital program includes $1.25 million in additional 
funding.   

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $1,250,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $83,698 in the first year and $1,692,530 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $750,000 $750,000 $750,000 $750,000 $750,000 
2013 $0  $1,500,000 $1,250,000 $1,500,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $750,000  $2,250,000 $2,000,000 $2,250,000 
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Issues for Consideration 

The County has a responsibility to maintain the safety and functionality of its roads.  This project is 
necessary to promote the integrity of CR 77, West Lake Drive; guarding against personal injury and 
property damage.  

Budget Review Office Recommendations 

 We recommend adding $250,000 for construction in 2013 to reflect DPW's estimated cost. 

 If the additional $250,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $16,740 in the first year and $338,506 over the life of an 18-year 
bond. 

5381BP13 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Pedestrial (5400) 
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EXISTING 
Project Number: 5406 Executive Ranking: 56 BRO Ranking: 46 
Project Name: Pedestrian Enhancement Traffic Signal Improvement Program 
Location: Countywide Legislative District: All 

Description 

This project was added to the 2012-2014 Adopted Capital Program to provide an annual schedule 
of construction funding for the installation of audible pedestrian signals on County road 
intersections that have high levels of pedestrian traffic.  Design of the pedestrian signals is 
performed in-house by DPW.   

Justification 

The primary aim of this project is to proactively heighten pedestrian safety, especially for the 
visually impaired, through safer crosswalks on County road intersections experiencing high levels of 
pedestrian traffic. 

Status 

DPW did not submit a request for this project for the 2013-2015 Capital Program and there is no 
funding included in the recommended program beyond 2012.  The Adopted 2012-2014 Capital 
Program included a total of $150,000 in serial bonds, with $50,000 in each of the years 2012, 2013 
and 2014.   

There currently are eight locations on County intersections with high levels of pedestrian traffic 
that already have the audible pedestrian signals.  At present, there are uncommitted construction 
funds of $62,821 available for this project, which could fund three to four additional audible 
pedestrian signals. 

A resolution to appropriate the 2012 adopted capital project funding of $50,000 is forthcoming.  

Total Appropriated: $150,000 Appropriation Balance: $62,821 

Impact on Operating Budget 

There would be no additional impacts to the operating budget beyond existing debt service for this 
project unless additional appropriations are made to expand the project. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $50,000 $50,000 $0 $50,000 $50,000 
2013 $50,000  $0 $0 $0 
2014 $50,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $150,000  $0 $50,000 $50,000 
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Issues for Consideration 

DPW has identified eight additional locations on County intersections that would be appropriate 
for installation of the audible pedestrian signals contingent upon the availability of sufficient 
construction funding.  No additional design funding is needed as this is addressed by DPW in-house.   

Budget Review Office Recommendations 

The Budget Review Office supports the intent of this project.  However, the County's present fiscal 
problems preclude this project from being funded on an ongoing basis through the next two years 
as previously scheduled.  Until the County's financial situation improves, we advise that the project 
be limited to appropriation of the 2012 construction funding of $50,000.  Combined with currently 
available funding, the 2012 allocation should fund the installation of eight more audible pedestrian 
enhancement traffic signals.   

5406DD13 

 

 

 

EXISTING 
Project Number: 5497 Executive Ranking: 51 BRO Ranking: 49 
Project Name: Construction of Sidewalks on Various County Roads 
Location: Countywide Legislative District: All 

Description 

This project provides for the installation and replacement of sidewalks on County roads.  These are 
separate and distinct from sidewalk construction projects that are components of other roadway 
reconstruction or improvement projects.   

Justification 

The intent of this project is to maintain and advance pedestrian safety on County roads via new or 
improved sidewalks. 

Status 

Resolution No. 259-2011 appropriatrd $500,000 in construction funding for five standalone 
sidewalk projects underway, all of which are anticipated to be completed by the end of 2012:  

CR 35, Park Avenue, Town of Huntington 

CR 76, Townline Road, Towns of Islip and Smithtown  

CR 79, Bridgehampton-Sag Harbor Turnpike, Town of Southampton  

CR 85, Montauk Highway, Town of Islip   

CR 92, Oakwood Road, Town of Huntington  

In addition, Resolution No. 709-2011 accepted $100,000 in funding from the Town of Southampton 
to contribute to the cost of the sidewalk installation project along CR 79, Bridgehampton-Sag 
Harbor Turnpike from Scuttlehole Road to Montauk Highway.  
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At the current time there are uncommitted funds of $1,401,752 for standalone sidewalk projects, 
including $846,798 for design and $554,954 for construction.  DPW is seeking authorization to use 
the majority of the unspent design funds for a project on CR 40, Three Mile Harbor Road.  

A resolution to appropriate the 2012 adopted funding of $500,000 is expected to be submitted this 
summer. 

Total Appropriated: $6,741,000 Appropriation Balance: $1,401,752 

Impact on Operating Budget 

The Department requested $2,100,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $2,100,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $140,613 in the first year and $2,843,450 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $500,000 $500,000 $500,000 $500,000 $500,000 
2013 $500,000  $500,000 $0 $0 
2014 $0  $500,000 $0 $500,000 
2015 $0  $500,000 $0 $0 
SY $0  $600,000 $0 $500,000 
Total $1,000,000  $2,600,000 $500,000 $1,500,000 
 

Issues for Consideration 

This project provides the essential elements to enhance and protect pedestrian safety via 
standalone sidewalk projects along County roads.  Pedestrian safety becomes increasingly important 
as more people walk for their health or forego automobile use to economize on family expenses. 

The Department of Public Works requested $500,000 for 2013, 2014 and 2015, plus $600,000 for 
SY to construct standalone sidewalk projects.  The Proposed 2013–2015 Capital Program does not 
include any funding beyond 2012.  

The Budget Review Office has repeatedly stated that it is not the sole responsibility of the towns to 
construct and maintain sidewalks.  The County is empowered under New York State Municipal 
Law, Section 102, to provide for construction of sidewalks where necessary.  The towns and the 
County share a mutual responsibility to improve sidewalk systems, further evidenced by the 
requirement for each entity to obtain approval from the other when a sidewalk project is 
undertaken on either a County or a town road. 

Budget Review Office Recommendations 

 The Budget Review Office does not agree with the discontinuation of funding beyond 2012 for 
this project.  We recommend that $500,000 for construction be included in 2014 and SY to 
continue upgrading sidewalk systems on County roads, especially in conjunction with downtown 
revitalization efforts to encourage citizens to walk to shopping areas and also along County 
roads leading to schools, houses of worship or other public gathering places, where there is 
sustained pedestrian traffic. 
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 If the additional $1,000,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $66,959 in the first year and $1,354,024 over the life of an 18-year 
bond. 

5497DD13 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Highways (5500) 
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EXISTING 
Project Number: 5502 Executive Ranking: Not Included BRO Ranking: 44 
Project Name: Countywide Highway Capacity Study 
Location: Countywide Legislative District: All 

Description 

This project evaluates the current and future capacity of the County highway system to determine 
its ability to accommodate future traffic volume growth that may result from local zoning and land 
use policies.   

Justification 

The Department will use the traffic data collected and subsequent in-house analysis to provide the 
towns and villages with more accurate and comprehensive guidance for their land use and zoning 
processes. 

Status 

In 2008 $300,000 was appropriated for this project.  No monies have been expended or 
encumbered.  The Department indicated that an RFP was being prepared at that time; however, it 
appears that it was never completed. 

Total Appropriated: $300,000 Appropriation Balance: $300,000 

Impact on Operating Budget 

The Department requested $500,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $500,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $33,479 in the first year and $677,012 over the life of an 
18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $100,000 $0 $0 
2014 $0  $100,000 $0 $0 
2015 $0  $100,000 $0 $0 
SY $0  $200,000 $0 $0 
Total $0  $500,000 $0 $0 
 

Issues for Consideration 

This project has languished for years with no forward progression.  Staffing levels in the 
Department make it unlikely that the data gathered will undergo "in-house analysis" as mentioned in 
the project description.  Finally, the current dire economic state of the County dictates that we 
choose wisely how we allocate our very limited resources within the 2013 Capital Budget. 

  



CP 5510 

233 

Budget Review Office Recommendations 

The Budget Review Office concurs with the Executive's decision to omit this project from the 
capital program at this time.  The project's worthiness for inclusion in the capital program may be 
re-evaluated in future years and may be appropriate in more prosperous times. 

5502RD13 

 

 

 

EXISTING 
Project Number: 5510 Executive Ranking: 55 BRO Ranking: 55 

Project Name: 
County Share for Reconstruction of CR 3, Pinelawn Road, Towns of 
Huntington and Babylon 

Location: Melville, East Farmingdale Legislative District: 15, 17 

Description 

This project provides funding for the County’s share of the reconstruction of CR 3, Pinelawn Road, 
in the vicinity of CR 5, Ruland Road/Colonial Springs Road, to the vicinity of Corporate Center 
Drive, in addition to reconstructing Ruland Road/Colonial Springs Road between Baylis Road east 
to CR 95, Little East Neck Road.  This project would also realign the existing offset intersection at 
Conklin Avenue/Long Island Avenue at its intersection with CR 3.  The 2012 to 2016 Federal 
Transportation Improvement Program (TIP) has not yet been finalized, which would provide 
Federal funding for this project.  The Federal funding of $17,840,000 or 80% of the total project 
cost in 2014 may change, which could alter the scope of the project, delay the project or modify 
funding levels. 

Justification 

This project will make the corridor more efficient and safer with less noise and pollutants from 
traffic congestion while increasing pedestrian and bicycle safety. 

Status 

The scope and available TIP funding have been modified each of the last several years.  Intersection 
realignment of CR 3, Pinelawn Road/Wellwood Avenue with Conklin Street and Long Island 
Avenue: Design is underway and is to be completed by 2013 and construction to be completed in 
2014.  

The next phase of this project is for the reconstruction of the intersection of Pinelawn/Wellwood 
Avenue and Colonial Springs Road/Ruland Road to a single intersection, including roadway widening 
and a four-lane section along Colonial Springs Road from CR 3, Pinelawn Road and CR 95, Little 
East Neck Road.  This phase is scheduled to have design and land acquisition completed in 2014 and 
construction completed by the end of 2016, pending available TIP funding. 

DPW requested $13.5 million in 2013 and $20 million in 2014, of which $20.8 million is federal TIP 
funding or approximately 62%.  The Proposed 2013-2015 Capital Program includes $22.3 million in 
2014 of which 80% is federally aided.  Final TIP funding will likely determine whether both phases 
can be completed and at what cost to the County.  DPW is already exploring opportunities to 



CP 5510 

 

234 

reduce costs for each phase as well as possibly performing construction inspection in-house that 
could reduce the project cost by approximately 10%.  

Total Appropriated: $9,369,000 Appropriation Balance: $7,541,294 
 
Much of the previously appropriated funding was for design, $2.7 million, and land acquisition, $6.6 
million, with multiple resolutions adopted in 2010 and 2011. 

Impact on Operating Budget 

The Proposed Capital Program includes $4,460,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $4,460,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $298,635 in the first year and $6,038,946 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $13,500,000 $0 $13,500,000 $0 $0 
2013 $0  $13,500,000 $0 $12,000,000 
2014 $0  $20,000,000 $22,300,000 $19,000,000 
2015 $0  $0 $0 $0 
SY $15,375,000  $0 $0 $0 
Total $28,875,000  $47,000,000 $22,300,000 $31,000,000 
 

Issues for Consideration 

Currently, Federal TIP funding is available for up to 80% of this project.  However, TIP funding has 
not yet been finalized.  DPW is optimistic that there will be an increase in TIP funding allocated to 
the County once the Federal Transportation Bill is adopted (it has already passed in the Senate).  In 
accordance with New York State Department of Transportation procedures for locally 
administered federal aid projects, the County must first-instance fund the entire cost of each phase 
of the project before being reimbursed for the 80% Federal share.   

Since Federal TIP funding is not yet available for this project, a portion of the County share of $2.7 
million in serial bonds included in 2012 has been used as an offset for CP 3512 - Purchase of Public 
Safety Vehicles ($2.5 million). 

Budget Review Office Recommendations 

Based on DPW revised estimates, the Budget Review Office recommends that $12 million should 
be included in 2013, which is 80% federally funded, so the portion of the project that is underway 
can be completed.  We also recommend reducing 2014 by $3.3 million based upon DPW's revised 
estimates.   

5510JO13 
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EXISTING 
Project Number: 5512 Executive Ranking: 62 BRO Ranking: 53 

Project Name: 
County Share for the Reconstruction of CR 97, Nicolls Road, Town 
of Brookhaven 

Location: Town of Brookhaven Legislative District: 4, 8 

Description 

This project funds the County’s share for reconstruction of Nicolls Road, CR 97.  The completed 
corridor study identified a range of alternatives costing between $120 million to $400 million that 
were cost prohibitive without Federal funding.  Phases I & II (complete) included an Early 
Implementation Project (EIP), which prompted some of the changes in the scope of this project to 
address congestion and enhance traffic flow. 

Justification 

This is an ongoing project based upon a federally aided corridor study to improve mobility and 
safety.  This road is the most heavily traveled county road in Suffolk County with multiple signalized 
intersections and enduring capacity issues.   

Status 

The Adopted 2012-2014 Capital Program had a final Phase III – Reconstruct intersections in the CR 
97 corridor to improve congestion and safety, including Hammond Road, Hawkins Road/Wireless 
Road, Mark Tree Road, and Pond Path. 

The Proposed 2013-2015 Capital Program amends Phase III and adds Phases V and VI. 

Phase III - Pavement resurfacing NY 25 to NY 347. 

Phase IV - CR 97/Pond Path safety and traffic flow improvements. 

Phase V - Traffic flow improvements at CR97/Hammonds Road, Hawkins/Wireless Road, Mark 
Tree Road. 

Phase VI - CR 97 grade separation investigation between South Coleman Road and Suffolk County 
Community College to improve safety and improvements. 

Phases III, IV and V to a certain degree are connected, as they are similar in nature and will overlap 
in timing with design in 2012-13 and construction for Phase III to be completed in 2012, Phase IV in 
2013 and Phase V in 2014. Funding for these improvements was included as requested by DPW. 
Phase III was recently let, Phase IV will be let by the end of 2012 with Phase V in 2013.  The $2.7 
million included in 2013 is for construction of Phase V. 

Phase VI is for a grade separation investigation/study of CR 97 between South Coleman Road and 
Suffolk County Community College.  Funding of $200,000 was requested and proposed for planning 
in 2013. 

Total Appropriated: $8,140,000 Appropriation Balance: $6,213,358 

Impact on Operating Budget 

The Proposed Capital Program includes $2,900,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,900,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $194,180 in the first year and $3,926,669 over the life 
of an 18-year bond. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,150,000 $1,150,000 $1,150,000 $1,150,000 $1,150,000 
2013 $0  $2,900,000 $2,900,000 $2,900,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $1,150,000  $4,050,000 $4,050,000 $4,050,000 
 

Issues for Consideration 

DPW requested additional funds in 2013 to expand Phase III into multiple phases and to add the 
Phase VI study.  The additional construction funding combined with the remaining uncommitted 
balance for this project should allow all phases to be completed by 2015. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

5512JO13 

 

 

 

EXISTING 
Project Number: 5526 Executive Ranking: 53 BRO Ranking: 50 

Project Name: 
Reconstruction of CR 48, Middle Road from Horton Avenue to 
Main Street 

Location: Southold Legislative District: 1 

Description 

This program funds the reconstruction of CR 48, Middle Road, in three phases.  Phase I consists of 
roadway reconstruction and drainage improvements, including a recharge basin, from Chapel Lane 
to NY 25.  Phase II consists of roadway rehabilitation and realignment from Ruch Lane to Chapel 
Lane.  Phase III consists of roadway reconstruction and drainage improvements from Horton Lane 
to Grove Road.     

Justification 

The project will improve ease of travel and safety along this heavily traveled roadway, as well as 
significantly improve the removal of stormwater from the roadway. 

Status 

According to the Department, Phase I design will be completed by September 2012, and sufficient 
funding is included for all design phases.  Most of the appropriation balance is for construction, and 
Phase I construction will be completed by April 2014.  Design for Phase II will be completed by 
January 2014.  Phases II and III will require right-of-way (ROW).  Phase II ROW will fund all ROW 
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phases, and acquisition for both ROWs is expected to be completed by January 2014.  Phase III 
design will be completed by January 2015.  Construction for Phase II will be completed by April 
2015, and by April 2016, for Phase III.    

Total Appropriated: $4,620,000 Appropriation Balance: $4,505,267 

Impact on Operating Budget 

The Proposed Capital Program includes $8,650,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $8,650,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $579,192 in the first year and $11,712,305 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $800,000  $1,400,000 $1,400,000 $1,400,000 
2014 $0  $3,250,000 $3,250,000 $3,250,000 
2015 $0  $4,000,000 $4,000,000 $4,000,000 
SY $0  $0 $0 $0 
Total $800,000  $8,650,000 $8,650,000 $8,650,000 
 

Issues for Consideration 

This project has reportedly been alternately included and deleted from the capital program for 
more than two decades.  The Department has made efforts to progress this project by using offsets 
from other projects.  Resolution No. 1194-2011 amended the 2011 Capital Budget and Program 
and appropriated $4.23 million in serial bonds using offsets from other projects.   

The $800,000 previously adopted in 2013 was included in the Adopted 2012-2014 Capital Program, 
as recommended by the Budget Review Office, to progress the land acquisition for this project.  
Land acquisition can be a lengthy process, and this allowed the project to progress.  The current 
$1.4 million request for 2013 includes an additional $200,000 expected to cover land acquisition for 
the remaining phases, for a total of $1 million for land, plus $400,000 for design of Phases II and III.  
The remainder of the requested funding for 2014 and 2015 is for construction on Phases II and III. 

This project was funded as requested in the Proposed 2013-2015 Capital Program.  The project is 
intended to improve travel and safety along the heavily traveled Middle Road (CR 48) in the Town 
of Southold.  Continual deferment of this project only adds to the cost for its completion. 

Budget Review Office Recommendations 

Inclusion of sufficient funding for this project allows for its progression, without the need for 
piecemeal funding to complete it.  In keeping with the purpose of a capital program, the Budget 
Review Office recommends including funding for this project as requested and proposed.  

5526LH13     
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EXISTING 
Project Number: 5528 Executive Ranking: Not Included BRO Ranking: 29 

Project Name: 
Improvements To North Highway, CR 39, From Sunrise Highway 
To Montauk Highway 

Location: Southampton Legislative District: 2 

Description 

This project provides funding for the reconstruction of CR 39, North Highway, from Sunrise 
Highway to Montauk Highway in three phases:  

 Phase I - Bridge replacement at CR 39, St. Andrews Road.  Additional roadway capacity was 
added to accommodate planned Phase II improvements. (complete) 

 Phase II - Capacity improvements and roadway rehabilitation from NY 27 to CR 38, North Sea 
Road. (complete) 

 Phase III - From CR 38, North Sea Road, to Montauk Highway, NY 27A.  This phase would add 
a second eastbound lane, within the existing right-of-way, and includes pavement resurfacing and 
minor drainage improvements. 

Justification 

Present traffic volumes exceed capacity along this section of CR 39/39A, which exhibits an 
additional 15% increase in volume during the peak summer season.  Along with improving mobility 
and safety in the corridor, this capital project would significantly reduce carbon monoxide (CO) in 
the corridor; would reduce 933,000 person hours of delay per year; would eliminate 73 traffic 
accidents per year; and construction of sidewalks and roadway shoulders would increase pedestrian 
mobility and improve pedestrian/bicycle safety.  The project would have a positive effect on the 
community and improve the quality of life for both residents and vacationers by alleviating 
congestion. 

Status 

Phase I was completed July 2007.  Phase II was completed July 2008.  Phase III design was completed 
October 2011; construction was expected to be completed June 2013.  The Adopted 2012-2014 
Capital Program included $100,000 for planning and $900,000 for construction in SY.  The 
Department did not request and the Proposed 2013-2015 Capital Program does not include this 
project. 

Total Appropriated: $8,735,000 Appropriation Balance: $622,537 

Impact on Operating Budget 

This program has negligible operating budget impact.  The proposed Capital Program does not 
include funding for this project (2013-2015 and SY). 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $1,000,000  $0 $0 $0 
Total $1,000,000  $0 $0 $0 
 

Issues for Consideration 

Resolution No. 626-2011 (adopted by Certificate of Necessity on 8/2/2011) amended Resolution 
No. 560-2010 and amended the 2011 Capital Budget and Program to include an additional $248,000 
for this project: $50,000 in serial bonds and $198,000 in Federal funding.   

Phases I and II of this project are complete.  The adopted funding in SY for Phase III was to be 
mostly Federal funding; however, Federal aid is not now available for this project.  No further 
funding was requested or proposed for this project. 

Budget Review Office Recommendations 

 The Department accomplished two of the three planned phases, which resulted in significant 
improvements in mitigating traffic delays and congestion.  Due to the loss of Federal funding, 
progression of Phase III is not a priority for the Department at the current time.  

 The Department did not request funding for this project; the Budget Review Office agrees with 
omission of this project from the Proposed 2013-2015 Capital Program. 

5528LH13       

 

 

 

EXISTING 
Project Number: 5532 Executive Ranking: Not Included BRO Ranking: 55 
Project Name: Feasibility Study of CR 100, Suffolk Avenue 
Location: Intersection of CR 13 and CR 100, Brentwood Legislative District: 9 

Description 

This project would fund a feasibility study for transportation alternatives at the congested 
intersection of CR 13, Fifth Avenue and CR 100, Suffolk Avenue in Brentwood.  This is basically a 
new approach on a long-standing project that never went to completion, in part due to major 
impacts to residential properties in the area and because it did not have a favorable cost benefit 
ratio.  The new concept is to eliminate left turns at the CR 100/CR 13 intersection and utilize 
existing roadways to reroute the traffic movement.  

Justification 

The purpose of the study will be to identify potential improvement strategies to increase safety and 
mobility within the corridor in the most cost effective and least disruptive manner. 
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Status 

The Department requested $100,000 in serial bond financing for this project (2013-2015 and SY). 

The Proposed 2013-2015 Capital Program does not include this project.  

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

If the entire $100,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $6,696 in the first year and $135,402 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $100,000 $0 $100,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $100,000 $0 $100,000 
 

Issues for Consideration 

This reconfigured intersection improvement study to improve traffic flow and safety at the 
congested corridor of Suffolk and Fifth Avenues in Brentwood aims to accomplish its goals through 
the identification of traffic diversion alternatives that are least disruptive to the neighborhood and 
most cost beneficial to the County.  DPW indicates that the study was envisioned to begin and 
conclude in 2014.  

Although the intersection improvement study would be County funded, there could possibly be 
80% federal funding applicable to the construction portion of this capital project.  

Budget Review Office Recommendations 

 The Budget Review Office supports the intention of this study to identify the most cost 
effective, least disruptive strategies that would make the intersection of Suffolk and Fifth 
Avenues in Brentwood flow more smoothly and safely.  The need to address the best means to 
improve this particular intersection has been a subject of the capital program since 1999, but 
with no final resolution. 

 We recommend that $100,000 in serial bonds be added to 2014 to fund this intersection 
improvement study that will confirm the total engineering, right-of-way and construction 
funding that will be needed for this worthwhile traffic safety project at one of the County's 
worst and most congested intersections to finally move forward.  

 If the additional $100,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $6,696 in the first year and $135,402 over the life of an 18-year bond. 

5532DD13 
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EXISTING 
Project Number: 5534 Executive Ranking: Not Included BRO Ranking: 35 

Project Name: 
Improvements to CR 80, Montauk Hwy. Between NYS 112 and CR 
101, Patchogue/Yaphank Rd./Sills Rd., Brookhaven 

Location: Brookhaven Legislative District: 7 

Description 

Phase 1 of this project consisted of widening key intersections and resurfacing CR 80, Montauk 
Highway, from NYS Rte. 112 to CR 101, Patchogue/Yaphank Rd./Sills Rd., in the Town of 
Brookhaven (Hamlet of Patchogue and E. Patchogue).  This phase has been completed.  Phase II was 
added as a joint project with the Town of Brookhaven, to provide off street parking in East 
Patchogue.   

Justification 

Phase one objectives were to improve traffic flow and safety on CR 80, Montauk Highway, while 
minimizing impacts to commercial properties within the project limits.  Additional project goals 
include the addition of off-street parking.  In Phase II, as municipal parking lots are critical to the 
economic viability of a downtown, the County would provide funding for property acquisition, 
design, and construction, and the Town would acquire the property and maintain the parking lot. 

Status 

Phase I was completed in 2010.  Phase II right-of-way would be completed December 2015, and 
construction would be completed December 2016.  The Proposed 2013-2015 Capital Program 
does not include this project. 

Total Appropriated: $10,590,000 Appropriation Balance: $311,146 

Impact on Operating Budget 

The Department requested $1,000,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $1,000,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $66,959 in the first year and $1,354,024 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $600,000 $0 $0 
2014 $0  $400,000 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $1,000,000 $0 $0 
 

Issues for Consideration 

Resolution No. 715-2011, approved August 29, 2011, amended the 2011 Capital Budget and used 
offsets to appropriate $75,000 in serial bond funding for land acquisition costs related to this 
project.  The resolution indicated that additional funding was necessary due to property owner 



CP 5541 

 

242 

claims for additional compensation under the provisions of the New York State Eminent Domain 
Procedure Law. 

Significant improvements to this area were accomplished with Phase I of this project.  To 
accomplish Phase II, $600,000 was requested for land acquisition in 2013, and $400,000 was 
requested for construction in 2014.   

Budget Review Office Recommendations 

Phase II funding was not included in the previously adopted capital budget.  The Proposed 2013-
2015 Capital Budget and Program did not include this capital project.  In light of the success of 
Phase I, and in consideration of current economic realities, the Budget Review Office concurs with 
the exclusion of this project from the 2013-2015 Capital Program.  

5534LH     

 

 

 

EXISTING 
Project Number: 5541 Executive Ranking: 51 BRO Ranking: 32 
Project Name: Improvements To CR 36, South Country Road 
Location: Patchogue, Bellport Legislative District: 3, 7 

Description 

This project would address pavement and drainage deficiencies in the corridor.  The project would 
include full depth pavement patching and resurfacing to provide a uniform pavement width.  
Concrete curb and sidewalk would be installed as needed, with pavement striping allowing for 
bicycle use.  Basins will be installed to collect localized flooding with ‘vortechnics’ basins installed at 
Mud, Abbets, and Hedges Creeks.  Necessary traffic signal modifications and intersection striping 
would be incorporated into the project on an as needed basis.  This program is being performed in 
conjunction with other stormwater remediation/culvert projects: CP 8240.321, CP 5371.319, and 
CP 8240.113.  

Justification 

This project provides for pavement maintenance, striping, curbs, sidewalks, and drainage 
improvement,s which would contribute to traffic safety for vehicles, as well as for pedestrians and 
cyclists. 

Status 

Phase I construction, CR 36 from Montauk Highway to the Village of Bellport, was completed at the 
end of 2011.  Phase II design, CR 36 from the Village of Bellport to Beaver Dam Road, will be done 
in-house, until such time as more funding is budgeted, and is expected to be completed by June, 
2013, and Phase II construction was expected to be completed by December 2014.  The requested 
funds would be for Phase II construction.  

Total Appropriated: $4,425,000 Appropriation Balance: $688,179 
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Impact on Operating Budget 

The Proposed Capital Program includes $6,500,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $6,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $435,231 in the first year and $8,801,154 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $6,500,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $5,500,000  $0 $6,500,000 $6,500,000 
Total $5,500,000  $6,500,000 $6,500,000 $6,500,000 
 

Issues for Consideration 

This is a roadway maintenance project meant to enhance motorist and pedestrian safety.  The 
project area is subject to further deterioration if work is not done in a timely manner, and the 
project is to progress in conjunction with other stormwater remediation/culvert projects.   

The Department indicates that the revised cost estimate for this project is due to the extension of 
the limits of the project from Beaver Dam Road to CR 80, Montauk Highway.  The requested 
funding was all for construction.  There is sufficient funding for design, which is primarily being done 
in-house; however, the Department is losing additional staff due to impending layoffs, and will not 
be able to complete this project in the original timeframe included in the request.       

In addition, the Department feels this project may qualify for Water Quality funding, and it will 
pursue this as a possible funding source in the future. 

Budget Review Office Recommendations 

As the Department will not be able to complete the project in the originally proposed timeframe, 
and other funding sources may prove viable, the Budget Review Office agrees with the funding 
presentation in the proposed budget.  Project design will continue with existing resources.  Project 
amount and availability of other funding sources should be re-evaluated as necessary in the future.  
If Water Quality funding is pursued, the project should be brought before the Water Quality 
Review Committee for approval, at that time. 

5541LH13    
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EXISTING 
Project Number: 5548 Executive Ranking: Discontinued BRO Ranking: 46 

Project Name: 
Reconstruction of CR 83, Patchogue-Mt. Sinai Road, Town of 
Brookhaven 

Location: Town of Brookhaven Legislative District: 4, 6, 7 

Description 

This project provided for improvements to increase capacity and traffic flow at CR 83/CR 16, 
Horseblock Road and CR 83/NY 25 to accommodate existing and future traffic volumes.  Part of 
the project is to redesign CR 83, North Ocean Avenue, to three lanes each way in the vicinity of 
Bald Hill. 

Justification 

Over 40,000 vehicles travel the segment of CR 83 between the Long Island Expressway and Old 
Town Road each day, causing operational delays and accidents during peak hours.   

Status 

The corridor study and a preferred alternative design have been completed.  

This project was discontinued in the Proposed 2013-2015 Capital Program. 

Total Appropriated: $400,000 Appropriation Balance: $5,000 

Impact on Operating Budget 

The Department requested $3,750,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $3,750,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $251,095 in the first year and $5,077,589 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $50,000 $0 $550,000 $0 $0 
2013 $0  $1,250,000 $0 $0 
2014 $1,500,000  $500,000 $0 $0 
2015 $0  $0 $0 $0 
SY $3,000,000  $2,000,000 $0 $0 
Total $4,550,000  $4,300,000 $0 $0 
 

Issues for Consideration 

CR 83 is a principal arterial component of the County road system.  This project would improve 
traffic flow and safety at the intersections of CR 83/CR 16, Horseblock Road, and CR 83/NY 25.  
While DPW and the Budget Review Office believe this project is worthwhile, DPW has indicated 
the project is probably at least several years away from commencement.  In the future, federal 
assistance may become available for land acquisition costs. 

This project would likely require a noise study that could result in the need for the construction of 
costly noise walls. 
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program with the consideration of adding the project back to the capital program when Federal 
funds are available and progress is feasible. 

5548JO13 

 

 

 

EXISTING 
Project Number: 5554 Executive Ranking: 46 BRO Ranking: 46 

Project Name: 
CR 85, Montauk Highway from CR 97, Nicolls Road to West 
Avenue, Town of Brookhaven 

Location: Patchogue Legislative District: 7, 8 

Description 

Phase I - Reconstruction of CR 85, Montauk Highway from CR 97, Nicolls Road to West Avenue.  
This project provided for resurfacing and pavement patching to produce a uniform pavement width.  
New pavement markings provided shoulders for greater overall safety.  Leaching basins were 
installed to collect localized flooding.  Sidewalk, curbing, and landscaping items were installed as 
necessary. 

Phase II – Safety improvements to CR 85, Montauk Highway to Atlantic Avenue.  This phase will 
increase the turning radius and sight distance at the intersection of CR 85, Montauk Highway at 
Atlantic Avenue, Patchogue. 

Justification 

Improvements will increase overall safety and provide for a smoother, more efficient traffic flow. 

Status 

Phase I construction is complete.  Land acquisition for Phase II was requested for 2013 and 
construction in late 2015. 

Total Appropriated: $15,000 Appropriation Balance: $9,400 

Impact on Operating Budget 

The Proposed Capital Program includes $65,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $65,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $4,352 in the first year and $88,012 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $15,000 $0 $0 
2014 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $50,000 $0 $0 
SY $50,000  $0 $65,000 $65,000 
Total $50,000  $65,000 $65,000 $65,000 
 

Issues for Consideration 

Phase II improvements will increase safety along this thoroughfare.  DPW requested funding for 
land acquisition in 2013 and construction funding in 2015.  The Proposed 2013-2015 Capital 
Program defers all funding to SY. 

Budget Review Office Recommendations 

DPW has indicated that this project can be delayed to SY.  The Budget Review Office agrees with 
the funding presentation in the Proposed 2013-2015 Capital Program. 

5554JO13 

 

 

 

EXISTING 
Project Number: 5557 Executive Ranking: 56 BRO Ranking: 49 

Project Name: 
Intersection Improvements on CR 94, Nugent Dr. at CR 51, and CR 
63/CR 104/SR 24 

Location: Town of Southampton Legislative District: 2 

Description 

This project was initiated under CP 3301, Safety Improvements at Various Intersections, which 
identifies and studies problematic intersections.  The project objective is to remedy traffic 
congestion deficiencies, improve pedestrian mobility, and reduce accident rates on CR 94, Nugent 
Drive, at its intersection with the CR 63/CR 104/SR 24 traffic circle, and at CR 51, Center Drive, 
Southampton.  

The project was intended to fund design and construction of a major intersection reconstruction, 
which would transform the existing five leg traffic circle to a modern four leg roundabout, with a 
realignment of CR 104/NY 24, just east of the circle.  The Town of Southampton would transfer 
property to the County for the purpose of the road realignment. 

Justification 

This project will enhance and improve the overall safety and efficiency of these problematic 
intersections.  The improvements for pedestrian mobility coincide with Town revitalization efforts 
in the adjacent area. 

Status 

The project is presently in the study phase, and various alternatives are being considered.  
Preliminary engineering reports indicate that additional design funding is necessary to achieve the 
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desired improvement at this intersection.  The cost to complete the project can vary greatly 
depending on the final design alternative chosen.  The Department indicates that right-of-way (land) 
and construction phase funding were removed from the request, pending design completion, due to 
the high variability in the cost and timing of potential solutions.   

The removal of right-of-way and construction funding from the request has resulted in a $3.6 
million overall decrease from what was previously adopted for this project.  The $400,000 
requested in 2013 reflects the current need for additional design funding.   

Total Appropriated: $500,000 Appropriation Balance: $300,000 

Impact on Operating Budget 

The Proposed Capital Program includes $400,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $26,783 in the first year and $541,610 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $400,000 $400,000 $400,000 
2014 $1,000,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $3,000,000  $0 $0 $0 
Total $4,000,000  $400,000 $400,000 $400,000 
 

Issues for Consideration 

This funding presentation differs significantly from the amounts previously adopted because the 
Department is requesting additional funds solely for design, and has eliminated land acquisition and 
construction funding from its request.  The previously adopted budget had contained $1 million for 
land and $3 million for construction. 

This project is meant to enhance the safety of both motor vehicle and pedestrian traffic.  The 
intersection is a heavily used, old-style, five-leg traffic circle, with major capacity issues.  It is located 
near the County Center and Courts, and traffic backs up into nearby downtown Riverhead.  The 
remedy of safety issues at these intersections will benefit the community by progressing vehicular 
and pedestrian traffic, which will contribute to the revitalization of the surrounding area.  The 
Department recognizes the importance of this project, but the solution to this problem will require 
a significant effort.  A long planning phase is expected, but this project remains a priority.   

Budget Review Office Recommendations 

 Due to its heavy use by a large portion of the County population, as well as its safety and 
economic benefits, the Budget Review Office agrees with providing $400,000 for additional 
design funding in 2013, as requested and proposed.    
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 Although the delayed timing of the project has moved land and construction funding out of the 
scope of the 2013-2015 Capital Program, and the amount needed is indeterminate at present, 
this project should be given high consideration in future capital programs. 

5557LH13    

 

 

 

EXISTING 
Project Number: 5560 Executive Ranking: Discontinued BRO Ranking: 42 

Project Name: 
CR 4, Commack Road from the Vicinity of Nicolls Road to Julia 
Circle, Towns of Huntington and Babylon 

Location: Towns of Huntington and Babylon Legislative District: 16 

Description 

This project provides funding for the construction of a new pedestrian bridge over CR 4 to replace 
the existing bridge that was demolished in Phase I of this project.   

Justification 

The pedestrian bridge will increase safety and quality of life to residents in the area. 

Status 

The construction of the new pedestrian bridge was originally scheduled in 2012 and deferred to SY 
in the Adopted 2012-2014 Capital Program.  This project is discontinued in the Proposed 2013-
2015 Capital Program. 

Planning funds ($75,000) were appropriated in 2008 to design the replacement bridge.  The only 
funding expended to date was for the demolition of the old bridge and to provide funding for CP 
5567. 

Total Appropriated: $725,000 Appropriation Balance: $465,930 

Impact on Operating Budget 

The Department did not request and the Proposed 2013-2015 Capital Program does not include 
serial bond financing for this project for the period 2013-2015 and SY.  Funding was requested to 
be included in 2012. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $750,000 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $750,000  $0 $0 $750,000 
Total $750,000  $750,000 $0 $750,000 
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Issues for Consideration 

CR 4 is an urban minor arterial highway that services a large volume of both passenger and 
commercial traffic.  DPW intends on completing the design in-house.  Although DPW requested 
funding to be included in 2012, as an alternative they would prefer to reschedule the funding to 
2015 instead of having the project discontinued. 

A major issue that will have to be considered is this will be constructed on the Edgewood Preserve, 
which likely will draw opposition from the DEC. 

Budget Review Office Recommendations 

 The Budget Review Office recommends restoring this project to the capital program and 
scheduling $750,000 for construction in SY. 

 If the additional $750,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $50,219 in the first year and $1,015,518 over the life of an 18-year 
bond. 

5560JO13 

 

 

 

EXISTING 
Project Number: 5561 Executive Ranking: 46 BRO Ranking: 50 
Project Name: Reconstruction of CR 59, Long Lane, East Hampton 
Location: East Hampton Legislative District: 2 

Description 

This project extends 1.1 miles along CR 59, Long Lane, from the East Hampton Village line to the 
vicinity of Stephen Hands Path.  Due to further deterioration of the highway's infrastructure, the 
scope of this project was expanded to a full reconstruction project.  All work will be performed 
within the existing 50 foot right-of-way.  This project will improve the riding surface and level of 
safety along this corridor.  

Justification 

The reconstruction of this highway will ensure a safe roadway for the traveling public. 

Status 

This is a single phase project.  The request indicated that design is to be completed May 2013, and 
construction is to be completed December 2014. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Town of East Hampton maintains this highway for the County, minimizing operating budget 
expense for upkeep. 
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The Proposed Capital Program includes $2,700,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,700,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $180,788 in the first year and $3,655,864 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $2,200,000  $2,700,000 $2,700,000 $2,700,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $2,200,000  $2,700,000 $2,700,000 $2,700,000 
 

Issues for Consideration 

Planning for the expanded scope of the project was being performed in-house.  No funds have been 
appropriated.  Due to continuing deterioration of this area, the scope of the project has increased.  
Delays in this project are adding to the total costs.  This year's completion status represents a one 
year delay from last year's expectations, and last year's status represented a one year delay from 
the prior year.  Revised engineer's estimates have led to the $500,000 increase in requested funding 
for construction.   

Construction funding of $650,000 was originally requested by the Department in the 2003-2005 
Capital Program.  Delays in providing the needed repairs and maintenance on this roadway have 
resulted in the advanced deterioration that necessitated its full reconstruction, now at a cost of 
$2.7 million.  The project is funded as requested in the proposed budget. 

The road is in disrepair, there is a school at this location, and the Department has identified this 
project as a priority. 

Budget Review Office Recommendations 

In the interest of providing for public safety and avoidance of continuing cost escalation, the Budget 
Review Office recommends funding this project as requested and proposed.   

5561LH13    
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EXISTING 
Project Number: 5565 Executive Ranking: 49 BRO Ranking: 48 
Project Name: Sagtikos Corridor 
Location: Brentwood Legislative District: 11 

Description 

This project provides for the study, design, and construction of a by-pass road to divert traffic from 
County Road 4, Commack Road, and the Sagtikos State Parkway.  The by-pass road will alleviate 
truck traffic on Commack Road and vehicular traffic on the Sagtikos Parkway.  Heartland Industrial 
Park would be connected to the “G” Road on the grounds of Pilgrim State Hospital, allowing access 
to Crooked Hill Road and Wicks Road.  Funding for the project would be provided by the County 
and private sources, and potentially Federal and State aid.  This project is part of a coordinated 
planning effort between Suffolk County, New York State, and the townships adjacent to the 
corridor (Babylon, Islip, Huntington, and Smithtown) to mitigate traffic concerns caused by new 
retail development in the area. 

Justification 

This project would improve traffic flow in an area that experiences significant congestion during 
peak hours. 

Status 

The coordinated planning effort between the municipalities is not progressing.  Funding previously 
scheduled in 2011 ($1million serial bonds, $300,000 other) was not appropriated.  SY includes $1.6 
million ($1.5 million in serial bonds, $100,000 other) that was requested by DPW for construction 
in 2013, but DPW indicated that this funding will not be required in 2013 and agrees with 
rescheduling it to SY. 

This project was introduced in 2008 and there has been limited advancement awaiting planning 
studies by the State and the County as well as intermunicipal agreements.   

Total Appropriated: $300,000 Appropriation Balance: $265,000 

Impact on Operating Budget 

The Proposed Capital Program includes $1,500,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $100,438 in the first year and $2,031,036 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $1,600,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $1,600,000  $0 $1,600,000 $1,600,000 
Total $1,600,000  $1,600,000 $1,600,000 $1,600,000 
 



CP 5574 

 

252 

Issues for Consideration 

As a project contained within the Sagtikos Regional Development Zone, CP 5565 requires 
significant interagency, intermunicipal, and intergovernmental cooperation.  The County is working 
with the NYS Intermodal Transportation Facility to progress this project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2013-2015 Capital 
Program. 

5565JO13 

 

 

 

EXISTING 
Project Number: 5574 Executive Ranking: Discontinued BRO Ranking: 45 

Project Name: 
Safety Improvements to CR 16, Smithtown Boulevard at Gilbert 
Avenue/Sheppard Lane, Town of Smithtown 

Location: Town of Smithtown Legislative District: 12 

Description 

This project will reconstruct the intersection of CR 16, Smithtown Boulevard and Gilbert 
Avenue/Sheppard Lane improving traffic flow and safety.  

Justification 

Upon completion, the intersection will operate more safely and at an improved service level. 

Status 

This was a new project introduced last year.  The study phase was completed under CP 3301 and 
design is scheduled to be completed in 2014.  DPW requested $200,000 for design in 2013.  This 
project was discontinued in the Proposed 2013-2015 Capital Program. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested and BRO recommends $200,000 in serial bond financing for this project 
(2013-2015 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to 
the operating budget for debt service payments is an additional $13,392 in the first year and 
$270,805 over the life of an 18-year bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $200,000 $0 $200,000 
2014 $200,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $1,800,000  $0 $0 $0 
Total $2,000,000  $200,000 $0 $200,000 
 

Issues for Consideration 

This is a relatively high volume intersection with vehicles traveling at high speeds.  Several years ago 
there was a fatality at the site as a teenager on a bicycle was struck while attempting to cross. 

While this project is not included in the Proposed 2013-2015 Capital Program, DPW would like to 
progress with these safety improvements.  The planning and design funds requested in 2013 will 
determine the eventual construction costs.  The Adopted 2012-2014 Capital Program also included 
$1.8 million in SY for construction. 

Budget Review Office Recommendations 

The Budget Review Office recommends including $200,000 in 2013 for design, as requested by 
DPW. 

5574JO13 

 

 

 

NEW 
Project Number: 5576 Executive Ranking: 65 BRO Ranking: 59 
Project Name: Suffolk County Highway Rehabilitation Project 
Location: Countywide Legislative District: All 

Description 

This project consolidates 22 new individual capital projects submitted by the Department of Public 
Works for inclusion in the 2013-2015 Capital Program.  As other projects are completed, Public 
Works focuses on the next series of roads needing reconstruction.  These projects would be 
funded by the County, within the existing rights-of-way, and do not generally fall within the scope of 
Federal Highway Administration funding.  Each project will be appropriated individually, and may be 
developed as separate capital projects.  Scope of work may include pavement widening and repair, 
modification to drainage systems, and installation of curbs and sidewalks. 

Justification 

Rehabilitation of these roadways will reduce emergency road repairs and accident incidence, and 
enhance motorist and pedestrian safety. 
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Status 

The Proposed Capital Program reduces funding in 2015 and SY for the roads grouped together in 
this project as compared to the request.  Funding in 2013 and 2014 is substantially the same.  

All funding in the Proposed Capital Program has been scheduled for construction; as projects are 
selected for action, funding can be redirected to planning or land acquisition as needed.   

The table below lists the 22 projects requested individually, with the requested funding for each 
project.  

 

Road Name Town

Original 

Project 

Number 2013 2014 2015 SY
CR 73, Roanoke Ave. from 

CR 58 to NYS Rte. 25 Riverhead DPW01 $0 $0 $4,500,000 $0

CR 12, Oak St. Babylon DPW02 $0 $0 $6,200,000 $0

CR 13, Crooked Hill Rd. Islip DPW03 $0 $0 $7,500,000 $0

CR  39, North Shore Rd. Southampton DPW04 $0 $4,000,000 $0 $0

CR 92, Oakwood Rd. Huntington DPW06 $0 $0 $3,200,000

CR 97, Nicolls Rd. in the 

vicinity of NYS Rte. 25A Brookhaven DPW07 $0 $0 $800,000 $0

21, Yaphank Ave., and CR 56, 

Victory Dr. Brookhaven DPW08 $0 $0 $0 $1,500,000

CR 35, Park Ave. at Woodhull 

Rd. Huntington DPW09 $0 $0 $800,000

CR 93, Ocean Ave. at 

Rosevale Ave. Islip DPW10 $0 $0 $1,500,000 $0

CR 10, Elwood Rd. Huntington DPW11 $0 $0 $4,800,000

CR 13, Fifth Ave.at 

Candlewood Rd. Islip DPW12 $50,000 $1,000,000 $1,000,000

CR 1, County Line Rd. Babylon DPW13 $0 $0 $0 $4,000,000

CR 16, Horseblock Rd., from 

NYS Rte. 112 to the LI 

Expressway Brookhaven DPW14 $0 $0 $3,100,000 $0

CR 21, Yaphank‐Middle Island 

Road at  Longwood Road Brookhaven DPW15 $0 $0 $0 $750,000

CR 76, Townline Rd.  Islip/Smithown DPW17 $500,000 $0 $3,000,000 $0

CR 21, Yaphank‐Middle Island 

Road  Brookhaven DPW18 $250,000 $0 $1,500,000 $0

CR 99, Woodside Ave. Brookhaven DPW19 $250,000 $0 $1,000,000 $0

CR 38 North Sea Rd. Southampton DPW20 $650,000 $0 $0 $4,500,000

CR 40, Three Mile Harbor Rd., East Hampton DPW21 $0 $750,000 $0 $5,500,000

CR 41, Springs/Fireplace Rd. East Hampton DPW22 $0 $750,000 $0 $6,500,000

CR 79, Bridgehampton‐Sag 

Harbor Turnpike Southampton DPW23 $0 $1,000,000 $0 $9,000,000

CR 111, Port Jefferson‐

Westhampton Rd. Brookhaven DPW25 $3,000,000 $0 $0 $0

$4,700,000 $6,500,000 $33,300,000 $38,350,000Totals
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Note that only one project was requested with a funding completion date within 2013, the work at 
CR 111, Port Jefferson-Westhampton Road (requested as DPW25), for $3,000,000, as a single 
phase project.  Work on CR 39, North Shore Road/North Road is also a one year single phase 
project, in 2014, for $4,000,000. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $38,800,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $38,800,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $2,597,994 in the first year and $52,536,122 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $4,700,000 $4,800,000 $4,800,000 
2014 $0  $6,500,000 $6,500,000 $6,500,000 
2015 $0  $33,300,000 $12,500,000 $12,500,000 
SY $0  $38,350,000 $15,000,000 $15,000,000 
Total $0  $82,850,000 $38,800,000 $38,800,000 
 
The amounts shown in the Requested Column in the budget table above represent the total of all 
of the 22 individual projects requested by the Department. 

Issues for Consideration 

Not all projects in this program will advance at once; DPW will find it difficult manage this large 
number of new projects with its remaining staff if the layoffs scheduled for July 2012 occur.  The 
Department expects to have little or no capability to conduct in-house planning; this will either 
delay project starts or increase planning costs.   

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 

5576CF13 

 

 

 

NEW 
Project Number: DPW05 Executive Ranking: Not Included BRO Ranking: 62 
Project Name: Suffolk County System Roads Needs Assessment 
Location: All towns except Shelter Island Legislative District: All 

Description 

This is a new County-wide program to evaluate and improve County System Roads (CSR).  There 
are a total of 50 CSR in Suffolk County, located in every township with the exception of Shelter 
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Island.  County system roads were designated as such in the in 1930s. The roads considered part of 
the County Road System were designated as such by County Resolution in 1930.  Some of the 
roads were eventually returned to full control of the townships.   

The CSR are listed in the table below.   

 

CSR Number Name Road Name or Section Description Township

1 County Line Rd. 245 feet North of Joyce Ave. to CR 47 Babylon

28 New Highway
From NYS Route 109 to the Babylon 

Huntington Town Line
Babylon

95 Little East Neck Rd.
From NYS Route 109 to the Babylon 

Huntington Town Line
Babylon

107 Belmont Ave.
From Little East Neck Rd. to Belmont Lake 

State Park
Babylon

20 North Country Rd. From NYS Route 112/25A to NYS Rte. 25 Brookhaven

24 Longwood Rd. From CR 21 to CR 46 Brookhaven

25
Brookfield Rd./Wading 

River Rd./Schultz Rd.

From CR 80 to the Brookhaven/Riverhead 

Town Line
Brookhaven

55 Eastport Manorville Rd. From CR 51 to CR 111 Brookhaven

64 Long Island Ave. From CR 101 to CR 21 Brookhaven

71 Old Country Rd.
From CR 55 to the 

Brookhaven/Southampton Town Line
Brookhaven

78
Extension of Church St. 

and Kennedy Ave.

From the Islip/Brookhaven Town Line along 

Kennedy Ave. to CR 85
Brookhaven

89 Dune Rd.
From Moriches Inlet to 5,650 feet west of 

Jessup Lane
Brookhaven

90
Furrows Rd./Barretts 

Ave./Peconic Ave.

From Waverly Avenue to the vicinity of 

Lincoln St., From CR 83 to NYS Rte. 112, 

and From NYS Rte. 112 to CR 16

Brookhaven
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CSR Number Name Road Name or Section Description Township

30 East Lake Dr.
From NYS Rte. 27 to the Town of East 

Hampton Parking Area
East Hampton

33 Promised Land Rd.
From NYS Rte. 27 to to Promised Land 

Road
East Hampton

40 Three Mile Harbor Rd.
From 200 feet north of Copeces La. to to 

Hog Creek Rd.
East Hampton

41 Springs Fireplace Rd.
From Woodbine Dr. to Springs Amagansett 

Rd.
East Hampton

45
Springs Amagansett Rd./Hog 

Creek Rd.
From NYS Rte. 27 to CR 40 East Hampton

59
Long La./Bull Path/Two 

Holes Water La.

From 870 feet south of Stephen's Hand 

Path to Two Holes Water Rd.
East Hampton

70 South Lake Dr. From NYS Rte. 27 to CR 77 East Hampton

74
Promised Land Rd. 

Extension

From NYS Rte. 27 to vicinity of Hawks Nest 

La.
East Hampton

81 Wharf Street Extension
From the Southampton/East Hampton 

Town Line to the End of Long Wharf
East Hampton

113 Stephen's Hand Path
From NYS Rte. 27 to Hampton Bays 

Amagansett Rd. (proposed CR 39)
East Hampton

4

Commack Rd./Townline 

Rd./Bread & Cheese Hollow 

Rd.

From 560 feet north of Dovecote Ln. to the 

Huntington/Smithtown Town Line
Huntington

5
Ruland Rd./Colonial Springs 

Rd.
From NYS Rte. 110 to Little East Neck Rd. Huntington

9
Cuba Hill Rd./Greenlawn 

Rd.
From CR 10 to NYS Rte. 25a Huntington

28 New Hwy.
From the Babylon/Huntington Town Line to 

Ruland Road
Huntington

35

Deer Park Ave./Park 

Ave./Mill Dam Rd./West 

Shore Rd.

From NYS Rte. 25A to NYS Rte. 110 to 

West Shore Rd. to Browns Rd.
Huntington

67
Half Hollow Rd./Motor 

Pkwy.
From CR 3 to CR 67 Huntington

95 Little East Neck Rd.
From the Babylon/Huntington Town Line to 

Colonial Springs Rd.
Huntington
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CSR Number Name Road Name or Section Description Township

18 Broadway From CR 85 to CR 19 Islip

61 Waverly Ave.
From the CR 99 westbound exit ramp to 

Waverly Ave. to CR 90
Islip

78 Townline Rd. From Old Nichol's Rd. to Lantern La. Islip

90
Furrows Rd./Barretts 

Ave./Peconic Ave.

From the vicinity of Lincoln St./Avenue E to  

CR 19 to CR 97 southbound entrance and 

exit ramps

Islip

22 Manor La. From NYS Rte. 25 to Sound Ave. Riverhead

23 Church La. From NYS Rte. 25 to Sound Ave. Riverhead

25
Brookfield Rd./Wading 

River Rd./Schultz Rd.

From the Brookhaven/Riverhead Town Line 

to NYS Rte. 25A
Riverhead

54 Hulse Landing Rd. From NYS Rte. 25A to Sound Ave. Riverhead

73 Roanoke Ave. From CR 58 to Sound Avenue Riverhead

4

Commack Rd./Townline 

Rd./Bread & Cheese Hollow 

Rd.

From the Huntington/Smithtown Town Line 

to NYS Rte. 25A
Smithtown

14 Harned Rd./Indian Head Rd.

From CR 67 to NYS Rte. 454 to Rte 25, 

and from NYS 25A Northerly along Tyler 

Avenue/North Shore Rd. to Sunken 

Meadow Rd./North Shore Rd.

Smithtown

15 Maple Ave. From NYS Rte. 111 to NYS Rte. 25 Smithtown

76 Townline Rd.
From Old Nichol's Rd. to the vicinity of 

Lantern La.
Smithtown

87 Edgewood Ave. From NYS Rte. 25/25A to NYS Rte. 25A Smithtown

32 Ponquogue Ave.
From 800 feet north of Ponquogue Bridge 

to CR 80
Southampton

71 Old Country Rd.
From the Brookhaven/Southampton Town 

Line to Speonk Riverhead Road to CR 80
Southampton

81 Wharf Street Extension
From NYS Rte. 114 to the 

Southhampton/East Hampton Town Line
Southampton

88 Dune Rd. From Old Country Rd. to CR 51 Southampton

89 Dune Rd.

From Moriches Inlet to 5,650 feet west of 

Jessup Lane, and from 600 feet east of 

Jessup La., then to Shinnecock inlet

Southampton

84
Cox Neck Rd./Mill Neck 

Rd.
From CR 48 to Mill La. Southold
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Justification 

In October 2010, Suffolk County lost a lawsuit brought by Huntington Township; as result, the 
maintenance and improvement of the County System Roads (CSR) throughout Suffolk became our 
responsibility.  These CSR are the roads within the various townships that remain from the original 
1930 Suffolk County Highway Map, and were never removed from the County Highway Map 
pursuant to the procedures in the NYS Highway Law.  The decision assigns responsibility for the 
maintenance and improvement of these roads to Suffolk County.  This has affectively increased our 
highway mileage from 422 miles to 558 miles (+136 miles), an increase of approximately 30% in the 
County's total maintained miles.  Funding for consultant engineers is requested in 2013 to begin the 
evaluation and maintenance needs assessment process for these roads, as is construction funding 
for emergency repairs for any of these roads.   

Status 

This new project was requested by the Department of Public Works but was not included in the 
proposed capital program. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $552,000,000 in serial bond financing for this project (2013-2015 and 
SY).  If the entire $552,000,000 were borrowed all at once, the estimated fiscal impact to the 
operating budget for debt service payments is an additional $36,961,147 in the first year and 
$747,421,110 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $12,000,000 $0 $7,000,000 
2014 $0  $5,000,000 $0 $5,000,000 
2015 $0  $10,000,000 $0 $0 
SY $0  $525,000,000 $0 $0 
Total $0  $552,000,000 $0 $12,000,000 
 

Issues for Consideration 

As shown by the Department's request in SY in the above table, the addition of these roads to 
Suffolk County's highway system could result in a very significant increase in road maintenance and 
improvement costs for the County.  The Department of Public Works estimated the cost of 
construction on these roads at $3.5 million per mile to improve them to County standards, which 
could bring total construction costs in SY to $475 million.  Note that some work on these roads 
could be eligible for Federal highway funding.  As more specific work is identified, it will be placed 
into separate capital projects. 

Since late 2010, when the decision affirming the County's statutory burden to repair, maintain, and 
improve these roads was handed down, DPW has conducted negotiations with the nine effected 
towns to develop agreements regarding Suffolk County's specific responsibilities.  Two towns have 
tentatively agreed to the return of the roads to their responsibility, per Intermunicipal Agreement 
and the procedures outlined in the NYS Highway Law.  Agreements with two other towns are also 
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pending, although Suffolk County may maintain some responsibility for the maintenance and 
improvement of the roads in these towns.  Negotiations with the other towns are ongoing. 
However, given current local economic conditions, it is reasonable to assume that some of the 
towns, especially the plaintiff in the case, would be reluctant to again assume full responsibility for 
these roads.   

Budget Review Office Recommendations 

The Budget Review Office recommends inclusion of the project in the 2013-2015 Capital Program 
with the following:  

 In 2013, we recommend $2,000,000 for construction funding and $5,000,000 in planning, for a 
total of $7,000,000. 

 In 2014, we recommend $5,000,000 for construction. 

 Note that planning funds for the project are recommended disproportionately higher compared 
to the typical ten percent allocated to planning functions, because of the considerable surveying 
and assessment these roads will require prior to initiating construction for anything other than 
resurfacing of the most damaged or neglected roads. 

 If the additional $12,000,000 in serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $803,503 in the first year and $16,248,285 over the life of an 18-year 
bond. 

DPW05CF13 

 

 

 

NEW 
Project Number: DPW 24 Executive Ranking: Not Included BRO Ranking: 54 

Project Name: 
Study for Evaluation of Bike Routes/ Bike Lanes on Various County 
Roads 

Location: Various County Roads Legislative District: All 

Description 

This project will fund a study to evaluate County roadways that would serve as signed, on-road bike 
routes in a County-wide bike network.  Current and future routes would be evaluated for 
connectivity and for necessary improvements required to bring potential bike routes into 
conformance with NYSDOT/FHWA standards. 

Justification 

This project will identify potential bike routes that will enhance bicycle mobility and safety 
throughout the County. 

Status 

This is a new, single phase project that was not included in the proposed capital program.  The 
study is scheduled to begin and conclude in 2015. 
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Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $100,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $100,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $6,696 in the first year and $135,402 over the life of an 
18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $100,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $100,000 
SY $0  $0 $0 $0 
Total $0  $100,000 $0 $100,000 
 

Issues for Consideration 

This project would study potential bike routes for a County-wide inter-connected system.  The 
project would identify a likely area to start the project, which would serve as a prototype for 
additional routes in other areas. 

Budget Review Office Recommendations 

 Long Island is heavily car-dependent.  Safe, inter-connected bike routes would provide low cost 
transportation and recreational alternatives to County residents.  This project appears to have 
potential for a very positive benefit at minimal cost to initiate.  Once a feasible plan is in place, 
bike routes can be added as funding allows.  Having a plan in place may also allow eventual 
implementation of the bike routes to occur in coordination with other planned roadway 
projects. 

 The Budget Review Office recommends adding $100,000 for planning in 2015, based on the 
timeframe included by the Department. 

DPW24LH13 
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EXISTING 
Project Number: 5601 Executive Ranking: 84 BRO Ranking: 79 
Project Name: Purchase of Hybrid Electric Vehicles 
Location: Countywide Legislative District: All 

Description 

This project funds the purchase of Hybrid Electric Vehicles through a multi-year Federal Highway 
Administration grant.  The Federal Highway Administration’s (FHA) Congestion Mitigation and Air 
Quality (CMAQ) program provides approximately 80% of funding for this project.   

Justification 

Replacing the County’s aging fleet with new fuel efficient vehicles will save on fuel and maintenance 
costs while also improving safety and reliability.  Environmental benefits include lower emissions 
that will result from greater fuel economy. 

Status 

This project was transferred from the Operating Budget in 2009 to allow for multi-year purchasing.  
The proposed capital program includes $312,000 in County serial bonds and $1.25 million in 
Federal funds.  Suffolk County has 205 hybrid electric vehicles in service at this time, of which 137 
have been purchased with funding through this project.  Eighty-nine of those were added to the 
fleet in 2010 and 10 were added in 2012.  Of the vehicles purchased through this project, 68 are 
Toyota Prius sedans, 59 are Ford Escapes, and ten Ford Fusions were added in 2012. 

DPW plans to purchase an additional 66 HEV’s during 2012 and 2013, including 32 Toyota Prius, 20 
Ford Fusion, and 14 Ford Escape models, but the vehicle models are subject to availability.  The 
estimated cost for the planned purchases is approximately $1.6 million, of which approximately $1.3 
million is reimbursable through CMAQ funding.  The list of new hybrid electric vehicles would 
replace vehicles previously decommissioned, and vehicles currently in service.  

Total Appropriated: $4,625,000 Appropriation Balance: $1,079,654 

Impact on Operating Budget 

The Proposed Capital Program includes $312,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $312,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $20,891 in the first year and $422,455 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,900,000 $1,900,000 $1,900,000 $1,900,000 $1,900,000 
2013 $1,650,000  $1,150,000 $1,150,000 $1,150,000 
2014 $2,200,000  $0 $0 $0 
2015 $0  $412,000 $412,000 $412,000 
SY $2,800,000  $0 $0 $0 
Total $8,550,000  $3,462,000 $3,462,000 $3,462,000 
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Issues for Consideration 

Suffolk County remains an Environmental Protection Agency (EPA) “non-attainment” area relating 
to several monitored air pollutants.  On April 28, 2011 media outlets reported that the American 
Lung Association gave Suffolk County a “failing grade” for air quality for the twelfth straight year.   

Hybrid electric vehicles have been purchased by the County to replace vehicles typically fueled by 
gasoline (only) and are intended to contribute towards tailpipe emissions reductions.  In addition, 
the use of hybrid electric vehicles should reduce expenditures for gasoline, which are subject to 
price spikes beyond the County’s ability to control. 

DPW reports that hybrid electric additions to the County fleet generally experience an improved 
fuel economy of approximately 10 mpg over equivalent vehicles powered by gasoline only.  Year-to-
date expenditures for regular grade unleaded gasoline have averaged approximately $3.00 per 
gallon, while the cost of diesel fuel has averaged approximately $3.43 per gallon.  The cost per 
gallon of regular unleaded gasoline and diesel fuel has increased by approximately 40% and 46%, 
respectively over the past two years.  In addition to direct savings attributable to improved fuel 
economy, therefore, hybrid electric vehicles have helped the County avoid costs that might have 
been incurred due to greater consumption of fuel at higher fuel prices.    

Due to the loss of manufacturing capability suffered by Toyota following the earthquake and 
tsunami that struck Japan in March 2011, the Toyota Prius has been in short supply.  DPW has 
purchased the Ford Fusion as a substitute vehicle for the Prius.  The first Fusions were put into 
service during March 2012 and thus far seem to be a suitable addition to the County fleet.  The 
Department also reports that the Ford Escape is not available or being produced at this time, and 
may not be available until 2014.  DPW suggests that overall hybrid vehicle availability may be an 
issue in the near-term and advises that the NYS OGS listings and manufacturer's posted 
announcements relating to hybrid vehicle production plans will be closely monitored.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding of this project. 

5601JS13 

 

 

 

EXISTING 
Project Number: 5602 Executive Ranking: 81 BRO Ranking: 79 

Project Name: 
Clean Cities - Alternative Fuel Infrastructure and Compressed 
Natural Gas (CNG) Vehicles 

Location: Countywide Legislative District: All 

Description 

This project funds the development and implementation of alternative fuel infrastructure (dispensing 
platforms) for Compressed Natural Gas (CNG) fueling station(s), and the purchase of CNG 
vehicles for County use.  The project is funded in part through a Federal Department of Energy 
(DOE) “Clean Cities” grant secured through the Greater Long Island Clean Cities Coalition, of 
which the County is a stakeholder.  The Clean Cities program is designed to reduce petroleum 
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consumption in the transportation sector by advancing the use of alternative fuels and vehicles, idle 
reduction technologies, hybrid electric vehicles, fuel blends, and fuel economy.   

Justification 

Replacing the County’s aging fleet with new fuel efficient vehicles will save on fuel and maintenance 
costs while also improving safety and reliability.  Investing in fueling infrastructure in partnership 
with other municipalities and private sector vendors leverages County dollars, facilitates countywide 
coverage of alternate fuel vehicles, and promotes the sustainable development of the alternate 
fueled vehicle market.  Environmental benefits include lower tail-pipe emissions resulting from both 
the substitution of diesel and gasoline with natural gas, and increased fuel economy (mpg). 

Status 

This project includes $442,400 (County funds) and $1,770,000 (Federal funds) for the purchase of 
compressed natural gas vehicles (CNG) for the period 2012 through 2015.  Presently, the County 
has 31 CNG vehicles in its fleet, including six Honda Civics, 18 ten-wheel snow trucks (existing 
vehicles that were converted to CNG), and seven heavy duty CNG vehicles added to the fleet in 
2011.  Ten of those vehicles were purchased with funding from this project.  

DPW plans to purchase as many as 65 CNG vehicles of mostly light and medium duty capacity 
during 2012 and 2013.  The estimated cost of those purchases is approximately $1.6 million, of 
which approximately $1.3 million (80%) is funded by the federal government.  The planned 
purchases are predicated on market availability and would replace existing fleet vehicles that have 
exceeded typical retirement cycle based on mileage and/or vehicle age.  In addition, the Department 
has identified five mostly heavy duty vehicles for CNG replacement during the same period, should 
sufficient funds be available. 

Total Appropriated: $11,133,000 Appropriation Balance: $4,026,673 

Impact on Operating Budget 

The Proposed Capital Program includes $312,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $312,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $20,891 in the first year and $422,455 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $650,000 $650,000 $650,000 $650,000 $650,000 
2013 $537,000  $1,150,000 $1,150,000 $1,150,000 
2014 $730,000  $0 $0 $0 
2015 $0  $412,000 $412,000 $412,000 
SY $950,000  $0 $0 $0 
Total $2,867,000  $2,212,000 $2,212,000 $2,212,000 
 

Issues for Consideration 

Auto manufactures do not produce all compressed natural gas vehicles on a full production scale, 
have frequently altered production volumes, and sometimes discontinued production without 
notice.  Typically, the medium duty CNG vehicles that are purchased by the County are produced 
as conventional gasoline powered vehicles, and then converted for sale once ordered – with a full 
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manufacturer’s warranty on the converted vehicle.  DPW estimates the replacement cost of a 
medium duty truck and van at approximately $41,000, which includes the base cost of a 
conventionally fueled gasoline vehicle plus the manufacturer’s cost to modify the vehicle after 
production.  Due to the cost premium for these vehicles, the federal government currently 
reimburses approximately 80% of the cost of County purchased CNG vehicles through annual 
Congestion Mitigation and Air Quality grants.  Other funding opportunities are available through 
the Greater Long Island Clean Cities Coalition, of which the County is a founding member.   

In addition to reduced tailpipe emissions attributed to compressed natural gas vehicles, the fuel has 
a historical and current price advantage when compared to gasoline, as illustrated in the following 
example.  The County's year-to-date expenditures for regular grade unleaded gasoline have 
averaged approximately $3.00 per gallon, while the cost of diesel fuel has averaged approximately 
$3.43 per gallon.  The cost per gallon of regular unleaded gasoline and diesel fuel has increased by 
approximately 40% and 46% respectively over the past two years.  By comparison, DPW advises 
the cost of CNG available through Clean Energy is approximately $2.75 per gallon.  Based on the 
year-to-date average prices, CNG affords a discounted fuel cost below regular unleaded gasoline 
and diesel fuel of 21 cents (7%) and 68 cents (20%) per gallon, respectively.   

The County CNG vehicles are authorized by agreement to fuel at National Grid fueling locations 
from Riverhead to western Nassau County.  There are also other fueling possibilities (at contract 
price schedules) at New York State owned and other privately operated CNG fueling locations 
throughout the County and the Tri-State area, including several locations owned and operated by 
Clean Energy.  

Finally, at the time of this writing, the Department of Public Works reports there are approximately 
48 non-public safety medium duty trucks and vans that have recorded more than 130,000 miles (up 
from 110,000 used in previous years) and 119 more exceed the typical replacement age (10 years) 
for a total of 167 vehicles with excessive mileage.  DPW projects that an additional 14 vehicles will 
reach the 130,000 odometer milestone by the end of 2012, and 62 by the close of 2013.  In 
addition, 30 vehicles have been decommissioned and awaiting replacement.  As maintenance issues 
on the aging high-mileage fleet increase, extraordinary efforts such as engine and transmission 
replacements, and other extensive repairs, are being implemented on vehicles that would otherwise 
be retired. 

Budget Review Office Recommendations 

As a motor fuel, compressed natural gas provides a significant price advantage and affords a greater 
fuel economy, reducing annual expenditures for fuel.  Given the age and mileage profile of the 
County fleet, the purchase of CNG vehicles is a wise strategic investment that can transform the 
County's energy use profile for transportation.  While the purchase of CNG vehicles is subject to 
inconsistent market availability, the Budget Review Office agrees with the proposed funding of this 
project so that DPW is positioned to act when vehicles are available as forecasted later this year. 

5602JS13 
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EXISTING 
Project Number: 5604 Executive Ranking: Discontinued BRO Ranking: 71 

Project Name: 
Upgrade of Public Works Repair Garages for Compressed Natural 
Gas (CNG) Vehicle Maintenance 

Location: 
Commack, Hauppauge, Yaphank, 
Westhampton Legislative District: 2, 3, 12 

Description 

This was a new project to fund the modification of existing repair garages, and/or the addition of 
new maintenance space, to facilitate the servicing of County owned Compressed Natural Gas 
(CNG) vehicles.  The project funding was available in part through the Federal Highway 
Administration’s (FHA) Congestion Mitigation and Air Quality (CMAQ) multi-year grant program, 
which provides approximately 80% of funding for this type of project.   

Justification 

Replacing the County’s aging fleet with new alternate fuel efficient vehicles will save on fuel and 
maintenance costs while also improving safety and reliability.  This project was considered 
necessary in order to ensure compliance with applicable codes and standards of County owned 
garages and service facilities so that the growing fleet of compressed natural gas vehicles can be 
properly maintained. 

Status 

The Department of Public Works evaluated the status of repair facilities and plans to first 
implement upgrades and/or additions at the Yaphank Highway garage, if necessary.  This project was 
discontinued in the Proposed 2013-2015 Capital Program. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $5,325,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $5,325,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $356,555 in the first year and $7,210,176 over the 
life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,825,000 $0 $0 $0 $0 
2013 $0  $1,825,000 $0 $0 
2014 $1,825,000  $0 $0 $0 
2015 $0  $1,750,000 $0 $0 
SY $0  $1,750,000 $0 $0 
Total $3,650,000  $5,325,000 $0 $0 
 

Issues for Consideration 

The Department of Public Works has not concluded that significant upgrades to vehicle 
maintenance facilities are necessary at this time to facilitate repair and maintenance of Compressed 
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Natural Gas Vehicles (CNGVs) in the County fleet.  This is partially due to the Department's 
assessment that significant upgrades may not be required to satisfy NFPA and other guidelines that 
may influence the County's investment.  More significantly, there is no immediate need for 
investment in the County's vehicle maintenance facilities because the current CNG vehicles 
deployed as part of the County fleet are serviced under contract to the dealer that the County 
purchased the vehicles from.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the County Executive's elimination of this project at this 
time but suggests that it may be necessary to upgrade the County's vehicle maintenance facilities to 
service CNG vehicles in the County fleet within a period of several years.  In that context, Budget 
Review recommends that DPW identify potential needs and request funding with sufficient time to 
implement upgrades before existing service agreements with private vendors expire.   

5604JS13 

 

 

 

EXISTING 
Project Number: 5648 Executive Ranking: 55 BRO Ranking: 43 
Project Name: Equipment for Public Transit Vehicles 
Location: Countywide Legislative District: All 

Description 

This project provides funding for the acquisition and installation of Global Positioning Satellite (GPS) 
systems and Automated Vehicle Location (AVL) equipment for Suffolk County Transit (SCT) fixed-
route and paratransit operations.  In addition, the scope of this project has been expanded to 
include funding for an updated fare collection system for fixed-route operations.  It is anticipated 
that the cost of this project will be offset by a Federal Transit Administration Grant (80%) and the 
New York State Department of Transportation (10%).  

Justification 

The GPS/AVL application will serve to integrate on-board display terminals with central dispatch 
functions to support dispatch assignment decisions based upon real time vehicle locations.  It is 
anticipated that ridership will increase due to improved timeliness performance and operating costs 
will be reduced resultant from more efficient scheduling.  The updated fare collection system for 
fixed-route operations will allow the use of additional denominations of currency and additional 
types of fare media. 

Status 

The final evaluation of five firms' proposals in response to the AVL RFP was held on December 22, 
2011 where the committee recommended that INIT Inc. be awarded the contract.  The 
Department is in process of final negotiations and anticipates the contract with INIT Inc. to be 
signed in the near future.  
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The Department has requested $2.4 million in 2013 for replacement of the fare collection system 
on all SCT buses and $700,000 in 2015 to establish a phone hotline.  The proposed capital program 
includes funding as requested by the Department. 

Total Appropriated: $8,345,904 Appropriation Balance: $7,611,534 

Impact on Operating Budget 

The Proposed Capital Program includes $370,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $370,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $24,775 in the first year and $500,989 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $2,400,000 $2,400,000 $2,400,000 
2014 $0  $0 $0 $0 
2015 $0  $700,000 $700,000 $700,000 
SY $3,100,000  $0 $0 $0 
Total $3,100,000  $3,100,000 $3,100,000 $3,100,000 
 

Issues for Consideration 

This project is 90% aided which allows us to leverage County dollars at the most opportune time. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding as requested and proposed. 

5648RD13 

 

 

 

EXISTING 
Project Number: 5651 Executive Ranking: 47 BRO Ranking: 34 
Project Name: Purchase of Signs and Street Furniture 
Location: Countywide Legislative District: All 

Description 

This project provides for the purchase of bus shelters offering passenger amenities while meeting 
ADA compliance for shelters and signs.  The provision of bus shelters enhances system visibility 
while providing comfort and protection from the elements for the riders.  A Federal Transit 
Administration Grant will offset 80% of the cost; the NYSDOT will offset 10% of the cost; and the 
County will provide 10% of the cost.  
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Justification 

This project should encourage more use of the County transit system helping us to meet Federal 
Clean Air Act Standards while minimally affecting the operating budget. 

Status 

The proposed capital program reduces funding as compared with the request from the 
Department.  The Executive's proposal deletes requested planning funds of $44,377 in 2014, which 
the Department indicates will not prove problematic as they intend to do planning for this project 
in-house going forward into the future.   

Total Appropriated: $525,000 Appropriation Balance: $159,572 

Impact on Operating Budget 

The Proposed Capital Program includes $120,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $120,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $8,035 in the first year and $162,483 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $400,000 $400,000 $400,000 
2014 $543,376  $44,377 $0 $0 
2015 $0  $400,000 $400,000 $400,000 
SY $0  $400,000 $400,000 $400,000 
Total $543,376  $1,244,377 $1,200,000 $1,200,000 
 

Issues for Consideration 

This project is 90% aided and lends itself to enabling the County to meet Federal Clean Air Act 
standards, meet ADA compliance for shelters and signs, and encourages additional ridership 
through the provision of rider amenities.  

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included in the Proposed Capital Program. 

5651RD13 
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EXISTING 
Project Number: 5658 Executive Ranking: 36 BRO Ranking: 36 
Project Name: Purchase of Public Transit Vehicles 
Location: Countywide Legislative District: All 

Description 

This project provides for the purchase of replacement public transit vehicles pursuant to Federal 
life-cycle criteria and service changes for the Suffolk County Transit (SCT) fleet providing fixed 
route and paratransit services.  The project also includes funding for paratransit vans for the 
Disabled American Veterans Transportation Network for which the County acts as grantee.  This 
project receives aid of 90% through a Federal Transit Administration Grant (80%) and the 
NYSDOT (10%). 

Justification 

The provision of public transit enables citizens of the County with limited or no access to 
automobiles the ability to travel for work, medical services, social services, and the procurement of 
other necessary goods and services.  It serves to reduce automobile dependence which lessens our 
energy consumption and the associated exhaust emissions.  Replacing transit vehicles in conjunction 
with Federal life-cycle criteria assures us a fleet of safe, efficient, and reliable vehicles. 

Status 

The Department anticipates that 20 transit buses will meet the Federal eligibility criteria for 
replacement by years end.  Demand for paratransit buses continues to grow in conjunction with 
demand for the program prompting the purchase of up to 51 new paratransit buses in 2012 as well.  
The Department has requested $26,022,287 for equipment in 2013-SY, which is included in the 
proposed capital program as requested. 

Total Appropriated: $23,344,415 Appropriation Balance: $1,988,174 

Impact on Operating Budget 

The Proposed Capital Program includes $2,602,229 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,602,229 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $174,242 in the first year and $3,523,480 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $4,044,681 $4,044,681 $4,044,681 $4,044,681 $4,044,681 
2013 $5,190,453  $5,190,453 $5,190,453 $5,190,453 
2014 $5,697,889  $5,697,889 $5,697,889 $5,697,889 
2015 $0  $6,943,945 $6,943,945 $6,943,945 
SY $5,100,000  $8,190,000 $8,190,000 $8,190,000 
Total $20,033,023  $30,066,968 $30,066,968 $30,066,968 
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Issues for Consideration 

The Department has informed BRO that moving forward the County will purchase full size hybrid 
electric transit buses at a cost of approximately $583,000 to $620,000 per bus.  Paratransit buses 
with clean diesel technology will continue to be purchased at a cost of approximately $65,000 per 
bus to augment our fleet of buses in this smaller size range.  The large number of paratransit buses 
planned for purchase in 2012 will aid the Department to meet denial rate mandates with respect to 
paratransit services. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as requested by the Department and included in the 
proposed capital program. 

5658RD13 
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EXISTING 
Project Number: 5702 Executive Ranking: Discontinued BRO Ranking: 26 

Project Name: 
Renovation and Construction of Facilities at Francis S. Gabreski 
Airport 

Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

This ongoing project is to remove/replace severely deteriorated, inefficient infrastructure, including 
asbestos removal and demolition of remaining buildings near the planned Hampton Business and 
Technology Park.   

Justification 

Renovations of the airport terminal building and pavement will extend the usefulness of this County 
asset.  Repaving perimeter roadways are necessary to maintain a safe thoroughfare for the public 
and County employees.   

Status 

Portions of the airport roadways were repaved using existing appropriations in 2011. 

The Department requested $200,000 (construction) in 2013 for repaving approximately one half 
mile of the south perimeter roadway as previously adopted in the capital program and adding 
$25,000 (planning) in SY for airport planning documents. 

The proposed capital program discontinues this project. 

Total Appropriated: $1,016,500 Appropriation Balance: $369,230 

Impact on Operating Budget 

The Department requested $225,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $225,000 were borrowed at once, the estimated fiscal impact to the operating budget for 
debt service payments is $15,066 in the first year and $304,655 over the life of an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $200,000  $200,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $25,000 $0 $0 
Total $200,000  $225,000 $0 $0 

Issues for Consideration 

Based on discussion with the Department, the south perimeter roadway is used primarily by the 
Village of West Hampton Beach and SCDPW for their individual maintenance yards, and a handful 
of aircraft hangar tenants, and portions of this roadway require repaving.  There is an appropriation 
balance of $369,230 ($68,900 for planning and $300,330 for construction).  We agree with the 
discontinuance of this project.  This project's principal justification was to prepare airport land for 
the development of the Hampton Business and Technology Park.  The majority of the planned 
airport development district acreage for the Hampton Business and Technology Park is now 
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available for development.  We recommend that previous appropriations be used for repaving 
airport roadways where necessary in 2012.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the discontinuance of this project.   

5702MUN13 

 

 

 

EXISTING 
Project Number: 5709 Executive Ranking: 56 BRO Ranking: 37 
Project Name: Tower Replacement at Gabreski Airport 
Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

The replacement of the Air Traffic Control Tower.  

Justification 

The replacement of the Air Traffic Control Tower (ATCT) will provide the capability for the 
installation of modern radar and radio equipment, increase the visibility to taxiways and runways, 
and is necessary to comply with life safety requirements. 

Status 

The title and scope of this capital project is amended from Tower Renovations at Francis S. 
Gabreski Airport to Tower Replacement at Gabreski Airport. 

The Department requested $50,000 for construction in 2014 and $3,142,750 in SY ($400,000 
planning, $2,742,750 construction), with 50% Federal aid for a new ATCT.  The proposed capital 
program includes this project as requested, with the exception of $50,000 for the replacement of 
an emergency generator in 2014.  

Total Appropriated: $190,000 Appropriation Balance: $166,182 

Impact on Operating Budget 

The County share of this project is 50 percent or $1,571,375. 

The Proposed Capital Program includes $1,571,375 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,571,375 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $105,217 in the first year and $2,127,679 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $50,000 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $0 $0 $0 
SY $0  $3,142,750 $3,142,750 $3,142,750 
Total $0  $3,192,750 $3,142,750 $3,142,750 
 

Issues for Consideration 

The Department requested $50,000 to replace the existing ATCT emergency generator in 2014 to 
prevent unforeseen taxiway and runway closure during a power failure.  There is an appropriated 
balance of $166,182 to address issues with the ATCT's block walls, structural steel frame 
connections, the installation of an Automated Terminal Information System (ATIS), and repairs to 
the existing Air Traffic Control Tower as necessary.  We agree with the proposed capital program 
not to include additional funding for the replacement of the existing ATCT emergency generator as 
existing appropriations are available that can be utilized for this equipment replacement.  The 
County aviation capital projects listed in the annual adopted capital program are used to 
demonstrate the County's intent in advancing these projects to the FAA and NYSDOT, and obtain 
Federal and State aid.   

It has been reported that the Town of Islip is seeking additional aviation business partners for its 
airport (Long Island MacArthur Airport) such as JetBlue.  These aviation business partners generate 
revenue for the airport and the local economy, as well as share in the cost for improvements to the 
infrastructure.   

To attract air carriers, infrastructure improvements are necessary, including a modern airport 
passenger terminal and a modern air traffic control tower.  Suffolk County's airport is absent of a 
modern passenger airport terminal, and a modern air traffic control tower.  Theses infrastructure 
deficiencies inhibit the County from attracting air carriers. 

It has been reported that there is an issue with the length of the runways at the Long Island 
MacArthur Airport for a class of aircraft landing in bad weather (runway under 7,000 ft.).  However, 
the County's airport (Francis S. Gabreski Airport) has three paved runways.  Runway 6/24 
measures 9,000 x 150 ft., making it among New York's longest after JFK International Airport and 
Stewart International Airport.  The airport has two additional runways (1/19 and 15/33), each 
measuring 5,000 x 150 ft. 

We agree with the proposed funding for this project and recommend the Department actively seek 
aviation business partners to share in the development cost of the airport. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

5709MUN13 
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EXISTING 
Project Number: 5726 Executive Ranking: 67 BRO Ranking: 58 

Project Name: 
Rehabilitation of Runway Lighting Systems at Francis S. Gabreski 
Airport 

Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

This project provides funding that will rehabilitate the runway lighting at Francis S. Gabreski Airport 
as follows: 

Rehabilitate Taxiway A, B, N edge lights 

Rehabilitate Taxiway W and C edge lights 

Project to be advanced with 95 percent aid. 

Justification 

Required to maintain Federal Aviation Administration standards and reduce energy costs. 

Status 

Installation of edge lights on Taxiway E completed in 2011 using residual FAA grant funds, allowing 
for a cost reduction of $493,750 in SY associated with this project. 

The Department requested SY funding be reduced by $493,750 (from $2,193,750 to $1.7 million) 
and $255,000 for planning and $1,445,000 for construction be advanced from SY to 2014 (Taxiway 
A, B, N edge lights).  The proposed capital program reduces SY funding by $493,750 and advances 
$1.7 million from SY to 2015. 

The projected cost allocation is $85,000 County, $1.53 million FAA and $85,000 NYSDOT.   

Advancement of project pending FAA and NYDOT aid approval and award.      

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $85,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $85,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $5,691 in the first year and $115,092 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $1,700,000 $0 $1,700,000 
2015 $0  $0 $1,700,000 $0 
SY $2,193,750  $0 $0 $0 
Total $2,193,750  $1,700,000 $1,700,000 $1,700,000 
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Runway lighting 

Issues for Consideration 

The Federal Aviation Administration (FAA) and the New York State Department of Transportation 
- Aviation (NYSDOT) awards funding grants to municipalities for rehabilitation of runway lighting 
systems.  The inclusion of this project supports the County's aviation unit in applying for this aid.  
The County's share would be $85,000 or five percent, the FAA share is $1.53 million or 90%, the 
NYSDOT share is $85,000 or five percent.  The County's aviation unit indicated that their funding 
request coincides with their FAA capital improvement program.  The proposed capital program 
funding schedule is out of sync with the FAA capital improvement program for Francis S. Gabreski 
Airport.  

The airport manager and staff continue to attract federal grant funding. An example of this is the 
installation of edge lights on Taxiway E using residual FAA grant funds from another capital project 
for a cost reduction of $493,750 associated with CP 5726.  This is estimated to save the County 
$33,061 in debt service payments in the first year and $668,549 over the life of an 18-year bond.  

So as not to jeopardize potential FAA grant revenue, BRO recommends funding as requested by the 
Department.  Therefore, advance $255,000 for planning and $1,445,000 for construction from 2015 
to 2014 (Taxiway A, B, N edge lights).   

The Air National Guard has a base of operations at the County's airport and is the principal aircraft 
users of the runways and taxiways.  We recommend the aviation unit seek additional funding from 
the Air National Guard, if available, for maintaining the runways and taxiways lighting systems. 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $255,000 for planning and $1,445,000 for 
construction from 2015 to 2014, aided at 95%, as requested by the Department.  

5726MUN13 
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EXISTING 
Project Number: 5734 Executive Ranking: 62 BRO Ranking: 48 
Project Name: Aviation Utility Infrastructure 
Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

This project funds the planning, design and development of electric, gas, water, telephone, cable, 
sewer, and road infrastructure to allow phase-in of facilities along the airport's taxiways.   

Justification 

With utility infrastructure in place along the airport's taxiways the County will be able to develop 
the airport and generate land lease revenue. 

Status 

Completed: 

Installation of infrastructure in Phase 1 (North Side - approximately 20 acres) completed end of 
December 2010 at $1.2 million.   

Resolution No. 1107-2011 amended the 2011 adopted capital budget and program and 
appropriated $1,550,555 for: Phase II b - Planning the installation of infrastructure (West Side site - 
approximately 14 acres) at $150,000, and Phase II b - Installation of infrastructure (West Side site) 
at $1,400,555. Any residual planning and/or construction funding is to be applied to Phase III (South 
Side site).   

Tentative 2012 - 2014 schedule: 

2012 - Phase III: Planning the installation of infrastructure (South Side site - approximately 14 acres) 
at $50,000. 

2013 - Phase III: Installation of infrastructure (South Side site) at $350,000. 

The proposed capital program defers construction funding for Phase III from 2013 to SY and adds 
$50,000 in 2014 and 2015 for planning.  The Department's funding request adds $50,000 for Phase 
III planning in 2014, and defers $350,000 for Phase III construction from 2013 to 2015. 

Total Appropriated: $2,701,055 Appropriation Balance: $1,560,311 

Impact on Operating Budget 

The Proposed Capital Program includes $450,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $30,131 in the first year and $609,311 over the life of 
an 18-year bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $50,000 $50,0000 $0 $50,000 $0 
2013 $350,000  $0 $0 $0 
2014 $150,000  $50,000 $50,000 $50,000 
2015 $0  $350,000 $50,000 $350,000 
SY $1,550,555  $0 $350,000 $0 
Total $2,100,555  $400,000 $500,000 $400,000 
 
 

 
 

Issues for Consideration 

Development of the County's airport is intended to provide an economic hub for the eastern end 
of the County, which will create high paying jobs, and provide necessary revenue to fund airport 
operations.  The Department's revised funding schedule for Phase III is logical as Phase II b planning 
was advanced from SY to 2011, and construction was advanced from 2014 to 2011.  Phase II b is 
intended to attract new aviation tenants and air carriers.  Phase III is also a location initially 
identified for the construction of an airport terminal building for the traveling public to interface 
with the LIRR Station in Westhampton (also see  ECD01 Construct a New General Aviation 
Airport Terminal).  As of April 2, 2012, no funds have been encumbered or expended for Phase II b 
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(Resolution No. 1107-2011).  The Department indicated that the RFP for Phase II b is being 
prepared.   

BRO recommends funding as requested by the Department; delete $50,000 for planning from 2015 
and advance $350,000 for construction from SY to 2015.  

If the $50,000 decrease in serial bond financing recommended by BRO (2013-2015 and SY) were 
adopted, the estimated fiscal impact to the operating budget for debt service payments is a savings 
of $3,348 in the first year and $67,701 over the life of an 18-year bond. 

Budget Review Office Recommendations 

We recommend funding as requested by the Department; delete $50,000 for planning from 2015 
and advance $350,000 for construction from SY to 2015.  

 5734MUN13 

 

 

 

EXISTING 
Project Number: 5737 Executive Ranking: 43 BRO Ranking: 43 
Project Name: Airport Snow Removal Equipment at Francis S. Gabreski Airport 
Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

This project funds the purchase of airport specific snow removal equipment that will allow snow to 
be properly cleared from runways and taxiways in conformance with Federal Aviation 
Administration (FAA) standards. Project to be advanced with 95% aid. 

Justification 

Required to maintain runways and taxiways operations and estimated to reduce overtime costs. 

Status 

The proposed capital program provides $650,000 with 95% aid in SY as requested by the 
Department (County share at $32,500 or five percent, FAA share at $585,000 or 90% and New 
York State Department of Transportation (NYSDOT) share at $32,500 or five percent).  Pending 
FAA and NYSDOT aid approval and award. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $32,500 in serial bond financing for this project (2013-2015 
and SY).  If the entire $32,500 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $2,176 in the first year and $44,006 over the life of an 18-year 
bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $450,000  $650,000 $650,000 $650,000 
Total $450,000  $650,000 $650,000 $650,000 

Issues for Consideration 

The FAA and NYSDOT (Aviation) awards funding grants to municipalities for airport snow removal 
equipment.  The inclusion of this project assists the County's aviation unit in applying for this aid.  
The County's aviation unit has informed BRO the airport snow removal equipment will need to be 
replaced in SY and is essential in maintaining safe runways and taxiways. 

The Air National Guard has a base of operations at the County's airport and is the principal aircraft 
user of the runways and taxiways.  

We agree with the proposed funding for this project and recommend the aviation unit seek funding 
from the Air National Guard, if available, for maintaining the runways and taxiways. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

5737MUN13 

 

 

 

EXISTING 
Project Number: 5738 Executive Ranking: Discontinued BRO Ranking: 22 

Project Name: 
Master Plan for Aviation and Economic Development at Francis S. 
Gabreski Airport 

Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

This project provides funding for updating the airport's master plan and/or environmental 
documents. 

Justification 

Project provides funding for required plans or documents necessary to operate and develop the 
airport.  

Status 

The Airport Environmental Impact Study is anticipated to be completed by 2012.  The Proposed 
2013-2015 Capital Program discontinues this project. 

Total Appropriated: $150,000 Appropriation Balance: $119,675 
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Impact on Operating Budget 

The Department requested $25,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $25,000 were borrowed at once, the estimated fiscal impact to the operating budget for 
debt service payments is $1,674 in the first year and $33,851 over the life of an 18-year bond.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $25,000  $25,000 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $25,000  $25,000 $0 $0 
 

Issues for Consideration 

This capital project has an appropriation balance of $119,675 for planning that is anticipated to be 
sufficient to address planning requirements in 2012. 

We agree with sustainable development of the County's Airport that is in compliance with FAA 
guidelines and consistent with the goals of Suffolk County and the local community.  A master plan 
for the development of the airport and environmental documents aids the County in its governance 
of this public asset.  We agree with not including this project in the proposed capital program at 
this time.  Upon completion and review of the pending environmental study, this project can be 
reevaluated for inclusion in the capital program. 

Budget Review Office Recommendations 

The Budget Review Office agrees with not including this project in the proposed capital program.  

5738MUN13 

 

 

 

EXISTING 
Project Number: 5739 Executive Ranking: 79 BRO Ranking: 50 

Project Name: 
Pavement Management Rehabilitation at Francis S. Gabreski 
Airport 

Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

Ongoing pavement resurfacing needs of the runways and taxiways at the County's airport.  

Runway 15-33 to be resurfaced at a cost of $5,831,326 in the following three phases: 

2013 - Phase I - Planning and Design:  $402,900 

2014 - Phase II - Construction north half of runway:  $3,039,918 
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2015 - Phase III - Construction south half of runway: $2,388,508 

Project to be advanced with 95% aid. 

Justification 

Required to maintain runway 15/33 in conformance with Federal Aviation Administration standards. 

Status 

Rehabilitation of Runway 6/24 was completed in 2011. 

The proposed capital program increases funding by $1,324 over the previous capital program and 
advances and reprograms funding for planning and construction as requested by the Department.   

The projected cost allocation is $291,566 County, $5,248,193 FAA and $291,567 NYSDOT.   

Advancement of project pending FAA and NYDOT aid approval and award.      

Total Appropriated: $10,621,306 Appropriation Balance: $558,103 

Impact on Operating Budget 

Operating costs for supplies and materials needed for temporary closure of runway areas is $5,000 
annually in 2013, 2014 and 2015. 

The Proposed Capital Program includes $291,566 in serial bond financing for this project (2013-
2015 and SY).  If the entire $291,566 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $19,523 in the first year and $394,787 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $402,900 $402,900 $402,900 
2014 $0  $3,039,918 $3,039,918 $3,039,918 
2015 $0  $2,388,508 $2,388,508 $2,388,508 
SY $5,830,002  $0 $0 $0 
Total $5,830,002  $5,831,326 $5,831,326 $5,831,326 
 



CP 5739 

285 

  
Photo of Gabreski Airport, Runway 15/33 is the upper runway shown in the photo that runs left 
(NW) to right (SE) and is 5,000 feet long by 150 feet wide. 

Issues for Consideration 

The Federal Aviation Administration (FAA) and the New York Department of Transportation - 
Aviation NYDOT awards funding grants to municipalities for airport runways and taxiways 
pavement resurfacing needs.  The inclusion of this project aids the County's aviation unit in applying 
for this aid.  The County's share would be $291,566 or five percent.  The County's aviation unit has 
informed BRO that Runway 15/33 continues to deteriorate and anticipates the resurfacing of 
runway 15/33 to commence in 2014 if aid is made available as scheduled. 

The Air National Guard has a base of operations at the County's airport and is the principal aircraft 
user of the runways and taxiways.  We agree with the proposed funding for this project and 
recommend the aviation unit seek additional funding from the Air National Guard, if available, for 
maintaining the runways and taxiways. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

5739MUN13 
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NEW 
Project Number: ECD01 Executive Ranking: Not Included BRO Ranking: 42 
Project Name: Construct a New General Aviation Airport Terminal 
Location: Francis S. Gabreski Airport, Southampton Legislative District: 2 

Description 

This project would provide funds to construct a new general aviation airport terminal at Gabreski 
Airport.  

Justification 

Improved public accommodation for air travelers and operators in addition to enhanced public 
safety and security. 

Status 

The Department of Economic Development and Planning - Aviation Division requested $5.2 million 
for the planning and construction of a general aviation airport terminal in SY.  The proposed capital 
program does not include this project.  

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Department requested $5,200,000 in serial bond financing for this project (2013-2015 and SY).  
If the entire $5,200,000 were borrowed at once, the estimated fiscal impact to the operating budget 
for debt service payments is $348,185 in the first year and $7,040,924 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $5,200,000 $0 $0 
Total $0  $5,200,000 $0 $0 

Issues for Consideration 

The Department of Economic Development and Planning - Aviation Division first requested this 
project in the 2006-2008 Capital Program under CP 5736.  We support the appropriate 
development of the County's airport with a modern aviation airport terminal.  The County 
currently provides the flying public a minor public area (bathrooms and lobby) in an outdated 
building that houses a limited restaurant and a fix base operator.  This structure was constructed in 
the 1940s when the airport was under the control of the US Air Force.  The location, type and size 
of this building eliminates the option of upgrading.  The estimated debt service payment on $5.2 
million is $348,185 in the first year.  The Department's funding request includes estimated airport 
terminal lease revenue of $20,000 annually (2,000 SF at $10/SF or almost $0.84 cents per foot, per 
month).  We estimate $14.51 per foot, per month, at a minimum, is required to cover the debt 
service expense.  We recommend that the Department issue a request for expressions of interest 
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for an air carrier to build and operate, at their cost, a modern aviation airport terminal.  Funds may 
be available from CP 6424 Jumpstart Suffolk.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program not to include this project at 
this time.  

ECD01MUN13 

 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Bridges (5800) 
  



CP 5806 

289 

EXISTING 
Project Number: 5806 Executive Ranking: 49 BRO Ranking: 52 
Project Name: Moveable Bridges – Needs Assessment and Rehabilitation 
Location: Quogue, Beach Lane and West Bay Bridges Legislative District: 2 

Description 

This project provides for the inspection, evaluation and rehabilitation of the mechanical, structural 
and electrical components of three of the County’s moveable bridges, all of which span the Intra-
coastal Waterway.  None of these moveable bridge spans has had any restorative or rehabilitative 
work done since the following dates: 

West Bay Bridge -1984 

Quogue Bridge -1992 

Beach Lane Bridge - 1996   

Justification 

The work going forward under this project is necessary to maintain the structural and mechanical 
integrity of these bridges to ensure the continued safe flow of marine and vehicular traffic. 

Status 

Resolution No. 924-2011 appropriated $2.3 million in serial bonds for construction in connection 
with the rehabilitation of Quogue Bridge and Resolution No. 926-2011 appropriated $750,000 in 
serial bonds for engineering in connection with the Beach Lane and West Bay Bridges   

The structural designs are 90% complete and the electrical and mechanical designs are 75% done 
for the rehabilitation of Quogue Bridge.  Construction start-up is anticipated in the latter part of 
2012 with an estimate of one-and-a-half years to finish.  The needs assessment of Beach Lane and 
West Bay Bridges was completed during 2011.  Design of the rehabilitative work for these two 
moveable bridges began in March 2012 and is anticipated to be complete in 2013.  Inception of the 
rehabilitative work on both the Beach Lane and West Bay Bridges, which is expected to progress at 
the same time, is slated to follow completion of the design phase in the spring of 2013.   

Total Appropriated: $4,625,000 Appropriation Balance: $3,807,882 

Impact on Operating Budget 

The rehabilitative work to be performed on these three moveable bridge spans will have a positive 
impact on the operating budget linked to lower maintenance costs.  Voltage regulation at Quogue 
Bridge may lower electrical usage and provide operating cost reductions. 

The Proposed Capital Program includes $6,150,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $6,150,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $411,795 in the first year and $8,327,246 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $4,000,000  $4,250,000 $0 $4,250,000 
2014 $0  $0 $4,250,000 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $0 $0 $0 
SY $1,500,000  $1,900,000 $1,900,000 $1,900,000 
Total $5,500,000  $6,150,000 $6,150,000 $6,150,000 
 

Issues for Consideration 

The Proposed 2013-2015 Capital Program defers from 2013 to 2014 the $4,250,000 requested by 
the Department of Public Works (DPW) for construction in connection with the Beach Lane and 
West Bay Bridges rehabilitation projects.  This postponement is not consistent with the timetable 
set by DPW for construction to go forward on these two moveable bridges in the spring of 2013. 

Future moveable bridge assessment and rehabilitation design funding of $1.9 million is included in 
SY as requested by DPW. 

Budget Review Office Recommendations 

The Budget Review Office disagrees with the proposed capital program deferring the construction 
funding to rehabilitate the Beach Lane and West Bay Bridges from 2013 and 2014.  This 
recommended postponement disrupts a multi-year schedule of needs assessment, preliminary 
design and inspection, structural, electrical and mechanical design and finally construction.  It has 
taken years to progress the rehabilitation of these two moveable bridges to this point.  The 
construction portion of this project should be funded to go forward.  Therefore, the Budget Review 
Office recommends the inclusion of $4,250,000 for construction in 2013 as requested by DPW.    

5806DD13 

 

 

 

EXISTING 
Project Number: 5815 Executive Ranking: 49 BRO Ranking: 60 
Project Name: Painting of County Bridges 
Location: Countywide Legislative District: All 

Description 

This ongoing project provides for cleaning, repainting and restoring components of the County’s 
steel bridges on a cyclical schedule.  Maintaining the County’s inventory of approximately 70 steel 
bridges in good condition via this capital project helps to prevent deterioration that would 
ultimately render the bridges irreparable and unsafe. 

Justification 

This preventive maintenance work schedule extends the life and looks of the bridges and avoids or 
forestalls much costlier steel bridge reconstruction or replacement.  Without this ongoing 
restorative work, the County's steel bridges would rust and deteriorate. 
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Status 

Resolution No. 763-2011 appropriated $1,305,250 in serial bonds to clean, repaint and restore the 
following steel bridges in 2011 and 2012: 

CR 111, Port Jefferson-Westhampton Road over CR 51, East Moriches-Riverhead Road 

CR 111, Port Jefferson-Westhampton Road over Toppings Path 

CR 19, Patchogue-Holbrook Road over LIRR 

CR 83, North Ocean Avenue/Patchogue-Mt. Sinai Road over Bicycle Path 

Grand Avenue Bridge 

Nicolls Road over LIRR 

Red Bridge 

Ronkonkoma Avenue over LIRR 

CR 101, Sills Road over LIRR 

CR 21, Yaphank Avenue over LIRR 

CR 50, Union Boulevard Pedestrian Bridge 

Turkey Bridge 

DPW makes additions or substitutions to this list as necessary due to seasonal limitations, changes 
in priorities or other requirements. 

Compared to the Adopted 2012-2014 Capital Program, DPW requested an additional $2.8 million 
for repainting and restoring the County's steel bridges for 2013 through SY. This includes $1.1 
million requested for 2013, an increase of $150,000 over the adopted level, no change requested to 
the 2014 adopted level of $875,000, an additional $1.4 million for 2015 and $1,250,000 for SY.  The 
increased funding requested was to account for inflation and incorporated the need for consultant 
construction inspection.  DPW also changed the requested source of funding from G to B  due to 
the permanency of the rehabilitative work performed in this cyclical capital project. 

The proposed capital program includes $1.1 million for 2013 and $875,000 for 2014 as requested, 
with the $1.4 million requested by DPW for 2015 deferred to SY.  

There are uncommitted funds totaling $659,138 for restoring and repainting the County's steel 
bridges.  DPW is planning to let a painting project in November 2012 with a cost estimate of 
$950,000.  It is their intention to let the project with alternates and perform a portion of the work 
with the uncommitted funds until 2013 funds become available.    

Total Appropriated: $2,540,250 Appropriation Balance: $659,138 

Impact on Operating Budget 

The Proposed Capital Program includes $3,375,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $3,375,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $225,985 in the first year and $4,569,830 over the life 
of an 18-year bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $950,000  $1,100,000 $1,100,000 $1,100,000 
2014 $875,000  $875,000 $875,000 $875,000 
2015 $0  $1,400,000 $0 $0 
SY $0  $1,250,000 $1,400,000 $1,400,000 
Total $1,825,000  $4,625,000 $3,375,000 $3,375,000 
 

Issues for Consideration 

Regularly maintaining and refinishing the County’s inventory of steel bridges is intended to assure 
the safety and integrity of these structures, while simultaneously saving the County from a much 
greater future expense of reconstructing and replacing these bridges.  Maintaining paint coatings on 
the bridges will extend the service life of the bridge superstructure for over ten years. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 

5815DD13 

 

 

 

EXISTING 
Project Number: 5850 Executive Ranking: 46 BRO Ranking: 60 
Project Name: Rehabilitation of Various Bridges and Embankments 
Location: Countywide Legislative District: All 

Description 

This project provides for the ongoing rehabilitative and restorative construction on approximately 
70 bridges and embankments under County jurisdiction throughout Suffolk.  Rehabilitation of 
bridges and embankments may include such activities as the restoration of bridge concrete from 
crack and spall damage, restoration and waterproofing of pavement, painting of structural steel, 
installation of bridge approach railings, and stabilization of eroded bridge embankments.  This 
project is based on a three-year rolling budget, it is multi-phased and site specific.  The Department 
of Public Works (DPW) continuously reassesses and reprioritizes the bridges and embankments 
most in need of rehabilitation via this project.   

Justification 

The rehabilitative work included in this project extends the normal life of the County’s bridges and 
provides safe passage for motorists. 

Status 

Resolution No. 928-2011 appropriated $1,950,000 in serial bonds to rehabilitate the CR19, 
Patchogue-Holbrook Road Bridge over the LIRR and CR 97, Nicolls Road Bridge over the LIRR. 
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The design for replacing rather than rehabilitating the CR 16, Horseblock Road bridge over the 
Long Island Railroad (LIRR) is progressing under CP 5850.  Resolution No. 1262-2010 appropriated 
$850,000 and the scoping phase is underway with right-of-way and clearance issues being worked 
out with the LIRR, all of which will determine bridge alternates chosen.  Construction of the CR 16 
bridge over the LIRR will progress under CP 5855 – CR 16, Horseblock Road/LIRR Tracks Bridge 
Replacement, Town of Brookhaven in 2015.  For additional information regarding this bridge 
replacement project, please refer to the section on CP 5855.   

At the current time, there are uncommitted funds of $2,999,475 for engineering and construction.  
Bridge rehabilitation projects scheduled to progress this year and into 2013, are the construction 
phases of the CR 19 over the LIRR bridge, which is anticipated to begin in June 2012 and be 
complete at year's end, and the CR 97 over the LIRR bridge rehabilitation, which is slated to start 
up in March 2013.  A resolution to appropriate the 2012 Adopted Capital Budget construction 
funding of $2.9 million is immediately forthcoming.  The bridge projects expected to go forward 
with this funding are replacement of the Browns Creek Bridge and rehabilitation of the Quantuck 
Creek Bridge and Bulkhead. 

Additional bridge and embankment rehabilitation projects that are in the pipeline for 2013 include 
the Dunemere Avenue Bridge, Argyle Creek Bridge and Division Street over Nicolls Road Bridge.  
Potential sites for bridge and embankment rehabilitation in 2014 include Cross River Drive over 
Park Road, Sills Road over the LIRR, Gardiners Creek Bridge and Tuthill Creek Bridge, for 2015 the 
targeted sites are the Nicolls Road over Portion Road Bridge, the Hampton Bays Overpass, 
Montauk Highway over Patchogue River Bridge, and Peconic Avenue over Peconic River Bridge.  SY 
possible sites include Shinnecock Canal Bridge, Cross River Drive over LIRR and Hubbard Avenue 
Bridge, and Center Drive Spur Bridge over Peconic River Bridge.    

DPW requested a total of $19.3 million for 2012 through SY, which included some increases for 
construction price escalation, additional deterioration and incorporated the added cost of 
consultant construction inspection.  The Proposed 2013-2015 Capital Program includes a total of 
$16.3 million for 2012 through SY.  The major change in requested versus recommended funding 
were $1 million decreases in construction funding for 2013, 2014 and 2015, and a postponement of 
$3 million in construction funding from 2015 to SY.      

Total Appropriated: $5,175,000 Appropriation Balance: $2,999,475 

Impact on Operating Budget 

The ongoing rehabilitation of County bridges and embankments will result in a decrease in 
maintenance costs, which will have a positive impact upon the operating budget. 

The Proposed Capital Program includes $13,400,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $13,400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $897,245 in the first year and $18,143,918 over the 
life of an 18-year bond.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $2,900,000 $2,900,000 $2,900,000 $2,900,000 $2,900,000 
2013 $1,400,000  $3,525,000 $2,525,000 $2,525,000 
2014 $2,300,000  $3,675,000 $2,675,000 $2,675,000 
2015 $0  $6,200,000 $2,200,000 $2,200,000 
SY $0  $3,000,000 $6,000,000 $6,000,000 
Total $6,600,000  $19,300,000 $16,300,000 $16,300,000 
 

Issues for Consideration 

The ongoing rehabilitation of County bridges and their embankments extends the normal life of the 
bridges, which prevents or postpones much costlier capital reconstruction.  Preserving this part of 
the County’s infrastructure offers the benefits of operating budget savings, aesthetic improvements 
and ensuring the safety of motorists, bikers, and pedestrians traversing these bridges.  

DPW indicates that the major impact of the proposed capital program reductions in construction 
funding would be possible insufficient monies for emergency bridge repairs for 2013 and 2014.  
Most bridge and embankment projects scheduled would not be affected unless emergency repairs 
are required.  The proposed capital program also postpones rehabilitation of the Hampton Bays 
Overpass to 2016 (SY), DPW indicates that this bridge project has been pushed back the past three 
years.    

Budget Review Office Recommendations 

In view of the stringent fiscal problems facing the County, the Budget Review Office agrees with the 
schedule of funding included in the Proposed 2013-2015 Capital Program. When economic 
conditions improve, we recommend that the levels of funding provided for this critically important 
project to protect the infrastructure of the County’s bridges, as well as the safety of the public, be 
restored to the levels requested by DPW; future capital funding restorations should be made to 
provide sufficient annual funding to address emergency situations, and for progression of the 
Hampton Bays Overpass rehabilitation project in accordance with the timetable developed by 
DPW.  Continuously postponing bridge rehabilitation projects can pose a threat to public safety and 
invite the possibility that the bridge will deteriorate into a vastly more disruptive and expensive 
replacement project.       

5850DD13 
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EXISTING 
Project Number: 5855 Executive Ranking: 58 BRO Ranking: 60 

Project Name: 
Horseblock Road/LIRR Tracks Bridge Replacement, CR 16, Town 
of Brookhaven 

Location: Medford Legislative District: 7 

Description 

This project provides for construction of a replacement bridge carrying CR 16, Horseblock Road, 
over the Long Island Railroad (LIRR).  This project is being progressed from CP 5850 –
Rehabilitation of Various Bridges and Embankments.  Formerly scoped out as a bridge rehabilitation 
project, this has evolved into a complete bridge replacement per an engineering study, which 
concluded that the bridge structure was deteriorated and a full replacement would be necessary.  
The vertical alignment on the approaches to the bridge will also be improved as part of this project.   

Justification 

The bridge must be replaced in order to safeguard the public traversing above and below, and to 
protect the viability of the local economy.  Over the last several years, there were occasions where 
the deck of this bridge experienced failures forcing lane closures and emergency repairs.  In March 
2010, the steel fascia girder connection failed due to corrosion and also necessitated emergency 
repair. 

Status 

Resolution No. 1262-2010 appropriated $170,000 in serial bonds and $680,000 in Federal funding 
under CP 5850 for the preliminary design.  At present this project is in the scoping phase with 
right-of-way and clearance issues being worked out with the LIRR, which will determine the bridge 
alternates chosen.  Current issues are falling concrete from below the bridge deck, which has 
prompted the installation of protective shielding this summer utilizing funds from CP 5850. 

DPW requested $250,000 in 2013 to complete the Horseblock Road/LIRR Bridge replacement 
design, plus $10,000 in 2013 and an additional $300,000 in 2014 for right-of-way proceedings.  
DPW estimates that it will take three to four years to complete the design and land acquisition 
phases, with $14 million for construction scheduled in 2015.  The proposed capital program 
schedules all funding as requested.  

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $3,360,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $3,360,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $224,981 in the first year and $4,549,520 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $260,000 $260,000 $260,000 
2014 $0  $300,000 $300,000 $300,000 
2015 $0  $14,000,000 $14,000,000 $14,000,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $20,000,000  $0 $0 $0 
Total $20,000,000  $14,560,000 $14,560,000 $14,560,000 
 

Issues for Consideration 

The Proposed 2013-2015 Capital Program includes $2.8 million in serial bonds and $11.2 million in 
Federal Highway Administration (FHWA) funds in 2015, as requested by DPW.  

Eighty percent of the cost of this project is eligible for Federal funding, but the County must first 
instance fund the entire cost of the project and be subsequently reimbursed for the Federal portion. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the schedule and level of construction funding included in the 
Proposed 2013-2015 Capital Program for the replacement Horseblock Road/LIRR Bridge.  With the 
design process beginning in 2011 and expected to be completed by 2015, scheduling the 
commencement of construction of this bridge replacement project in 2015 with 80% Federal and 
20% County funds is appropriate.     

5855DD13 
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NEW 
Project Number: 6409 Executive Ranking: 59 BRO Ranking: 60 
Project Name: Suffolk County Economic Development Infrastructure Project 
Location: Countywide Legislative District: All 

Description 

This project will provide a source of internal capital funds for new economic development projects 
in Suffolk County. Funding from this project can be used as offsets to support a variety of projects 
such as creation of a Traffic Violation Bureau (TVB), Red Light Cameras programs, and/or additional 
racks at BOMARC for records retention in lieu of contracting record storage services.  In 
conjunction with CP 6424, Jumpstart Suffolk, this project will be an integral part of the County's 
new comprehensive economic development strategy to provide long term growth and economic 
prosperity in Suffolk County. 

Justification 

Positive impact on County operations.   

Status 

The proposed capital program provides $2 million for construction in 2013.  Construction funding 
scheduled in 2012 will require offsetting funds from the 2012 Capital Budget. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,917 in the first year and $2,708,048 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $500,000 $0 $500,000 $500,000 
2013 $0  $0 $2,000,000 $2,000,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $0 $2,500,000 $2,500,000 

Issues for Consideration 

This capital project is a County Executive initiative to support various economic development 
projects. Funds from this project may be used in conjunction with CP 6424 Jumpstart Suffolk.  The 
Legislature has the authority to either approve or reject funding for these projects as they are 
presented by resolution.  In order to appropriate the $500,000 for construction scheduled in 2012, 
offsetting funds will need to be identified in the 2012 Capital Budget.  The description of this project 
does not address if there will be a vetting process for the allocation of program funding.  We 
recommend that an advisory council be established to vet proposed projects.  Before funding is 
considered for a project, the advisory council's recommendation should be provided to the 
Legislature. 
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

6409MUN13 

 

 

 

EXISTING 
Project Number: 6412 Executive Ranking: 31 BRO Ranking: 18 
Project Name: Suffolk County Downtown Revitalization Program 
Location: Countywide Legislative District: All 

Description 

This program provides funding for the redevelopment and revitalization of Suffolk County 
downtowns. Funds are awarded on a competitive grant basis using a merit based scoring system. 
The project goals will be reviewed by the economic development team to focus on projects that 
will spur economic development and linkages with CP 6424 Jumpstart Suffolk. 

Justification 

This project provides County-funded grants for enhancement projects in downtown areas.  

Status 

Resolution No .743-2011 appropriated $500,000 for Phase X, as of April 30, 2012 no funds have 
been encumbered or expended; the unobligated balance is $500,000.   

The proposed capital program provides $750,000 for construction, $250,000 in 2013 and 2014 as 
previously adopted and advances $250,000 from SY to 2015, as requested. 

Since the project’s first round of funding in 1999, a total of $6,753,941 has been appropriated 
through ten rounds for various downtown revitalization projects.  The following table summarizes 
County funding as of April 2, 2011 by Round: 

 
Resolution No. 433-2011 approved a grant funding change to Round V for the Lindenhurst 
Chamber of Commerce (public bathrooms). 

Rounds

Amount 

Appropriated

Amount 

Encumbered

Percentage 

Encumbered

Amount 

Expended

Percentage 

Expended

Amount 

Unobligated

Percentage 

Unobligated

I - III $3,523,441 $50,000 1% $2,840,957 81% $632,484 18%

IV $230,500 $0 0% $155,499 67% $75,001 33%

V $500,000 $137,500 28% $354,871 71% $7,629 2%

VI $500,000 $385,500 77% $77,963 16% $36,537 7%

VII $500,000 $395,000 79% $50,000 10% $55,000 11%

VIII $500,000 $261,300 52% $22,000 4% $216,700 43%

IX $500,000 $192,085 38% $20,915 4% $287,000 57%

X $500,000 $0 0% $0 0% $500,000 100%

Totals $6,753,941 $1,421,385 21% $3,522,205 52% $1,810,351 27%
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Total Appropriated: $6,753,941 Appropriation Balance: $1,810,351 

Impact on Operating Budget 

The Proposed Capital Program includes $750,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $50,219 in the first year and $1,015,518 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $250,000  $250,000 $250,000 $0 
2014 $250,000  $250,000 $250,000 $0 
2015 $0  $250,000 $250,000 $0 
SY $250,000  $0 $0 $0 
Total $750,000  $750,000 $750,000 $0 

Issues for Consideration 

We support the concept of the Suffolk County Downtown Revitalization Program, and recognize 
the efforts of the Department of Economic Development and Planning, and the Downtown 
Revitalization Citizens Advisory Panel.  There have been no expenditures out of the $500,000 
appropriated for Round X.  As of April 30, 2012 there is an unobligated project balance of $1.81 
million.  Until the backlog of Suffolk County downtown revitalization projects are completed or 
retired (Rounds one to ten), the Budget Review Office is reluctant to support any additional 
funding.  This project is linked with CP 6424 Jumpstart Suffolk, which has $2.5 million in 2012 and 
$5 million in 2013 for construction, and it is anticipated that a portion of these funds will be 
allocated to assist in downtown revitalization efforts.  We recommend funding for CP 6412 to be 
decreased by $750,000; $250,000 in 2013, 2014 and 2015 for construction. 

If the $750,000 decrease in serial bond financing recommended by BRO (2013-2015 and SY) were 
adopted, the estimated fiscal impact to the operating budget for debt service payments is a savings 
of $50,219 in the first year and $1,015,518 over the life of an 18-year bond. 

We recommended that a Jumpstart Suffolk advisory council be established to vet proposed 
projects.  If this Jumpstart Suffolk advisory council is established, the Downtown Revitalization 
Citizens Advisory Panel may desire to provide assistance and knowledge in downtown revitalization 
issues to the Jumpstart Suffolk advisory council.  

Budget Review Office Recommendations 

We recommend decreasing funding for this project by $750,000; $250,000 in 2013, 2014 and 2015 
for construction. 

6412MUN13 
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NEW 
Project Number: 6424 Executive Ranking: 65 BRO Ranking: 69 
Project Name: Jumpstart Suffolk 
Location: Countywide Legislative District: All 

Description 

This project will provide a source of revenue for Suffolk County to quickly support various 
economic development projects that are shovel ready or are in the planning stages.  Jumpstart 
Suffolk will be an integral part of the County's new comprehensive economic development strategy.  
Suffolk County has a number of roadblocks which impede a thriving economy, including a lack of 
both housing diversity and affordable housing, limited places of interest and even more limited 
transportation options.  This project, in conjunction with CP 6409, Suffolk County Economic 
Development Infrastructure Project, will provide funding for economic development projects 
including those which encourage job creation, mixed use housing, enhance public transportation and 
provide vibrant attractions.  Examples of criteria that would be used to support economic projects 
from this project include: 

 Project has a long term benefit and growth to Suffolk County 

 Project would support infrastructure improvements 

 Project has an environmental sustainable component 

 Project is connected to a transportation component 

 Project has a mixed use and housing diversity component 

 Project creates a "Place of interest"  

Justification 

Positive economic benefits would have a positive impact on the operating budget. 

Status 

The proposed capital program provides $5 million for planning, design and supervision in 2013 as 
requested.  As this is a new project and funding of $2.5 million for planning, design & supervision is 
scheduled in 2012, offsetting funds will need to be identified in the 2012 Capital Budget and a 
resolution amending the 2012 Capital Budget will be needed. 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $5,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $5,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $334,793 in the first year and $6,770,119 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $2,500,000 $0 $2,500,000 $2,500,000 
2013 $0  $0 $5,000,000 $5,000,000 
2014 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $0 $7,500,000 $7,500,000 

Issues for Consideration 

This capital project is a County Executive initiative to support various economic development 
projects that are shovel ready or are in the planning stages.  The Legislature has the authority to 
either approve or reject funding for these projects as they are presented by resolution.  As this is a 
new project and funding of $2.5 million for planning, design & supervision is scheduled in 2012, 
offsetting funds will need to be identified in the 2012 Capital Budget.  The description of this project 
does not address if there will be a vetting process for the award of program funding.  We 
recommend that an advisory council be established to vet proposed projects.  Before funding is 
considered for a project, the advisory council's recommendation should be provided to the 
Legislature.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

6424MUN13 
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EXISTING 
Project Number: 7007 Executive Ranking: 32 BRO Ranking: 32 
Project Name: Fencing and Surveying Various County Parks 
Location: Countywide Legislative District: All 

Description 

This project provides for surveying and installation of fencing at County parks where necessary and 
appropriate. 

Justification 

Fencing is needed to protect the public from injury, reduce trespassing and vandalism, mitigate 
County liability for hazardous and/or dangerous conditions, fencing special activity areas as well as 
to delineate and secure Parks properties and reinforce beach dunes.  The installation of fencing 
requires periodically surveying these properties. 

Status 

The Proposed 2013-2015 Capital Program provides $100,000 for this project, which is $50,000 less 
than previously adopted and $200,000 less than requested by the Department. 

The Department plans on addressing the following projects: 

 wood fence guardrail at the Lake Ronkonkoma playground area 

 chain link fencing around the perimeter of Southaven County Park 

 annual snow fencing for plover protection and dune erosion mitigation 

 wood fencing along Montauk Highway at Gardiner's County Park 

 changing split rail fencing with wood guardrails to mitigate damage and replacement i.e. from 
patrons sitting on them and removal of the guardrails by patrons to drive onto the County's 
property.  Priority projects include Smith Point, Ronkonkoma, and the Southaven parking area. 

Total Appropriated: $555,000 Appropriation Balance: $517,154 

Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $75,000  $100,000 $100,000 $100,000 
2015 $0  $100,000 $0 $0 
SY $75,000  $100,000 $0 $0 
Total $150,000  $300,000 $100,000 $100,000 
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Issues for Consideration 

This project enables the Parks Department to fence in the County’s existing and newly acquired 
parkland properties.  It allows the Department to repair and maintain existing fencing, close off 
roads, restrict access, secure safety hazards, and define property boundaries, which makes it easier 
for the Park Police Officers to secure and patrol the County’s parkland assets thereby reducing the 
potential for damage and/or liability at these locations.  It also facilitates the extensive use of fencing 
to prevent beach erosion, promote dune growth and to protect endangered species, such as the 
Piping Plover, by restricting access to nesting areas.  Surveying funds are used to survey parkland 
and maintain a comprehensive record of beach nourishment and preservation efforts by 
systematically surveying the dune and beach profiles.  This record is used to establish a baseline of 
data for engineering future beach nourishment projects, and as a reference to justify requests to the 
state or federal government for disaster aid that may occur if new storms decimate the coastline. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding schedule 
for this project.  The proposed budget is reasonable given the Department will have $517,154 in 
previously appropriated uncommitted funds available for fencing and surveying various County 
parks.   

7007Moss13 

 

 

 

EXISTING 
Project Number: 7009 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Improvements to Campgrounds 
Location: Countywide Legislative District: All 

Description 

The County operates many active use campgrounds and picnic areas which are heavily used by the 
public during the main park season (mid-May through mid-September) and, to a lesser degree, on a 
year round basis.  This project provides funds for the following: 

 Major renovation or replacement of restrooms, showers, playground equipment and other park 
facilities 

 Construction of sanitary/shower facilities, campsites, and playgrounds  

 Installation of electric, sewer and water for campsites and the revegetation of campsite hardpan 
areas   

 Construction and/or renovation of park offices, check-in, and EMT stations 

 Modifications to facilities to comply with ADA regulations  

Justification 

Funding is required to renovate, modernize, and improve existing facilities.  Improvements to the 
County’s campgrounds will likely have a positive fiscal impact on revenue collection from 
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campground fees related to new water and electric hook ups at campsites and increased patronage.  
Maintaining and improving the County’s campgrounds is beneficial to the residents of Suffolk 
County and its visitors that utilize these county-wide facilities.  Additionally, it reduces the need for 
operating budget funded emergency repairs. 

Status 

The Proposed 2013-2015 Capital Program includes $1.2 million less than previously adopted and 
$500,000 less than requested by the Department. 

An appropriating resolution is needed for the $500,000 scheduled in the Adopted 2012 Capital 
Budget. 

The Department plans on addressing the following projects: 

 Blydenburgh County Park: 

 refurbishment of the Park Office/Check in Station 

 campsite improvements i.e. group area and utilities 

 improvements to rowboat dock & stairs 

 Cathedral Pines County Park: 

 master plan  

 construction of an open air pavilion 

 campsite improvements i.e. bathroom near field C and electrical upgrades as well as electric for 
approximately 90 additional sites 

 Cedar Point County Park: 

 campsite improvements i.e. redesign/relocation 

 construction of check in station  

 sanitary facility for group area 

 Indian Island County Park 

 move check in station 

 campsite improvements i.e. installation of  electric at approximately 100 sites 

 Meschutt Beach County Park 

 campsite improvements i.e. additional sites 

 construction of a new toll building with restrooms & additional space 

 Montauk Point County Park (Teddy Roosevelt) 

 check-in station at outer beach 

 Sears Bellows County Park 

 construction of a lifeguard/EMT station 

 campground improvements i.e. installation of electric at approximately 40 sites 
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 Southaven County Park 

 construction of a  playground (upper area) 

 campsite improvements i.e. installation of  electric at approximately 120 sites 

 picnic pavilion 

Total Appropriated: $7,670,000 Appropriation Balance: $2,950,439 

Impact on Operating Budget 

The Proposed Capital Program includes $1,100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $73,654 in the first year and $1,489,426 over the life 
of an 18-year bond. 

Camping is a significant source of revenue for the Parks Department.  Improvements funded in this 
capital project are expected to increase operating budget revenue by attracting additional patrons 
to the campgrounds.  Furthermore, improvements to the campgrounds, such as expanding the 
water and electric services, will have a minimal negative fiscal impact on the operating budget for 
utility related expenses offset by a positive fiscal impact from the collection of higher fees for 
campsites with new water and electric hook-ups. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $500,000 $500,000 $0 $500,000 $500,000 
2013 $800,000  $0 $0 $0 
2014 $750,000  $550,000 $550,000 $550,000 
2015 $0  $550,000 $0 $0 
SY $750,000  $500,000 $550,000 $550,000 
Total $2,800,000  $1,600,000 $1,600,000 $1,600,000 
 

Issues for Consideration 

Campground improvements are needed to maintain and improve this significant revenue generating 
resource for the Parks Department and to preserve this recreational opportunity for Suffolk 
County’s residents and visitors. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as scheduled in the Proposed 2013-2015 Capital 
Program, as the Department will have $3,450,439 available for campground improvements in the 
upcoming year; $2,950,439 in previously appropriated uncommitted funds and $500,000 included in 
the Adopted 2012 Capital Budget.  The progression of the individual sites will be determined by the 
details of the serial bonds for the previously appropriated funding (i.e. if the serial bonds are site 
specific etc.) and future serial bond resolution(s). 

7009Moss13  
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EXISTING 
Project Number: 7011 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Heavy Duty Equipment for County Parks 
Location: Countywide Legislative District: All 

Description 

Funding included for this on-going project is used to purchase heavy-duty equipment for use 
throughout the County’s park system.  Equipment purchased under this project is specialized in 
nature and has a relatively long useful life, typically more than ten years. 

Justification 

The purchase of new or replacement heavy duty equipment in the Parks Department is necessary 
because existing equipment is costly and difficult to maintain and rental of replacement equipment 
or contracting out work is expensive. 

Status 

The Proposed 2013-2015 Capital Program progresses this project as previously adopted, however, 
it is $300,000 less than requested by the Department.   

An appropriating resolution is needed for the $260,000 scheduled in the Adopted 2012 Capital 
Budget. 

Equipment purchased under this project is specialized in nature such as front end loaders, 
bulldozers, garbage compactors, surf beach rakes, tilt-bed vehicle carriers, ten-wheel dump trucks, 
and road sweepers.  The heavy-duty equipment is stored at facilities in Cathedral Pines, West 
Sayville, and Indian Island County parks and transported for use throughout the parks system.  New 
or replacement heavy-duty equipment is required to efficiently maintain the vast Parks system and 
mitigate emergency repairs, leasing of equipment, or contracting for work that can be accomplished 
in-house if properly equipped. 

The Department's upcoming heavy-duty equipment purchases include: 

 Bobcat with Auger Bit (tracks not wheels) 

 Large Rotary Mowers 

 Rollers 

 Tow vehicles with plow packages 

Total Appropriated: $1,035,000 Appropriation Balance: $3,980 

Impact on Operating Budget 

The Proposed Capital Program includes $700,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $700,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $46,871 in the first year and $947,817 over the life of 
an 18-year bond. 

It is anticipated that there will be operating budget savings as a result of increased efficiencies and a 
reduced need to lease equipment or contract work.  Replacing old, inefficient equipment that has 
passed its useful life reduces expenditures on emergency repairs.  Furthermore, new heavy-duty 
equipment may be more fuel efficient than the older, outdated equipment it replaces. 



CP 7050 

309 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $260,000 $260,000 $0 $260,000 $260,000 
2013 $260,000  $260,000 $260,000 $260,000 
2014 $220,000  $220,000 $220,000 $220,000 
2015 $0  $220,000 $220,000 $220,000 
SY $220,000  $300,000 $0 $0 
Total $960,000  $1,000,000 $960,000 $960,000 
 

Issues for Consideration 

The purchase of heavy-duty equipment is essential to maintaining and making improvements to the 
County’s vast array of parkland and facilities.  Outdated or unreliable equipment as well as the lack 
of appropriate equipment can cause either delays in a particular project or an expense to the 
County for the rental of the appropriate equipment to progress a project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding 
presentation for this project, as the Department will have $523,980 available for heavy-duty 
equipment; $3,980 in previously appropriated uncommitted funds, $260,000 included in the 
Adopted 2012 Capital Budget and $260,000 scheduled in 2013.   

7011Moss13 

 

 

 

EXISTING 
Project Number: 7050 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Improvements to Peconic Dunes County Park 
Location: Town of Southold Legislative District: 1 

Description 

In 1968, the County acquired the Peconic Dunes County Park in Southold.  Activities at the park 
include a Cornell Cooperative Extension day time and overnight recreational summer camp, Suffolk 
County Probation Department’s juvenile day reporting program and a variety of special 
environmentally oriented programs for youth and groups during the off season.  The Parks 
Department believes that the Peconic Dunes County Park, with its unique location fronting Long 
Island Sound, has potential for use as a year round nature learning center, conference center and 
environmental/interpretative center.  Most of the buildings and structures are in need of repair, 
replacement, or demolition.  This project provides funding to reconstruct, renovate, or build 
replacement and new facilities on site.  
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Justification 

Without funding to renovate and replace existing structures, use of the park will potentially be 
severely restricted, which would result in a loss of recreational opportunities for Suffolk County’s 
residents. 

Status 

The Proposed 2013-2015 Capital Program includes $1.8 million, as requested by Cornell 
Cooperative Extension (CCE), but deferred one year.  The Parks Department did not submit a 
request for this project.  Last year, this project was discontinued.  This capital project has an 
unexpended previously appropriated balance of $676,711. 

Peconic Dunes County Park has been neglected over many years and is in dire need of 
improvements.  The Parks Department completed a structure and facility report in 2001 detailing 
the specific needs of each structure and the overall park.  Some of the residential buildings (“sand 
castles”) have been renovated, some of the dilapidated buildings have been demolished and public 
water has been brought into the park.   

This formerly private summer camp is situated on approximately 68 acres of mostly wooded 
property with a 1,400 foot stretch of sandy beach fronting the Long Island Sound.  It has access to a 
32 acre spring-fed fresh water lake.  A not-for-profit licensee, CCE operates a summer camp at this 
site.  The location offers a unique and ecologically diverse terrain where the environmental 
education center offers a variety of special environmentally oriented programs for youth groups 
during the “off season”.  There are both daytime and overnight programs offered.  The site has the 
potential as a nature learning center, conference center, and environmental/interpretive center that 
could extend the park into a year-round facility.  There are approximately 28 buildings including an 
office, barn, maintenance building, dining hall, infirmary, nature lodge, and cabins, plus assorted 
other structures such as a dock. 

In 2011, a potential partnership was initiated between CCE and Stephens Institute of Technology 
(Stephens).  Stephens, located in New Jersey, was founded in 1870 and is a premier private 
coeducational institution focused on research entrepreneurship.  Stevens is committed to exploring 
the frontiers of engineering, science, and management.  The Program Director for the school's 
Design and Fabrication Laboratory is a neighbor to Peconic Dunes.  Graduate students from 
Stephens would like to officially partner with CCE and Suffolk County to design and build Suffolk 
County's first LEED Platinum building, a dining hall at Peconic Dunes County Park.  Stephens is also 
working with CCE to design a master plan for Peconic Dunes County Park with an 8 year 
implementation period.  The goal is to replace every building at Peconic Dunes to ensure its 
relevance to Suffolk County. 

CCE is proposing the following: 

 September 2012 to April 2013 - planning and design of dining hall and LEED certified kitchen - 
dining hall (60’x40’), LEED Certified kitchen (24’x40’), new outdoor covered deck (60’x40’), 
downstairs storage (84’x40’), loading dock (24’x40’) 

 September 2013 to April 2014 - construction of dining hall and LEED certified kitchen - 
according to CCE's request, Stephens has experience in designing modular buildings that are 
lower cost than traditional construction.  The plan is to have one work crew preparing the site, 
while another crew constructs the modules for the dining hall at an off-site location.  This is 
expected to save both time and money.  The site is expected to be ready approximately the 
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same time the modules are ready to be transported to Peconic Dunes.  The modules will then 
be assembled on site. 

 April 2014 to May 2014 - purchase of furniture for dining hall ($50,000 in other funding is 
requested in 2015) 

 September 2014 to April 2015 - Stephens will follow its school calendar and divide its team so 
that one group is involved in the construction of the dining hall while another group focuses on 
the design of the renovated and new buildings.  This is the strategy that Stephens intends to 
follow for eight years, overlapping construction of one project with the design of the following 
project. 

 Construction of health center - according to CCE, Parks has deemed the present Health 
Center irreparable.  CCE plans to renovate and convert the existing maintenance building 
(25’x50’), which is centrally located on the site.  The Health Center renovations would entail 
design and construction for health staff accommodations, beds for up to five sick campers, an 
isolation room (as per DOH), and improvements to the roadway. 

 Construction of maintenance building - CCE plans to relocate the maintenance building 
(25’x50’) to the front of the camp to replace a dilapidated house and to enable the Health 
Center to be in a more central location.  CCE is planning a maintenance building with minimal 
design; pole barn construction, water, and electricity. 

 Construction of cabin renovations - renovate two 62’x50’ cabins that accommodate a maximum 
of 32 people.  If properly insulated and heated, utility expenditures could be decreased and non-
summer programming increased.  Electric heating placed 6’ off the ground in vaulted ceiling 
rooms needs replacement with radiant floor heating, floors, walls and ceilings need to be 
insulated, knee-walls and double pane glass is needed to replace single pane sliding glass doors 
wrapped around the entire building. 

Total Appropriated: $1,290,000 Appropriation Balance: $676,711 

Impact on Operating Budget 

As per CCE's request, CCE is committed to its pledge to the Legislature in 2011.  CCE will cover 
the $150,000 in 2013 for planning and design costs for the dining hall, the $50,000 in 2015 for 
furniture and equipment and will contribute $80,000 annually to pay down the debt service on a 
$1.6 million serial bond.  According to CCE, this would leave approximately $40,000 per year 
County match.  This is a reasonable estimate.  We estimate that the average annual debt service 
repayment will be $120,358.  If CCE contributes $80,000 annually for the next eighteen years to 
pay the down the debt service then the County's match would be approximately $40,358 annually. 

The Proposed Capital Program includes $1,600,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $107,134 in the first year and $2,166,438 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $150,000 $0 $0 
2014 $0  $1,600,000 $150,000 $150,000 
2015 $0  $50,000 $1,600,000 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

SY $0  $0 $50,000 $1,650,000 
Total $0  $1,800,000 $1,800,000 $1,800,000 
 

Issues for Consideration 

Only if CCE contributes $80,000 annually for the next eighteen years to pay the down the debt 
service on $1.6 million will the County's match then be approximately $40,358 annually. 

A formal partnership between the Stephens Institute of Technology, CCE and the County has not 
been established. 

Most of the facility has been neglected for many years and requires restoration.  In particular, the 
dining hall is 79 years old and rapidly deteriorating.  The work needed at the site cannot be 
accomplished through routine maintenance.  Delaying the restoration of structures furthers their 
deterioration and increases the cost estimates. 

Peconic Dunes County Park is in need of an approved master plan that would prioritize the 
improvements to the many structures on the site in accordance with a long range plan that would 
determine if this site will be a nature learning center, conference center, and/or 
environmental/interpretive center extended into a year-round facility. 

According to CCE's request: 

 This project was presented to: 

 EPA Committee on 10/3/2011 

 Parks & Recreation Committee on10/5/2011 

 DPW and Parks on12/20/2011 

 The following approvals are needed: 

 approval of a partnership with CCE, the Stephens Institute of Technology and the County 

 DPW and Parks design approval 

 Construction approval 

 Health Department approval of composting toilets 

The expansion of this site could have a positive economic impact on the County if additional 
employees are hired. 

Budget Review Office Recommendations 

The Budget Review Office recommends: 

 Issuing an RFEI and/or RFP for the operation of the facilities in Peconic Dunes County Park as 
the license agreement with the current licensee (CCE) expired and a waiver has been issued.  
The outcome of the RFEI and/or RFP would assist in the development of the financial schedule 
and approved master plan for the site. 

 Deferring the $1.6 million in 2015 for construction to SY.  This can be reevaluated next year 
and advanced if there is a demonstrated need.  Currently, a formal partnership between the 
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Stephens Institute of Technology, CCE and the County has not been established and an 
approved master plan for the site has not been established.  These items should be in place 
before advancing the funding for construction. 

 Parks work in conjunction with DPW and the licensee to utilize the uncommitted appropriation 
balance to address priority health and safety improvements as soon as possible. 

7050Moss13 

 

 

 

EXISTING 
Project Number: 7079 Executive Ranking: 32 BRO Ranking: 32 
Project Name: Improvements and Lighting to County Parks 
Location: Countywide Legislative District: All 

Description 

This project provides funding for improving and paving the entrances, roadways, paths, parking 
areas and other areas of County parks, golf courses, marinas, historic sites and beaches; and installs 
new lighting systems (or upgrading older systems) where required for safety and security purposes.   

The Parks Department regularly resurfaces parking areas and roadways, and upgrades older lighting 
systems using operating budget funds and departmental staff.  However, the normal life expectancy 
of lighting and paving dictates that these items be substantially replaced or upgraded over time.  The 
Department also must address the lighting and paving needs of new properties acquired by the 
County and placed under the management of the Parks Department, as well as new expanded use 
areas of existing parks.  

Justification 

This program reduces the need for the Department to make emergency repairs from its operating 
budget.  If not repaired, roads and parking lots will deteriorate and may become a hazard, possibly 
causing damage to vehicles.  Additionally, this project mitigates potential public safety and security 
issues and reduces energy expenditures when old inefficient lighting is replaced with energy saving 
alternatives. 

Status 

The Proposed 2013-2015 Capital Program is $875,000 less than requested by the Department.  The 
Department’s request includes improvements at the following County parks: 

 Blydenburgh - the road to the dog run as well as the parking and maintenance areas 

 Cupsogue - lights down the boardwalk and west ramp as well as electric to the main building 

 Indian Island - maintenance road and front entrance area 

 Lake Ronkonkoma - paving existing road and lot for the ball field 

 Montauk - dark sky lighting at entrance to Third House 

 Sears Bellows - asphalting and striping of parking area 
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 Southaven - around boathouse and upper picnic area 

 West Hills - Reservoir Road to Jaynes Hill and lot entrance to picnic area 

 West Sayville Administration - lighting around employee and visitor parking area 

Total Appropriated: $1,050,000 Appropriation Balance: $512,400 

Impact on Operating Budget 

The Proposed Capital Program includes $575,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $575,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $38,501 in the first year and $778,564 over the life of 
an 18-year bond. 

This project mitigates future liability issues with public safety and reduces the need to make 
emergency repairs from the operating budget.  Additionally, the installation of energy efficient 
lighting reduces electric costs when installing new fixtures or replacing old lights. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $150,000  $250,000 $250,000 $250,000 
2014 $0  $325,000 $0 $0 
2015 $0  $375,000 $0 $0 
SY $150,000  $500,000 $325,000 $325,000 
Total $300,000  $1,450,000 $575,000 $575,000 
 

Issues for Consideration 

Safe public access to the Parks Department facilities and the ability to travel safely within them 
encourages public use and improves safety and security.  The alternative to this project is to 
provide emergency funds for repairs of paving or lighting as the operating budget permits. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding 
presentation for this project.  The proposed budget is reasonable given the Department will have 
$762,400 available for improvements and lighting to County Parks; $512,400 in previously 
appropriated uncommitted funds and $250,000 scheduled in 2013.  The progression of the 
individual projects will be determined by the details of the serial bonds for the previously 
appropriated funding (i.e. if the serial bonds are site specific etc.) and future serial bond resolutions.   

7079Moss13 

 

  



CP 7080 

315 

EXISTING 
Project Number: 7080 Executive Ranking: 52 BRO Ranking: 38 
Project Name: Improvements at Cupsogue County Park 
Location: Town of Southampton Legislative District: 2 

Description 

This capital project will provide for improvements at Cupsogue County Park, which include but are 
not limited to: 

 Traffic flow improvements at the entrance 

 Pavilion upgrades (electrical, plumbing), new roof 

 Safety improvements 

 New lifeguard/operation center 

 New sanitary facility 

 New ramp/walkway for bay access 

 Covered maintenance storage facility  

Justification 

The reconfiguration of the entrance to the park, including construction of a turnaround, will allow 
for a more optimal traffic pattern, enhance visitor safety, and reduce potential County liability.  A 
covered maintenance storage facility is needed for proper storage space.  Construction of an ADA 
compliant ramp from the parking lot to the food concession and beach would improve access for 
patrons with disabilities. 

Status 

The Proposed 2013-2015 Capital Program is $125,000 less than the funding included in the 
Adopted 2012-2014 Capital Program for this project and is deferred by one year.  However, the 
proposed funding schedule is as requested by the Parks Department.   

Cupsogue Beach in Westhampton is one of the largest revenue producing parks in the County’s 
park system.  This 296 acre barrier beach park offers lifeguard-supervised swimming, sunbathing on 
white sand beaches, saltwater fishing, scuba diving, camping, outer beach access, a food concession, 
restrooms, first aid center, showers, changing rooms, and special events in season.   

 The park’s infrastructure has suffered significant damage due to coastal storms and nor’easters 
in the past several years and is in need of improvements.  Planned improvements include: a new 
lifeguard/operation station, pavilion "skirt" repairs, relocation of the showers to allow for 
handicapped access, a ramp for handicapped access to the bay, a covered maintenance/storage 
facility, replacement of the boardwalk (deck) around the pavilion, and handicapped access to the 
pavilion area. 

 Construction of the entrance turnaround is awaiting the necessary easements from the Village 
of Westhampton Dunes, so construction can commence. 

Total Appropriated: $120,000 Appropriation Balance: $120,000 
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Impact on Operating Budget 

The Proposed Capital Program includes $625,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $625,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $41,849 in the first year and $846,265 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $100,000  $0 $0 $0 
2014 $650,000  $175,000 $175,000 $175,000 
2015 $0  $450,000 $450,000 $450,000 
SY $0  $0 $0 $0 
Total $750,000  $625,000 $625,000 $625,000 
 

Issues for Consideration 

Reconfiguration of the park entrance would enhance traffic flow, enhance visitor safety, and reduce 
potential County liability.  Other improvements at the park include making the ramp from the 
parking lot to the food concession and beach ADA compliant, addressing water infiltration issues, 
and constructing a covered maintenance storage facility for proper storage space. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed budget presentation for this project. 
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EXISTING 
Project Number: 7081 Executive Ranking: Discontinued BRO Ranking: 41 
Project Name: Meter Installation and Utility Accountability 
Location: Countywide Legislative District: All 

Description 

This project provides for the installation and/or improvement of utility meters at various Parks 
facilities allowing the Parks Department to verifiably segregate the cost of utility usage between 
Parks Department offices and licensees. 

Justification 

This project will increase accountability of licensees and potentially reduce the Parks Department’s 
utility costs thereby positively impacting the operating budget. 

Status 

This project has been discontinued in the Proposed 2013-2015 Capital Program. 
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Total Appropriated: $200,000 Appropriation Balance: $185,396 

Impact on Operating Budget 

This project will have a positive fiscal impact on the operating budget as licensees will be held 
accountable for their utility costs and not the Department. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $100,000  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $100,000  $0 $0 $0 
Total $200,000  $0 $0 $0 
 

Issues for Consideration 

This capital project supports the Department’s efforts to install meters and have utility 
accountability thereby allowing the Department to accurately bill licensees for their electric usage, 
which will potentially reduce the Parks Department’s utility costs. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program not including this 
project.  The Department will have $185,396 in previously appropriated funding available for meter 
installation and utility accountability. 
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EXISTING 
Project Number: 7096 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Restoration of West Neck Farm (aka Coindre Hall), Huntington 

Location: 
Village of Lloyd Harbor, Town of 
Huntington Legislative District: 18 

Description 

This project provides for the restoration of Coindre Hall, including the restoration of the main 
building, boathouse, historic garage, boathouse dock and maintenance garage. 

Justification 

Continued funding is needed to preserve this “Gold Coast” estate.  The historic structures survey 
found serious deficiencies at this site.  Preservation and restoration of historic properties maintain 
the cultural and architectural traditions of Long Island for future generations and contribute to the 
County’s efforts to promote and increase tourism. 
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Status 

Last year, this project was not included in the capital program.  The Proposed 2013-2015 Capital 
Program includes $300,000 for planning in 2013, as requested by the Department, but does not 
include the $500,000 requested in 2015 and SY for construction. 

Boathouse -  

The County and the Town of Huntington have agreed to share the cost of the improvements, 
focusing initial efforts on correcting structural deficiencies to stabilize the building.  In 2009, the 
County executed a contract with the Town of Huntington, in accordance with Resolution No. 
1396-2007 as amended by Resolution No. 991-2009.  The operating agreement and lease is for a 
ten year term with two options to renew of five years each, for its use, occupancy, operation, and 
maintenance in consideration of $600,000 being contributed by the Town toward the repair and 
restoration of the boathouse.  The Town has authorized and bonded the funds and, according to 
the agreement, the Town will transfer the money to the County once contracts with the 
restoration contractor have been executed.   

According to the DPW Quarterly Status Report for January through March 2012, structural issues 
have caused construction delays.  The condition of the chimneys and foundations necessitates 
further consideration and discussion relative to the ultimate plan for use of the structure, and near 
term strategies for remediation and financing.  Items to be considered are: continuation/termination 
of the current construction contract, termination of current design contract, utilization of specialty 
consultant, County capital program funding, Town of Huntington contributions, and site safety.  The 
Division of Design and Construction is reviewing various demolition tasks recommended by the 
consultant.  Shoring/scaffolding has been installed and the demolition of the two chimneys has been 
completed.  The contractor's scope of work has been completed and the final inspection was 
scheduled for April 6th.  

A historic structure survey of the boathouse done in 2006, stated, “With its proximity so close to 
the water, its location on top of what was once marshland and the ongoing deterioration by the 
weather, it is felt that without immediate intervention, loss of the remaining structure will occur.”  
This report suggests that the roofing should be addressed first as the constant penetration of water 
is rotting the wood floors and rusting the structural steel elements.  In addition, the tower is leaning 
to the West, the exterior stucco finish is in very poor condition, interior stairs are unsafe, the 
north and south porches require complete reconstruction, windows and doors need to be restored 
or reconstructed, both chimneys need repair, and the electrical, plumbing and heating systems need 
to be updated and replaced at an estimated cost of $371,000 to $564,500 to stabilize the building 
and an estimated cost of $3.45 million to $4.31 million for complete restoration. 

Main House –  

DPW reports that Parks requested several renovations and improvements be made to the main 
building including repairs to the Porte Cochere, stucco finishes, and parking area.  The scope of 
work will be evaluated and an RFP will follow.  Resolution No. 318-2010, authorized an agreement 
between the County and the Town of Huntington to continue an existing arrangement in which the 
Town manages and operates the gymnasium and several classrooms in the mansion and uses some 
of the grounds for recreational programs.  This ten year with two five year options agreement will 
have a positive fiscal impact on the operating budget from the collection of the annual license fee 
equal to 20% of all fees collected for programs conducted at the licensed premises. 
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A historic structure survey of the Coindre Hall Main House, constructed in 1912, was done in 
2006.  This structure is currently used as a catering hall as well as office space for Splashes of Hope, 
a non-profit organization.  The Main House is in decent condition with some problems that need to 
be corrected, including trees and shrubs that are causing damage to the stucco siding, windows and 
doors in need of repair or replacement, chimneys that are in need of repair, and the porte-cochere 
on the west side that needs to be stabilized or completely restored.  Cost estimates to secure and 
stabilize this structure are $400,000 to $650,000; while total restoration of the structure is 
estimated at $5 million to $7 million.   

Coindre Hall, also known by its historically accurate name, West Neck Farm, is located in the 
Village of Lloyd Harbor in the Town of Huntington and was constructed by George McKesson 
Brown in 1912.  It is one of two “Gold Coast” estates owned by the County and was acquired in 
1973.  Beginning in 1995, funds were provided to stabilize and secure the main building and other 
structures.  Coindre Hall has been listed on the National Register of Historic Places (NRHP) since 
1985.  Resolution No. 449-1988 dedicated and incorporated the site into the Suffolk County 
Historic Trust. 

Total Appropriated: $2,569,000 Appropriation Balance: $1,221,168 

Impact on Operating Budget 

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $20,088 in the first year and $406,207 over the life of 
an 18-year bond. 

Restoring West Neck Farm safeguards the revenue from this site, preserves this County asset, and 
reduces operating budget costs for emergency repairs. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $300,000 $300,000 $300,000 
2014 $0  $0 $0 $0 
2015 $0  $500,000 $0 $0 
SY $0  $500,000 $0 $0 
Total $0  $1,300,000 $300,000 $300,000 
 

Issues for Consideration 

Delaying the restoration of structures furthers their deterioration and increases the cost estimates.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed budget presentation for this project.  Including 
$300,000 in 2013 for planning will allow the Department to develop a plan for the overall 
progression of this project.  Additionally, the Department has an uncommitted balance of 
$1,221,168 that can be utilized once site specific priorities are established.  It appears that the 
appropriation balance is not structure specific but flexible in its use at the site.  This would also 
allow the Department to stabilize both the Boat House and Main House according to the 2006 
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historic structure survey, which included an estimated cost of $371,000 to $564,500 to stabilize the 
Boat House and an estimated cost of $400,000 to $650,000 to secure and stabilize the Main House.   

Considering that the 2006 historic structure survey indicated that without immediate intervention, 
loss of the Boat House will occur, we recommend utilizing the appropriation balance to prioritize 
the stabilization of the Boat House with any remaining funds then used to address the stabilization 
of the Main House. 

7096Moss13 

 

 

 

EXISTING 
Project Number: 7099 Executive Ranking: 55 BRO Ranking: 55 
Project Name: Reconstruction of Spillways in County Parks 
Location: Countywide Legislative District: All 

Description 

This project provides for the planning and reconstruction of spillways, dams and culverts 
throughout the various County parks to control the flow of water in rivers, lakes and ponds.  
Properly maintaining the level and flow of the water controls flooding and reduces erosion.  

Justification 

Failure of the spillways could result in flooding of adjacent properties, washing out of roadways and 
walkways, erosion, endangering of wildlife and habitat, eliminating recreational opportunities, 
creating breeding grounds for mosquitoes and changing the flow of rivers or the size and shape of 
lakes and ponds. 

Status 

Reconstruction of spillways, dams, culverts and similar structures is an ongoing process with the 
sites in need of reconstruction identified in conjunction with DPW inspections.  These projects are 
not included in DPW’s project for culvert restoration, CP 5371.   

Projects include: spillways at Blydenburgh County Park in Smithtown, Hubbard County Park in 
Southampton, San Souci County Park in Islip, Woodhulls dam (fishing ladder) in Brookhaven. 

Total Appropriated: $1,180,393 Appropriation Balance: $861,318 

Impact on Operating Budget 

The Proposed Capital Program includes $525,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $525,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $35,153 in the first year and $710,862 over the life of 
an 18-year bond. 

This project reduces emergency operating budget pumping repairs and restoration.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $250,000  $275,000 $0 $0 
2014 $0  $250,000 $275,000 $275,000 
2015 $0  $0 $0 $0 
SY $100,000  $0 $250,000 $250,000 
Total $350,000  $525,000 $525,000 $525,000 
 

Issues for Consideration 

Reconstruction of spillways, dams, culverts and similar structures mitigates costly expenditures that 
may result if these structures are not maintained and repaired. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding 
presentation for this project.  The proposed budget defers this project one year however, this is 
reasonable given the Department has $861,318 available for reconstruction of spillways in 
unexpended previously appropriated funds.   
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EXISTING 
Project Number: 7109 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Improvements to County Marinas 
Location: Various Marina Locations Legislative District: All 

Description 

This project provides for improvements to County marinas, including rebuilding and/or replacement 
of existing facilities such as docks and walkways and for extension (or replacement) of water and 
electric hook-ups for boaters.  Funds have also been requested to improve, replace or build 
additional public restrooms, pump-out stations, slips and other amenities.  As part of this project, 
the Department is also researching the construction of boat launching ramps and canoe/kayak 
launches at other County facilities with access to water. 

Justification 

This project will result in increased revenue from both seasonal and transient slip rentals as slips 
and water and electric hook-ups are expanded.  It will also address the substantial waiting list of 
boaters by offering them additional opportunities to utilize the County’s marinas. 

Status 

The Proposed 2013-2015 Capital Program includes $300,000 in SY for construction, which is 
$200,000 less than previously adopted and $450,000 less than requested by the Department. 
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The Department's plan for this project includes:  

 Timber Point Marina East - upgrade electric, new towers with lights to service 2 boats (50 amps 
per boat), dock reconstruction, and berth pole replacement. 

 Timber Point Marina West - fix boat ramps, upgrade electric, new towers with lights to service 
2 boats (50 amps per boat) and berth pole replacement. 

 Shinnecock Marina - expanding marina, slips, docks, floating dock, electric, water, parking lot 
lighting, lighting bulkheads, decking, and berth pole replacement. 

 Bulkhead repairs are utilizing most, if not all, of the current available funding. 

Total Appropriated: $2,305,590 Appropriation Balance: $1,285,909 

Impact on Operating Budget 

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $20,088 in the first year and $406,207 over the life of 
an 18-year bond. 

This project will have a positive fiscal impact on the operating budget if the number of boat slips and 
water and electric hook-ups are increased. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $300,000 $0 $0 
2015 $0  $200,000 $0 $0 
SY $500,000  $250,000 $300,000 $300,000 
Total $500,000  $750,000 $300,000 $300,000 
 

Issues for Consideration 

Maintaining the County’s marinas mitigates the potential for increased replacement costs, loss of 
use and a potential decrease in revenue.  Additionally, it provides this recreational opportunity to 
Suffolk’s residents while contributing to the County’s efforts to promote and increase tourism. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding schedule for this capital project.  The 
Department has $1,285,909 available for improvements to County marinas in unexpended 
previously appropriated funding. 
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NEW 
Project Number: 7143 Executive Ranking: 53 BRO Ranking: 51 

Project Name: 
Construction of a Recharge Basin at  North Fork Preserve, Town of 
Riverhead 

Location: Riverhead Legislative District: 1 

Description 

A recharge basin will be constructed to accommodate stormwater runoff on County parkland 
known as the "North Fork Preserve".  The project will eliminate flooding conditions and provide for 
stormwater storage and recharge.  

Justification 

This is a drainage improvement project which will have a positive impact on the community by 
enhancing public health. 

Status 

The land acquisition for the recharge basin has been completed.  Design is to be completed by June 
2013, and construction by December 2014. 

Total Appropriated: $270,000 Appropriation Balance: $8,748 

Impact on Operating Budget 

The Proposed Capital Program includes $1,700,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,700,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $113,830 in the first year and $2,301,840 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $1,700,000 $1,700,000 $1,700,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $1,700,000 $1,700,000 $1,700,000 
 

Issues for Consideration 

The North Fork Preserve is a major recent County land acquisition.  The acquisition was 
authorized through Resolution Nos. 815-2011, 816-2011 and 817-2011, under the Suffolk County 
Drinking Water Protection Program, effective December 1, 2007, for open space and active 
recreational use.  Over 300 acres were purchased at a cost of over $17 million.   

Existing stormwater drainage for the property is insufficient.  Overflow causes flooding of adjacent 
properties and discharges into the Long Island Sound and North Fork.  The Department indicated 
that the County was aware of the need for corrective stormwater action when the property was 
purchased.  The recharge basin will reduce the amount of overland stormwater overflow.  This 
project is new to the capital program, but Resolution No. 829-2011, adopted by Certificate of 
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Necessity on October 11, 2011, authorized the purchase of land for this project and provided 
$270,000 for land acquisition for the recharge basin, through the use of offsets.   

The $1.7 million requested in 2013 is for construction of the recharge basin.  Related Capital 
Project No. 7189 provides funding for a master plan on the entire preserve.  Proposed uses include, 
but are not limited to: camping, seasonal cabins, multi-use trails, and an equestrian center.   

This project will protect the environment, protect public health, and protect the County investment 
in this major park.  

Budget Review Office Recommendations 

This is an important step towards protection and full utilization of this County acquisition.  The 
Budget Review Office agrees with the funding presentation for this project as requested and 
proposed. 
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EXISTING 
Project Number: 7145 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Improvements to Newly Acquired Parkland 
Location: Countywide Legislative District: All 

Description 

This project provides funds for improvements to newly acquired parkland and open space.  These 
properties often require the expenditure of funds for such things as removing debris, dilapidated or 
hazardous buildings or structures, environmental hazards and similar problems.  It is also often 
necessary to install fencing, gates, boundary markings, and other devices to protect the general 
public from entering unsafe or potentially hazardous areas or to protect sensitive environmental 
areas.  The project will provide funds needed to stabilize or do minimal reconstruction of existing 
structures to protect them from further deterioration.  

Justification 

This project provides for improvements to newly acquired parkland to secure and stabilize the 
County’s assets, reduce the need for emergency repairs paid for with operating budget funds and 
mitigate potential future liability issues.  Not funding this project could lead to these sites becoming 
dumping grounds for debris and refuse, illegal access sites for ATV activity, targets for vandalism 
and other costly destructive activities both to the environment and the structures. 

Status 

The Proposed 2013-2015 Capital Program includes $300,000 less than requested by the 
Department. 

An appropriating resolution is needed for the $100,000 scheduled in the 2012 Adopted Capital 
Budget. 

This is an ongoing project as Suffolk County continues to acquire new parkland. 
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Total Appropriated: $200,000 Appropriation Balance: $200,000 

Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

This project reduces operating budget expenditures on emergency repairs and mitigates potential 
future liability issues. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $100,000 $100,000 $0 $100,000 $100,000 
2013 $100,000  $100,000 $0 $0 
2014 $0  $100,000 $0 $0 
2015 $0  $100,000 $100,000 $100,000 
SY $0  $100,000 $0 $0 
Total $200,000  $400,000 $200,000 $200,000 
 

Issues for Consideration 

The unknown nature of the particular parcels to be purchased makes it extremely difficult to 
include sufficient funding in this project.  The County continues to purchase properties, which often 
are under the purview of the Parks Department to care for and maintain.  This includes removing 
debris, demolition of dilapidated structures, surveying, securing of structures and improvements for 
public use. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding schedule 
for this project.  The proposed budget is reasonable given the Department will have $300,000 
available for improvements to newly acquired parkland; $200,000 in previously appropriated 
uncommitted funds and $100,000 included in the Adopted 2012 Capital Budget, upon the adoption 
of an appropriating resolution. 

7145Moss13 
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EXISTING 
Project Number: 7162 Executive Ranking: 64 BRO Ranking: 38 
Project Name: Restoration of Smith Point County Park 
Location: Shirley, Town of Brookhaven Legislative District: 3 

Description 

This project provides for the restoration of Smith Point County Park consistent with the completed 
master plan.  The master plan is being updated and the following projects are recommended to be 
initiated in the coming years: 

 Upgrade of the maintenance/operation facility 

 Renovation of the main pavilion 

 Repaving and lighting the main parking area 

 Improving pedestrian and vehicle flows 

 Mitigating shoreline erosion 

 Other improvements  

Justification 

Smith Point County Park is located on Fire Island barrier beach and is one of the County’s largest, 
most picturesque, and heavily used oceanfront parks.  This large park that overlooks both the Great 
South Bay and the Atlantic Ocean with lifeguard protected swimming, public restrooms and 
showers, a food concession, campgrounds and outer beach (four wheel drive) access for permitted 
salt water fishing, is one of the Department’s largest revenue generators.  The park has experienced 
shoreline erosion and physical deterioration of the grounds and facilities.  Improvements will 
preserve this recreational resource, increase patronage and revenues, and will contribute to the 
County’s efforts to promote and increase tourism. 

Status 

The Proposed 2013-2015 Capital Program includes $2 million, as requested by the Department.  
However, the proposed program schedules $1 million in 2013 and SY while the Department's 
request was for $1 million in 2015 and SY.  The Adopted 2012-2014 Capital Program did not 
include funding in 2013-SY. 

An appropriating resolution is needed for the $1.25 million scheduled in the 2012 Adopted Capital 
Budget. 

The Master Plan was updated (2009), new playground installed (2009), fishing pier constructed 
(2010) three-phase electric service installed (2010), and concession stand was renovated (2010).  As 
per DPW’s Quarterly Report for January through March 2012, construction commenced for the 
upgrades to the secondary electrical distribution system, including the new cabling for up-sized 
campsite service and standby power at the bathhouses.  Six new LIPA electrical meters were 
installed.  

Total Appropriated: $11,120,000 Appropriation Balance: $2,751,044 
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Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,917 in the first year and $2,708,048 over the life 
of an 18-year bond. 

This project is expected to have a positive fiscal impact on the operating budget through increased 
patronage, as a result of enhancing the beauty and functionality of the park, and reducing emergency 
repairs paid for with operating budget funds. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,250,000 $1,250,000 $0 $1,250,000 $1,250,000 
2013 $0  $0 $1,000,000 $0 
2014 $0  $0 $0 $0 
2015 $0  $1,000,000 $0 $1,000,000 
SY $0  $1,000,000 $1,000,000 $1,000,000 
Total $1,250,000  $2,000,000 $3,250,000 $3,250,000 
 

Issues for Consideration 

This project is necessary to progress the improvements identified in the master plan. 

Smith Point County Park is the most heavily used park, the County’s largest ocean-front park and 
one of the Department’s largest revenue generators for the Parks Department. 

This project is related to DPW’s capital project 5380, Beach Erosion and Coastline Protection, 
which funds beach nourishment and other coastline protections at various park locations where 
erosion has endangered the viability of the coastline or where the buildup of a section of coastline is 
warranted.  Funding is included in CP 5380 to facilitate the assessment required to obtain Federal 
Disaster Assistance and support from FEMA and SEMO for the restoration of severe erosion on 
County beaches. 

Budget Review Office Recommendations 

The Budget Review Office recommends deferring $1 million for construction scheduled in 2013 to 
2015 and progressing this project as requested by the Department.  The Department will have 
$4,001,044 available for this project; $2,751,044 in unexpended previously appropriated funds and 
$1,250,000 included in the 2012 Adopted Capital Budget, upon the adoption of appropriating and 
bonding resolutions. 

7162Moss13 
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EXISTING 
Project Number: 7163 Executive Ranking: 52 BRO Ranking: 32 
Project Name: Beach Replenishment At Meschutt County Park 
Location: Hampton Bays, Town of Southampton Legislative District: 2 

Description 

This program will provide funding for beach replenishment at Meschutt County Park by the 
transport and deposit of sand by truck along the shoreline to protect the Parks’ facilities.  

Justification 

This program will allow the County to acquire enough sand to replenish the beach. 

Status 

The Proposed 2013-2015 Capital Program schedules $50,000 each year for this project, as 
requested by the Department, which is an increase of $100,000 from the Adopted 2012-2014 
Capital Program. 

There are permit limitations on material (50,000 cubic yards maximum) to be placed per year. 

Total Appropriated: $318,747 Appropriation Balance: $68,770 

Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,392 in the first year and $270,805 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $50,000 $50,000 $0 $50,000 $50,000 
2013 $50,000  $50,000 $50,000 $50,000 
2014 $50,000  $50,000 $50,000 $50,000 
2015 $0  $50,000 $50,000 $50,000 
SY $0  $50,000 $50,000 $50,000 
Total $150,000  $200,000 $250,000 $250,000 
 

Issues for Consideration 

This project is necessary to continue the beach replenishment efforts at Meschutt County Beach 
that preserve this recreational resource, increase patronage and revenue, and contribute to the 
County’s efforts to promote and increase tourism. 

This project is related to DPW’s Capital Project 5380, Beach Erosion and Coastline Protection, 
which funds beach nourishment and other coastline protections at various park locations where 
erosion has endangered the viability of the coastline or where the buildup of a section of coastline is 
warranted.  Funding is included in CP 5380 to facilitate the assessment required to obtain Federal 
Disaster Assistance and support from FEMA and SEMO for the restoration of severe erosion on 
County beaches. 
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Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding schedule 
for this project. 

7163Moss13 

 

 

 

EXISTING 
Project Number: 7164 Executive Ranking: Not Included BRO Ranking: 38 
Project Name: Improvements to Gardiner County Park/Sagtikos Manor 
Location: West Bay Shore, Town of Islip Legislative District: 11 

Description 

This capital project provides funding for improvements at Gardiner County Park and for the 
renovation and restoration of the oldest of the County-owned historic sites, Sagtikos Manor in 
West Bay Shore.  Gardiner County Park improvements include new walkways and expanded 
parking access.  However, the focus of this project has shifted to the restoration and renovation of 
the historic manor house and its various outbuildings.  Improvements include the construction of 
ADA accessible restrooms, landscaping including the restoration of the historic gardens, brick 
work, fencing, and roadway improvements.  

Justification 

Unless this work is undertaken, this historic building will deteriorate.  Preservation and restoration 
of historic properties maintains the cultural and architectural traditions of Long Island for future 
generations and contributes to the County’s efforts to promote and increase tourism. 

Status 

The Proposed 2013-2015 Capital Program does not include this project.  The Department 
requested $800,000 ($50,000 for planning in 2014, $750,000 for construction in SY) to progress 
this project.   

The conversion of the Carriage House into a visitors' center began in 2010.  The Carriage House 
needs renovating to bring this site up to code for public assembly (installation of restrooms that are 
ADA compliant).   

The Sagtikos Manor Historical Society will partner with the County in providing funds and 
volunteers to open the proposed visitor center to the public.  The conversion of the carriage house 
will move the day-to-day operational activities of the Sagtikos Manor Historical Society to a more 
user-friendly environment and will reduce the wear and tear on the main house. 

The Sagtikos Manor estate is made up primarily of three structures; the main house, the carriage 
house, and the garden house.  A historic structure survey of Sagtikos Manor was completed in 
2007.  This report provided cost estimates for stabilization and restoration for the main house, 
carriage house, garden house, and buttery. 

Total Appropriated: $725,000 Appropriation Balance: $418,142 
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Impact on Operating Budget 

The Department requested $800,000 in serial bond financing for this project (2013-2015 and SY).  If 
the entire $800,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $53,567 in the first year and $1,083,219 over the life of 
an 18-year bond. 

This project reduces the need to use operating budget funds for emergency repairs.  The alternative 
is to rely on private funds and operating budget funds, which may cause this valuable County 
historic site to deteriorate resulting in an increased expense to the County for restoration efforts. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $50,000 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $750,000 $0 $0 
Total $0  $800,000 $0 $0 
 

Issues for Consideration 

The current intent of this project is to focus on the restoration of the Manor as a valuable historic 
asset to the County.  The restoration will provide a unique learning opportunity for residents and 
patrons through the proposed visitors’ center. 

Sagtikos Manor is a ten acre estate that has been listed on the National Register of Historic Places 
(NRHP) since 1976 and is eligible to be dedicated to the Suffolk County Historic Trust via 
Legislative resolution.  Delaying the restoration of structures furthers their deterioration and 
increases the cost estimates. 

Budget Review Office Recommendations 

The Budget Review Office agrees with not including this project in the capital program at this time.  
Although this project has merit, it can be deferred until the County's fiscal situation improves and 
sufficient funding is available to convert the carriage house into a visitors’ center.  The Historic 
Structures Survey indicated that the cost to secure and stabilize the main, garden and carriage 
houses and buttery would be $90,000 to $132,500.  This project has an appropriation balance of 
$418,142 in unexpended previously appropriated funding. 

7164Moss13 
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EXISTING 
Project Number: 7165 Executive Ranking: Not Included BRO Ranking: 38 
Project Name: Renovations to Long Island Maritime Museum 
Location: West Sayville, Town of Islip Legislative District: 8 

Description 

This project includes the construction of handicapped accessible public restrooms, creation of an 
additional exhibition area and construction of a storage area to house artifacts.  The project also 
provides funding for the renovation of the main building and improvements to the HVAC systems.  

Justification 

Modest annual revenues generated by fees are not sufficient to fund the major renovations 
required.  ADA requirements must be met to allow access to people with special needs.  Installing 
the low sill bulkhead along the western portion of the basin will mitigate the need to dredge the 
basin in the future by impeding the incursion of silt from the secondary channel.  Preservation and 
restoration of historic properties maintains the cultural and architectural traditions of Long Island 
for future generations and contributes to the County’s efforts to promote and increase tourism. 

Status 

The Proposed 2013-2015 Capital Program does not include this project, as requested by the 
Department.  However, the Adopted 2012-2014 Capital Program included $100,000 in SY.   

 Improvements to the East Gate House for ADA compliance, design phase, began in 2010.  
Compliance with ADA Regulations must be met to allow for use by people with special needs. 

 Construction of Marine Railway and Ockers Transportation Center, design phase, began in 
2010. 

 Installation of a low sill bulkhead will mitigate silting of the boat basin from the secondary 
channel and mitigate the need for dredging. 

According to the DPW Quarterly Status Report for January through March 2012, for the Ockers 
Surface Water Transportation Center, the Department of Parks has requested that DPW help with 
the design and construction of a post and beam barn type structure.  This boathouse is to be built 
over an existing railway and is to replicate a typical structure of the era.  DPW chose a consultant.  
The project has been put on hold. 

LIMM was originally operated directly by the Parks Department; the Museum now operates 
independently with support from the Department through the payment of utility costs, 
maintenance, capital building restoration, and event operational assistance.  LIMM commissioned a 
study of the existing buildings to determine structural deficiencies and required upgrades.  Parks will 
review the study and develop a list of priorities in coordination with LIMM. 

Total Appropriated: $1,650,265 Appropriation Balance: $1,203,758 

Impact on Operating Budget 

The Proposed Capital Program does not include this project; therefore there will be no additional 
fiscal impact on the County's operating budget. 

This project is expected to reduce the use of operating budget funds for emergency repairs. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $100,000  $0 $0 $0 
Total $100,000  $0 $0 $0 
 

Issues for Consideration 

The alternative to this project is to maintain the Museum at minimum levels using operating budget 
funds, as available, or when possible, have the Museum volunteers do the restoration work.  
Deferring maintenance can significantly increase the cost to renovate the LIMM.  Delaying the 
restoration of structures furthers their deterioration and increases the cost estimates. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program not including this 
project.  The Department will have $1,203,758 available for renovations to the LIMM in previously 
appropriated uncommitted funds to progress this project. 

7165Moss13 

 

 

 

EXISTING 
Project Number: 7166 Executive Ranking: 55 BRO Ranking: 38 
Project Name: Improvements to County Golf Courses 
Location: Riverhead, Great River, and West Sayville Legislative District: 1, 8, 10 

Description 

The Parks Department operates and maintains three golf courses: West Sayville (Islip), Timber 
Point (Islip), and Indian Island (Riverhead).  A fourth (Bergen Point, Babylon) is operated and 
maintained by a licensed concessionaire.  This project provides for major improvements, which 
cannot be accomplished in the normal maintenance schedule.  

Justification 

The golf courses are a major revenue producer for the County and a desired recreational activity 
for the residents of Suffolk County and its visitors.  In fact, golf is the Parks Department’s highest 
source of revenue. 

Status 

The Proposed 2013-2015 Capital Program advances and increases the funding for this project by 
$400,000 compared to the previously adopted capital program.  It includes $1.7 million with 
$850,000 in both 2014 and 2015.  The Department requested $850,000 in 2013, 2014 and 2015, 
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which is $450,000 more than previously adopted.  An appropriating resolution is needed for the 
$800,000 scheduled in the 2012 Adopted Capital Budget. 

The Department plans on addressing the following projects:  

 Indian Island Golf Course -  

 bunkers, greens, tees, fairways, paths, hardpan areas, trees, benches, wildlife habitat, drainage, 
parking lot, cart paths, pesticide storage/rinsate facility 

 Irrigation System expansion and upgrades 

 13th tee redesign and rebuild tee box, add irrigation and sod 

 Cleanup of debris 

 Cart Paths 

 West Sayville Golf Course -  

 bunkers, greens, tees, fairways, paths, hardpan areas, trees, benches, wildlife habitat, drainage, 
parking lot, cart paths, pesticide storage/rinsate facility 

 Bulk Storage 

 Maintenance building 

 Cart Paths 

 Timber Point 

 drainage, flood control, bunkers, greens, tees, path, erosion control, construction of cart barn 
and others 

 Irrigation System replacement and upgrade - wireless system with weather station 

 Red Course - replace trees lost due to age and storms.  Cost is for trees only - labor will be 
done in house 

 Pave cart paths - #7 Red, #3 White and  #4 Blue 

 Cart Paths 

Total Appropriated: $8,397,000 Appropriation Balance: $2,413,404 

Impact on Operating Budget 

The Proposed Capital Program includes $1,700,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,700,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $113,830 in the first year and $2,301,840 over the life 
of an 18-year bond. 

It is anticipated that improvements to the golf courses will sustain as well as enhance revenue.  
Improving the irrigation systems at the County's golf courses will reduce electric and water usage 
and help prevent deleterious effects on golf courses, which will lessen the need to combat disease 
thereby mitigating maintenance costs by reducing the need for chemicals, pesticides and labor.  
Improvements at the golf courses will reduce the need for the use of operating budget funds for 
emergency repairs. 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $800,000 $800,000 $0 $800,000 $800,000 
2013 $0  $850,000 $0 $0 
2014 $0  $850,000 $850,000 $850,000 
2015 $0  $850,000 $850,000 $850,000 
SY $1,300,000  $0 $0 $0 
Total $2,100,000  $2,550,000 $2,500,000 $2,500,000 
 

Issues for Consideration 

We recognize that fees collected at the County’s golf courses provide a substantial source of 
revenue for the County.  In fact, the Parks Department receives approximately one-third of its 
overall revenue from golf course fees.  Improved playability will attract more golfers and increase 
revenue. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as scheduled in the Proposed 2013-2015 Capital 
Program, as the Department will have $3,213,404 available for golf course improvements in the 
upcoming year; $2,413,404 in previously appropriated uncommitted funds and $800,000 included in 
the Adopted 2012 Capital Budget.  The progression of the individual projects will be determined by 
the details of the serial bonds for the previously appropriated funding (i.e. if the serial bonds are site 
specific etc.) and future serial bond resolution(s). 

7166Moss13 

 

 

 

EXISTING 
Project Number: 7169 Executive Ranking: 51 BRO Ranking: 38 
Project Name: Computerized Reservation System (POS) in County Parks 
Location: Countywide Legislative District: All 

Description 

This ongoing project provides for upgrades to the Parks Department’s computerized 
Reservation/Point-of-Sale (POS) system.  

Justification 

The upgrade will help to safeguard the Department’s revenue and will make the reservation system 
more user-friendly for park patrons. 

Status 

The Department did not request and the Proposed 2013-2015 Capital Program and Budget does 
not include funding for this project.  The previously adopted capital program included $150,000 
with $50,000 in 2013, 2014 and SY. 
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The computerized reservation system operates in conjunction with specialized revenue collection 
equipment that is purchased through CP 7186, Equipment for Revenue Collection at Park Facilities. 

Total Appropriated: $900,000 Appropriation Balance: $149,712 

Impact on Operating Budget 

The Proposed Capital Program does not include this project; therefore, there will be no additional 
fiscal impact to the County. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $50,000 $50,000 $0 $50,000 $50,000 
2013 $50,000  $0 $0 $0 
2014 $50,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $50,000  $0 $0 $0 
Total $200,000  $0 $50,000 $50,000 
 

Issues for Consideration 

Upgrading and maintaining the computerized Reservation/POS system enables the Department to 
preserve its cash controls. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project.  The Department 
will have $149,712 in unexpended previously appropriated funding available to progress this project. 

7169Moss13 

 

 

 

EXISTING 
Project Number: 7173 Executive Ranking: 44 BRO Ranking: 44 
Project Name: Construction of Maintenance and Operations Facilities 
Location: Countywide Legislative District: All 

Description 

This project provides for the design and construction of new and replacement 
maintenance/operations facilities at various County parks.  

Justification 

Constructing maintenance and operations facilities increases the efficient use of personnel by 
reducing the need to transport equipment and supplies due to some parks having no facilities, while 
others having “adapted” or inadequate buildings.  With the on-going acquisition of parkland, the 
need for park maintenance continues to expand.  Additionally, existing equipment can be better 
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maintained, serviced, and preserved if stored indoors, which reduces its exposure to the elements 
and potential theft and vandalism. 

Status 

The Proposed 2013-2015 Capital Program includes no funding for this project, which is $450,000 
less than the Adopted 2012-2014 Capital Program and $1.6 million less than requested by the 
Department.   

An appropriating resolution is needed for the $500,000 scheduled in 2012. 

According to the DPW Quarterly Status Report for January through March 2012: 

 DPW met with Parks to discuss the programming for an addition and alteration to the West 
Sayville facility in order to issue an RFP.  A preliminary plan was developed and approved by 
CEQ.  Funding for the planning of the project was appropriated, a waiver request submitted and 
DPW is awaiting appropriation of construction funding.  Parks has indicated that some funds 
have been secured and that they would like to proceed.  The project has been put on hold. 

 Planning for a new facility at Cathedral Pines will proceed after the West Sayville project.  DPW 
anticipates utilizing existing plans from the project at Cedar Point in an effort to minimize 
planning costs.  This was to be part of a three phase project with one of the County's 
consultants, of which the first two have already been completed.  This project has been put on 
hold. 

The plan for the new facilities includes the proper storage space for consumable supplies, small 
shop areas for repairs that will allow work to be done during inclement weather and tools to be 
stored securely indoors to reduce weather related wear and tear and vandalism.  At the golf 
courses, approved pesticide storage buildings and required rinsate facilities will be constructed to 
ensure compliance with Federal and State environmental regulations. 

Total Appropriated: $3,670,000 Appropriation Balance: $1,077,843 

Impact on Operating Budget 

The Proposed Capital Program does not include this project; therefore, there will be no additional 
fiscal impact to the County's operating budget. 

This project reduces the need for operating budget funds for repairs and maintenance of equipment 
and reduces the inefficient use of personnel transporting equipment and supplies. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $500,000 $500,000 $0 $500,000 $500,000 
2013 $0  $0 $0 $0 
2014 $0  $800,000 $0 $0 
2015 $0  $800,000 $0 $0 
SY $450,000  $0 $0 $1,600,000 
Total $950,000  $1,600,000 $500,000 $2,100,000 
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Issues for Consideration 

Historically, our recommendation for this project has been to construct one 
maintenance/operations facility per year.  The construction of these facilities enables the 
Department to reduce its equipment repair and maintenance and dry storage costs by properly 
maintaining, storing and servicing its supplies and equipment indoors and reducing its exposure to 
the elements, vandalism and possible theft.  It also addresses the growing maintenance and 
operation demands as new parkland is acquired and increases staff efficiencies and productivity by 
reducing the transport of supplies and equipment. 

Budget Review Office Recommendations 

The Budget Review Office agrees with not including funding for this project in 2013-2015; however 
we recommend including $1.6 million in SY to reflect the future progression of this project.  
Although now is not the time to progress this project, it should remain in the capital program in SY 
because this project reduces the need for operating budget funds for repairs and maintenance of 
equipment and reduces the inefficient use of personnel transporting equipment and supplies. 

7173Moss13 

 

 

 

EXISTING 
Project Number: 7176 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Improvements to Old Field Horse Farm 
Location: Setauket, Town of Brookhaven Legislative District: 5 

Description 

The Old Field Horse Farm, located on Long Island Sound in the Village of Old Field, is a 14-acre 
park, which includes numerous stables, a barn, and a viewing “grandstand”.  In 1996, the Parks 
Department awarded a competitively bid license agreement to a not-for-profit organization to 
renovate and operate the show grounds.  The licensee began renovations in 1997.  This project 
supplements private funds to restore the historic structures and provides for site improvements, 
which have cost estimates exceeding the contract requirements of the licensee.  The main projects 
are the conversion of a stable into a classroom and the demolition of numerous small structures. 

Justification 

Improvements to Old Field Horse Farm exceed the commitment/requirements of the licensee. 

Status 

The Proposed 2013-2015 Capital Program includes $400,000, as requested by the Department.  
The Adopted 2012-2014 Capital Program did not include this project. 

Old Field Horse Farm was formerly known as the North Shore Horse Show Grounds and includes 
numerous structures, which were designed by architect Ward Melville.  When conveyed to the 
County, this property was severely deteriorated and several structures had collapsed from neglect.  
Several small buildings are unsafe and should be demolished.  The licensee restored the main barn 
and grandstand, and the Parks Department installed a fence which surrounds the show ring.  Show 
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arena reconstruction was completed in 2003 and footing for the horse ring was completed in 2005.  
The design plan to convert the large horse stable building into a classroom is completed.  
Construction has not commenced. 

Total Appropriated: $200,000 Appropriation Balance: $199,577 

Impact on Operating Budget 

The Proposed Capital Program includes $400,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $26,783 in the first year and $541,610 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $100,000 $100,000 $0 
2014 $0  $100,000 $100,000 $0 
2015 $0  $100,000 $100,000 $0 
SY $0  $100,000 $100,000 $0 
Total $0  $400,000 $400,000 $0 
 

Issues for Consideration 

Delaying the restoration of structures furthers their deterioration and increases the cost estimates. 

Budget Review Office Recommendations 

The Budget Review Office recommends not including this project in the 2013-2015 Capital Program 
at this time.  We recommend that the Department develop and include in their future capital 
budget requests a master plan that details which structures will be saved or demolished with 
detailed phases, cost estimates and expected completion dates.  The Department has $199,577 in 
unexpended previously appropriated funding for this project.  In 2013, the progress and fiscal needs 
of this project will be reevaluated at which time funding can be added if there is a demonstrated 
need. 

7176Moss13  

 

 

 

EXISTING 
Project Number: 7184 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Improvements to Water Supply Systems in County Parks 
Location: Countywide Legislative District: All 

Description 

This project provides for the replacement of well water with public water at various park facilities, 
the replacement of the water mains and distribution systems, the improvement of filtration systems, 
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and the addition of Reduced Pressure Zone (RPZ) backflow prevention valves where required.  
Because of the expansion of park areas used by the public, especially in campground areas, water 
mains will be extended to meet increasing demand.  

Justification 

This project is needed to meet Health Department standards and to maintain and expand the water 
systems as infrastructure deteriorates and demand requires.  Replacement of pipes that are old, 
decaying, and causing leaks and loss of pressure is needed.  In many parks the existing well system is 
inadequate for expanding needs and usage, or is producing water that does not meet County 
standards.  Installing public water would resolve this issue. 

Status 

The Proposed 2013-2015 Capital Program includes $100,000, which is $50,000 less than the 
Adopted 2012-2014 Capital Program.  Although the proposed funding level is as requested, the 
proposed schedule defers $50,000 requested in 2015 to SY.  

As per DPW's Quarterly Report for January through March 2012, this project is combined with 
other County wide water improvements funded by CP 1724.  The youth summer camp new water 
distribution system at West Hills County Park is 95% complete and the punch list has been issued. 

Total Appropriated: $1,350,000 Appropriation Balance: $158,179 

Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $50,000  $50,000 $50,000 $50,000 
2014 $0  $0 $0 $0 
2015 $0  $50,000 $0 $0 
SY $100,000  $0 $50,000 $50,000 
Total $150,000  $100,000 $100,000 $100,000 
 

Issues for Consideration 

Improvements to park water supply systems are necessary to meet park patronage demands and 
Health Department standards. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding schedule 
for this project.  Meeting Health Department standards and ensuring safe drinking water for park 
patrons is in the best interest of the County and its park patrons.  The proposed budget is 
reasonable given the Department will have $208,179 available for improvements to water supply 
systems in County parks; $158,179 in previously appropriated uncommitted funds and $50,000 
included in the Adopted 2013 Capital Budget, upon the adoption of an appropriating resolution.  
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The progression of individual projects will be determined by the details of the serial bonds for the 
previously appropriated funding (i.e. if the serial bonds are site specific etc.) and future serial bond 
resolution(s). 

7184Moss13 

 

 

 

EXISTING 
Project Number: 7185 Executive Ranking: 68 BRO Ranking: 60 
Project Name: Removal of Toxic and Hazardous Materials in County Parks 
Location: Countywide Legislative District: All 

Description 

This project provides funding for the removal and disposal of toxic and hazardous materials in and 
around Parks Department buildings.  The program also includes the replacement of the materials to 
be removed with non-hazardous materials as well as demolition of buildings.   

Justification 

The removal of toxic and hazardous materials from County parks will make the County’s parks 
safer and safeguard the environment.  Additionally, making these sites more attractive to patrons 
could increase the number of park patrons and potentially increase revenue to the County.  
Reducing toxic and hazardous material in the County's parks mitigates the County's exposure to 
associated liability, decreases emergency expenditures from the operating budget and avoids 
possible fines from the Suffolk County Department of Health. 

Status 

The Proposed 2013-2015 Capital Program reschedules and reduces the previously adopted funding 
for this project by $200,000 and includes $200,000 less than requested by the Department. 

This is an ongoing project. 

The Department plans on addressing the following projects: 

 Tadsons Marina 

 Gallows 

 Elwood Schoolhouse - asbestos 

 Sagtikos - asbestos 

 #2 Fuel Oil Tank at Elwood 

 Stemmler - gas tanks 

 Terry Hill Radar Facility 

 West Hills - #2 fuel oil tanks 

 Removal of animal feces from various locations ($13,000 average cost per occurrence) 



CP 7185 

341 

According to the DPW Quarterly Status Report for January through March 2012, DPW is working 
in conjunction with the Departments of Parks and Health to remediate any environmental issues 
and demolish all structures at the Tadsens Marina.  To date, the potable water well at the site was 
decommissioned and the Department of Health began their evaluation of all underground 
structures (i.e. sanitary, storm water) in preparation for proper closure of the structures.  Asbestos 
abatement is complete, demolition is to follow after receipt of the necessary permit or paperwork 
from NYSDEC Wetlands Unit and funding in CP 7185 is available.  

Total Appropriated: $1,000,000 Appropriation Balance: $302,652 

Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,392 in the first year and $270,805 over the life of 
an 18-year bond. 

Reducing toxic and hazardous material in the County's parks mitigates the County's exposure to 
associated liability, decreases emergency expenditures from the operating budget and avoids 
possible fines from regulatory agencies. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $100,000 $100,000 $100,000 $100,000 $100,000 
2013 $200,000  $100,000 $0 $0 
2014 $0  $100,000 $100,000 $100,000 
2015 $0  $100,000 $0 $0 
SY $200,000  $100,000 $100,000 $100,000 
Total $500,000  $500,000 $300,000 $300,000 
 

Issues for Consideration 

This project removes toxic and hazardous materials, which is beneficial to the environment, the 
County and park patrons. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding schedule 
for this project.  The proposed budget is reasonable given the Department will have $402,652 
available for removal of toxic and hazardous materials in County parks; $302,652 in previously 
appropriated uncommitted funds and $100,000 included in the Adopted 2012 Capital Budget, upon 
the adoption of an appropriating resolution. 

7185Moss13 
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EXISTING 
Project Number: 7186 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Equipment for Revenue Collection at Park Facilities 
Location: Countywide Legislative District: All 

Description 

This project provides for the purchase of state-of-the-art revenue collection equipment and security 
equipment at various park facilities to improve internal cash control systems.  

Justification 

Purchasing equipment for park revenue collection enables the Department to safeguard its revenue. 

Status 

The Proposed 2013-2015 Capital Program does not include funding for this project, as requested by 
the Department.  The Adopted 2012-2014 Capital Program included $200,000.  An appropriating 
resolution is needed for the $50,000 included in 2012. 

This project works in conjunction with CP 7169, which provides for upgrades to the computerized 
reservation/POS system. 

Total Appropriated: $525,000 Appropriation Balance: $268,922 

Impact on Operating Budget 

The Proposed Capital Program does not include funding for this project; therefore, there will be no 
fiscal impact to the County's operating budget. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $50,000 $50,000 $0 $50,000 $50,000 
2013 $50,000  $0 $0 $0 
2014 $50,000  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $50,000  $0 $0 $0 
Total $200,000  $0 $50,000 $50,000 
 

Issues for Consideration 

This project should make park operations more efficient and have a positive impact on the County’s 
operating budget through more efficient cash flow measures and improved internal controls. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project.  The 
Department will have $318,922 available to progress this project; $268,922 in unexpended 
previously appropriated funding and $50,000 in 2012, upon the adoption of appropriating and 
bonding resolutions.   

7186Moss13 
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NEW 
Project Number: 7189 Executive Ranking: 40 BRO Ranking: 35 
Project Name: Improvements to North Fork County Preserve  
Location: Northville, Town of Riverhead Legislative District: 1 

Description 

North Fork Preserve is a 300-acre County Park located in Northville, Town of Riverhead.  Prior to 
the development of the formal park infrastructure and amenities, a comprehensive analysis (master 
plan) of the entire site will be undertaken in mid to late 2013.  Once a master plan is approved, and 
cost estimates known; future funding can be scheduled at that time.  Proposed uses include, but are 
not limited to: camping, seasonal cabins, multi-use trails, and an equestrian center.  

Justification 

This program will develop a master plan for the North Fork County Preserve.  This site will provide 
additional active and passive recreational opportunities for park patrons.   

Status 

This is a new capital project. 

The Department's plan includes: 

 2013 develop master plan 

 2014 campground design, general improvements 

 2015 implementation of master plan 

Total Appropriated: $0 Appropriation Balance: $0 

Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

This program is expected to have a positive fiscal impact on the County's General Fund from 
increased revenue.   

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $100,000 $100,000 $100,000 
2014 $0  $1,000,000 $0 $0 
2015 $0  $200,000 $0 $0 
SY $0  $2,000,000 $0 $0 
Total $0  $3,300,000 $100,000 $100,000 
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Issues for Consideration 

This project will analyze and develop a strategy to maximize the recreational and use possibilities 
for this recently acquired site.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding schedule 
for this project, which includes $100,000 in 2013 for planning.  This will allow the Department to 
develop a plan for this site.  Subsequently, the Department can include the details of the plan i.e. a 
prioritized list of projects with detailed phases, associated cost estimates, and expected completion 
dates in its future capital budget requests.  Once the details of the plan are included in the 
departmental request for the various projects, then inclusion of construction funds in the capital 
program can be considered. 

7189Moss13 
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EXISTING 
Project Number: 7433 Executive Ranking: 38 BRO Ranking: 38 

Project Name: 
Restoration of Driveways, Gutters and Catch Basins at Suffolk 
County Vanderbilt Museum 

Location: Centerport Legislative District: 18 

Description 

This project provides for the repair of deteriorated driveways, gutters, catch basins and walkways 
on the grounds of the Suffolk County Vanderbilt Museum (SCVM), installation of new catch basins 
and drainage systems adjacent to the arched bridge over the boathouse drive, reconstruction 
and/or paving of the parking areas and roadways leading to the Planetarium, maintenance buildings, 
curator’s cottage, seaplane hangar and boathouse.  

Justification 

This project is essential to maintaining a safe environment for Museum staff and patrons.  In 2008, 
the overpass bridge to the Mansion was closed due to falling rebar and concrete.  An inspection of 
the bridge and roadway resulted in restrictions to vehicular traffic to the Mansion due to serious 
deficiencies that pose a safety threat.  Additionally, inadequate catch basins and gutters contribute 
to terrain erosion and safety concerns. 

The bridge phase of this project will assure that the Mansion and Boathouse will have handicapped 
and emergency vehicle access.  There is concern that the bridge structure will continue to 
deteriorate and more concrete and rebar might fall, creating a safety hazard. 

Status 

The Proposed 2013-2015 Capital Program defers $1 million for construction from 2012 to SY as 
requested by the Museum. 

Planning funds were appropriated in 2009 to evaluate the extent of the bridge's structural 
deficiency.  A structural engineering consultant completed a preliminary evaluation of the bridge to 
determine its structural capacity and the extent of permanent repairs required.  Until the future 
repairs are completed, there are restrictions limiting the weight, size and speed of the vehicles 
driving over the bridge.  The Museum in consultation with DPW, requested to defer the bridge 
repair to 2016. 

Phase I - main walkway sidewalks are complete. 

Phase II - bridge planning has not started, construction re-scheduled to 2016.  

Phase III - driveways, catch basins construction 2017. 

Total Appropriated: $1,490,000 Appropriation Balance: $594,271 

Impact on Operating Budget 

The County General Fund assumes all debt service for the Museum’s capital projects.   

If the bridge fails, or must be closed to traffic over and under, there could be a profound loss of 
Museum revenue from diminished fees from site use, educational programs and Museum 
admissions.  In addition, the liability and safety issues arising from no emergency/fire vehicular 
access to the Boathouse and Mansion could have an adverse fiscal impact on the Museum and 
County's operating budgets. 
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The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $66,959 in the first year and $1,354,024 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,000,000 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $1,000,000 $1,000,000 $1,000,000 
Total $1,000,000  $1,000,000 $1,000,000 $1,000,000 
 

Issues for Consideration 

The bridge repair is a high priority due to its:  

 Impact on emergency vehicles accessing the site, catering trucks delivering to the Mansion, and 
elderly or handicapped Museum patrons utilizing alternative modes of transportation.   

 Potential negative fiscal impact on the Museum’s site use revenue.  

 Potentially significant escalation of repair costs if repairs are deferred. 

 Exposure of the County and the Museum to potential liability issues. 

Budget Review Office Recommendations 

We agree with the Proposed 2013-2015 Capital Program funding schedule for this project. 

7433Moss13 

 

 

 

EXISTING 
Project Number: 7437 Executive Ranking: 41 BRO Ranking: 41 
Project Name: Improvements to Vanderbilt Museum Planetarium 
Location: Centerport Legislative District: 18 

Description 

This project provides for general improvements to the Planetarium including interior and exterior 
renovations.  Spaces included are the lobby, domed theatre and technical work areas, restrooms, 
classroom spaces, offices and Museum shop.  

Justification 

Improvements to the Planetarium will provide for a better visitor experience and upgraded 
amenities, which could increase the Museum’s revenue if this project results in an increase in 
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admissions and new revenue generating opportunities.  Planetarium improvements are also 
beneficial to the protection of the County’s significant investment in planetarium equipment.  The 
expected increase in admissions due to the re-opening of the Planetarium and construction of a 
snack bar require upgrading of the sanitary systems. 

Status 

Additional funds are needed for this project to progress.  The Proposed 2013-2015 Capital 
Program includes $1.425 million in 2014, $750,000 for planning and $675,000 for construction.  The 
proposed planning funds exceed the Museum's request by $675,000, as the Museum requested 
$75,000 for planning and not $750,000. 

The Museum's Interim Director has indicated that the Museum will raise the funds for the 
replacement of the Planetarium seating through a "Sponsor a Chair Campaign".  Friends of the 
Vanderbilt Planetarium who sponsor the purchase of a chair for $400 will be recognized on a 
custom "Donor Recognition Wall" in the Planetarium lobby.   

 Phase II upgrade HVAC construction 2012 

 Phase III upgrade septic system 2013 

Total Appropriated: $30,000 Appropriation Balance: $8,352 

Impact on Operating Budget 

The County General Fund assumes all debt service for the Museum’s capital projects.  

The replacement of the Planetarium’s seats through a "Sponsor a Chair Campaign" indicates that 
the Museum’s associated fundraising efforts will be utilized to offset capital improvements that 
historically have been funded through the County and will not be utilized to supplement the 
Museum’s operating budget expenses.  This cost avoidance to the County is estimated at $95,200 
for the replacement of 236 Planetarium seats. 

The Proposed Capital Program includes $1,425,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $1,425,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $95,416 in the first year and $1,929,484 over the life 
of an 18-year bond. 

Based on the Museum's request of $750,000, if the entire $750,000 were borrowed at once, the 
estimated fiscal impact to the operating budget for debt service payments is $50,219 in the first year 
and $1,015,518 over the life of an 18-year bond.  

Improvements to the Planetarium and potential new revenue generating opportunities would have a 
positive fiscal impact on the Museum’s operating budget. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $300,000 $300,000 $300,000 $300,000 $0 
2013 $0  $750,000 $0 $75,000 
2014 $0  $0 $1,425,000 $675,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $300,000  $1,050,000 $1,725,000 $750,000 
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Issues for Consideration 

It is important to maintain and improve this facility while minimizing its down time because revenue 
from the Planetarium funds a significant portion of the Museum’s operating budget.  Planetarium 
improvements will enhance the unveiling of the new star projector and support the Museum in 
addressing the expected increase in patronage.  Depending on the outcome of the Museum’s 
fundraising efforts for the replacement of the Planetarium seating, funding from the County may be 
required in the upcoming year. 

Budget Review Office Recommendations 

The Budget Review Office recommends reducing the Proposed Capital Program by $675,000 by 
including $75,000 for planning and not $750,000 as proposed and advancing the $75,000 for 
planning from 2014 to 2013.  This will enable the Museum to progress the planning of the upgrade 
of the septic system in anticipation of the significant increase in patronage that is expected upon the 
reopening of the Planetarium.  We agree with the inclusion of the construction funds in 2014. 

7437Moss13 

 

 

 

EXISTING 
Project Number: 7439 Executive Ranking: 38 BRO Ranking: 38 

Project Name: 
Waterproofing, Roof and Drainage at Suffolk County Vanderbilt 
Museum 

Location: Centerport Legislative District: 18 

Description 

This project is to provide various masonry, stucco, drainage and waterproofing repairs at the 
Vanderbilt Museum.  

Justification 

Planning funds are needed to hire a consulting architect to do a comprehensive roofing assessment 
to plan and prioritize the Museum’s roof repairs.  This project preserves and protects the historic 
interiors, exhibitions, artifacts and buildings by reducing or eliminating the damaging effects of water 
infiltration.  The Museum could have a negative fiscal impact should water infiltration lead to the 
closure of rooms or buildings and the Museum’s irreplaceable exhibits and artifacts could incur 
costly damage.  Patrons may also choose other venues if the damage becomes extensive.  Not 
addressing water infiltration issues can lead to a significant increase in the cost of repairs over time.  
Additionally, the reduction of water infiltration decreases the potential for a safety hazard and the 
County’s and the Museum’s exposure to liability. 

Status 

The Proposed 2013-2015 Capital Program includes $100,000 for construction in 2014, which is one 
year later than requested. 

Currently, water infiltrates substantial interior spaces of the Mansion including the entry arcade, 
Moroccan Court, Northport Harbor Porch, Windsor Room, Marine Museum (Hall of Fishes) and 
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Planetarium on a routine basis.  This situation poses a safety hazard, and is damaging to the historic 
buildings and Museum collections and can lead to potential exposure to liability. 

 Phase I - funding has been appropriated and will provide for waterproofing, drainage system 
repairs, and glass/frame improvements to the Mansion arcade. 

 Phase II - funding ($400,000) is pending an appropriating resolution in 2012 and the adoption 
and appropriation of $100,000 in the 2013-2015 Capital Program.  This funding will provide for 
waterproofing, roof and drainage repairs to the Hall of Fishes and Stoll Wing of the Mansion. 

Total Appropriated: $210,000 Appropriation Balance: $116,601 

Impact on Operating Budget 

The County General Fund assumes all debt service for the Museum’s capital projects.  

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

If waterproofing, roof, and drainage issues are not addressed, the Museum could have a negative 
fiscal impact on its operating budget if the conditions lead to a decrease in admissions and an 
increase in repairs that are paid for with the Museum’s operating budget funds.   

If the water infiltration is not addressed and it leads to more costly capital budget repairs, then the 
County’s related debt service for those repairs could escalate. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $400,000 $400,000 $400,000 $400,000 $400,000 
2013 $0  $100,000 $0 $100,000 
2014 $0  $0 $100,000 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $400,000  $500,000 $500,000 $500,000 
 

Issues for Consideration 

Evidence of damage from water infiltration is evident throughout the Museum.  Allowing this to 
continue and not properly maintaining the building roofs increases the cost of repairs and does not 
support the preservation of the County’s asset. 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $100,000 for construction from 2014 to 2013, as 
requested, for repairs to the Marine Museum and Stoll Wing to mitigate further damage to the 
Museum's buildings and collections and to avoid further escalation in the repair costs. 

7439Moss13 
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EXISTING 
Project Number: 7507 Executive Ranking: 38 BRO Ranking: 38 
Project Name: Renovations at Historic Blydenburgh Park 
Location: Smithtown Legislative District: 12 

Description 

This project provides for the restoration of the grist mill, miller’s house, and other historic 
structures within the Blydenburgh Historic District.  

Justification 

Major repairs are needed to both the grist mill and miller’s house.  Once restored, these structures 
will be used as a resource for school groups and other interested citizens.  Preservation and 
restoration of historic properties maintains the cultural and architectural traditions of Long Island 
for future generations.  It also contributes to the County’s efforts to promote and increase tourism. 

Status 

The Proposed 2013-2015 Capital Program includes $600,000 for this project, as requested by the 
Department, but defers two years in comparison to the Department's funding schedule.  The 
Adopted 2012-2014 Capital Program did not include funding for this project for 2013-SY. 

As per DPW's Quarterly Report for January through March 2012, the project is substantially 
complete, the punch list has been issued and the punch list work is proceeding.  

The Department plans on addressing the following projects: 

 Grist Mill - Bid opened on 12/15/09 for the Grist Mill building, foundation, framing, shingling and 
siding.  Construction began and was halted by DOL for issues with the contractor.  The 
Department plans to replace the internal workings and external workings of the Grist Mill 
(wheel, water shoot, etc.).  

 Spillway 

 Restoration of the Miller's House. 

Total Appropriated: $1,100,000 Appropriation Balance: $194,256 

Impact on Operating Budget 

The Proposed Capital Program includes $600,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $40,175 in the first year and $812,414 over the life of 
an 18-year bond. 

This project is expected to have a positive fiscal impact on the operating budget.  Opening the mill 
and miller’s house to the public will increase revenue.  Once the structures are properly restored, 
the costs for emergency repairs from the operating budget will decrease. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $500,000 $500,000 $0 $500,000 $500,000 
2013 $0  $500,000 $0 $0 
2014 $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $100,000 $500,000 $0 
SY $0  $0 $100,000 $600,000 
Total $500,000  $600,000 $1,100,000 $1,100,000 
 

Issues for Consideration 

If major repairs to the grist mill and miller’s house are not made then these structures will further 
deteriorate, significantly increasing restoration costs to these potential revenue-generating historic 
sites.  After restoration, these structures will be available to be used as a resource for school 
groups and interested patrons. 

Budget Review Office Recommendations 

The Budget Review Office recommends deferring the funding for this project during this time of 
fiscal concern and including $600,000 in SY.  In 2013, the progress and fiscal needs of this project 
will be reevaluated when the funding schedule can be adjusted.  The Department has $194,256 in 
unexpended previously appropriated funding.   

7507Moss13 

 

 

 

EXISTING 
Project Number: 7510 Executive Ranking: 40 BRO Ranking: 40 
Project Name: Historic Restoration and Preservation Fund 
Location: Countywide Legislative District: All 

Description 

The Historic Services Division, within the Parks Department, is responsible for maintaining, 
restoring and operating properties and structures, which are dedicated to the County’s Historic 
Trust and, in many cases, are listed on the National Register of Historic Places.  It is the 
Department’s obligation to prevent deterioration of these structures and to restore them and make 
them accessible to the public.  The Historic Services inventory includes more than 200 structures, 
of which approximately 100 are considered significant.  Additional properties are acquired by the 
County either through purchase or donation.  This project provides for the stabilization of vacant 
structures to prevent further deterioration and the gradual restoration of buildings to make them 
available for public use.  Funds are also used to resolve health and safety issues in actively used 
historical buildings by replacing faulty electrical systems and other outdated utility systems.  When 
possible, County funds are used as matching funds for State or Federal grants.  

Justification 

Preservation and restoration of historic properties maintains the cultural and architectural 
traditions of Long Island for future generations and contributes to the County’s efforts to promote 
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and increase tourism.  Additionally, the acquisition cost of new properties does not include costs 
associated with the stabilization and/or restoration of the properties structures. 

Status 

The Proposed 2013-2015 Capital Program includes $2.605 million, as requested by the Department.  
The Adopted 2012-2014 Capital Program included $1.795 in SY, which is $810,000 less than being 
proposed. 

The Department can use the findings of the Historic Structures Survey to develop a prioritized list 
of historic structures that it plans to address in this project based on historic significance and 
structural need.  Stabilization efforts typically prioritize roof and heating ventilation and air 
conditioning (HVAC) system repairs to preserve the historic structures and reduce the future 
restoration costs.  Additionally, prioritizing the installation of security measures help to alleviate the 
potential for illegal entry, damage and theft. 

The Historic Structures Surveys document includes a summary of the structures’ conditions and 
projected costs for renovations.  The surveys include two priority listings: one based solely on the 
structures physical condition and one that factors in the structures historical significance and 
condition.  To date, 60 of the estimated 215 structures have been surveyed and no further surveys 
are scheduled.  The surveys thus far, indicate that the Department is in need of $6 million to 
stabilize its existing structures; however, the Historic Structures Survey is not complete.  Parks had 
requested that the Phase IV survey evaluate additional buildings at the Robinson Duck Farm in 
Brookhaven.   

As per DPW's Quarterly Report for January through March 2012: 

 West Sayville - design work is complete for the new electric service, but Parks does not have 
construction funding.  DPW will bid the construction project as soon as funding is identified.  
Parks is exploring NYS grant funding. 

 Third House - Parks wants to continue work on miscellaneous interior repairs.  A meeting 
occurred on September 9th at the site to discuss future improvements and various options are 
being discussed.  

 Farmingville School House - DPW will be issuing an RFP to obtain a consultant to design 
foundation repairs to stabilize the building.  An RFP waiver was approved in May 2011 for this 
project. 

 Booth House (Yaphank Historic District) - DPW will help with window replacement and the 
work will be completed in-house with annual contractors.  

 Homan-Gerard House - DPW designed a stabilization project in-house and a purchase order 
for this work is in process. 

 Deep Wells Mansion - DPW analyzed the building for fire suppression requirements and 
prepared an estimate for installation of a mist and conventional type sprinkler system several 
years ago.  Parks used this estimate to apply for a $165,000 DASNY grant.  DPW will use this 
money and an additional $85,000 in CP 7510 and possibly funding in CP 7184 (Improvements to 
Water Supply Systems in County Parks) to hire a consultant and install the sprinkler system.  A 
waiver was recently approved and all funds have been appropriated.  Bladykas Engineering was 
awarded the contract and completed a sketch study phase report in late March. 
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 Commerdinger House - bringing water service into the Commerdinger House.  DPW has 
analyzed a schematic design and cost for renovations in response to meetings with Parks and a 
neighborhood group.  The plan needs to be reviewed by Parks.  There is no funding for this 
work at this time. 

 DPW continues to work with Parks on several additional projects including: 

 The Weld House at Blydenburgh Park 

 The Gate House at Riverside Drive in West Sayville 

 Prosser Pines Park residences in Yaphank 

 The Parks Department's plan includes: 

 Bald Hill School House (Farmingville) - restoration of foundation and retaining wall 

 Black Duck Lodge (Hubbard County Park) - interior restoration 

 Brookside Gate House (Sayville) - plans and restoration 

 Dayton Farm Complex (Middle Island) - the large barn needs roof and siding 

 Deepwells Farm (St James) - framing work needed to get a certificate of occupancy, CO for 
public assembly 

 Elwood School House (Elwood) - upgrade to public assembly, windows, portico, trim 

 Hubbard County Park - cabins and outbuildings 

 Meadowcroft Stables (West Sayville) - Landmark building collapsed needs reconstruction 

 Isaac Mills House 

 Third House (Montauk) 

 (Elijah) Terry Homestead 

 Timber Point Clubhouse - Phase III - Roof, windows, shingles, exterior work and Phase IV - 
Interior work 

 Yaphank Historical District - Homan House and Booth House 

Total Appropriated: $7,066,000 Appropriation Balance: $1,597,052 

Impact on Operating Budget 

The Proposed Capital Program includes $2,605,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,605,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $174,427 in the first year and $3,527,232 over the life 
of an 18-year bond. 

This project reduces the need to use operating budget funds for emergency repairs and enhances 
tourism operating budget revenue by attracting patrons. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $1,025,000 $1,025,000 $1,025,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2014 $0  $500,000 $500,000 $500,000 
2015 $0  $550,000 $550,000 $550,000 
SY $1,795,000  $530,000 $530,000 $530,000 
Total $1,795,000  $2,605,000 $2,605,000 $2,605,000 
 

Issues for Consideration 

The majority of the County-owned historic structures are in need of major restoration.  
Stabilization efforts need to be employed to help contain future restoration costs and prevent the 
possible total loss of some structures.  Delaying the restoration of structures furthers their 
deterioration and increases the cost estimates.  Supporting the restoration and preservation of the 
County’s numerous historical assets ensures that these assets will continue to be available for the 
enjoyment of future generations. 

In addition to the funding within this capital project, the Department has funding available for the 
restoration and preservation of its over two hundred historic structures in several site specific 
capital projects, 20% of the revenue from the Hotel Motel Tax Fund (192), and funding in the 
Department’s operating budget from the General Fund (001) that is expended on the County’s 
historical sites. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2013-2015 Capital Program funding 
presentation for this project.  This capital project has not progressed considerably in a number of 
years.  Although this project has $1,597,052 in unexpended previously appropriated funding, the 
progression of individual projects has been hampered by many of the adopted bonding resolutions 
being site specific.  In essence, having the bonding resolutions site specific creates several individual 
capital projects within this capital project instead of providing a historic restoration and 
preservation fund that the Department can utilize for its numerous historic structures on an as 
needed basis.  Therefore, utilization of the nearly $1.6 million in unexpended previously 
appropriated funding will be determined by the details of the previously adopted serial bonds.  
According to the stipulations in § C4-19 of the County’s Charter, the previously appropriated 
funding for this project needs to be utilized or it can become in jeopardy of expiring, if it has not 
already.  Therefore, we recommend prioritizing the utilization of the proposed funding to progress 
projects that are in jeopardy of sunsetting and are considered to still have merit.  Additionally, we 
recommend that the Legislature consider requesting an opinion from bond counsel on whether or 
not the bond resolutions for this project have to be site specific.  If not, then the Legislature would 
have the ability to bond a portion of the funding for this project without being site specific, which 
would then enable the Department to have some flexibility in progressing projects, while bonding 
the remaining portion of the funding for site specific projects. 

7510Moss13 
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EXISTING 
Project Number: 8103 Executive Ranking: 53 BRO Ranking: 63 
Project Name: Sewer Districts Safety and Security Program 
Location: Countywide Legislative District: All 

Description 

Suffolk County is responsible for 24 sewer districts, which include wastewater treatment facilities 
and 70 pumping stations.  This safety and security project includes the installation of fire alarms, 
video surveillance, site access enhancements and general infrastructure improvements.  The scope 
of this capital program has been enhanced to include emergency generators and address arc flash 
safety as it pertains to the protection of our County workforce.  

Justification 

This project serves to ensure the safety and security of County personnel and 24 treatment 
facilities and 70 pumping stations throughout the County's sewer districts. 

Status 

Bids have been received for the access improvements proposed in Sewer Districts 13, 15, and 28 
and Darr Construction has been awarded and signed the contracts in the amount of $571,300.  The 
2012 modified budget includes $300,000 for equipment and $200,000 for equipment is included in 
2013 to fund emergency backup generators now included within the expanded scope of this 
project.  An additional $200,000 for planning is included in each of 2013 and 2014 to address arc 
flash safety and $350,000 is included in 2014 for construction to address any residual access 
improvement issues and arc flash safety improvements.   

Total Appropriated: $1,500,000 Appropriation Balance: $80,886 

Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve funds (A) therefore; there is no 
impact upon the sewer districts' operating budgets.  

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $300,000 $1,000,000 $300,000 $300,000 
2013 $0  $0 $400,000 $400,000 
2014 $250,000  $250,000 $550,000 $550,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $250,000  $1,250,000 $1,250,000 $1,250,000 
 

Issues for Consideration 

This project provides for safety and security enhancements to the County's wastewater treatment 
infrastructure. These investments help the County to mitigate our liability while promoting the 
safety of our workforce and citizens. The expanded scope of the project requires additional funding, 
which is justified.  The Department has indicated that the proposed funding schedule is adequate. 
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Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed Capital Program. 

8103RD13 

 

 

 

EXISTING 
Project Number: 8108 Executive Ranking: 72 BRO Ranking: 72 
Project Name: Outfall at Sewer District #3 - Southwest 

Location: Bergen Point, West Babylon Legislative District: 
9, 10, 11, 14, 15, 16, 
17 

Description 

This project provides funding for the evaluation and analysis of the outfall pipe integrity and 
reliability located between the Southwest Sewer District plant and Fire Island.  Cathodic protection, 
acoustical monitoring, and structural evaluation of the outfall are complete.  Design of the 
replacement outfall and supporting field work has been initiated and environmental approvals will be 
requested.  

Justification 

The maintenance of the reliability and integrity of Southwest's means of effluent disposal is of vital 
importance.  If the outfall were to fail and discharge effluent directly into the Great South Bay, the 
environmental and economic ramifications could prove devastating.  The Department's request 
states "The project can be defined as an emergency."  All three experts hired by the County to 
evaluate the outfall came to the conclusion that its replacement is required.  Two of the three 
experts stressed the fact that replacement is needed "as soon as possible".  The final engineer 
report provided to the County through a joint effort by Dvirka and Bartilluci in association with 
Parsons reviewed the original engineering report provided by Camp, Dresser, and McKee. It 
included a technical memorandum pertaining to constructability, construction cost, scheduling, and 
risk.  The memorandum is in agreement with the initial engineering report and the environmental 
process can now progress. 

Status 

The consultant has been authorized to begin the SEQRA process, which is anticipated to take in 
excess of one year before completion.  The final engineering report indicates that tunneling utilizing 
an Earth Pressure Balance boring machine is likely to be the chosen alternate utilized to excavate 
the tunnel for a replacement outfall pipe.  Consideration is being given to performing additional 
condition assessment utilizing a new technology which incorporates acoustical monitoring in 
conjunction with electro-magnetic imagery.  Bids were received and an award in the amount of 
$395,400 was made to Posillico for the purchase of pipe sections to be utilized for an emergency 
repair if needed.  The Sanitation Division is in the process of developing specifications for 
contractors to bid to provide emergency repair services.  A NYS Department of Audit and Control 
application is needed in addition to various NYS Department of Environmental Conservation and 
US Environmental Protection Agency approvals and permits.  Resolution No. 1202-2011, approved 
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in December 2011, appropriated $35 million for improvements to the final effluent pump station, 
which is prerequisite to the outfall pipe replacement. 

The Department requested $190 million for construction 2013-2015 and $13 million for planning, 
design, and supervision in 2015.  Requested funding levels have been augmented to reflect 
anticipated cost escalations due to the delayed progression of this project.  The proposed funding 
has been both augmented and deferred as compared with the request.  Proposed funding includes 
$203 million for construction 2014-SY and $13 million for planning, design, and supervision in SY.  
The Department now anticipates beginning construction on the outfall replacement no sooner than 
2016 based upon the projects progression and a combination of design, regulatory, and 
environmental constraints.    

Total Appropriated: $39,317,052 Appropriation Balance: $35,151,016 

Impact on Operating Budget 

The Proposed Capital Program includes $216,000,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $216,000,000 were borrowed at once, the estimated fiscal impact 
to the operating budget for debt service payments is $14,463,058 in the first year and $292,469,130 
over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $50,000,000  $65,000,000 $0 $0 
2014 $0  $65,000,000 $50,000,000 $50,000,000 
2015 $0  $73,000,000 $60,000,000 $60,000,000 
SY $65,000,000  $0 $106,000,000 $106,000,000 
Total $115,000,000  $203,000,000 $216,000,000 $216,000,000 
 

Issues for Consideration 

The schedule of funding included within the proposed capital program, taken in concert with 
discussions with the Department, indicates construction of the pipe replacement portion of this 
project will not begin prior to 2016.  The consultant estimate prepared in 2008 advised that a cost 
escalation of 8.5% to 10% annually should be employed to account for time elapsed prior to 
beginning construction when estimating replacement cost into the future.  The proposed capital 
program does provide for cost escalation albeit at a rate somewhat less than recommended by the 
consultant.  Additionally, the budgeted funding does not account for costs associated with fit outs, 
carrier pipes, diversion and control structures, related surface facilities, and ocean floor diffusers. 

Budget Review Office Recommendations 

 Monitor the funding amounts and schedule on a yearly basis going forward to ensure that the 
project maintains reasonable assumptions of cost and progression.  Adjustments can be made in 
future years on a timelier basis as additional details, which ultimately dictate cost, become 
known. 

 The Budget Review Office agrees with funding as included within the Proposed Capital Program. 

8108RD13 
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EXISTING 
Project Number: 8118 Executive Ranking: 72 BRO Ranking: 61 
Project Name: Improvements to SCSD #14 - Parkland 
Location: Joann Drive, Holbrook Legislative District: 8 

Description 

This project provides funding to make improvements to Suffolk County Sewer District No. 14 - 
Parkland, in phases. 

Phase I - Rehabilitation and improvement to the denitrification return sludge system and 
miscellaneous infrastructure. 

Phase II - Sludge system modifications; infrastructure and hydraulic improvements. 

Phase III - Odor control digester tank covers. 

Phase IV - Off-site recharge system. 

Justification 

Improvements to enhance the treatment process quality and reliability within the District are 
required to meet New York State Department of Environmental Conservation requirements and 
address Suffolk County Department of Health inspection issues.  The Phase IV portion of the 
project is required to address ongoing problems associated with treated effluent disposal at this 
wastewater treatment plant. 

Status 

The Department's request includes $2.5 million of sewer serial bonds in 2013 for phase IV 
construction, as previously adopted.  The proposed capital program defers requested funding from 
2013 to 2014.  Phase I is complete and construction continues on portions of Phase II.  In-house 
engineering design is underway for the Phase III odor control project, which involves the installation 
of equalization tank covers.  The Department has indicated odor control equipment submittals 
were delivered and estimate the cost at approximately $1 million.  The Department continues to 
evaluate the need for off-site recharge in future years and is still attempting to identify land off-site, 
which could be used for the Phase IV recharge system.  A small on-site recharge bed has been 
constructed and will be utilized on an interim basis to help alleviate the mounting pressure for a 
remote recharge system.  

Total Appropriated: $3,011,625 Appropriation Balance: $1,931,360 

Impact on Operating Budget 

The Proposed Capital Program includes $2,500,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $2,500,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $167,397 in the first year and 
$3,385,059 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $2,500,000  $2,500,000 $0 $0 
2014 $0  $0 $2,500,000 $2,500,000 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $2,500,000  $2,500,000 $2,500,000 $2,500,000 
 

Issues for Consideration 

The Department concurs with the deferral of Phase IV funding from 2013 to 2014 based upon their 
progress in identifying suitable land for off-site recharge. 

Budget Review Office Recommendations 

Based upon discussions with the Department and the progression of Phase IV, the Budget Review 
Office concurs with funding as scheduled in the proposed capital program. 

8118RD13 

 

 

 

EXISTING 
Project Number: 8119 Executive Ranking: 76 BRO Ranking: 53 
Project Name: Improvements to SCSD #7-Medford 
Location: Medford Legislative District: 7 

Description 

This project will provide funding for improvements to Suffolk County Sewer District No. 7- 
Medford in phases as follows: 

Phase I - rehabilitation of pump station #4 influent line  

Phase II - infrastructure improvement including clarifier rehabilitation, odor control evaluation, and 
sludge improvements  

Phase III - additional infrastructure improvements including settling tanks, instrumentation, aeration 
and process/equipment reliability at Twelve Pines treatment plant 

Phase IV - Woodside treatment plant including recharge improvements 

Justification 

Improvements within the District are needed to increase treatment quality and operations reliability 
for compliance with regulators and to meet NYS Department of Environmental Conservation 
requirements.  

Status 

Phase I improvements are complete. A contract for construction of infrastructure improvements 
included within Phases II and III at the Seven Pines treatment plant for approximately $1.6 million 
has been awarded to WHM. The motor control center is complete and four of six clarifiers are 
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complete. Pump station work is on-going. It has been determined that the Woodside plant requires 
total rehabilitation and a change in process to sequencing batch reactor technology (SBR) will be 
implemented prompting the Department to request additional funding of $1.15 million in 2013. The 
proposed capital program includes the additional funding as requested. An application to the NYS 
Comptroller and approval are required prior to expending funds on Phase IV. 

Total Appropriated: $2,055,354 Appropriation Balance: $101,134 

Impact on Operating Budget 

The Proposed Capital Program includes $1,150,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $1,150,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $77,002 in the first year and 
$1,557,127 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000 
2013 $0  $1,150,000 $1,150,000 $1,150,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $2,000,000  $3,150,000 $3,150,000 $3,150,000 
 

Issues for Consideration 

The proposed budget augments funding in 2013 as requested by the Department. Improvements to 
the treatment plants and processes allow the County to comply with requirements dictated by 
regulatory agencies. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the funding presentation in the Proposed 2013-2015 
Capital Program. 

8119RD13 
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EXISTING 
Project Number: 8121 Executive Ranking: 77 BRO Ranking: 72 
Project Name: Improvements to SCSD #21- SUNY at Stony Brook 
Location: SUNY Stony Brook Campus Legislative District: 5 

Description 

This project funds improvements that will satisfy the permit limits to reduce nitrogen discharge to 
Long Island Sound and insure adequate capacity is available for SUNY growth. 

Phase I - Construction of interior recharge facility and installation of new emergency generator. 

Phase II - Upgrade of the wastewater treatment plant to meet nitrogen units as mandated by the 
EPA and NYSDEC. 

Phase III - Acquisition of land for recharge. 

Justification 

This project is required to meet permit limits to reduce nitrogen discharge to the Long Island 
Sound and includes an evaluation of effluent reuse.  

Status 

Phase I of the project has been completed. Phase II treatment plant upgrades are in the process of 
being designed and the designs should be complete in June 2012. The Department will bid out the 
treatment plant upgrades upon completion of the final design and environmental processes in order 
to meet the 2014 nitrogen discharge limits as mandated by the EPA and NYSDEC. 

A permit modification request has been filed that includes exploration of all alternatives to 
recharge. The Department has solicited support from the EPA for the permit modification which 
will allow for continued discharge to Long Island Sound at the nitrogen levels attainable after 
maximum treatment at the facility. 

Staff is in the process of installing a plant SCADA system and is assisting engineering with the 
upgrade. The Department continues to encounter issues surrounding the location and acquisition of 
land for recharge which they anticipate will be needed by 2018.  

The proposed capital program includes $250,000 for construction in the 2012 modified and 
$750,000 for construction in 2013 as well as $15.5 million in SY for Phase III. The Department's 
request includes $4.3 million of transfer funding in the 2012 modified which was previously adopted 
but never appropriated and $15.5 million in SY for Phase III. The Department indicated that they 
currently require an additional $600,000 for planning in 2013 which was not included in their 
original request nor the proposed capital program. 

Total Appropriated: $17,939,256 Appropriation Balance: $14,620,536 

Impact on Operating Budget 

If the additional $600,000 in sewer serial bond financing recommended by BRO (2013-2015 and SY) 
were issued all at once, the estimated fiscal impact to the District's operating budget for debt 
service payments is an additional $40,175 in the first year and $812,414 over the life of an 18-year 
bond. 

 



CP 8122 

365 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $250,000 $4,300,000 $250,000 $4,300,000 
2013 $0  $0 $0 $600,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $15,500,000 $15,500,000 $15,500,000 
Total $0  $19,800,000 $15,750,000 $20,400,000 
 

Issues for Consideration 

The $4.3 million requested by the Department in the 2012 Modified consists entirely of monies 
being transferred from SUNY, District #s 10 and 19, and Brookhaven District #1. Monies scheduled 
in SY consist entirely of Other source funding. Currently, planning funds of $600,000 required to 
progress the treatment plant upgrade, which is essential to meet the 2014 nitrogen discharge limits, 
is the only funding necessitating the District to bond for their needs. 

Budget Review Office Recommendations 

The Budget Review Office recommends the addition of $600,000 for planning in 2013 and 
modification to the 2012 Adopted Budget that allows the Department to procure outside funding 
to be applied to the wastewater treatment plant upgrades required to meet the 2014 nitrogen 
discharge limits contained within the Long Island Sound Study.    

8121RD13 

 

 

 

EXISTING 
Project Number: 8122 Executive Ranking: 62 BRO Ranking: 63 

Project Name: 
Improvements to Sewer Collection Systems Sewer System - Port 
Jefferson 

Location: Port Jefferson Legislative District: 5 

Description 

This project provides funding for improvements to Sewer District No. 1, Port Jefferson, which will 
include the following phases: 

Phase I - Renovate sewer system piping, manholes and appurtenances to reduce overflow 
occurrences 

Phase II - Improve/Renovate sewer system in lower areas of sewer district (pump station and 
screening included) 

Phase III - Force main replacement due to increased service area flow generated 
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Justification 

Emergency response and financial penalties associated with overflows as well as sewage backup 
reimbursement costs may all be reduced. 

Status 

Phase II improvements involving a collection system pump station and sewer replacement to 
alleviate emergency response in Port Jefferson Village have been delayed pending environmental 
issue re-evaluation.  The Department has evaluated a report/dewatering plan relevant to Phase II 
and anticipates the need for a modified plan due to groundwater issues.  The funding requested by 
the Department in the 2012 Modified is no longer required due to the delays in progressing Phase 
II. 

Phase I construction funding has been appropriated and is on-going and funding for Phase III 
improvements is included in 2013 and 2014, as requested by the Department. 

Total Appropriated: $500,000 Appropriation Balance: $97,724 

Impact on Operating Budget 

The Proposed Capital Program includes $1,150,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $1,150,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $77,002 in the first year and 
$1,557,127 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $2,100,000 $0 $0 
2013 $0  $150,000 $150,000 $150,000 
2014 $1,000,000  $1,000,000 $1,000,000 $1,000,000 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $1,000,000  $3,250,000 $1,150,000 $1,150,000 
 

Issues for Consideration 

Phase II improvements have been postponed for an indeterminate amount of time pending 
resolution of environmental issues, which may be beyond the scope of this project.  The proposed 
capital program has augmented funding for Phase III planning in 2013 to accommodate the schedule 
requested by the Department for force main replacement in 2014. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding as included in the Proposed 2013-2015 Capital 
Program. 

8122RD13 
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EXISTING 
Project Number: 8126 Executive Ranking: 71 BRO Ranking: 57 
Project Name: Improvements to SCSD #18 - Hauppauge Industrial 
Location: Hauppauge Legislative District: 12 

Description 

This project provides funding to abandon Heartland's Sewage Treatment Plant (STP) and construct 
a new pump station and force main to the ITT site where a larger capacity and improved STP will 
be located.  Increased capacity will be allocated to the existing district and service area boundaries 
will be expanded. Sewer and pump station construction is necessary along with land acquisition for 
remote pumping stations. 

Phase I - Wastewater Treatment Plant construction 

Phase II - Sewer collection system and pump station construction 

Justification 

The construction of a larger wastewater treatment plant capable of processing 1.65 million gallons 
per day and new sewers will allow for growth in both the existing service area as well as the 
enlarged service area resultant from expansion of the current boundaries.  The new system should 
eliminate emergencies associated with the aged systems it will replace. 

Status 

The Proposed 2013-2015 Capital Program includes $2 million in sewer serial bonds for 
construction in 2013, as requested by the Department.  The augmented construction funding is 
required to facilitate sewer work which must be performed at night.  The contractor, Posillico, has 
been working on construction of the new ITT 1.65 million gallons per day wastewater treatment 
plant and demolition of one older treatment plant for more than a year at this time.  Site work and 
concrete work at the ITT site has progressed slightly ahead of schedule despite some Project Labor 
Agreement issues, which are being addressed.  The construction of the new wastewater treatment 
plant is slated for completion December 2013 and the Phase II sewer collection system is 
anticipated to go to bid in 2012.  Completion of the Phase II sewer construction is anticipated by 
June 2015. 

Total Appropriated: $69,991,689 Appropriation Balance: $24,670,848 

Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $133,917 in the first year and 
$2,708,048 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $6,700,000 $6,700,000 $6,700,000 $6,700,000 $6,700,000 
2013 $0  $2,000,000 $2,000,000 $2,000,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

Total $6,700,000  $8,700,000 $8,700,000 $8,700,000 
 

 
Issues for Consideration 

Expansion of the service area served by SCSD No. 18 will help to preserve the environment and 
our sole source aquifer.  The Department has requested a permit modification from the NYSDEC 
to recognize the expanded service area and increased capacity of the new facility. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as requested and included in the Proposed Capital 
Program.  

8126RD13 

 

 

 

EXISTING 
Project Number: 8150 Executive Ranking: 67 BRO Ranking: 72 
Project Name: Suffolk County Sewer District No. 7 - Sewer System Improvements 
Location: Medford Legislative District: 3,7 

Description 

This project will provide funding to renovate collection system piping, manholes, and other 
appurtenances. 

Justification 

Improvement of collection system flow characteristics will reduce sanitary sewer overflows and the 
resulting violations of USEPA and NYSDEC regulations. 



CP 8150 

369 

Status 

The Department requested $1 million of additional sewer serial bonds for construction in 2013.  
The Proposed 2013-2015 Capital Program includes funding as requested.  Notification to the NYS 
Department of Audit and Control, required public hearings, and the procurement of necessary 
Federal and State permits are complete.  Additional funds requested for 2013 will be used to 
address the District's need for sewer gravity pipe and a problematic force main.  

Total Appropriated: $346,671 Appropriation Balance: $275,914 

Impact on Operating Budget 

The Proposed Capital Program includes $1,000,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $66,959 in the first year and 
$1,354,024 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $500,000 $500,000 $500,000 $500,000 $500,000 
2013 $0  $1,000,000 $1,000,000 $1,000,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $500,000  $1,500,000 $1,500,000 $1,500,000 
 

 
                                 Deteriorated transite-asbestos piping in need of replacement can be found in many of our District's. 

Issues for Consideration 

Due to the fact that this sewer system is over 40 years old, many of the components comprising 
the system are near the end of their useful lives.  Monies requested in 2013, which increase the cost 
of the project by nearly 50%, exemplify the costly nature of maintaining the aged County sewer 
infrastructure.  However, the rehabilitation and maintenance of our aging treatment plants and 
sewer systems are required to insure the safety of our citizens and the environment. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding as requested and proposed. 

8150RD13 
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EXISTING 
Project Number: 8163 Executive Ranking: 65 BRO Ranking: 48 
Project Name: Improvements to SCSD #9 - College Park 
Location: Selden Legislative District: 4 

Description 

This project will provide funding to improve the recharge facilities and provide an effluent polishing 
filter.  Additional enhancements and upgrades are being evaluated.  

Justification 

The Department indicates that they are experiencing severe problems with respect to the recharge 
facilities. 

Status 

A contract has been executed with Hayduk Engineering for the provision of design services for 
revitalization of the leaching pools and an effluent polishing filter.  Preliminary engineering indicates 
that expansion of the existing building and a roof replacement are in order.  New blowers are being 
considered in conjunction with the other treatment plant improvements.  The Department 
requested and the proposed capital program includes $550,000 in 2013 for the required 
improvements to the building. 

Total Appropriated: $750,000 Appropriation Balance: $666,000 

Impact on Operating Budget 

The Proposed Capital Program includes $550,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $550,000 were borrowed at once, the estimated fiscal impact to 
the District's operating budget for debt service payments is $36,827 in the first year and $744,713 
over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $550,000 $550,000 $550,000 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $0  $550,000 $550,000 $550,000 
 

Issues for Consideration 

Enhancements to recharge reliability will ensure that we have protected the environment and our 
citizens while avoiding potential fines and fees from regulatory agencies. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as requested and proposed. 

8163RD13 
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EXISTING 
Project Number: 8164 Executive Ranking: 61 BRO Ranking: 55 

Project Name: 
Sewer Facility Maintenance Equipment Purchase For Various 
Suffolk County Sewer Districts 

Location: Countywide Legislative District: All 

Description 

This project provides funding for periodic fleet/equipment replacement required for the operation 
and maintenance of County sewage systems.  The fleet consists of over 100 pieces of equipment 
ranging from tanker trailers to support vehicles.  This equipment is used for maintenance of County 
sewage treatment plants and collection system facilities.  

Justification 

The periodic replacement of fleet/equipment is necessary to ensure the efficient operation and 
maintenance of the County's sewer districts.  Repair costs associated with fleet/equipment of this 
nature can be cost prohibitive as it approaches the end of its useful life.   

Status 

The Department continues to replace obsolete and deteriorated equipment used in the 
maintenance of our waste water treatment plants and sewage collection systems periodically as 
required.  The Department requested $1 million on an annual basis and in SY with the exception of 
2013 in which they requested $1.5 million as a one-time increase to address higher than usual 
demand for replacement equipment.  The proposed capital program includes funding of $1 million 
annually and in SY. 

Total Appropriated: $8,000,000 Appropriation Balance: $222,356 

Impact on Operating Budget 

This project is funded via transfers from all County sewer districts on a proportionate basis.  There 
is no sewer serial bond financing associated with this project. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000 
2013 $1,000,000  $1,500,000 $1,000,000 $1,500,000 
2014 $1,000,000  $1,000,000 $1,000,000 $1,000,000 
2015 $0  $1,000,000 $1,000,000 $1,000,000 
SY $0  $1,000,000 $1,000,000 $1,000,000 
Total $3,000,000  $5,500,000 $5,000,000 $5,500,000 
 

Issues for Consideration 

The ability to provide adequate resources in good working order at our sewer districts is 
imperative to realize efficiencies, control costs, and protect the environment and citizens whom 
they serve.  The Department has indicated that due to the large amount of equipment currently 
requiring replacement they have requested a one-time increase of $500,000 in 2013. 
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Budget Review Office Recommendations 

The Budget Review Office recommends adding $500,000 in 2013, as requested by the Department, 
to meet their needs for fleet/equipment in good working order at our sewer districts.  The 
additional cost will be borne by all County sewer districts in which the rates charged to residents 
within the district are mitigated to a 3% increase annually via the use of the Assessment Stabilization 
Reserve Fund.  

8164RD13 

 

 

 

EXISTING 
Project Number: 8170 Executive Ranking: 77 BRO Ranking: 62 

Project Name: 
Improvements to Sewage Treatment Facilities - SCSD #3 - 
Southwest 

Location: Bergen Point, West Babylon Legislative District: 9,10,11,14,15,16,17 

Description 

This project will provide improvements to Suffolk County Sewer District No. 3, Southwest and 
includes the following phases. 

Phase III - Improvements to plant systems, buildings, and equipment rehabilitations 

Phase IV - Multi-year improvements to treatment system 

Phase V - Multi-year improvements including security, grit/scavenger, influent odor control, 
shoreline support, storage building, infrastructure and professional assistance during 2007-2014. 

Justification 

All phases include improvements to enhance treatment reliability and infrastructure condition in 
order to comply with Federal and State regulatory requirements. 

Status 

Improvements designed to maintain treatment reliability and infrastructure continue throughout the 
wastewater treatment facility.  The Department requested $20 million in 2012 Adopted/Modified as 
previously adopted and $5 million for construction in 2014 to be used for improvements to the 
Awixa Creek Pump Station.  The proposed capital program only includes $20 million in 2012.  

Total Appropriated: $83,606,079 Appropriation Balance: $49,544,644 

Impact on Operating Budget 

The proposed capital budget and program does not include sewer serial bond funding in 2013-SY 
therefore; there is no impact on the operating budget resultant from the issuance of debt.  The 
proposed capital program indicates that Fund 405-Southwest Assessment Stabilization Reserve will 
be used to pay for the construction management associated with this project.  
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2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 
2013 $0  $0 $0 $0 
2014 $0  $5,000,000 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $20,000,000  $25,000,000 $20,000,000 $20,000,000 
 

Issues for Consideration 

The use of operating funds from Fund 405 for construction management eliminates the need for the 
additional construction funding requested by the Department in 2014.  Monies which are included 
in the 2012 Adopted/Modified can now be re-allocated to address the Awixa Creek Pump Station in 
an expedited manner.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 

8170RD13 

 

 

 

EXISTING 
Project Number: 8180 Executive Ranking: 72 BRO Ranking: 59 

Project Name: 
Sewer District No. 3 - Southwest Sludge Treatment and Disposal 
Project 

Location: Bergen Point, West Babylon Legislative District: 9,10,11,14,15, 16,17 

Description 

This project provides funding for the upgrading and replacement of the sludge treatment and 
disposal system.  New dewatering belt filter presses have been installed. 

Phase I - Modifications to the Sludge Disposal Building 

Phase II - Additional thickening and dewatering equipment 

Phase III - Cogeneration facility 

Phase IV - Implementation of the Sludge Management Program  

Justification 

Co-generation and other process enhancements are anticipated to reduce operating costs 
associated with the transportation of residual waste out of state. 
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Status 

The sludge dewatering change order for additional thickening/dewatering equipment and 
appropriately sized screw conveyors has progressed to the construction phase.  The required 
equipment has been ordered and the contractor, Posillico, has begun prep work in anticipation of 
its arrival.  The stakeholders involved with development of the Sludge Management Plan have found 
beneficial reuse, the concept of which has been approved by NYSDEC, to be the preferential 
process based upon available options, associated costs, and environmental considerations. Issuance 
of an RFP has been authorized after review and approval by the County Attorney.  Final revisions to 
the RFP are pending and a May 2012 issuance is anticipated. 

The Department requested $1 million for planning and $20 million for construction in 2015 to 
finance a project affiliated with results from the Sludge Management Plan or Cogeneration RFP.  The 
proposed capital program defers the $21 million requested by the Department to SY.  

Total Appropriated: $30,610,000 Appropriation Balance: $283,150 

Impact on Operating Budget 

The Proposed Capital Program includes $21,000,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $21,000,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $1,406,131 in the first year and 
$28,434,499 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $0  $0 $0 $0 
2014 $0  $0 $0 $0 
2015 $0  $21,000,000 $0 $0 
SY $20,000,000  $0 $21,000,000 $21,000,000 
Total $20,000,000  $21,000,000 $21,000,000 $21,000,000 
 

Issues for Consideration 

The purchase and installation of thickening/dewatering equipment has proven to be a wise 
investment.  The Department indicates that the refined process has resulted in a reduction in the 
weight of the plant's sludge production by approximately 10%. The existing sludge disposal contract 
will expire in 2014.  The Department states the proposed funding magnitude and scheduling will 
suffice at this time. 

Budget Review Office Recommendations 

The Budget Review Office is in agreement with funding as proposed based upon discussions with 
the Department.  If progression of the Sludge Management Plan or cogeneration warrants 
adjustment to the funding amount or schedule, it can be addressed in future capital programs. 

8180RD13 
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EXISTING 
Project Number: 8181 Executive Ranking: 72 BRO Ranking: 58 

Project Name: 
Inflow/Infiltration Study/Rehabilitation & Interceptor Monitoring at 
Sewer District No. 3 Southwest 

Location: Bergen Point, West Babylon Legislative District: 9,10,11,14,15, 16,17 

Description 

This project provides funding in Sewer District No. 3 Southwest for the following: 

Phase I - Perform a sewer system Inflow/Infiltration(I/I) study with sewer rehabilitation to correct 
deficiencies for a pilot area; install sewer interceptor monitoring equipment at 26 locations, which 
will provide continuous flow data with permanent primary weir level instruments, continuous 
electro-chemical instrument water quality monitoring and auto sampling; Capacity, Management, 
Operation, and Maintenance (CMOM) regulations will be addressed. 

Phase II - Perform I/I program for extended portions of service area in high groundwater areas.   

Justification 

The interceptor monitoring will provide surveillance of licensed and illicit discharges of priority 
pollutants which disrupt treatment efficiency.  Sewer system I/I study will identify the source of 
extraneous wastewater flows and rehabilitation will reduce flows resulting in treatment cost 
reductions and additional capacity. 

Status 

The Department requested $4 million of sewer serial bonds for construction in 2013 as previously 
adopted.  The proposed capital program includes monies in the magnitude requested however, 
defers the funding by scheduling $2 million in 2014 and $2 million 2015. 

Resolution No. 1037-2011 appropriated $4.5 million for planning, construction, and equipment in 
December 2011.  The Department indicated that approximately $3 million in contracts for on-going 
evaluation have been awarded.  Metering devices have been ordered and interceptor monitoring 
equipment will be installed by operations and maintenance personnel. 

Total Appropriated: $15,825,000 Appropriation Balance: $7,732,419 

Impact on Operating Budget 

The Proposed Capital Program includes $4,000,000 in sewer serial bond financing for this project 
(2013-2015 and SY).  If the entire $4,000,000 were borrowed at once, the estimated fiscal impact 
to the District's operating budget for debt service payments is $267,834 in the first year and 
$5,416,095 over the life of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $0 $0 $0 $0 $0 
2013 $4,000,000  $4,000,000 $0 $0 
2014 $0  $0 $2,000,000 $2,000,000 
2015 $0  $0 $2,000,000 $2,000,000 
SY $0  $0 $0 $0 
Total $4,000,000  $4,000,000 $4,000,000 $4,000,000 
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Issues for Consideration 

The Department indicated that deferral of the $4 million requested in 2013 to 2014-2015 is not 
problematic given the large appropriation balance available to progress the project at this time. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding for this project as included in the proposed capital 
program. 

8181RD13 
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EXISTING 
Project Number: 8220 Executive Ranking: 63 BRO Ranking: 67 
Project Name: Underground Injection Control (UIC) Management Program 
Location: Countywide Legislative District: All 

Description 

This project will develop a database of all wells and pools regulated as Class V underground 
injection wells in Suffolk County.  The project is a joint concern of the Department of Public Works 
and the Department of Health Services' Division of Environmental Quality.  

Justification 

U.S. Environmental Protection Agency regulations require registration and possible modification of 
all Class V underground injection well systems; injection systems qualifying for inclusion are 
drywells, large capacity septic tanks, storm drains, motor vehicle waste disposal wells, and aquifer 
remediation wells.  This program seeks to develop a database of all required information, such as 
coordinates of all wells and pools for all County facilities and to make modifications. 

Status 

Planning (Project Phases I and II) has been ongoing since 2008.  Phase III, closure of violating or 
unnecessary wells, began in 2012 and will continue until 2014.  The proposed capital program 
includes Phase III construction funding in 2012 ($500,000) and SY ($800,000).  If permits or 
variances are required for noncomplying wells, these will be acquired in Phase III. 

Total Appropriated: $800,000 Appropriation Balance: $394,700 

Impact on Operating Budget 

The Proposed Capital Program includes $800,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $800,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $53,567 in the first year and $1,083,219 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $800,000 $800,000 $800,000 $800,000 $800,000 
2013 $500,000  $500,000 $0 $0 
2014 $300,000  $300,000 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $800,000 $800,000 
Total $1,600,000  $1,600,000 $1,600,000 $1,600,000 
 

Issues for Consideration 

The EPA regulations requiring inventory of Class V systems have been in place for approximately 
eight years, although enforcement, at least in the densely populated Northeast, has not until 
recently been aggressive.  Suffolk County has been fortunate not to have been fined or forced to 
comply with the regulations; audits of the mapping, and fines have been issued in the Long Island 
region to other agencies required to conduct UIC registration and management.  
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Budget Review Office Recommendations 

The Budget Review Office concurs with the funding presentation as proposed.  

8220CF13 

 

 

 

EXISTING 
Project Number: 8223 Executive Ranking: 70 BRO Ranking: 65 
Project Name: Brownfields Program 

Location: 
Bellport, Blue Point, Westhampton, 
Ronkonkoma Legislative District: 2,7,8 

Description 

This project provides for the decontamination of certain polluted properties within Suffolk County 
established pursuant to Resolution No. 527-1998, “Establishing a Brownfield Policy for Suffolk 
County”.  Once decontaminated, the properties can be returned to productive use, either to the 
tax rolls or for use by the public.  New York State Department of Environmental Conservation 
(NYSDEC) grants also provide some funding for site remediation and redevelopment.  County 
funds provide the local share for the cost of cleanup under the NYSDEC grant program.  Certain 
sites, such as the two sites at Gabreski Airport, are not eligible for the State funding.  There are 
currently five Brownfields Program sites listed in the Department’s request:  two different sites at 
Gabreski Airport, the Ronkonkoma Wallpaper factory, the former site of Blue Point Laundry, and 
the Bellport Gas Station.  Although more than 150 properties have been evaluated for possible 
incorporation into the program, they have not been included for various reasons:  lack of funds in 
the program; being listed as Class 2 Superfund Sites; lack of contamination on the site; payment of 
back taxes; purchase by private parties; and auction of tax liens. 

Justification 

Remediation of these properties removes environmental contaminants and reduces the public’s 
exposure to petroleum hydrocarbons, chlorinated hydrocarbons, heavy metal contamination, and 
PCB contamination.  Once the properties have been cleaned up, they can be returned to the tax 
rolls for productive use in the private sector, or retained by Suffolk County for public use, such as 
parkland or open space. 

Status 

Remediation at the Bellport Gas Station is completed, and the property was sold at auction for 
$40,000 in November 2011.  Groundwater monitoring at the site will continue for one to two 
more years.  Remediation at the Gabreski Airport Planned Development District (APDD)/Bauman 
Bus site was completed in early 2011; groundwater monitoring will continue for five years.  
Approximately $727,000 of the appropriation balance is from the Gabreski APDD site, and is not 
otherwise usable.  Both sites are zoned "Restricted Residential", which allows most uses except 
single family residential, gardening, livestock, and the use of onsite groundwater. 

The Gabreski Kennel site is expected to begin in 2012. Ronkonkoma Wallpaper cleanup is expected 
to begin in 2013.  Some funding for this site will continue to be awarded from NYSDEC. 
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The $700,000 increase in 2013 in the Proposed Capital Program is for remediation at the Blue Point 
Laundry site.  Total remediation cost at this site will be an estimated $1,302,000.   

Total Appropriated: $5,973,900 Appropriation Balance: $2,929,155 

Impact on Operating Budget 

The Proposed Capital Program includes $2,830,600 in serial bond financing for this project (2013-
2015 and SY).  If the entire $2,830,600 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $189,533 in the first year and $3,832,700 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $737,300 $737,300 $0 $737,300 $737,300 
2013 $2,130,600  $2,830,600 $2,830,600 $2,830,600 
2014 $0  $0 $0 $0 
2015 $0  $0 $0 $0 
SY $0  $0 $0 $0 
Total $2,867,900  $2,830,600 $3,567,900 $3,567,900 
 

Issues for Consideration 

The additional funds for the Blue Point Laundry are required as substantial additional contamination 
was found to be leaving the site and impacting the Long Island Rail Road property to the south.  
This contamination will have to be remediated in place as the site cannot be excavated. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the project as proposed. 

8223CF13 

 

 

 

EXISTING 
Project Number: 8224 Executive Ranking: 57 BRO Ranking: 57 
Project Name: Public Health Related Harmful Algal Blooms 
Location: Countywide Legislative District: All 

Description 

This project monitors the extent to which harmful algae exist in Suffolk County Waters, assesses 
the potential impact on public health, the environment, and the local economy, and collects 
information to support mitigation and management of potential harm.  Funds within the project are 
used primarily for planning and development of specifications for RFP to contract with organizations 
such as Cornell Cooperative Extension and the State University of New York to conduct 
monitoring and management.   
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Justification 

While algal blooms are not fully predictable, funding is needed to determine the nature of the algae 
and plan for protection of residents using the waters, and if possible to protect marine life at risk 
from the algae.  These blooms have had significant adverse economic impacts on Suffolk County 
through loss of both tourist and aquaculture dollars. 

Status 

The Proposed 2013-2015 Capital Program does not include funding requested by the Department 
in 2015 ($25,000) or in SY ($25,000). 

Total Appropriated: $125,000 Appropriation Balance: $21,415 

Impact on Operating Budget 

The Proposed Capital Program includes $50,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $50,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $3,348 in the first year and $67,701 over the life of an 18-year 
bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $25,000 $25,000 $0 $25,000 $25,000 
2013 $25,000  $25,000 $25,000 $25,000 
2014 $0  $25,000 $25,000 $25,000 
2015 $0  $25,000 $0 $0 
SY $0  $25,000 $0 $0 
Total $50,000  $100,000 $75,000 $75,000 
 

Issues for Consideration 

Brown Tide and cyanobacteria, which appear in fresh water, are serious public health problems that 
periodically re-occur resulting in closed beaches, damaged aquaculture, and illness and death if 
consumed by people or wildlife.  There is no projected date wherein algal blooms will no longer be 
an issue in Suffolk County waters.  Arguably, the Department’s request is the most prudent 
approach to funding this program, as a recurring, permanent problem that will require recurring, 
practically permanent funding.  This project has been utilized as a partial match for the Peconic 
Estuary Program, and conversely, monitoring of these algal blooms has also taken place under the 
Peconic Estuary Program. 

Budget Review Office Recommendations 

 This project appears to be eligible for funding under the Water Quality Protection and 
Restoration Program and Land Stewardship Component of the ¼% Drinking Water Protection 
Program.  The funding source for the project could be changed from “B” (serial bonds) to “W” 
(Water Quality Funds), and funds could be appropriated subject to approval of the Water 
Quality Review Committee. 

 We concur with the project as proposed. 

8224CF13 
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EXISTING 
Project Number: 8226 Executive Ranking: 60 BRO Ranking: 60 

Project Name: 
Purchase of Equipment for Groundwater Monitoring and Well 
Drilling 

Location: Countywide Legislative District: All 

Description 

This continuing project provides equipment for well drilling and groundwater research.  Activities 
supported by the equipment purchased through this capital project include investigations into 
hazardous waste spills, petroleum spills, pesticide and herbicide contamination of soil and 
groundwater resources, leachate plumes, saltwater intrusion studies, and Brownfield and Superfund 
sites.  These investigations, conducted by the Suffolk County Department of Health Services, 
Division of Environmental Quality, support not only County activities, but also other municipal, 
State and Federal projects. 

Justification 

Purchase of this specialized equipment allows the continuation of groundwater investigations and 
research to protect the County’s sole source aquifer.  The ability to provide drilling to other 
agencies, especially NYS Department of Environmental Conservation and the United States 
Environmental Protection Agency, also allows the Division of Environmental Quality to realize 
revenue of approximately $186,000 annually.  

Status 

The proposed capital program eliminates funding in 2013 and reschedules funding requested by the 
Department in 2013-2015 to 2014-SY.  As a practical matter, there is no available appropriation 
balance. 

Total Appropriated: $400,000 Appropriation Balance: $64 

Impact on Operating Budget 

The Proposed Capital Program includes $510,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $510,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $34,149 in the first year and $690,552 over the life of 
an 18-year bond.   

The continuing ability to conduct well drilling and sampling operations in-house as compared to 
contracting avoids net contract costs of $200,000 to $300,000 annually. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $80,000 $80,000 $0 $80,000 $80,000 
2013 $170,000  $170,000 $0 $50,000 
2014 $180,000  $180,000 $170,000 $120,000 
2015 $0  $160,000 $180,000 $180,000 
SY $310,000  $320,000 $160,000 $160,000 
Total $740,000  $830,000 $590,000 $590,000 
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Issues for Consideration 

The well drilling unit, part of the Bureau of Groundwater Investigations, is targeted for several 
layoffs in the 2012 Operating Budget.  These layoffs affect the need for the equipment purchased in 
this project, especially expendable equipment for the new large auger drill recently delivered to the 
unit.  Without sufficient personnel, total well drilling productivity can be expected to fall by 40-60%; 
most of the productivity loss will be on auger drilling.  Geoprobe core samplers will likely see 
increased service (though not enough to make up for the personnel losses), and increased wear and 
tear, as work necessarily shifts towards the remaining capabilities. 

Introductory Resolution No. 1445-2012, currently before the Legislature, restores sufficient 
personnel to allow for auger drilling. Given the lack of appropriation balance, it is imprudent to not 
schedule some funding for expendable equipment in 2013; the Bureau of Groundwater 
Investigations will either expend equipment at its typical rate (if IR No.1445-2012 is adopted) or will 
expend more for Geoprobe equipment (if the current layoff plan stays in place). 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $50,000 for equipment from 2014 to 2013 to 
fund possible expendable item expenses related to well drilling. 

8226CF13 

 

 

 

EXISTING  
Project Number: 8235 Executive Ranking: 60 BRO Ranking: 57 
Project Name: Peconic Bay Estuary Program 
Location: Peconic Bay Legislative District: 1,2 

Description 

This ongoing project is part of the National Estuary Program (NEP), established by the 1987 Clean 
Water Act and administered by the US Environmental Protection Agency (USEPA).  The Peconic 
Estuary is one of 28 environmentally significant estuaries in the program, which is designed to 
protect and improve water quality and living resources within the estuary. 

Justification 

The program helps to protect critical open space, water quality, the aquaculture industries, and 
other marine dependent commercial activity.  Funding facilitates pollution prevention, stormwater 
abatement, natural resource protection, habitat restoration and preservation, and water quality 
improvement within the Peconic Estuary and its watershed. 

Status 

Ongoing subprojects funded through previous appropriations include the Suffolk County Marine 
Monitoring Program; Habitat Restoration; Sub-watershed Management Plans; and Water Quality 
Status and Trends. 
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The 2012 funding allows the 24 year old 34 ft. Webbers Cove vessel to be replaced with a 28 ft. 
Parker Extended cab and a trailer.  The trailer allows the vessel to substitute for other out of 
service boats.   

Health Services requested $200,000 in 2013 to conduct an Economic Valuation of the Peconic 
Estuary System.  A 1995, Economic Valuation was valuable for garnering support for program 
initiatives and helped prioritize conservation and management activities.  An update will allow 
comparison to the status at the inception of the Peconic Estuary Program (PEP) and will provide 
information to help prioritize restoration efforts and guide management decisions.  

The $150,000 in 2014 and in 2015 is for additional habitat restoration efforts in the Peconic Estuary 
System.  Federal grant funding of $80,000 is currently being utilized to support a contractor to 
develop conceptual habitat restoration design plans for the five highest priority habitat restoration 
projects identified and supported by the preliminary data.  Final planning and implementation 
funding through CP 8235 is requested to see the projects through to site improvements and 
completion for the five highest priority projects.  CP 8235 funds will be used as partial funding for 
these implementation efforts and to help leverage other funding sources.   

Total Appropriated: $575,000 Appropriation Balance: $250,000 

Impact on Operating Budget 

The Proposed Capital Program includes $800,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $800,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $53,567 in the first year and $1,083,219 over the life 
of an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $298,000 $298,000 $0 $298,000 $298,000 
2013 $150,000  $200,000 $200,000 $200,000 
2014 $150,000  $150,000 $150,000 $150,000 
2015 $0  $150,000 $150,000 $150,000 
SY $150,000  $300,000 $300,000 $300,000 
Total $748,000  $800,000 $1,098,000 $1,098,000 
 

Issues for Consideration 

This project, along with operating budget appropriation 4405 in the Division of Environmental 
Quality, serves as the required local 100% match for the US Environmental Protection Agency 
(USEPA) National Estuary Program (NEP) grant.  Two filled positions in appropriation 4405 that 
have been abolished pursuant to Introductory Resolution No. 1476-2012 are substantially funded by 
this grant; one of these is the program manager.  This may have further implications for the grant 
award. 

Budget Review Office Recommendations 

We concur with the proposed capital program. 

8235CF13 
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EXISTING 
Project Number: 8237 Executive Ranking: 60 BRO Ranking: 62 
Project Name: Water Resource Management 
Location: Countywide Legislative District: All 

Description 

This project implements the Suffolk County Comprehensive Water Resources Management Plan 
once it is finalized.  Funding will be used to conduct surface water assessments to support sub-
regional sewering plans, evaluate potential impacts of aquifer withdrawals, develop watershed rules 
and regulations, and evaluate and design regulations necessary to prevent toxic pollution of drinking 
water sources.  

Justification 

The plan provides guidance for protecting Suffolk County’s water supply and its surface water 
resources.  Models developed based on the plan are utilized to measure water quality and thereby 
safeguard our sole source aquifer and the public’s health.  Implementation of the plan will require 
ground and surface water impact assessments, evaluation of pollution control regulations, and the 
development of watershed rules and regulations to protect drinking water resources. 

Status 

This project has been proposed as requested by the Department of Health Services.  Note that the 
remaining balances are for Phase IV (Comprehensive Water Resources Management Plan 
Completion) and Phase V (Time Critical Implementation Projects), with $200,000 remaining in each 
phase.  Funding proposed in the 2013-2015 Capital Program is for Phase VI of this project, Plan 
Implementation, which cannot begin until the report is finalized. 

Total Appropriated: $500,000 Appropriation Balance: $400,000 

Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,696 in the first year and $135,402 over the life of 
an 18-year bond. 

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $25,000 $25,000 $0 $25,000 $25,000 
2013 $25,000  $25,000 $25,000 $25,000 
2014 $25,000  $25,000 $25,000 $25,000 
2015 $0  $25,000 $25,000 $25,000 
SY $25,000  $25,000 $25,000 $25,000 
Total $100,000  $100,000 $125,000 $125,000 
 

Issues for Consideration 

The Draft Comprehensive Water Resources Management Plan was released in December of 2010; 
the public comment period on the report is now closed.  There was substantial public comment by 
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various individuals and groups with different interests in the plan.  These extensive comments have 
forced the Department to consider some remodeling and reassessment.  Finalization of the report 
will likely occur by the end of 2012.  Key findings of the draft report include: 

 Public water supply consistently meets drinking water standards. 

 Nitrogen levels remain, for the most part, well below drinking water standards. Increases in 
mean nitrogen levels in Suffolk County drinking water are a concern.  About 10% of private 
wells, mostly in eastern Suffolk, exceed the drinking water level for nitrogen.   

 Detections of volatile organic compounds (VOC) are ubiquitous.  Occurrence is lower in public 
wells than in 1987; however, VOC levels have risen overall.   

 Eastern Suffolk continues to be heavily impacted by pesticides. 

 Stream and estuarine water quality near the Southwest Sewer District has improved since 
sewering occurred. 

 Unsewered, undersized lots have caused significant groundwater degradation, especially on the 
north shore west of Riverhead.  

 Open space programs have been critical in protecting the aquifer. 

Certain recommendations contained in the draft report have been subject to controversy, 
particularly the recommendation to amend the County Sanitary Code to require low density (no 
more than one unit per acre) in unsewered areas.  The report also notably recommends 
establishment of nitrogen sensitive areas and targeting these areas for transfers of development 
rights (TDR). 

Budget Review Office Recommendations 

This project may be eligible for funding under the Water Quality Protection and Restoration 
Program and Land Stewardship Component of the ¼% Drinking Water Protection Program.  The 
funding stream for the project could be changed from “B” (serial bonds) to “W” (Water Quality 
Funds), and funds should be appropriated subject to the approval of the Water Quality Review 
Committee.  We agree with the proposed capital program. 

8237CF13 
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EXISTING 
Project Number: 8730 Executive Ranking: 56 BRO Ranking: 56 
Project Name: Restoration Of Wetlands 
Location: Countywide Legislative District: All 

Description 

This project provides funding for wetland management and restoration as a means for controlling 
mosquitoes without reliance on pesticides.  Over 4,000 acres of wetlands have been identified as 
priority sites for this work, with an additional 9,000 acres to be assessed for possible restorative 
management.  The project is a critical component of the Wetlands Stewardship Program called for 
in the Vector Control and Wetlands Management Long Term Plan and GEIS.  The Long Term Plan 
was approved by the Legislature in March 2007.  Project sites are selected in consultation with 
property owners and project partners.  Project partners include the US Fish and Wildlife Service, 
local governments, and not-for-profit conservation organizations. 

Justification 

Restoration projects will improve value and function of wetlands, enhance biodiversity, control 
invasive species, and control mosquitoes without the use of pesticides.  The goal is to eventually 
reduce pesticide spraying by 75%.   Marsh health will be another key consideration. 

Status 

The Wetlands Stewardship Program (WSP), formulated by outside consultants, is expected to be 
completed this year.  The WSP will address the assessment and management needs of all tidal 
wetlands in the County (approximately 17,000 acres), not just those of concern regarding vector 
control.  Methods of establishing wetlands health, establishing restoration priorities, designing and 
implementing pilot projects, and coordinating various estuary programs will be among the 
responsibilities of the WSP.  The plan should specify the locations that need work and what needs 
to be done in each area.   

Of concern to the Division is that the specialty subcontractor for the WSP did not sufficiently 
address the needs and specific issues of the County.  An updated draft has incorporated input from 
County staff, technical experts from the Wetlands Workgroup, and input from agencies such as the 
New York State Department of Environmental Conservation (NYSDEC).  This location-specific 
input is proving far more valuable to the Division than the originally provided plan, and the 
Department would prefer to continue using these resources, as opposed to outside consultants, as 
they move forward with the WSP. 

The lack of a finalized WSP means wetlands work by Vector Control is limited to maintenance 
work.  Moving on to wetlands management is important to the Division's goal of a 75% reduction in 
pesticide use through biological and physical control of mosquito larvae.  The Division expects that 
they will be moving into the phase of doing the actual work, utilizing County personnel, and they 
will need heavy equipment to accomplish this.  The requested funding is for equipment and the 
proposed capital program includes funding as requested.  This will be an ongoing project. 

Total Appropriated: $141,000 Appropriation Balance: $0 

Impact on Operating Budget 

This program is expected to have negligible operating budget impact as it is currently proposed.  
$705,000 is proposed as Water Quality (W) funding over the 2013-2015 and SY Capital Program.  
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This funding source is sales-tax based and does not have a General Fund impact.  However, it is our 
understanding that this project has not been reviewed or approved by the Water Quality Review 
Committee.   

 
2012-2014 
Adopted 

2012 
Modified Requested 

Executive 
Recommended 

BRO 
Recommended 

2012 $141,000 $141,000 $141,000 $141,000 $141,000 
2013 $141,000  $141,000 $141,000 $141,000 
2014 $141,000  $141,000 $141,000 $141,000 
2015 $0  $141,000 $141,000 $141,000 
SY $282,000  $282,000 $282,000 $282,000 
Total $705,000  $846,000 $846,000 $846,000 
 

Issues for Consideration 

The funding source for this project was changed from serial bonds (B), to Water Quality (W) 
funding in the Adopted 2012-2014 Capital Program, and is requested and proposed as  Water 
Quality funding in the 2013-2015 program, as well.  This project may qualify for Water Quality 
funding; however, the legislation provides that the Water Quality Review Committee (WQRC) 
should first review and make recommendations on such projects, which are then subject to 
approval of the Suffolk County Legislature.  There are defined parameters for approved uses of 
these funds.  

This funding comes from a percentage of sales tax and does not directly impact the General Fund.  
However, it is a limited funding source.  The dollar amount of projects seeking to use Water 
Quality funding has far exceeded net new revenue into the account.    

Resolution No. 283-2009 appropriated $141,000 for planning  and changed the 2009 funding source 
for this project from $141,000 in serial bonds (as adopted), to $141,000, Water Quality Protection 
Fund (477).  It is our understanding that the resolution went forward without the project having 
been approved by the Water Quality Review Committee.   

Of concern is the Division's lack of confidence in the original WSP plan, which could potentially 
affect 17,000 acres of tidal wetlands.  It appears that the team now assembled has the proper 
expertise to develop a plan tailored to the specific needs of the County, but the Division may find 
itself in the position of filtering and coordinating the information it receives from the various 
experts and agencies.  This issue has delayed the completion of a satisfactory plan and the ability of 
the Division to move on to full implementation. 

Impending layoffs and vacant positions in the Division are expected to further slow the realization 
of project goals.  The Division is investigating opportunities to leverage County resources by 
working in conjunction with cooperating agencies. 

Budget Review Office Recommendations 

 Wetlands management and restoration have been identified as a key means of meeting the goal 
of reducing pesticide use for controlling mosquito larvae by 75%.  Wetlands are a delicate and 
important natural resource. The Budget Review Office recommends that the Division have full 
confidence in the WSP plan before work is undertaken.   
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 There is high demand for use of limited Water Quality funding.  This project should go before 
the WQRC to ensure it meets the specified standards for use of this funding and is 
appropriately accounted for.  The next Water Quality meeting is planned for the latter part of 
June. 

 According to past practice, after a project has been approved by the WQRC, it requires 
Legislative approval.  The Budget Review Office recommends that any resolutions which come 
before the Legislature seeking to use Water Quality funding should include standardized 
wording, as recommended by Counsel, to indicate that the project has been reviewed by the 
Committee, and should include the Committee’s recommendations for the project.   

 The Budget Review Office agrees with the budget presentation as requested and as proposed, 
but pending WQRC approval of Water Quality funding for this project. 

8730LH13    
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	1740 - Upgrade Payroll System Database
	1749 - Purchase and Replacement of Nutrition Vehicles for the Office of the Aging
	1751 - Optical Disk Imaging System
	1758 - Real Property Integrated Land Information System
	1760 - Elevator Controls and Safety Upgrading at Various County Facilities
	1762 - Weatherproofing County Buildings
	1765 - Renovations to Building 50, North County Complex, Hauppauge
	1766 - Building for Wildlife Rescue and Education, Marine Science Center
	1782 - IFMS Release 3
	1796 - Improvements to the Suffolk County Farm
	1806 - Public Works Buildings Operation and Maintenance Equipment
	1807 - Globally Managed Network Protection and Security
	1811 - County Attorney Case Management System
	1813 - Replacement of Weights and Measures Inspection Vehicles
	1814 - Suffolk County Telephony Structural Improvements

	Education (2100, 2200, 2300)
	2114 - Renovation of Kreiling Hall - Ammerman Campus
	2118 - Renovation to Sagtikos Building - Grant Campus
	2120 - Health and Sports Facility - Eastern Campus
	2143 - Traffic Circle - Ammerman Campus
	SCC02 - Plant Operations Building - Grant Campus
	SCC03 - Warehouse Building - Eastern Campus

	Public Safety: Other Protection (3000)
	3008 - New Replacement Correctional Facility at Yaphank
	3009 - Renovations at the Yaphank Correctional Facility
	3014 - Improvements to the County Correctional Facility C-141 -Riverhead
	3016 - Replacement of Existing Fireworks Burn Pits
	3047 - Purchase of Heavy Duty Equipment for Sheriff's Office
	3060 - Purchase Of Communication Equipment
	3063 - Renovations and Alterations to Probation Buildings
	SHF01 - Improvements to Various Sheriff's Office Facilities

	Public Safety: Law Enforcement (3100)
	3135 - Purchase of Heavy Duty Vehicles for the Police Department
	3198 - Purchase of Marine Bureau Diesel Engines

	Public Safety: Communication (3200)
	3216 - Replacement of Police Headquarters 911 Backup Generator
	POL01 - Replacement of Existing Shower Facilities in the Police Emergency Service Section Building
	3241 - Countywide System Enhancements to the 800 MHz Radio Communications System

	Public Safety: Traffic (3300)
	3301 - Safety Improvements at Various Intersections
	3308 - Suffolk County Intelligent Transportation Systems (ITS)
	3309 - County Share for Closed Loop Traffic Signal System
	3311 - Sunrise Highway Emergency Barrier Realignment

	Public Safety: Fire Prevention andControl (3400)
	3405 - Improvements to Suffolk County Fire Training Center
	3418 - Emergency Operations Center Improvements
	3422 - Domestic Preparedness Storage Building

	Public Safety: Law Enforcement (3500)
	3504 - Purchase of Digital Photography Equipment
	3512 - Public Safety Vehicles

	Health: Public Health (4000)
	4003 - Construction and/or Renovation of Suffolk County Laboratory Facilities
	4008 -  Purchase and Installation of Generators for Full Power Supply at County Owned Health Centers
	4055 - Purchase of Equipment for Health Centers
	4057 - Improvements at the John J. Foley Skilled Nursing Facility
	4079 - Environmental Health Laboratory Equipment
	4081 - Environmental Quality Geographic Information and Database Management System

	Transportation: Highways(5000, 5100)
	5001 - Median Improvements on Various County Roads
	5014 - Strengthening and Improving County Roads
	5024 - Reconstruction of Drainage Systems on Various County Roads
	5037 - Application and Removal of Lane Markings
	5047 - Public Works Highway Maintenance Equipment
	5048 - Construction and Rehabilitation of Highway Maintenance Facilities
	5054 - Traffic Signal Improvements
	5060 - Information System and Equipment for Public Works
	5072 - Improvements to County Environmental Recharge Basins
	5090 - Reconstruction of CR 86, Broadway-Greenlawn Road - Town of Huntington
	5097 - Reconstruction of CR 17, Carleton Avenue, Town of Islip
	5116 - Safety and Drainage Improvements to the Center Medians on Various County Roads
	5123 - Interchange Improvements for CR 111 at the L.I.E. Service Roads
	5138 - Safety Improvements to CR 21, Main Street in Yaphank
	5168 - Reconstruction of Portions of CR 11, Pulaski Road - Town of Huntington
	5172 - Reconstruction of CR 67, Motor Parkway from No. Service Road of the LIE (Exit 55) to Veterans Memorial Highway (NYS 454)
	5180 - Installation of Guide Rail and Safety Upgrades at Various Locations
	5196 - Countywide Highway Sign Management Program

	Transportation: Dredges (5200)
	5200 - Dredging of County Waters
	5201 - Replacement of Dredge Support Equipment

	Transportation: Erosion & Flood Control (5300)
	5343 - Reconstruction of Shinnecock Canal Locks, Town of Southampton
	5347 - County Share for Reconstruction and Dredging at Shinnecock Inlet
	5348 - Reconstruction of Shinnecock Canal Jetties and Bulkheads
	5361 - County Share for the West of Shinnecock Interim Storm Damage Protection Project
	5370 - County Share for Moriches Inlet Navigation Study
	5371 - Reconstruction of Culverts
	5374 - County Share for the Westhampton Interim Storm Damage Protection Project
	5375 - Bulkheading at Various locations
	5381 - Construction of Sea Wall on CR 77, West Lake Drive Fronting the Long Island Sound

	Transportation: Pedestrial (5400)
	5406 - Pedestrian Enhancement Traffic Signal Improvement Program
	5497 - Construction of Sidewalks on Various County Roads

	Transportation: Highways (5500)
	5502 - Countywide Highway Capacity Study
	5510 - County Share for Reconstruction of CR 3, Pinelawn Road, Towns of Huntington and Babylon
	5512 - County Share for the Reconstruction of CR 97, Nicolls Road, Town of Brookhaven
	5526 - Reconstruction of CR 48, Middle Road from Horton Avenue to Main Street
	5528 - Improvements To North Highway, CR 39, From Sunrise Highway To Montauk Highway
	5532 - Feasibility Study of CR 100, Suffolk Avenue
	5534 - Improvements to CR 80, Montauk Hwy. Between NYS 112 and CR101, Patchogue/Yaphank Rd./Sills Rd., Brookhaven
	5541 - Improvements To CR 36, South Country Road
	5548 - Reconstruction of CR 83, Patchogue-Mt. Sinai Road, Town of Brookhaven
	5554 - CR 85, Montauk Highway from CR 97, Nicolls Road to West Avenue, Town of Brookhaven
	5557 - Intersection Improvements on CR 94, Nugent Dr. at CR 51, and CR63/CR 104/SR 24
	5560 - CR 4, Commack Road from the Vicinity of Nicolls Road to Julia Circle, Towns of Huntington and Babylon
	5561 - Reconstruction of CR 59, Long Lane, East Hampton
	5565 - Sagtikos Corridor
	5574 - Safety Improvements to CR 16, Smithtown Boulevard at GilbertAvenue/Sheppard Lane, Town of Smithtown
	5576 - Suffolk County Highway Rehabilitation Project
	DPW05 - Suffolk County System Roads Needs Assessment
	DPW24 - Study for Evaluation of Bike Routes/ Bike Lanes on Various County Roads

	Transportation: Mass Transportation (5600)
	5601 - Purchase of Hybrid Electric Vehicles
	5602 - Clean Cities - Alternative Fuel Infrastructure and Compressed Natural Gas (CNG) Vehicles
	5604 - Upgrade of Public Works Repair Garages for Compressed Natural Gas (CNG) Vehicle Maintenance
	5648 - Equipment for Public Transit Vehicles
	5651 - Purchase of Signs and Street Furniture
	5658 - Purchase of Public Transit Vehicles

	Transportation: Aviation (5700)
	5702 - Renovation and Construction of Facilities at Francis S. Gabreski Airport
	5709 - Tower Replacement at Gabreski Airport
	5726 - Rehabilitation of Runway Lighting Systems at Francis S. GabreskiAirport
	5734 - Aviation Utility Infrastructure
	5737 - Airport Snow Removal Equipment at Francis S. Gabreski Airport
	5738 - Master Plan for Aviation and Economic Development at Francis S. Gabreski Airport
	5739 - Pavement Management Rehabilitation at Francis S. GabreskiAirport
	ECD01 - Construct a New General Aviation Airport Terminal

	Transportation: Bridges (5800)
	5806 - Moveable Bridges – Needs Assessment and Rehabilitation
	5815 - Painting of County Bridges
	5850 - Rehabilitation of Various Bridges and Embankments
	5855 - Horseblock Road/LIRR Tracks Bridge Replacement, CR 16, Town of Brookhaven

	Economic Assistance and Opportunity (6400, 6500 & 6600)
	6409 - Suffolk County Economic Development Infrastructure Project
	6412 - Suffolk County Downtown Revitalization Program
	6424 - Jumpstart Suffolk

	Culture and Recreation: Parks(7000 & 7100)
	7007 - Fencing and Surveying Various County Parks
	7009 - Improvements to Campgrounds
	7011 - Heavy Duty Equipment for County Parks
	7050 - Improvements to Peconic Dunes County Park
	7079 - Improvements and Lighting to County Parks
	7080 - Improvements at Cupsogue County Park
	7081 - Meter Installation and Utility Accountability
	7096 - Restoration of West Neck Farm (aka Coindre Hall), Huntington
	7099 - Reconstruction of Spillways in County Parks
	7109 - Improvements to County Marinas
	7143 - Construction of a Recharge Basin at North Fork Preserve, Town of Riverhead
	7145 - Improvements to Newly Acquired Parkland
	7162 - Restoration of Smith Point County Park
	7163 - Beach Replenishment At Meschutt County Park
	7164 - Improvements to Gardiner County Park/Sagtikos Manor
	7165 - Renovations to Long Island Maritime Museum
	7166 - Improvements to County Golf Courses
	7169 - Computerized Reservation System (POS) in County Parks
	7173 - Construction of Maintenance and Operations Facilities
	7176 - Improvements to Old Field Horse Farm
	7184 - Improvements to Water Supply Systems in County Parks
	7185 - Removal of Toxic and Hazardous Materials in County Parks
	7186 - Equipment for Revenue Collection at Park Facilities
	7189 - Improvements to North Fork County Preserve

	Culture and Recreation: Museum andPlanetarium (7400)
	7433 - Restoration of Driveways, Gutters and Catch Basins at Suffolk County Vanderbilt Museum
	7437 - Improvements to Vanderbilt Museum Planetarium
	7439 - Waterproofing, Roof and Drainage at Suffolk County VanderbiltMuseum

	Culture and Recreation: Historic(7500)
	7507 - Renovations at Historic Blydenburgh Park
	7510 - Historic Restoration and Preservation Fund

	Home and Community Services:Sanitation (8100)
	8103 - Sewer Districts Safety and Security Program
	8108 - Outfall at Sewer District #3 - Southwest
	8118 - Improvements to SCSD #14 - Parkland
	8119 - Improvements to SCSD #7-Medford
	8121 - Improvements to SCSD #21- SUNY at Stony Brook
	8122 - Improvements to Sewer Collection Systems Sewer System - Port Jefferson
	8126 - Improvements to SCSD #18 - Hauppauge Industrial
	8150 - Suffolk County Sewer District No. 7 - Sewer System Improvements
	8163 - Improvements to SCSD #9 - College Park
	8164 - Sewer Facility Maintenance Equipment Purchase For Various Suffolk County Sewer Districts
	8170 - Improvements to Sewage Treatment Facilities - SCSD #3 -Southwest
	8180 - Sewer District No. 3 - Southwest Sludge Treatment and DisposalProject
	8181 - Inflow/Infiltration Study/Rehabilitation & Interceptor Monitoring at Sewer District No. 3 Southwest

	Home and Community Services:Water Supply (8200)
	8220 - Underground Injection Control (UIC) Management Program
	8223 - Brownfields Program
	8224 - Public Health Related Harmful Algal Blooms
	8226 - Purchase of Equipment for Groundwater Monitoring and WellDrilling
	8235 - Peconic Bay Estuary Program
	8237 - Water Resource Management

	Home and Community Services:Land/Water Quality (8700)
	8730 - Restoration Of Wetlands
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