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  Director 

May 10, 2013 
 

 
William J. Lindsay, Presiding Officer 
   and Members of the Suffolk County Legislature 
 
Dear Legislators: 
 
Accompanying this letter is the Budget Review Office Review of the 2014-2016 Proposed 
Capital Program and 2014 Capital Budget. 
 
We have maintained the same format as last year’s report.  One new front end write up was 
added that summarizes a new funding source, FEMA aid, in the Proposed 2014-2016 Capital 
Program.  Highlights of this report can be found in the Introduction immediately following the 
Table of Contents.  Among other things, recommendations made in this report reflect what the 
Budget Review Office believes are needed changes, but exclude additional funding we would 
want to recommend in better times. 
 
On a personal note, this is the first Budget Review Office report following my permanent 
appointment as Director.  I would like to thank each and every Legislator for your vote of 
confidence in appointing me.  I promise to work hard to maintain that trust and confidence.  I 
would also like to thank the entire staff of the Budget Review Office for their hard work and long 
hours in preparation of this report.  I am confident you will find the quality of this report up to 
Budget Review Office standards.  The credit for our work effort goes to each and every member 
of the Budget Review Office. 
 
My staff and I remain ready to provide whatever assistance the Legislature may require during 
the capital program and budget evaluation and amending process. 
 
        Sincerely,  

 
        Robert Lipp, Director 
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I 
 

Introduction 
“We must consult our means rather than our wishes.” 

                                                                                      George Washington 
 
The dilemma facing the County is that our many needs are constrained by the current large 
operating budget deficit that is exacerbated by a significant increase in capital related debt service 
costs.  That being said, the focus of this review has not been to impose a debt policy on the 
Legislature without first coming to a consensus on how to proceed.  Recommendations that this 
office has made in the past have recognized there are no easy solutions to address rising debt 
service payments in the short run.  Once current operating budget problems ease, we believe long 
term fixes that should be considered are: (1) returning to a more aggressive debt repayment 
schedule, (2) incorporating pay-as-you-go financing in the operating budget, and (3) establishing a 
policy or guideline to restrict bond authorizations.  Should deficits continue to persist, we may be 
forced to make even more difficult decisions, including only funding capital projects that meet very 
restrictive criteria or, in the extreme, possibly declaring a moratorium for one or more years on 
the capital program (adopting zero local funding). 
 
If we focus our analysis on capital projects for countywide purposes that are financed by issuing 
debt, the good news is that in the first year of the program, the Proposed 2014 Capital Budget is 
$21.5 million less than the Adopted 2013 Capital Budget.  The bad news is the proposed three year 
program (2014-2016) is almost $132.8 million more than last year’s adopted three year program.  
In fact, the three year increase for projects funded with serial bond debt would be even larger if not 
for a new funding source (FE), FEMA aid, included in the proposed capital program. 
 
The three year proposed increase in the capital program is partially offset by a recent downward 
trend in pipeline debt.  Compared to this time last year, authorization to borrow for countywide 
projects is down $47.4 million.  In addition, the most important year of the proposed program is 
the 2014 capital budget, which is the only year that can be acted on by resolution in 2014.  That’s 
the good news from a fiscal perspective.  The bad news is the considerable upward pressure on 
future borrowing proposed for 2015 and 2016.  The County has until next year’s 2015-2017 Capital 
Program to determine if these proposed increases are affordable. 
 
It is important to note that the increase in the capital program is not meant to be a criticism.  In 
fact, the Budget Review Office recognizes the many needs facing Suffolk County, with several 
recommendations being made in this report to either advance or increase funding.  To be more 
specific, this report recommends advancing $8.5 million in funding to 2014 for various projects that 
in our estimation should not be delayed.  We also recommend reducing funding in 2015 by $38.4 
and increasing it by $61.3 million in 2016.  The large recommended changes for 2015 and 2016 are 
explained by our treatment of Phase II of the jail (CP 3008), where we recommend reducing 2015 
by $50 million and increasing 2016 by $63.8 million.  Netting out the jail, our recommendations 
would call for an increase of $11.6 million in 2015 and a decrease of $2.5 million in 2016.  Finally, 
we recommend reducing funding in SY by $14.2 million. 
 
Some of the project highlights implicit in our recommendations include the following: 
In 2014  

 Defer $5 million from 2014 to 2015 for Jumpstart Suffolk (CP 6424). 
 Advance $2.5 million from 2015 to 2014 and add an additional $1 million for Bridges (CP 

5806). 
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 Advance $2 million from 2015 to 2014 for Surrogates Court (CP 1133). 
 Advance $1.9 million from SY to 2014 for Telecommunications (CP 1814). 
 Advance $1,011,000 from SY to 2014 for Energy (CP 1664). 
 Other changes include recommendations made for highways, the ballpark, bulkheads, and 

Riverhead Power Plant projects. 
In 2015 

 Defer $50 million for Phase II of the jail (CP 3008) from 2015 to 2016 in order to have all 
construction funds in one year. 

 Decrease funding associated with the advancements noted for 2014. 
 Increase of $5 million from deferring funding in 2014 to 2015 for Jumpstart Suffolk (CP 

6424). 
 Advance $4 million from SY to 2015 for CR 39 (CP 5528). 

In 2016 
 Increase of $50 million from deferring funding in 2015 to 2016 for Phase II of the jail (CP 

3008) to have all construction funds in one year and add $13 million to reflect a more 
realistic cost estimate. 

In SY 
 Remove funding for Southwest sewer CP 8110 from the budget ($1.97 million). 
 Decrease of $5.75 million for Bulkheads (CP 5375) in SY resulting from (1) advancing $2 

million to earlier years and (2) removing $3.75 million in FEMA aid. 
 Decrease of $4 million for CR 39 (CP 5528) in SY resulting from advancing funding to 2015. 
 Other changes include decreases associated with advancing funding for various projects 

noted above. 
 
Turning to the operating budget impact of the capital program, the County can expect a significant 
increase in 2014 General Fund serial bond and bond anticipation note debt service costs of $31.9 
million.  Higher costs are attributed to the loss of debt service relief from off-budget tobacco 
bonds.  This increase is implicit in the $250 million 2012-2014 projected operating budget shortfall 
presented at the March 12, 2013 Budget and Finance Committee. 
 
There is reason for some optimism in a few years – General Fund debt service is projected to fall 
by $6.6 million in 2017 and another $10.2 million in 2019.  The drop off is mainly due to a decrease 
in 2017 associated with principal and interest payments on previously issued bonds and a decrease 
in 2019 from the expiration of repayment of borrowing for Correction Officers' retro pay. 
 
In closing, the County’s large operating budget deficit monopolizes much of our attention.  The 
impact that the capital program has on the operating budget is indirect with a long lead time.  As 
such, changes to the capital program will not have as much of an impact in the short run on 
reducing the operating budget deficit.  With this in mind, the recommendations made in this report 
reflect what the Budget Review Office believes are needed changes, but exclude additional funding 
we would want to recommend in better times. 
 
R:\2014-2016 Cap Working\Introduction RL14.doc 
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Analysis of the Proposed Capital Program 

Overview 

 Focusing our analysis on capital projects for countywide purposes that are financed by issuing 
debt, we find that the three year Proposed 2014-2016 Capital Program is almost $132.8 million 
more than last year’s adopted three year program – $21.5 million less in 2014, but $70.8 
million more in 2015 and $83.5 million more in 2016. 

 In terms of the impact on borrowing, the most important year of the program is the 2014 
capital budget, which is the only year that can be acted on by resolution in 2014.  That’s the 
good news from a fiscal perspective.  The bad news is the considerable upward pressure on 
future borrowing proposed for 2015 and 2016.  The County has until next year’s 2015-2017 
Capital Program to determine if these proposed increases are affordable. 

 It is important to note that our observation of the increase in the capital program is not meant 
to be a criticism.  In fact, the Budget Review Office recognizes the many needs facing a County 
with a population of close to 1.5 million and several recommendations are made in this report 
to either advance or increase funding. 

 The three year proposed increase in the capital program is partially offset by a recent 
downward trend in pipeline debt.  Compared to this time last year, authorization to borrow 
for countywide projects is down $47.4 million. 

 As for the operating budget impact of the capital program, the County can expect a significant 
increase in 2014 General Fund debt service costs of $31.9 million (in payments on serial bonds 
and bond anticipation notes).  Higher costs are attributed to the loss of debt service relief 
from off-budget tobacco bonds.  The increase for 2014 is implicit in the $250 million 2012-
2014 projected shortfall presented at the March 12, 2013 Budget and Finance Committee. 

 There is reason for some optimism in a few years.  Our projections lead us to conclude that 
General Fund debt service is expected to fall by $6.6 million in 2017 and another $10.2 million 
in 2019.  The drop off is mainly due to a decrease in 2017 associated with principal and interest 
payments on previously issued bonds and a decrease in 2019 from the expiration of repayment 
of borrowing for Correction Officers' retro pay. 

 The dilemma facing the County is that our many needs are constrained by the current large 
operating budget deficit that is exacerbated by a significant increase in capital related debt 
service costs.  The focus of this review has not been to impose a debt policy on the Legislature 
without first coming to a consensus on how to proceed.  Recommendations that this office has 
made in the past have recognized that there are no easy solutions to address rising debt 
service payments in the short run.  Once current operating budget problems ease, we believe 
long term fixes that should be considered are: (1) returning to a more aggressive debt 
repayment schedule, (2) incorporating pay-as-you-go financing in the operating budget, and (3) 
establishing a policy or guideline to restrict bond authorizations (see pages 10 and 11 of our 
May 11, 2012 Review of the Proposed 2013-2015 Capital Program).  Furthermore, should 
deficits continue to persist, we may be forced to make even more difficult decisions, including 
only funding capital projects that meet very restrictive criteria or, in the extreme, possibly 
declaring a moratorium for one or more years on the capital program (adopting zero local 
funding). 
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Authorized and Proposed Levels of Serial Bond Debt (Table 1) 

 The Proposed 2014-2016 Capital Program includes bonding levels for all funds of $87.8 million 
in 2014, $239.5 million in 2015 and $229.8 million in 2016.  This represents recommended 
future additions to 2013 adopted capital authorizations. 

 The current “2013 Adopted/Modified Capital Budget” includes $101.2 million in serial 
bonds for projects that are contained in the Executive’s modified version of the 2013 
adopted capital budget.  Over 92% or $93.4 million of this amount is for countywide, 
mostly General Fund purposes. 

 Proposed levels of funding are modest relative to existing pipeline debt.  “2013 Pipeline Debt” 
represents authorizations for the County Comptroller to issue serial bonds for capital projects 
that have already been approved by the Legislature. 

 As of March 1, 2013, $630 million in bond authorizations have been adopted for projects 
that, for the most part, are underway or are expected to be undertaken within the 
required five-year time limit set by Local Law 15-2002.  Almost 63% or $394.4 million of 
these debt authorizations are for countywide, mostly General Fund purposes, with the 
remainder largely related to sewer projects. 

 About $70 million in serial bonds are expected to be issued over the course of this year 
just for General Fund purposes.  These bonds will reduce the level of pipeline debt 
reported here.  Offsetting this reduction are resolutions that will be adopted over the 
course of the year to authorize additional borrowing. 
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Comparison of the Proposed Capital Program to Last Year's Adopted Program (Table 2) 

Focusing our analysis on capital projects for countywide purposes that are financed by issuing debt, 
we find that: 

 Serial bond financing in the three year Proposed 2014-2016 Capital Program is almost $132.8 
million more than last year’s adopted three year capital program.  Of primary importance is 
the first year of the program, which is down, while the second and third years are up 
significantly. 

 The 2014 proposed capital budget is $21.5 million less than what was adopted last year. 

 2015 is proposed at $70.8 million more than the second year of the Adopted 2013-2015 
Capital Program. 

 2016 is proposed to be $83.5 million more. 

 To provide a more complete picture of the County’s capital improvement plan, pipeline debt 
as of March 1, 2013 decreased by $47.4 million from the same time last year.  This was 
partially offset by an increase in 2013 adopted/modified borrowing of $12.8 million. 

TABLE 1
Authorized and Proposed Levels of Serial Bond Debt

includes FEMA designated funding that was previously scheduled as serial bond debt

2013 Pipeline Debt, 2013 Modified, and 2014-2016 Proposed Capital Program

2013  Pipeline Debt 2013

(Authorized Unissued Adopted/Modified 2014 2015 2016

as of 03/01/13) Capital Budget Proposed Proposed Proposed

Countywide mostly 
General Fund $394,363,893 $93,430,811 $84,242,138 $152,313,335 $144,538,527

Police District $2,149,018 $245,975 $575,000 $285,000 $225,000

Sewer Districts $233,531,372 $7,550,000 $3,000,000 $86,900,000 $85,000,000

Total $630,044,283 $101,226,786 $87,817,138 $239,498,335 $229,763,527

"Police District" includes Capital Projects 3111, 3135, 3198.

2013 Adopted/Modif ied and 2014 to 2016 Proposed f igures w ere taken from page S8 of the Proposed 2014-2016 Capital Program.

"Sew er Districts" debt excludes A-money.  This is the 11th capital program that includes this funding source, w hich represents cash transfers from the Assessment 
Stabilization Reserve Fund 404.  Proposed transfers total $700,000 for the 2013 adopted/modified capital budget, $6,000,000 for the 2014 proposed capital budget, $2,000,000 
proposed for 2015, and $0 for 2016.  Also excluded from the above table are escrow  funds from sew er district connectees and other aid.

"2013 Authorized Unissued Pipeline Debt" is based on previous resolutions passed by the County Legislature giving the County Comptroller authority to issue serial bonds for 
capital projects.  As the term "unissued" suggests, borrow ing in the form of serial bonds has yet to take place for the corresponding capital projects, although it is anticipated 
they w ill eventually be undertaken.  Authorized unissued debt listed in the above table w as taken from pages D1-1 to D1-4 of the Proposed 2014-2016 Capital Program.

"Countyw ide mostly General Fund" includes funds 001, 007, 016, 038, 039, 102, 105, 136, 625, 632, and 818, plus Trust & Agency bonds.  Includes FEMA designated funding 
that w as previously scheduled as serial bond debt ($950,000 in 2015 for CP 5190-Drainage Improvements on CR 52, Sandy Hollow  Road).

Sew er Districts debt includes FEMA designated funding that w as previously scheduled as serial bond debt ($65 million in 2015 and $73 million in 2016 for CP 8103-Outfall at 
Sew er District #3 - Southw est).
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Pipeline Debt (Figure 1) 

The main factor contributing to high levels of potential borrowing is pipeline debt (adopted 
authorizations to issue serial bonds to finance future capital projects).  Fortunately some control 
over these authorizations has taken place over the past three years.  Looking back ten years, 
pipeline debt experienced large increases through 2010, which have been offset by decreases of 
$83.1 million in 2011 and $47.4 million this year (2013).  Contributing factors are the winding down 
of Phase I construction on the jail in Yaphank (CP 3008) and a decrease in capital appropriating 
resolutions over the past year. 
 

 
 

Projected General Fund Serial Bond Issues (Figure 2) 

TABLE 2

Comparison of Serial Bond Debt in this Year's Proposed 2014-2016 Capital Program 2

to Last Year's Adopted 2013-2015 Capital Program

2014-2016 Proposed 
Capital Program

2013-2015 Adopted 
Capital Program Change

Cumulative 
Change

Countywide General Fund 1

1st Year of Program 2014 $84,242,138 2013 $105,743,543 -$21,501,405 -$21,501,405

2nd Year of Program 2015 $152,313,335 2014 $81,528,221 $70,785,114 $49,283,709

3rd Year of Program 2016 $144,538,527 2015 $61,050,463 $83,488,064 $132,771,773

Current Year Pipeline Debt 
(Authorized Unissued) 2013 $394,363,893 2012 $441,747,641 -$47,383,748 $85,388,025

Current Year Adopted/Modified 
Capital Budget 2013 $93,430,811 2012 $80,652,224 $12,778,587 $98,166,612

1. Countyw ide General Fund includes Funds 001, 007, 016, 038, 039, 136, 625, 632, and 818, plus Pension and Trust & Agency bonds.  Police District capital projects 
(3017, 3111, 3117, 3135, 3184, and 3503) and sew er district projects are not included above.  Data in this table are limited to funding using serial bond debt or B-
money.

2. In addition to serial bonds the above includes FEMA designated funding that w as previously scheduled as serial bond debt ($950,000 in 2015 for CP 5190-Drainage 
Improvements on CR 52, Sandy Hollow  Road).
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Figure 1
Authorized Unissued Debt

for countywide mostly General Fund purposes
compiled from the current and past proposed capital programs

excludes police district, sew er districts, district court  & water quality protection fund debt

Trend
Line

*  Over the past 10-years authorized unissued
debt has trended up at a compounded rate of
6.3% or $20.1 million per year.

* Due to a decrease in pipleine debt of $83.1 million
over the past year, the 10-year growth rate is down
considerably from last year's rate of 10.5% or
$33.7 million per year.
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Figure 1
Pipeline Debt (Authorized Unissued)

for countywide mostly General Fund purposes
compiled from the current and past proposed capital programs

excludes police district, sew er districts, district court  & water quality protection fund debt

Trend
Line

*  Over the past 10-years authorized unissued debt has grown at a 
compounded rate of only 0.2% or $895,257 per year.

* Increases through 2010 have been offset by decreases of $83.1 million 
in 2011 and $47.4 million this year (2013), with contributing factors being 
the winding down of Phase I construction on the jail in Yaphank (CP 3008) 
and a decrease in capital appropriating resolutions over the past year.
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As shown in Figure 2, the General Fund portion of serial bond issues is projected to be $70 million 
this year.  That amount is based on inflation adjusted average borrowing since 2000, excluding 
bonding for land acquisitions and Phase I of the jail, which are not likely to be repeated over the 
next few years.  Beyond 2013, General Fund serial bond issues are projected to increase by a factor 
to account for rising project costs plus an allowance for Phase II jail construction (CP 3008).  Given 
the long delays in Phase I, we include bonding in 2014 and 2015 for planning, and modest amounts 
for construction in 2016 through the end of our forecast period in 2019.  It should be made clear 
that these amounts represent the issuance of serial bonds, not how projects are scheduled in the 
capital program. 

Principal repayment is based on an 18-year level debt service schedule, with 18-years representing 
the average term for County serial bonds over the past 9-years (2004-12).  With the exception of 
the upcoming mid-June bond issue, interest rates used to calculate debt service make use of the 
April 8, 2013 Municipal Market Data (MMD) yield curve for "A" rated bonds.  To account for 
projected higher future rates and the possibility of a downgrade, 50 basis points are added to the 
April 8th yield curve for the fall 2013 borrowing, 75 basis points for borrowing in 2014, and 100 
basis points for 2015 and beyond.  The June bond issue is based on a preliminary debt service 
scheduled prepared by the County’s financial advisor (Capital Market Advisors). 

 
Projected Debt Service Excluding Off-budget Tobacco Bond Proceeds (Figure 3) 

Excluding off-budget principal and interest payments paid from the proceeds of the County’s 2008 
and 2012 tobacco bonds reflects what appears in the budget. 

 In 2014, General Fund serial bond and bond anticipation note debt service costs are projected 
to be $31.9 million more than in 2013.  This large increase in 2014 is due to loss of relief from 
tobacco bonds and borrowing for CO retro pay.  Over the next two years, increases will be 
more modest, rising by an additional $8.3 million in 2015 and $2.6 million more in 2016. 

 The somewhat good news is that General Fund debt service is expected to fall by $6.6 million 
in 2017 and another $10.2 million in 2019.  The drop off is mainly due to a decrease in 2017 
associated with principal and interest payments on previously issued bonds and a decrease in 
2019 from the expiration of repayment of borrowing for Correction Officers' retro pay. 

Projected Debt Service Including Off-budget Tobacco Bond Proceeds (Figure 4) 
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Including off-budget payments made from the proceeds of the 2008 and 2012 tobacco bonds 
presents a clearer picture of County borrowing costs. Although not found in the budget, they are 
nevertheless a legitimate County expense. 

 The large increase in 2014 debt service costs noted above disappears if we include off-
budgeted amounts paid from the proceeds of the 2008 and 2012 tobacco bonds.  That is, short 
term relief from the proceeds of tobacco bonds provided a false picture of our borrowing 
costs. 
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Property Tax Impact of Projected Debt Service Costs in Figure 3 

 Assuming no offsetting decrease in other expenditures or increase in non-property tax 
revenue, higher projected General Fund debt service costs (excluding off-budget tobacco debt) 
would translate into an estimated increase in the average homeowner’s tax bill of $58 in 2014.  
As a point of reference, the 2013 General Fund property tax was $49,037,038, which 
translates into an average homeowner tax bill of about $89.  In comparison, the projected 
increase in debt service costs for 2014 equates to an increase in General Fund property taxes 
of 65% (= $58/$89).  

Property Tax Impact of Serial Bond Issues (Table 3) 

 In order to determine the budgetary impact of resolutions to authorize bonds, Table 3 
provides the Legislature with a useful rule-of-thumb.  For every $10 million in General Fund 
serial bonds issued, assuming fixed levels of other expenditures and revenues, the first-year 
impact is estimated to cost the average homeowner $1.36.  The cost over the life of an 18-
year bond totals $23.16.  Borrowing for Police District projects is more expensive due to a 
smaller tax base.  For every $10 million for capital projects in the Police District translates into 
a first-year impact of $1.68 on the average homeowner’s tax bill, with a total cost over the life 
of an 18-year bond of $29.53. 
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Table 3
Property Tax Impact from Debt Service on the Issue of $10 Million in Serial Bonds

First Year Debt Service Cost
Total Debt Service Cost Over Life 

of Bond

Property Tax 
Impact

Average 
Homeowner 

Tax Bill
Property Tax 

Impact

Average 
Homeowner Tax 

Bill
General Fund:
Babylon $60,010 $0.84 $1,002,468 $14.24
Brookhaven $149,791 $0.89 $2,658,864 $15.15
Huntington $106,570 $1.33 $1,829,827 $22.66
Islip $99,076 $0.94 $1,725,828 $15.95
Smithtown $53,189 $1.25 $931,612 $21.40
East Hampton $71,161 $3.56 $1,400,123 $60.96
Riverhead $16,509 $0.90 $329,087 $15.48
Shelter Island $8,808 $3.29 $141,904 $56.94
Southampton $158,162 $3.72 $2,966,121 $63.37
Southold $27,774 $1.80 $524,838 $30.56
County Total $751,049 $1.36 $13,510,672 $23.16

Police District:
Babylon $94,530 $1.40 $1,636,966 $24.61
Brookhaven $250,027 $1.49 $4,595,335 $26.17
Huntington $160,637 $2.23 $2,844,177 $39.22
Islip $161,854 $1.56 $2,917,581 $27.51
Smithtown $84,001 $2.09 $1,516,613 $37.02
County Total $751,049 $1.68 $13,510,672 $29.53
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Suffolk County Land Acquisition 
Programs and Policies 

 

The preservation of land for open spaces, farmland, protection of drinking water, and for parks and 
recreation remains a high priority for County residents, but available prime land and funding with 
which to make purchases are dwindling.  According to plan, serial bond financing was used to 
expedite the purchase of remaining desirable properties before they were developed.  Now, the 
period for borrowing has ended, and a large portion of the existing revenue stream dedicated to 
land acquisition must be used to pay the debt service on previous borrowings.    

The County has recently instituted several changes to land acquisition policies to accommodate the 
new reality of reduced funding.  In this report, we will summarize the three County acquisition 
programs which still have significant funding available and the recent policy changes instituted to 
enhance the use of these funds.  Each of these programs is considered a capital project, but none 
are included in the Proposed 2014-2016 Capital Program.  We also supply an overview of the five 
east-end towns’ Community Preservation Funds, which provide alternative funding for 
accomplishing land preservation goals in the County. 

Current Major Land Acquisition Programs 

DWPP (LL No. 24-2007), Sales Tax Funded 
The most recent Suffolk County Drinking Water Protection Program (DWPP), as 
established by Local Law No. 24-2007, allocates specified portions of Suffolk County quarter cent 
sales tax revenue to four components, which are accounted for in Fund 477.  The Land Acquisition 
Component receives 31.1% of the dedicated tax, and it is this component which is the focus of this 
report. This has been the preferred land acquisition program recently because it can be used for a 
wide variety of acquisitions and, as it is sales tax funded, its use does not directly impact the 
General Fund.    

This program began December 1, 2007, and runs through November 30, 2030.  There are two 
capital project numbers associated with this program: CP 8712 for the bonded portion and CP 
8714 for the pay-as-you-go portion.  The four year period allowing bonding under this program 
ended in 2011.  As of March 31, 2013, there was approximately $2.55 million remaining of the 
$209 million which had been borrowed; however, all but $340,728 of this is accounted for by 
properties in contract or with accepted offers.  These are later stage acquisitions that are fairly 
likely to close.  Debt service is to be paid from the future funding stream.   

With the end of borrowing, the focus shifted in 2012 to the use of the cash balance.   
Approximately $49 million in cash balance, which had accumulated in the fund during the first few 
years of the program, has now been appropriated by resolution.  Approximately $23.8 million of 
the appropriated funds had not yet been spent as of March 31, 2013, but almost $17 million in 
potential acquisitions had accepted the County’s purchase offer or were in contract, and almost $6 
million in properties were in earlier stages of negotiation.  It is unlikely that all of these properties 
will be acquired, as typically, less than half the County’s offers are accepted, and not all accepted 
offers move forward to contract and then closing.  Historically, approximately 85% of accepted 
offers and 95% of properties in contract ultimately close.  Timing is also an issue in land acquisition, 
as properties may take several years to move through the process.  If these properties were all 
acquired at once, the existing appropriated balance would be reduced to $1.2 million.  In addition, 
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other acquisition-related costs are charged to the land acquisition program, further reducing the 
balance.   

The following table demonstrates account balances as of March 31, 2013 and the value of 
properties in various stages of acquisition.  Timing, ancillary costs, and funds which have yet to be 
appropriated (estimated 2012 and adopted 2013 revenue) are not considered in this table. 

 
In addition to the already appropriated cash, net new sales tax revenue from 2012 is currently 
estimated to add an approximate $4.5 million in available funds.  The books have yet to close on 
2012, but preliminary estimates are that $21.1 million in dedicated sales tax revenue for land 
acquisition will be realized, of which $16.6 million will be needed to pay debt service on the 
previously issued $209 million in bonds. In addition, close to $100,000 in interest is expected.  Past 
practice by the Division of Real Property and Acquisition Management has been to reserve the 
prior year’s estimated balance as a “cushion” until actual sales tax revenue and actual expenses are 
finalized. 

Sales tax revenue allocated to the land component for 2013 was adopted at $22.1 million, with 
$16.5 million of that amount necessary to pay debt service related to the previously bonded funds.  
If sales tax and expenses come in as adopted, an additional $5.6 million net would be realized by 
the end of 2013.   

Net annual revenue should increase in every year of the program, except 2030 (when the program 
sunsets one month before the end of the year).  The reason for this is that sales tax revenue is 
projected to increase each year, and debt service, which is known with certainty, reached its peak 
in 2012 and will gradually decrease thereafter.  Over the life of the program, over $300 million 
(cash) is expected to have been generated for land acquisitions, of which over $260 million is 
expected in years 2013-2030.  This is in excess of the $209 million in bonded funding. 

Multifaceted Land Preservation Program and Environmental Legacy 
Fund, Financed with General Fund Serial Bonds   

Debt service for the Multifaceted (CP 7177) and Legacy (CP 8731) Programs is paid from the 
General Fund.  Due to the state of the County’s finances, a policy decision was made by the former 
County Executive to focus instead on the use of the dedicated sales tax funded ¼% DWPP.  An 
exception was made for several acquisitions already in contract or with accepted offers.  The 
Department indicates that there are currently no acquisitions in the pipeline for either of these 
programs. 

              

Bonded 1/4% DWPP       

L.L. No. 24-2007           

(CP 8712)

Pay-Go DWPP         

LL No. 24-2007         

(CP 8714)

Account Balance  3/31/13 $2,552,283 $23,803,977

In Contract $411,555 $4,952,558

Accepted Offers $1,800,000 $11,875,868

In Negotiation $0 $5,729,750

Total Pending Acquisitions, 3/31/13 $2,211,555 $22,558,176

Balance if all Pipeline Close $340,728 $1,245,801

Balance Adjusted for Historical Closing Percentages $631,306 $6,426,172
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Most of the remaining funding in these capital projects has yet to be borrowed.  The County’s 
operating budget deficit is so substantial that we would be hard pressed to recommend use of these 
programs, unless their use was part of an overall budget plan.  As a rule of thumb, for every 
$1,000,000 in serial bond financing issued all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $66,637 in the first year and $1,342,600 over the 
life of an 18-year bond.        

 Multifaceted Land Preservation Program:  As of March 31, 2013, Division of Real 
Property Acquisition and Management records showed a remaining uncommitted balance of 
$9,037,492, of which we understand approximately $8,823,000 has yet to be borrowed.  A 
long delayed, almost $1.4 million acquisition (with an acquisition resolution dating from 2007), 
went to closing in 2012.  In a departure from recent policy, Resolution No. 291-2012, adopted 
April 24, 2012, authorized planning steps for acquisition of approximately 104 acres, under the 
Multifaceted program.  This does not appear to have progressed, as there are no pending 
acquisitions, no funding was requested, and the project was not included in the Proposed 2014-
2016 Capital Program.   

o If the entire $8,823,000 in serial bond financing were issued all at once, the estimated 
fiscal impact to the operating budget for debt service payments is $587,940 in the first 
year and $11,845,755 over the life of an 18-year bond. 

o This project is a Legislative initiative that was originally included in the Adopted 2002-
2004 Capital Program.  It was established to provide the flexibility and funding for 
several land acquisition programs, including the Land Preservation Partnership, Open 
Space, Active Parklands, Farmland Development Rights, and Affordable Housing. 

 Environmental Legacy Fund:  As of March 31, 2013, Division of Real Property Acquisition 
and Management records showed a remaining balance of $20,341,526, of which we understand 
$19,917,723 is authorized, but unissued, pipeline debt, and the difference of $423,803 is the 
remaining, already-borrowed funds.  There are no pending acquisitions, no funding was 
requested, and the project was not included in the Proposed 2014-2016 Capital Program.   

o If the entire $19,917,723 in serial bond financing were issued all at once, the estimated 
fiscal impact to the operating budget for debt service payments is an additional 
$1,327,261 in the first year and $26,741,525 over the life of an 18-year bond. 

o The Adopted 2007-2009 Capital Program provided that $50 million would be made 
available, to be matched with other governmental entities and/or private, not-for-profit 
organizations, who would provide funding equal to or greater than the County’s 
contribution.  This program may be used to encourage and maximize the ability of 
towns to purchase land.  Lands to be purchased under this program include 
environmentally sensitive lands, active recreation sites, historic properties, and farmland 
development rights.  All $50 million has been appropriated: $20 million was authorized 
in 2007, and $15 million was authorized each year in 2008 and 2009.  Of the authorized 
$50 million, $30,082,277 has already been borrowed.   

Purchases Made Since 2007 
The following table summarizes land acquisitions closed since 2007 under the major land acquisition 
programs featured in our report and is based on data provided by the Division of Real Property 
Acquisition and Management.  Ancillary acquisition costs are not included, nor are closings under 
other acquisition programs.  Closings using ¼% DWPP cash balances in 2008 and 2009 are included 
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for completeness, but occurred prior to the establishment of a separate capital project for the pay-
go portion.  After this initial use of the cash balance, policy returned to using the borrowed funds 
first.   

 

Ancillary Costs 
In addition to actual acquisition costs, ancillary costs are incurred against the applicable acquisition 
program, including costs for appraisals, environmental site assessments, surveys, public notices, and 
title insurance.  Some of these costs may be incurred on properties that never actually make it to 
closing.  In addition, the County pays pro-rata tax reimbursements to the prior owner after the 
closing, and we are required to pay the subsequent year's taxes to the town.  These costs are, for 
the most part, above and beyond the purchase price listed in the acquisition resolution or in the 
Division’s summary of pending acquisition costs provided to the Legislature.  Consistent with prior 
Budget Review Office recommendations, land ranking and acquisition procedures have recently 
been revised to screen and compare properties at early stages for desirability of the purchase, 
buyer interest, and potential acquisition costs.  We will summarize important procedural changes in 
the next section. 

Each acquisition is unique, but the following table gives a general idea of typical ancillary costs that 
may be incurred on an acquisition.  Based on the following chart, ancillary costs (not including 
taxes) for an acquisition over $300,000 will typically be a minimum of $4,000 for appraisals, if the 
County offer is rejected, or minimally $15,600 if the property makes it to later stages of acquisition, 
not including title insurance.    

Year Closed

Multifaceted Land 

Preservation 

Program (CP 7177)

Environmental 

Legacy Fund     

(CP 8731)

Bonded 1/4% DWPP 

L.L. No. 24-2007    

(CP 8712.210)

Pay-Go DWPP     

LL No. 24-2007*   

(CP 8714.210/.211)

Total by Year

2007 $44,464,223 $0 $0 $0 $44,464,223

2008 $20,435,669 $25,987,139 $22,404,292 $8,515,906 $77,343,006

2009 $2,234,460 $946,655 $26,596,811 $2,411,080 $32,189,006

2010 $2,142,052 $2,500,000 $68,630,251 $0 $73,272,303

2011 $3,674,563 $0 $52,399,051 $0 $56,073,614

2012 $1,395,977 $0 $29,436,324 $23,639,235 $54,471,536

2013, to 3/31/13 $0 $0 $3,775,000 $1,287,645 $5,062,645

Total by Project $74,346,944 $29,433,794 $203,241,729 $35,853,866 $342,876,333
*Closings using 1/4% DWPP cash balances in 2008 and 2009 are included for completeness, but occurred prior to the establishment of a 

separate capital project number for the pay-go portion.

Closings under Current Major Land Acquisition Programs 1/1/07 – 3/31/13
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Almost $55 million worth of properties were acquired in 2012.  The following table, based on 
information provided by the Division of Real Property Acquisition and Management, indicates that 
2012 ancillary costs totaled just over $650,000, or approximately one percent of the value of 
properties acquired.  Costs related to titles represented the largest segment of ancillary costs in 
2012.  The percentage spent on surveys decreased from 25% ($228,177) in 2011 to 4% in 2012.  
This may reflect a recent policy change to perform surveys later in the acquisition process to avoid 
costs on properties that do not progress. 

 

Changes to Land Acquisition Policies 
For reference, on pages 19 to 21 of our Review of the Proposed 2013-2015 Capital Program, we 
provided an addendum summarizing the land acquisition process.  In summary, in the past, the 
process was initiated by approval of a “planning steps” resolution, or by a property’s inclusion on 
one of several “Master Lists”.  Not all properties were ranked, and various properties were ranked 
on different scales.  The acquisition would progress (or not), and the Legislature typically would not 
see the property again unless, sometimes years later, it was brought before them for an “acquisition 
resolution”.  The Division of Real Property Acquisition and Management conservatively reserved 
sufficient funding for these potential “pipeline” purchases throughout the process.  The first time an 
indication of the purchase price was provided to the Legislature was if and when an acquisition 
resolution was presented to them.  Although there was no obligation to approve the acquisition 
resolution, it almost always was approved, as considerable time and effort had already been 
expended, and there were sufficient funds to purchase most desirable properties as they came up.  
The final property cost was only deducted from the fund balance once a closing had occurred. 

Now, consistent with prior Budget Review Office recommendations, there have been several 
collaborative initiatives to aid in identification and selection of the most desirable properties, with 
the goal of optimum utilization of a diminishing funding stream.  Specific resolutions are: 

 Resolution No. 298-2012 directed the Planning and Real Property Acquisition and 
Management Divisions of the Department of Economic Development and Planning to 
update the Master List of properties we wish to acquire (including removal of properties no 

Procedure Typical Cost

Appraisal  (two required if cost exceeds $300,000) 
$2,000 each, usual range from $750-

$10,000, but has been as high as $25,000

ESA, Phase I $1,500 

ESA, Phase II, if required $3,000 and up

Surveys and Maps $10,000, known to be as high as $19,500

Title Search $100-$200

Title Insurance (paid at closing, state regulated)
hundreds to thousands of dollars,                 

based on price

Ancillary Costs

Appraisals Surveys Notices Titles Taxes Environmental TOTALS

Dollar Amount $92,740 $27,876 $1,121 $268,255 $222,516 $37,507 $650,015

Percentage of Total 14.3% 4.3% 0.2% 41.3% 34.2% 5.8% 100%

2012 Ancillary Costs 
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longer viable to be purchased), create an advisory priority ranking system, and apply a 
priority rank to all parcels in planning step stages.   

At the January 28, 2013 Environment, Planning, and Agriculture (EPA) Committee Meeting, 
the Planning Director presented an overview of the Comprehensive Master List Update-
2012.  Of 7,733 acres (representing 138 assemblages) that were originally identified, 
approximately 1,400 acres were acquired by the County, 1,187 acres were acquired by 
partnering agencies, and 440 acres were not recommended to be retained due to 
development or other reasons.  (Overall, it was indicated that the County has spent close 
to $950 million purchasing more than 60,000 acres of land, with close to 20% of Suffolk 
County preserved when considering all partnering agencies.) 

The Director suggested that 1,040 parcels, representing 86 assemblages and totaling 4,649 
acres, remain on the list.  She indicated that continued work would be needed to identify 
and add parcels, including Pine Barrens Core parcels, to result in one list and one strategy 
for open space acquisitions.  Continuing work was needed to remove contaminated parcels, 
parcels where the owner has not wished to sell, and parcels that rated below the threshold 
rating of 25 out of 100 for open space.   

Some prioritization issues will still need to be worked out, as it is our understanding that 
there are still three separate priority lists: for open space, farmland, and active recreation.  
Farmland is rated by the Farmland Committee, with a threshold rating of 10 out of a 
possible 25.  In her presentation, the Planning Director indicated that acquisitions that 
promote climate resiliency and watershed protection should be prioritized.  It is unclear 
how these aspects will be reconciled with the benefits of farmland and active recreation 
acquisitions, which may be quite different. 

 Resolution No. 265-2013 established the new “Triple A” acquisition procedure. It provided 
a framework for a new three stage procedure for land acquisition, to replace the current, 
two stage, "planning step" and "acquisition" resolution process. The intent is to include 
another step before acquisition to provide more information to the Legislature before 
proceeding and to allow a comparison among a group of parcels being considered.  The 
process is still in its infancy, and there is room for future optimization.  Chapter 1070 of the 
Suffolk County Code is amended to reflect the changes.  In summary, the new three 
resolution process would consist of: 

1. Appraisal Resolution (applicable unless a parcel already appears on the 
comprehensive Master List or had planning steps approved prior to 1/1/13):  The 
Planning Division would evaluate potential sites, an appraisal resolution would be 
approved and funds would be appropriated for an appraisal, title, survey, and 
Environmental Site Assessment (ESA), then Letters of Potential Interest would be 
sent to owners.  If interested, the appraisals would be conducted and forwarded to 
the Environmental Trust Review Board (ETRB) at least two times per year: the 
ETRB should determine a value, and the ETRB should not review a particular parcel 
again for at least one year from the date of last review. (The title, survey, and 
environmental assessments would not be performed until the Acquisition Resolution 
is adopted by Procedural Motion, in the next step.)  

2. Acquisition Resolution (Procedural Motion):  A report of all sites reviewed, the 
highest offer set for each, scoring and recommendations from Planning and an 
accounting of funds available for the acquisitions will be presented to the EPA 
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Committee.  The EPA Committee will prepare a Procedural Motion with select, 
prioritized sites for consideration by the full Legislature, and which would authorize 
the expenditure of funds for title reports, surveys, and ESAs for each such site.   
Upon adoption of the procedural motion by the Legislature, the owner will be made 
an offer (not to exceed the value established by the ETRB in consult with the 
Internal Appraisal Review Panel) and presented with a contract.  Negotiations must 
be complete within 90 days of the approval of the Procedural Motion.  Only once 
the contract was executed by the owner would the title report, survey and 
Environmental Site Assessment be secured. 

3. Approval Resolution:  After completion of the above, a resolution seeking approval 
to fund and close will be presented to the EPA Committee, and ultimately the full 
Legislature, accompanied by a proposed finding under SEQRA.   

 Introductory Resolution No. 1360-2013 accepts a $50,000 NYS grant to update the Suffolk 
County Agricultural and Farmland Protection Plan.  The plan must include the location of 
areas to be protected, the lands’ value to the agricultural economy and as open space, 
development pressure, consequences of development, and intended strategies to promote 
active agricultural use.   

Planning is vital to determining the future focus of County land acquisition funds.  Efficiencies in use 
of available land acquisition funds should occur by identifying and removing less desirable or 
unavailable properties and equitably ranking remaining properties.  Funds will be able to be targeted 
for the most desirable acquisitions.  There should be future cost avoidance in unnecessary planning 
step costs, as well as increased efficiencies in the various Departments involved in land acquisition 
(including Economic Development and Planning, Law, and Legislature).  

Town Community Preservation Funds 
Each of the five East End towns has established a Community Preservation Fund (CPF) for open 
space preservation.  The funds receive revenue from a NYS authorized transfer tax of 2% of the 
purchase price of property, above certain thresholds.  The following table utilizes information 
provided by the County Clerk to show the significant revenue brought in by this program over the 
years, and the impact of recent economic trends. 

The poor economy and the resultant slow-down of the real estate market caused a marked 
decrease in revenue for 2008 and 2009.  Although there was a significant rebound seen in every 
town in 2010 (an overall increase of about 46% from 2009), the Town of Southampton was the only 
town with growth in 2011.  Its 14% increase helped offset decreases seen in other towns, yielding a 
fairly flat overall result (just under a 1% decrease) from 2010 to 2011.  In 2012, an overall 9% 
increase from 2011 was realized, with the Town of East Hampton realizing a 53% increase.  Total 
funds collected are still down 34% from the peak level attained in 2007.   

The amount collected annually is still considerably larger than the net annual dedicated sales tax 
revenue that the County can expect to receive for land acquisition purposes, and the CPFs will 
continue to be a major consideration in land acquisition through their sunset date of December 31, 
2030. 
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County Purchases in 2012 

The following chart gives a brief overview of County acquisitions closed during 2012, by town.  In 
some cases, the total cost is higher than the County cost because a municipality has partnered in 
the acquisition.  There were no closings in Babylon, Huntington, Islip, or Smithtown in 2012.  The 
east end of Long Island has some of the last remaining large tracts of open space and farmland, but 
real estate values can be very high. The chart encompasses a variety of acquisitions, including open 
space, Pine Barrens, hamlet greens or parks, and farmland.  Price per acre can vary significantly 
depending on the type of acquisition and location.  In the case of farmland, the County purchases 
only the development rights to the land, typically at 80%-90% of the full value. In order to make an 
informed decision about where County dollars are best spent, the towns should share information 
regarding acreages they wish to acquire, and the funds they have available to purchase the 
properties on their own. 

1999* $3,092,940 $421,383 $335,010 $8,282,117 $1,025,621 $0 $13,157,071 

2000 $9,935,509 $1,258,811 $700,504 $19,920,004 $2,291,543 $0 $34,106,371 

2001 $7,844,319 $2,410,355 $534,239 $15,345,427 $2,765,762 $0 $28,900,102 

2002 $10,926,139 $2,693,518 $908,813 $22,299,221 $3,499,812 $0 $40,327,503 

2003 $11,245,881 $3,707,333 $1,030,646 $26,257,545 $4,352,692 $0 $46,594,098 

2004 $19,736,640 $4,153,513 $1,663,060 $42,265,802 $5,793,880 $0 $73,612,895 

2005 $25,445,355 $5,537,874 $2,014,368 $50,619,156 $6,928,467 $0 $90,545,220 

2006 $19,422,143 $6,070,360 $2,161,867 $49,635,380 $5,638,504 $86,819 $83,015,073 

2007 $29,933,154 $4,298,119 $2,234,347 $53,310,752 $5,841,578 $30,000 $95,647,950 

2008 $14,477,685 $2,763,545 $1,237,489 $32,737,452 $5,134,269 $0 $56,350,440 

2009 $10,128,100 $1,620,698 $838,250 $24,768,073 $2,881,477 $0 $40,236,599 

2010 $17,700,099 $2,284,907 $1,349,001 $33,763,820 $3,617,777 $0 $58,715,604 

2011 $13,698,232 $1,925,301 $820,790 $38,428,621 $3,291,305 $0 $58,164,248 

2012 $20,943,231 $2,170,315 $1,215,848 $35,279,920 $3,548,684 $0 $63,157,998 

Totals $214,529,428 $41,316,031 $17,044,233 $452,913,290 $56,611,371 $116,819 $782,531,172 

* PARTIAL YEAR, TAX WENT INTO EFFECT 04/99

Community Preservation Fund Revenue Collected

Year East Hampton Riverhead
Shelter 

Island
Southampton Southold

Dual 

Town
Total
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Of the 944 acres purchased in 2012, approximately 515 acres were farmland development rights at 
an average cost of $51,680 per acre, and approximately 425 acres were designated as open space 
(including Pine Barrens Core), at an average cost of $83,420 per acre.  Another approximately four 
acres were designated as hamlet green/park/active recreation, at $150,000 per acre.  (Cost 
estimates may include payments by partners in several cases.  Pine Barrens Core acquisitions may 
include both per acre and per Pine Barrens Credit costs, which were combined in the cost 
estimates.  The farmland cost per acre is skewed due to the unusually low cost of one large farm, 
which was based on only the cost per Pine Barrens Credit.  It is our understanding that this 
property was a farm before the Pine Barrens Act, so it is a pre-existing, non-conforming use.)  
Other Land Acquisition Programs 

Other than the major land acquisition programs discussed earlier in our report, there are remaining 
balances in older land acquisition programs.  In particular, the 2013 Adopted Operating Budget 
indicates remaining balances of $9,876,425 in the previous quarter cent program (DWPP, Local Law 
35-1999, in existence from 12/1/00 to 11/30/07), which had different allocation percentages and 
program requirements.  This balance consists of $1,084,261 for open space, and $8,792,164 for 
farmland, primarily from capital project closeouts, as this program is no longer active.   

A number of other older land acquisition programs still have unexpended balances.  According to 
the Division of Real Property Acquisition and Managements March 31, 2013 fund summary: 

 South Setauket Woods had a fund balance of $1,222,530 as of March 31, 2013.  One acquisition 
of $3,750 closed in 2013, and there are currently no pipeline projects.  This is a litigation 
settlement in a Trust and Agency Account with limiting restrictions on its use.  It is not a capital 
project. 

 The one-quarter cent sales tax that was extended from December 1, 1989 to November 30, 
2000 to fund the Water Quality Protection Program (and accounted for in Fund 475 and Fund 
176) continues to have balances (see Resolution No. 1568-1988 and Local Law 21-1996).  In 
particular: 

o The 12-5(A) County Purchase of Pine Barrens component had a balance of $239,996, 
with accepted offers of $236,000.  

o The 12-5(D) Town Revenue Sharing land acquisition component had a balance of 
$2,388,479. This balance is restricted to specific remaining amounts by town of 
$238,738 in Brookhaven, $14,353 in East Hampton, $613,474 in Riverhead, $280,690 in 

Town 
Acreage 

Acquired
County Cost  Total Cost 

Average Per-

Acre Cost

(1) (2) (3) (4) = (3)/(1)
Brookhaven 213 $14,237,684 $14,237,684 $66,750
East Hampton 0.8 $400,000 $400,000 $512,821
Riverhead 374 $22,372,200 $22,372,200 $59,840
Shelter Island 83 $4,347,780 $7,077,541 $84,832
Southampton 178 $8,963,474 $13,910,799 $78,067
Southold 95 $4,678,700 $4,678,700 $49,290
 TOTAL 944 $54,999,838 $62,676,924 $66,361

2012 County Acquisitions by Town
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Southampton, and $1,241,224 in Southold.  This program component is for County 
acquisition of land on behalf of the towns and must be used to acquire town-approved 
parcels.  Nothing closed in 2012 or early 2013, and there are currently no pipeline 
projects. 

o The 12-5(E) Residuary (non-pine barrens towns) component had a balance of 
$2,453,907.  Nothing closed in 2012 or early 2013, and there are currently no pipeline 
projects.  (As per detail from February 29, 2012, this balance was restricted to specific 
remaining amounts by town of $2,077,080 in Babylon, $131,330 in Huntington, $182,385 
in Islip, and $65,779 in Shelter Island.  Another $2,667 has been spent since then.) 

 The 1986 Open Space Preservation Program showed a balance of $61,846, with $8,700 in 
accepted offers and $25,060 in negotiation, and the Farmland Preservation Program showed a 
balance of $225,504, with no pending purchases. 

Looking to the Future 
The County has taken steps to address the reduced funding level available to buy remaining land. 
Prioritization of purchases, by evaluating all potential purchases for their relative importance to the 
County, will allow critical evaluation and priority ranking of potential land and farmland acquisitions.  
Difficult choices will have to be made in allocating limited funds.  There are currently different 
priority lists across acquisition types, and distinctions will have to be made when similarly rated 
properties are competing for the same funding.  Farmland, parks, and open space all provide distinct 
benefits, and have varying rating scales.  The Department of Economic Development and Planning 
should continue to work collaboratively with the Legislature to define County priorities and refine 
the acquisition process. 

The farmland program needs tighter control to assure compliance with the program.  In addition, to 
minimize the environmental impact of farming, best management practices for farms should be 
mandated on farms for which we have purchased development rights. 

The Planning Division will play a key role in determining desirable acquisition locations, as it can 
inventory the sometimes competing needs for open space, farmland, drinking water protection, 
parks, and workforce housing and downtown areas.  Properly implemented Town zoning policies 
can play an important role in preservation by determining the proper use of properties and 
reducing the need for land acquisition.  Partnerships with other agencies and use of Town CPF 
funds are other resources which should be utilized.  Knowledge and resources should be pooled to 
avoid duplication of efforts in planning, mapping, surveying and appraising of desirable properties.   

Preserving the beauty, water quality, and environment of our County, while at the same time 
encouraging economic development, will need a comprehensive approach.  Water quality 
protection, sewers, energy conservation, and renewable energy, as well as open space, parks, and 
our farmland are all part of the equation.  An astute use of all available resources is the solution.  

SuffolkLandAcqProgLH14 

 



New Funding Source Code (FE) 

 

20 

New Funding Source Code (FE)  
The County has been assessing the impact from three major storms, which damaged or weakened 
the County’s infrastructure (Super Storm Sandy October 2012, Nor’easter November 2012 and 
Blizzard Nemo February 2013).  To identify storm-related and mitigation capital projects that are 
being submitted for funding through the Federal Emergency Management Agency (FEMA) or other 
Federal Disaster Recovery funding programs related to these storms, a new funding source code 
(FE) has been included in the proposed capital program.  The proposed capital program includes 19 
projects that have FE as the designated funding source.  The largest one is CP 8108-Outfall at Sewer 
District #3-Southwest funded through Fund 203.  With the exception of this project and CP 6425-
Improvements to Suffolk County Ballpark funded through Fund 620, the other 17 projects are paid 
for through the General Fund (001).  The proposed FEMA funding totals $277,495,258, with almost 
half ($138,545,258) scheduled in SY, as detailed in the table that follows. 

 

Fund CP # TITLE 
2014

Proposed

2015

Proposed

2016

Proposed

SY

Proposed
Total

% of Total 

FE Funding

001 1647 Emergency Generators Countywide $0 $0 $0 $5,000,000 $5,000,000 1.8%
001 1762 Weatherproofing County Buildings $0 $0 $0 $550,000 $550,000 0.2%

001 3238
Upgrade and Reinforcement of Hauppauge 

Tower
$0 $0 $0 $500,000 $500,000

0.2%

001 3418 Emergency Operations Center Improvements $0 $0 $0 $8,200,000 $8,200,000
3.0%

001 5116
Safety and Drainage Improvements to the 

Center Medians on Various County Roads
$0 $0 $0 $5,000,000 $5,000,000

1.8%

001 5190*
Drainage improvements on CR 52, Sandy 

Hollow Road 
$0 $950,000 $0 $0 $950,000

0.3%
001 5330 Shoreline Protection at Hashamomuck Cove  $0 $0 $0 $500,000 $500,000 0.2%

001 5348
Reconstruction of Shinnecock Canal Jetties 

and Bulkheads
$0 $0 $0 $2,750,000 $2,750,000

1.0%
001 5375* Bulkheading at Various Locations $0 $0 $0 $6,575,000 $6,575,000 2.4%
001 5505 Improvements to CR 38, North Sea Road $0 $0 $0 $5,150,000 $5,150,000 1.9%

001 5528
Improvements to CR 39, North Road/Old 

North Road/Flying Point Road
$0 $0 $0 $4,000,000 $4,000,000

1.4%

001 5542
Improvements to CR 40, Three Mile Harbor 

Road
$0 $0 $0 $6,050,000 $6,050,000

2.2%

001 5582
Improvements to CR 41, Springs/Fireplace 

Road
$0 $0 $0 $7,250,000 $7,250,000

2.6%

001 5583
Improvements to CR 79, Bridgehampton-Sag 

Harbor Turnpike
$0 $0 $0 $10,000,000 $10,000,000

3.6%

001 5709*
Tower Renovations at Francis S. Gabreski 

Airport
$0 $0 $0 $5,170,258 $5,170,258

1.9%
620 6425* Improvements to Suffolk County Ballpark $0 $0 $0 $3,000,000 $3,000,000 1.1%

001 7096
Restoration of West Neck Farm (aka Coindre 

Hall), Huntington
$0 $0 $0 $3,300,000 $3,300,000

1.2%
001 7099 Reconstruction of Spillways in County Parks $0 $0 $0 $550,000 $550,000 0.2%
203 8108 Outfall at Sewer District #3 - Southwest $0 $65,000,000 $73,000,000 $65,000,000 $203,000,000 73.2%

Total $0 $65,950,000 $73,000,000 $138,545,258 $277,495,258 100.0%

% of Total Funding 0.0% 23.8% 26.3% 49.9% 100.0%

Capital Projects Included in the Proposed Capital Program with the Funding Designation FE 

* Note: BRO is recommending to advance some of the funding for these four capital projects to 2014.
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As can be seen in the previous table, none of the revenue from this new funding designation is 
included in the upcoming capital budget for 2014.  However, the Budget Review Office is 
recommending advancing some of the funding for four of these capital projects to 2014 and 
reprogramming the funding source to serial bond financing in the event that there are any delays or 
changes to this source of revenue.  If any of the four are deemed eligible for FEMA monies in 2014, 
then the accepting and appropriating resolution can reprogram the source of the revenue from 
serial bond financing to FEMA monies.  A change in funding source would not require an offset.  For 
the remainder of the capital projects, further analysis can be done next year to determine if the FE 
funding designation is appropriate as additional details regarding FEMA funding to the County 
become available.  Please see the relevant individual capital project reviews in this report for 
additional information. 

Of the $277.5 million in FE funding, $138,545,258 or 49.9% is included in SY.  Most of the applicable 
capital projects (17 out of 19) are solely funded in SY.   One capital project (CP 5190, Drainage 
improvements on CR 52, Sandy Hollow Road) has funding included only in 2015 ($950,000) and 
one (CP 8108, Outfall at Sewer District #3 – Southwest) has FEMA funding included in 2015 ($65 
million), 2016 ($73 million) and SY ($65 million).  CP 8108 by far, has the largest amount of 
proposed FE funding; $203 million or 73.2%, of all of the FEMA monies included in the proposed 
capital program. 

As indicated in the table that follows, if these capital projects were proposed with funding from 
traditional sources of revenue, the County’s capital program for 2014-SY would be approximately 
$41.4 million more than previously adopted for these capital projects. 

 
FEMA JM14.docx 

 

Funding Source 2014 2015 2016 SY Totals
Adopted 2013-2015 Capital Program
General Fund (B) $2,475,000 $2,190,000 N/A $13,831,375 $18,496,375
General Fund (F) $0 $0 N/A $1,571,375 $1,571,375
Sewers (X) $50,000,000 $60,000,000 N/A $106,000,000 $216,000,000
Ballpark Fund 620 $0 $0 N/A $0 $0

Total $52,475,000 $62,190,000 N/A $121,402,750 $236,067,750
Proposed 2014-2016 Capital Program based on last year's Adopted 2013-15 funding source
General Fund (B) $0 $950,000 $0 $70,545,258 $71,495,258
General Fund (F) $0 $0
Sewers (X) $0 $65,000,000 $73,000,000 $65,000,000 $203,000,000
Ballpark Fund 620 $0 $0 $0 $3,000,000 $3,000,000

Total $0 $65,950,000 $73,000,000 $138,545,258 $277,495,258
Proposed 2014-2016 Capital Program minus  Adopted 2013-2015 Capital Program
General Fund (B) -$2,475,000 -$1,240,000 $0 $56,713,883 $52,998,883
General Fund (F) $0 $0 $0 -$1,571,375 -$1,571,375
Sewers (X) -$50,000,000 $5,000,000 $73,000,000 -$41,000,000 -$13,000,000
Ballpark Fund 620 $0 $0 $0 $3,000,000 $3,000,000

Total Difference -$52,475,000 $3,760,000 $73,000,000 $17,142,508 $41,427,508

Capital Projectes with an FE Funding Designation in the Proposed 2014-2016 Capital Program
Comparison to the Adopted 2013-2015 Capital Program
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Capital Projects Included in the Proposed Capital 
Program and Budget as Previously Adopted and 

Requested by Departments 
 

The Proposed 2014-2016 Capital Program includes 29 projects with funding and scope that are 
identical to the Adopted 2013-2015 Capital Program and are consistent with departmental requests 
for the 2014-2016 Capital Program.  The following table lists the 29 capital projects that meet these 
criteria.  A brief description of scope and status is included for those projects that we did not 
review in this report. 
 

 

 

 

NO. TITLE 
2013 

Adopted

2014 

Proposed

2015 

Proposed

2016 

Proposed

SY 

Proposed
Comment

1124

ALTERATIONS TO CRIMINAL 

COURTS BUILDING, 

SOUTHAMPTON

$2,010,000 $0 $0 $0 $0

Modifications to the Criminal Court Building will 

allow the Family Court to move from rented 

space to this facility; saving approximately 

$300,000 annually.

1811
COUNTY ATTORNEY CASE 

MANAGEMENT SYSTEM
$0 $175,000 $0 $0 $0 See Select Project Status Update.

2143
TRAFFIC CIRCLE - AMMERMAN 

CAMPUS
$50,000 $450,000 $0 $0 $0 See Select Project Status Update.

2144
PLANT OPERATIONS BUILDING - 

GRANT CAMPUS
$0 $250,000 $3,400,000 $0 $0

This project receives 50% aid and replaces 

outdated and inadequate Plant Operations 

facilities with a new 12,000 sq. ft. building for 

Plant Operations staff, maintenance equipment, 

and storage space.

2149
INFRASTRUCTURE - COLLEGE 

WIDE
$10,300,000 $0 $0 $0 $0

This project receives 50% state aid and is 

intended to make rehabilitations and repairs to 

critical College infrastructure before system 

failure.

2152
PARKING EXPANSION - 

AMMERMAN CAMPUS
$240,000 $3,000,000 $0 $0 $0 See Select Project Status Update.

3016
REPLACEMENT OF EXISTING 

FIREWORKS BURN PITS
$600,000 $0 $0 $0 $0 See individual project write-up in this report.

3047

PURCHASE OF HEAVY DUTY 

EQUIPMENT FOR SHERIFF'S 

OFFICE  

$60,000 $0 $0 $0 $0 See Select Project Status Update.

3060
PURCHASE OF 

COMMUNICATION EQUIPMENT
$220,000 $50,000 $0 $0 $0 See Select Project Status Update.

3216

REPLACEMENT OF POLICE 

HEADQUARTERS 911 BACKUP 

GENERATOR

$110,000 $0 $0 $0 $0

IR 1319-2013 appropriates $110,000 to replace 

the 911 Communications Center emergency 

backup generator at Police Headquarters, which 

is beyond its projected useful life.

3232

REPLACEMENT OF EXISTING 

SHOWER FACILITIES IN THE 

POLICE ES SECTION BUILDING

$50,000 $0 $0 $0 $0

Resolution No. 284-2013 fully appropriated this 

project, which replaces the showers at the 

Police Emergency Services Building in 

Ronkonkoma.

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 1 of 3)
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NO. TITLE 
2013 

Adopted

2014 

Proposed

2015 

Proposed

2016 

Proposed

SY 

Proposed
Comment

3241

COUNTYWIDE SYSTEM 

ENHANCEMENTS TO THE 800 

MHZ RADIO COMMUNICATIONS 

SYSTEM

$150,000 $1,450,000 $0 $0 $0 See Select Project Status Update.

3242 MICROWAVE REPLACEMENT $50,000 $1,850,000 $0 $0 $0 See Select Project Status Update.

5343

RECONSTRUCTION OF 

SHINNECOCK CANAL LOCKS, 

TOWN OF SOUTHAMPTON

$750,000 $0 $1,000,000 $0 $850,000

Resolution No. 145-2013 appropriated 

$750,000 for the tide gates. Lock gate 

rehabilitation is scheduled in 2015 and the tide 

gates will need maintenance again in SY.

5532
FEASIBILITY STUDY OF CR 100, 

SUFFOLK AVENUE
$0 $100,000 $0 $0 $0

Alternatives to single occupancy vehicles will be 

studied to explore innovations that will improve 

safety and reduce congestion on CR 100.

5648
EQUIPMENT FOR PUBLIC 

TRANSIT VEHICLES
$2,400,000 $0 $700,000 $0 $0

This project receives 75% federal aid and 12.5% 

state aid to outfit County Buses with GPS and 

updated fare collection systems.

5729
EXTEND ALPHA TAXIWAY 

FRANCIS S. GABRESKI AIRPORT
$0 $0 $0 $0 $3,500,000

This project receives 95% federal aid and 2.5% 

state aid to extend the Alpha Taxiway at 

Gabreski Airport to create a more efficient 

taxiway system.

5731

AIRPORT OBSTRUCTION 

REMEDIATION PROGRAM AT 

FRANCIS S. GABRESKI AIRPORT

$0 $0 $0 $0 $110,000

This project receives 95% federal aid and 2.5% 

state aid to remove obstructions on the airfield 

at Gabreski Airport in accordance with FAA 

requirements.

5737

AIRPORT SNOW REMOVAL 

EQUIPMENT AT FRANCIS S. 

GABRESKI AIRPORT

$0 $0 $0 $0 $650,000

This project receives 95% federal aid and 2.5% 

state aid to purchase snow removal equipment 

at Gabreski Airport that meets FAA standards.

5739

PAVEMENT MANAGEMENT 

REHABILITATION AT FRANCIS S. 

GABRESKI AIRPORT

$402,900 $3,039,918 $2,388,508 $0 $0

This project receives 95% federal aid and 2.5% 

state aid to repair runways and taxiways at 

Gabreski Airport. Planning is scheduled in 2013 

with construction in 2014 and 2015.

7184

IMPROVEMENTS TO WATER 

SUPPLY SYSTEMS IN COUNTY 

PARKS

$50,000 $0 $50,000 $0 $0

This project funds the replacement and 

expansion of water supply systems in County 

parks, including replacing wells with public 

water.

8110

FLOW AUGMENTATION NEEDS 

STUDY AT SCSD #3 -  

SOUTHWEST

$0 $0 $0 $0 $1,975,000 See individual project write-up in this report.

8117
SUFFOLK COUNTY SEWER 

DISTRICT NO. 11 - SELDEN
$1,000,000 $1,000,000 $0 $0 $0

Resolution No. 140-2013 appropriated $1 

million to finance ongoing repairs to pump 

stations and force mains. Funding in 2014 is for 

additional repairs needed to prevent overflows.

8119
IMPROVEMENTS TO SCSD #7 - 

MEDFORD
$1,150,000 $0 $0 $0 $0

Resolution No. 138-2013 fully appropriated this 

project. These funds are for the rehabilitation of 

the Woodside plant.

8121
IMPROVEMENTS TO SCSD # 21 - 

SUNY AT STONY BROOK
$1,350,000 $0 $0 $0 $15,500,000 See Select Project Status Update.

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 2 of 3)
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CapitalProjectsIncludedasPreviouslyAdopted BP14 

NO. TITLE 
2013 

Adopted

2014 

Proposed

2015 

Proposed

2016 

Proposed

SY 

Proposed
Comment

8122

IMPROVEMENTS TO SEWER 

COLLECTION SYSTEMS SCSD #1 - 

PORT JEFFERSON

$150,000 $1,000,000 $0 $0 $0 See Select Project Status Update.

8150

SUFFOLK COUNTY SEWER 

DISTRICT NO. 7 - MEDFORD - 

SEWER SYSTEM IMPROVEMENTS

$1,000,000 $0 $0 $0 $0

Resolution No. 136-2013 fully appropriated this 

project to rehabilitate and maintain aging sewer 

infrastructure.

8153

SEWER EXPANSION FOR THE 

SMITHTOWN AND KINGS PARK, 

MAIN STREET COMMERCIAL 

AREA

$0 $0 $0 $0 $10,000,000 See Select Project Status Update.

8223 BROWNFIELDS  PROGRAM $2,830,600 $0 $0 $0 $0 See Select Project Status Update.

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 3 of 3)
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Select Project Status Updates 
 

General Government Support: Shared Services (1600, 1700, and 1800)  
 CP 1765, Renovations to Building 50 in the North County Complex, will be completed utilizing 

existing appropriations of $180,874.  Renovations include window replacement, insulation of 
overhang areas, rehabilitation of the loading dock, and additional HVAC work. 

 CP 1811, County Attorney Case Management System, provides for the purchase and 
installation of an online database that tracks and processes legal cases in order to facilitate 
collaboration between lawyers, paralegals, and administrative staff within the County Attorney's 
Office. Resolution No. 1179-2012 appropriated $425,000 for the purchase of the majority of 
the licenses and equipment necessary to implement the system. The Proposed 2014-2016 
Capital Program includes $175,000 in 2014, as previously adopted, for the purchase of the 
remaining equipment and licenses. 

 

Education (2100, 2200, and 2300) 
 CP 2143, Traffic Circle-Ammerman Campus and CP 2152, Parking Expansion-Ammerman 

Campus, are included in the proposed capital program as requested and previously adopted. 
Both of these projects are intended to promote traffic safety at Suffolk County Community 
College’s largest campus. Planning funds for CP 2152 were appropriated by Resolution 102-
2013. The College intends to submit a resolution to appropriate planning funds for CP 2143 this 
year. The construction phases of both projects are scheduled in 2014. Ideally, work will begin 
simultaneously over the summer months, to minimize disruption to students and faculty. 

 CP 2159, Learning Resource Center - Grant Campus, is fully appropriated. Planning for the 
95,700 square foot building that will house traditional library functions, additional classroom 
space, faculty offices, student/faculty workspace, and the Fine Arts Department, is two-thirds 
complete. Construction is scheduled to begin in the fall of this year. When the building is 
complete and the current library is moved to the new Learning Resource Center, CP 2118, 
Renovation to the Sagtikos Building, will retrofit the vacated space for student support services. 
CP 2118 is included in the proposed capital program as requested and previously adopted. 

 

Public Safety: Other Protection (3000) 
 CP 3047, Purchase of Heavy Duty Equipment for Sheriff's Office, provides funding for the 

purchase of one box truck in 2013 to facilitate the transport of various items of equipment 
between correctional facilities and various warehouse locations.  Introductory Resolution No. 
1185-2013, to appropriate $60,000 in serial bonds for this purchase, has been tabled in 
Committee at the request of the Sheriff as alternative funding is being explored.  

 CP 3060, Purchase of Communications Equipment, provides funding for the upgrade and 
replacement of communication equipment for the Sheriff’s Office, including the replacement and 
upgrading of Mobile Data Terminals (MDT) in marked vehicles to allow for a fully integrated 
Computer-Aided Dispatch system (CAD). The Impact Mobile System, AVL and some other 
ancillary components are new to this project. Funding included in 2014 for the replacement of 
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retired radios must conform to current P25 standards as defined in CP 3244 – 700/800MHz 
Trunked Radio Communications System Upgrade. This project is on schedule.   

 

Public Safety: Law Enforcement (3100) 
 CP 3117, Purchase of Additional Helicopters, included funding for the purchase of a medevac 

helicopter in 2011 to allow the Police Department to maintain a fleet of four operational 
helicopters. Currently, the County has three tactical helicopters (A-Stars) and one twin-engine 
medevac (EC-145).  The EC-145 was purchased with a trade in of a MD-902 and has been in 
operation since 2007.  The eventual goal of this project is to replace one single engine A-Star 
with another twin-engine medevac EC-145.  Due to fiscal constraints, instead of trading in an A-
Star and purchasing a new EC-145, the A-Star underwent extensive maintenance and is 
currently in full operation. 

 

Public Safety: Communication (3200) 
 CP 3241, Countywide System Enhancements to the 800 MHz Radio Communications System, 

provides for the installation of equipment to enhance public safety wireless communications in 
areas that have poor reception (Babylon, Port Jefferson and Montauk).  The installation of a P25 
repeater at these sites will enhance wireless communications.  Construction of radio towers 
and site improvements may be needed at each site. The Sheriff, DPW, Park Police, Town and 
Village Police Departments, FRES, local PSAP’s, hospitals, FBI and Suffolk County Transit 
operating in these areas will also benefit with the addition of the equipment.  This project is 
scheduled to be completed in 2014.  

 CP 3242, Microwave Replacement, is for the replacement of the aging microwave system for 
the Police Department.  The microwave system electronically transports police communications 
(voice and data) throughout the police communications network.  The microwave sites are 
critical to police operations. This project includes, but is not limited to, replacing two 
microwave transmitters and two microwave receivers at each of 10 tower sites.  The Police 
Department has received Federal grant funding to cover the entire cost of this project. Planning 
funds adopted in 2013 have not yet been appropriated. This project is scheduled to be 
completed in 2014.  

 

Transportation: Highways (5000, 5100, and 5500) 
 CP 5577, Improvements to County Road 5, Ruland/Colonial Springs Road in the Town of 

Huntington, includes $100,000 for planning in 2013; no further funding is scheduled.  This 
portion of the road is part of the County System Roads recognized as part of the County 
Highway system pursuant to Town of Huntington v. County of Suffolk.       

 

Transportation: Erosion and Flood Control (5300) 
 CP 5381, Construction of Sea Wall on CR 77, West Lake Drive Fronting the Long Island 

Sound, is discontinued in the proposed capital program because the project was completed this 
year under the purview of CP 5014, Strengthening and Improving County Roads. 
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Culture & Recreation: Parks (7000 and 7100) 
 CP 7050, Improvements at Peconic Dunes County Park provides funding for improvements at 

the Park, which has operated as a children’s summer camp since 1932. The grounds contain 28 
buildings for which the Maintenance Division completed a structure and facility report in 2001. 
The Proposed 2014-2016 Capital Program includes $150,000 for planning in 2014, $1.6 million 
for construction and $50,000 for furniture and equipment in 2016 to replace the existing dining 
hall and kitchen, as requested. A new outdoor covered deck and furniture for the dining hall are 
included in the project.  

 

Culture & Recreation: Museum and Planetarium (7400) 
 CP 7433, Restoration of Driveways, Gutters and Catch Basins at Suffolk County Vanderbilt 

Museum, provides for continuing restoration at the Museum, including new catch basins and 
drainage pipes, the mansion overpass bridge, re-paving of parking areas, and the installation of 
new sidewalks. Construction funding of $1 million for the bridge repair was scheduled in SY in 
the Adopted 2013-2015 Capital Program and has progressed to 2016 in the Proposed 2014-
2016 Capital Program, as requested. 

 

Home and Community Services: Sanitation (8100) 
 CP 8121, Improvements to SCSD #21 – SUNY at Stony Brook, will meet the Long Island 

Sound nitrogen reduction requirements, includes an evaluation of effluent reuse and will ensure 
that adequate capacity is available for SUNY growth.  Phase II, upgrade of the WWTP to meet 
2014 nitrogen discharge limits, as mandated by EPA and NYSDEC, began in October 2012, so 
grant and SUNY funds should become available.  A permit modification request was submitted 
to explore all alternatives to recharge.  Correspondence has been prepared to advise EPA of 
the situation and to solicit support in the permit modification for continued discharge to the 
Long Island Sound with maximum treatment at the facility.  This project is progressing to meet 
the NYSDEC compliance schedule of being operational by July 31, 2014. 

 CP 8122, Improvements to Sewer Collection Systems SCSD #1 – Port Jefferson, proposed 
capital budget includes $1 million in 2014 designated as ASRF monies, as requested, while the 
previously adopted capital program included it as sewer serial bonds “X”.  The collection 
system pump station and sewer replacement project to alleviate emergency response in the 
Village has been modified.  Work continues on Pumping Stations 1, 2, and 3 with respect to data 
collection and information systems.  Twelve thousand feet of pipe was relined in the sewer 
system.  

 CP 8153, Sewer Expansion for the Smithtown, and Kings Park, Main Street Commercial Area, 
proposed capital program includes $10 million in SY of which $5 million is designated as “O” 
and $5 million is designated as “X” monies for construction.  The previously adopted capital 
program included this same level and designation of funding, but for planning purposes.  
According to DPW, the planning and design is almost complete, so no planning money is 
needed at this time. 
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 CP 8155, SCSD #3 Construction Management, was created to fund construction supervision 
for various capital projects at the Southwest Sewer District.  Engineering consultants will 
perform construction management, supervision, and inspection for CP 8108, CP 8132, CP 8170 
and CP 8183.  Construction management contracts have been awarded to the LiRo team and 
the deBruin team.  The LiRo team will provide overall site management and specific 
construction management tasks for the Ultraviolet Disinfection project, the Grit project, and 
the Final Effluent Pump Station project for an estimated $5.5 million.  The deBruin team will 
provide construction management for the Southwest treatment plant expansion of 10 million 
gallons per day, for an estimated cost of $4.5 million.   

 CP 8171, Improvements to SCSD #22 Hauppauge Municipal, is not included in the proposed 
capital program.  The Department requested $2.5 million in 2013, as previously adopted.  As of 
this writing, an appropriating resolution has not been filed and this funding has not been used as 
an offset.  Alternate effluent disposal design is underway.  The environmental process was 
initiated with an application and presentation to CEQ in 2007 and October 2010.  However, a 
more feasible alternative is now the focus; transmit treated sewage to SCSD #18N (Hauppauge 
Industrial) once abandoned.  SCSD #22 (Hauppauge Municipal) had recharge issues.  SCSD 
#18N (Hauppauge Industrial) is being abandoned and the sewage pumped to the new plant at 
the ITT site (SCSD #18S - Hauppauge Industrial).  The recharge beds at SCSD #18N 
(Hauppauge Industrial) are no longer needed, so DPW is going to use them for SCSD # 22 
(Hauppauge Municipal). 

 CP 8179, Scavenger Waste Facility; the focus of this project is to plan, design and construct a 
new scavenger waste storage/treatment facility on County land in Yaphank because the 
scavenger waste facility at the Southwest Sewer District’s Bergen Point plant is overloaded.  
Project delays have been necessary as a result of the environmental evaluation limiting the 
amount of sewage to be treated at the site and the need to accommodate Yaphank 
redevelopment.  According to DPW’s requested budget, “This project may end with the 
SEQRA process and a recommendation to allow the private sector to implement the project.” 

 CP 8183, Expansion of Suffolk County SCSD #3 – Southwest, provides for expanding the 
capacity of the Southwest Sewage Treatment Plant from 30 million gallons per day (mgd) to 40 
mgd.  The Proposed Capital Program does not include this project and the Department 
requested no funding.  However, the project has a significant unexpended fund balance of 
$65,005,473.  This project is being performed by the Joint Venture of CDM and Dvirka & 
Bartilucci.  Funding has been appropriated with other plant improvements added in order to 
take advantage of economies of scale. 

 CP 8185, Sewer District Capacity Study, includes existing sewered areas of Patchogue, Port 
Jefferson, Riverhead/Calverton, and Sag Harbor.  CP 8189 has similar funding for different 
elements of the same type project.  The feasibility report has had many tasks completed while 
others, such as modeling of existing collection systems based on the current GIS data received 
from municipalities, are being delayed.  The environmental process is complete and the GIS 
tasks are nearing completion. 

 CP 8189, Sewer District Capacity Study, is for Bellport, Sayville, Ronkonkoma Hub, Middle 
Island Corridor, Mastic/Shirley, Yaphank and Southampton.  CP 8185 has similar funding for 
different elements of the same type of project.  The study was initiated in the spring of 2011.  
The feasibility studies will identify those areas where the benefits of sewering outweigh the 
project costs.  A Generic Environmental Impact Statement (GEIS) will also be prepared to 
identify the environmental impacts that could result from sewering, as well as potential 
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mitigating measures.  Portions of the GEIS have been delayed due to pending study area 
boundary finalization with some areas.  The project is to be completed during 2013.  As per 
DPW, issues with the remaining funding for the project may delay that completion time with 
respect to Yaphank and the NYS 25 Corridor area.   

 CP 8190, Sewering Feasibility Study for Downtown Mattituck, funding is in place; however, it is 
insufficient.  The RFP is to be prepared and issued in early 2013, if directed.   

 

Home and Community Services: Water Supply (8200) 
 CP 8223, Brownfields Program, has $2,830,600 scheduled in 2013 that should be appropriated.  

This funding is for construction at the Ronkonkoma Wallpaper site ($2,130,600) and the Blue 
Point Laundry site ($700,000).  Investigations at both sites are complete, and site remediation 
will begin in 2013, perhaps as late as 2014 for the Ronkonkoma site. Additional offsite 
investigation is planned at the Blue Point Laundry site. 

 CP 8244, Development of Blue Point Laundry Site, was not included in the Proposed 2014-
2016 Capital Program.  This project will develop alternatives for use of the Blue Point Laundry 
site, one of the brownfields remediated in Capital Project 8223, Brownfields Program.  The 
$50,000 included in the Adopted 2013-2015 Capital Program, in 2013, has not been 
appropriated.  This funding could be delayed given the schedule for remediation at the site. 
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Debt Service Impact on the Operating Budget 
 
In this report the individual capital project write-ups include an estimate of debt service costs that 
are financed with serial bonds.  Debt service represents principal and interest payments on 
borrowed funds.  Borrowing costs for the individual project write-ups that follow are based on 
total serial bond financing proposed over the entire 2014-2016 and SY period covered by the 
capital program.  These expenses are presented for the first-year impact and total cost over the life 
of a bond.  Assumptions implicit in our estimates are: 

1. Principal repayment that is based on a level debt service schedule. 

2. An 18-year repayment schedule, which represents the average term over the past nine 
years (2004-12). 

3. Interest rates that are based on the April 8, 2013 Municipal Market Data (MMD) yield curve 
for "A" rated bonds plus 75 basis points to account for projected higher future rates and the 
possibility of a downgrade.  The resulting effective yield over the 18-year period covered is 
2.944%. 

It should be noted that Resolution No. 1011-2008, delegating to the County Comptroller the 
authority to issue and sell bonds and notes in accordance with the provisions of the local finance 
law, expired at the end of 2011.  We recommend that a resolution be introduced to extend this 
authorization. 
Debt Service Impact RL14 
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INDEX OF CAPITAL PROJECTS 
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1109 

Description  

This project provides for improvements to the Office of the Medical Examiner and to the Public 
Health Environmental Laboratory (PEHL).  Included within the scope of the project is replacement 
of corroded ductwork and fume hood mechanisms to improve the operation of the laboratory 
ventilation systems, and safety and sanitary improvements.  

This project was reconstituted during the 2012-2014 Capital Program Cycle because of the need 
for renovations to County Building C487 and the lack of final disposition for the comprehensive 
laboratory project, Capital Project 4003, Construction and/or Renovation of Suffolk County 
Laboratory Facilities. 

Justification 

The recommended improvements increase safety, assure compliance with current accreditations, 
and refit a 25-year-old building that processes toxic chemicals through its original ventilation 
system. 

Status 

The Proposed Capital Program maintains this project at the funding levels in the Adopted 2013-
2015 Capital Program.  However, the request submitted by the Office of the Medical Examiner and 
the Department of Health Services scheduled an additional $100,000 in 2014 and $50,000 in 2016. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,327 in the first year and $268,250 over the life of 
an 18-year bond. 

Project Number: 1109 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 12

59

FORENSIC SCIENCES MEDICAL AND LEGAL INVESTIGATIVE 

CONSOLIDATED LABORATORY 

EXISTING

County Building C487, 

Hauppauge

Total Appropriated: $485,000 Appropriation Balance: $211,468

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $100,000 $200,000 $100,000 $200,000

2015 $0 $100,000 $100,000 $100,000

2016 $0 $50,000 $0 $0

SY $0 $0 $0 $0

Total $200,000 $450,000 $300,000 $400,000



CP 1130 

42 

Issues for Consideration 

The additional $100,000 requested in 2014 would be used to replace a large Uninterruptible Power 
Supply (UPS) that protects PEHL instrumentation and samples from loss due to power outages and 
surges.  This funding includes site preparation, electrical work and structural bracing.   

Budget Review Office Recommendations 

 Given the age of the existing UPS, the dollar value of the instrumentation, and the need to 
protect the laboratory's samples, the equipment should be replaced as requested, with 
$100,000 in funding added to 2014. 

 If the additional $100,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $6,664 in the first year and $134,260 over the life of an 18-year bond. 

1109CF14 

 

 

 

1130 

Description 

This project provides for alterations and additions to the Supreme Court complex in Riverhead. 

This project will work in conjunction with Capital Project 1124 Alterations to Criminal Courts 
Building, Southampton, and Capital Project 1762 Weatherprofing of County Buildings.  

Phases:  

Phase IIB - Interior restoration - Old Supreme Courthouse (C0002). 

 1st and 2nd Floors - Construction. 

Phase III – Exterior restoration and weatherproofing of the Old Supreme Courthouse, 
Commissioner of Jurors building and Supreme Court building – Construction (C0002, C0003, and 
C0004).   

Justification 

This project provides additional courtrooms necessary to reduce the backlog in court cases, 
addresses compliance with ADA requirements and provides for renovations that prolong the life of 
court buildings. 

  

Project Number: 1130 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: 1

56

CIVIL COURT RENOVATIONS AND ADDITION - COURTROOMS, 

RIVERHEAD

EXISTING

Griffing Avenue, Riverhead
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Status 

The Proposed Capital Program reprograms $50,000 from construction to planning in 2014, as 
requested by DPW.  

Phase III planning was completed in September 2011; construction began in January 2012 and is 
projected to be completed in 2015. 

 
Impact on Operating Budget 

Energy savings are anticipated in the Old Supreme Courthouse (C0002) as a result of 
mechanical/electrical modernizations.  

Utility and maintenance expenditure reductions of $70,000 and annual savings of $300,000 in lease 
payments are projected by DPW with the County’s ability to relocate Family Court into County 
owned court space. 

The Proposed Capital Program includes $1,300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $86,628 in the first year and $1,745,379 over the life 
of an 18-year bond. 

 
Issues for Consideration 

Modernization of interior portions of the old courthouse (five courtrooms) had been on hold until 
a professional assessment and course of action to address the exterior restoration and 
weatherproofing of the Supreme Court complex in Riverhead was completed.  Due to the leakage 
caused by the deteriorating exterior, any additional interior restorations would have been 
subsequently damaged, if the project was not put on hold.  Full occupancy of the Supreme Court 
complex is anticipated in 2015.   

Budget Review Office Recommendations 

We agree with the funding presentation for this project in the Proposed 2014-2016 Capital 
Program. 

1130Mun14 

 

 

 

Total Appropriated: $47,495,000 Appropriation Balance: $950,742

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,300,000 $1,300,000 $1,300,000 $1,300,000 $1,300,000

2014 $1,300,000 $1,300,000 $1,300,000 $1,300,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,600,000 $2,600,000 $2,600,000 $2,600,000
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1132 

Description 

This is an ongoing project to fund the upgrade and replacement of equipment in the Office of the 
Medical Examiner.  Purchases typically include items such as scientific equipment used by 
pathologists and forensic scientists, vehicles, and information technology equipment specifically used 
to support the functions of the Office of the Medical Examiner. 

Justification 

New and replacement equipment is required to support investigations, maintain accreditation, 
comply with regulations, and stay current with technological advances in pathology and forensic 
sciences. 

Status 

The Proposed Capital Program maintains this project at the funding levels in the 2013-2015 Capital 
Program.  However, this reduces total funding compared to the request by 43%; the reduction in 
2014 is 49% of the requested amount.  The funding source is serial bonds.  Last year, funding 
scheduled in 2014, 2015 and SY was supported with transfers from the General Fund. 

There is a small appropriation balance.  The Office expects to expend at least $30,000 of the 
remaining balance on previously scheduled equipment purchases. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,120,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,120,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $74,634 in the first year and $1,503,711 over the life 
of an 18-year bond. 

 
  

Project Number: 1132 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 12

56

EQUIPMENT FOR MED-LEGAL INVESTIGATIONS AND FORENSIC 

SCIENCES 

EXISTING

Building C487, Hauppauge

Total Appropriated: $670,500 Appropriation Balance: $66,372

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $265,000 $265,000 $265,000 $265,000 $265,000

2014 $221,000 $430,000 $220,000 $285,000

2015 $290,000 $443,000 $300,000 $335,000

2016 $0 $392,000 $300,000 $345,000

SY $475,000 $695,000 $300,000 $695,000

Total $1,251,000 $2,225,000 $1,385,000 $1,925,000
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Issues for Consideration 

This is the first year that the Medical Examiner has submitted a capital request as a new 
department, independent of the Department of Health Services.  When the Office was a division of 
Health Services, it was given a maximum amount of funding to request, regardless of its actual 
equipment needs, a reasonable constraint given the needs of multiple divisions within Health 
Services.  Based on the “allowance”, the Medical Examiner then prioritized purchases to adjust for 
changes in accreditation or to replace unserviceable equipment, and then reprioritized upon 
adoption of the capital program. 

However, this policy compelled the Medical Examiner to continue use of many instruments well 
beyond the industry standard for replacement.  Most large labs replace equipment after seven to 
eight years; Suffolk County typically retains equipment for 12 to 15 years in the Office of the 
Medical Examiner.  Even with careful use and good operator-level maintenance of the equipment, 
retaining equipment for this period drives up operating costs when equipment goes out of warranty, 
and typically requires multigenerational software upgrades to accompany equipment or hardware 
purchases.  The policy also often requires yet another reprioritization if vital equipment becomes 
suddenly unserviceable and immediate unscheduled replacement is required. 

While these problems are not unique to the Medical Examiner, other public safety agencies are 
typically given priority in the capital program when asking for necessary equipment to execute their 
missions.    

Note that only two of the 21 pieces of equipment currently scheduled are not one for one 
replacement items.  The first new item is a Liquid Mass Chromatograph/Tandem Spectrometer 
(LC/MS/MS) scheduled for purchase in 2015; this instrument will replace a less sensitive Liquid Mass 
Chromatograph Mass Spectrometer (LC/MS).  The second new item is a portable X-ray machine, 
currently scheduled for purchase in SY. 

Budget Review Office Recommendations 

 We recommend additional funding as scheduled in the BRO Recommended column of the table 
above.  The additional funds allow the Medical Examiner to replace the most critical and oldest 
equipment items in their investigative inventory in a timely manner, before the equipment 
becomes unserviceable and can no longer be used to support the District Attorney, Police, 
Sheriff, Probation, and Health Services. 

 If the additional $540,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $35,984 in the first year and $725,004 over the life of an 18-year 
bond. 

 The project title should be changed to “Equipment for the Office of the Medical Examiner”. 
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1133 

Description 

Phase II - Interior renovations of Surrogate's Court include ADA bathroom upgrades, HVAC, 
electrical upgrades, fire sprinkler installation, energy efficient lighting and new ceilings.   

Justification 

This project continues the renovations of the Riverhead County Center into the Surrogate's Court 
wing of this public building.  The intended renovations are essential to modernize the security 
station, comply with fire codes, bring the lavatory accommodations in line with ADA regulations, 
improve lighting, and decrease annual heating, ventilation and air conditioning expenditures. 

Status 

Phase II design was awarded to Emtec Engineers at $160,411.  Planning and design efforts 
commenced in January 2013 and are projected to be completed by the end of December 2013.  
There is an appropriation balance of $39,576 for unforeseen planning and design cost overruns. 

The Department requested $2 million be advanced from SY to 2014 for Phase II construction, 
which is projected to commence in March 2014 and be completed in January 2015.  The Proposed 
Capital Program advances this funding from SY to 2015. 

 
Impact on Operating Budget 

Energy savings are anticipated in the Surrogate's Court wing as a result of mechanical / electrical 
renovations. 

The Proposed Capital Program includes $2 million in serial bond financing for this project (2014-
2016 and SY).  If the entire $2 million were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,274 in the first year and $2,685,199 over the life 
of an 18-year bond. 

 
  

Project Number: 1133 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

62

RENOVATIONS TO SURROGATE'S COURT

EXISTING

Riverhead County Center, 

Southampton

Total Appropriated: $200,000 Appropriation Balance: $39,576

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $2,000,000 $0 $2,000,000

2015 $0 $0 $2,000,000 $0

2016 $0 $0 $0 $0

SY $2,000,000 $0 $0 $0

Total $2,000,000 $2,000,000 $2,000,000 $2,000,000
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Issues for Consideration 

The County has invested over $37 million on renovations at the Riverhead County Center complex 
to improve work flow and reduce energy consumption under CP 1643.  This project extends the 
renovations not addressed under CP 1643 into the adjacent 50+ year old Surrogate's Court wing of 
this public building.  There are no other projects in the proposed capital program to address the 
scope of this project.  DPW has indicated delaying construction beyond the start of 2014 will 
increase construction costs for renovating this wing of the building.  

Budget Review Office Recommendations 

We recommend advancing $2 million for construction from 2015 to 2014, as requested by the 
Department to preserve public building safety, ensure compliance with the Americans with 
Disabilities Act regulations, decrease County government energy consumption, and avert cost 
overruns. 

1133MUN14 

 

 

 

1136 

Description 

This project provides for a case management system named JUSTWARE to track defendants 
prosecuted from the time of arrest to sentencing.  The system will collect data on co-defendants, 
court events, the disposition of charges, and sentencing information.  Phase II of the project will 
provide for additional supporting equipment, document management, imaging and archiving. 

Justification 

The system will streamline current operations and improve communication with the courts and the 
Police Department while addressing storage issues by imaging and archiving records. 

Status 

The responsibility for the implementation of this project, as well as keeping the current system 
working, was shifted to the Department of Information Technology (DoIT) in 2011 for additional 
oversight and technical management.  The DA's IT unit is handling the day-to-day installation of the 
system with the consultant. 

Previously appropriated funding included in 2011 through 2012 provided for consultant services to 
implement the JUSTWARE program and purchase necessary equipment.  Phase I, which is for the 
consultant to configure the system with data conversion, "went live" in December of 2012.  The 

Project Number: 1136 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: All

51

DISTRICT ATTORNEY CASE MANAGEMENT SYSTEM

EXISTING

Countywide
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system is currently functioning effectively and the DA would like to proceed with Phase II, which 
would require the Adopted 2013 funding to be appropriated. 

Funding for Phase II, which includes the scanning/imaging, routing, archiving of records, the purchase 
of equipment and training, is scheduled in 2013 ($500,000), 2014 ($200,000) and 2015 ($150,000).  
While they are delineated as two separate phases, Phase II is a continuation of Phase I that will add 
new features. 

 
Impact on Operating Budget 

Maintenance and licensing fees for the JUSTWARE system will be $172,000 annually and an 
additional $28,500 in annual maintenance and licensing fees will be required for the Application 
Program Interface (API) that will provide support and upgrades.  If the system is functional, these 
costs should be offset by an increase in productivity. 

The Proposed Capital Program includes $350,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $350,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $23,323 in the first year and $469,910 over the life of 
an 18-year bond. 

 
Issues for Consideration 

A reliable defendant/case tracking system has been considered for the DA for many years dating 
back to CJIS.  Moving forward, the State will begin requiring that electronic records be maintained 
to expedite cases through communications that are more efficient, improving case tracking and 
record keeping.     

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

1136JO14 

 

 

 

Total Appropriated: $1,650,000 Appropriation Balance: $258,336

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $500,000 $500,000 $500,000 $500,000 $500,000

2014 $350,000 $200,000 $200,000 $200,000

2015 $0 $150,000 $150,000 $150,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $850,000 $850,000 $850,000 $850,000



 

 

 
 
 
 
 
 
 
 
 

General Government Support:  Elections 
(1400) 
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1459 

Description 

This project provides for the construction of a 6,500 square foot extension for new office space at 
the Board of Elections (BOE) building in Yaphank as well as extensive renovations to existing office 
space.  Improvements include, but are not limited to:  new doors, windows, mechanical systems, 
lighting, fire alarm and sprinkler systems, and Federal ADA compliant lavatory facilities.   

Justification 

Electrical and mechanical systems at the Board of Elections are nearing, or are at, the end of their 
useful lives.  Improvements and alterations are needed to extend the life of the building while 
providing a safe professional atmosphere for Board of Elections employees.  This project, as 
requested by BOE, would also provide additional storage space. 

Status 

Renovated restrooms are now in compliance with Federal ADA regulations.  A cooling system has 
been installed in the warehouse extension (completed under CP 1461) built to provide additional 
storage for HAVA compliant optical scan voting machines.  Resolution No. 132-2011 appropriated 
$100,000 for planning and $400,000 for construction for additional repairs and renovations.  

The $3.3 million in the Adopted 2013-2015 Capital Program is for the construction of a 6,500 
square ft. extension to the front of the building to provide additional office space.  The Board of 
Elections requested this funding as well as an additional $100,000 for planning another warehouse 
extension in 2014 and requested $1.2 million in 2015 for the construction of the 7,500 square foot 
warehouse extension.  The Proposed 2014-2016 Capital Program discontinues the project. 

 
Impact on Operating Budget 

The department requested $4,600,000 in serial bond financing for this project (2014-2016 and SY).  
If the entire $4,600,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $306,531 in the first year and $6,175,958 over the 
life of an 18-year bond. 

The construction of additional warehouse space would reduce rental and cartage costs associated 
with storing privacy booths offsite.  The addition of 14,000 square feet of space to the Board of 
Elections building would increase utility expenses, but these costs may be partially offset by 
upgrading older mechanical and electrical systems with more energy efficient replacements.  

Project Number: 1459 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 3

42

IMPROVEMENTS TO BOARD OF ELECTIONS

EXISTING

Yaphank

Total Appropriated: $2,120,000 Appropriation Balance: $540,892
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Issues for Consideration 

According to the Board of Elections, a 6,500 sq. ft. extension is necessary to accommodate its 123 
employees.  The existing deficiency in office space has forced BOE staff into warehouse space, 
which does not afford employees with appropriate workstations.  The problem is compounded 
because the building is also lacking in storage space.  

Space management has been an issue at the Board of Elections since the County replaced its 
mechanical lever machines with the mandated HAVA compliant machines.  The new machines not 
only have a larger foot print than the old machines, but they require separate privacy booths.  The 
6,500 square foot warehouse extension completed at the end of 2008 has allowed BOE to store 
the voting machines onsite; however, the privacy booths are stored in rented space.  This 
arrangement complicates logistics and results in storage costs to the County as well as additional 
transportation expenses associated with shipping privacy booths from the storage facility to the 
Board of Elections before they can be transported with the voting machines to the polling places.  
BOE is requesting $100,000 for planning in 2014 and $1.2 million for construction in 2015 to build 
another 7,500 sqare foot warehouse extension to store the privacy booths in Yaphank. 

Budget Review Office Recommendations 

 We recommend adding $100,000 for planning in 2014 and $1.2 million for construction in 2015 
for an extension to the Board of Elections building, which will allow BOE to store privacy 
booths onsite.  We estimate that annual debt service costs would be approximately equal to 
what the County currently pays for the storage and transportation of the privacy booths.  This 
makes fiscal sense because debt service expenses expire at the end of the bond’s term while 
operating costs to store and transport privacy booths would perpetuate.  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $300,000 $3,400,000 $0 $100,000

2015 $3,000,000 $1,200,000 $0 $1,200,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $3,300,000 $4,600,000 $0 $1,300,000
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 If the additional $1,300,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $86,628 in the first year and $1,745,379 over the life of an 18-year 
bond. 

1459 BP14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

General Government Support: 
Shared Services (1600, 1700, 1800) 
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1603 

Description 

This ongoing project includes construction/remediation work on various County facilities to ensure 
that they comply with New York State building codes. 

Justification 

Suffolk County is required to comply with New York State building codes.  Due to recent State 
directives, the County is required to comply with Arc Flash regulations for electrical safety. 

Status 

The recent focus of this project has been on the Hauppauge and Riverhead County Centers and 
park facilities countywide.  DPW plans to issue an RFP and hire a consultant in two phases to 
conduct ARC Flash studies of the County's electrical systems, using existing appropriations.  In 2014 
to 2015, the Department’s strategy is to be in compliance with ARC Flash labeling and safety briefs.  
Remediation of building codes, Arc Flash, Fire Stopping, and other violations, will be addressed as 
identified from 2014 to 2016.   

The Department requested an additional $600,000 for construction ($200,000 in 2014, 2015, and 
2016) to address Arc Flash issues.  The Proposed 2014-2016 Capital Program includes $300,000 for 
construction ($100,000 in 2014, 2015, and 2016). 

 
Impact on Operating Budget 

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $19,991 in the first year and $402,780 over the life of 
an 18-year bond. 

 
  

Project Number: 1603 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

56

BUILDING SAFETY IMPROVEMENTS

EXISTING

Countywide

Total Appropriated: $2,163,886 Appropriation Balance: $1,137,990

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $0 $200,000 $100,000 $100,000

2015 $0 $200,000 $100,000 $100,000

2016 $0 $200,000 $100,000 $100,000

SY $0 $0 $0 $0

Total $100,000 $700,000 $400,000 $400,000
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Issues for Consideration 

The elimination of safety hazards could result in budgetary savings in the long term by preventing 
injuries resulting in expensive litigation and/or workers' compensation payments.   

The Proposed 2014-2016 Capital Program provides half of the requested funding increase, which is 
a $300,000 increase from the Adopted 2013-2015 Capital Program.  There is an unencumbered 
appropriation balance of $1.14 million of which $1,013,886 represents State grant funds dedicated 
to safety improvements at the John J. Foley Skilled Nursing Facility.  The remaining balance of 
$124,104 can be utilized to remediate County facilities so they are in compliance with New York 
State building codes.  DPW will need to prioritize to address current requirements within available 
funding limits. 

Budget Review Office Recommendations 

We agree with the funding presentation for this project in the Proposed 2014-2016 Capital 
Program. 

1603Mun14 

 

 

 

1616 

Description 

This project provides for the purchase and installation of upgraded fuel management, preventive 
maintenance, and inventory control systems for the County’s fleet garages and fleet inventory in 
order to ensure proper control over fuel dispensed and improve maintenance of the fleet.  In 
addition, the expanded scope of this project provides upgrades for County fueling sites to comply 
with regulations from the Suffolk County Department of Health Services, New York State 
Department of Environmental Conservation, and Article 6 standards. 

Justification 

Proper maintenance and required upgrades to the County fuel systems ensure that the County 
meets SCDHS, DEC, and Article 6 standards.  Maintaining these safety standards is critical to cost 
avoidance from fines and emergency repairs. 

Status 

This is an ongoing project that includes installing new fuel management systems, piping, fuel 
dispensers, manholes, islands, canopies, fire suppression materials, and alarm systems.  DPW 
reports that the work at the Yaphank fuel site was completed in 2012, Westhampton fuel site will 

Project Number: 1616 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All

62

FUEL MANAGEMENT/PREVENTIVE MAINTENANCE AND PARTS 

INVENTORY CONTROL SYSTEM

EXISTING

Countywide
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be addressed in 2013 and the Commack site is scheduled for 2014.  The funding requested in 2014 
through SY is for the renovation and maintenance of the County’s remaining 17 fuel sites. 

DPW requested $250,000 for construction in each year from 2014-SY.  The Proposed 2014-2016 
Capital Program does not include $250,000 in 2014 or 2016.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $33,319 in the first year and $671,300 over the life of 
an 18-year bond. 

Upgrading these systems to comply with state and local codes will prevent the imposition of fines 
and guard against the need for costly remediation to contaminated sites resulting from system 
failures. 

 
Issues for Consideration 

Safeguarding the environment should be a priority when scheduling funds for capital projects such 
as this.  These upgrades must be accomplished in a judicious manner to prevent the County from 
being fined by state and local regulatory agencies for non-compliance with current regulations.  
Additionally, the expenses associated with the planned improvements are negligible compared to 
remediation costs the County might incur if repairs are not made. 

There is an uncommitted appropriation balance of $2,850,985 for this project.  Based on 
discussions with DPW the proposed funding for this project is anticipated to be adequate to 
address existing sites previously identified.  However, the reduced funding for the period 2014-SY 
will have the effect of rescheduling the renovation and maintenance requirements of the County’s 
remaining 17 fuel sites over a longer time frame.  Based on discussions with DPW, the proposed 
funding for this project is adequate to address pressing requirements. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

1616Mun14  

  

Total Appropriated: $4,010,000 Appropriation Balance: $2,850,985

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $250,000 $250,000 $250,000 $250,000 $250,000

2014 $250,000 $250,000 $0 $0

2015 $250,000 $250,000 $250,000 $250,000

2016 $0 $250,000 $0 $0

SY $250,000 $250,000 $250,000 $250,000

Total $1,000,000 $1,250,000 $750,000 $750,000
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1623 

Description 

This project provides ongoing funding to repair and replace roofing on various County buildings as 
the existing roofs reach the end of their useful life cycle.  

Justification 

This project should reduce costs associated with emergency roof repairs.  Where feasible, 
additional insulation and roof vents are integrated into a roof repair and/or replacement to assist in 
lowering energy consumption.  

Status 

The following roofs were addressed in 2012: Material Testing Lab at $145,240 and the Public 
Works Building at $27,925. 

In 2013, DPW has programmed roof work at the Riverhead County Center, and estimates 
$184,048 is necessary.  It is projected that $150,000 budgeted for construction in 2013 and 
available appropriations of $34,048 will be used. 

The Proposed 2014-2016 Capital Program provides $1.6 million from 2014 to SY for roofing 
requirements, which is $50,000 less than the Adopted 2013-2015 Capital Program, and is $900,000 
less than DPW’s funding request from 2014 to SY. 

The Proposed 2014-2016 Capital Program’s funding would require DPW to reprogram the order of 
roofs previously identified for repair or replacement over a longer time frame and to defer recently 
identified roofing needs to future years.  

DPW’s funding request modifies the order of roofs to be addressed and increases the number of 
roofs to be addressed under this project, as follows: 

2014 Board of Elections at $750,000; 2015 Cornell Cooperative 4H building at $50,000 / 
Farmingville Health Center at $150,000 / IT Storage Building at $100,000 / Seventh Precinct at 
$150,000 / Old Infirmary at $300,000; 2016 Old Infirmary at $500,000; SY Old Infirmary at 
$500,000. 

The County will seek FEMA reimbursement for roofs damaged by Super Storm Sandy. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $106,619 in the first year and $2,148,159 over the life 
of an 18-year bond. 

Project Number: 1623 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

56

ROOF REPLACEMENT ON VARIOUS COUNTY BUILDINGS 

EXISTING

Countywide

Total Appropriated: $2,090,000 Appropriation Balance: $65,994
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Issues for Consideration 

The County owns more than 200 structures with over 930,000 square feet in the aggregate.   

DPW’s anticipated roofing schedule is fluid and is amended as necessary to changing roofing 
requirements.  In 2014 DPW has identified the Board of Election’s roof to be addressed, which was 
previously scheduled in 2012.  Currently the roof on the BOE building has various leaks and is at a 
stage that roof work can no longer be delayed.  This building warehouses a significant portion of the 
high tech-voting equipment purchased with Federal HAVA funds, and if damaged, it would be at a 
100% County cost to replace.  The Cornell Cooperative 4H building, Farmingville Health Center, IT 
Storage building and the Seventh Precinct have been added in 2015.  However, the Seventh Precinct 
is leased space and as such roof restoration on this building should not be part of this capital 
project.  The delay in starting the Board of Election’s roof and the additional roofs added in 2015 
has further delayed roof replacement at the Old Infirmary in Yaphank from 2014 to 2015.  In the 
Adopted 2013-2015 Capital Program, the roof restoration to the Old Infirmary in Yaphank has an 
estimated cost of $1.5 million, or $200,000 more than DPW’s 2014 to SY funding request.  BRO 
foresees the possibility that the total cost may exceed $1.5 million if the roof is restored with 
cooper sheathing, and due to inflation influences over time such as the cost of labor and materials.  
BRO estimates to stay within the latest requested amount of $1.3 million, an alternative to cooper 
sheathing will need to be identified and utilized. 

To prevent water damage to the County’s modern high tech-voting equipment housed in the Board 
of Election’s building, water damage to other County structures and to prevent cost overruns, the 
Budget Review Office recommends funding as requested by the Department, less $150,000 
scheduled for the Seventh Precinct.  

Budget Review Office Recommendations 

The Budget Review Office recommends increasing construction funding by $750,000: $150,000 in 
2014, $100,000 in 2015, $250,000 in 2016 and $250,000 in SY. 

If the additional $750,000 in serial bond financing recommended by BRO (2014-2016 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $49,978 in the first year and $1,006,950 over the life of an 18-year bond. 

1623Mun14  

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $150,000 $150,000 $150,000 $150,000 $150,000

2014 $750,000 $750,000 $600,000 $750,000

2015 $750,000 $750,000 $500,000 $600,000

2016 $0 $500,000 $250,000 $500,000

SY $0 $500,000 $250,000 $500,000

Total $1,650,000 $2,650,000 $1,750,000 $2,500,000
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1643 

Description 

Improvements to the Riverhead County Center are further advanced through Phase III, which 
includes upgrades to the building's mechanical and electrical system not addressed under Phase I 
and II.  Phase III includes, but is not limited to, replacement of the south wing air handling unit, 
replacement of the health clinic's two rooftop air handling units, ductwork requiring replacement 
and electrical upgrades to accommodate replacements, and extension of the DC building control 
system to the south wing.     

Justification 

The Riverhead County Center is 50+ years old and the building’s south wing mechanical and 
electrical systems are past their projected serviceable utilization.  Replacement of these mechanical 
and electrical systems is anticipated to reduce heating and cooling operating expenditures similar to 
Phase II.  The useful life of this public building will be extended.  

Status 

Phase III: Planning to commence in March 2014 and be completed in December 2014; Construction 
to commence in March 2015 and be completed in December 2015.  DPW requested $250,000 for 
planning in 2014 and $2.5 million for construction in 2015, as previously adopted, for Phase III.  The 
proposed capital program defers funding by two years, by scheduling $250,000 for planning in 2016 
and $2.5 million for construction in SY. 

 
Impact on Operating Budget 

DPW reported Phase II renovations decreased the heating and cooling loads by almost 33% due to 
new facades, upgraded insulation, and new air handling units and controls.  Phase III planned 
improvements to the south wing are anticipated to further reduce annual heating and cooling 
expenditures. 

The Proposed Capital Program includes $2,750,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $183,252 in the first year and $3,692,149 over the life 
of an 18-year bond. 

Project Number: 1643 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: 2
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Riverhead County Center, 

Southampton

Total Appropriated: $34,520,000 Appropriation Balance: $458,797
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Issues for Consideration 

To date the County has appropriated over $34.5 million under Phases I and II to renovate the 
Riverhead County Center.  Not including CP 1133 Renovations to Surrogate’s Court, Phase III is 
the final major renovation phase of the Riverhead County Center.  DPW’s timetable has Phase III 
planning scheduled to commence in 2014 and construction to commence in 2015.  Based on 
information provided by DPW, current building systems to be replaced under Phase III are past 
their useful life span and delaying the advancement lessens savings from energy cost avoidance, and 
is projected to increase the project’s overall cost.  BRO recommends funding as requested and 
previously adopted to assist in further reducing the heating and cooling operating expenditures of 
this major public building. 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $250,000 for planning from 2016 to 2014, and 
$2.5 million for construction from SY to 2015. 

1643Mun14 

 

 

 

1647 

Description 

This project funds the purchase and installation of emergency backup generators and switchgear for 
various departments. The project combines the old Capital Project 4008, which provided for 
generators at two of the County's Family Health Centers, with new requests by Police, Social 
Services, and Civil Service.  Several sites are included within CP 1647: 

 Health Services: two generators, one at TriCommunity Family Health Center in Amityville, and 
the other at the Marilyn Shellabarger South Brookhaven East Family Health Center in Shirley 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $250,000 $250,000 $0 $250,000

2015 $2,500,000 $2,500,000 $0 $2,500,000

2016 $0 $0 $250,000 $0

SY $0 $0 $2,500,000 $0

Total $2,750,000 $2,750,000 $2,750,000 $2,750,000

Project Number: 1647 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 3,9,12,15
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 Police Department: one generator for the Special Patrol Bureau building at Long Island 
Macarthur Airport  

 Civil Service: one generator at Building 158 in the North County Complex 

 Social Services: generators at the Mary Gordon Building (R889) and the Social Services Building 
at 3455 Veterans' Memorial Highway; at the Southwest and Coram Service Centers, and at the 
Great River and Oser Avenue sites. 

Justification 

The severe weather events of autumn 2012 and winter 2013 reinforced the need for backup power 
at certain critical County facilities.   Power outages during and after these storms compromised the 
County's ability to treat patients at healthcare facilities; to process applications for emergency 
assistance; to conduct police aviation operations; and to continue typical day to day business 
immediately after the outages.  Computer equipment is often damaged as a result of power outages; 
automatic switchover to backup generators prevents much of that damage.  

Status 

This is a new project for the Proposed 2014-2016 Capital Program.  Some funding for CP 4008, the 
previous Health Services project, was appropriated in 2011.  The $5 million proposed for CP 1647 
is scheduled in SY, using Federal Emergency Management Agency (FEMA) funding for the project.   

The requests from the four departments varied in their funding sources.  Civil Service requested 
project financing from General/Capital Reserve Funds; Health Services, Social Services, and Police 
requested project financing from serial bonds.  The following table shows the requested funding by 
Department and year. 

 
Generators used at Social Services and Health Services sites may also be eligible for reimbursement; 
at Social Services sites, available reimbursement would be 63% of costs; at Health Services sites, up 
to 36% of costs would be reimbursable.   

 
Impact on Operating Budget 

The proposed funding source for the project is Federal grants.  The three departments that 
requested serial bond financing asked for a combined total of $4,514,500 in serial bond financing for 
this project (2014-2016 and SY).  If this funding was financed with serial bonds, and the entire 
$4,514,500 were borrowed all at once, the estimated fiscal impact to the operating budget for debt 
service payments is an additional $300,834 in the first year and $6,061,165 over the life of an 18-
year bond. 

Social Services Police Health Services Civil Service Total by Year

2013 $0 $0 $45,000 $0 $45,000

2014 $1,500,000 $300,000 $414,500 $400,000 $2,614,500

2015 $775,000 $0 $0 $0 $775,000

2016 $850,000 $0 $0 $0 $850,000

SY $675,000 $0 $0 $0 $675,000

Total $3,800,000 $300,000 $459,500 $400,000 $4,959,500

Individual Departmental Generator Requests (not included in the Proposed Program)

Total Appropriated: $0 Appropriation Balance: $0
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In addition to the cost of any serial bond financing required for the project, there is an ongoing cost 
for fuel and maintenance of the generators of about $2,000 to $3,000 per generator.   

 
Issues for Consideration 

While the need for easily available back-up power was well demonstrated last fall and winter, there 
are several issues with this project that argue for proceeding more slowly than the departments 
might wish.   Although CP 1647 is based on the departmental requests, there has been no formal 
countywide after action process, and consequent dissemination of lessons learned, that would 
recommend a priority for emergency generator purchase and installation. Also, the Department of 
Health Services should decide on disposition of the health centers before purchasing and deploying 
any generators.  Finally, all of the Social Services buildings are leased properties, which make the 
requested bonding more complicated.    

Budget Review Office Recommendations 

 We concur with project as proposed. 

 If grant funding is awarded in 2013 or 2014, the priority order should be Police, Social Services, 
Health Services, and then Civil Service. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

1647CF14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $5,000,000 $5,000,000

Total $0 $0 $5,000,000 $5,000,000
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1649 

Description 

This project will construct and renovate seventeen bathroom facilities in the Suffolk County District 
Attorney’s Office, Building 77, North County complex.  Many of the bathrooms have broken tiles, 
broken or inoperable fixtures, moldy and dirty ceiling tiles, and rusted and unsanitary bathroom 
partitions thus causing safety and health concerns to employees and the public that uses these 
bathroom facilities on a daily basis.  In addition, a few of the bathrooms have water damage due to 
leaking sink fixtures.  These leaks create not only water damage but also the risk of slip and fall 
injuries.  The work to be performed includes replacement of broken and cracked wall tiles, 
replacement of rotted and moldy ceiling tiles, replacement of bathroom fixtures, replacement of 
bathroom partitions, painting and the repair of water damaged areas. 

Justification 

This project will provide for sanitary and safe bathrooms for employees and the public. 

Status 

DPW has completed the planning in-house.  The renovations will commence and be completed in 
2014. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $245,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $245,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $16,326 in the first year and $328,937 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Many of the bathrooms sought to be renovated are utilized by employees and the public who visit 
the District Attorney’s Office.  Building 77, houses the District Attorney’s executive office and four 

Project Number: 1649 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: 12

48

SCDA BUILDING 77 BATHROOM PROJECT

NEW

Hauppauge

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $245,000 $245,000 $245,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $245,000 $245,000 $245,000
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bureaus of the District Attorney’s Office.  As a result, there are many visitors to the office who are 
complainants and witnesses in criminal cases.  The building also houses two grand juries who meet 
in the building five days a week to hear criminal matters.  The deterioration of the bathrooms has 
created safety concerns for the public, as well as the employees in the building.  The impact of these 
repairs will serve to prevent potential injury from conditions associated with some of the bathroom 
facilities.  Benefits to the renovation will impact both the public served by the District Attorney’s 
Office and the employees at large. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

1649JO14 

 

 

 

1659 

Description 

This program continues the modernization of the H. Lee Dennison building.  This phase of the 
project will fund the replacement of the building's emergency generator in 2013, re-circuitry feeders 
in the main switchboard to better balance the electrical loads and other miscellaneous 
improvements in 2014.  

Justification 

The current emergency generator has failed.  In April of 2013 the building experienced a power loss 
on three lower floors.  The Long Island Power Authority had to be called in to restore power.  This 
impacted the operations of various County departments including the Suffolk County Traffic and 
Parking Violations Agency. 

Status 

DPW has determined that the building's emergency generator is undersized, the engine block is 
cracked and a complete upgraded generator replacement is necessary.  An additional $930,000 was 
requested in 2014 for a larger generator.  The Proposed Capital Program includes $330,000. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $330,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $330,000 were borrowed at once, the estimated fiscal impact to the 

Project Number: 1659 Executive Ranking: 44 BRO Ranking:

Project Name:

Location: Legislative District: 12

56

ENERGY CONSERVATION & SAFETY IMPROVEMENTS TO THE H. LEE 

DENNSION BUILDING 

EXISTING

Hauppauge

Total Appropriated: $835,000 Appropriation Balance: $51,220
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operating budget for debt service payments is $21,990 in the first year and $443,058 over the life of 
an 18-year bond. 

 
Issues for Consideration 

The H. Lee Dennison Building is now considered an integral part of the County’s disaster 
preparedness and recovery strategy.  The Adopted 2013-2015 Capital Program provides $950,000 
in 2013 for a replacement generator of equal size (450KW unit).  This size generator is considered 
sufficient to provide backup power to enable evacuation of the building and run basic building 
systems.  Because of the significance of the H. Lee Dennison Building’s role in disaster recovery, it is 
essential that the backup power system is capable of supplying adequate power above the basic 
systems level and to operate the building off the grid for an extended period of time.  This requires 
a backup power generating system of 1,600 KW.  DPW is planning to request funding offsets in 
2013 to advance the installation of a 1,600 KW backup generator.  If the offsets are approved, 
DPW will utilize the $330,000 scheduled in 2014 to complete any remaining upgrades to this 
building’s electrical infrastructure and other miscellaneous improvements. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project, provided funding 
offsets are adequate and approved in 2013 for the installation of a 1,600 KW backup generator. 

1659Mun14  

 

 

 

 
1664 

Description 

This program is intended to reduce energy consumption in Suffolk County facilities by incorporating 
energy saving features into new designs, major renovations, and other related upgrades.  This 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $950,000 $950,000 $950,000 $950,000 $950,000

2014 $0 $930,000 $330,000 $330,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $950,000 $1,880,000 $1,280,000 $1,280,000

Project Number: 1664 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: All
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program is implemented independent of other resources, but leverages financial and equipment 
incentives offered by LIPA, National Grid, NYSERDA, NYPA, and others.  

Justification 

Energy prices remain volatile and subject to influences beyond the County’s ability to control.  In 
addition to funding unplanned energy efficiency upgrades, this project facilitates proactive 
investment in energy efficiency at County facilities.  This self-directed County initiative provides for 
carefully planned projects that can be priority ranked based on a Return on Investment (ROI) – as 
well as other considerations – and is the most cost effective way for the County to mitigate annual 
expenditures for energy used at County buildings. 

Status 

This project funds the implementation of energy efficiency upgrades at various County facilities and 
may also fund the installation of renewable energy and related technologies at County facilities. 

Aggressive funding of this project in recent years has been principally provided through the 
Legislature.  That support has facilitated a wide variety of efficiency improvements that have 
resulted in measurable and verifiable recurring savings, typically in excess of the annual debt service 
for the bonded investment.  Sample projects include but are not limited to the installation of very 
high efficiency condensing gas boilers at the W.H. Rogers, Dennison, and other stand-alone 
buildings.  Projects at the County's landmark facilities include high efficiency boilers and lighting 
upgrades at the Cohalan Court Complex, Bergen Point Waste Water Treatment facility, and a 
recently completed satellite boiler project at the Riverhead County Complex.  In addition, several 
County facilities are currently involved in a measurement and verification (M&V) initiative that 
includes real-time monitoring of electric and natural gas meters, and web-based remote monitoring 
of Building Management Systems (BMS) across the County.  The cumulative result of the ongoing 
initiatives has been the reduction of energy use by greater than 30% in targeted buildings.   

As part of an ongoing collaboration between the Budget Review Office and the Department of 
Public Works, a list of prospective projects is continuously evolving with project priority status 
based on a combination of need and return on investment (ROI).  Projects with a very favorable 
return are frequently bundled with less favorable projects in order to better leverage the County's 
investment, and to capture the greatest possible efficiency gains across the many County facilities. 

During 2012 the County completed a very aggressive list of projects with a total investment of 
approximately $6.8 million that has already achieved significant reductions in energy use.  The 2012 
“Tier 1” project list is expected to result in recurring annual savings of approximately $1 million, 
net of debt service, with an overall simple payback of approximately 4.7 years, and a return on 
investment of approximately 21%. 

The Adopted 2013-2015 Capital Program included approximately $7.9 million in 2013 and $3.1 
million in 2014 to fund the implementation of additional energy efficiency upgrades with projected 
recurring annual savings of approximately $1.8 million, net of debt service, with an overall simple 
payback of approximately 2.8 years, and a return on investment of nearly 36%.  

The proposed capital program reduces the 2013 Adopted funding for this project from 
approximately $7.9 million to $2 million by eliminating $250,000 for planning and removing $5.6 
million for construction.  Effective April 1, 2013, the appropriation balance for this project was 
approximately $1.4 million, but DPW advises that approximately $930,000 from this project will be 
used to replace the stand-by generator and upgrade associated electric switchgear at the H. Lee 
Dennison Building.  If 2013 funding is modified as proposed in the recommended budget, 
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approximately $2.4 million (total) would remain for projects in the current year, when funds are 
appropriated. 

The proposed capital program includes $2 million for construction in each year from 2014 through 
2016 but is $4.5 million less than requested in 2014, $1.2 million less than requested in 2015, and 
$220,000 less than requested in 2016.   

Capital improvements relating to energy systems frequently suffer from long lead-time on 
equipment.  Such is the case with several projects included in the “living projects list”.  If the 
previously adopted funding for this project is modified as proposed, the County would be unable to 
complete most of the projects intended for this year.  Furthermore, the lack of any current year 
appropriations for this project at the time of this writing already jeopardizes completion of projects 
in time to realize savings as anticipated.   

Especially in context to the County's severe fiscal crisis, a more aggressive pursuit of these 
improvements would better serve the County's need to secure operating cost reductions in the 
near-term than was conceived in the proposed capital program.  Based on a detailed review of the 
ongoing projects list with DPW, Budget Review includes a revised project list for consideration in 
the current budget process.  The 2013-2016 projects list that follows includes a variety of significant 
savings opportunities for the County that would not be adequately funded as proposed. 
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If funded entirely, the 2013-2016 projects list above would require an investment of approximately 
$11.5 million, of which, approximately $5.8 million would fund current year (2013) projects.  If the 
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entire $11.5 million were borrowed at once the annual debt service would be approximately 
$767,864 in the first year.  Overall, the 2013-2016 projects list is anticipated to yield approximately 
$1.9 million in recurring annual savings, net of debt service, with an overall simple payback of 
approximately 4.3 years, and a return on investment of approximately 23.5%. 

If the $5.8 million required for projects scheduled in 2013 were borrowed at once the annual debt 
service would be approximately $385,526 in the first year.  It is important to note that the 2013 
projects list includes the installation of a $1.3 million solar array and related roof repair, which both 
suffer from inherently high costs and typically low rate of return on investment.  Given the nature 
of projects included in the 2013 list, and since a portion of this funding would replace air 
conditioning systems that would not enter service until the summer season of 2014, cumulative 
savings anticipated from these projects would result in a 1st year negative cash flow of 
approximately ($90,762) until completion of companion projects, that would then yield overall 
2013-2014 savings of approximately $1.08 million net of combined debt service. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $6,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $6,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $399,823 in the first year and $8,055,597 over the life 
of an 18-year bond. 

If adopted as proposed, however, the County would forgo approximately $1.08 million in annually 
recurring savings in expenditures for energy, net of debt service, for companion projects otherwise 
scheduled for implementation in 2013-2014. 

 
Issues for Consideration 

Energy commodity markets remain volatile and subject to many influences beyond the County's 
ability to control.  Crude oil prices have fallen by approximately 11% to $92 per barrel compared to 
year-ago prices of $103 per barrel and is largely attributed to a sluggish global economy.  The 
passing of Venezuela’s President Hugo Chavez introduces some international oil market uncertainty, 
but U.S. domestic crude oil production is at its highest level in 21 years and U.S. dependency on 
imported petroleum has fallen from 60% in 2005 to approximately 35% thus far in 2013.  It is the 
cost of natural gas that has the greatest impact on energy used in Suffolk County facilities, however, 
both as a direct use in space heating and also as a component of the cost of electricity.  Despite 
warmer than average recent winter temperatures, abundant market supply, and vast domestic 
reserves, natural gas commodity prices have increased by approximately 104% to roughly $4.18 per 
million Btu, compared to the year-ago price of $2.05 per million Btu.  Market analysts attribute 

Total Appropriated: $16,375,091 Appropriation Balance: $1,380,415
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current natural gas pricing to the deliberate curtailment of well drilling and pipeline construction as 
a means to increase market value (price).  There is also significant market uncertainty resulting from 
the ongoing and unresolved debate relating to hydraulic fracturing (fracking).  At the time of this 
writing, as prices continue to fluctuate, market forecasts suggest that prices will remain at or above 
current levels for the foreseeable future.   

Suffolk County facilities are almost entirely dependent on natural gas for space heating and domestic 
hot water needs.  To better manage and reduce expenditures for energy, the County has partnered 
with other municipal entities since 2010 to purchase natural gas commodity from independent 
marketers.  At the time of this writing, the Suffolk County contract includes five towns, 44 school 
districts, and three fire districts for the purchase of approximately 12.1 million therms of natural gas 
annually.  This collaborative effort has resulted in year-over-year savings for all participants, and the 
current contract has run consistently below the weighted average cost of gas (WACOG) billed by 
National Grid (January through May 2013).   

Purchasing energy commodity is a good effort but the County has achieved much greater measured 
and verified operating cost reductions by effectively funding this capital project in recent years.  
That success is evident by the reductions in energy use and recurring annual reductions in 
expenditures for energy that are documented in our utility billing history, greater than $3.3 million 
annually from projects already completed.  The reduced energy use and avoided operating costs 
yielded from investment in energy efficiency establishes this capital project as a “virtual revenue 
generator” for the County, and establishes a “best practice” that is consistent with the County 
Executive’s focus to “…direct County dollars to projects that will produce the maximum benefit”.   

In context to the significant transformative plans for LIPA, ongoing regulatory proceedings, and 
especially the County's severe fiscal crisis, a more aggressive pursuit of these improvements would 
better serve the County's need to secure operating cost reductions in the near-term than was 
conceived in the proposed capital program.   

Self-directed measures to improve the energy use profile of Suffolk County facilities, and facilities 
where the County is engaged in long-term leases, is the best way to achieve recurring savings 
related to expenditures for energy.  The value to Suffolk County taxpayers is evident in the 
extraordinary return on investment (net of debt service) already secured, and in the projected 
return on investment included in the projects noted above.   

There are three related Operating Budget issues that should be considered here. 

1.  Overtime 
To realize an even greater return on investment by reducing project costs, the County can make 
selective use of County employees to implement certain projects, with overtime arrangements.  
Recently completed projects performed in this manner have resulted in significantly lower installed 
costs with comparable to better quality workmanship.  Moreover, Operation and Maintenance 
personnel have an emotional investment in those projects, which is likely to result in better long-
term care and operational integrity of the installed equipment, and better sustain efficiency gains.  

2.  Performance Contracts 
It should be noted that the County has entered into several “Performance Contracts” with both 
private sector “Energy Services Companies” (ESCOs) and also with the New York Power Authority 
(NYPA).  By definition, a performance contract ensures that project design and installation with 
non-capital dollars will result in equipment performance as projected, with at least some monitoring 
of actual performance.  Many municipalities favor performance contracts because project costs are 
paid as Operating Budget expenditures over a defined contract period, usually (but not always) 
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within the lifetime of installed equipment.  More typically, however, performance contracts result in 
a calculated schedule of projected savings, with a payment schedule often structured just below the 
projected savings.  Payments include the initial investment, plus interest, and are typically paid 
monthly over a 10 to 18 year period.   

The County engaged in performance contracts with at least two private vendors to implement 
projects at the Police Headquarters and Medical Examiner’s buildings.  The project at Police 
Headquarters in Yaphank was completed approximately 10 years ago and a central chiller plant and 
controls upgrade was recently completed at the Medical Examiner’s building in Hauppauge.  Both 
projects have yielded positive results, but at greater installed costs than would otherwise been 
incurred if the County had included the projects in the Capital Program.  Projects completed with 
NYPA have not been as successful, and typically cost the County much more than internally driven 
projects.  The costs of NYPA contracts are inflated with excessive “participation” fees (12% of 
project cost) and typically much higher project design, installation, and project management fees 
than internally driven projects.  Performance Contracts represent a viable alternative that should be 
an available tool, when necessary, to secure funding.  It is important to note, however, that monthly 
payments for already completed Performance Contracts have resulted in a growing line item in the 
County’s operating expenditures for energy.  In fact, already completed Performance Contracts 
represent approximately 4% of expenditures from Light, Power, and Water (4020). 

3.  Staffing Issues 
In context to the savings opportunities illustrated in the 2013-2016 Energy Efficiency Projects list 
above, it is important to note that the Budget Review Office has previously recommended the 
addition of three staff positions within DPW Facilities Engineering and Operation and Maintenance 
Divisions - to both enhance the County's ability to scope efficiency opportunities and ensure that 
anticipated savings are actually realized.  The additional staff positions recommended include two 
Assistant Engineers (Grade 23) that would contribute to a combined savings (net of salary and 
benefits) of approximately $200,000 annually, and one Energy Systems Computer Specialist (Grade 
34) that would make possible a savings (net of salary and benefits) of approximately $1.3 million 
annually. 

Recognizing the difficult decisions facing elected officials during this fiscal crisis, adding the 
recommended positions may seem counter intuitive, but the net savings associated with those 
positions could actually be used to save additional jobs.   

The significant reductions in expenditures for energy that have resulted from investment in energy 
efficiency improvements funded through this project in recent years are a great credit to Suffolk 
County, and, in fact, lauded by many in both the municipal and private sectors.  The 
recommendations made above will help to ensure continued near-term gains to secure avoided 
operating costs without inflating the Proposed Capital Program.  In context to the proposed project 
list and other issues noted above, we recommend that the Legislature adopt the proposed changes 
to the capital program noted below, and suggest that funding for later years included in the capital 
program be reassessed during the next capital budget cycle.    

Budget Review Office Recommendations 

 The Budget Review Office recommends keeping at least $5.79 million in 2013, with $250,000 
for planning as included in the Adopted 2013-2015 Capital Program, with the balance for 
investment in the 2013 projects noted in the 2013 - 2016 Tier 1 Energy Efficiency Projects list. 

 The Budget Review Office recommends reducing the Proposed Capital Program by $162,400, 
from $6 million to $5,837,600.  In that context, the Budget Review Office recommends 
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increasing funding in the Proposed Capital Program by $1.01 million in 2014, adding $50,000 for 
planning and $961,000 for construction; increasing funding in 2015 by $126,600, moving 
$150,000 to planning; including $50,000 for planning and $650,000 for construction in 2016, but 
reducing overall funding in 2016 by $1.3 million.   

 If the $162,400 decrease in serial bond financing recommended by BRO were adopted, the 
estimated fiscal impact to the operating budget for debt service payments is a savings of $17,486 
in the first year and $352,298 over the life of an 18-year bond.  

 The Budget Review Office recommends that the County consider the following in the upcoming 
Operating Budget cycle: 

o Allowing the selective use of County employees to implement certain capital projects, 
with overtime arrangements. 

o Exercising caution relating to the impact of Performance Contracts on the Operating 
Budget. 

o Hiring new staff for the three positions noted above; including two Assistant Engineers 
(Grade 23), one Energy Systems Computer Specialist position (Grade 34). 

1664JS14 

 

 

 

1678 

Description 

This project provides for the rehabilitation of parking lots, sidewalks, drives, curbs and basins at 
various County facilities. 

Justification 

Proper maintenance and repairs reduce further deterioration that would require costly 
reconstruction.  This project will eliminate hazardous conditions and reduce the risk of injuries and 
the County’s potential liability.   

Status 

This is an ongoing infrastructure maintenance program.  Annual proposed locations are subject to 
change as infrastructure in greatest need of restoration is advanced forward.  

The following sites were addressed by DPW in 2012 with reported costs.  

Project Number: 1678 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All
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There is $1.75 million scheduled in 2013 for infrastructure maintenance associated with this project. 

The following sites are anticipated by DPW to be addressed in 2013 with DPW estimated funding 
requirements.  

 
The Proposed 2014-2016 Capital Program decreases this project's funding by $5.25 million 
compared to the Adopted 2013-2015 Capital Program.  DPW requested a funding increase of $7 
million due to the accelerated rate of deterioration as a result of Super Storm Sandy and delays in 
addressing restoration requirements due to fiscal constraints.  

The following sites are anticipated by DPW to be addressed from 2014 to 2016 with DPW’s 
estimated funding requirements per site and DPW’s aggregate requested funding amount by year.  

Addressed Project Sites 2012 Cost

Riverhead County Ctr. $440,526

H.Lee Dennison/NCC $436,695

Yaphank Complex $16,551

Shirley Health Ctr. $49,461

Deer Park Train StationCurbs and Sidewalks $296,056

Various Repairs $10,711

$1,250,000

Anticipated Scheduled Project Sites 2013

DPW 

Estimated 

Funding 

Requirements

North County Complex Paving and Basins $129,249

Minimum Security/Probation Yaphank $61,012

Minimum Security/Probation Yaphank $250,000

Police Emergency Services  Ronkonkoma $200,000

Deer Park Train Station $260,000

Yaphank Complex $215,000

3rd Precinct $240,000

Yaphank Fleet Services Garage $200,000

Hauppague Fleet Services Garage $200,000

DPW Estimated Cost 2013 $1,755,260

Adopted Amout for 2013 $1,750,000
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DPW requested $6 million in SY for to-be-determined infrastructure maintenance requirements.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,500,000 were borrowed at once, the estimated fiscal impact to the 

Anticipated Scheduled Project Sites 2014

DPW 

Estimated 

Funding 

Requirements

1st Precinct  $250,000

Southold Highway Maintenance Yard $150,000

Hampton Bays Highway Maintenance Yard $150,000

Cornell Cooperative Extension Rvhd $350,000

Ronkonkoma Train Station $500,000

Police Headquaters  Yaphank $400,000

HLD Hauppague $600,000

DPW Estimated Cost 2014 $2,400,000

DPW Requested Amount 2014 $2,500,000

Anticipated Scheduled Project Sites 2015

DPW 

Estimated 

Funding 

Requirements

5th Precinct $500,000

7th Precinct $500,000

Deer Park Train Station $500,000

Ronkonkoma Train Station $1,000,000

Cohalan Court Complex $750,000

DPW Estimated Cost 2015 $3,250,000

DPW Requested Amount 2015 $3,000,000

Anticipated Scheduled Project Sites 2016

DPW 

Estimated 

Funding 

Requirements

HLD Hauppague $600,000

North County Complex Hauppague $500,000

Shirley Health Center $750,000

Yaphank Complex $1,000,000

Commack Highway Maintenance Yard $750,000

DPW Estimated Cost 2016 $3,600,000

DPW Requested Amount 2016 $3,250,000

Total Appropriated: $3,000,000 Appropriation Balance: $1,559,740
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operating budget for debt service payments is $166,593 in the first year and $3,356,499 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The majority of the County's parking lots, sidewalks, drives and curbs are original from the 1970s 
and have had only minor repairs since first constructed, several over 40 years ago.  Many of these 
parking lots, due to their age, deferred renovation and past severe winter conditions, including 
Super Storm Sandy, are currently in greater need of restoration.  DPW has reported that due to 
delayed action, the necessity to renovate these sites has increased along with the estimated cost.  
DPW's requested cost increases are associated with the additional cost connected with resurfacing 
parking lots with solar panels, increased material costs, and increased infrastructure failures.  Based 
on discussions with DPW, the reduced funding will require infrastructure in greatest need of 
restoration to be advanced forward.  

BRO recognizes the funding allocation constraints the County is presently encountering and the 
pressure to reduce previously adopted funding for capital projects.  However, we do not support 
the proposed funding reductions associated with this capital project, as delayed and/or reduced 
funds for this project are projected to increase the County’s overall expenditures over time and 
potential liability. 

Budget Review Office Recommendations 

 The Budget Review Office recommends increasing funding by $3 million for this project: $1.25 
million in 2014, $1 million in 2015 and 2016, and decreasing fundng by $250,000 in SY, for 
construction. 

 If the additional $3,000,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $199,912 in the first year and $4,027,799 over the life of an 18-year 
bond. 

1678Mun14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,750,000 $1,750,000 $1,750,000 $1,750,000 $1,750,000

2014 $1,750,000 $2,500,000 $500,000 $1,750,000

2015 $1,750,000 $3,000,000 $750,000 $1,750,000

2016 $0 $3,250,000 $750,000 $1,750,000

SY $2,500,000 $6,000,000 $500,000 $250,000

Total $7,750,000 $16,500,000 $4,250,000 $7,250,000
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1681 

Description 

This project entails the upgrading of the existing court minutes application, by consolidating and 
web-enabling all court databases to comply with mandatory electronic filing requirements set forth 
by the New York State Office of Court Administration.  The following databases are to be included 
in this update: indexes of oaths, requisitions, resolutions, requests for judicial interventions, Suffolk 
County Assessments Review Petition System (SCARPS), notes of issue, jury demands, stipulations, 
court and trust fund transfers, notice of appeals, subpoenas, stipulation of settlements, motion and 
cross motions, pulled files, and military and fire personnel exemptions.   

Justification 

The public, title industry, and legal community will be better served as the project will allow viewing 
the data in real time from a single point of access.    

Status 

Due to New York State mandates related to proposed e-filing requirements, the County Clerk 
requested this project commence in 2011.  Resolution No. 182-2011 amended the 2011 Capital 
Budget and appropriated $282,000 utilizing an offset from CP 1651 Historic Documents Library / 
Book Room Shelving Project.   

Resolution No. 155-2013 appropriated an additional $75,000 for planning to commence 
modification of the County Clerk’s system to enable it to interface with the New York State 
system.   

An additional $75,000 for planning is scheduled in 2014, as requested.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $75,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $75,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $4,998 in the first year and $100,695 over the life of an 18-year 
bond. 

Project Number: 1681 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All

58

UPGRADING COURT MINUTES APPLICATION

EXISTING

Countywide

Total Appropriated: $357,000 Appropriation Balance: $81,469
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Issues for Consideration 

This upgrade of the court minutes application system will allow the general public to view the 
indexed data in real time from a single point of access and will allow for data consolidation to 
reduce duplicated data.  The completion of the upgrade will fulfill the New York State requirement 
for the County to accept court records electronically.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 

1681Mun14 

 

 

 

1706 

Description 

This project provides for the removal, replacement, up-grade and cleanup associated with the 
County’s storage tanks containing fossil fuels and other toxic and hazardous materials.   

Justification 

The majority of replacement and/or cleanup work is mandated by Article 12 of the Suffolk County 
Sanitary Code; Title 6, Parts 230, 613, and 614 of the NYS Code of Rules and Regulations; and Title 
40 of the Code of Federal Regulations.  The County is responsible for the cleanup costs of storage 
tank leaks on County-owned property. 

Status 

DPW reports that, with minor exceptions, the removal and/or replacement of storage tanks 
associated with this project have been completed.  The focus of this project will now be the 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $75,000 $75,000 $75,000 $75,000 $75,000

2014 $0 $75,000 $75,000 $75,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $75,000 $150,000 $150,000 $150,000

Project Number: 1706 Executive Ranking: 68 BRO Ranking:

Project Name:

Location: Legislative District: All

65

REPLACEMENT/CLEAN UP OF FOSSIL FUEL, TOXIC & HAZARDOUS 

MATERIAL STORAGE TANKS

EXISTING

Countywide
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removal of obsolete tanks as detected that were not originally reported to DPW and cleanup of 
sites where spills / leaks have been discovered.  There is an appropriation balance of $258,701. 

The Proposed 2014-2016 Capital Program adds $100,000 for construction in 2016, as requested.  
However, the total estimated cost of the project is reduced by the removal of previously adopted 
construction funding of $100,000 in 2013, $30,000 in 2014 and $100,000 in SY.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Barring a previously undiscovered sizeable obsolete tank or leak, the proposed capital program is 
estimated to provide sufficient appropriations to meet the funding requirements of this project.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

1706Mun14 

 

 

  

Total Appropriated: $1,220,000 Appropriation Balance: $258,701

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $0 $100,000 $0 $0

2014 $30,000 $30,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $100,000 $100,000 $100,000

SY $100,000 $100,000 $0 $0

Total $230,000 $330,000 $100,000 $100,000
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1710 

Description 

This project provides for the installation and/or replacement of fire alarm/detection, fire sprinklers 
and security systems at various County facilities.  The project addresses existing building systems 
that do not satisfy current fire alarm/detection codes and safety requirements.  This project also 
covers upgrading and replacing uninterrupted power supply systems and components in various 
County buildings. 

Justification 

This project is necessary to comply with current fire safety codes and protect the health and safety 
of County employees, and to protect County assets. 

Status 

DPW requested funding as previously adopted.  The proposed capital program decreases 
construction funding in 2014 by $217,896, defers the remaining $250,000 from 2014 to 2015, and 
decreases construction funding by $9,015 in SY, thereby providing $200,000 in SY. 

The following table reflects sites addressed in 2012 and funding requirements: 

 
  

Project Number: 1710 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: All

51

INSTALLATION OF FIRE, SECURITY AND EMERGENCY SYSTEMS AT 

COUNTY FACILITIES

EXISTING

Countywide

Building 

Number 2012 Buildings Location

Actual 

Amount

C0017 Labor Department Hauppauge $20,880

C0802 Cohalan Courts Central Islip $39,783

C1013 Wildlife Rescue Southold $45,329

R0923 New 7th Precinct Shirley $123,217

Miscellaneous $47,011

Total $276,221
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The following tables reflect DPW's projected sites (2013 - 2016) and estimated funding 
requirements: 

 

 

 

 

 

Building 

Number 2013 Buildings Location

Estimated 

Amount

C0017 Labor Department Hauppauge $345,600

C0625 Pump Heater Hauppauge $5,000

C0624 Methanol Storage Hauppauge $5,000

C0692 Highway Storage Hauppauge $2,601

C0725 Radio Tower Hauppauge $1,057

C0136 Sewage Treatment Plant Hauppauge $15,500

C0318 Operations Maintenance Shop Hauppauge $110,241

C0819 Sheriff Jail Administration Riverhead $13,221

C0805 Gas Pump Building Hauppauge $2,136

Total $500,356

Building 

Number 2014 Buildings Location

Estimated 

Amount

C0137 Helicopter Facility Hauppauge $150,000

C0818 Sheriff Jail Storage Riverhead $13,000

C0774 Modular Holding Cells Riverhead $11,000

C0804 Jury Rooms TASK Hauppauge $17,280

C0123 DPW Ground Crew Shop Riverhead $11,754

C0762 DWI Booking Hauppauge $3,267

C0723 Radio Tower Hauppauge $742

TBD $60,000

Total $267,043

Building 

Number 2015 Buildings Location

Estimated 

Amount

C0487 Medical Examiner Hauppauge $407,896

TBD $60,000

Total $467,896

Building 

Number 2016 Buildings Location

Estimated 

Amount

C0067 Old 6th Precinct $140,000

TBD $128,139

Total $268,139

Total Appropriated: $2,508,730 Appropriation Balance: $535,781
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Impact on Operating Budget 

The Proposed Capital Program includes $450,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $29,987 in the first year and $604,170 over the life of 
an 18-year bond. 

 
Issues for Consideration 

The appropriation balance of $535,781 is sufficient to advance DPW's projected installation sites 
and provides funding of $35,425 for unforeseen equipment requirements in 2013. 

Given the reduced funding available in the proposed capital program, DPW will need to prioritize 
their work plan during 2014 to SY. 

Budget Review Office Recommendations 

We agree with the funding presentation for this project in the Proposed 2014-2016 Capital 
Program. 

1710Mun14 

 

 

 

1715 

Description 

The Riverhead County Center Power Plant provides (backup) power and chilled water for cooling 
of the occupied space in the County Center Building, Criminal Courts, and the Correctional 
Facility.  It has been in continuous service since 1960 (with a major upgrade in 1975). 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $407,043 $407,043 $407,043 $407,043 $407,043

2014 $467,896 $467,896 $0 $0

2015 $0 $0 $250,000 $250,000

2016 $0 $0 $0 $0

SY $209,015 $209,015 $200,000 $200,000

Total $1,083,954 $1,083,954 $857,043 $857,043

Project Number: 1715 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: 2

70

RIVERHEAD COUNTY CENTER POWER PLANT UPGRADE

EXISTING

Riverhead County Center
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Justification 

The Riverhead Power Plant is approximately 53 years old and requires continuous maintenance to 
ensure efficient operation of complex energy systems. 

Status 

This project funds ongoing maintenance and improvements at the Riverhead County Center Power 
Plant.  Projects at the site have focused primarily on improvements relating to the electrical systems 
and the central cooling facilities, including construction of a new cooling tower, new water pumps, 
and a new chiller. 

To achieve significant reductions in energy use at the Riverhead complex, the Department of Public 
Works completed the installation of satellite boilers in the Riverhead Jail, Criminal Courts Building, 
and Riverhead Center in February 2013.  Prior to completion of that project, large “central” boilers 
at the Power House created high temperature hot water which was circulated throughout the 
Riverhead Complex, serving space heating and domestic hot water requirements for all buildings.  
Based on National Grid billing history, in 2011 the central boilers consumed approximately 853,807 
therms of natural gas at an annual cost of approximately $852,648.  Space heating and domestic hot 
water needs for the Riverhead Center Complex are now uncoupled from the central power plant 
and being provided by very high efficiency satellite boilers installed within each building.  The 
satellite boilers are projected to yield direct fuel savings of approximately 50% compared to the 
central boilers and will relieve the County of annual plant maintenance costs of approximately 
$500,000.  Combined with the boiler project, the department also completed the installation of a 
Building Management System (BMS) in the Criminal Courts Building, which has greatly enhanced 
control of energy systems, providing additional savings and significantly improved occupancy 
comfort. 

The Riverhead County Center Power Plant remains the central distribution point for air 
conditioning and electric service to the entire complex.  As part of the electric service, the plant 
also houses three standby generators and associated switchgear necessary for emergency power for 
the entire complex. 

The Department of Public Works and the Budget Review Office have worked collaboratively for 
several years to formulate a long-term plan designed to achieve immediate energy savings and 
better ensure long-term efficacy of energy systems at the entire Riverhead complex.  The next 
phase of that plan includes the installation of electric and water service sub-meters for the individual 
buildings, which will enable us to monitor and regulate consumption.  DPW expects to complete 
installation of electric and water sub-meters (Phase I) during 2013 for an estimated cost of 
approximately $325,000.  Assuming only a ten percent annual savings, DPW estimates related 
annual energy savings of approximately $217,317, for a simple payback of 1.5 years and a return on 
investment of approximately 67%.  Subsequent sub-meter projects are intended to include 
significant downstream electric loads within each building on the complex and will facilitate 
measurement and verification of “major systems” performance and related costs.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,274 in the first year and $2,685,199 over the life 
of an 18-year bond. 

Total Appropriated: $4,760,000 Appropriation Balance: $971,313
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Issues for Consideration 

Suffolk County purchases power from LIPA for the Riverhead County Center campus and 
distributes it through two banks of switchgear to an electrical power loop that serves the County 
Center, Criminal Courts, the Jail and the Power House.  The Power House itself, which contains 
campus air conditioning, is only currently capable of being powered from one (the older) bank of 
switchgear.  If this switchgear were to fail, the campus buildings could be served but would have no 
summertime air conditioning.  The switchgear in question was manufactured in 1956 and has 
exceeded its expected useful life.  Although it is still operational at present, its serviceability is 
questionable, and DPW believes that it should be replaced. 

There are three standby generators located in the Riverhead County Center Power Plant.  Two 
and sometimes three generators are needed to provide emergency power for the Riverhead 
campus.  These generators need to share the combined building load, and this requires that the 
electrical current produced from the three generators be “synchronized” – or the generators and 
associated components could experience a catastrophic failure.  The special electronic switchgear 
that does this is 25 years old and no longer supported by its manufacturer.  Without its proper 
operation, only one emergency generator can operate.  A single generator could provide power to 
the jail, but not the County Center or Criminal Courts. 

The Department’s requested funding for this project included $1 million in both 2014 and 2015 to 
complete the necessary upgrades of both the synchronizing and main switchgear banks in the Power 
House.  Given the questionable integrity of the emergency power supply for the complex, the 
synchronizing switchgear should be given priority but both projects should be funded as requested. 

Budget Review Office Recommendations 

 The Budget Review Office recommends advancing $100,000 for planning and $900,000 for 
construction from SY to 2014 to facilitate replacement of the existing synchronizing switchgear 
at the Power House for the three emergency generators, as requested by the Department.   

 The Budget Review Office recommends advancing $100,000 for planning and $900,000 for 
construction from SY to 2015 to facilitate replacement of the main switchgear at the Power 
House, as requested by the Department.  If these funds cannot be advanced as recommended, 
the Budget Review Office recommends replacement of the main switchgear at the Power 
House be re-evaluated during the next Capital Budget cycle.  

1715JS14 

 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $325,000 $325,000 $325,000 $325,000 $325,000

2014 $1,000,000 $1,000,000 $0 $1,000,000

2015 $1,000,000 $1,000,000 $0 $1,000,000

2016 $0 $0 $0 $0

SY $500,000 $500,000 $2,000,000 $0

Total $2,825,000 $2,825,000 $2,325,000 $2,325,000
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1724 

Description 

This project provides funding for the upgrade of water systems throughout County facilities to 
ensure a safe source of potable water.  The project includes the replacement of wells with public 
water supply as required.  The project also installs reduced pressure zone valves (RPZ). 

Justification 

The installation of RPZ valves is a mandated requirement of the New York State Department of 
Health and the Suffolk County Water Authority in order to protect the public water supply from 
contamination. 

Status 

DPW reports that the installation of a water distribution system at West Hills Park, upgrades and 
reinforcement of the Yaphank County Center water distribution system, and RPZ installations at 
various County facilities were completed in 2012. 

DPW anticipates future projects to include the upgrading of County hydrants and the transfer of 
County hydrants to the Suffolk County Water Authority.  DPW requested an increase of $500,000 
compared to the previously adopted capital program.  The proposed capital program provides an 
additional $100,000.  

The following tables summarize work performed in 2012 with funding amounts, anticipated work to 
be accomplished in 2013 with estimated funding required, and identified locations to be addressed 
in 2016 and SY with requested funding amounts.  

Project Number: 1724 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: All

38

IMPROVEMENTS TO WATER SUPPLY SYSTEMS

EXISTING

Countywide
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Location  2012 Work Description
Reported 

Cost

West Hills Park, various 

facilities, sanitation pump 

stations, fire academy and 7th 

Pct. substation

Design work related  to various 

water supply improvements (i.e. 

water distribution in parks, back 

flow prevention devices, water 

wells, new connections to County 

Water.

$15,000

West Hills Park, various 

facilities, sanitation pump 

stations, fire academy and 7th 

Pct. substation

Construction work for above 

description.
$115,000

Various sites

Final payments for work related to 

the installation of back flow 

preventers at various sites. 

$23,000

Yaphank County Center
Design work related to water main 

extension for new jail
$14,000

Yaphank County Center
Construction work related to water 

main extension for new jail
$270,000

Total $437,000

Location  2013 Work Description

DPW 

Estimated 

Cost

North Hauppauge Complex

Address aging infrastructure and 

transfer of County hydrants to 

Suffolk County Water Authority 

$100,000

Total $100,000

Location  2016 Work Description

DPW 

Requested 

Funding

North Hauppauge Complex

Address aging infrastructure and 

transfer of County hydrants to 

Suffolk County Water Authority 

$100,000

Total $100,000
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Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,327 in the first year and $268,520 over the life of 
an 18-year bond. 

 
Issues for Consideration 

As the anticipated scope and funding requirements of future projects are in the investigative phase, 
and there is an appropriation balance of $127,504, we agree with the proposed scheduling and 
funding for this project.  However, as the requested improvements exceed the funding provided, 
the scope of work should be adjusted accordingly. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 

1724Mun14 

 

 

 

Location  SY Work Description

DPW 

Requested 

Funding

Yaphank Complex

Address aging infrastructure and 

transfer of County hydrants to 

Suffolk County Water Authority 

$500,000

Total $500,000

Total Appropriated: $905,000 Appropriation Balance: $127,504

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $0 $0 $0 $0

2015 $0 $0 $100,000 $100,000

2016 $0 $100,000 $0 $0

SY $100,000 $500,000 $100,000 $100,000

Total $200,000 $700,000 $300,000 $300,000
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1726 

Description 

This project refreshes and upgrades the County’s Wide Area Network (WAN) infrastructure as it 
nears the end of its useful life.  The scope of this plan calls for an upgrade replacement of the 
County’s entire dark fiber network and an equipment refresh of all network routers and switches, 
which provide connectivity between all County offices over the WAN and out to the internet.   

The Department of Information Technology (DoIT) asserts that nearly 500 County routers and 
switches will have reached their end-of-life and/or end-of-lease cycle by the end of 2016, with the 
bulk of these devices located in the Hauppauge, Riverhead, and Yaphank data centers.  The 
Department favors a phased approach to the replacement of the equipment and maintains that a 
refresh is required to ensure the integrity of the County’s WAN network.  The existing WAN 
equipment will be replaced with state-of-the-art CISCO network devices, which will provide the 
County with the ability to employ a managed approach to growth and improve existing County 
services. 

Phase I: the replacement of approximately 50 WAN devices that have reached their end-of-life and 
are no longer covered under the CISCO SMARTnet service agreement.  CISCO does not offer 
enterprise-wide coverage; therefore, each device must be under its own individual service 
agreement.  

Phase II: the replacement of roughly 300 WAN devices that are coming to the end of their lease 
and CISCO service agreement.  There have been two County equipment lease-end cycles which 
occurred in June 2011and June 2012; and one final lease-end cycle occurring September 2013. 

Phase III: the upgrade of equipment that may still be viable and covered under a CISCO service 
agreement.  These upgrades may be required because of capacity or functionality needs, situational 
changes, or other circumstances that demand an increase over and above the original specifications 
of the equipment.  There are 112 devices realizing their end-of-life and lease-end cycle in 2015 and 
28 more devices will reach the same situation in 2016. 

Justification 

The entire County WAN is nearing the end of its useful life and the Department asserts that 
existing projects and new requirements demand increased data transfer performance, additional 
functionality, higher capacity and improved technology.  The Department believes it is more cost 
effective to own the equipment rather than lease it, and due to the existing equipment’s age and 
condition, DoIT contends it is more useful to replace the devices with new routers and switches 
rather than renew the lease of the County’s current equipment or purchase them outright.  This 
project enhances the WAN to provide increased performance for the Department’s current plans 
of Disaster Recovery (CP1729), Globally Managed Network Protection and Security (CP 1807), 
Telephony Structural Improvements (CP1814), Police surveillance upgrades and the implementation 
of wireless access points throughout numerous County sites. 

Project Number: 1726 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: All

44

FIBER CABLING NETWORK AND WAN TECHNOLOGY UPGRADES

EXISTING

Countywide
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Status 

The 2013 Adopted Capital Budget included $600,000 for this project.  In the Proposed 2014-2016 
Capital Program, the County Executive has increased funding by $3.2 million for this capital project.  
To date, all appropriated funds from previous years have been spent on replacing the most essential 
WAN routers and switches that have reached their end-of-life and are no longer covered under a 
CISCO SMARTnet agreement.  Work has also begun on replacing and upgrading the County’s 
existing Dark Fiber Triangle, which are the principal cable connections that traverse between and 
throughout the Hauppauge, Riverhead and Yaphank campuses.  Furthermore, the Department has 
started implementation of the wireless access point aspect of this project at the H. Lee Dennison 
building which, when completed, will provide wireless coverage throughout that entire location. 

An additional feature of this capital project that is underway is to redesign the layout of the 
County’s Core Switches in Hauppauge, Riverhead and Yaphank Data Centers to provide redundant 
connectivity across the entire WAN that will ensure proper expansion and integration of network 
applications and Information Technology (IT) staff into the County’s infrastructure, as well as, the 
ability to reroute a failed or terminated connection. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $213,239 in the first year and $4,296,318 over the life 
of an 18-year bond. 

 
Issues for Consideration 

In 2011, the Department presented a basic cost/benefit analysis to support their contention that it 
is more favorable for the County to purchase and own WAN devices rather than lease.  The 
analysis projected an expenditure of $1.5 million to purchase new equipment and approximately 
$522,000 to assume ownership of a large portion of the existing equipment coming off lease for a 
total of $2,022,000.  DoIT compared this expenditure against the annual cost of leasing the WAN 
equipment at $532,025 or, $2,660,125 over five years.  This analysis is inaccurate in that, under the 
scope of this project, the comparison should really be made concerning the purchase of new WAN 
equipment versus the five-year leasing cost of these same new devices.  Also, that analysis based the 
cost of borrowing on a five-year bond cycle, while the County typically bonds debt on an 18-year 
cycle.  However, a five-year bond schedule for this project is largely illusory.  The reality is that the 
County’s short term bond requirements are bundled with longer term bond requirements to yield a 
more typical bond cycle of 18 years. 

Total Appropriated: $1,578,000 Appropriation Balance: $88,580

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $600,000 $600,000 $600,000 $600,000 $600,000

2014 $0 $750,000 $200,000 $750,000

2015 $0 $850,000 $550,000 $850,000

2016 $0 $750,000 $850,000 $800,000

SY $0 $0 $1,600,000 $800,000

Total $600,000 $2,950,000 $3,800,000 $3,800,000
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In previous years, the County contracted with Verizon to provide monitoring and maintenance of 
the WAN infrastructure at an annual cost of $1 million and, unlike the County, it possessed the 
necessary CISCO expertise to deliver these services.  Verizon is also the firm that owns the leased 
switches and routers the Department is now seeking to replace.  Currently, DoIT is using 
BlueWater Communications Group to purchase necessary CISCO WAN equipment using this 
project’s appropriated funds.  In addition, BlueWater is now providing needed CISCO certified 
expertise to monitor and maintain the County WAN at an annual cost of $600,000; however, the 
Department is endeavoring to shift more of this responsibility to current DoIT staff. 

An important noteworthy aspect of this capital project is its impact on CP 1814, Telephony 
Structural Improvements.  The County’s existing Centrex telephone system service agreement with 
Verizon expires in May 2015, with a plausible consequence of a costly increase to the Department’s 
Operating Budget.  The County currently maintains over 15,000 telephone lines at a price of $12.44 
per line; however, with the service contract expiration, the cost could increase to $20.00 per line 
which is the current rate under the New York State Office of General Services (OGS).  The 
Department asserts it will require a more robust and contemporary WAN to implement the 
proposed Voice over Internet Protocol (VoIP) telephone system and will need at least 12 months 
lead time to prepare.  Consequently, DoIT has incorporated requisite VoIP switches into this WAN 
upgrade project and will need to start installing them in 2014. 

Budget Review Office Recommendations 

The Budget Review Office (BRO) concurs with the merits and the justification for the increase.  
Moreover, in light of the urgency to prepare network infrastructure for a conversion from the 
County’s current Verizon Centrex telephone system to a proposed VoIP system, BRO 
recommends funding for this capital project be advanced to include $750,000 in 2014 and $850,000 
in 2015, which is in line with the Department’s requested budgeting timeframe and model. 

1726CAF14 

 

 

 

1729 

Description 

This project provides for the planning and implementation of a comprehensive countywide Disaster 
Recovery (DR) program.  The funding for this project will finance required equipment and 
customizations to ensure the continued viability of critical data, applications and System States 
currently running on Enterprise servers in the Department of Information Technology (DoIT).  The 
DR plan is designed to effectuate the corresponding restoration of critical services in the event of a 
major catastrophe or disaster.  The plan aims to implement necessary hardware, software and 

Project Number: 1729 Executive Ranking: 31 BRO Ranking:

Project Name:

Location: Legislative District: All
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infrastructure to support the transfer and relocation of critical data, applications and services 
between the Hauppauge datacenter and the Riverhead datacenter, if a major emergency were to 
occur.  There are now two phases to this project: 

Phase I consists of server consolidation and virtualization, the expansion of the Storage Area 
Network (SAN) to accomplish real time data replication, the consolidated management and 
monitoring of all systems and platforms and, hardware support for remote systems. 

Phase II involves the inclusion of critical data and applications from other County departments to 
effectuate the restoration of critical applications and services in the event of a catastrophe. 

Justification 

A major catastrophe, countywide disaster, or an extended business interruption would adversely 
affect critical County services and would have a negative financial impact on the County; and the 
resulting economic impact to businesses and individuals would be substantial.  The ability to restore 
and resuscitate critical services from an off-site disaster recovery location is a fundamental 
requirement and a necessary functionality of any efficient datacenter or IT facility.  This project 
seeks to implement the needed infrastructure, equipment, tools, and DR plan to ensure that the 
County’s data and applications are safeguarded and viable after a major emergency. 

An additional benefit of this DR plan occurs under Phase II with the inclusion of County 
departments migrating data and application services to DoIT.  This will enable savings to be realized 
in operating funding due to the elimination of duplicate services and a thorough coordination of 
systems based on the County’s overall priorities. 

Status 

The Department has utilized previously appropriated funds to implement Phase I of the project.  
Several of the DR SAN disk arrays have been upgraded and the Department is utilizing replication 
and VMware* software.  Furthermore, monies appropriated in 2013 are being used to redesign 
Core Switches in the Hauppauge Datacenter to allow for an automatic failover of crucial DoIT 
services to the Riverhead Datacenter if an emergency renders Building 50 unusable.  The balance of 
this project’s existing funds, along with those scheduled in 2014, will be spent on enhancing and 
strengthening electrical and data platforms throughout both County Datacenters.  These power 
room and Datacenter upgrades require the purchase and installation of additional electrical circuit 
Whips and Power Distribution Units (PDU), server and network Uninterruptible Power Supplies 
(UPS) and a wiring refresh for much of the equipment at both County locations.  Also under Phase 
1, the Department will continue with the purchase and configuration of necessary SAN and server 
hardware, database and virtualization software, backup hardware and Citrix Netscaler appliances to 
manage internet traffic. 

Phase II of the plan is also currently underway with some of the County’s non-public safety 
departments having completed migration of their selected DR data and systems to DoIT, whereas, 
Health Services and Social Services are in various stages of preparing their networks and data for a 
subsequent move.  In the Proposed 2013-2015 Capital Program, the County Clerk requested a new 
DR and business continuity project, CLK 01, which was not included in the Adopted 2013-2015 
Capital Program.  As a consequence, DoIT and the County Clerk have agreed to use $369,000 of 
existing funds from this project to incorporate the Clerk into the County departmental plan now; 
and DoIT will replace these funds with appropriated monies in 2014.  Conversely, the District 
Attorney, Police, Sheriff, Probation and Audit and Control are proceeding with DR and business 
continuity strategies of their own. 
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The Proposed 2014-2016 Capital Program increases funding over the previously adopted 2013 
Capital Budget by adding $1 million in 2014, $565,000 in 2015 and $540,000 for 2016.  The 
additional funding in this capital project concurs with the Department’s request; though the County 
Executive proposes to distribute the funds over a three-year time period rather than the two-year 
period DoIT requested. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,105,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,105,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $140,271 in the first year and $2,826,172 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Department affirms that replication of data and applications between Hauppauge and Riverhead 
nodes have been tested and are viable.  However, for the DR plan to be ultimately successful, 
replication across the WAN must routinely occur without major impediments and service 
interruptions.  In addition, the WAN must have sufficient bandwidth and latency times are required 
to be within an acceptable range.  Thus, the availability of the WAN must be assured as an essential 
requisite of the replication process.  Once the plan is fully operational, Suffolk County will be the 
only county in New York State to have implemented a viable dual redundancy recovery and 
restoration program covering critical data, applications and hardware System States across County 
departments. 

Although implementation does not provide for live, on-demand cut-over business continuity of data 
and application services, DoIT has indicated that next-business day recovery will be achieved for 
most County departments, which still provides for a significant and solid backup redundancy.  
Nevertheless, the DR program does include an automatic failover business continuity portion that 
encompasses e-mail and payroll only so as to maintain service and consistency of these daily 
activities without stoppage. 

*VMware is a type of virtualization software.  Full virtualization is the technique used to implement 
a certain kind of virtual environment: one that uses the software to provide a complete simulation 
of the underlying hardware.  The result is a system in which all software capable of execution on 
the raw hardware can be run in the virtual machine, including all operating systems. 

  

Total Appropriated: $2,000,000 Appropriation Balance: $24,453

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $500,000 $500,000 $500,000 $500,000 $500,000

2014 $0 $1,565,000 $1,000,000 $1,000,000

2015 $0 $540,000 $565,000 $565,000

2016 $0 $0 $540,000 $540,000

SY $0 $0 $0 $0

Total $500,000 $2,605,000 $2,605,000 $2,605,000



CP 1732 

92 

Budget Review Office Recommendations 

The Budget Review Office agrees with the overall funding increase and enhanced time frame as 
included in the Proposed 2014-2016 Capital Program. 

1729CAF14 

 

 

 

1732 

Description 

This project provides for the removal of toxic and hazardous materials from County buildings.  
Materials to be removed include asbestos, PCBs, lead paint, chlorofluorocarbons (CFCs) used in 
air-conditioning and refrigeration units, and Halon used in fire suppressant systems.  This project 
includes the replacement of the materials removed with non-hazardous materials. 

Justification 

This work is required under the Clean Air Act to safeguard the health and safety of County 
employees, the public, and the environment. 

Status 

DPW reports CFC and Halon and priority asbestos work has been completed; additional asbestos 
removal and disposal anticipated to be identified.  

The following tables reflects DPW's completed work and reported costs in 2012:  

Project Number: 1732 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: All
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The following table reflects DPW's anticipated work and estimated costs in 2013:  

 
The following table reflects DPW's requested funding requirements from 2014 to SY:  

 
  

Bldg.# 2012 Sites

DPW 

Reported 

Cost

Bldg.# 2012 Sites

DPW 

Reported 

Cost

N/A Annual Training $15,788 N/A 147 Horton Ave. $7,197

N/A OSHA Training $1,694 N/A 149 Horton Ave. $7,017

C0062 Vector Control $15,794 N/A STP 7 12 Pines $4,581

N/A 177 Horton Ave. $15,064 C0338 Criminal Courts $4,515

N/A 167 Horton Ave. $12,993 C0187 Vanderbilt Planetarium $3,708

C0161 Dr. Cottage $10,086 C0634 William Floyd Pkwy Toll Booth $3,642

N/A 161 Horton Ave. $9,367 C0351 Udall Rd. $3,463

N/A 151 Horton Ave. $8,212 C0187 Vanderbilt Planetarium $3,449

C0342 Truck Garage $7,522 N/A 108 Horton Ave. $3,060

Total $137,150

Bldg.# 2013 Sites

DPW 

Estimated 

Cost

N/A Annual Training $30,000

C0016 Children’s Shelter $30,000

N/A Misc. Bldgs. Bomarc Complex $10,000

N/A Misc. Bldgs. $10,000

Total $80,000

Bldg.#  Sites

DPW 

2014 

Requested 

Funding

DPW 

2015 

Requested 

Funding

DPW 

2016 

Requested 

Funding

DPW SY 

Requested 

Funding

N/A Constuction $50,000 $50,000 $50,000 $50,000

N/A Annual Training $30,000 $30,000 $30,000 $30,000

Total $80,000 $80,000 $80,000 $80,000
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The following table reflects DPW's anticipated work and estimated costs from 2014 to SY: 

 
DPW requested an additional $210,000 for this project, $60,000 for planning ($30,000 in 2016 and 
SY) and $150,000 for construction ($50,000 in 2015, 2016 and SY). 

The proposed capital program defers $30,000 for planning from 2015 to SY, and adds $50,000 for 
construction in SY.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $160,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $160,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $10,662 in the first year and $214,816 over the life of 
an 18-year bond. 

 
Issues for Consideration 

DPW requested additional funding to provide $30,000 annually from 2014 to SY for planning and 
$50,000 annually from 2014 to SY for construction.   

DPW, in general, has utilized $30,000 in planning funds annually from this capital project for 
expenditures associated with required New York State training of DPW personnel in the handling 
of hazardous materials.  Without this training, these County employees would not be able to 
maintain their license status as mandated by New York State regulations.  

The appropriation balance of $191,215 is comprised of $61,700 for planning and $129,515 for 
construction.  BRO estimates planning funds will be insufficient by 2016 to provide $30,000 for 
New York State training of DPW personnel in the handling of hazardous materials. 

As the majority of this capital project’s original scope has been accomplished and annual 
expenditures of $30,000 associated with personnel training may no longer be justified utilizing 

Bldg.# 2014 to 2016 Tentative Sites

DPW 

Requested 

Funding

C0011 Board of Elections $100,000

C0050 Data Center $40,000

N/A Misc. TBD Bldgs. $10,000

Total 2014-2016 $150,000

Total Appropriated: $3,930,000 Appropriation Balance: $191,215

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $80,000 $0 $80,000 $0 $0

2014 $80,000 $80,000 $80,000 $80,000

2015 $30,000 $80,000 $0 $0

2016 $0 $80,000 $0 $0

SY $0 $80,000 $80,000 $80,000

Total $190,000 $400,000 $160,000 $160,000
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capital funds that have to be bonded, BRO recommends DPW evaluate the funding of future annual 
personnel training expenditures from the operating budget.  

The estimated shortfall in capital funds of $30,000 for planning required in 2016 for personnel 
training can be reevaluated next year. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project.  

1732Mun14 

 

 

 

1737 

Description 

This project provides for the planned cyclical replacement of mechanical equipment and building 
systems that have reached the end of their useful life cycle, as well as emergency replacement of 
mechanical equipment, which cannot be anticipated, including HVAC, electrical, and plumbing 
systems. 

Justification 

Funding is required for replacement of building equipment that has reached the end of its useful life 
cycle.  Modern, more efficient equipment will provide energy savings. 

Status 

The following tables reflect DPW's completed and projected equipment requirements: 

 

 

Project Number: 1737 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

45
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VARIOUS COUNTY FACILITIES

EXISTING

Countywide

Locations 2012 Projects Amount

H. Lee Dennison HVAC - Upgrade $28,400

Fleet Garage Boiler Replacement $40,000

Total  $68,400

Locations 2014 Projects Amount

Cohalan Complex Cooling Tower Replacement $300,000

2nd Precinct  Replacement Chillers $200,000

Total $500,000
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DPW requested an additional $750,000 for construction ($250,000 in 2015, 2016 and SY).  The 
proposed capital program increases construction funding by $300,000 compared to the previously 
adopted capital program. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $700,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $700,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $46,646 in the first year and $939,820 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Based on the available appropriation balance of $485,134 and DPW's projected equipment 
replacement requirements, the proposed capital program provides sufficient funding in 2014 and 
2015, but will be short by $14,866 in 2016.  We are confident that DPW can advance its 2014 and 
2015 planned projects with the proposed funding schedule and future funding requirements can be 
reassessed in subsequent capital programs. 

If appropriately sized, the energy cost reductions from newer more efficient building operating 
equipment is estimated to offset increases in debt service over the life of the equipment.  There 
could be further expenditure avoidance if the rate per kilowatt and/or decatherm used by this 
equipment increases over the life of the equipment.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 

1737Mun14 

  

Location 2015 Project Amount

3rd Precinct  Replacement Chillers $200,000

Location 2016 Project Amount

Police Headquarters  Electric Service Upgrade $250,000

Location SY Project Amount

Police Headquarters  Electric Service Upgrade $250,000

Total Appropriated: $1,700,000 Appropriation Balance: $485,134

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $400,000 $400,000 $200,000 $200,000

2015 $0 $250,000 $250,000 $250,000

2016 $0 $250,000 $0 $0

SY $0 $250,000 $250,000 $250,000

Total $400,000 $1,150,000 $700,000 $700,000
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1738 

Description 

This project provides for building modifications to County facilities to allow easy access for people 
with disabilities.  The project includes parking, accessible doors, offices, toilet facilties, elevators and 
other modifications to accommodate the special needs of handicapped individuals.  

Justification 

Handicapped persons access to County programs, services, and facilities is required by the 
Americans with Disabilities Act of 1992. 

Status 

The following table highlights ADA projects addressed in 2012. 

 
The following table highlights ADA projects anticipated to be addressed in 2013. 

 
The Department requested $200,000 ($100,000 in 2014, $50,000 in 2015 and 2016) for 
construction to address ADA requirements countywide as they emerge.  The proposed capital 
program provides $150,000 ($50,000 in 2014, 2015 and 2016). 

 
Impact on Operating Budget 

The Proposed Capital Program includes $150,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $150,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $9,996 in the first year and $201,390 over the life of 
an 18-year bond. 

Project Number: 1738 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: All

54

MODIFICATIONS FOR COMPLIANCE WITH THE AMERICANS WITH 

DISABILITIES ACT (ADA)

EXISTING

Countywide

2012 Project Locations Projects Performed Amount

Doctor’s Cottage, Yaphank Handicapped Ramp & Restroom ADA Modifications $11,931

South Brookhaven Health Center, Shirley Handicapped Drop Curbs & Sidewalks $42,302

2013 Project Locations Projects to be Performed Amount

Labor Department, Hauppauge Entrance ADA Modification $50,000

Riverhead County Center, Southampton Curb Ramps, Parking Signage & Striping $30,000

Countywide TBD $22,507

Total Appropriated: $575,000 Appropriation Balance: $102,507
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Issues for Consideration 

The County has been appropriately complying with the regulations of the Americans with 
Disabilities Act of 1992 from its establishment.  Numerous County buildings and sites have been 
brought into compliance over the last 21 years.  Moreover, County buildings and locations as they 
are renovated or built include ADA modifications as part of the project’s scope.  This project 
provides funding to address unforeseen required ADA modifications as they emerge.    

Budget Review Office Recommendations 

The Budget Review Office recommends funding this project as requested by the Department so as 
not to delay the completion of any projects that accommodate the special needs of handicapped 
individuals.  We recommend increasing construction funding for this project by $50,000 in 2014.  

If the additional $50,000 in serial bond financing recommended by BRO (2014-2016 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $3,332 in the first year and $67,130 over the life of an 18-year bond. 

1738MUN14 

 

 

 

1740 

Description 

The initial capital project requested funding to proceed with the analysis of the County's payroll 
system and to collect information about the existing applications, business and technical 
requirements and, to develop a detailed project plan. Once completed, the design phase will bring 
together information gathered from the analysis phase to formulate the system's design. The revised 
funding estimates pertain to software licensing for servers and databases, hardware purchases as 
well as consultant costs. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $50,000 $100,000

2015 $0 $50,000 $50,000 $50,000

2016 $0 $50,000 $50,000 $50,000

SY $0 $0 $0 $0

Total $0 $200,000 $150,000 $200,000

Project Number: 1740 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All
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This project will replace the current payroll system with one that is not only capable of producing 
payroll checks but also has the ability to provide the added functionality that County departments 
have been requesting. The current system was implemented over nineteen years ago using COBOL. 
Currently, any modifications to the system require extensive use of DoIT programmers. Upon the 
completion of the analysis phase of the project, additional funds will be requested for hardware and 
software purchases as needed. 

The Analysis Phase used in-house staff, as well as, contracted for consulting expertise to collect 
information about the existing payroll system's programs, procedures and applications. This phase 
identified the needs of the users and pin-points the features they expect from a new system.  The 
initial Analysis Phase was completed in September of 2011 and the information gathered will be 
used as input for a Request for Proposal (RFP). 

The Design Phase will employ the information gathered from the Analysis Phase to formulate the 
system's design.  

The Development Phase involves building the live system to include a fully functional application and 
database.  In this phase the production hardware and software license purchase will occur.  

Once the Development Phase is completed, the next phase will be the User Testing Phase. The 
feedback from the users will be used to make any necessary changes to the applications of the new 
payroll system. The testing of all files to internal and external agencies will also be addressed during 
this phase. 

The final phase is the Training Phase, during which all users of the system will be trained and 
prepared to efficiently use the new payroll system. 

Justification 

The current COBOL based payroll/personnel system is no longer state-of-the-art and more 
advanced alternatives exist. The Department's five COBOL programmers can only maintain the 
system in place and cannot handle changes due to legal and contractual obligations or make 
requested enhancements.  Moreover, it is difficult to hire new employees with the appropriate 
COBOL skills and experience.  To train new staff to be proficient in Unisys-specific COBOL and 
become familiar with the peculiarities of the County’s homegrown payroll system takes two years. 

Current state-of-the-art payroll systems have imbedded modules that provide additional 
functionalities sought by County departments, such as, Time and Accruals, Benefits Administration, 
Human Resources and Budget Preparation. Porting the payroll system database to a more modern 
and versatile platform will permit for expanded development and the inclusion of the desired 
functionality of additional modules and components, which is not possible under the existing 
system.  Furthermore, a new system will also enable the programming staff to handle compensation 
errors and the printing of special checks in a more timely and manageable manner. 

The 2011-2013 Capital Program provided $250,000 to contract the services of Barry Strock 
Consulting Associates to conduct a study, which was completed in 2011 for $25,000.  Information 
was gathered on payroll system specifics and on features and functions to improve productivity.  
The consultant also reviewed countywide departmental requests for enhancements and did a 
comparative analysis versus other County, State, Federal and private systems.  The report was 
presented to the Suffolk County Comptroller to form the basis for an eventual RFP.  
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Status 

This project was discontinued in the 2012-2014 Capital Program.  It was reintroduced last year and 
the Adopted 2013-2015 Capital Program included $200,000 in 2014 and $620,000 in 2015.  This 
year, the Department requested $200,000 in 2015 and $620,000 in SY.  The Proposed 2014-2016 
Capital Program includes $750,000 in 2013 and $900,000 in 2014. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $900,000 in serial bond financing for this project (2013-
2015 and SY).  If the entire $900,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $59,973 in the first year and $1,208,340 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The payroll system currently resides on two Unisys mainframes (MF), a production machine (Libra 
690) in Hauppauge and a backup machine (Libra 595) in Riverhead.  The Libra 595 in Riverhead will 
be EOL (End-of-Life) in October of 2013 and the Libra 690 in Hauppauge will be EOL in October of 
2014.  The problem is that Unisys will not allow the Unisys software, the MCP (Master Control 
Program), to run on any machine that is EOL.  Therefore, the payroll system software can no 
longer be used on the production mainframe in Hauppauge after October 2014, unless the County 
acquires a new Unisys mainframe, which can cost as much as $1.1 million. 

Embarking on a less costly approach, the Department plans to acquire a Unisys Libra 460 at 
approximately $400,000 with lower yearly maintenance costs, to replace the Riverhead backup MF, 
which has an EOL of October, 2013.  Moreover, this machine will be a non-metered machine, 
which means that a flat usage fee of $168,000 per year will apply, as compared to a metered 
machine, where the fee is based on the total annual usage in MIPS (millions of instructions per 
seconds), currently at approximately $225,000 per year.  

A major benefit of this machine is that it can process the payroll system functions on the current 
COBOL platform (UCP COBOL), but also on an SQL platform (Micro Focus COBOL).  Once the 
Libra 460 has been acquired, the Department intends to contract with a vendor (via RFP) to 
migrate the payroll system application from UCP COBOL, which only runs on Unisys machines, to 
Micro Focus COBOL (SQL based), which can run on generic server hardware, resulting in 
significant cost savings in hardware.  This conversion will cost between $600,000 and $1.2 million 
and is estimated to be completed in seven months, before the EOL of the Libra 690, the Hauppauge 
production mainframe. 

Total Appropriated: $250,000 Appropriation Balance: $207,600

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $750,000 $0 $750,000 $750,000

2014 $200,000 $0 $900,000 $900,000

2015 $620,000 $200,000 $0 $0

2016 $0 $0 $0 $0

SY $0 $620,000 $0 $0

Total $820,000 $820,000 $1,650,000 $1,650,000
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Once the conversion to SQL based COBOL has been completed by the vendor, the Department 
will not replace the Libra 690.  Instead, DoIT plans to spend less than $100,000 on generic DELL 
server hardware to run the payroll system application on a SQL platform, thereby saving at least 
$1million by not buying a new Unisys mainframe to run the payroll system.  The Libra 460 machine 
will not only be retained as the backup DR (Disaster Recovery) machine, but also serve as a dual 
purpose machine, if it ever becomes necessary to access old payroll files written in UCP COBOL. 
Lastly, the required enhancements that County departments have requested will be implemented 
using in-house staff, as soon as DoIT staff has been trained in SQL and has acquired the necessary 
levels of expertise or experience. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the scheduling of funds in the Proposed 2014-2016 Capital 
Program. 

1740AF14 

 

 

 

1749 

Description 

This project provides for the purchase of vehicles which are then leased to not-for-profit agencies 
and towns that sponsor nutrition programs contracted for and administered by the Suffolk County’s 
Office for the Aging.  The participating towns or not-for-profit agencies are responsible for 
operation, maintenance and repair of the leased vehicle.  Suffolk County retains the title to these 
leased vehicles.   

Justification 

Nutrition vehicles are utilized for transporting seniors with special needs to congregate meal sites 
and for home delivery of hot meals for residents over the age of 60. 

Status 

The recent vehicle inventory list provided to BRO from the Office for the Aging indicated there are 
58 County owned vehicles being leased to 18 entities.  The vehicles range in age from 15 years to a 
few months old.  The mileage on the vehicles ranges from 439 to 188,146 miles with the median 
mileage being 69,225 miles. 

As requested by the Office for the Aging, the proposed capital program removes $144,490 in 2014 
and $102,493 in 2015 that was previously adopted for vehicle replacements. 

Project Number: 1749 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All
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Impact on Operating Budget 

The Proposed Capital Program does not include funding beyond 2013.  Therefore, there is no fiscal 
impact to the operating budget for debt service payments. 

At the end of the leased vehicle’s usefulness, the County requires the vehicle to be returned to the 
County for decommissioning.  DPW is involved in the disposal of these vehicles and it is anticipated 
that the County receives a negligible revenue amount for their scrap value. 

 
Issues for Consideration 

The Office for the Aging requested that previously adopted funds for vehicle replacements in 2014 
($144,490) and 2015 ($102,493) be removed from this project as the Office has been proactive in 
reallocating vehicles to participating towns or not-for-profit agencies as vehicle needs change.  This 
action and the Office’s efforts in monitoring vehicle service requirements of the leased vehicles have 
reduced costly repairs and the additional funding requirement for vehicle replacements for the next 
few years. 

The current appropriation balance of $251,047 and the 2013 adopted amount of $134,410 provides 
$385,457 for future purchases.  BRO is in agreement with the Office for the Aging that additional 
funding is not required at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 
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Total Appropriated: $423,646 Appropriation Balance: $251,047

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $134,410 $134,410 $134,410 $134,410 $134,410

2014 $144,490 $0 $0 $0

2015 $102,493 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $381,393 $134,410 $134,410 $134,410
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1751 

Description 

The Land Records Optical Imaging System is the backbone of the County Clerk’s operation.  This 
system incorporates the bookkeeping, recording and imaging functions into one unified system 
providing for real time retrieval of land documents.  Additional funding is requested to incorporate 
the electronic management of court related documents into this system. 

Justification 

This project effectuates the transition from paper formats to electronic formats. At the completion 
of this project the County Clerk will have achieved improved workflow efficiencies through 
electronic filing, recording and retrieval, as well as, have a state-of-the-art system, which is 
interfaced with the State of New York to allow for the seamless transfer of data from New York 
State into the Clerk’s system.  The last legs of this project involve the building of an interface 
between the New York State Electronic Filing (NYSEF) portal and the Clerk’s Court Minutes 
system, as well as, an interface that will facilitate the flow of data from the Electronic Recording 
Component of the Clerk’s system, to third parties, such as, Towns, Banks, Attorneys, Title 
Companies and the Clerk’s paid subscribers.  In addition, the latter interface will now allow users to 
electronically submit images of mortgages and deeds in lieu of paper forms. 

Status 

Resolution No. 157-2013 appropriated $100,000 for computer hardware to upgrade the County 
Clerk Office's electronic document management system.  

The 2014-2016 Capital Program programs $75,000 from equipment to planning in 2014, and deletes 
$75,000 in 2015 for equipment, as compared to the Adopted 2013-2015 Capital Program.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $75,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $75,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $4,998 in the first year and $100,695 over the life of an 18-year 
bond. 

Project Number: 1751 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: 2

39

OPTICAL DISK IMAGING SYSTEM 

EXISTING

Riverhead County Center

Total Appropriated: $2,225,000 Appropriation Balance: $163,059
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Issues for Consideration 

The Clerk has stated that they will use the $100,000 appropriated in 2013 and the $75,000 
scheduled in 2014 to hire a vendor (consultant) to build an interface between the Clerk’s Court 
Minutes system and the State’s NYSEF portal to effectuate the seamless flow of information from 
the NYSEF portal directly into the Clerk’s system.  As a result, certain fields in the Clerk’s Court 
Minutes database will be automatically populated without the need for re-keying. A second 
interface, pertaining to the Electronic Recording Component of the Clerk’s system, will also be 
customized.  This interface will facilitate the flow of the Clerk’s images and files to third parties, 
such as, the Towns, Banks, Attorneys, Title Companies and paid subscribers of the County Clerk’s 
system and now allow users to electronically submit images of mortgages and deeds in lieu of paper 
forms. After the consultant’s work is complete, the resultant streamlining of the information flow 
from the NYSEF databases into the Clerk’s system, the seamless distribution of images and data 
from the Clerk’s system to third parties, as well as, the electronic filing of mortgages and deeds will 
generate economies of scale and efficiencies overall.   

Based on recent discussions with the County Clerk's Office the $75,000 scheduled in 2015 for 
equipment in the Adopted 2013-2015 Capital Program is no longer required.  The County Clerk 
has stated that future requirements for the systems under this project will be addressed through 
the operating budget. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project.  

1751AFMun14 

 

 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $75,000 $75,000 $75,000 $75,000

2015 $75,000 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $250,000 $175,000 $175,000 $175,000
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1758 

Description 

This project develops and enhances the Real Property Integrated Land Information System.  The 
system envisioned integrates key data streams of the Real Property Tax Service Agency and the 
County Clerk’s Office.  System improvements will include the ability to electronically verify and 
record key documents over the internet.  The system is projected to improve workflow and 
improve map conversions. 

Justification 

The parcel fabric system, once developed and in place, is projected to reduce County operating 
costs, increase County revenues, and provide improved operational efficiencies. 

Status 

The project is to commence in 2014 and be completed by the end of 2016.  The proposed capital 
program provides funding as requested by RPTSA. 

 
Impact on Operating Budget 

The Real Property Tax Service Agency anticipates the potential for future revenue streams from E-
verification fees and staff productivity gains after the system is fully developed and implemented.  
The adoption of local legislation will be required to establish and set these E-verification fees.     

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $19,991 in the first year and $402,780 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Based on discussions with the Real Property Tax Service Agency (RPTSA), prior system upgrades 
have resulted in an additional $1 million annually in printing fees that the County Clerk collects.  

Project Number: 1758 Executive Ranking: None BRO Ranking:

Project Name:

Location: Legislative District: 2

61

REAL PROPERTY INTEGRATED LAND INFORMATION SYSTEM 

EXISTING

Riverhead County Center, 

Southampton

Total Appropriated: $1,717,210 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $180,000 $180,000 $180,000

2015 $0 $95,000 $95,000 $95,000

2016 $0 $25,000 $25,000 $25,000

SY $0 $0 $0 $0

Total $0 $300,000 $300,000 $300,000
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The RPTSA anticipates annual operating cost reductions and revenue enhancements as this project 
is advanced.  BRO recommends that the E-verification fees be set at modest levels to foster their 
acceptance and use from the public and business community.   

This project was originally requested to commence in 2012 and be completed by the end of 2014.  
Due to County fiscal constraints, this project’s commencement date has been delayed by two years.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 
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1760 

Description 

Suffolk County operates and maintains 72 elevators.  Many of these are over 20 years old.  Due to 
their age and constant operation, controls, operating equipment, doors, cab interiors and other 
miscellaneous items have to be replaced.  Also, this project would bring elevators into compliance 
with current codes ensuring safety in times of emergency and accommodating people with 
disabilities.   

Justification 

This project addresses required operational and safety improvements to County elevators and 
reduces energy and repair costs. 

Status 

The following tables summarize completed and tentative elevator upgrades by location with 
reported 2012 actual amounts, 2013 projected amounts, and 2014 to SY requested amounts.   

 

 

Project Number: 1760 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: All

54

ELEVATOR CONTROLS AND SAFETY UPGRADING AT VARIOUS COUNTY 

FACILITIES

EXISTING

Countywide

2012 Projects 

Completed Buildings Amount 2013 Building

Old Judges Elevator H. Lee Dennison $120,000 Elevator upgrades Planning $50,000

Elevator upgrades Criminal Courts $170,000 Elevator upgrades Criminal Courts $220,000

$290,000 $270,000

2014 Building 2015 Building

Elevator upgrades Cohalan Courts $500,000 Elevator upgrades Cohalan Courts $500,000
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The proposed capital program increases construction funding for this project by $250,000.  DPW 
requested increased funding of $1.25 million compared to the previously adopted capital program. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $66,637 in the first year and $1,342,600 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This project addresses the maintenance, refurbishment and replacement of the County's elevator 
equipment.  This project includes, but is not limited to re-cabling, car-refurbishment, safety updates, 
and the replacement of motors and pulleys.  The proposed capital program provides $1 million less 
than requested by DPW.  Based on discussions with DPW, the proposed funding does not create 
any safety issues.  The proposed capital program provides an increase of $250,000 over the 
previously adopted capital program, and schedules $250,000 annually (from 2014 to SY) to 
implement a proactive upgrade and replacement program.  This is anticipated to improve County 
elevator safety, and reduce breakdowns and emergency repairs.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 
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2016 Building SY Building

Elevator upgrades Cohalan Courts $500,000 Elevator upgrades Cohalan Courts $400,000

Elevator upgrades TBD $100,000

$500,000

Total Appropriated: $1,075,000 Appropriation Balance: $102,418

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $300,000 $300,000 $300,000 $300,000 $300,000

2014 $125,000 $500,000 $250,000 $250,000

2015 $125,000 $500,000 $250,000 $250,000

2016 $0 $500,000 $250,000 $250,000

SY $200,000 $500,000 $250,000 $250,000

Total $750,000 $2,300,000 $1,300,000 $1,300,000
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1762 

Description 

This project provides for the weatherproofing of County buildings to prevent wind and water 
damage.  Building maintenance and repairs include: re-caulk, repair, and repaint exterior walls, re-
caulk around windows, doors and ventilators, reseal glazing windows, and re-point masonry, stone 
and pre-cast panels.   

Justification 

Repairs are required to maintain County buildings and prevent deterioration.  Weatherproofing will 
also provide a reduction in energy consumption. 

Status 

The Cohalan Court Complex in Central Islip and the Criminal Court Building in Riverhead were 
addressed in 2012.  

The following table identifies County buildings to be addressed through this project with estimated 
DPW funding requirments. 

 
The Adopted 2013-2015 Capital Program did not providing funding for this project.  DPW 
requested an additional $550,000 in serial bonds for construction.  The proposed capital program 
defers this funding to SY with FEMA aid (FE) as the funding source. 

 
Impact on Operating Budget 

The Department requested $550,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $550,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $36,650 in the first year and $738,430 over the life of an 
18-year bond. 

Project Number: 1762 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

52

WEATHERPROOFING COUNTY BUILDINGS

EXISTING

Countywide

Year Building
Estimated 

Cost

2013 Highway Maintenance #C342 $34,940

2014 William H. Rogers #C020 $100,000

2015 Labor Department #C017 $100,000

2016 Old Infirmary #C014 $100,000

SY TBD Various County Buildings $250,000

Total $584,940

Total Appropriated: $1,525,000 Appropriation Balance: $485,948
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Issues for Consideration 

Preventative maintenance delays and water intrusion lead to a building’s decay and failure.  
Weatherproofing a building's exterior is critical to maintaining the integrity of the structure and its 
internal systems.  Water intrusion can cause extensive structural damage, contribute to the failure 
of internal systems, and generally disrupt the workplace.   

The proposed capital program does not provide any additional funds to address weatherproofing of 
County buildings until SY.  There is an appropriation balance of $485,948 that can be utilized to 
weatherproof County buildings associated with this project before SY.  BRO estimates that this 
funding balance is sufficient to address buildings identified and scheduled by DPW for 
weatherproofing.     

Budget Review Office Recommendations 

 The Budget Review Office agrees with the proposed capital program presentation for this 
project. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

1762MUN14 

 

 

 
  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $0

2015 $0 $100,000 $0 $0

2016 $0 $100,000 $0 $0

SY $0 $250,000 $550,000 $550,000

Total $0 $550,000 $550,000 $550,000
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1766 

Description 

This project provides for a freestanding (3,450 square foot) building at the Suffolk County Marine 
Environmental Learning Center in Southold run by Cornell Cooperative Extension (CCE).  The 
original purpose of the building was to create an emergency response center to treat birds rescued 
from a potential oil spill. Cornell now intends to use the building for staff offices and classrooms.  

Justification 

The building lacks heat and plumbing and is currently used as a storage facility.  Cornell plans to use 
the structure for classrooms, offices, and logistical support for environmental programs. The 
building is unable to serve these purposes in its current state. 

Status 

The shell of the building was completed in 2006 and a permanent electrical hookup was installed in 
2010; however, the building still lacks basic infrastructure and is currently relegated to storage use.   

The Adopted 2011-2013 Capital Program did not include funding for this project; the Adopted 
2012-2014 included $25,000 for planning in 2012 and $150,000 for construction in 2013.  Planning 
funds were appropriated in December 2012, but have not been spent as of April 1, 2013.  The 
project was not included in the Adopted 2013-2015 Capital Program and it is not included in the 
Proposed 2014-2016 Capital Program. 

 
Impact on Operating Budget 

Cornell requested $150,000 in serial bond financing for this project (2014-2016 and SY).  If the 
entire $150,000 were borrowed all at once, the estimated fiscal impact to the operating budget for 
debt service payments is an additional $9,996 in the first year and $201,390 over the life of an 18-
year bond. 

DPW estimates an additional annual operating expense to Cornell's budget of approximately $7,000 
for utilities if the building is completed to the requested specifications. 

Project Number: 1766 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 1

24

BUILDING FOR WILDLIFE RESCUE AND EDUCATION, MARINE SCIENCE 

CENTER

EXISTING

Southold

Total Appropriated: $25,000 Appropriation Balance: $25,000
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Issues for Consideration 

The Suffolk County Marine Environmental Learning Center currently has office and classroom space 
in addition to dedicated educational space with exhibits and touch tanks in its main building. 
According to Cornell, this facility does not provide enough office space for its staff or enough 
instructional space to run marine programs simultaneously.  The requested improvements to the 
outbuilding would provide Cornell with additional space.  This project has considerable merit; 
however, due to fiscal restraints, additional appropriations are not justified at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Executive’s decision not to include this project in the 
2014-2016 Capital Program. 

1766BP14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $150,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $150,000 $0 $0
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1769 

Description 

This project funds the replacement of equipment for fleet maintenance facilities, including the 
purchase of shop machines, emission inspection machines, forklifts, vehicle lifts and diagnostic 
computer equipment.  Maintaining compliance with PESH and OSHA regulations ensures that the 
County can operate effectively with equipment that meets safety and environmental standards.   

Justification 

Proper equipment increases productivity, safety and reduces payments to outside vendors. 

Status 

Resolution No. 1214-2011 appropriated $100,000 for the replacement of fleet maintenance 
equipment; there is an unobligated balance of $100,000. 

The Department requested increased funding of $200,000 ($100,000 for equipment in 2015 and 
2016) to provide $100,000 for equipment in each year of the capital program.  The Proposed 2014-
2016 Capital Program does not include $100,000 for equipment in 2015. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $19,991 in the first year and $402,780 over the life of 
an 18-year bond. 

 
Issues for Consideration 

There is an appropriation balance of $136,414 for this project.  The following table identifies 
equipment requirements and estimated costs associated with the purchase of equipment in 2013 
and 2014. 

Project Number: 1769 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All

39

PUBLIC WORKS FLEET MAINTENANCE EQUIPMENT REPLACEMENT

EXISTING

Countywide

Total Appropriated: $300,000 Appropriation Balance: $136,414

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $100,000 $100,000 $100,000 $100,000

2015 $0 $100,000 $0 $0

2016 $0 $100,000 $100,000 $100,000

SY $100,000 $100,000 $100,000 $100,000

Total $300,000 $500,000 $400,000 $400,000
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Based on discussions with DPW, $135,200 is required in 2013 for the purchase of a low center of 
gravity flatbed wrecker and maintenance equipment associated with the WestHampton fleet facility.  
BRO estimates existing appropriations are sufficient for the purchase of this equipment in 2013.  In 
addition, the proposed capital program provides $100,000 in 2013 for maintenance equipment, 
$100,000 in 2014 for a heavy duty wheel lift wrecker, and $100,000 in 2016 and SY for maintenance 
equipment associated with this capital project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project.  
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1782 

Description 

This project calls for an update to the County's Integrated Financial Management System (IFMS) 
from our current version, 3.5, to the latest release, 3.9.  It is essential that IFMS remain current and 
up-to-date in order to maintain compliance with County standards and Federal Internal Revenue 
Code (IRC).  The Department of Information Technology (DoIT) intends to complete this proposal 
in three phases: 

Phase I – Hire a consultant to analyze the County’s current financial management system and advise 
the Department of necessary hardware and software requirements to ensure proper 
implementation of the update to IFMS 3.9. 

Phase II – First, plan and design the Departmental implementation process.  Next is the purchase 
and configuration of the required hardware, operating systems and database software, along with 
the purchase and installation of the 3.9 software.  The final aspect of this phase will be 
Departmental staff training and support. 

Phase III – Use remaining project funds for needed customizations and utilization of enhanced 
capabilities this new release may provide.  

Year Qty. Item Amount

2013 1 Low center of gravity flatbed wrecker $110,000

2013 2 Heavy duty above ground lifts $18,000

2013 1 Heavy duty wheel dolly $7,200

2014 1 Heavy duty wheel lift wrecker  TBD

Project Number: 1782 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

46

IFMS RELEASE 3

EXISTING

Countywide
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Justification 

The IFMS update is essential for maintaining necessary support for the County's computerized 
financial management and database systems.  Suffolk County is currently running the majority of its 
database platform on Oracle Enterprise Edition 11g, except for the current IFMS 3.5 application 
which remains on Oracle’s earlier version, 9i. Consequently, the database software vendor provides 
maintenance only support which does not include any new enhancements to the 9i software.  The 
Department must upgrade its IFMS database platform to either Oracle Enterprise Edition 11g or the 
latest version of Microsoft Structured Query Language (SQL) and, in so doing, IFMS 3.5 must also 
be upgraded to version 3.9 for the financial management software to function.  Similar to the Oracle 
software support, IFMS 3.5 receives maintenance only Tier 2 support without any new 
enhancements; however, IFMS 3.9 is provided with Tier 1 support which will allow the County to 
take advantage of various new application modules and improvements.  More importantly, both 
IFMS and its database platform must be updated because the new IFMS version contains Internal 
Revenue Service (IRS) regulation code changes necessary for Suffolk County to maintain Federal tax 
code compliance. 

Status 

DoIT states that Phase 1 of this project was completed in 2011 by Consultants to Government and 
Industry (CGI) at a cost of $11,000.  Furthermore, the Department has begun Phase II with the 
implementation plan now complete and is ready to go forward with the consultant’s recommended 
purchase suggestions.  The Proposed 2014-2016 Capital Program includes $70,000 in 2014 for 
Phase III. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $70,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $70,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $4,665 in the first year and $93,982 over the life of an 18-year 
bond. 

 
Issues for Consideration 

Suffolk County is required by Federal tax law to maintain compliance with the Internal Revenue 
Service, and IFMS 3.9 includes all necessary Internal Revenue Code (IRC) updates in order to meet 
this obligation.  Among these code modifications is an important update to IRC Section 3402(t)(1), 
which provides that "The Government of the United States, every State, every political subdivision 
thereof and every instrumentality of the foregoing making any payment to any person providing any 
property or services (including any payment made in connection with a Government voucher or 

Total Appropriated: $300,000 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $380,000 $380,000 $380,000 $380,000 $380,000

2014 $0 $70,000 $70,000 $70,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $380,000 $450,000 $450,000 $450,000



CP 1796 

115 

certificate program which functions as a payment for property or services) shall deduct and 
withhold from such payment a tax in an amount equal to 3 percent of such payment." 

Oracle 11g is an update the County is entitled to through its current Oracle agreement and will not 
need separate funding to purchase.  On the other hand, converting to a Microsoft database platform 
may require the County to purchase SQL licenses and initially provide training and support for 
DoIT staff.  The Department, however, asserts that moving from the current Oracle platform to a 
new SQL platform will eventually save $12,000 annually on database license costs for the IFMS 
application.  

Budget Review Office Recommendations 

In consideration of the necessity to maintain compliance with Federal tax law, as well as the 
County's need to maintain a viable and stable financial management system, the Budget Review 
Office agrees with the funding for this project as it is proposed in the 2014-2016 Capital Program. 

1782CAF14 

 

 

 

1796 

Description 

The Suffolk County Farm and Education Center is a century old, working farm run by Cornell 
Cooperative Extension (CCE) that provides meat for Suffolk County institutions and educational 
programs for Suffolk residents.  This project provides for the ongoing maintenance and 
improvement of this facility. 

Justification 

Many of the buildings are in disrepair and are approaching or have reached the end of their 
expected useful lives.  A building conditions report was prepared in March 2004 by Ward 
Associates P.C. in which every structure on the County Farm was evaluated.  The report indicated 
that many of the buildings required substantial improvements or replacement. 

Status 

This is an ongoing project that encompasses a wide range of improvements to various facilities at 
the Suffolk County Farm. Resolution No. 1211-2012 appropriated $85,000 for planning the 
replacement of deteriorated modular facilities with a new office and visitors’ center building. 
Cornell requested $1,407,500 in 2014; $1.4 million for construction of a new visitors’ center and 
$7,500 for planning and design of a loading dock at the Meat Processing Center.  Cornell requested 
$100,000 in both 2015 and 2016 for loading dock construction and other farm improvements.  The 

Project Number: 1796 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: 3

51

IMPROVEMENTS TO THE SUFFOLK COUNTY FARM

EXISTING

Yaphank
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Proposed 2014-2016 Capital Program includes $1.4 million for the visitors’ center in 2016 and 
$200,000 for other farm improvements in SY. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $106,619 in the first year and $2,148,159 over the life 
of an 18-year bond. 

Upgrading facilities with newer technology and better weatherization may lead to efficiencies that 
reduce operating costs. 

 

 
Issues for Consideration 

Periodic maintenance and rehabilitation of farm buildings and infrastructure are important for the 
safety of staff, visitors, and animals.  The following chart summarizes some of Cornell’s priority 
improvements. 

Total Appropriated: $556,000 Appropriation Balance: $181,379

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $150,000 $150,000 $150,000 $150,000 $150,000

2014 $107,500 $1,407,500 $0 $100,000

2015 $0 $100,000 $0 $0

2016 $0 $100,000 $1,400,000 $1,050,000

SY $0 $0 $200,000 $100,000

Total $257,500 $1,757,500 $1,750,000 $1,400,000
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The visitors’ center and employee offices are currently located in modular buildings that were 
constructed in the 1960s.  These structures are in extremely poor condition and are in desparate 
need of replacement.  The proposed capital program includes $1.4 million to construct a brand new 
permanent structure to house Cornell staff and a visitors’ center.  Although appropriated planning 
funds have not yet been spent, Cornell intends to use construction funds to build a “net zero” 
building that produces enough solar and geothermal energy to heat, cool, and light the building. In 
addition to a visitor welcome center and staff offices, the planned facility would have public 
restrooms, a conference room, a break room, exhibit space, a large meeting space, and an animal 
exam room. 

The need for replacement facilities is undeniable, but we believe that the planned facility is too 
ambitious in a time of fiscal austerity.  Furthermore, DPW has indicated to us that $1.4 million is 
not nearly sufficient to fund this project as envisioned by Cornell.  If the Legislature is committed to 
a “net zero” facility with an expanded scope, additional appropriations would be required.  The 
Budget Review Office recommends the construction of a more modest facilty.  Based on a 
construction cost of $350 per square foot, the County could construct a 3,000 square foot facility 
for $1,050,000, which according to our County building inventory report, is approximately 26% 
more space than the current offices and visitors’ center occupy. 

Budget Review Office Recommendations 

We recommend advancing $100,000 for construction from SY to 2014 to allow Cornell to proceed 
with various repairs and modifications needed for the safety and wellbeing of staff, animals, and 
visitors.  We recommend reducing construction funding by $350,000 in 2016 from $1.4 million to 
$1,050,000 to provide a more affordable solution for the replacement of offices and visitors’ center. 

If the $350,000 decrease in serial bond financing recommended by BRO (2014-2016 and SY) were 
adopted, the estimated fiscal impact to the operating budget for debt service payments is a savings 
of $23,323 in the first year and $469,910 over the life of an 18-year bond. 

1796 BP14 

 

 

 

Building Type of Improvement

Visitors' Center and 

office space
Replace old mobile buildings with a new permanent structure.

Hog House
Replace or repair deteriorating floor and ventilation system. Install 

hydrant and sewer lines.

Hay Barn Rebuild cupolas and replace siding.

Meat Processing Center Construct a loading dock and repair holding pen.

Classroom Upgrade heating and air conditioning.

Various
Repair roofs on various buildings. Replace or repair fencing and 

animal shelters damaged in Super Storm Sandy.
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1806 

Description 

This project provides funding for the purchase of vans, forklifts, portable generators, platform lifts, 
water purifier for disaster recovery and other needed equipment for the Department of Public 
Works.  

Justification 

Equipment is needed to maintain County facilities. 

Status 

The proposed capital program includes $100,000 in 2016 for equipment, which is $330,000 less 
than requested and $130,000 less than included in the Adopted 2013-2015 Capital Program. 

The following table reflects equipment purchased in 2012.  

 
The following tables reflect the Department’s 2014 to SY funding requirements. 

 

 

 

Project Number: 1806 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

47

PUBLIC WORKS BUILDINGS OPERATION AND MAINTENANCE 

EQUIPMENT

EXISTING

Countywide

2012 Amount

Emergency response 

vehicle
$40,002

Snow blowers $13,386

Total $53,388

2014 Request Amount

Box truck $80,000

Heavy duty SUV $50,000

Total $130,000

2015 Request Amount

Step van $100,000

2016 Request Amount

Snow removal equipment $50,000

Mobile water purifier with 

backup power and heating
$250,000

Total $300,000
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The County is pursuing FEMA reimbursement for damaged equipment which may have been 
replaced using this capital project. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Based on DPW’s projected 2014 to SY funding requirements and the existing appropriation balance 
of $259,386, BRO estimates that there are sufficient funds in the proposed capital program for the 
purchase of the majority of the maintenance equipment from 2014 to 2016.  However, there are 
insufficient funds for the purchase of two mobile water purifiers with backup power and heating 
system for disaster recovery.  We agree with the exclusion of funding for these items at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project. 

1806MUN14 

 

 

 

SY Request Amount

Mobile water purifier with 

backup power and heating
$250,000

Total Appropriated: $353,000 Appropriation Balance: $259,386

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $130,000 $130,000 $0 $0

2015 $0 $100,000 $0 $0

2016 $0 $100,000 $100,000 $100,000

SY $100,000 $100,000 $0 $0

Total $230,000 $430,000 $100,000 $100,000
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1807 

Description 

Under this project, the Department of Information Technology (DoIT) intends to acquire two 
FireEye devices to prevent and stop intrusions into the County’s WAN by malware and to identify, 
isolate and help eradicate these infections.  A FireEye device is a self-contained hardware appliance 
that contains sophisticated software, which is based on a new model of security that will protect 
the County against the latest types of cyber-attacks.  Of late, cyber-attacks have become much 
more sophisticated and are more easily bypassing traditional signature-based defenses, such as, 
next-generation firewalls, traditional intrusion prevention systems, anti-virus programs and devices, 
and WAN gateways, thereby compromising the enterprise networks that remain reliant on the old 
security platforms.  Although the County has already implemented appliances to protect our email 
gateways and filter the content of our Internet traffic, the acquisition of two FireEye devices (one 
for each ISP) will not only close the remaining security gaps in our WAN defenses, but also provide 
protection to the County against newer, more sophisticated cyber-attacks. 

This project also requests funds to upgrade the security of the physical locations where the County 
has installed WAN equipment.  For example, by hardening the County’s wiring closets with the 
installation of key/fob access or, by moving the WAN hardware to more secure rooms in 
respective buildings. 

Justification 

This proposal provides for two automated, pro-active, security appliances, which guard against 
today’s sophisticated virus and malware attacks by preventing, neutralizing or containing attacks at 
the initiation point before the malware takes hold and germinates into a full-scale outbreak by 
infecting multiple systems.  The FireEye appliances will save DoIT valuable time and resources by 
nullifying or limiting the scope of malware attacks and the consequential cleanup of infected devices.  
The appliances will also prevent the potential loss of data, lost productivity, loss of access to 
County resources and costly downtime to the County’s user community. 

Status 

The Department of Information Technology has requested $500,000 in 2014 and $100,000 in 2015.  
This project was previously discontinued in the Adopted 2011-2013 Capital Program, was not 
contained in the Adopted 2012-2014 Capital Program, then was again included in the Adopted 
2013-2015 Capital Program with $300,000 scheduled in 2015.  The Proposed 2014-2016 Capital 
Program includes funding as requested by DoIT.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $600,000 were borrowed at once, the estimated fiscal impact to the 

Project Number: 1807 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All

26

GLOBALLY MANAGED NETWORK PROTECTION AND SECURITY

EXISTING

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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operating budget for debt service payments is $39,982 in the first year and $805,560 over the life of 
an 18-year bond. 

  
Issues for Consideration 

In 2012, the main objective of this project was to implement a Security Information & Event 
Manager (SIEM) appliance, a suite of tools for proactive intrusion protection, which included 
interception and remediation of anomalous, malicious network behavior over the entire range of 
network devices, from desktops to servers to routers.  As a secondary goal in 2012, DoIT also 
intended to implement a comprehensive set of hardware and software packages to work in a 
coordinated and synchronized manner to limit and contain the spread of virus attacks, impede 
hackers, stop spyware and adware, block phishing attempts, etc.  With the SIEM appliance, DoIT 
would monitor the entire WAN, using its automated built-in intelligence to identify and guard 
against suspicious activity and protect against viruses and threats, even if inadvertently introduced 
internally by the users who had bypassed the firewall by logging on inside the WAN.  In addition, 
the SIEM system would scrutinize remote users and compel them to be up-to-date with their virus 
protection and system patches.  

However, in 2012 DoIT chose to wait on the completion of CP 1726, Fiber Cabling Network and 
WAN Technology Upgrades, before beginning the implementation of the SIEM appliance.  At that 
time, DoIT also stated that, due to limited staffing, they did not have sufficient manpower to 
implement, monitor or administer the SIEM system until 2014, because of its county-wide scale and 
complexity.   

Moreover, in 2012 DoIT spent $58,000 to hire a consultant to conduct a penetration assessment 
study of the County’s WAN, to evaluate its gaps, weaknesses and vulnerabilities.  The consultant 
provided a detailed report to the County that was used as the template for the enhancement of 
WAN security.  

Since then, DoIT has addressed various security concerns and requirements, as part of upgrading 
the County’s firewall and as part of upgrading of the McAfee Intrusion Detection appliance, which is 
a device that sits on the County’s WAN and monitors and guards against security threats. 

Furthermore, as the respective technologies have evolved, and as security concerns and 
requirements have commensurately kept pace and have been addressed, this project as originally 
proposed, no longer meets the original requirements, criteria and objectives. 

Based on the enhancements in WAN security implemented up to this point, DoIT has now opted 
to forego the acquisition of the SIEM appliance, as proposed in 2012.  Instead, DoIT will purchase 
two FireEye appliances, which DoIT has indicated will be sufficient to close the remaining security 
gaps in the WAN. DoIT also plans to harden the physical security of the County’s wiring closets. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $500,000 $500,000 $0

2015 $300,000 $100,000 $100,000 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $300,000 $600,000 $600,000 $0
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Budget Review Office Recommendations 

The funds that DoIT requested in 2012 for this project were warranted for the implementation of a 
SIEM system, because the latter is a centralized suite of tools that is significantly more 
comprehensive and county-wide in scope and complexity than the current plan to purchase two 
self-contained FireEye appliances that sit locally at each of the County’s ISP locations to scrutinize 
incoming Internet traffic.  

Since DoIT no longer needs to implement the SIEM appliance, the request for $600,000 is in our 
view too high.  In particular, funding should be reduced to $250,000, which would allow DoIT to 
purchase two FireEye appliances ($125,000 each).  As for the hardening of the wiring closets, this 
can eventually be accomplished using funds for routine building maintenance or by moving the 
respective equipment into rooms that are already secure. 

The Budget Review Office recommends all funding ($500,000 in 2014 and $100,000 in 2015) for this 
project be eliminated from the Proposed 2014-16 Capital Program.  Instead, reduced funding of 
$250,000 should come from the operating budget.  If it is determined that the budget shortfall 
prevents us from funding through the operating budget, then we would advise not moving forward 
with the project at all.  This conclusion is based on the following: 

 DoIT has indicated that purchases of its other WAN security appliances were accomplished 
with Operating Budget funds and so should the requested FireEye appliances. 

 The useful life of these items is three years. Beyond that period new technology and 
evolving security threats make their continued use of lesser functionality and may even 
become a risky proposition.  With such a short life expectancy, we don’t believe that 
including this purchase in the capital program is warranted. 

 In our estimation this project is less critical and more complementary, in the sense that its 
purpose is to shore up remaining gaps in the County’s WAN security. 

1807AEF-RL14 

 

 

 

1813 

Description 

This program will replace aging vehicles and related equipment in the Department of Labor, 
Licensing and Consumer Affairs. 

  

Project Number: 1813 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: 12

64

REPLACEMENT OF WEIGHTS AND MEASURES INSPECTION VEHICLES

EXISTING

North County Complex, 

Hauppauge
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Justification 

The timely replacement of these vehicles and related equipment reduces costly vehicle repairs, 
improves field staff productivity, and enhances enforcement of consumer protection laws. 

Status 

The Proposed 2014-2016 Capital Program provides $297,000, scheduled as $188,000 in 2014 and 
$109,000 in 2015, for equipment as requested by the Department.  Additionally, the Executive’s 
proposal retains $81,000 for equipment in 2013 as previously adopted and indicated within the 
Department’s request. 

The following tables reflect the projected equipment to be purchased and estimated cost. 

 

 

 

 
  

2013

Quantity Description Unit Price Total

2 Ford Ranger 4x2 Pickup Truck $18,000 $36,000 

2 Truck Bed Caps $900 $1,800 

2 Truck Bed Sliders $600 $1,200 

1 3/4 Ton Ford F350 Truck Chassis $30,000 $30,000 

1 Installation of Existing Truck Body on Chassis $12,000 $12,000 

Total $81,000 

2014

Quantity Description Unit Price Total

4 Ford Ranger 4x2 Pickup Truck $18,000 $72,000 

4 Truck Bed Caps $900 $3,600 

4 Truck Bed Sliders $600 $2,400 

1 CNG Truck $70,000 $70,000 

8 Tuff Books with mounted printers, installed $5,000 $40,000 

Total $188,000 

2015

Quantity Description Unit Price Total

2 Ford Ranger 4x2 Pickup Truck $18,000 $36,000 

2 Truck Bed Caps $900 $1,800 

2 Truck Bed Sliders $600 $1,200 

1 CNG Truck $70,000 $70,000 

Total $109,000 

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The Proposed Capital Program includes $297,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $297,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $19,791 in the first year and $398,752 over the life of 
an 18-year bond. 

 
Issues for Consideration 

The Division of Consumer Affairs employs Ford Ranger 4X2 Pickup Trucks for use by the staff to 
inspect over 20,000 weights and measures devices.  This includes, but is not limited to, scales, gas 
station meters (9,100+), and LPG meters, which are required to be inspected annually.  The 
Division’s staff also uses these trucks to inspect merchants for compliance with consumer 
protection laws.  

Ford Rangers identified for replacement in 2013 currently have in excess of 130,000 miles on them 
and the lowest mileage Ranger slated for replacement in 2015 has in excess of 95,000 miles on the 
clock.  All the Rangers being replaced are at least 12 years old.  

The two heavy duty trucks requested to be replaced are more than 26 years old and serve as a rack 
truck and an oil truck.  These trucks are associated with field inspection of heating fuel oil meters 
and LPG meters that are required to be inspected annually.  The Department initially planned to 
replace these two trucks with Ford F 350 cab and chassis however, upon closer inspection by 
DPW, the Department was advised that the County would be better served by purchasing new 
CNG powered trucks for which funding has been provided in 2014 and 2015.  The 2013 Adopted 
funding of $81,000 includes $42,000 for a Ford F 350 cab and chassis that is no longer required.  
The Consumers Affairs division vehicles serve as support equipment essential for the Department 
to safeguard the public from deceptive merchants and to produce approximately $1.7 million in 
revenue annually. 

This year the Department requested a new capital project, CNS01, which provided $40,000 for the 
purchase and installation of Tuff Books in the Ford Rangers used to perform inspections of weights 
and measures devices.  This capital project includes $40,000 in 2014 for that purpose therefore; we 
agree with the Executive to not include that project within the 2014-2016 Capital Program, and 
instead include that purchase as part of this capital project. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $81,000 $81,000 $81,000 $81,000 $39,000

2014 $81,000 $188,000 $188,000 $188,000

2015 $39,000 $109,000 $109,000 $109,000
2016 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $201,000 $378,000 $378,000 $336,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the 2014-2016 proposed funding for this project.  There is 
no necessity to appropriate $42,000 of the previously adopted 2013 funding which was to be used 
to purchase a Ford F 350 cab and chassis as it was determined that CNG powered trucks, which 
are funded in 2014 and 2015, would better serve the County. 

1813RD14 

 

 

 

1814 

Description 

With this project, the Department of Information Technology (DoIT) is proposing to implement a 
Voice over Internet Protocol (VoIP) telephone system at several select locations throughout the 
County to lessen its dependence on the current Verizon supported Centrex system.  This venture 
will allow the County to utilize its existing data network infrastructure to manage voice services at 
a nominal cost.  The Department is intending to accomplish this proposal in three stages: 

Phase 1 – DoIT has chosen Building 50 in the North County Complex from which to administer a 
Proof of Concept (POC) demonstration as to the feasibility and capability of replacing the County’s 
aging Centrex telephone system with a more contemporary VoIP system.  The POC would be 
implemented by the Department at the site and evaluated for the practicality of employing the 
system throughout the County. 

Phase 11 – Based on results ascertained in Phase I, DoIT will move forward with further VoIP 
system implementation in the County and focus on those locations where converting away from the 
Centrex system makes sense in terms of fiscal savings, service improvements and necessary 
infrastructure upgrades.  The Department has tentatively determined these initial County buildings 
to include: H. Lee Dennison (C-0140), Mary Gordon (R-0889), Macarthur (R-0954), Wireless (R-
1015) and Great River (R-1072). 

Phase 111 – Under this final phase, the Department will proceed with the installation of the new 
voice network design throughout the three main County campuses, Hauppauge, Riverhead and 
Yaphank, so as to take advantage of the Dark Fiber triangle that traverses between and links these 
sites.  Additional County locations outside these campuses may be included in this stage if 
necessary. 

  

Project Number: 1814 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

61

SUFFOLK COUNTY TELEPHONY STRUCTURAL IMPROVEMENTS

Existing

Countywide
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Justification 

Verizon Centrex voice services are mainly provided by the company itself since it delivers those 
services under their proprietary agreement, and the current Centrex service agreement with 
Suffolk County expires at the end of May 2015.  Verizon, however, does allow for authorized 
resellers and agents to sell these services to businesses and organizations, but pricing is significantly 
higher than pricing now offered to Suffolk County in its existing contract.  The Department asserts 
that the primary needs of the County are for dial-tone on a single line and that our existing Centrex 
system does provide adequate voice services, although somewhat dated, in a cost-effective manner 
with a reasonable level of availability.  Nevertheless, Verizon has offered the Centrex service for 
approximately 40 years and of true concern for the Department, besides a significant increase in 
operating expenses, is the prospect of the company either abolishing the service for newer 
technologies or undertaking divestiture of the business.  The Department has further concerns 
regarding its ability to provide and maintain the County’s current inventory of operational desk 
phones and system parts.  In order to purchase replacement parts and supplies, DoIT participates in 
nationwide online auctions where there are still sufficient inventories of surplus equipment for 
acquisition; however, the Department anticipates these circumstances to change in the future. 

Status 

In May of 2012 Suffolk County took advantage of an option in the Verizon Centrex service 
agreement to extend the contract an additional thirty-six months; which delays the final expiration 
date to the end of May 2015.  More recently, the Suffolk County Police Department has been 
conducting a POC with Suretel Telecomm Ltd. for a VoIP system feasibility demonstration at Police 
Headquarters (C-0356) in Yaphank using the building’s existing network circuitry and Cablevision 
infrastructure.  The County’s Director of Telecommunications states that the VoIP system under 
study at Police Headquarters has been both reliable and capable of handling the approximate 300 
voice lines in the building. 

DoIT declares it would begin phase 1 by installing an additional T1 network fiber line in the 
Department’s Building 50 of the North County Complex and enter into a POC agreement with 
Suretel Telecomm Ltd. or comparable telecommunications provider for a VoIP system feasibility 
demonstration as soon as funds are made available.  There are an estimated 300 voice lines in that 
location and most would be replaced with a VoIP telecommunications system.  Similarly, the five 
locations chosen for phase II of this project require network infrastructure upgrades within each 
building and each has approximately 300-400 existing voice lines. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $6,300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $6,300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $419,814 in the first year and $8,458,377 over the life 
of an 18-year bond. 

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The acquisition of other voice services through the use of a completely different technology, such 
as a hosted solution by an outside network provider, known as a Private Branch Exchange (PBX), or 
implementation of a County controlled VoIP network, would require a large capital investment in 
initial equipment and services necessary to move to such a technology.  Suffolk County could lower 
its voice services cost through a migration to one of these technologies, but only over a long-term 
return on investment time period of greater than five years.  The capital costs for the equipment 
alone without installation, configuration and, in some cases, infrastructure upgrades would cost 
between $400 to $800 per line depending on the need for single line, multiple line, call management 
programming, voice mail and other additional services.  The Department asserts that these 
estimates are based upon projects and pilots conducted by the County Clerk, County Treasurer 
and Police Department.  DoIT further states that the County will always need to maintain a minor 
Centrex or similar technology presence for backup or emergency purposes in the event of an 
Internet Service Provider (ISP) failure. 

The New York State Office of General Services (OGS) presently offers Centrex services in their 
pricing schedule with a volume discount tier structure which specifies that for 5,000 lines and 
above, the cost will be $20.00 per line, excluding taxes and fees.  The County has over 15,000 lines 
under its current agreement at a monthly pricing structure of $12.44 per line, excluding taxes and 
fees.  If this project is not advanced and Suffolk County is unable or unwilling to extend its existing 
Verizon agreement beyond the current expiration of May 2015, and is required to utilize the OGS 
pricing schedule plan offered by most authorized resellers and agents, the Department’s Operating 
Budget would increase by approximately $114,900 per month or $1,378,800 per annum, excluding 
taxes and fees.  If the County does move forward with this project, there still will be a more 
modest increase to the Department’s budget based on the number of Centrex lines DoIT 
determines will be sufficient for a backup to a VoIP system. 

Budget Review Office Recommendations 

The Proposed 2014-2016 Capital Program retains the Department’s entire financial request of 
$6.55 million, yet it proposes to modify the funding schedule in a way that leaves this capital project 
underfunded in 2014.  Nevertheless, based upon impending matters regarding the County’s 
network infrastructure addressed in Capital Project 1726, Fiber Network & Systems Upgrades, as 
well as impending fiscal, contractual and maintenance concerns affecting the current voice network 
environment, the Budget Review Office concurs with this project's finances and funding schedule as 
requested by the Department and recommends scheduling $2.1 million each year from 2014-2016.  

1814CAF14 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $250,000 $250,000 $250,000 $250,000 $250,000

2014 $2,100,000 $2,100,000 $200,000 $2,100,000

2015 $2,100,000 $2,100,000 $1,900,000 $2,100,000

2016 $0 $2,100,000 $2,100,000 $2,100,000

SY $2,100,000 $0 $2,100,000 $0

Total $6,550,000 $6,550,000 $6,550,000 $6,550,000
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1815 

Description 

This project calls for the re-implementation of the Microsoft Enterprise Agreement (EA) to support 
5,000 clients. It will allow the County's IT departments to take advantage of current Microsoft 
products released or as they become available.  The previous EA agreement was eliminated from 
the 2012 and 2013 operating budgets.  DoIT has negotiated with Microsoft for a 5-year EA 
Agreement (previously it was a 3-year agreement).  DoIT has estimated that the EA, if entered into 
as a continuation instead of a new agreement, will result in a savings of $1 million.  The EA will 
allow DoIT to take advantage of newer software, including Office 2013, Lync, and SQL. The plan is 
for DoIT to eliminate other 3rd party software licenses by taking advantage of the MS offerings in 
this EA Agreement.  The software provided under the EA will allow DoIT to eliminate existing 
software, such as, Oracle, McAfee, VMware and, calls into our current system center monitoring 
software can be reduced. Once the EA is in place, the DoIT has plans to convert all systems to 
SQL, and Hyper V, which can be implemented for the agencies that are included under this 
agreement. As part of the EA, DoIT will purchase business intelligence software, which can be 
instituted to apply Key Performance Indicators (KPI’s) to monitor the workload of County 
departments to identify efficiencies. The EA is critical to the Chief Information Officer's (CIO’s) 
mission to modernize the County’s IT aging software and hardware infrastructure. 

Justification 

Implementation of the Microsoft Enterprise Agreement for 5,000 clients will allow the Department 
to take advantage of current Microsoft products released and also future releases as they become 
available (during the term of the agreement).  The CIO negotiated a 5 year term for the EA 
(typically 3 year) that will save the County approximately $1 million.  The savings are a result of the 
EA being entered as a continuation instead of a new agreement.  The previous agreement was 
eliminated from the operating budget in 2011. The EA will allow DoIT to take advantage of newer 
software including Office 2013, Lync, and SQL.  The plan is for the County to eliminate other 3rd 
party software licenses by taking advantage of the MS offerings in the EA, such as,  Oracle, MacAfee, 
VMware, and system center monitoring software can be reduced.  Once in place, plans to convert 
all systems to SQL, and Hyper V can be implemented for the agencies that are included under the 
agreement. Further, business intelligence software can be instituted to apply KPI’s and monitor 
department’s workload to identify efficiencies. The EA is critical to the CIO’s mission to modernize 
the County’s IT aging software and hardware infrastructure.    

Status 

This is a new Capital Project. The 2013 Modified Capital Program scheduled $1,454,568 for this 
project.  The Proposed 2014-2016 Capital Program schedules $892,915 in 2015 and 2016 for this 
project and $819,527 in 2016 and SY.  

 

Project Number: 1815 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: All

15

NEW MICROSOFT ENTERPRISE AGREEMENT

NEW

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The Proposed Capital Program includes $3,424,884 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,424,884 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $228,225 in the first year and $4,598,248 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Commissioner of DoIT has given three major reasons for this project: 1) Cost savings, 2) The 
implementation of a standard county-wide database platform and 3) Additional software to use, 
such as, Business Intelligence and performance evaluation tools. 

 Cost Savings 

The previous EA, which expired in 2011 and was not renewed, covered more than 6,400 licenses. 
The proposed EA will only cover 5,000 licenses and will also exclude two entire County 
departments, namely, DSS and SCPD. The Commissioner has indicated that the proposed EA would 
start at 5,000 licenses, but that more licenses could be added later, if necessary, albeit at an 
additional cost. This means that the cost-basis of the proposed EA is actually higher than the 
expired EA. Scaling the proposed EA cost of $4,879,452 to cover 6,400 licenses yields a cost-basis 
of $6,245,698, which is significantly more than the previous EA. Last year, a Microsoft proposal for 
a 3-year EA agreement came in at $2.763 million or $921,000 per year. Even at this yearly rate, the 
County could conceivably come out ahead by opting for two consecutive 3-year EA agreements at 
$921,000 per year, for a total cost of $5.526 million, rather than the proposed 5-year EA, which at 
$4.879 million translates into $975,890 per year. 

 A Standard County-Wide Database Platform 

The Commissioner has stated that the second objective of this project is to establish a county-wide 
database platform and to achieve database conformity by implementing this EA. Paradoxically, two 
large County departments, namely, the Suffolk County Police Department and the Department of 
Social Services are not covered under the proposed EA.   

Moreover, the projected cost savings to be achieved under the EA by migrating existing applications 
off the Oracle database platform onto SQL may not materialize, because two major departments' 
applications will remain out-of-the-loop on the existing Oracle platforms and the cost of maintaining 
and interfacing with dual systems in tandem could potentially cancel out any expected savings. 
Furthermore, over the past ten years, the notion of an enterprise-wide, standard data model (CP 
1786), as well as that of a unified or consolidated database model shared by various departments 
(CP 1790), has been entertained at one point or another, but has never come to fruition. This is 
likely also due to the existing state-of-the-art, whereby the transfer of data between current-day 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $1,454,568 $1,454,568 $1,454,568 $0

2014 $0 $892,915 $892,915 $0

2015 $0 $892,915 $892,915 $0

2016 $0 $819,527 $819,527 $0

SY $0 $819,527 $819,527 $0

Total $0 $4,879,452 $4,879,452 $0
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database platforms is almost seamlessly achievable without special tools or arrangements and, 
therefore, would only yield marginal efficiencies or, even obviate the requirement to implement a 
common database platform throughout the enterprise.    

 Oracle to SQL Migration 

The Commissioner did not provide sufficient detail as to how the projected savings of $1 million 
will be attained, except to state that during the first year of the EA, the migration of DoIT 
applications from Oracle to SQL could potentially reduce or eliminate the annual Oracle 
maintenance cost of $226,338. Unfortunately, these savings may not be obtainable at all, if the 
Oracle agreement cannot be successfully renegotiated, because that agreement does not terminate 
until 2015 and, because the County may be subject to monetary penalties if the contract is 
terminated early.  Moreover, there are unanticipated costs associated with porting County 
applications from the Oracle platform to the SQL platform. The County has approximately 83 
applications running on Oracle, but does not have sufficient in-house SQL expertise or manpower 
to port these applications over to SQL.  The Commissioner has indicated that he is currently 
negotiating with Microsoft to include the cost of retraining DoIT staff on SQL, but has given no 
definitive answer if this training can be done at no additional cost under the EA.  Even if retraining 
of DoIT staff can be accomplished at no cost under the EA, it is highly unlikely that DoIT staff can 
attain the level of expertise needed on short notice to be able to implement any migrations in the 
foreseeable future.  Therefore, the expertise needed to rewrite Oracle applications to SQL will 
have to be obtained from outside vendors at significant additional expense. The Commissioner has 
indicated that he may be able to obtain this expertise through Microsoft Business partners, but he 
did not provide an estimate on the projected costs for this required work.  

 VMware to Hyper-V Migration 

Similar considerations pertain to the VMware platform, which the Commissioner wishes to replace 
with the Hyper-V platform under the proposed EA. The current VMware annual maintenance costs 
are $225,690 for an unlimited enterprise license. However, migrating from VMware to Hyper-V also 
brings with it unanticipated issues and costs.  In order for DoIT servers to run Hyper-V, the servers 
would require an upgrade to the latest Server OS, Windows Server 2012, at a cost of $1,150 per 
license. DoIT currently has 176 servers, but possesses only 140 Windows Server 2012 licenses, 
which translates to a requirement for 36 additional licenses, at a cost of $41,400.   

In addition, DoIT is performing daily production work on VMware virtual servers and these servers 
cannot be simply turned off to accommodate a migration to Hyper-V. Therefore, DoIT would 
require a massive investment in server hardware, in order to be able to first establish the same 
production environment in Hyper-V in parallel with VMware, before turning off VMware. Since the 
VMware agreement does not expire until September of 2014, monetary penalties may apply if the 
existing agreement is terminated early. More importantly, over the past 3 years, the County has 
invested as much as $750,000 to migrate its applications to the VMware virtual platform and has 
only recently started to reap the benefits from that investment. DoIT has been able to take 
advantage of the virtual VMware server environment and save significant money by not having to 
invest in server hardware during the past two years. It makes no sense to begin another migration 
off this recently established VMware platform, before recouping the costs of its investment. 
Furthermore, DoIT currently has two highly trained VMware professionals on staff, but no 
equivalent Hyper-V expertise in-house and the retraining of staff in Hyper-V, as well as, any 
required Hyper-V customizations by outside vendors are additional unanticipated costs that will 
have to be factored in.  



CP 1815 

131 

Lastly, VMware is the established, pre-eminent, state-of-the-art, virtualization software, with a huge 
imbedded base of subscribers and followers, whereas Hyper-V has only recently come onto the 
virtualization scene and has significantly less followers. 

 McAfee to Forefront Migration 

The current maintenance agreement for McAfee appliances costs $174,912 per year and expires in 
February of 2014. Although Forefront (software) is not a functional equivalent of the McAfee 
appliances (hardware), the Commissioner has stated that he intends to replace McAfee with 
Forefront, but he did not provide any details on how savings, if any, are to be achieved by switching 
from McAfee to Forefront.  

The Forefront software has no functional equivalency to the McAfee appliances (hardware), 
although, apparently, there is some limited functionality equivalency between Forefront and the 
McAfee EPO client software. Therefore, Forefront could technically be used to replace the McAfee 
EPO agent. However, there are issues which first need to be addressed before the latter can 
happen. The EPO agent is currently deployed on approximately 12,000 desktops and laptops 
throughout the County. DoIT staff has indicated that they are unsure if Forefront could even do the 
job of the McAfee EPO agent software. They also did not know what mechanism the department 
would use to roll out Forefront to 12,000 desktops to replace each deployed McAfee EPO agent. If 
there is no mechanism available to perform an automated enterprise-wide roll-out of Forefront, 
there will be associated costs to the Department to contract out a large scale roll-out, as well as, a 
potentially significant impact in lost productivity and efficiency, if current IT staff has to be 
reassigned to do a County-wide rollout of Forefront.  

The existing four (4) McAfee web appliances and four (4) Email appliances are hardware devices, 
which have no hardware equivalent in Forefront and are not expected to be replaced by the 
Forefront software. Therefore, if DoIT continues the use of these appliances, there are no savings 
to be achieved, if the maintenance contract for the hardware remains in force.  

Lastly, Microsoft recently announced that it was ceasing the development of many of its planned 
Forefront products, choosing instead to integrate more security capabilities into a number of its 
other products and services. Given this announcement by Microsoft, it is curious that the 
Department would want to replace an established and proven intrusion-detection platform like 
McAfee and switch to a new platform that is unproven, might cease to exist in the near future, does 
not yield any cost savings and, may even incur additional expenses to implement. 

 Additional Software and Business Intelligence Tools 

The Department listed, as the third objective of this project, the ability to take advantage of newer 
software under the proposed EA, in particular, Office 2013, Lync, SQL and Business Intelligence 
tools. The Lync software was already available under the previous EA. Therefore, there is no 
advantage of getting Lync under the new EA. Performance evaluation tools are also already available 
under the previous EA, although the software under the proposed EA contains a small number of 
functionality enhancements over the previous EA, which only provides for marginal additional 
usefulness.  The option to upgrade to Office 2013 under the proposed EA is of no significant 
advantage to the County, because the preponderance of users in the County does not have a need 
for the functionality enhancements that Office 2013 provides over the current version of Office 
2010.  
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 Unanticipated Additional Expenses  

The County currently has approximately 12,700 desktops and laptops deployed throughout all its 
departments and agencies. More than 7,800 of these devices are still running on the Windows XP 
platform, which Microsoft no longer supports, as of April 8, 2013.  This means that Microsoft will 
not make any updates and patches available for these devices. The County, therefore, must upgrade 
these 7,800 devices to Windows 7 in order to receive the requisite updates and patches to protect 
against malware, and so forth. Yet, many of these machines are so old that the hardware cannot 
accommodate the upgrade to Windows 7, available under the existing EA and, even more hardware 
will be unable to upgrade to Windows 8 under the new EA. Therefore, in order to take advantage 
of the newer Windows versions the County will need to replace many thousands of desktops and 
laptops, which could potentially cost additional millions of dollars.   

Budget Review Office Recommendations 

Actual cost savings are much less than anticipated and may not be attainable at all.  By our 
calculations, migrating off the proposed platforms and cancelling the annual maintenance agreements 
of Oracle ($226,338) and VMware ($225,690) could potentially result in gross savings of $452,028, 
which is less than half of the expected $1 million. However, there are no savings to be obtained 
from cancelling the McAfee maintenance agreement, because the proposed EA does not provide an 
acceptable functional equivalent for the McAfee hardware that is covered. The actual (net) savings 
will be much less, or none at all, when we factor in unanticipated costs, such as, the costs for 
additional hardware to migrate VMware ($41,400), as yet undeterminable costs for training and 
consultants to migrate existing County applications, applicable penalties to terminate existing 
agreements, hardware upgrades on desktops and laptops and other peripheral cost, such as the cost 
to roll out Forefront on 12,000 clients.   

Moreover, as much as $750,000, which the County has already invested in the VMware platform 
over the past 3 years and which has only recently come to fruition, will not be recouped and will be 
negated by the planned migration to the Hyper-V environment, a less mature virtualization 
platform. The latter unanticipated consequences are significant and appear to outweigh any 
projected cost savings and efficiencies of this project. Even if the stated $1 million in cost savings 
could somehow be achieved, the Department is still spending a net of $3.879 million on this project 
merely to obtain efficiencies, which appear insignificant.  

The Commissioner seems too optimistic in his anticipation that DoIT can achieve the migration of 
83 County applications from Oracle to SQL by January of 2014. Uncharacteristically, in the 
estimation of some DoIT staffers, it would be highly unlikely that more than 1 or 2 County 
applications could be ported from Oracle to SQL in that time frame. The longer it takes to migrate 
off existing platforms, the less likely it is that the Department can achieve these savings. 

The second objective of this project, the establishment of a standardized county-wide data platform, 
is actually contradicted by omitting two of the largest County departments.  Without these 
departments being included, the Department will not achieve this county-wide database standard or 
the anticipated efficiencies it seeks. 

The Department does not need to enter into a costly Enterprise Agreement just to obtain the 
additional software it desires. The additional software, for example, Lync and Business Intelligence 
software, are already available under the previous EA. Moreover, DoIT can obtain these special 
tools separate from an EA, for the limited instances it is needed. Moreover, in other instances 
additional software, such as Office 2013, has only marginal functionality over the existing version or, 
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in the case of Windows 8, will necessitate significant additional peripheral costs in hardware, if 
implemented.  

The proposed EA has a higher annual cost-basis compared to any previous EAs, if we consider it for 
an equivalent 6,400 licenses. To save money, the County has on two occasions in the past, opted to 
forego renewing similar Microsoft Enterprise Agreements, without negative impact, discernible 
downsides or repercussions. In 2003, the County opted to let the EA expire and we did not re-
enter into an EA with Microsoft until 2008. That latter EA expired in 2011, at which time we did 
not renew it either. All previous EA agreements have been implemented using operating budget 
funds and so should this proposed EA.  

When asked what the downside to the Department would be if this project was not implemented, 
the Commissioner answered that there would be none and that everything would remain in place 
for another year. Since the stated reasons for this project are not going to be achieved and because 
the expected benefits cannot be completely substantiated and appear to be outweighed by 
unanticipated costs, the Budget Review Office believes that this project should not be included in 
this year's Capital Program.  

Therefore, the Budget Review Office recommends that all funding for this project be eliminated 
from the 2014-16 Capital Program.  If it is determined that the budget shortfall prevents us from 
funding through the operating budget, then we would advise not moving forward with the project at 
all.   

If the $3,424,884 decrease in serial bond financing recommended by BRO (2014-2016 and SY) were 
adopted, the estimated fiscal impact to the operating budget for debt service payments is a savings 
of $228,225 in the first year and $4,598,248 over the life of an 18-year bond. 

1815AEF14 

 

 

 

DPW01 

Description 

This capital program addresses the removal of obsolete and/or severely damaged buildings and 
structures.  Funding is requested to address particular buildings and structures presently unusable 
or structurally deficient on a priority basis with strict concern for public and employee safety.  
Some funding is for emergency clean up after a catastrophic event such as fire. 

  

Project Number: DPW01 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: All

55

DECOMMISSIONING AND DEMOLITION OF COUNTY FACILITIES

NEW

Countywide
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Justification 

To safeguard the public, County employees and the environment from the dangers of obsolete 
and/or severely damaged County owned buildings and structures.  

Status 

This is a new capital project requested by the Department of Public Works.  DPW requested 
$300,000 in 2014, $200,000 in 2015 and $200,000 in 2016, all for construction.  The proposed 
capital program does not include this project.  The following tables detail DPW’s funding request.  

 

 

 

 
Impact on Operating Budget 

The Department requested $700,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $700,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $46,646 in the first year and $939,820 over the life of an 
18-year bond. 

Proposed 2014 Projects

County 

Complex 

Location

Requested 

Amount

Old 4th Precinct Hauppauge  $200,000

Radio Tower Hauppauge  $25,000

Radio Tower Yaphank $25,000

DPW Garage Riverhead $25,000

Park Structures TBD $25,000

Total $300,000

Proposed 2015 Projects

County 

Complex 

Location

Requested 

Amount

Consumer Affairs Building Hauppauge  $100,000

DPW Garages Hauppauge  $30,000

Park Structures TBD $25,000

Emergency Reserve TBD $45,000

Total $200,000

Proposed 2016 Projects

County 

Complex 

Location

Requested 

Amount

Grumman Building Hauppauge  $150,000

Emergency Reserve TBD $50,000

Total $200,000

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Before moving forward with the demolition of the Old 4th Precinct building or the Consumer 
Affairs building, BRO recommends that the Space Committee evaluate the condition of these 
buildings and alternatives to demolition. 

We recommend including this project with $75,000 for construction funding for the removal of the 
old radio towers at the North County Complex and Yaphank County Center, and the DPW garage 
at the Riverhead County Center in 2014, and $30,000 for various DPW garages at the North 
County Complex in 2015. 

Budget Review Office Recommendations 

 The Budget Review Office recommends the inclusion of this project in the 2014-2016 capital 
program with $75,000 in 2014 and $30,000 in 2015 for construction. 

 If the additional $105,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $6,997 in the first year and $140,973 over the life of an 18-year bond. 

DPW01MUN14 

 

 

 

 
DSS02 

Description 

As a consequence of the sustained power outages, technological difficulties and system 
interruptions in the aftermath of Super Storm Sandy, the Department of Social Services (DSS) 
requested $270,166 for this new project in 2014.  This project would provide backup servers for 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $300,000 $0 $75,000

2015 $0 $200,000 $0 $30,000

2016 $0 $200,000 $0 $0

SY $0 $0 $0 $0

Total $0 $700,000 $0 $105,000

Project Number: DSS02 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 10

48

CONTINUITY OF OPERATIONS STORAGE AREA NETWORK

NEW

DSS IT Mary Gordon Building



CP DSS02 

136 

the DSS Information Technology (IT) operations that are centrally housed in the Mary Gordon 
Building in Ronkonkoma in the event of any disasters or emergencies.   

DSS submitted this project request with the provision that DoIT may have included the DSS project 
request under the larger CP 1729, Suffolk County Disaster Recovery. 

Justification 

The need for and reliance upon technology is growing exponentially in DSS, with every mandated 
program and operation in DSS continuing to increase their dependency upon technological systems 
and supports to perform and accomplish their core missions.  This project would allow DSS IT to 
conform with DoIT standards.  Reimbursement for this project is estimated to be approximately 
63%, with a net cost to the County of $99,961.  

Status 

Funding for the DSS IT Backup Server capital project request does not appear to be included in the 
recommended funding for CP 1729 in the Proposed 2014-2016 Capital Program.  

  
Impact on Operating Budget 

DSS estimates that there would be additional costs to the DSS IT operating budget of $40,000 
annually to cover the requisite maintenance and service agreements for the emergency backup 
servers, which would be offset by 63% Federal and State reimbursement. 

 
Issues for Consideration 

DSS experienced severe operational and system disruptions following Super Storm Sandy and 
requested the backup servers in 2014 to take a proactive approach and be better prepared for the 
next power outage, network interruption, equipment malfunction or other emergency.    

The proposed capital program does not include this as a standalone project for DSS, nor does it 
appear to include sufficient funding under the more global Suffolk County Disaster Recovery 
Project, CP 1729. 

Budget Review Office Recommendations 

 The Budget Review Office supports the intent of this project and recommends that the 
Proposed 2014-2016 Capital Program be amended to include $270,166 in 2014 as requested by 
DSS to provide the DSS IT Backup Servers.   

 If the additional $270,166 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $270,166 $0 $270,166

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $270,166 $0 $270,166
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payments is an additional $18,003 in the first year and $362,725 over the life of an 18-year 
bond. 

 However, the net cost to the County of providing the DSS IT Backup Servers would ultimately 
be offset by 63% Federal and State reimbursement, resulting in a net cost to the County of 
approximately 37% for the cost of this capital project. 

DSS02DD14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Education (2100) 
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2114 

Description 

This capital project authorizes the renovation of Kreiling Hall (formerly known as the Marshall 
Building) on the Ammerman Campus.  Renovations include: conversion of science and preparation 
rooms to general classrooms, upgraded HVAC building systems, electrical system modifications, 
installation of smoke and fire detection systems, plumbing upgrades throughout the building, ADA 
(handicap) modifications, reconstruction of building entrances, and restoration of the building’s 
original brick work. 

Justification 

The exterior structure has deteriorated over time from the effects of the weather while internal 
electrical and mechanical systems have begun to fail.  Extensive repairs are needed to maintain safe 
use of the facility.  Renovations will also address the College’s need for additional instructional 
space by converting outdated science labs to general classrooms when the new Science, 
Technology, and General Classroom Building (CP 2174) is completed. 

Status 

Resolution No. 76-2011 appropriated $300,000 for planning the renovation of Kreiling Hall.  The 
College is requesting $3.18 million ($3,080,000 for construction and $100,000 for furniture and 
equipment) in 2014 as previously adopted.  The Proposed 2014-2016 Capital Program defers the 
funding to 2015. 

 
Impact on Operating Budget 

The project is approved for 50% State aid making the County share $1.59 million of the remaining 
cost of $3.18 million.  Accordingly, the Proposed Capital Program includes $1,590,000 in serial 
bond financing for this project (2014-2016 and SY).  If the entire $1,590,000 were borrowed at 
once, the estimated fiscal impact to the operating budget for debt service payments is $105,953 in 
the first year and $2,134,733 over the life of an 18-year bond.  

There is a potential for reduced operating expenses to the College as a result of better 
weatherization, HVAC upgrades, and electrical improvements. 

Project Number: 2114 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 4

58

RENOVATION OF KREILING HALL - AMMERMAN CAMPUS

EXISTING

SCCC - Ammerman Campus

Total Appropriated: $300,000 Appropriation Balance: $300,000
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Issues for Consideration 

The renovation of Kreiling Hall is planned to begin when the new Science, Technology, and General 
Classroom Building (CP 2174) is finished.  The new facility will house state of the art science labs 
allowing the old labs in Kreiling Hall to be converted to standard classrooms, which are better 
suited for the building.  Construction of the new building is underway and its estimated completion 
date is the end of 2014.  Consequently, the decision to defer funding for Kreiling Hall to 2015 
makes sense.  

State aid has been included for this project in the State’s five year community college capital plan.  
The inclusion of this project in the capital program guards against the permanent loss of state aid 
for this project as funds would be re-allocated to community colleges not originally included in the 
State’s five-year plan.  This project is particularly vulnerable to a rescission of State aid as this 
project has already been delayed several times since its introduction. 

Budget Review Office Recommendations 

Based on the estimated completion date for the Science, Technology, and General Classroom 
Building (CP 2174), we agree with the Proposed 2014-2016 Capital Program. 

2114BP14 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $3,180,000 $3,180,000 $0 $0

2015 $0 $0 $3,180,000 $3,180,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $3,180,000 $3,180,000 $3,180,000 $3,180,000
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2120 

Description 

This project provides for the construction of a new Gymnasium and Health Fitness Center to house 
physical education classes and athletic programs at the Eastern Campus of Suffolk County 
Community College.  The facility will also be available for community recreational use.  

Justification 

There are presently no dedicated facilities at the Eastern Campus for physical education courses or 
athletic programs.  A limited number of physical education classes are held outdoors even though 
there are no locker rooms with available showers.  Classes must be scheduled at unusual times in 
order to accommodate weather related factors.  If students want to make use of suitable athletic 
facilities, they must attend classes offsite or at either of the College’s other two campuses.  The 
addition of a gymnasium and health fitness center to the Eastern Campus is a warranted project that 
will enhance the education of students and benefit the surrounding community. 

Status 

Planning funds were appropriated in February of 2011 and a design contract was awarded in June of 
2012.  According to the College, the siting of the building has been approved and planning is more 
than 25% complete. If the project is funded as requested, the College expects to begin construction 
early in 2014 with the goal of having the facility ready for the fall semester of 2015. 

The College is requesting $16.75 million in 2014 ($14.75 million for construction and $2 million for 
furniture and equipment), as previously adopted.  The Proposed 2014-2016 Capital Program defers 
the requested funding to 2015. 

 
Impact on Operating Budget 

This project is approved for 50% State aid in the State’s five-year aid plan for community colleges 
covering those projects that will be undertaken during the period from 2008-09 to 2013-14.  
Accordingly, the County would be responsible for half of the remaining cost of $16,750,000.   

The Proposed Capital Program includes $8,375,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $8,375,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $558,086 in the first year and $11,244,271 over the 
life of an 18-year bond.  

The College estimates that its annual operating expenses will increase by approximately $470,000 
for staff, supplies, and utilities associated with this facility. These costs may be offset if the facility 
attracts more students and enrollment increases. 

Project Number: 2120 Executive Ranking: 36 BRO Ranking:

Project Name:

Location: Legislative District: 2

36

HEALTH AND SPORTS FACILITY - EASTERN CAMPUS 

EXISTING

SCCC - Eastern Campus

Total Appropriated: $1,000,000 Appropriation Balance: $204,375
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Issues for Consideration 

Despite the absence of virtually any athletic facilities at this campus, student enrollment (in 
headcounts) grew from 2,269 to 4,091, or 55%, from the fall 2000 semester to the fall 2012 
semester.  Because the population served by this campus continues to grow, it is reasonable to 
expect that student enrollment will continue to grow accordingly. 

The Suffolk County Community College curriculum requires students to complete a minimum of 
two physical education courses; however, there are not adequate facilities to accommodate this 
requirement at the Eastern Campus.  Requiring students to attend classes offsite is problematic 
since many of the students take public transportation and do not have a car on campus.  
Additionally, students returning from offsite physical education classes find it difficult to return to 
campus in time for their next scheduled class.  The construction of the Gymnasium and Health 
Fitness Center would address these problems.  

If constructed as requested by the College, the Gymnasium and Health Fitness Center will 
encompass 48,817 square feet composed of the following: 

 
 *Building space other than rooms, such as corridors, closets, and bathrooms 

The College plans to hire additional faculty and staff once this building is complete. Electricity and 
heating costs are also expected to rise.  The following chart summarizes the operating cost 
estimates submitted with the College’s request. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $16,750,000 $16,750,000 $0 $0

2015 $0 $0 $16,750,000 $16,750,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $16,750,000 $16,750,000 $16,750,000 $16,750,000
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 *Numbers provided by the College are estimated for the first year 
of operation and are contingent upon labor contracts and fuel costs. 

If the County continues to support a three campus system, adequate facilities should be provided 
and maintained at each campus.  Accordingly, the Eastern Campus should be able to offer its 
students the opportunity to fulfill the physical education requirements contained in the College’s 
curriculum at suitable on campus facilities.  

Operationally, there is no reason to delay this project.  Design will be completed in 2013 and the 
College will be ready to begin construction in 2014.  The rescheduling of funds in the capital 
program from 2014 to 2015 is part of a fiscal policy decision to limit additional debt incurrances in 
the near term as growing debt service costs continue to exert pressure on the County’s operating 
budget. 

Budget Review Office Recommendations 

Given the fiscal challenges facing the County, we support the funding presentation in the Proposed 
2014-2016 Capital Program.  The decision to keep the project in the program guards against the 
loss of State aid while deferring funding allows the County to reevaluate its fiscal position one year 
from now. 

2120BP14 

 

 

 

2141 

Description 

This project provides funding to construct a 33,792 sq. ft. Renewable Energy Science, Technology, 
Engineering, and Math (STEM) Center on the Grant Campus of Suffolk County Community College.  
The STEM Center will feature an organic roof and will include photo voltaic panels and a windmill.  
The Building will be a “Net Zero” facility, producing enough solar, wind, and geothermal energy to 
heat, cool, and light the building.  The facility will house classrooms, research and computer labs, 

Category Estimated Cost

Staff $309,255

Supplies and Materials $10,000

Utilities $146,740

Total $465,995

Annual Operating Expenses

Project Number: 2141 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 9

49

RENEWABLE ENERGY AND STEM CENTER

NEW

SCCC- Grant Campus
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faculty offices, and a 3,800 sq. ft. weatherization lab with a mobile house that moves from inside to 
outside on tracks.  The STEM Center will also feature a 7,500 sq. ft. incubator to encourage local 
economic development in renewable technologies. 

Justification 

The STEM Center will allow the College to offer cutting edge education in sustainable technologies, 
preparing students for careers designing and installing renewable energy systems.  The College plans 
to partner with Stony Brook University and local businesses to prepare Suffolk County’s workforce 
to be a leader in the research and manufacturing of green products and renewable industries.  

Status 

The College requested $900,000 for planning and design in 2014 and $17.9 million for construction 
and $700,000 for furniture and equipment in 2015.  The Proposed 2014-2016 Capital Program 
includes this project, but schedules all cost elements one year later than requested. 

 
Impact on Operating Budget 

SCCC will petition the State for 50% State aid, as is customary for college projects.  Accordingly, 
the Proposed 2014-2016 Capital Program includes $9,750,000 in serial bond financing for this $19.5 
million project (2014-2016 and SY).  If the entire $9,750,000 were borrowed at once, the estimated 
fiscal impact to the operating budget for debt service payments is $649,713 in the first year and 
$13,090,345 over the life of an 18-year bond.  

The College expects that its operating expenses will increase as a result of hiring additional faculty 
and maintenance staff, but anticipates that the STEM Center will generate enough new enrollment 
revenue to offset these costs. 

 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $900,000 $0 $0

2015 $0 $18,600,000 $900,000 $900,000

2016 $0 $0 $18,600,000 $18,600,000

SY $0 $0 $0 $0

Total $0 $19,500,000 $19,500,000 $19,500,000
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Conceptual rendering of the proposed STEM Center provided by SCCC 

Issues for Consideration 

The proposed STEM Center has been met with enthusiasm from State and local officials as well as 
regional planning councils and the Long Island business community.  Major research institutions, 
including Brookhaven National Laboratory and Stony Brook University, have expressed interest in 
partnering with the College to work with Suffolk students on developing renewable technologies.  
According to the College, this project will help facilitate the development of a local workforce that 
is skilled and trained in emerging technologic industries, which will lead to economic development 
in Suffolk County. 

In addition to the solar panels on the building’s roof, the STEM Center would have ground level 
panels that students could work with.  A large section of the building would have a model house 
with cut-away walls for students to study in order to learn about weatherization and practical 
implementations of green technology.  The house is designed to move from an indoor storage bay 
to the outdoors by sliding on powered rails.  The STEM Center is also designed with traditional 
classrooms as well as state of the art labs.  The following chart summarizes the College’s 
preliminary programming of the facility. 
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           *Building space other than rooms, such as corridors, closets, and bathrooms 

Unlike other recent building projects, the STEM Center is not part of the Suffolk County 
Community College Master Plan.  While this is certainly not a reason to dismiss the project, it 
should be noted that this facility was not originally part of the engineers’ vision for planned 
development at the Grant Campus.  The College has preliminarily chosen a site next to the 
Workforce Development Technology Center for the STEM Center, which makes sense because the 
facilities would house complimentary academic programs, but this location does not factor into the 
Plan’s “academic mall,” which was devised to bring focus to the architectural sprawl that currently 
exists at Grant, creating a more traditional college campus atmosphere. 

The County has recently made a significant investment in capital improvements at all three 
campuses of the College.  The proposed Renewable Energy STEM Center would be the sixth major 
construction project for SCCC in the last several years.  The following chart lists the other projects 
by capital project number.  The cost represented is the combined total of the State’s 50% share and 
the County portion. 

 
The STEM Center would represent another significant investment by the County.  Although it is 
anticipated that the $19.5 million project will be offset by 50% State aid, local sponsor support is a 
significant factor in determing aid eligibility as State funds are distributed on a competitive basis.  
The inclusion of this project in the Proposed 2014-2016 Capital Program demonstrates to New 
York State that the County is willing to make the investment. 

Type of Space Square Feet

Weatherization lab with mobile house 3,840

Four 1,000 sq. ft. labs 4,000

Office space 780

Mechanical room 600

Incubator 7,500

Storage 1,000

Computer lab 850

Double classroom 1700

Single classroom 850

1.6 Grossing factor* 12,672

Total   33,792

Breakdown of Space Allocation



CP 2145 

147 

An important fact to consider is that the County’s capital investmensts have a direct impact on 
operating expenses resulting from debt service.  Capital improvements at the College are a good 
value for the County in that investments are leveraged with matching funds from the State.  
Nevertheless, the authorizations to bond for the County’s share of College projects have been 
rising sharply over the last several years.  We project that annual debt service costs, which were $6 
million in 2012, will increase to over $8 million by 2017.  The impact of increasing debt service 
upon the operating budget will become even more acute starting in 2014 when proceeds from 
tobacco securitization will no longer be available to defease debt. 

Although we are generally supportive of this project for its educational and economic development 
benefits, we are concerned about the growth in pipeline debt associated with College projects.  We 
support the inclusion of this project as scheduled by the Executive because it will serve as local 
sponsor support for State aid purposes while allowing the County to reevaluate its ability to move 
forward with this investment in the next capital program. 

Budget Review Office Recommendations 

We agree with the proposed capital program as it provides time for the County to explore how 
this project fits in with the planned development of the Grant Campus and how programming will 
synergize with offerings from other academic institutions. 

2141 BP14 

 

 

 

2145 

Description 

This project provides for the construction of a 4,000 sq. ft. pre-engineered warehouse building at 
the Eastern Campus of Suffolk County Community College. 

Justification 

There is presently no dedicated warehouse space on the Eastern Campus.  Deliveries are typically 
received at the cafeteria where the only existing loading dock is located.  According to the College, 
attempts to store materials in existing facilities have resulted in safety warnings from the Fire 
Marshal. 

Status 

The College has an intended location and conceptual plan for the building.  The Adopted 2013-2015 
Capital Program includes $50,000 for planning in 2013 and $630,000 ($570,000 for construction 
and $60,000 for furniture and equipment) to complete the structure in 2014.  The Proposed 2014-

Project Number: 2145 Executive Ranking: 31 BRO Ranking:

Project Name:

Location: Legislative District: 2

31

WAREHOUSE BUILDING - EASTERN CAMPUS

EXISTING

SCCC-Eastern Campus
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2016 Capital Program defers planning from 2013 to 2014 and construction and equipment from 
2014 to 2015. 

 
Impact on Operating Budget 

The College will receive 50% State aid for this $680,000 project making the County share $340,000.  
Accordingly, the Proposed Capital Program includes $340,000 in serial bond financing for this 
project (2014-2016 and SY).  If the entire $340,000 were borrowed at once, the estimated fiscal 
impact to the operating budget for debt service payments is $22,657 in the first year and $456,484 
over the life of an 18-year bond. 

The College estimates that annual utility costs would increase by approximately $12,000 to provide 
heat and electricity to the new building. 

 
Issues for Consideration 

The Eastern Campus has been growing rapidly over the past decade. Student enrollment (in 
headcounts) increased from 2,269 to 4,091, or 55%, from the fall 2000 semester to the fall 2012 
semester.  The County has invested heavily in the development of the campus.  A new learning 
resource center was constructed in 2011 and planning funds have been appropriated for an athletic 
facility.  As the campus grows, the need for storage and support facilities increases.  The current 
lack of warehouse space poses logistical problems and potential fire safety hazards when materials 
pile up around exits or when supplies are stored at the central power plant.   

Due to the fiscal challenges confronting the County, the deferment of funds in the proposed capital 
program is understandable.  However, given the safety and liability concerns associated with having 
to store items in unsuitable locations, it is prudent to address the College’s storage needs sooner 
rather than later.  The requested structure would address these problems at a cost that, when 
offset with State aid, is very reasonable. 

Budget Review Office Recommendations 

In order to provide adequate storage facilities and correct safety and liability issues on the Eastern 
Campus, we recommend that $570,000 ($285,000 State Aid, $285,000 County Serial Bonds) for 
construction and $60,000 ($30,000 State Aid, $30,000 County Serial Bonds) for furniture and 
equipment be advanced from 2015 to 2014 as previously adopted.  In addition, we recommend that 
$50,000 ($25,000 State Aid, $25,000 County Serial Bonds) for planning be removed from 2014 and 
appropriated this year, as previously adopted. 

CP2145BP14 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $50,000 $0 $50,000 $0 $50,000

2014 $630,000 $630,000 $50,000 $630,000

2015 $0 $0 $630,000 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $680,000 $680,000 $680,000 $680,000



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Other Protection (3000) 
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3008 

Description 

This project is mandated by the New York State Commission of Correction (COC) and addresses 
the immediate and future needs of Suffolk County’s correctional system.  This project provides for 
the new (not replacement) correctional facility in Yaphank in two phases based upon the 2004 
independent Needs Assessment Study, which outlines the County’s current and future incarceration 
needs including Alternatives to Incarceration (ATI).  

Phase I included six new cell pods (60 beds each), one 60-bed women’s dormitory, a health services 
area with 20 sick bay rooms, a new visitation area and a new booking area.  In total, Phase I 
included 440 beds.  Phase II provides for the future expansion of jail capacity including an additional 
360 beds.   

The Criminal Justice Coordinating Council is assessing alternatives to incarceration for non-violent 
offenders with the hope that future expansion can be reduced, especially as real time electronic 
monitoring technology advances. 

Justification 

This project is mandated by the New York State Commission of Correction (COC) to address 
chronic overcrowding.  In 2012, the Sheriff expended more than $5.25 million for substitute jail 
housing.   

  

Project Number: 3008 Executive Ranking: 71 BRO Ranking:

Project Name:

Location: Legislative District: 3

71

NEW REPLACEMENT CORRECTIONAL FACILITY AT YAPHANK  

EXISTING

Yaphank
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Status 

Phase I status: The new facility opened in April of 2013.  

Direct Supervision Pod: Correction Officer Station 

The COC also mandates Phase II to expand the facility in the future.  Planning funds for Phase II are 
included in 2013 and 2015.  See "Issues for Consideration" below addressing this as well as critical 
components of the project. 

Phase II status: The Department of Public Works updated cost estimate from Liro Program and 
Construction Management for Phase II now stands at $113.8 million for construction. 

The inmate population is increasing an average of two percent a year, and it is the COC’s policy to 
revoke variances once permanent beds are made available through construction. 

With the 440 beds obtained in Phase I, and counting the double celling variance as likely the only 
variance remaining, the functional capacity of Suffolk’s Correctional System will be 1,861.  The 
Sheriff is projecting that, with only a two percent average increase in the inmate population each 
year, the average daily inmate population in four years will be 1,951 – with a high of 2,114.  
Consequently, based on a relatively conservative projection, without Phase II, by the year 2016 the 
County will be required to house out 90 inmates a day on average and over 250 during seasonal 
highs (at a cost of $125 each inmate per day).  Annual substitute housing costs will likely range from 
$4 million to $12 million, depending on variances and inmate population, if Phase II is not 
commenced.  
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However, since 2007 inmate population has vacillated between a high of 1,752 in 2011 to a low of 
1,663 in 2009.  While the County cannot rely on this trend to continue, it may appease the COC 
from mandating that Phase II be commenced immediately or could perhaps change the scope of the 
project by decreasing the number of beds required.  If the State is genuine in providing mandate 
relief to counties, then the continual mandate by the COC to immediately move on to Phase II with 
the threat of repealing variances should be relaxed. 

 

 
Impact on Operating Budget 

The new Yaphank facility will employ the “direct supervision” model.  This model removes barriers 
to staff/inmate interaction.  Officers spend their entire shift in the housing units among inmates.  
One correction officer is assigned to each pod of up to 60 inmates.  This officer is “backed up” with 
electronic surveillance and other COs in near proximity in case a situation occurs.  The direct 
supervision model is the preference of the Sheriff’s Office and the COC is essentially requiring it.  
While this model should require less overall staffing, the COC has set a personnel standard for the 
number of correction officers that the County must adhere to in order to retain variances.  

To comply with the COC’s minimum-staffing requirements, the County hired 37 Correction 
Officers in March of 2013.  The COC wanted the County to hire 50 CO’s this year and 100 over 
two years.  This COC mandate, coupled with attrition, will necessitate another class of recruits in 
2014. 

If staffing levels are not met, there is also the risk that the COC may remove variances.  If not all of 
the remaining 373 variances are renewed, the Sheriff estimates that it will cost $24 million in annual 
operating expenses to transport and house inmates out of the County. 

The Proposed Capital Program includes $100,000,000 in serial bond financing for this project 
(2014-2016 and SY).  If the entire $100,000,000 were borrowed at once, the estimated fiscal impact 
to the operating budget for debt service payments is $6,663,718 in the first year and $134,259,951 
over the life of an 18-year bond. 

Total Appropriated: $186,155,270 Appropriation Balance: $11,244,376
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Issues for Consideration 

This project addresses the immediate and future needs of the County’s Correctional system and is 
mandated by the NYS COC.  Overcrowding and the deterioration of the dorms have rendered the 
old Yaphank facility in need of major renovations.  The overcrowding issue has a tremendous 
adverse impact on the operating budget, as the County must utilize substitute jails at a significant 
cost. 

Changing to the direct supervision model is believed to have the potential to reduce staffing but the 
County is ultimately bound by NYS COC mandates.  The COC is mandating that Phase II 
commence immediately after Phase 1 is operational.  A COC letter dated February 23, 2012 
specifically states: 

“…it was the Commission’s understanding that funding for the Phase II expansion portion of this 
project (construction of six additional housing pods) has been appropriated by the county. 
Submission of those plans was to take place in 2010, but did not occur.” 

It goes on to state: “The Commission is requesting an up-to-date time frame for the Phase II 
construction plans submission and subsequent construction and completion of this phase.  The time 
frames will help the Commission with determining the need, if any, for continued variance relief 
during this phase of the project.” 

The COC is closely monitoring the County’s intention to fund Phase II and any delay the COC 
views as being without merit could have significant consequences.  The State has already reduced 
the number of variance beds from 511 to 373 after the completion of Phase I.  The COC may pull 
the remaining variances if any of the following occur: 

 More Correction Officers are not scheduled to be hired in 2014, or 

 Adequate Phase II planning and construction funding is not included in the Proposed 2014-
2016 Capital Program , or 

 Renovations of the old Yaphank facility do not progress (see CP 3009). 

This would result in substantial substitute jail housing costs exceeding $20 million annually. 

Phase II design funds of $4.3 million were included in 2012 and $3.7 million in 2013.  As a rule of 
thumb, 10% of the project's construction cost is usually included for planning.  For Phase II that 
would equate to over $11 million.  Since Phase II will be similar in design to Phase I, BRO believes 
$8 million for design will be sufficient. 

DPW requested planning funds of $2 million and construction funds of $113.8 million in 2014.  
DPW also requested $5 million in SY for furniture and equipment for Phase II.  The Proposed 2014-
2016 Capital Program included the $2 million for planning funds in 2015 and scheduled $48 million 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $3,700,000 $3,700,000 $3,700,000 $3,700,000 $3,700,000

2014 $0 $115,800,000 $0 $0

2015 $0 $0 $50,000,000 $0

2016 $0 $0 $50,000,000 $113,800,000

SY $113,800,000 $5,000,000 $0 $5,000,000

Total $117,500,000 $124,500,000 $103,700,000 $122,500,000
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for construction in 2015 and $50 million in 2016.  The $5 million for furniture and equipment was 
not included. 

 

Budget Review Office Recommendations 

 The Budget Review Office recommends removing the additional $2 million for planning 
scheduled in 2015 as the $8 million should be sufficient. 

 The Budget Review Office recommends including the full $113.8 million for construction in 
2016.  The funding spread over two years as proposed by the Executive would require separate 
RFPs to be let in 2015 and 2016, which would be illogical.  The chance that two different 
vendors would be awarded the funding would create certain chaos.  The Executive also reduced 
the construction and equipment amount by $20.8 million, severely undercutting the consultant’s 
estimate.  Based on the pace of Phase I, BRO believes a start date for construction of 2016 
would be optimistic.  Additionally, in light of the recent fluctuation in inmate population there is 
a possibility that the COC may relax their mandate to start Phase II immediately. 

 The Budget Review Office recommends that $5 million for furniture and equipment be included 
in SY as the capital program is a planning document and this funding will certainly be necessary if 
Phase II progresses. 
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 The County should continue to aggressively pursue Alternatives to Incarceration (ATI) 
programs to reduce dependence on variances from the COC and reduce the number of 
inmates expensively substitute-housed (especially if variances are revoked), and to possibly 
mitigate the amount of additional cells to be constructed under Phase II.   

 If the additional $18,800,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $1,252,779 in the first year and $25,240,871 over the life of an 18-year 
bond. 

3008JO14  

 

 

 

3009 

Description 

This project will provide funding for “Bid Package E”, which includes the maintenance, repair, and 
upgrade of the 1959, 1982 and 1986 portions of the Yaphank Correctional Facility.  It will include 
renovations and improvements to various structural and mechanical systems to include, but not be 
limited to: plumbing, HVAC, electrical, and roofing.  These repairs and renovations are mandated by 
the NYS Commission of Correction (COC), and will include major renovations to eight of the 
existing dormitories as well as to other areas of the facility.  This building must continue to house 
prisoners, even though the new Yaphank Correctional Facility has become operational. 

Justification 

Renovations and maintenance of the old Yaphank Correctional Facility is required and mandated by 
the COC, as this building must continue to house prisoners, even after both phases of the new 
Yaphank Correctional Facility have been completed. 

Status 

The adopted funding of $11 million in 2013 reflects the needs of the Sheriff’s Office not only for 
maintenance projects but also for complete renovations to deteriorating dormitories.  

Inmates and staff from the first four dorms started to be transferred to the new facility in Yaphank 
in late April 2013.  Renovations will commence later this year and should be completed mid-year of 
2015.  When that is completed, the next four dorms will be vacated and renovated. 

The Proposed 2014-2016 Capital Program includes funding as requested by DPW and the Sheriff, 
for continued funding in 2015 through SY for on-going renovations and improvements, such as a 
new central mailroom. 

Project Number: 3009 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 3

61

RENOVATIONS AT THE YAPHANK CORRECTIONAL FACILITY

EXISTING

Yaphank
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Impact on Operating Budget 

 The renovations to the dorms will allow the old Yaphank facility to continue to house inmates 
and therefore avoid increased substitute jail housing. 

 As dorms are closed, staff will be transferred to the new facility, which will help alleviate staffing 
shortages and mitigate overtime.  

 The Proposed Capital Program includes $1,850,000 in serial bond financing for this project 
(2014-2016 and SY).  If the entire $1,850,000 were borrowed at once, the estimated fiscal 
impact to the operating budget for debt service payments $123,279 in the first year and 
$2,483,809 over the life of an 18-year bond. 

 
Issues for Consideration 

This facility was built in 1959, renovated in the 1980’s, and is in need of continuous infrastructure 
repairs.  The eight existing dormitories, with a combined capacity of 384 beds, must continue to be 
able to legally house prisoners.  Their capacity is calculated into the total future capacity of Suffolk 
County’s Correctional System.  Consequently, these dormitories, along with their ancillary areas, 
must continue to be maintained and eventually renovated.  If they are not, the New York State 
Commission of Correction may rescind bed variances resulting in increased substitute jail housing. 

The COC is especially concerned with the eight dormitories, which are in various states of 
disrepair.  The COC has mandated that major renovations must begin as soon as the new Yaphank 
facility is completed (CP 3008), which occurred in April of 2013. The plan is to renovate four of the 
dorms at a time, by moving the inmates and staff to the new facility. 

In 2004, the COC revoked the Maximum Facility Capacity certification of two dorms due to their 
advanced state of deterioration, reducing the legal inmate capacity by 120 inmates.  These dorms 
were closed and later demolished.  They were "temporarily" replaced with a stressed membrane 
structure, commonly referred to as the "sprung tent".  The County cannot afford to have dorms 
closed again and must start renovating the existing dorms and ancillary areas. 

Budget Review Office Recommendations 

Previously, the Sheriff's Office requested funding for on-going emergency repairs.  Under mandate 
by the COC, this project now includes sufficient funding for renovations to the dorms.  The Budget 
Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital Program. 

3009JO14 

  

Total Appropriated: $23,745,000 Appropriation Balance: $12,206,217

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $11,000,000 $11,000,000 $11,000,000 $11,000,000 $11,000,000

2014 $0 $0 $0 $0

2015 $0 $400,000 $400,000 $400,000

2016 $0 $700,000 $700,000 $700,000

SY $0 $750,000 $750,000 $750,000

Total $11,000,000 $12,850,000 $12,850,000 $12,850,000
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3014 

Description 

This on-going project provides for the maintenance, repair, and upgrade of the Riverhead 
Correctional Facility that is 43 years old and includes 769 beds.  This facility is occupied 24 
hours/seven days a week and therefore experiences wear and tear at a much greater rate than most 
County buildings.  Funding has been appropriated for numerous improvements under this project 
since 1996.   

This project includes, but is not limited to: 

 Repair and replacement of all exterior lighting with more efficient LED lighting. 

 Construction of an outside dry goods storage facility. 

 Repair/replacement of food service areas. 

 Maintenance of security and building related mechanical systems. 

 Ongoing infrastructure improvements as required. 

 Parking lot resurfacing after the 15MW photovoltaic carport installation project. 

Justification 

This project ensures that the infrastructure of the Riverhead Correctional Facility is properly 
maintained.  Correctional Facilities are unlike any other County building for the following reasons: 

 The accelerated deterioration of the building as a result of 24 hour/seven day a week operation 
and abuse; 

 The unusual wear and tear caused by years of overcrowding, vandalism and other conditions 
related to corrections; and 

 As the facility condition deteriorates, the risk and the cost of negative events increases 
exponentially.  The Sheriff's Office estimates that the replacement cost would be $211,475,000. 

Status 

In the last quarter of 2011, a consultant was selected to develop a master plan to include a 
complete evaluation of all of Suffolk County’s Correctional System.  This Comprehensive Analysis 
document has been completed and will serve as the basis for identifying and prioritizing various 
renovation/maintenance projects with regards to the Riverhead Correctional Facility.  This 
Comprehensive Analysis replaces the prior Needs Assessments Study that the Sheriff had 
performed over the years with regard to this project.  The Comprehensive Analysis provides a 
systematic analysis for the equitable allocation of resources to the identified and prioritized capital 
needs of the Riverhead Correctional Facility.  It will also be used as a justification document for all 
future funding requests for Capital Project 3014.  The objective is to generate significant cost 

Project Number: 3014 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

59

IMPROVEMENTS TO THE COUNTY CORRECTIONAL FACILITY C-141 - 

RIVERHEAD

EXISTING
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savings by accelerating projects now, thereby avoiding construction cost escalation due to 
deterioration caused by deferred maintenance.  Ultimately, this will result in reduced maintenance 
expenses because timely attention to repairs lessens the damage and/or loss of efficiency caused by 
delay. 

The Proposed 2014-2016 Capital Program, as compared to the Adopted 2013-2015 Capital 
Program, increases funding in 2014 by $150,000 to include additional planning funds and schedules 
$1.6 million from 2015 through SY.  The Budget Review Office has consistently recommended 
annual funding for this project because of its on-going nature. 

 
Impact on Operating Budget 

The New York State Commission of Correction has issued 152 variance beds because the County 
continues to show a commitment to renovate this facility.  Without these variances, it would cost 
the County approximately $5 million annually for substitute jail housing. 

The Proposed Capital Program includes $6,550,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $6,550,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $436,474 in the first year and $8,794,027 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Riverhead Correctional Facility, originally opened in late August 1969, is in desperate need of 
significant maintenance, repair, and upgrading due to both its age and the fact that the facility has 
experienced significant overcrowding since the 1980’s.  The heavy wear and tear resulting from 
continued overcrowding has taxed the systems’ infrastructure resulting in plumbing, heating/cooling, 
electrical, security, and other mechanical systems being overloaded and continuing to break down. 

On-site visits have made it obvious that this facility is in need of ongoing improvements.  Funds 
included in the capital program will be prioritized in order to proceed with the completion of as 
many items as funds will permit.  Although there is a plan in place for repairs and upgrades, 
priorities must remain flexible to adapt to constantly changing conditions within the facility. 

  

Total Appropriated: $14,405,000 Appropriation Balance: $4,131,466

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,610,000 $1,610,000 $1,610,000 $1,610,000 $1,610,000

2014 $1,600,000 $1,750,000 $1,750,000 $1,750,000

2015 $0 $1,600,000 $1,600,000 $1,600,000

2016 $0 $1,600,000 $1,600,000 $1,600,000

SY $2,500,000 $1,600,000 $1,600,000 $1,600,000

Total $5,710,000 $8,160,000 $8,160,000 $8,160,000
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Budget Review Office Recommendations 

Repair and maintenance of this facility on a continuous basis should be given a high priority to 
maintain and preserve the Riverhead facility before the included items fail and create a safety 
hazard.  The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 
Capital Program. 

3014JO14 

 

 

 

3016 

Description 

This project provides funding to construct new fireworks burn pits at the Police Department's 
BOMARC facility in Westhampton.  The Department currently disposes of all seized fireworks by 
burning them in a pit as recommended by the FBI and ATF.  The new burn pits will be farther away 
from nearby residential homes and will be environmentally safer particularly pertaining to ground 
water protection.  

Justification 

This project is the result of environmental issues and the necessity to promptly dispose of seized 
fireworks before they become unstable and dangerous.  The Department seizes approximately 30 
tons of fireworks each year.  Although the three existing burn pits have been relined to prevent 
contaminants from leaking into the environment, they are in need of replacement and are in close 
proximity to residential homes. 

Status 

Planning funds of $60,000 were appropriated in 2010 for the study.  The Police Department 
requested $600,000 for construction in 2013, which was included in the Adopted 2013-2015 
Capital Program.  Introductory Resolution No. 1318-2013, if approved, would appropriate the 
construction funding.  The Police Department’s Emergency Services Section, utilizing Asset 
Forfeiture funds, has purchased a Fireworks/Ammunition Disposal Trailer for Class “C” fireworks.   

The scope of work for the design, which will be completed in-house, is being modified to include 
the use of the trailer, a new technology called “Blast Blankets” and the need to dispose of larger 
explosives in the burn pits.  The blast blankets utilize an above ground container that is then 
covered with a Helical Auxetic Yarn (HAY) blanket, which is stronger than steel, to contain the 
explosion.  The use of the blankets may reduce the total cost of the project.   

Project Number: 3016 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: 2

56
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The trailer is not capable of handling high-end explosives that would be destroyed in the burn pits 
or with blast blankets.  Only the smaller Class “C” (small firecrackers) can be destroyed in the 
trailer.  The mortars and other fireworks considered explosives (M-80’s and similar) cannot be 
destroyed in the trailer.  The final site location has yet to be determined. 

 
Impact on Operating Budget 

The Adopted 2013 Capital Budget includes $600,000 in serial bond financing.  The Proposed 2014-
2016 Capital Program does not include any additional funding. 

 
Issues for Consideration 

Relocating and reconstructing the pits can eliminate the groundwater contamination risk.  
Perchlorate salt, which is the result of burning fireworks, adversely affects human health by 
interfering with iodine uptake into the thyroid gland.  

Additionally, the existing pits are close to townhouses to the west of the BOMARC facility.  The 
proximity of the townhouses presents the potential risk of damage to them and other private 
property due to blast overpressure during fireworks disposal as well as a noise nuisance. 

It would cost approximately $260,000 annually to transport the fireworks to New York City for 
disposal and not all fireworks, especially "homemade" items, are safe and stable enough to 
transport.  Transport safety issues are a concern and private companies will not transport all classes 
of fireworks making it necessary for the continued use of the trailer and the burn pits.  The use of 
the trailer will modify the design for the new pits but can not replace the need for them.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

3016jo14 

 

 

  

Total Appropriated: $60,000 Appropriation Balance: $60,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $600,000 $600,000 $600,000 $600,000 $600,000

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $600,000 $600,000 $600,000 $600,000
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3019 

Description 

This project would establish an umbrella project under which funds could be appropriated for the 
purpose of addressing issues of major repairs, renovations, space repurposing, and large-scale 
maintenance in a more timely and systematic way for the Sheriff’s Office satellite facilities.  

The Sheriff has satellite offices that are not part of the two correctional facilities.  They include: 

 First District Court detention facilities and the Domestic Violence Unit in Islip.  

 Civil Enforcement and Personal Investigation Sections in Yaphank.  

 Headquarters and County Court detention facilities in the Criminal Court Building in Riverhead. 

 Gabreski Airport security office in Westhampton. 

 Sheriff’s Academy facilities in Westhampton and Brentwood.  

Justification 

Consolidating all smaller capital project work for all Sheriff's Office satellite facilities under one 
funding program assures better coordination of system repairs, renovations and improvements that 
serve overlapping functions and impact upon one another.  It will also allow for more timely action 
when repairs or improvements are needed. 

Status 

This is a new project requested by the Sheriff with planning in 2014 and construction in 2015.  The 
Proposed 2014-2016 Capital Program schedules planning in 2015 and construction in 2016. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $450,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $29,987 in the first year and $604,170 over the life of 
an 18-year bond. 

Project Number: 3019 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 2, 3, 9

55

IMPROVEMENTS TO VARIOUS SHERIFF'S OFFICE FACILITIES

NEW

Islip, Yaphank, Riverhead, 

Westhampton & Brentwood

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Currently there exists two capital projects under the Sheriff’s Office, which fund all renovations, 
repairs and maintenance issues at the Yaphank and Riverhead Correctional Facilities.  These 
projects are CP 3009 - for the main Yaphank Campus – and CP 3014 – for the Riverhead 
Correctional Facility.  None of the satellite facilities can be serviced by funds appropriated under CP 
3009 or CP 3014.  When any of the satellite facilities are in need of renovations, repairs or 
maintenance that are significant in cost, a new capital project has to be requested to address them.  
Even if the capital request is approved, it means at least 18 months will elapse before any work can 
start.  Invariably, this means degraded operational efficiencies for many units, as problems go 
unaddressed and repair and maintenance work is deferred.  This capital project would establish an 
umbrella program and alleviate the need for individual capital projects on a sporadic basis. 

Improvements to the detention areas will require approval from the NYS Commission of 
Correction.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

3019JO14 

 

 

 
  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $200,000 $0 $0

2015 $0 $250,000 $200,000 $200,000

2016 $0 $0 $250,000 $250,000

SY $0 $0 $0 $0

Total $0 $450,000 $450,000 $450,000
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3063 

Description 

This project will construct a Drug Testing and Processing Center, upgrade two existing public 
bathrooms and two existing staff bathrooms and replace the computer room HVAC system within 
the Probation Department facility in Yaphank.  

Justification 

The proposed renovations and alterations will help to ensure accurate drug testing, reduce 
bathroom maintenance and repair costs, reduce utility usage, and safeguard the Department's 
computer systems.  Drug testing as a “condition of probation” was expanded to all probationers in 
2011.  The proposed renovations and alterations will improve security, which will help to reduce 
recidivism, improve public safety and reduce jail overcrowding costs. 

Status 

Replace Air Conditioner in Yaphank Computer Room ($25,000) was included in the Adopted 2013 
Capital Budget.  As of this writing, a resolution has not been introduced to appropriate the funding.  
This project will replace the industrial air conditioning, air handler and condenser units, with 
electrical hook-ups for Probation’s computers in adjoining Rooms 164 and 126.  The current air 
conditioning is old and breaks down frequently, which puts the Department's entire computer 
system in jeopardy.  The new system will be better situated for cooling the electronic equipment.  
The existing system is behind a door and a partition wall, which is across the room from the 
servers and other computer equipment. 

The proposed capital program advances funding from SY to 2015 and 2016 whereas the 
Department requested the funding in 2014 and 2015.  Additionally, the total estimated cost of the 
project is reduced from $510,000 to $450,000, as requested.  The proposed $450,000 in spending 
is made up of the following three projects: 

1. Drug Testing and Processing Center ($50,000) 

The construction of the Drug Testing and Processing Center will be within the Probation 
Department’s Office Building in Yaphank.  It will be created by combining Interview Room #1 on 
the first floor with adjoining storage Room #101, which would create a testing center behind 
security doors.  Locating the testing center behind security doors will assist the Department with 
randomizing its drug testing as Probationers in the lobby will not be able to observe whether testing 
is occurring.  Additionally, it allows for a more appropriate setting for the testing to occur.  The 
proposed center is expected to be 160 square feet and to include a secure bathroom large enough 
to insure the validity of drug tests, as well as refrigerated storage and computer processing capacity.  
This project will substantially improve accountability of Criminal Court probationers by helping to 
ensure accurate drug testing and strict supervision of approximately 300 probationers on a typical 
Office Report day.  Currently, urine samples are supervised in a public bathroom in the lobby. 

Project Number: 3063 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 3

56

RENOVATIONS AND ALTERATIONS TO PROBATION BUILDINGS

EXISTING

Yaphank
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2. Upgrade Two Existing Public Bathrooms ($200,000) 

This project will replace and upgrade two existing, forty-five year old public bathrooms with 
industrial grade plumbing and features.  The current facilities are in a constant state of disrepair, 
resulting from decades of probation office reports that accommodate approximately 500 individuals, 
which includes families, on a typical office report day.  Considerable maintenance and repair to the 
facilities is required.  Loss of water and electricity has occurred.  Recently, the plumbing failed and 
wastewater was leaking into office space.  The bathroom was closed for an extended period and 
temporary measures had to be taken to accommodate the public with restrooms and to continue 
to drug test Probationers.  Some replacement work was necessary, including the replacement of 
two urinals.  When this work was done, there were indications that there are serious issues that 
need to be addressed in the near future. 

3. Upgrade Two Existing Staff Bathrooms ($200,000) 

This project will also replace and upgrade two existing, forty-five year old staff bathrooms with 
industrial grade plumbing and features.  Renovation will be facilitated if the adjoining plumbing 
project is conducted at the same time. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $450,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $29,987 in the first year and $604,170 over the life of 
an 18-year bond. 

Cost savings are expected from improvements in energy and water efficiencies and by substantially 
reducing maintenance requirements. 

 
Issues for Consideration 

The bathroom upgrades will require exposing the pipes, shutting off the water, and the rental of 
bathroom trailers for the duration of the project, approximately three months (an allowance of 
$20,000 is included for this).  The upgrades will include ADA compliant measures, as required by 
building codes.  Construction of the Drug Testing and Processing Center will foster accurate drug 
testing, which is essential to the Department's mission and public safety. 

Probation is a cost effective alternative to incarceration and safeguards the public, which is part of 
the County's core mission.  The cost of probation supervision in Suffolk County is approximately 
$4 per day, as compared to $125 per day to house a prisoner in our local jail. 

  

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $25,000 $25,000 $25,000 $25,000 $25,000

2014 $0 $250,000 $0 $200,000

2015 $0 $200,000 $250,000 $250,000

2016 $0 $0 $200,000 $0

SY $510,000 $0 $0 $0

Total $535,000 $475,000 $475,000 $475,000
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Budget Review Office Recommendations 

The recent plumbing failure that resulted in wastewater leaking into office space indicates that there 
are serious issues with the plumbing that need to be addressed.  We recommend advancing 
$200,000 from 2016 to 2014 to begin this much needed project.  Ideally, it would be fiscally 
advantageous to do the upgrades to the public and employee bathrooms together.  This funding 
presentation would allow for that to occur in 2015 with funding available in 2014 in case of another 
plumbing failure.  The work is adjacent and can be accomplished quicker due to economies of scale. 

3063Moss14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Law Enforcement (3100) 
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3111 

Description 

This project provides for the replacement of the existing roof and sound buffers at the Police 
firearms shooting range.  This includes wooden roof beams, tarpaper, and roofing material.  The 
roof and sound buffers at both the rifle and pistol ranges are 27 years old and need refurbishing. 

Justification 

Our site visits have confirmed that the ranges are in disrepair and need immediate replacement.   

Status 

The Police Department originally requested $330,000 in 2008 to replace the existing roof/sound 
buffers at all positions on both the rifle and pistol ranges.  Major repairs have been completed on 
the pistol range but additional work is needed.  Planning funds of $30,000 remain while the 
$300,000 for construction has been exhausted.  While the original $330,000 was supposed to be 
sufficient to repair both ranges, long delays and inflation have increased both the scope of work that 
is required as well as increased material costs.  An additional $450,000 for construction is 
proposed, as requested, in 2014 ($350,000 for the rifle range) and 2015 ($100,000 to complete 
repairs at the pistol range). 

The range is architecturally sound but the roof and sound buffers are in dire need of replacement.  
Any additional planning and design will be done in-house by DPW.  Interlocking beams (18x4 and 
4x6), plywood, tar paper and shingles are all the materials necessary for construction to complete 
this project. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $450,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $29,987 in the first year and $604,170 over the life of 
an 18-year bond. 

Replacing the roof will eliminate the ongoing operating maintenance costs for repairs conducted by 
DPW and the Police. 

Project Number: 3111 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: 2

50

FIREARMS SHOOTING RANGE, SAFETY IMPROVEMENTS

EXISTING

Westhampton

Total Appropriated: $330,000 Appropriation Balance: $30,000
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Issues for Consideration 

The roofs that cover the 10-foot, 7-yard, 15-yard, and 25-yard firing lines on both the rifle and 
pistol ranges are rotting.  Some of the areas of the range have been closed due to the imminent 
collapse of these baffles.  The roof serves two functions: first, to protect shooters from the 
elements and secondly, to disrupt and deaden the sound from gun fire.  Due to old age, water 
intrusion and deterioration of the wood from gunshots, the wood is rotting and falling through the 
overhead supports. 

In addition to the Police Department, firearms training is provided for Deputy Sheriffs, Park Police, 
Probation Officers, Correction Officers and outside public safety agencies such as the FBI, State 
Police, Town and Village Police, Army National Guard, Coast Guard, IRS, US Treasury and others.  
The range is used in inclement weather and at night.   

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $350,000 $350,000 $350,000

2015 $0 $100,000 $100,000 $100,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $450,000 $450,000 $450,000
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Budget Review Office Recommendations 

 As this project is necessary to benefit public safety, the Budget Review Office agrees with the 
funding presentation in the Proposed 2014-2016 Capital Program. 

 With planning and design to be conducted in-house, the bonding authorization of $30,000 for 
planning (serial bonds) should be rescinded (Bond Resolution No. 1224-2010) and the planning 
portion of this project can be closed. 

3111JO14 

 

 

 

3135 

Description 

This project provides for the replacement of heavy-duty vehicles, such as flatbed tow trucks, for the 
Police Department Transportation Section and for Emergency Service Rescue trucks.  The 
Transportation Section is responsible for the towing of evidence impounds for the Police as well as 
other law enforcement agencies.  They also tow disabled and decommissioned vehicles. 

Justification 

Cyclical replacement of heavy-duty vehicles on a timely basis is required due to excessive mileage 
and wear. 

Status 

The Police Department has been purchasing one truck per year under this project for more than a 
decade.  The Proposed 2014-2016 Capital Program cuts funding in half compared to the 
Department’s request. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $260,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $260,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $17,326 in the first year and $349,076 over the life of 
an 18-year bond. 

Project Number: 3135 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

55

PURCHASE OF HEAVY DUTY VEHICLES FOR THE POLICE DEPARTMENT

EXISTING

Countywide

Total Appropriated: $320,000 Appropriation Balance: $219,000
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Issues for Consideration 

The tow operators and emergency services employees perform this function on a 24x7 schedule.  
These vehicles are used whenever the Police Department needs to maintain the integrity of the 
chain of evidence such as when vehicles are used during a crime, DWIs, fatal vehicle crashes and to 
tow disabled or decommissioned Police vehicles.  In 2012, they towed more than 3,400 vehicles.  
The Budget Review Office believes in the cyclical replacement of these heavy-duty vehicles.  The 
proposed funding would allow the Police to buy a half of a truck annually or none in 2014 and one 
every other year.  The vehicle being replaced is a two-car carrier that has over 311,339 miles 
accrued. Failing to replace one truck each year will put the Transportation Section and Emergency 
Services Section in danger of not being able to respond to public safety needs. 

Budget Review Office Recommendations 

 After consulting with the Police Department, the Budget Review Office recommends reduced 
funding from the requested amount but including sufficient funds for the annual purchase of an 
entire truck.  We recommend including an additional $75,000 in 2014, $60,000 in 2015 and 
$75,000 in 2016 to meet public safety needs. 

 If the additional $210,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $13,994 in the first year and $281,946 over the life of an 18-year 
bond. 

3135JO14 

 

 

 
  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $120,000 $120,000 $120,000 $120,000 $120,000

2014 $200,000 $200,000 $100,000 $175,000

2015 $120,000 $120,000 $60,000 $120,000

2016 $0 $200,000 $100,000 $175,000

SY $0 $0 $0 $0

Total $440,000 $640,000 $380,000 $590,000
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3198 

Description 

This project provides for the purchase of replacement diesel propulsion engines used in the Police 
Marine Bureau’s 38-foot patrol boats. 

Justification 

This project is used to maintain an acceptable level of readiness before engines fail. 

Status 

Two engines were purchased in 2012, using 2011 funds and three were recently purchased using 
2012 Port Security grant funds.  Funding for two additional engines in 2013 was recently authorized.  
The Police Department requested the replacement of two engines per year, with inflationary price 
increases included, from 2014 through 2016.  The Proposed 2014-2016 Capital Program includes 
funding of $125,000 from 2014 through 2016, eliminating the inflationary increases. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $375,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $375,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $24,989 in the first year and $503,475 over the life of 
an 18-year bond. 

 
Issues for Consideration 

The Marine Bureau has four 38-foot Thomas boats that are used for patrol (one at Huntington 
Harbor and three at Timber Point), medical transport, and dive operations.  They are certified by 
NYS as emergency ambulance vehicles and performed 265 medical transports in 2012.  Each boat 
requires two engines.  The typical service interval is five years and about 6,000 hours.  Some of the 
engines have well exceeded the hours already and every engine has exceeded the five years of 
service at this time.  Many of the engines are out of warranty and require constant maintenance by 

Project Number: 3198 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: Police District

52

PURCHASE OF MARINE BUREAU DIESEL ENGINES

EXISTING

Police Marine Bureau - Timber 

Point

Total Appropriated: $104,112 Appropriation Balance: $379

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $125,975 $125,975 $125,975 $125,975 $125,975

2014 $138,574 $138,574 $125,000 $138,574

2015 $154,430 $154,430 $125,000 $0

2016 $0 $169,877 $125,000 $0

SY $0 $0 $0 $0

Total $418,979 $588,856 $500,975 $264,549
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in-house personnel but major failures would necessitate sending the engine to an outside vendor 
with costs ranging from $5,000 to $10,000 for repair.  One engine was repaired in 2012 at a cost of 
over $6,000. 

With the recent purchases in 2011 and 2012 and the anticipated purchases in 2013 and 2014, all of 
the Marine Bureau boats will have been repowered with engines that are under warranty.  This 
would eliminate the need to purchase engines in 2015 and 2016. 

Budget Review Office Recommendations 

 The Budget Review Office recommends including the requested amount of $138,574 in 2014 
(an increase of $13,574 above the proposed amount) and eliminating $125,000 in both 2015 and 
2016 for a net savings of $236,426. 

 If the $236,426 decrease in serial bond financing recommended by BRO (2014-2016 and SY) 
were adopted, the estimated fiscal impact to the operating budget for debt service payments is 
a savings of $15,755 in the first year and $317,425 over the life of an 18-year bond. 

3198JO14 

 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Communication (3200) 
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3238 

Description 

This project provides funding for the maintenance of the 360 ft. existing radio communication 
tower and replacement of the generator that is over 18 years old at the Hauppauge site used by 
federal agencies, FAA, Secret Service, US Marshalls, and local public safety including the police 
communications and the microwave network system as well as FRES and volunteer fire 
departments. 

Justification 

A structural analysis completed in December 2009 by Hirani Engineering has indicated the need for 
maintenance, repairs and painting. 

Status 

A preliminary inspection report from LIRO Engineers is expected in June as the tower has been 
climbed and inspected. Due to Super Storm Sandy a subsequent inspection may be required.  
Funding authorized in 2012 will be used for maintenance/repairs and inspection, $250,000, and for a 
generator, $60,000.  Funding requested in 2015, $500,000, is for painting, as previously adopted.  
The Proposed 2014-2016 Capital Program defers the $500,000 to SY with the designation of FEMA 
mitigation funding (FE).  The County is also exploring other funding opportunities such as Federal 
Aid or National Recovery Funds. 

 
Impact on Operating Budget 

 
Issues for Consideration 

The tower located on NY State DOT property next to PC Richards in Hauppauge failed a 
structural analysis in 2005.  It is approximately 30 years old and it was stated that it could not 
sustain a “G Standard” hurricane (135 MPH winds such as Katrina).  According to the 2005 
structural analysis, the tower is over-stressed by as much as 200%.  Radio tower companies refuse 

Project Number: 3238 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 12

52

UPGRADE AND REINFORCEMENT OF HAUPPAUGE TOWER

EXISTING

Hauppauge

Total Appropriated: $410,000 Appropriation Balance: $366,787

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $500,000 $500,000 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $500,000 $500,000

Total $500,000 $500,000 $500,000 $500,000
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to climb the tower because of safety concerns and new GPS equipment cannot be installed on the 
tower.  In 2011, the Police Department requested $2,062,500 to replace the tower.   

The analysis completed in December 2009 indicates that replacement is not necessary as the tower 
is structurally sound but needs steel beam, support bracket and bolt replacements and a paint job.   

The generator is the oldest in the Police Department and some parts are no longer available.  It is 
vital that it is dependable in case of emergency so that public safety communications are not 
compromised.   

A related project, CP 3239 - Upgrade and Reinforcement of Yaphank Tower, has $520,000 
appropriated for design, repairs and painting.  This project is currently in the design phase. 

Budget Review Office Recommendations 

 The Budget Review Office agrees with deferring $500,000 for the painting of the tower to SY, 
as we have previously suggested, as the paint is in fair condition according to the 2009 report 
and the project is pending FEMA aid. The communication towers have been identified by the 
federal government as structures that need to be “hardened” to withstand both man-made 
incidents and natural disasters. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

3238JO14 

 

 

 

3243 

Description 

This project provides funding for the replacement of older microwave radio systems in four 
locations.  These older microwave systems are reaching the end of their useful life and will no 
longer be vendor supported.  The locations are Northport, Rocky Point, Middle Island and 
Hauppauge.  This upgrade will bring these sites in line with other spurs that were upgraded 
recently.  It will also increase the system bandwidth in these locations with full Ethernet 
functionality, and will reduce the likelihood of signal loss or overall outages.  The additional 
bandwidth will allow for alarms and security cameras at these remote tower sites. 

Project Number: 3243 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

57

COMMUNICATION SYSTEM MICROWAVE SPUR UPGRADE

NEW

Countywide
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Justification 

This project is needed to provide stability to the County-wide microwave system by replacing aging 
spur radios that are no longer supported by the manufacturer. 

Status 

This is a new project and is included in the Proposed 2014-2016 Capital Program as requested by 
the Police Department.  This project may be eligible for “Round Two of the Statewide 
Interopearable Commnuications Grant”. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $225,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $225,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $14,993 in the first year and $302,085 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Due to the tactical planned obsolescence by the vendor, the microwave radio systems at these 
locations must be replaced with new equipment.  The alarms and security cameras at these 
locations will be beneficial due to recent thefts of valuable metals at the tower sites, which at times 
have compromised the communication system. 

Budget Review Office Recommendations 

As this project is necessary to benefit public safety, the Budget Review Office agrees with the 
funding presentation in the Proposed 2014-2016 Capital Program. 

3243JO14 

 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $225,000 $225,000 $225,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $225,000 $225,000 $225,000
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3244 

Description 

This project provides the funding for a “roadmap” to convert the 700/800MHz Trunked Radio 
System to a fully compliant IP-based P25 APCO (Association of Public-Safety Communications 
Officials) certified network, which will insure Suffolk County efficient and secure communications.  
The County’s 700/800MHz Trunked Radio System is a mission critical network and is the growing 
backbone of all government communications throughout the County.  It was first built in 1994 and 
many of the parts are obsolete or no longer vendor supported.  All agencies that use the current 
system will be impacted in some way.  The following are steps/enhancements that will be 
accomplished during the installation of this project: 

 Upgrade the transmitter sites in order to insure that the obsolescence of parts in the system 
does not overwhelm its integrity.   

 Migrate channels to the P25 standard, and take advantage of new P25 enhancements.   

 Text messaging to units in the field. 

 GPS location of portable units. 

 Utilize Advanced Digital Privacy (ADP) encryption. This is a special algorythm that is extremely 
difficult to “hack”. 

 Complete suite of new “over-the-air” functionality as it becomes available on a P25 network.  
By enhancing the system, new feature and technologies will become available (similar to 
upgrading your personal cell phone to provide new and improved features). 

 Complete interoperability capability within and outside of the County. 

 Deployment of the new 700 MHz frequencies to the system.  

Justification 

To insure Suffolk County efficient and secure communications over the 700/800MHz Trunked 
Radio System. 

Status 

Planning is to commence in 2015 with equipment purchases and installation beginning in 2016. 

The conversion from 800 MHz to 700 MHz will be completed in phases. 

Phase I: Planning for the replacement of the first 11 of 22 channels at every tower site. 

Phase II: Commencement of replacing channels 1-11 at every tower site and replacing half of the 
radios at precincts and specialized units. 

Phase III: Completion of the project by replacing channels 12-22 and replacing the rest of the radios. 

Project Number: 3244 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

53

700/800 MHZ TRUNKED RADIO COMMUNICATION SYSTEM UPGRADE

NEW

Countywide
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The Police Department’s request did not include radio replacement and upgrades for all other 
impacted departments and agencies.  The Proposed 2014-2016 Capital Program included an 
additional $7,277,265 in SY for this purpose. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $29,137,265 in serial bond financing for this project (2014-
2016 and SY).  If the entire $29,137,265 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $1,941,625 in the first year and $39,119,678 over the 
life of an 18-year bond. 

 
Issues for Consideration 

Project 25 (P25 or P25-APCO) is a suite of standards for digital radio communications for use by 
federal, state and local public safety agencies in North America to enable them to communicate 
with other agencies and mutual aid response teams in emergencies.  The lessons learned during the 
disasters that our nation has faced over the past two decades, including 9-11, have forced agencies 
to assess their requirements during a disaster when the basic infrastructure is in a state of failure. 

Interoperable emergency communication is integral to initial response, public health and safety of 
our communities and national security.  Of all the problems experienced during disaster events, one 
of the most serious problems is communication due to lack of appropriate and efficient means to 
collect, process and transmit important and timely information.  In some cases, radio 
communication systems are incompatible and inoperable not just within a jurisdiction but within 
departments or agencies within the same community.  Non-operability occurs due to use of 
outdated equipment, limited availability of radio frequencies, isolated or independent planning, lack 
of coordination and cooperation between agencies, community priorities competing for resources, 
funding and ownership and control of communications systems.  Recognizing and understanding this 
need, Project 25 was initiated collaboratively by public safety agencies and manufacturers to address 
the issue with emergency communication systems.  P25 is a collaborative project to ensure that 
two-way radios are interoperable.  The goal of P25 is to enable public safety responders to 
communicate with each other and, thus, achieve enhanced coordination, timely response, and 
efficient and effective use of communications equipment. 

Moving to a P25 system will allow more interoperability within the County as well as with other 
public safety agencies.  Nassau County and the Metropolitan Transit Authority Police Department 
are installing P25 systems, which will be located at several Suffolk County tower sites.  This will also 
allow the County to encrypt all communications, which would prevent the scanning of all of our 
radio traffic.   

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $220,000 $220,000 $220,000

2016 $0 $10,820,000 $10,820,000 $10,820,000

SY $0 $10,820,000 $18,097,265 $18,097,265

Total $0 $21,860,000 $29,137,265 $29,137,265
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Other factors: 

 The County’s 700/800MHz Trunked Radio System has over 9,000 radios and continues to grow. 
A fully compliant IP-based P25 network will provide efficiencies through new technologies and 
interoperability as well as secure communications. 

 Motorola will no longer be the sole source provider for radios.  This will allow the County to 
pursue more competitive options on the open market. 

 The FCC dictates a finite period in which we will need to construct the 700 MHz channels or 
the risk is very probable that Suffolk County will lose them. 

The Proposed 2014-2016 Capital Program includes $7,277,265 more than the Department 
requested in SY.  This is for the replacement and upgrade (“flashing”) of individual mobile and 
portable radios in departments other than Police.  This project, as requested by the Department, 
contained funding for replacement and flashing of Police radios only.  An additional $7,277,265 was 
included for radios for other County departments and divisions that utilize the system as follows:  

 

REPLACEMENT/FLASHING FOR OTHER COUNTY DEPARTMENTS 

COUNTY 
DEPARTMENT 

Type No. Action Cost Ea. Total Cost Dept. Cost 

FRES 

M 22 Replace $4,250 $93,500 

$823,750 
P 27 Replace $4,100 $110,700 
M 31 Flash $1,200 $37,200 
P 613 Flash $950 $582,350 

DPW 
M 125 Flash $1,200 $150,000 

$368,900 
P 220 Flash $995 $218,900 

DPW: 
TRANSPORTATION 

P 15 Replace $4,100 $61,500  
M 266 Flash $995 $264,670 $670,420 
M 81 Replace $4,250 $344,250  

 M 235 Flash $1,200 $282,000  
SHERIFF P 353 Flash $995 $351,235 $1,019,985 

 M 91 Replace $4,250 $386,750  

SHERIFF: M 2 Replace $4,250 $8,500 
$564,100 

CORRECTIONS P 463 Flash $1,200 $555,600 

HEALTH 

P 1 Replace $4,100 $4,100 

$38,700 
M 1 Replace $4,250 $4,250 
P 10 Flash $995 $9,950 
M 17 Flash $1,200 $20,400 

HEALTH: EMS 
P 12 Flash $995 $11,940 

$1,316,690 
M 307 Replace $4,250 $1,304,750 

MEDICAL 
EXAMINER 

M 1 Replace $4,250 $4,250  
P 18 Flash $995 $17,910 $43,760 
M 18 Flash $1,200 $21,600  
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COUNTY 
DEPARTMENT 

Type No. Action Cost Ea. Total Cost Dept. Cost 

 P 66 Flash $995 $65,670  
PROBATION P 250 Replace $4,100 $1,025,000 $1,141,670 

 M 12 Replace $4,250 $51,000  

DISTRICT 
ATTORNEY 

P 85 Flash $995 $84,575 $84,575 

 M 40 Flash $1,200 $48,000  
PARKS P 208 Replace $4,100 $852,800 $997,315 

 P 97 Flash $995 $96,515  

CONSUMER 
AFFAIRS 

P 20 Replace $4,100 $82,000 $82,000 

SCCC 
P 30 Replace $4,100 $123,000 

$125,400 
M 2 Flash $1,200 $2,400 

TOTAL 
P 2,488 Replace 1,068  
M 1,251 Flash 2,671  

GRAND TOTAL  3,739  3,739  $7,277,265 

     
M = Mobile  Flash = Upgrade of an exisitng radio 

  P = Portable     
 

Budget Review Office Recommendations 

As this project is necessary to benefit public safety, the Budget Review Office agrees with the 
funding presentation in the Proposed 2014-2016 Capital Program. 

3244JO14 
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3301 

Description 

This project provides for traffic studies, land acquisition and implementation of traffic engineering 
improvements to reduce the traffic accident rates at various County road intersections.  The 
improvements include widening of intersections, addition of turn lanes and installation of new 
actuated traffic signals.  Any studies completed that progress to final design, land acquisition or 
construction phases go forward under a separately created capital project. 

Justification 

The reduction of traffic accidents at County road intersections is the ultimate goal of this ongoing 
capital project. 

Status 

According to the Department of Public Works (DPW), there are a number of individual high 
accident intersection locations and areas in various stages of completion for analysis, design, right-
of-way proceedings or construction letting.  These locations and their current statuses include: 

 Heartland Town Square Draft Generic Environmental Impact Study is ongoing. 

 CR 16, Smithtown Boulevard at Gilbert Avenue/Sheppard Lane Study is ongoing. 

 DPW is finalizing an RFP for the study of CR 101, Patchogue-Yaphank Road, between Dunton 
Avenue and CR 99, Woodside Avenue. 

 On-call traffic studies in response to constituent complaints and high accident locations are 
ongoing.  

At present there are uncommitted planning, land acquisition and construction funds of $493,054, 
$813,335 and $224,646, respectively.  DPW intends to utilize all design and planning funds during 
2013.  Right-of-way funds are project specific and utilized as the often lengthy condemnation 
process progresses.  The majority of the uncommitted construction funding is also project specific.  
DPW anticipates using the entire construction appropriation balance during 2013.  

A resolution to appropriate the 2013 Adopted Capital Budget design funding is expected to be 
introduced shortly to continue the schedule of ongoing traffic studies, and planning and design at 
newly emerging high accident locations.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,175,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,175,000 were borrowed at once, the estimated fiscal impact to the 

Project Number: 3301 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51
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Total Appropriated: $6,810,000 Appropriation Balance: $1,531,035
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operating budget for debt service payments is $78,299 in the first year and $1,577,554 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Proposed 2014-2016 Capital Program includes $1,175,000 in serial bond funding with all design 
and planning funding scheduled as requested by DPW.  The Department requested $200,000 in 
additional design funding in 2014 for three specific phases: 

 $50,000 to design improvements identified by a Town of Brookhaven study to facilitate the 
evacuation of the Mastic/Mastic Beach/Shirley area in the event of a major storm event. 

 $50,000 to design improvements identified by a DPW study in the area of the intersection of 
CR 12, Oak Street and CR 47, Great Neck Road in Copaigue. 

 $100,000 for the design of improvements to be identified by a DPW study of CR 101, 
Patchogue-Yaphank Road between Dunton Avenue and CR 99, Woodside Avenue in North 
Patchogue.   

Budget Review Office Recommendations 

The Budget Review Office supports the ongoing effort to make the County's roadway system safer 
by efficiently identifying, studying, designing and securing intersection improvements at high accident 
locations via this capital project.  We agree with the funding presentation. 

3301DD14 

 

 

 
  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $350,000 $350,000 $350,000 $350,000 $350,000

2014 $275,000 $475,000 $475,000 $475,000

2015 $175,000 $175,000 $175,000 $175,000

2016 $0 $175,000 $175,000 $175,000

SY $200,000 $350,000 $350,000 $350,000

Total $1,000,000 $1,525,000 $1,525,000 $1,525,000
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3309 

Description 

This project provides for the design and installation of a Closed Loop Traffic Signal System that will 
ultimately incorporate nearly 700 interconnected traffic lights on County roads.  This system will 
centrally monitor traffic signal operations and report any problems or malfunctions back to the 
main computer in the traffic office.  Intersection operations will be observed in real-time on the 
computer screen by the Department of Public Works (DPW) during regular working hours.  If 
needed, the system will be able to transmit updated timing data to reprogram local controllers.  
Problems will be reported immediately and repair personnel dispatched to rectify problems. 

Since many County roadways cross New York State roadways, the new system will work with and 
complement the New York State Department of Transportation (NYSDOT) INFORM traffic 
control system.  The NYSDOT control center is manned 24 hours a day, seven days a week.  
Under a Memorandum of Understanding to be established, the NYSDOT will monitor the County’s 
Closed Loop Traffic Signal System during off-hours at no charge to the County.   

Justification 

Traffic flow and motorist safety will be improved, while traffic congestion and auto emissions will be 
reduced as a result of the implementation of the system, which will have the ability to actively 
respond to normal congestion, incident mitigation or emergency situations in a minimal amount of 
time.  The goal is to provide consistent traffic flows and optimal traffic patterns on County roads.  

As an added benefit, the County’s Closed Loop Traffic Signal System will also enhance the ability of 
NYSDOT to respond to highway issues on State roadways. 

Status 

According to DPW, the project is progressing according to schedule, with approximately 50 
County traffic signals being brought into the loop with each successive construction phase.  

As currently funded on the Transportation Improvement Program (TIP), each of four design phases 
for this project allows for one or more construction phases: 

Phase I Design was completed by the fall of 2007; associated Construction Phases I, II and III were 
all completed in 2011. 

Phase II Design was awarded to a consulting engineering firm in 2009, with this design phase 
covering four construction phases.  Phases IV and V Construction were awarded in the fall of 2010 
and are in the final closeout stages.  Phase VI is presently in construction.  Phase VII Construction 
was just recently awarded.   

Phase III Design was recently approved by the New York State Department of Transportation.  
This design phase will cover Phase VIII Construction that has Federal aid available for FFY 2014.  

Project Number: 3309 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All
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Phase IX Construction has Federal aid available for FFY 2016 and will be designed under Phase IV 
Design also to match available federal aid. 

When all construction phases are complete, the system is intended to incorporate 100% of the 
traffic signals along County highways into the Closed Loop communication system.  Future phases 
of this project are envisioned to include real-time video, continuous monitoring and ongoing 
revision of traffic signal timing plans to maintain optimum operations on County roadways.     

The Proposed 2014-2016 Capital Program includes $10 million for this project for the years 2014 
through SY.  Design funding of $1.25 million previously scheduled in 2014 has been advanced to 
2013 in order to match the available Federal aid.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,274 in the first year and $2,685,199 over the life 
of an 18-year bond. 

The $2 million in serial bond financing requested by DPW and included in the proposed capital 
program represents the 20% County share of this project.  This project is eligible for 80% Federal 
funding, but the County must first-instance fund the cost of each phase before being reimbursed.  
Another 15% of the costs can be reimbursable by New York State Marchiselli funds, but only if the 
State awards funding to the project first.  Therefore, the County share for this capital project can 
range from a low of 5% to a high of 20% depending upon the availability of State funding. 

 
Issues for Consideration 

This multi-phased traffic safety project is primarily on-track and proceeding on schedule as 
envisioned by DPW. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the timing, level and sources of funding requested and 
recommended for this project in the Proposed 2014-2016 Capital Program. 

3309DD14 

 

 

 

Total Appropriated: $11,125,000 Appropriation Balance: $2,589,957

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $1,250,000 $1,250,000 $1,250,000 $1,250,000

2014 $6,250,000 $5,000,000 $5,000,000 $5,000,000

2015 $0 $0 $0 $0

2016 $0 $5,000,000 $5,000,000 $5,000,000

SY $5,000,000 $0 $0 $0

Total $11,250,000 $11,250,000 $11,250,000 $11,250,000
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3311 

Description 

Realignment of the emergency barriers on Sunrise Highway would allow emergency vehicles to 
access both eastbound and westbound lanes through the existing concrete median barriers.  

Justification 

This project will help decrease emergency vehicle response time to accidents and other 
emergencies.  New York State Multi-modal Program grant funds and Federal Highway 
Administration (FHWA) funding will cover a significant portion of the construction phase. 

Status 

Project design by the New York State Department of Transportation had been estimated to be 
completed by December 2013.  Construction would be completed by the Suffolk County 
Department of Public Works by September 2014.  It is our understanding that design work being 
done by the State is now likely to be completed in 2014.  The County share of the project is 
$50,000 for construction.  The $300,000 balance (almost 86%) is provided by Federal and State 
funding.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $50,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $50,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $3,332 in the first year and $67,130 over the life of an 18-year 
bond. 

 
Issues for Consideration 

NY 27 is a State road, not a County road.  It is our understanding that the $100,000 State multi-
modal grant would not be available if the State was to do this project.  Although this road is not a 

Project Number: 3311 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: 8, 10

53

SUNRISE HIGHWAY EMERGENCY BARRIER REALIGNMENT

EXISTING

Oakdale, Town of Islip

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $350,000 $0 $0 $0 $0

2014 $0 $350,000 $0 $0

2015 $0 $0 $350,000 $350,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $350,000 $350,000 $350,000 $350,000
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County responsibility, for a relatively small County investment, the public will receive the benefit of 
enhanced emergency vehicle access on this busy highway. 

The proposed capital program defers requested 2014 funding to 2015.  This funding was originally 
adopted in 2013.  It is our understanding that design work being done by the State will take longer 
than expected.   

Budget Review Office Recommendations 

This project can provide a safety benefit at minimal County cost, but can be deferred by one year to 
better align with State design work.  The Budget Review Office agrees with funding this project as 
proposed. 

3311LH14 
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3405 

Description 

This project provides for improvements to the Suffolk County Fire Training Academy in Yaphank, 
which is a regional fire training center for fire and rescue personnel from 109 volunteer and 7 
career fire departments, 27 EMS agencies, 7 HazMat Teams, plus law enforcement and various 
industrial and governmental partners throughout Suffolk County.    

The approved phases of this project are as follows: 

Phase IX – fire training equipment enhancements including the first floor burn room in the Tower 
Building and simulator improvements to the “Taxpayer” Building. 

Phase X – replacement of the aged and deteriorated training field lights with an improved and 
energy efficient system. 

Phase XI - a multi-year sustainability phase for rehabilitation and replacement of equipment for field 
burn props, support activities, pump house, roads and parking areas to ensure longevity and 
availability of the field training center. 

The requested phase of this project includes: 

Phase XII - plan, design and construct two new burn buildings that replicate garden apartment style 
residences and typical warehouses found throughout Suffolk County. 

Justification 

This is a multi-phased project providing a diverse range of benefits relative to firefighter training 
program enhancements at the center, offering elements of environmental protection and 
compliance, bringing heightened energy efficiency with associated cost savings and most importantly, 
affording greater levels of training relevancy and increased safety for firefighting trainers and 
trainees. 

Status 

Phase IX – upgrades to the existing firefighter training props and burn simulator facilities are 
complete and two out of three subprojects under this phase are finished.  The third project remains 
pending. 

Phase X – construction of the replacement training field lighting system is virtually complete. 

Phase XI – to provide sustainable funding for rehabilitation and replacement of equipment 
associated with the field burn props, support activities, pump house, roads and parking areas and 
other appurtenances to ensure and enhance availability of the training center is ongoing.  Resolution 
No. 222-2013 amended the 2013 Capital Budget by redirecting $100,000 in serial bonds from 
construction to equipment, and appropriating such funds to update some of the older field props at 
the Fire Academy.  Another $50,000 may be needed in 2013 to replace the air compressor for live 

Project Number: 3405 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: 3

55

IMPROVEMENTS TO SUFFOLK COUNTY FIRE TRAINING CENTER
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Yaphank
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burns that will soon reach the end of its useful life.  Not included in the Proposed 2014-2016 
Capital Program was $50,000 for construction and $50,000 for equipment requested in 2014 for 
prop and equipment upgrades and replacements.  Some of this funding was intended to allow the 
Fire Academy to purchase new turnout gear.  Discussions are ongoing to allow the Vocational 
Education and Extension Board (VEEB), which operates the Fire Academy under contract with the 
County, to keep the revenue they take in to be able to purchase smaller items such as the turnout 
gear and to perform smaller upgrades to their buildings in order to take some capital projects off 
the table.   

Phase XI also includes rehabilitation of the Taxpayer Prop and rehabilitation of the Tower Prop, 
plus a number of other rehabilitation subprojects, including the smokehouse, inoperative hydrants 
on the field, burners in other field props and broken sections of roadway in the vicinity of the 
props.  The proposed capital program includes $100,000 for construction in 2015, as requested, to 
continue making improvements to the training field props.  

Phase XII – this includes design and construction funding for two new prototype burn buildings.  
The Proposed 2014-2016 Capital Program includes $900,000 for design and $10,100,000 for 
construction of the two new burn buildings in SY versus the request by FRES for the design  funding 
in 2015 and construction funding in 2016.  

  
Impact on Operating Budget 

The current updated training field lighting system technology provides better illumination at a lower 
rate of energy consumption, resulting in lower costs to operate.  Rehabilitation and replacement of 
training field props and equipment will result in more efficient operations and training burns, with 
lower propane and biodiesel fuel consumption, and reduced operating costs overall.  

The Proposed Capital Program includes $11,100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $11,100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $739,673 in the first year and $14,902,855 over the 
life of an 18-year bond. 

 
Issues for Consideration 

The principal benefit of this project is to improve, update and upgrade the infrastructure at the Fire 
Training Academy resulting in a safer, cost efficient, environmentally conscious facility that will be 
able to provide a more relevant firefighting training experience.  

The design and construction of two new burn buildings that are typical structures commonly found 
throughout Suffolk County, namely a garden apartment-type building and a warehouse, each 

Total Appropriated: $820,000 Appropriation Balance: $355,104

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $0 $100,000 $0 $0

2015 $100,000 $1,000,000 $100,000 $100,000

2016 $0 $10,100,000 $0 $0

SY $9,900,000 $0 $11,000,000 $11,000,000

Total $10,100,000 $11,300,000 $11,200,000 $11,200,000
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structure presenting unique firefighting challenges, evacuation issues and combustion or explosion 
potential, are included in SY.  These types of facilities present the greatest firefighting hazards and 
are envisioned to give Suffolk County volunteer and career firefighters a training advantage that can 
save lives and property.   

Budget Review Office Recommendations 

 The Budget Review Office concurs with the funding schedule proposed for the immediate and 
future capital improvements to the County Fire Training Center.  There are sufficient 
uncommitted funds available to address some of the sustainability restoration subprojects in 
2013 and 2014.  

 Further, we agree that the stringencies of the current economic times are forcing 
postponement of any consideration to design and build the two new burn buildings until SY.  
However, when the economy improves, we believe the planning for this worthwhile project 
that will advance public and fire safety in Suffolk should be approved to go forward.   

3405DD14 

 

 

 

3416 

Description 

Phase II of this project entailed rehabilitation of the Fire Rescue Communications Center, including 
the replacement and upgrade of radio console systems, logging recording equipment, the 
microwave communications link between Fire Rescue and Emergency Services (FRES) and Police 
Headquarters and improvements to ancillary communications equipment.   

This phase established an upgraded shared dispatch console system and recording/logging 
environment between FRES and the Suffolk County Police Department (SCPD).   

Phase III will transition the Fire Rescue Communications System from the outmoded low based 
frequency to a UHF frequency spectrum simulcast communications capability (high band).  This is 
the frequency spectrum on which most emergency communications already are operating.    

Justification 

The transition from low band to UHF high band frequency systems will enable the Fire Rescue 
Communications Center to communicate with all of the fire and emergency services agencies in the 
County.  An estimated 100 to 136 of the fire and emergency services agencies already operate on 
this wavelength.  At present, the County dispatch center must wait for someone from the scene to 
call by phone or another radio in order to get help.  

Project Number: 3416 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: All
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Status 

With the exception of a few items on the punch list, the Phase II improvements to the Fire Rescue 
CAD System capital project are complete. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,250,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $149,934 in the first year and $3,020,849 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The County is 15 years behind the curve on having UHF spectrum capability.  The UHF upgrade is a 
primary first responder issue, and is therefore a critical public safety issue that will enable the 
County to be proactive rather than reactive.   

The 2013 Modified Capital Budget includes $40,000 for Phase III planning that was previously 
scheduled in 2012 but never appropriated.  Also scheduled in 2013 is $425,000 for construction and 
$1,500,000 for equipment as previously adopted to initiate the first part of the Phase III design and 
procurement of equipment in order to begin installing the new wavelengths at the County’s radio 
tower sites.  

The Proposed 2014-2016 Capital Program includes all funding requested by FRES for the second 
part of the UHF upgrade phase of the project, but defers $750,000 for equipment requested by 
FRES in 2014 to 2015, and $1,500,000 requested by FRES in 2015 to finish installing the new 
wavelengths at all tower sites, to 2016.    

The completion of the second part of Phase III, which is expected to take five years or more to 
phase in the UHF wavelength at all tower sites from an anticipated start-up in 2013 pending the 
necessary funding appropriation, will provide FRES with UHF frequency spectrum simulcast 
communications capability.    

Budget Review Office Recommendations 

The Budget Review Office agrees with all funding as scheduled for the UHF upgrade phase of this 
project.  

3416DD14 

  

Total Appropriated: $3,968,400 Appropriation Balance: $307,943

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,925,000 $1,965,000 $1,965,000 $1,965,000 $1,965,000

2014 $750,000 $750,000 $0 $0

2015 $0 $1,500,000 $750,000 $750,000

2016 $0 $0 $1,500,000 $1,500,000

SY $0 $0 $0 $0

Total $2,675,000 $4,215,000 $4,215,000 $4,215,000
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3418 

Description 

This project provides for a two-phased approach to rehabilitate the existing County Emergency 
Operations Center (EOC), located in the lower level of County Building C0110 in Yaphank.  The 
first phase will allow rehabilitation and reconfiguration of space in the old Sixth Precinct in Coram 
to serve as a back-up EOC.  Once the back-up EOC project is completed, the main EOC will be 
closed for renovations, and the back-up EOC will serve as the nucleus of the County’s emergency 
operations, as the back-up EOC will not be able to accommodate all of the agencies the existing 
main EOC currently houses when activated.  

The second phase would then involve renovation of the existing main EOC, with improvements to 
the functional and environmental aspects of the space through replacements, alteration and 
renovation of building components and systems that date back to the mid-sixties.  Newly added to 
the second phase of the project would be a 15,000 square-foot, two-story building wing that 
connects to the existing EOC on County land.  The old EOC would then be used for storage and 
overflow for larger events.  The EOC space would be completely sealed off from the Probation 
Department, which currently shares the building. 

Justification 

The current alternative plan to retrofit a back-up EOC, then improve the existing EOC space and 
systems, and expand the facility via the construction of a wing connected to the rehabilitated main 
EOC in Yaphank, is proposed by the Department of Public Works as a more cost prudent approach 
to building an entirely new emergency operations center at significantly greater expense. 

Status 

In line with the newly scoped two-phased approach to the EOC Improvements project, FRES 
increased their request by $1,900,000, from $6,300,000 in the Adopted 2013-2015 Capital Program 
to $8,200,000 in the Proposed 2014-2016 Capital Program.  Some of the increase is attributable to 
projected construction and equipment cost escalation for the originally envisioned Phase I 
rehabilitation of space in the old Sixth Police Precinct in Coram to serve as a back-up EOC, as well 
as the formerly scoped Phase II renovation of the existing structure and systems at the old EOC.  
The remainder of the increase is tied to the expansion of EOC space in Yaphank under the revised 
scope of Phase II. 

The Proposed 2014-2016 Capital Program defers all funding requested by FRES to SY and changes 
the source of funding from serial bonds to FEMA (FE) funds.  

 
  

Project Number: 3418 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: 3

49

EMERGENCY OPERATIONS CENTER IMPROVEMENTS

EXISTING

Yaphank

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The Proposed Capital Program includes $600,000 in design and $7,600,000 in construction funding, 
all recommended to be funded with FEMA funds in SY.  The project narrative indicates that the 
County will pursue FEMA mitigation funds, Federal Aid or National Recovery grants for this project 
to provide improvements to the County’s main EOC that can properly accommodate all the 
agencies and organizations needed during a weather emergency or other event. 

 
Issues for Consideration 

Over the years, the EOC has been activated for severe weather situations such as blizzards, major 
rainstorms, hurricanes and tropical storms, and other events such as the H1N1 virus pandemic, the 
TWA Flight 800 crash, the 9/11 World Trade Center terrorist attack, plus wild land fires such as 
the Pine Barrens and the Manorville/Ridge wild fires, and major structural fires.  On multiple 
occasions, the EOC has remained on emergency activation status for weeks.    

The County’s EOC serves as the central command post whenever a serious situation is occurring 
or threatening the lives, well-being and security of Suffolk County’s citizens.  This capital project 
seeks to update, fully utilize and expand the existing EOC space for both daily use, and when called 
into 24/7 emergency activation status. 

Budget Review Office Recommendations 

 In consideration of the current County budget problems, the Budget Review Office concurs 
with the proposed capital program's funding schedule. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

3418DD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $1,000,000 $0 $0

2015 $440,000 $7,200,000 $0 $0

2016 $0 $0 $0 $0

SY $5,860,000 $0 $8,200,000 $8,200,000

Total $6,300,000 $8,200,000 $8,200,000 $8,200,000



 

 

 
 
 
 
 
 
 
 
 

Public Safety:  Law Enforcement (3500) 
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3512 

Description 

This project will provide funding for the purchase of public safety vehicles normally funded out of 
the Department of Public Works Fleet Division's operating budget. 

Justification 

The countywide public safety fleet is declining due to age, mileage and the lack of sufficient funding 
in the operating budget over the past several years to replace decommissioned vehicles.  All 
vehicles scheduled for replacement are anticipated to have over 130,000 miles accrued by the end 
of 2013. 

Status 

The Proposed 2014-2016 Capital Program includes $2.5 million in 2013 and $5 million for 2014.  
This is the third consecutive year that vehicles have been purchased through the capital program. 

 
Impact on Operating Budget 

Purchasing the vehicles through the capital program will reduce the burden on the operating budget 
in the short run although it will result in an increase in debt service and long run costs. 

The Proposed Capital Program includes $5,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $5,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $333,186 in the first year and $6,712,998 over the life 
of an 18-year bond. 

 
Issues for Consideration 

By the end of 2013, an estimated 369 public safety vehicles will either have 130,000+ miles, have 
already been decommissioned but not replaced, or will be totaled in a crash.  To replace all of these 
vehicles would cost $8.8 million.  

Project Number: 3512 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: All

64

PUBLIC SAFETY VEHICLES

EXISTING

Countywide

Total Appropriated: $2,500,000 Appropriation Balance: $2,125

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,500,000 $2,500,000 $0 $2,500,000 $2,500,000

2014 $0 $0 $5,000,000 $5,000,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,500,000 $0 $7,500,000 $7,500,000
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DEPT  UNIT  130K+  DECOM  TOTAL 

DA  1165  12 11 23

FRES  3400  4 0 4

Parks  7110  11 1 12

Police  3120  34 38 72

Police  3121  136 35 171

Probation  3140  2 1 3

Probation  3175  1 0 1

Probation  3190  1 0 1

Sheriff  3110  58 0 58

MVA replacements  0 24 24

TOTAL     259 110 369
 

The cost to repair vehicles no longer under warranty is prohibitive.  The 2013 Operating Budget 
included $1.5 million for vehicle repairs.  DPW requested $100,000 in 2013 for mechanics overtime 
due to the backlog in repairs of vehicles no longer under warranty.  There are also safety and 
liability issues to be considered with public safety vehicles that are often driven at high speeds. 

FRES requested a new capital project for vehicle replacement with $250,000 scheduled in 2014 and 
in 2015.  It is our understanding that their vehicle needs will be addressed by CP 3512. 

The inclusion of $2.5 million in 2013 and $5 million in 2014 is judicious in light of the shortage of 
public safety vehicles, a condition that has been worsening over the past five years. 

Budget Review Office Recommendations 

 The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 
Capital Program as this project benefits public safety.   

 Furthermore, we recommend that the Comptroller's Office seek to borrow for vehicles based 
upon their 5-year probable useful life, rather than bundle this project with all others and then 
issue bonds at the weighted average maturity (WAM) that has averaged 18-years since 2004.  

 In order to mitigate repair costs, 2013 funding should be appropriated without delay as the 
2012 funding has been exhausted. 

3512JO14 
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3514 

Description 

This project funds the building extension for the Police Property Bureau.  This building provides 
storage and security for all the property that comes into the possession of the Police Department 
other than motor vehicles.  This includes at least one million pieces of evidence as well as millions 
of dollars in cash, valuables, narcotics and firearms.  The Property Bureau Building was built 
approximately 27 years ago and has exceeded its design limitations for current storage needs.  This 
request is for a 100-foot extension to the west side of the existing building.  

Justification 

This project will allow the Police Property Bureau to have additional secure storage space to house 
the numerous pieces of property and evidence that comes into their possession daily.  

Status 

This is a new project that was included as requested by the Police Department in the Proposed 
2014-2016 Capital Program.  Planning is scheduled for 2015 with construction to commence in 
2016. 

 
Impact on Operating Budget 

There is an expected annual cost of $30,000 for utilities.  There would be a cost avoidance of 
$13,300 to rent trailers for storage. 

The Proposed Capital Program includes $6,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $6,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $399,823 in the first year and $8,055,597 over the life 
of an 18-year bond. 

 
  

Project Number: 3514 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: 3

49

BUILDING EXTENSION FOR PROPERTY BUREAU

NEW

Yaphank

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $500,000 $500,000 $500,000

2016 $0 $5,500,000 $5,500,000 $5,500,000

SY $0 $0 $0 $0

Total $0 $6,000,000 $6,000,000 $6,000,000
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Issues for Consideration 

The existing warehouse is 164 feet by 164 feet and is at capacity.  Excess items are stored in 
containers, which sit in the property yard outside the building and its security system.  This project 
would provide additional secure storage space to house the numerous pieces of property and 
evidence.  At the present time, the cost to the Department to rent trailers in order to store 
property is approximately $13,300 annually. 

Budget Review Office Recommendations 

As this project is necessary to benefit public safety, the Budget Review Office agrees with the 
funding presentation in the Proposed 2014-2016 Capital Program. 

3514JO14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Health:  Public Health (4000) 
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4055 

Description 

This ongoing capital project provides funding to purchase equipment for the Health Centers and 
Patient Care programs.  Within this definition, there are four categories of equipment purchases as 
follows: 

 Purchases of replacement equipment due to malfunction or breakage. 

 Purchases of replacement equipment that has a predictable effective life and which requires 
replacement to maintain medical quality or is required by regulation or statute.   

 Purchases of new/replacement equipment as part of planned renovations or relocations of 
Health Centers and Jail Medical Units.  

 Purchases of new equipment in line with technological advances in medical care.  The purchase 
of state of the art equipment enables the Health Centers to provide ancillary services on-site to 
the patients instead of referring them to a hospital or other facility.  In addition, this provides 
for a greater degree of continuity of medical care and compliance with referrals for follow-up 
care. 

Justification 

The project has typically funded replacement of equipment at the end of its useful life. 

Status 

This project was not included in the Proposed 2014-2016 Capital Program, nor did the Department 
of Health Services request funding for this project.  The appropriation balance includes $242,200 
for a digital mammography unit at the Brentwood Health Center, pursuant to Resolution No. 814-
2008.  This equipment will not be purchased.  The remaining unencumbered funds for the 
mammography machine cannot be utilized for more general equipment purchases.  The remaining 
$476,383 is available for equipment purchases. 

 
Impact on Operating Budget 

There was no funding requested or proposed for this project in the Proposed 2014-2016 Capital 
Program. 

Project Number: 4055 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2, 3, 4, 7, 9, 15

0

PURCHASE OF EQUIPMENT FOR HEALTH CENTERS

EXISTING

Various

Total Appropriated: $2,222,289 Appropriation Balance: $718,583
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Issues for Consideration 

Equipment replacement expenditures for this project have typically averaged about $50,000 
annually, with larger amounts expended when diagnostic equipment such as X-ray machines or 
Mammography units have been upgraded.  The current fund balance is probably sufficient for at 
least two years, assuming no significant equipment upgrades, and also accounting for the uncertainty 
of the future equipment needs of the Suffolk County health center system. 

Budget Review Office Recommendations 

We concur with the proposed capital program. 

4055CF14 

 

 

 

4079 

Description 

This project provides for the purchase of equipment for the Public and Environmental Health 
Laboratory.  Items purchased in this project include mass spectrometers, liquid and gas 
chromatographs, solid phase extractors, bacterial identification systems, and information technology 
used to support the scientific equipment. 

Justification 

The equipment procured supports analysis and threat determination of toxins, microbes, and other 
contaminants found in the drinking water, wells, surface water, sewage, and industrial wastes 
throughout the County.  All equipment currently scheduled and requested is replacement 
equipment for obsolete items; until the determination on the future of the County’s laboratories is 
made, no new equipment will be requested. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $72,300 $0 $0 $0 $0

2014 $34,550 $0 $0 $0

2015 $41,150 $0 $0 $0

2016 $0 $0 $0 $0

SY $37,750 $0 $0 $0

Total $185,750 $0 $0 $0

Project Number: 4079 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: 12

60

ENVIRONMENTAL HEALTH LABORATORY EQUIPMENT

EXISTING

Building C487, Hauppauge
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Status 

This project is recommended as requested by the Department of Health Services.  The available 
appropriation balance will likely be used to purchase the two items originally scheduled for 
purchase in 2012.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,210,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,210,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $80,631 in the first year and $1,624,545 over the life 
of an 18-year bond. 

 
Issues for Consideration 

With the exception of the solid phase extractors (which last about five years), all items scheduled 
for replacement within this project average about 15 years old.  While the Department schedules 
certain items in certain years, there is an expectation that the purchases within a given year (or 
within the program) are flexible. 

Budget Review Office Recommendations 

 Given the loss of New York State funding to support CP 4079, the dedication of some funds 
from the Water Quality Protection and Restoration Program and Land Stewardship 
Component of the ¼% Drinking Water Protection Program should be considered to procure 
certain equipment.  The dilemma here is that water quality funds may be oversubscribed.  As a 
result, additional water quality projects must compete for what remains of the limited fund 
balance. 

 We concur with the funding in the proposed capital program. 

4079CF14 

 

 

 

Total Appropriated: $390,000 Appropriation Balance: $215,073

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $125,000 $125,000 $125,000 $125,000 $125,000

2014 $250,000 $190,000 $190,000 $190,000

2015 $190,000 $250,000 $250,000 $250,000

2016 $0 $270,000 $270,000 $270,000

SY $435,000 $500,000 $500,000 $500,000

Total $1,000,000 $1,335,000 $1,335,000 $1,335,000
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4081 

Description 

This project modernizes the Division of Environmental Quality’s Graphic Information and Database 
Management Systems (GIS), facilitating electronic permit processing, improving efficiency, and 
enhancing environmental protection.  This is a two phase project. 

During Phase I the department will determine its best option for upgrading the current 20 year old 
software, with the assistance of the Department of Information Technology.  Phase I funds, 
scheduled in the 2013 Adopted Capital Budget, will be used to begin migration to either a new off-
the-shelf system or to an upgraded custom system based on current software 

Phase II provides for the purchase of necessary hardware and software, customizations of the off-
the-shelf-system (if that option is chosen), and development of interfaces with the County’s other 
GIS systems.  

Justification 

Despite upgrades, the system in use no longer effectively interfaces with more modern GIS systems.  
Problems with the use of this obsolescent system and its interface have already manifested 
themselves, including difficulty in allowing public access to records; failure to notify towns of 
environmental investigations, as required by state law; inability to provide complete pollution 
control records to support the Comprehensive Water Resources Management Process, and 
difficulty in coordinating work both inside the Department and with other agencies. 

An upgraded computer system would facilitate electronic permit processing, optimize efficiency and 
reduce backlog, and enhance environmental protection. Interoperability among other Health 
Services Divisions and other departments and agencies will also be improved. 

Status 

The funding scheduled in 2013 ($800,000 planning, $100,000 equipment) has not yet been 
appropriated, although it has been requested by the Department of Health Services for several 
years, as the need to update the GIS software and hardware now outpaces the ability to maintain 
the system.  The funding source is General Fund transfers (G).  However, there are no funds 
currently available in the 2013 Operating Budget for this purpose. 

The Department requested the project with serial bonds as its funding source in their 2013-2015 
Capital Program Request and in their 2014-2016 Capital Program Request.  This project may be 
eligible for up to 36% state aid. 

 
  

Project Number: 4081 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

57

ENVIRONMENTAL QUALITY GEOGRAPHIC INFORMATION AND 

DATABASE MANAGEMENT SYSTEM

EXISTING

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,327 in the first year and $268,520 over the life of 
an 18-year bond.   

There are likely long term savings associated with productivity increases and overtime reductions 
due to the upgrade to a more user-friendly, easier to maintain software package. 

 
Issues for Consideration 

The Division of Environmental Quality (DEQ) can no longer effectively function without a major 
computer systems upgrade.  The current Blacksmith/Oracle system does not readily interface with 
current GIS technology.   

Since the Suffolk County Real Property Tax Service Agency implemented AREIS (Advanced Real 
Estate Information System), the further expansion and upgrade of the almost 20 year old Blacksmith 
system is not realistic.  The Department intends to convert to a system that will interface with the 
County's Geographical Information System (GIS).  All Offices within the Division of Environmental 
Quality will be integrated.  This is essential, especially in regard to maintenance of backlog reduction 
goals, State Environmental Quality Review Act (SEQRA) determinations, drinking water protection 
programs, and other issues. 

If this upgrade does not occur, obsolete and cumbersome computer processes and archaic paper 
filing systems will unnecessarily and unacceptably cost County residents significant time and money.   

Budget Review Office Recommendations 

 Serial bonds should be the project's funding source for all years and phases, given the critical 
need for the project to progress.  This will require an amendment to the 2013 Adopted Capital 
Budget to change the funding source of the project. 

 We concur with the rescheduling of funding in the proposed capital program. 

4081CF14 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $900,000 $900,000 $900,000 $900,000 $900,000

2014 $0 $100,000 $0 $0

2015 $0 $0 $200,000 $200,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $900,000 $1,000,000 $1,100,000 $1,100,000



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Highways 
(5000, 5100) 
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5001 

Description 

This project provides a regular schedule of improved corridor safety and operation on various 
County roads and intersections by adding, modifying and rehabilitating center medians.  Lengthening 
left turn lanes will reduce rear end accidents, upgrading curbed medians will prevent illegal 
crossings, and modifying slopes and removing hazards will prevent rollovers and reduce fixed object 
accidents.   

Justification 

The original medians constructed on many County roads do not meet current standard design 
practice, and contain unsafe features that need to be updated and upgraded.  This project pays for 
itself in terms of the lessened likelihood of crashes and vehicular rollovers owing to substandard or 
non-existent curbed medians on County roads.  Further, the County's liability and risk of potential 
legal action is lowered by regularly installing or improving curbed center medians on County 
roadways. 

Status 

At the current time, DPW is progressing three median subprojects that encompass the removal of 
hazardous fixed objects, left turn lane realignment and left turn lane construction. 

DPW requested additional funding to reflect the higher numbers and longer lengths of the medians 
requiring improvements on County roads.  

The Proposed 2014-2016 Capital Program includes $2,175,000 for this project with all construction 
funding scheduled as requested. 

A resolution to appropriate $475,000 in serial bonds for construction scheduled in the Adopted 
2013 Capital Budget is forthcoming. 

 
Impact on Operating Budget 

Maintaining the curbed medians on County road intersections on a regular basis mitigates higher 
repair and reconstruction operating and capital costs at a later date. 

The Proposed Capital Program includes $2,175,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,175,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $144,936 in the first year and $2,920,154 over the life 
of an 18-year bond. 

Project Number: 5001 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

MEDIAN IMPROVEMENTS ON VARIOUS COUNTY ROADS

EXISTING

Various County Road 

Intersections

Total Appropriated: $1,750,000 Appropriation Balance: $210,667
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Issues for Consideration 

The crucial importance of this project to upgrade the medians on County roads is emphasized by a 
recent multi-million dollar settlement regarding an automobile accident that involved catastrophic 
injuries.  Median issues on the County road where the accident occurred were cited as a 
contributing factor.  Providing an annual schedule of sufficient funding to perform center median 
improvements on County roads identified and prioritized by DPW will reduce the future liability 
exposure of the County, while simultaneously providing greater degrees of motoring safety to the 
public.   

Budget Review Office Recommendations 

The funding schedule is sufficient to install or modify curbed medians to provide safety 
improvements on County roads to advance the safety of the motoring public.  

The Budget Review Office concurs with the timing, level and sources of funding requested and 
recommended for this project in the Proposed 2014-2016 Capital Program. 

5001DD14 

 

 

 

5014 

Description 

This program provides annual funding for preventative maintenance of County roads performed by 
the private sector under contract.  Contracts can include but are not limited to the following 
project elements: 

 Pavement patching 

 Crack sealing 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $475,000 $475,000 $475,000 $475,000 $475,000

2014 $500,000 $500,000 $500,000 $500,000

2015 $500,000 $525,000 $525,000 $525,000

2016 $0 $550,000 $550,000 $550,000

SY $525,000 $600,000 $600,000 $600,000

Total $2,000,000 $2,650,000 $2,650,000 $2,650,000

Project Number: 5014 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: All

52

STRENGTHENING AND IMPROVING COUNTY ROADS

EXISTING

Countywide - Various County 

Roads
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 Resurfacing preparations and installations 

 Pavement markings 

 Drainage system, guide rail and right-of-way repairs 

 Curb and sidewalk minor construction 

 Traffic control 

Justification 

The repair and resurfacing of County roads to improve both surface and structural conditions, 
including other related appurtenances within highway limits, increases overall safety in the 
respective corridors, improves riding surfaces and promotes lane delineation.  Costly 
reconstruction of the County roadway system is avoided or forestalled. 

Status 

Attached to Introductory Resolution No. 1386-2013, which has just been introduced and 
appropriates $4,300,000 in serial bond construction funding scheduled in the 2013 Adopted Capital 
Budget, is a list of 16 locations that are scheduled for road resurfacing and improvements in 2013, 
subject to change by DPW due to shifting priorities: 

CR # County Road / Limits Legis. Dist.
2 Straight Path – Booker Avenue to Nicolls Road 15 
3 Pinelawn Road – LIE to NYS Route 110 17 

11 
Pulaski Road – Portion of, from NYS Route 110 to Stony Hollow 
Road 16, 17 

12 Oak Street - NYS Route 110 to CR 47 Great Neck Road, portion 
of 15 

13 Fifth Avenue – Brook Avenue to Southern State Parkway 11 
16 Horseblock Road – LIRR Tressel to LIE  7 
28 New Highway – Sunrise Highway to and Albany Avenue 15 
35 Park Avenue – Intersection with CR 66 16 

51 Riverhead-Moriches Road – Sunrise South Service Road to Vicinity 
of CR 55  1 

57 Howells Road – Under Sunrise Highway 11 

63 Lake Avenue – Vicinity of CR 51 to Vicinity of Traffic Circle – 
shoulder restoration  2 

67 
Long Island Motor Parkway – NYS Route 231 – 1,000 feet each side 
CR 17 to Veterans Memorial Highway, portion of 
Bedford Avenue to Parkway Gardens – high friction asphalt 

16, 9, 12 

80 Montauk Highway – James Hawkins Road to Louis Avenue
CR 46 to Vicinity of CR 36 (E), portion of 3 

86 Broadway-Greenlawn Road – Old Field Road to Center Shore Road 
– high friction asphalt 18 

101 Sills Road – Gazzola Road to Sunrise Highway – mill and fill  7 

111 Captain Daniel Roe Highway – Halsey Manor Road to Nicole Court 
S/B  1 
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Impact on Operating Budget 

The Proposed Capital Program includes $24,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $24,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $1,599,292 in the first year and $32,222,388 over the 
life of an 18-year bond. 

Maintaining the surfaces on County roads on a regular basis mitigates higher operational repair 
expenses in the short term and costly capital reconstruction projects in the long term. 

 
Issues for Consideration 

The Adopted 2013-2015 Capital Program included $17,950,000 for this project from 2013 through 
SY, while the Proposed 2014–2016 Capital Program and Budget increases the schedule of funding 
from 2014 through SY by $6,050,000 to $24 million.  The increases are provided to cover the 
increased cost of construction, labor and materials.  

Compared to the $31,750,000 requested by DPW, the recommended capital program reduces the 
overall cost of this project by $7,750,000.  The difference between the requested and 
recommended levels of funding are tied to the removal of the annual cost growth factor 
incorporated by DPW into 2015 and 2016, plus the reduction of SY from two years to one year of 
funding.   

The recommended reductions are considered to be inconsequential to the overall ability of DPW 
to progress previously established County roads in need of surface improvements and to respond 
to newly emerging road resurfacing priorities.  The road resurfacing project is still eligible for 80% 
Federal funding when available, however, the funding presentation in the proposed capital program 
includes only serial bonds. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the Proposed 2014-2016 Capital Program for this project 
as scheduled.   

5014DD14 

 

 

 

Total Appropriated: $22,285,000 Appropriation Balance: $1,289,081

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $4,300,000 $4,300,000 $4,300,000 $4,300,000 $4,300,000

2014 $4,450,000 $6,000,000 $6,000,000 $6,000,000

2015 $4,600,000 $6,250,000 $6,000,000 $6,000,000

2016 $0 $6,500,000 $6,000,000 $6,000,000

SY $4,600,000 $13,000,000 $6,000,000 $6,000,000

Total $17,950,000 $36,050,000 $28,300,000 $28,300,000
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5024 

Description 

This project provides annual funds to reconstruct drainage basins and culverts on County roadways 
that have severely deteriorated beyond the capability of Department of Public Works (DPW) in-
house personnel to repair.  The drainage systems that are in the worst condition are assessed and 
prioritized in a reconstruction schedule each year that is coordinated with County road resurfacing 
projects wherever possible. 

Justification 

The primary aims of this project are to prevent roadway failures and drainage system collapses, plus 
to reduce the possibility of dangerous driving conditions due to flooding or icing via improvements 
to the infrastructure of aged and deteriorated drainage basins and culverts on County roads. 

Status 

The 2013 construction portion of this project progresses according to the schedule matching the 
list of subprojects for CP 5014, "Strengthening and Improving County Roads".  Whenever 
practicable, DPW couples drain and culvert reconstruction with road surface improvements.  Due 
to newly emerging priorities, the list of locations is subject to change by DPW.  See CP 5014 for 
location details. 

At present there is only $630 in uncommitted construction funding to progress additional drainage 
improvement projects; however, a resolution to appropriate the $275,000 in serial bonded 
construction funding included in the 2013 Adopted Capital Budget for this project is imminent. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,325,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,325,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $88,294 in the first year and $1,778,944 over the life 
of an 18-year bond. 

Regularly improving and maintaining the infrastructure of deteriorated drainage basins and culverts 
on County roads mitigates capital reconstruction costs in the long term. 

Project Number: 5024 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

RECONSTRUCTION OF DRAINAGE SYSTEMS ON VARIOUS COUNTY 

ROADS

EXISTING

Countywide

Total Appropriated: $2,787,500 Appropriation Balance: $630
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Issues for Consideration 

The Proposed 2014–2016 Capital Program reduces the overall cost of this project by $850,000 to a 
total of $1,325,000, compared to the $2,175,000 requested by DPW.  The proposed capital 
program basically reduces annual funding to the 2013-2015 adopted levels of $275,000 each year.  
Only SY is recommended at a slightly higher amount of $500,000, which is still a $100,000 decrease 
from what DPW requested for SY.  

The lower levels of proposed funding will reduce, by more than half, the number of drainage basins 
and culverts on County roads that can be reconstructed. 

Budget Review Office Recommendations 

Last year, the historic levels of funding for this project were cut in half.  Due to the increasing 
number and severity of deteriorated drainage systems on County roads that are critically in need of 
repair, plus the higher labor and material costs to do the work that has grown to a magnitude 
beyond the capability of in-house personnel to repair, DPW requested a return to the former levels 
of funding.   

The Budget Review Office does not concur with the reduced levels of funding included in the 
Proposed 2014-2016 Capital Program.  DPW requires a sufficient and sustained level of funding 
each year to address the deteriorated drainage systems as County roadway surfacing improvement 
projects are scheduled and progressed.  These jobs must go forward simultaneously, as it makes 
little sense to upgrade the surfaces of County roads and leave the aged drainage systems in place 
that can collapse or create flooding or icing conditions. 

Therefore, the Budget Review Office recommends increasing the annual schedule for drainage 
system improvements by $100,000 over the recommended levels, to $375,000 for 2014, 2015 and 
2016, and to include $600,000 as requested by DPW for drainage system rehabilitation work in SY. 

If the additional $400,000 in serial bond financing recommended by BRO (2014-2016 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $26,655 in the first year and $537,040 over the life of an 18-year bond.  

 5024DD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $275,000 $275,000 $275,000 $275,000 $275,000

2014 $275,000 $500,000 $275,000 $375,000

2015 $275,000 $525,000 $275,000 $375,000

2016 $0 $550,000 $275,000 $375,000

SY $275,000 $600,000 $500,000 $600,000

Total $1,100,000 $2,450,000 $1,600,000 $2,000,000
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5037 

Description 

This project involves the installation of reflectorized, thermoplastic pavement markings on high 
volume, high accident County roadways including various LIRR crossings, pedestrian crosswalks, and 
priority intersections.  Studies indicate that driver obedience to the lane and pavement markings are 
dependent upon the quality of the markings. 

Justification 

Well defined, highly visible pavement markings provide a safer driving environment characterized by 
less confusion with the consequence of a reduction in accidents.  Well maintained pavement 
markings are one of the most cost effective highway improvements in terms of reducing accidents 
and aiding motorists, particularly at night.   

Status 

There is currently $395,131 in uncommitted funding to perform lane marking upgrades on County 
highways, an amount which the Department of Public Works anticipates will be exhausted in the 
summer of 2013.   

In advance of submitting a resolution to appropriate the $375,000 in serial bonds scheduled in the 
2013 Adopted Capital Budget for this project, DPW staff must first conduct visual evaluations in 
order to develop the proposed list of locations to get pavement marking improvements.  DPW 
indicates that this process is underway and they are now preparing a resolution to appropriate the 
2013 funding for lane marking improvements.    

 
Impact on Operating Budget 

There is a positive impact upon operating budget costs that partially offsets debt service costs as 
this ongoing process to install more durable pavement markings lessens the need to refresh 
roadway markings on a short-term basis. 

The recommended source of funding for this project is changed from pay-as-you-go (G) funding in 
the 2014, 2015 and SY portions of the Adopted 2013-2015 Capital Program to serial bonds (B) 
throughout all years of the Proposed 2014-2016 Capital Program. 

The Proposed Capital Program includes $2,250,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $149,934 in the first year and $3,020,849 over the life 
of an 18-year bond. 

Project Number: 5037 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

49

APPLICATION AND REMOVAL OF LANE MARKINGS 

EXISTING

Countywide

Total Appropriated: $675,000 Appropriation Balance: $395,131



CP 5039 

214 

 
Issues for Consideration 

The Proposed 2014-2016 Capital Program includes $2,250,000, which represents an increase of 
$125,000 over the Adopted 2013-2015 Capital Program, with all funding scheduled as requested by 
DPW. 

The benefit of this project is that it affords a heightened level of motorist, biker and pedestrian 
safety on the County’s roadway system in a relatively simple, cost-conscious manner.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the recommended schedule and sources of funding for this 
cost-conscious, safety-enhancing, liability-reducing project.  

5037DD14 

 

 

 

5039 

Description 

This is a new phase of a formerly two-phased project that involved drainage and safety 
improvements on CR 76, Townline Road.  The stretch of Townline Road from Terry Road to Old 
Nichols Road is in poor condition and in need of full depth pavement rehabilitation and asphalt 
resurfacing.  In addition, the sidewalks and curbs are seriously deficient or non-existent along this 
section of the road. 

Justification 

This project will reduce hazardous driving, biking and walking conditions, improve the mobility of 
the corridor and reduce ongoing spot maintenance costs.   

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $375,000 $375,000 $375,000 $375,000 $375,000

2014 $400,000 $400,000 $400,000 $400,000

2015 $425,000 $425,000 $425,000 $425,000

2016 $0 $450,000 $450,000 $450,000

SY $925,000 $975,000 $975,000 $975,000

Total $2,125,000 $2,625,000 $2,625,000 $2,625,000

Project Number: 5039 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 12

58

IMPROVEMENTS TO CR 76, TOWNLINE ROAD

EXISTING

CR 76, Townline Road from 

Terry Road to Old Nichols Road 
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Status 

All prior phases of this project have been completed or terminated, and all contracts are closed.  
The last time this project appeared in the capital program was in the Adopted 2010-2012 Capital 
Program with $1 million in construction funding for traffic calming measures along this corridor.  
No appropriations were ever made relative to the project’s former second phase. 

The project was then excluded from the Proposed 2011-2013 Capital Program at the request of 
DPW to postpone subsequent phases due to the need to attend to more pressing highway projects.  
DPW required a more timely opportunity to realistically assess when they could schedule and 
accomplish the project’s next phase.     

This new phase of CP 5039 was one of 22 subprojects requested by DPW for the 2013-2015 
Capital Program under CP 5576 – “Suffolk County Rehabilitation Project”, with $500,000 in design 
requested in 2013 and $3 million in construction requested in 2015.  The current DPW request is 
$300,000 for planning in 2014, with design completion anticipated for the summer of 2015, and $3 
million requested to enable construction commencement in 2016. 

This project is not included in the recommended capital program. 

 
Impact on Operating Budget 

Reduced operating budget costs associated with the need to make spot repairs to the deteriorated 
road surface should partially offset debt service costs resulting from this project. 

 
Issues for Consideration 

The project affords a heightened level of motorist, biker and pedestrian safety on a section of the 
County’s roadway system that is currently in a deteriorated state and characterized by a lack of 
sidewalks. 

Budget Review Office Recommendations 

The Legislature may want to consider DPW’s request to include $300,000 for planning in 2014 and 
$3 million for construction in 2016 to go forward with designing and accomplishing the necessary 
improvements.  Given the County’s fiscal problems, the Budget Review Office would agree with 
excluding this project from the Proposed Capital Program. 

5039DD14 

 

  

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $300,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $3,000,000 $0 $0

SY $0 $0 $0 $0

Total $0 $3,300,000 $0 $0
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5047 

Description 

This ongoing project provides funding for the purchase of highway maintenance equipment for the 
Department of Public Works.  Equipment purchased includes vehicles and equipment used for 
construction, as well as vehicles and equipment used for snow and ice removal, including salt-
spreaders.  

Justification 

This equipment has a shorter life than average due to exposure to corrosive and abrasive materials 
and operation in harsh conditions.  Failing equipment is costly to keep in service.  Fines may be 
imposed due to failure to meet State emission and safety standards during inspections. 

Proper equipment is necessary for employee and public safety, accident avoidance, and County 
preparedness to maintain safe roadways in all conditions, including homeland security threats and 
weather emergencies. 

Status 

The Department operates a large fleet of several hundred pieces of equipment.  Specified bids are 
taken and awarded each year for items to be purchased that year.  The Department has evaluated 
the fleet and developed a systematic replacement program. 

The following tables are DPW’s projected highway maintenance equipment requirements from 
2013 to 2016 with estimated costs: 

Project Number: 5047 Executive Ranking: 35 BRO Ranking:

Project Name:

Location: Legislative District: All

46

PUBLIC WORKS HIGHWAY MAINTENANCE EQUIPMENT

EXISTING

Countywide
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Quantity 2013 Items Amount

3 6 Wheel Dump Truck $525,000

2 10 Wheel Dump Truck $450,000

4 Light Duty Dump Truck with Plow & Spreader $260,000

1 Sweeper $230,000

1 Multi Purpose Hook Truck $135,000

2 Tractor with Flail Mower $112,000

1 Snow Truck with Plow & Spreader $97,000

3 4 x 4 Highway Utility Vehicle with Plow $75,000

2 Mower with Plow and Cab $70,000

1 Hot Patching Unit $50,000

1 15 Foot Mower Deck $25,000

2 Enclosed Utility Trailer $20,000

Total $2,049,000

Quantity 2014 Items Amount

2 10 Wheel Dump Truck $450,000

2 Sweeper $450,000

1 Line Painting Truck $450,000

1 5 Yard Loader $335,000

2 6 Wheel Dump Truck $330,000

4 Light Duty Dump Truck with Plow & Spreader $260,000

6 Mower with Plow and Cab $260,000

1 Small Bulldozer $230,000

1 Snow Blower Attachment $225,000

3 Tractor with Flail Mower $198,000

3 Used Truck with Plow & Spreader $180,000

3 Hot Patching Unit $150,000

1 Loader Attachment $100,000

1 Dump Trailer $85,000

1 Ride on Mower with 16 Foot Plow $79,000

1 Tag Along Trailer $65,000

6 Snow Plow $60,000

2 15 Foot Mower Deck $55,000

3 Small Trailer $30,000

Total $3,992,000
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Quantity 2015 Items Amount

4 6 Wheel Dump Truck $800,000

3 10 Wheel Dump Truck $675,000

1 Snow Blower Vehicle with Attachment $475,000

1 Line Painting Truck $450,000

2 Sweeper $430,000

6 Tractor with Flail Mower $300,000

3 Light Duty Dump Truck with Plow & Spreader $255,000

2 Medium Duty Utility Truck $160,000

2 Tag Along Trailer $130,000

1 Semi Tractor Trailer $125,000

2 Skid Steer Loader with Attachment $100,000

1 Aerial Bucket Truck $85,000

Total $3,985,000

Quantity 2016 Items Amount

3 10 Wheel Dump Truck $675,000

3 6 Wheel Dump Truck $600,000

1 Snow Blower Vehicle with Attachment $475,000

1 5 Yard Loader $275,000

1 Grader $268,000

3 Snow Truck with Plow & Spreader $240,000

1 Small Bulldozer $230,000

1 Sweeper $230,000

3 Tractor with Flail Mower $198,000

2 Equipment Trailer $132,000

3 Mower with Plow and Cab $120,000

3 Asphalt Heater $120,000

1 Tractor $110,000

1 Ride on Mower with 16 Foot Plow $89,000

1 Dump Trailer $85,000

1 Cab / Chassis 18 Yard V Spreader $85,000

1 Tag Along Trailer $65,000

2 15 Foot Mower Deck $55,000

3 Small Trailer $21,000

Total $4,073,000
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DPW has indicated that their projected 2013 to 2016 highway maintenance equipment 
requirements are subject to change due to various unforeseen conditions such as equipment failure, 
and premature wear and tear. 

DPW requested an increase of $9.621 million for this project compared to the previously adopted 
capital program.  The proposed capital program provides an overall increase of $71,000 by 
scheduling $2.25 million each year from 2014 to SY. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $9,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $9,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $599,735 in the first year and $12,083,396 over the 
life of an 18-year bond. 

 
Issues for Consideration 

The proposed capital program does not provide the requested $9.621 million increase over the 
previously adopted capital program, which will require DPW to maintain a larger percentage of 
existing highway maintenance equipment than anticipated vs. replacement.   

The Department operates a large fleet subject to harsh conditions. It is used for highway 
maintenance and snow removal on County roads, parking fields, and other facilities.  Maintaining the 
equipment to proper standards enhances employee and public safety, helps keep roads clear in 
emergencies, and is better for the environment.  Although the County makes use of outside 
equipment and operators at peak periods, it is the heavy duty County equipment that keeps the 
larger County roads clear, ensuring access to hospitals and businesses. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project, as it maintains a 
steady funding level to replace highway maintenance equipment in a timely manner. 

5047MUN14   

 

 

 

Total Appropriated: $5,765,425 Appropriation Balance: $289,622

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,049,000 $2,049,000 $2,049,000 $2,049,000 $2,049,000

2014 $2,380,000 $3,992,000 $2,250,000 $2,250,000

2015 $2,250,000 $3,985,000 $2,250,000 $2,250,000

2016 $0 $4,073,000 $2,250,000 $2,250,000

SY $2,250,000 $6,500,000 $2,250,000 $2,250,000

Total $8,929,000 $20,599,000 $11,049,000 $11,049,000
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5048 

Description 

This project provides for the construction of new environmentally acceptable indoor salt storage 
buildings and the refurbishing of existing salt storage buildings. 

Justification 

Indoor salt and equipment storage reduces waste and protects the environment.   

Status 

No funding was scheduled in the Adopted 2013-2015 Capital Program for this project.  Resolution 
No. 1029-2012 appropriated $200,000 for planning that can be utilized for a needs assessment as 
discussed in the BRO Review of the Proposed 2013-2015 Capital Program.  There is a $1.38 million 
appropriation balance to address previously identified rehabilitation and construction needs.  The 
County is pursuing FEMA reimbursement for any damage to the County’s highway maintenance 
facilities that required repair caused by Super Storm Sandy. 

DPW requested $1.5 million in 2014, $200,000 in 2015, $2 million in 2016 for construction, and 
planning.  The proposed capital program provides $1 million in 2015 for construction. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $66,637 in the first year and $1,342,600 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The design phase of the Centereach and Yaphank salt barns are projected by DPW to be 
completed in 2013.  DPW requested $1.5 million in 2014 for construction of the Centereach and 
Yaphank highway maintenance facilities.  Both sites have structures that are beyond repair.  The 

Project Number: 5048 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: All

54

CONSTRUCTION AND REHABILITATION OF HIGHWAY MAINTENANCE 

FACILITIES 

EXISTING

Countywide

Total Appropriated: $2,817,250 Appropriation Balance: $1,385,586

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $1,500,000 $0 $1,500,000

2015 $0 $200,000 $1,000,000 $0

2016 $0 $2,000,000 $0 $0

SY $0 $0 $0 $0

Total $0 $3,700,000 $1,000,000 $1,500,000
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redevelopment of these two sites is necessary to comply with environmental regulations and safety 
issues.  The $1 million scheduled in 2015 for construction is insufficient.  BRO recommends funding 
as requested by DPW in 2015 to progress this project in resolving any groundwater contamination 
and safety issues that may exist at these two County sites. 

DPW requested $200,000 for planning in 2015 and $2 million for construction in 2016 for truck 
washing facilities to be situated at the Commack, Yaphank, and Westhampton maintenance facilities.  
DPW anticipates the truck washing facilities will help maintain and extend the useful life cycle of 
highway maintenance and construction vehicles from the corrosive effects of salt (vehicles used to 
maintain roadways in the winter, and vehicles used on the saltwater shorelines).  The proposed 
capital program does not provide any funding for the truck washing facilities.  

The requested truck washing facilities would be an expansion of the scope of this capital project.  
BRO agrees with the premise that these facilities have the potential to extend the useful life cycle of 
highway maintenance and construction vehicles.  BRO recommends that DPW provide a cost 
benefit analysis substantiating the necessity to construct truck washing facilities. 

Budget Review Office Recommendations 

The Budget Review Office recommends an additional $500,000 for construction in 2014 and 
advancing $1 million from 2015 to 2014 to provide $1.5 million in 2014.  This recommendation is 
to avoid cost overruns and to advance the protection of the groundwater. 

If the additional $500,000 in serial bond financing recommended by BRO (2014-2016 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $33,319 in the first year and $671,300 over the life of an 18-year bond.  

5048MUN14 

 

 

 

5054 

Description 

This project establishes an ongoing program to design, purchase and install new or modified 
modernized traffic signals on County roads.  The Department of Public Works (DPW) performs 
the investigations and studies leading to the plans to locate necessary traffic lights.  DPW takes into 
account the frequency of accidents or requests from the community for new or upgraded traffic 
signals. 

  

Project Number: 5054 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: All

49

TRAFFIC SIGNAL IMPROVEMENTS 

EXISTING

Countywide
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Justification 

The new or upgraded traffic signals are intended to reduce the accident rates and improve traffic 
flow on the County’s roadways. 

Status 

At present, there is $1,078,184 in uncommitted funding for this project, $200,000 for engineering 
services and $878,184 to purchase traffic signal equipment.  The actual number of traffic lights that 
can be added or upgraded on County roads with available funds varies depending on whether the 
location calls for the installation of a new traffic signal at a cost of approximately $100,000 or 
upgrading an existing one at an estimated cost of $40,000.  If equal numbers of new and upgraded 
traffic signals make up the subproject schedule, available funds should be sufficient to complete 13 
traffic signal installations.   

A resolution to appropriate the Adopted 2013 Capital Budget funding of $1,075,000 in serial bonds 
($250,000 planning, $825,000 equipment) is imminent.  The additional funding is expected to cover 
the purchase and installation of approximately 12 new or updated traffic signals. 

  
Impact on Operating Budget 

The Proposed Capital Program includes $4,950,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $4,950,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $329,854 in the first year and $6,645,868 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Proposed 2014-2016 Capital Program includes $4,950,000 for traffic signal improvements, 
which is a decrease of $925,000 from the Adopted 2013-2015 Capital Program total of $5,875,000.  
Compared to the schedule of funding for traffic signal improvements requested by DPW, the 
recommended capital program excludes the 2014 funding of $1,125,000. 

The ongoing evaluation and installation process for new and upgraded traffic signals is a critical part 
of preserving the safety and efficient movement of a growing population of drivers, bikers, and 
pedestrians on County roads.  This effort requires a sustained and adequately funded annual 
schedule to ensure that the County’s traffic light system can be updated, improved and expanded 
when and where necessary.   

  

Total Appropriated: $2,650,000 Appropriation Balance: $1,078,184

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,075,000 $1,075,000 $1,075,000 $1,075,000 $1,075,000

2014 $1,125,000 $1,125,000 $0 $0

2015 $1,175,000 $1,175,000 $1,175,000 $1,175,000

2016 $0 $1,225,000 $1,225,000 $1,225,000

SY $2,500,000 $2,550,000 $2,550,000 $2,550,000

Total $5,875,000 $7,150,000 $6,025,000 $6,025,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the schedule of funding included in the Proposed 2014-2016 
Capital Program for traffic signal improvements.  Together with the 2013 appropriations that will be 
made shortly, and the uncommitted funds available for engineering and construction, the funding 
should carry this program through 2013 and most of 2014 to install and upgrade traffic signals on 
County roads.  If additional funding is required in 2014, an offset will need to be made from another 
capital project. 

5054DD14 

 

 

 

5060 

Description 

This project continues the development of DPW's web-based information system (DRIVE) and 
other mission-critical technologies.  The system provides tools to manage the County's massive 
infrastructure and provides timely and accurate answers to Executive, Legislative and outside 
inquiries. 

Justification 

This project will enhance the DRIVE program and provide departmental efficiencies.  As a result of 
employee attrition, DPW struggles with staffing shortages and therefore, more work is being 
contracted out.  When fully implemented, this system should coordinate and consolidate resources, 
eliminate duplication and help DPW operate more effectively. 

Status 

Funds appropriated from 2004-2008 were utilized for the following: 

 Replace existing Capital Accounting Database with an updated web-based version, which 
includes the migration of all historical and current capital accounting data into the new web-
based application and the conversion of forms and reports. Complete. 

 Conduct a product evaluation and recommendation of commercial-off-the-shelf (COTS) 
software solutions for the Buildings and Sanitation Divisions. Complete. 

 Convert from a Windows-based OCE scanning application to a web-based version, which will 
allow intranet access to the department’s 150,000+ scanned construction plans and drawings. 
Partially Complete. 

Project Number: 5060 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: All

39

ASSESSMENT OF INFORMATION SYSTEM AND EQUIPMENT FOR PUBLIC 

WORKS

EXISTING

Countywide
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 Evaluation of office automation and integration for the Buildings and Sanitation Divisions, 
particularly for permitting operations, including customized software. Partially Complete. 

 Re-engineer the Department’s capital program tracking database. Ongoing. 

 Evaluate alternative strategies and implement a Pavement Management/Work Order module 
within the department’s DRIVE information system. Ongoing. 

 Modify and enhance the DRIVE information system based on user feedback and 
recommendations to provide additional functionality. Ongoing. 

 Creation of a Highway Work Permits module. 

 Preparing for the eventual integration of the Suffolk County Police Department’s TraCS 
software. 

 Creation of a Highway Sign Management system, to facilitate the timely importing of crash data 
and sign condition status, respectively. 

 Updating the DRIVE system's architecture and implementing improvements to maintain vendor 
support, as per the GIS Division of DoIT. 

This project was requested last year at $250,000 but was not included in the Proposed 2013-2015 
Capital Program.  The Proposed 2014-2016 Capital Program includes funding as requested by 
DPW. 

 
Impact on Operating Budget 

This project should have a positive impact on the operating budget through enhanced efficiencies 
that will help to offset DoIT service costs. 

The Proposed Capital Program includes $500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $33,319 in the first year and $671,300 over the life of 
an 18-year bond. 

 
Issues for Consideration 

A comprehensive department-wide GIS database will become a vital planning tool for DPW that will 
make the Department more efficient. 

  

Total Appropriated: $550,000 Appropriation Balance: $436

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $100,000 $100,000

2015 $0 $100,000 $100,000 $100,000

2016 $0 $100,000 $100,000 $100,000

SY $0 $200,000 $200,000 $200,000

Total $0 $500,000 $500,000 $500,000
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Budget Review Office Recommendations 

The Department of Public Works has coordinated its efforts with DoIT and the multi-facetted 
DRIVE system and other related programs are advancing at a solid pace.  The annual funding will 
assist DPW in further progressing this project.  The Budget Review Office agrees with the funding 
presentation in the Proposed 2014-2016 Capital Program. 

5060JO14 

 

 

 

5072 

Description 

This project establishes an ongoing program of maintaining over 250 County-owned recharge 
basins, a majority of which are in excess of 25 years old.  The project includes trimming and clearing 
away vegetation, which has encroached into the security fencing around the basins and into the 
holding areas, compromising the safety barriers and reducing the natural recharge ability of the 
basins.  With sufficient funding, the optimal schedule would be to clean and restore five to fifteen 
recharge basins per year. 

Justification 

Removing the silt from the recharge basins will eliminate standing water, minimize potential public 
health problems (mosquitoes) and greatly improve the filtration of water into the ground.  The 
improvements enhance the security, functionality and aesthetics of the County’s recharge basins. 

Status 

Currently, there is $417,660 in uncommitted construction funding for this project, which could 
possibly fund the rehabilitation of three to four environmental recharge basin projects, depending 
upon the scale and scope of each subproject. 

A resolution to appropriate the Adopted 2013 Capital Budget serial bonded funding for this project 
($250,000 construction, $165,000 equipment) for the purchase of a replacement payloader is 
imminent. 

 
Impact on Operating Budget 

The project has a positive operating budget impact as the need for unplanned smaller scale 
maintenance of the County’s recharge basins by DPW crews is reduced.  This would help offset 
debt service costs associated with this project. 

Project Number: 5072 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

55

IMPROVEMENTS TO COUNTY ENVIRONMENTAL RECHARGE BASINS

EXISTING

Countywide

Total Appropriated: $1,250,000 Appropriation Balance: $417,660
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The Proposed Capital Program includes $1,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $66,637 in the first year and $1,342,600 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Proposed 2014-2016 Capital Program includes $1 million for rehabilitation of the County’s 
recharge basins, which is a decrease of $165,000 compared to the Adopted 2013-2015 Capital 
Program.  The difference is attributable to the funding for a replacement payloader, which is 
expected to go forward as planned in 2013.   

The proposed capital program does not include total funding of $1,220,000 requested by DPW for 
2014 through SY.  The proposed reductions include $1,065,000 less overall for construction.  DPW 
requested higher levels of construction funding throughout all the years of the capital program 
compared to the funding levels in the Adopted 2013-2015 Capital Program as weekend work done 
on overtime is no longer an option, plus the increasing number of more severely deteriorated 
recharge basins requiring rehabilitation. 

The recommended capital program’s remaining reductions relate to $155,000 for heavy equipment 
DPW requested to enable in-house work forces to accomplish recharge basin improvements.  
Specifically, DPW requested $40,000 for a commercial wood chipper in 2014, $55,000 for a skid 
steer loader in 2015, and $200,000 for a bulldozer in 2016.  In contrast, the recommended capital 
program reduces the heavy equipment funding to $20,000 in 2014, $20,000 in 2015 and $100,000 in 
2016.  Essentially, the decreased levels of funding would delay the purchase of the first two items of 
heavy equipment by one year each, and would not allow the purchase of the bulldozer at all within 
the recommended capital funding schedule.  

Prior to 2012, in-house rehabilitation of a portion of the County’s recharge basins was 
accomplished during weekends on overtime, as highway staff cannot be deflected from their regular 
roadway maintenance responsibilities during the week.  However, since the freeze on overtime 
except for emergencies, DPW has no choice but to contract out for virtually all of the recharge 
basin rehabilitation subprojects.  Contracted costs are funded with serial bonds through this capital 
project.  This is one of several examples of how far the County has gotten away from any 
semblance of a pay-as-you-go policy.  In the short run we avoid the expense, but in the long run this 
serves to further exacerbate the structural deficit. 

It is more cost effective for DPW to do a portion of the restorative work with in-house staff for an 
average cost per recharge basin of $50,000 (including overtime) as compared to an average cost per 
sump of $125,000 utilizing contractors.  Even more money can be saved if DPW rehabilitates 
recharge basins in-house that are in severely deteriorated condition.  During 2011, DPW 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $415,000 $415,000 $415,000 $415,000 $415,000

2014 $250,000 $640,000 $250,000 $395,000

2015 $250,000 $630,000 $250,000 $395,000

2016 $0 $550,000 $250,000 $475,000

SY $250,000 $400,000 $250,000 $375,000

Total $1,165,000 $2,635,000 $1,415,000 $2,055,000
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rehabilitated two sumps that were in extremely poor condition and saved more than $450,000 in 
contracted construction costs.   

DPW estimates that an annual overtime allocation of $50,000 (costing approximately $10,000 per 
recharge basin) would allow in-house staff to address five additional recharge basin rehabilitation 
projects on the weekends.  Therefore, the total cost to the County of doing five recharge basins, 
inclusive of $50,000 in overtime salaries, would be $250,000 as opposed to $625,000 for the cost of 
hiring contractors to do the work, a cost avoidance of $375,000.  

Budget Review Office Recommendations 

 The Budget Review Office disagrees with the recommended schedule in the Proposed 2014-
2016 Capital Program.  DPW can do recharge basin restorative work with in-house staff on 
overtime for 60% less, or $75,000 less than the average contractor's cost per job; however, 
DPW must be able to deploy highway staff on the weekends on overtime to accomplish this 
increasingly important rehabilitative work.   

 Therefore, the Budget Review Office recommends that in addition to equipment, the annual 
construction funding schedule for rehabilitating County recharge basins be set at a level of 
$375,000 for 2014, 2015, 2016 and SY to allow approximately three to five recharge basin 
projects to go forward under contract.  At the same time, DPW can accomplish approximately 
five additional recharge basin upgrade projects at far less cost, but must have annual overtime 
allocations of approximately $50,000 to get the work done on the weekends.  In this manner, 
the schedule of rehabilitating the County’s inventory of aged recharge basins can be accelerated 
at less cost than total reliance on outside contractors.  

 If the additional $640,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $42,648 in the first year and $859,264 over the life of an 18-year 
bond. 

 Consideration should also be given to advancing from 2016 to 2015, and increasing from 
$100,000 to $200,000, the equipment funding in the recommended capital program for the 
critically needed bulldozer.  All of the heavy equipment requested in this project by DPW 
would be available to highway staff to perform other necessary core mission work on County 
roads as well as addressing the most critical recharge basin projects.  

5072DD14 
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5090 

Description 

This project would resurface the pavement and improve sidewalks and drainage on CR 86 in two 
different sections of the road, one immediately to the north and one to the south of the downtown 
area in the hamlet of Greenlawn. 

Justification 

This project will improve the road surface and enhance the level of safety along this corridor. 

Status 

The proposed capital program includes an additional $2.1 million for construction requested by 
DPW to progress the remaining phases of the project.  However, funding is deferred by one year.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $239,894 in the first year and $4,833,358 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This project would complete the renovation and reconstruction of CR 86 per the Corridor Study.  
More critical aspects of the project, such as intersection realignment, were completed in earlier 
phases of the project.   

  

Project Number: 5090 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 18

59

RECONSTRUCTION OF CR 86, BROADWAY-GREENLAWN ROAD - TOWN 

OF HUNTINGTON

EXISTING

Town of Huntington

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $1,500,000 $0 $0 $0

2015 $0 $1,600,000 $0 $0

2016 $0 $2,000,000 $1,600,000 $1,600,000

SY $0 $0 $2,000,000 $2,000,000

Total $1,500,000 $3,600,000 $3,600,000 $3,600,000
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Budget Review Office Recommendations 

The Budget Review Office concurs with this project as proposed. 

5090CF14 

 

 

 

5097 

Description 

Phase I – Early Implementation Project (EIP) improved access and safety at the Central Islip Early 
Childhood Center and Central Islip High School on Wheeler Road.  Central Islip School District 
dedicated property to increase right-of-way for purposes of adding turning lanes.  This phase has 
been completed. 

Phase II – Federally assisted rehabilitation project to improve pavement and drainage conditions in 
the corridor from CR 100, Suffolk Avenue to Bretton Road, and add sidewalks and curbs where 
necessary and improve turning radii at key intersections.  This phase has been completed. 

Phase III – Reconstruction of the intersection at CR 17, Wheeler Road and CR 67, Motor Parkway, 
which will add capacity to improve traffic flow and decrease congestion. 

Justification 

This project will reduce congestion, pollution and noise while increasing traffic safety and 
pedestrian/bicycle safety and mobility. 

Status 

Phase I (corridor study) was completed utilizing 80% federal aid.  EIP construction and Phase II 
construction have also been completed.  Phase I and II were federally aided.  Phase III was 
terminated as requested by DPW since it was determined that the intersection reconstruction 
would not be cost effective. 

 
Impact on Operating Budget 

There will be no future impact on the operating budget since Phase III has been terminated. 

Project Number: 5097 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 9, 12

51

RECONSTRUCTION OF CR 17, CARLETON AVE, TOWN OF ISLIP

EXISTING

Central Islip

Total Appropriated: $4,862,000 Appropriation Balance: $1,665,737
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Issues for Consideration 

None 

Budget Review Office Recommendations 

The Budget Review Office agrees with the discontinuation of this project. 

5097JO14 

 

 

 

5116 

Description 

This project provides for reconstruction of the existing drainage system in the center median of CR 
46, William Floyd Parkway.  The project, from Coraci Boulevard to the Smith Point Bridge, will 
make drainage improvements and modifications with water quality control measures and a new 
positive drainage system within the existing median.  Work to be done will alleviate flooding along 
the shoulders and install new curbs, sidewalks and drainage basins. 

Justification 

The multiple purposes of this combined project are to enhance the safety of residents in the area 
who drive, bicycle or walk along William Floyd Parkway, to address the need for curbing and 
drainage system improvements along the southerly end of the roadway and to ameliorate the 
environmental issues and navigational impairments created by a drainage system that improperly 
directs storm water runoff.   

Status 

The Department of Public Works requested $5 million in serial bonds for construction in 2014, 
which is an increase of $2,700,000 from the $2,300,000 in serial bonded construction funding that 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $2,000,000 $0 $0 $0

Total $2,000,000 $0 $0 $0

Project Number: 5116 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 3

52

SAFETY AND DRAINAGE IMPROVEMENTS TO THE CENTER MEDIANS ON 

VARIOUS COUNTY ROADS

EXISTING

CR 46, William Floyd Parkway
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was included in SY in the Adopted 2013-2015 Capital Program.  DPW requested increased 
construction funding to reflect the current project scope and a tentative cost estimate pending the 
completion of the design later this year.  The $250,000 in design funding included in 2015 in the 
Adopted 2013-2015 Capital Program was not requested by DPW for the 2014-2016 Capital 
Program.  An introductory resolution is pending that amends the 2013 Capital Budget to provide 
$250,000 for engineering, which will enable the study and design already underway to be completed 
in 2013.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $5 million in FEMA financing for this project in SY.  The 
funding source is portrayed as 100% FEMA with no local match from the County indicating no fiscal 
impact to the operarting budget. 

 
Issues for Consideration 

The Proposed 2014-2016 Capital Program defers all construction funding to SY and changes the 
source of funding to FEMA (FE) funding.  The initial study and design is underway and expected to 
be complete by the end of 2013.  The projected timeframe from commencement to completion of 
Phase I construction is twelve months, with the actual timing being contingent upon capital funding 
authorization.   

DPW does not view the proposed postponement of construction from 2014 to SY as problematic.  
Design should be done by the end of 2013, or possibly in the early part of 2014, but the plans will 
remain relevant until DPW is ready to move forward with actual construction in SY.  Other 
highway and safety related County road improvement projects remain at a higher level of priority 
and the ability of DPW to progress this project on a more accelerated schedule is not indicated at 
this time. 

Budget Review Office Recommendations 

 The Budget Review Office agrees with the recommended timing and level of funding in the 
Proposed 2014-2016 Capital Program, as it indicates a future commitment to a worthwhile 
motorist, biker and pedestrian safety project on a high profile County road actively under 
analysis to decide where, when and how all the project elements will need to go forward.  In 
addition, the Budget Review Office concurs with rescheduling the construction portion of the 
project to SY to be more in line with the ability of DPW to address its many competing road 
improvement and traffic safety priorities.  

Total Appropriated: $250,000 Appropriation Balance: $153,942

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $5,000,000 $0 $0

2015 $250,000 $0 $0 $0

2016 $0 $0 $0 $0

SY $2,300,000 $0 $5,000,000 $5,000,000

Total $2,550,000 $5,000,000 $5,000,000 $5,000,000
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 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

5116DD14 

 

 

 

5123 

Description 

This project funds interchange improvements for CR 111 at the Long Island Expressway Service 
Roads.  The access modifications in this phase will facilitate traffic flow and decrease congestion 
from CR 111 to the LIE.  This is a heavily used interchange during peak periods.   

Justification 

This is an important crossroad for recreational traffic to and from the South Fork of Long Island.  
Congestion is particularly severe during Friday afternoons/evenings and Sunday afternoons/evenings 
from April through October.  The congestion impacts travel time for thousands of motorists, as 
well as air quality and traffic safety.  The traffic through this location is projected to increase each 
year, due to increasing development in the area.   

Status 

The Phase II study for CR 111/LIE interchange modifications is complete, and design should be 
completed by the middle of next year.  Construction is scheduled for December, 2015.  The 
project will include removal of the concrete median on the bridge.   

The $5 million (all serial bonds) previously adopted in SY for construction has been increased by $1 
million and advanced to 2014, as requested, in anticipation of 80% Federal Highway Administration 
TIP funding for FFY 14.  The proposed budget schedules $1.2 million in serial bonds and $4.8 
million in Federal funding in 2014. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,200,000 were borrowed at once, the estimated fiscal impact to the 

Project Number: 5123 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 1

50

INTERCHANGE IMPROVEMENTS FOR CR 111 AT THE L.I.E. SERVICE 

ROADS

EXISTING

Manorville

Total Appropriated: $1,200,000 Appropriation Balance: $36,481



CP 5138 

233 

operating budget for debt service payments is $79,965 in the first year and $1,611,119 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This is a heavily used intersection; use is increasing as nearby areas are developed, and it remains an 
important link to South Fork tourism.  Improvements will advance the flow of traffic, improve 
safety, and enhance the economic health of the area.  Loss of Federal funding and the success of 
interim improvements at this intersection had made the priority of this project less immediate last 
year.  It makes sense to re-prioritize this project to utilize available Federal funding.  

Budget Review Office Recommendations 

The Budget Review Office ranking of this project has increased due to the current availability of 
Federal funding.  We agree with funding as requested and proposed to maximize the use of County 
dollars. 

5123LH14 

 

 

 

5138 

Description 

This project addresses operational and safety issues on CR 21 from NYS Route 25 to Yaphank 
Avenue at the LIE North Service Road.  As described below, the project as previously adopted only 
included location (1), but has now been expanded to include (2) and (3).  

(1)  CR 21, Yaphank Avenue at LIE. North Service Road intersection, 

(2)  CR 21, Middle Island/ Yaphank Road from NYS Route 25 to Longwood Middle School, and 

(3)  CR 21, Middle Island/ Yaphank Road at Longwood Road. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $6,000,000 $6,000,000 $6,000,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $5,000,000 $0 $0 $0

Total $5,000,000 $6,000,000 $6,000,000 $6,000,000

Project Number: 5138 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: 3

46

IMPROVEMENTS TO CR 21, FROM NYS ROUTE 25 TO YAPHANK AVENUE 

AT L.I.E., NORTH SERVICE ROAD 

EXISTING

Yaphank
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Justification 

This project will improve overall safety along this corridor by reducing the number of accidents. 

Status 

The Adopted 2013-2015 Capital Program included $800,000 for construction in SY.  The 
Department requested, and the Executive has proposed, an additional $250,000 for planning in 
2014, and an additional $2.25 million for construction in 2016.  The reason for the revised request 
is that the scope of this project has expanded to include two other projects which had previously 
been included as part of CP 5576 in the Adopted 2013-2015 Capital Program.  (Last year, CP 5576 
included multiple road projects which were expected to use County funding sources.) 

The request indicates that design for location (2) will occur in June, 2015, while construction for all 
three parts of the road will occur in 2017.  Work will include rehabilitation and improvement of 
road infrastructure, geometrics, drainage, traffic signals, signs, and pavement markings. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $219,903 in the first year and $4,430,578 over the life 
of an 18-year bond. 

 
Issues for Consideration 

In addition to improvements to the signalized intersection of CR 21 and I-495 (LIE), North Service 
Road/Long Island Avenue, as previously included, the work on the remaining portions of this road 
project will seek to alleviate road flooding and the resulting destruction of the roadway.  Drainage 
systems on the portion of CR 21 from NYS 25 to the Middle School will be repaired and upgraded 
to prevent localized flooding in the corridor.  Full depth pavement rehabilitation and asphalt 
resurfacing is needed, and new curbs and sidewalks will be installed as required.  The portion of the 
road near Longwood Road is reported to experience constant flooding due to the high level of 
groundwater in the area.  This roadway will be raised and drainage will be modified to address this 
problem. 

A previous phase of this project involved a curve modification to address a sharp curve with a 
history of accidents and was completed in 2011.  The remaining portions of the project should 
provide additional safety improvements and add to the longevity of the roadway.  Safety 
improvements near the Middle School will include sidewalks for pedestrians and a turn lane for 
buses.   

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $250,000 $250,000 $250,000

2015 $0 $0 $0 $0

2016 $0 $2,250,000 $2,250,000 $2,250,000

SY $800,000 $800,000 $800,000 $800,000

Total $800,000 $3,300,000 $3,300,000 $3,300,000
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Budget Review Office Recommendations 

This project will enhance roadway operations and safety.  The Budget Review Office recommends 
funding this project as requested and proposed. 

5138LH14 

 

 

 

5141 

Description 

This project provides equipment for the Material Testing Laboratory, which performs quality 
control and quality assurance testing for Suffolk County Department of Pubic Works' Highways, 
Buildings and Sanitation Division projects.  A number of these projects are funded with Federal Aid.  

Justification 

In order to be in compliance with Federal regulations and to receive the Federal funds, Suffolk 
County must follow New York State Department of Transportation (NYSDOT) sampling and 
testing procedures.  The equipment requested is required by NYSDOT specifications in order to 
test and approve asphalt material. 

Status 

This new project is funded as requested by the Department of Public Works.  Purchases in 2014 
include a pavement compactor and ground penetrating radar, and in 2015, asphalt burn-off oven and 
upgraded electronics for a compression device. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $160,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $160,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $10,662 in the first year and $214,816 over the life of 
an 18-year bond. 

Project Number: 5141 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 3

57

EQUIPMENT FOR PUBLIC WORKS MATERIAL TESTING LAB

NEW

Building C823, Yaphank

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The Department of Public Works explored the possibility that the equipment purchases may be 
counted as part of the requirement to first instance fund Federal Transportation Improvement 
Program (TIP) projects; unfortunately, it is unlikely that TIP funds may be used for this purpose. 

Budget Review Office Recommendations 

We concur with the proposed budget for this project.  

5141CF14 

 

 

 

5168 

Description 

This project has two phases; each will advance as separate construction projects.  The first phase 
will rehabilitate Pulaski Road from Oakwood Road to Depot Road, including resurfacing, drainage 
improvements, and new sidewalks and curbs as needed, all within the existing right-of-way.  Phase II 
will reconstruct the intersection at Pulaski Road and Depot Road, which will require property 
acquisition.   

Justification 

These improvements will reconstruct a dangerous intersection, facilitate pedestrian mobility, and 
increase bicycle and pedestrian safety. 

Status 

This program is funded as requested by the Department of Public Works; construction of the first 
phase of the program will be completed in the spring of 2013.  Project funding has been reduced by 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $80,000 $80,000 $80,000

2015 $0 $80,000 $80,000 $80,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $160,000 $160,000 $160,000

Project Number: 5168 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 17,18

53

RECONSTRUCTION OF PORTIONS OF CR 11, PULASKI ROAD - TOWN OF 

HUNTINGTON

EXISTING

Town of Huntington
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$50,000 compared to the previously adopted capital program.  The remaining $300,000, for Phase 
II, has been reprogrammed from land acquisition to planning and advanced from SY to 2015.   

The remaining appropriation balance is not available for use by the remaining phase of the project. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $19,991 in the first year and $402,780 over the life of 
an 18-year bond. 

 
Issues for Consideration 

The contract for the Phase II study is currently pending.  Public Works requires additional study 
alternatives, both inside and outside the available right-of-way, before proceeding with construction.   

Budget Review Office Recommendations 

We concur with the funding for this project as proposed. 

5168CF14 

 

 

 

5172 

Description 

This project would rehabilitate CR 67, Motor Parkway, from the vicinity of CR 17, Carlton Avenue, 
to the vicinity of the south service road of the LIE (Exit 57). 

Total Appropriated: $4,350,000 Appropriation Balance: $733,823

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $300,000 $300,000 $300,000

2016 $0 $0 $0 $0

SY $350,000 $0 $0 $0

Total $350,000 $300,000 $300,000 $300,000

Project Number: 5172 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: 9, 12

54

RECONSTRUCTION OF CR 67, MOTOR PARKWAY FROM NORTH SERVICE 

ROAD OF THE L.I.E. (EXIT 55) TO VETERANS MEMORIAL HIGHWAY (NYS 

ROUTE 454)

EXISTING

Hauppauge
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Phase I – Replacement of the bridge carrying CR 67, Motor Parkway, over the LIE (Exit 55) for 
purposes of alleviating congestion and improving safety.  Project also included the construction of 
sidewalks and shoulders to accommodate pedestrians and bicycles.  This phase is not complete.  

Phase IVA - Rehabilitate CR 67, Motor Parkway, from the vicinity of the south service road of the 
LIE (Exit 55) to the vicinity of CR 17, Carlton Avenue (Construction phase was completed under 
CP 5131). 

Phase IVB - Rehabilitate CR 67, Motor Parkway, from the vicinity of CR 17, Carlton Avenue to the 
vicinity of the south service road of the LIE (Exit 57). 

Justification 

This is a rehabilitation project of this portion of Motor Parkway.  There will be no expansion, but 
repaving and sidewalks will be included.  

Status 

Phase IVB funding has been rescheduled as follows: $450,000 in 2015 for design and $3.5 million in 
SY for construction.  Design for Phase IVB is scheduled to completed by June of 2017.  The 
appropriation balance is for the reconstruction of the CR 67 Bridge over the LIE.  This portion of 
the project is not completed and there are deck issues that are still under review by 
NYSDOT/FHWA. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,950,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,950,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $263,217 in the first year and $5,303,268 over the life 
of an 18-year bond. 

 
Issues for Consideration 

There was consideration to making this portion of Motor Parkway three lanes in each direction, but 
community opposition has led this to be a rehabilitation project. 

  

Total Appropriated: $4,862,000 Appropriation Balance: $1,665,737

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $450,000 $450,000 $0 $0

2015 $0 $0 $450,000 $450,000

2016 $0 $3,500,000 $0 $0

SY $3,500,000 $0 $3,500,000 $3,500,000

Total $3,950,000 $3,950,000 $3,950,000 $3,950,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5172JO14 

 

 

 

5175 

Description 

This is a single phase addition to CP 5175, focused on the intersection of County Road 99 and 
County Road 16, Horseblock Road.  The intersection will be realigned, repaved, and resurfaced, 
and a new traffic signal will be installed.  Curbs and drainage will also be improved as required.  

Justification 

Reconstruction of the intersection will reduce hazardous conditions and complement the 
improvements begun during earlier phases of the project. 

Status 

This is a new phase added to an existing project, developed from the Suffolk County Highway 
Rehabilitation Project included (as part of CP 5576) in the Adopted 2013-2015 Capital Program.  
The Department's intent is to contract for design, and complete the design by June 2015; 
construction will be completed by June 2017.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,250,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $83,296 in the first year and $1,678,249 over the life 
of an 18-year bond. 

Project Number: 5175 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 3,7

53

IMPROVEMENTS TO CR 99, WOODSIDE AVE.

EXISTING

Town of Brookhaven

Total Appropriated: $2,500,000 Appropriation Balance: $3,389



CP 5180 

240 

 
Issues for Consideration 

This is a very unusually configured intersection, with non-standard sight lines, especially during the 
summer months; driver safety would benefit greatly from realignment to a more standard 
configuration. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the funding presentation for this project. 

5175CF14 

 

 

 

5180 

Description 

This ongoing project provides for the installation and modification of guide rails, plus associated 
improvements including slope grading, removal of trees or other hazardous obstructions and 
seeding at various locations throughout the County. 

Justification 

The goal of this project is to enhance the safety of motorists utilizing County roadways. 

Status 

Resolution No. 1031-2012 appropriated $210,000 in serial bonds to address four locations 
throughout the County’s roadway system where guide rails would be installed, modified or 
upgraded as an integral part of maintaining the County's roadway system.  This list is subject to 
change by DPW in accordance with newly emerging and shifting priorities for necessary guide rail 
improvements. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $250,000 $250,000 $250,000

2015 $0 $0 $0 $0

2016 $0 $1,000,000 $1,000,000 $1,000,000

SY $0 $0 $0 $0

Total $0 $1,250,000 $1,250,000 $1,250,000

Project Number: 5180 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

INSTALLATION OF GUIDE RAIL AND SAFETY UPGRADES AT VARIOUS 

LOCATIONS

EXISTING

Countywide
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At the current time, there are uncommitted funds of $361,238 to enable DPW to proceed with 
guide rail improvements at three to five high priority locations throughout the County, depending 
upon whether the work to be done involves repair work or a new installation, plus the scope and 
size of the guide rail work needed.   

A resolution appropriating the 2013 adopted allocation of $225,000 for continuing guide rail 
improvements is imminent.   

The Proposed 2014-2016 Capital Program includes an additional $350,000 for guide rail 
improvements compared to the Adopted 2013-2015 Capital Program, as requested by DPW. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,150,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,150,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $76,633 in the first year and $1,543,989 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The regular maintenance of and upgrades to guide rails and the surrounding areas on County 
roadways is a key part of the program to promote and protect the safety of motorists.  At the same 
time, the County's liability and risk of potential legal action is lowered by regularly installing new and 
improving old guide rails. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed schedule of funding for this key motorist safety 
project to regularly maintain and improve the guide rails on County roadways. 

5180DD14 

 

 

 

Total Appropriated: $485,000 Appropriation Balance: $361,238

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $225,000 $225,000 $225,000 $225,000 $225,000

2014 $250,000 $250,000 $250,000 $250,000

2015 $275,000 $275,000 $275,000 $275,000

2016 $0 $300,000 $300,000 $300,000

SY $275,000 $325,000 $325,000 $325,000

Total $1,025,000 $1,375,000 $1,375,000 $1,375,000
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5190 

Description  

This project will improve drainage on CR 52, Sandy Hollow Road from CR 38, North Sea Road, to 
Broidy Lane.  There is a large watershed in this area, which when combined with inadequate 
drainage, causes frequent flooding.  This project will install a positive drainage system connected to 
a recharge basin which will alleviate flooding and prevent runoff into wetlands.  The roadway will 
also be repaired and resurfaced, and the project will be done using the existing County right-of-way. 

Justification 

This program will alleviate flooding conditions, improve roadway operation and safety, and 
remediate stormwater runoff which discharges directly into adjacent freshwater wetlands. 

Status 

Although a right-of-way issue has been resolved by using the existing County right-of-way, planned 
use of the existing Town of Southampton recharge basin did not work from a design standpoint, 
necessitating the use of leaching structures. 

The Department had scheduled design for August of 2013, and construction for December of 2014.  
The Department requested $950,000 in serial bond financing in 2014, for construction, as 
previously adopted.  The Executive proposes to defer this funding to 2015 and newly designates the 
funds as 100% “FE”.  The Executive indicates that the County will pursue FEMA mitigation funds to 
reconstruct roadways in flood zones to enhance public safety and provide protection during 
significant weather events. 

 
Impact on Operating Budget 

The Proposed Capital Program did not include serial bond financing for this project.  The 
department requested $950,000 in serial bond financing for this project (2014-2016 and SY).  If the 
entire $950,000 were borrowed all at once, the estimated fiscal impact to the operating budget for 
debt service payments is an additional $63,305 in the first year and $1,275,470 over the life of an 
18-year bond. 

Project Number: 5190 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

DRAINAGE IMPROVEMENTS ON CR 52, SANDY HOLLOW ROAD 

EXISTING

Southampton

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Numerous existing leaching basins in the area of CR 52 between its intersections with CR 39 and 
Broidy Lane are insufficient to handle accumulated rainfall and stormwater runoff.  The current 
situation creates flooding, unsafe traveling conditions, erosion, and wear and tear on the existing 
road.  It also affects the environment by allowing stormwater runoff to discharge directly into the 
adjacent freshwater wetlands.   

Budget Review Office Recommendations 

 This is a worthwhile project that should be fully funded.  It has been considered a priority by 
the Department in the past, but had been delayed due to several right of way and land use 
issues, which have all now been resolved.  It is unknown whether this project would qualify for 
FEMA funding to any degree.  Safety and environmental concerns make this one of the 
Department’s highest priority road projects. 

 The Budget Review Office recommends advancing the $950,000 in proposed 2015 funding to 
2014. 

 The new funding designation (FE) in years other than 2014 will have no impact on the capital 
budget next year if there are any delays or changes to this source of revenue.  This allows for 
further analysis next year as additional details regarding FEMA funding to the County become 
available.  If these projects are deemed ineligible for FEMA funding then their funding source will 
need to be reprogrammed from FEMA monies to serial bond financing and their progression 
reconsidered. 

 Our recommendation to advance funding to 2014 is more problematic.  In order to progress 
the 2014 portion of this project, we recommend changing the funding designation to serial 
bonds (B).  This would recognize the difficulty in securing FEMA aid that quickly.  Should FEMA 
aid materialize next year, then a resolution to advance the project could be adopted using 
FEMA aid as the funding source instead of serial bonds.  Instead, the Legislature could choose to 
advance funding to 2014 as recommended here without changing the funding source.  If that 
approach is chosen, in order to advance the project in 2014, a change in funding source to serial 
bonds would not require an offset, but would require 12 votes to be approved. 

 The additional $950,000 in serial bond financing recommended by BRO for 2014 has an 
estimated fiscal impact to the operating budget for debt service payments of $63,305 in the first 
year and $1,275,470 over the life of an 18-year bond. 

5190LH14 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $950,000 $950,000 $0 $950,000

2015 $0 $0 $950,000 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $950,000 $950,000 $950,000 $950,000
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5196 

Description 

The objective of this program, in conformance with a Federal Highway Administration mandate, as 
outlined by Revision 2 of the current national Manual on Uniform Traffic Control Devices, is to 
implement an assessment and management system designed to maintain traffic sign reflectivity, 
review sign placement compliance, and establish an inventory of any roadside appurtenances 
requiring maintenance. 

Justification 

This project is mandated by the Federal Highway Administration to establish a program to ensure 
that signing along County-maintained highways exceed minimum levels of retroreflectivity.  The 
project may improve traffic safety while reducing liability exposure. 

Status 

This project is to be undertaken every seven years.  Originally, requested and proposed funding for 
this project was spread out annually.  However, in order to receive the 80% reimbursement of 
Federal funds, all of the construction costs must be included in one year, on a seven-year cyclical 
basis.  This project has been delayed as Federal mandates have been relaxed.  The full amount for 
construction is included in SY, which will then be eligible for Federal reimbursement of $9.6 million 
or 80%.  Preliminary planning will be completed sometime in 2013 with previously appropriated 
funding from 2010 and 2011.  Advanced planning and design is scheduled for 2015 and construction 
is estimated to be completed by the end of 2018. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,900,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,900,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $193,248 in the first year and $3,893,539 over the life 
of an 18-year bond. 

 

Project Number: 5196 Executive Ranking: 69 BRO Ranking:

Project Name:

Location: Legislative District: All

67

COUNTYWIDE HIGHWAY SIGN MANAGEMENT PROGRAM

EXISTING

Countywide

Total Appropriated: $700,000 Appropriation Balance: $551,567

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $500,000 $0 $500,000 $0 $0

2014 $0 $500,000 $0 $0

2015 $0 $0 $500,000 $500,000

2016 $0 $1,000,000 $0 $0

SY $12,000,000 $12,000,000 $12,000,000 $12,000,000

Total $12,500,000 $14,000,000 $12,500,000 $12,500,000
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Issues for Consideration 

In order to meet Federal mandates and receive 80% reimbursement, the construction funding was 
previously required to be in 2013.  The Federal Government, understanding the nationwide 
economic climate, is allowing the County to reschedule the construction funding to SY.  No 
additional funding will be required until the seven-year cycle resumes, likely in 2018 or later.  DPW 
requested an additional $1 million for construction in 2016 but have withdrawn their request for 
that funding.  The net cost to the County for this project as proposed, including previously 
appropriated funding, is $3.6 million or 27%. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5196JO14 

 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Dredges (5200) 
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5200 

Description 

This project provides for the contract surveying and dredging of County waterways.  Funding for 
dredging is requested for projects estimated to cost in excess of $100,000, which are exempt from 
the pay-as-you-go requirements of Local Law 23-1994.  Smaller dredging projects that are under 
$100,000 are accomplished with operating budget transfers or with the County dredge. 

Justification 

Dredging is a County responsibility that is necessary to maintain safe navigable waterways. 

Status 

DPW requested $19.75 million for dredging from 2014-SY, which is $7 million more than 
previously adopted and $7.25 million more than proposed by the Executive.  The total reduction in 
funding in the Proposed 2014-2016 Capital Program represents a decrease of approximately two 
percent from 2014 to SY. 

DPW has tentatively scheduled dredging at the following locations; however, the plan is subject to 
change based on the results of survey estimates and the availability of environmental permits. 

Project Number: 5200 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

57

DREDGING OF COUNTY WATERS

EXISTING

Countywide
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Impact on Operating Budget 

The Proposed Capital Program includes $12,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $12,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $832,965 in the first year and $16,782,494 over the 
life of an 18-year bond. 

Town Location

Babylon Strongs Creek

Brookhaven Forge River and Narrow Bay Channels (Phase V)

Brookhaven Mud Creek

Brookhaven Swan River

Islip Champlin Creek   

Smithtown Nissequogue River

Southampton Fosters Creek

Babylon, Islip, Brookhaven Great South Bay

Shelter Island South Ferry Terminals

Shelter Island Coecles Harbor

Brookhaven (East Moriches) Tuthills Cove 

Smithtown/Brookhaven Stony Brook Harbor

Southampton Shinnecock Inlet East Cut Phase 1

East Hampton Napeague Harbor

Southampton Shinnecock Inlet East Cut Phase 2

Babylon East Fox Channel/Babylon Cut (Oak Island Channel)

Brookhaven Water Island/Carmans River (Phase 1)/Davis Park 

East Hampton Accabonac Harbor/Long Wharf (West Side)

Islip Champlin Creek

Southampton Old Fort Pond (East Pond)

Southold Gull Pond (Norman Klipp Park)

SY

2013

Tentative DPW Dredging Schedule

2014

2015

2016

Total Appropriated: $18,890,000 Appropriation Balance: $4,624,205
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Issues for Consideration 

The County dredges over 170 locations.  Typically, there is a backlog in dredging projects as a 
result of the challenging approval process required by the Department of Environmental 
Conservation (DEC) and the United States Army Corps of Engineers.  Accordingly, the dredge 
schedule set by DPW is often amended throughout the year based on which projects have permits. 

The exact cost for individual projects is unknown prior to the completion of the surveying.  If the 
actual project cost is more than the original estimate, then either an offset is required to provide 
the additional funds or other dredging projects are postponed.  Locations are tentatively scheduled 
based on weather and seasonal limitations, environmental restrictions, availability of equipment and 
competing priorities.  

The cost of dredging continues to rise due to inflation, consultant fees, and complying with costly 
environmental regulations.  Nevertheless, maintaining County waterways so that they do not 
become shoaled and potentially dangerous, is an ongoing priority. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program, which provides a reasonable 
funding level in light of permitting delays. 

5200 BP14 

 

 

 

5201 

Description 

This project provides for the replacement of equipment needed for the continued operation of the 
County dredge. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $7,500,000 $7,500,000 $7,500,000 $7,500,000 $7,500,000

2014 $6,000,000 $5,600,000 $3,500,000 $3,500,000

2015 $3,000,000 $6,600,000 $3,000,000 $3,000,000

2016 $0 $3,550,000 $3,000,000 $3,000,000

SY $3,750,000 $4,000,000 $3,000,000 $3,000,000

Total $20,250,000 $27,250,000 $20,000,000 $20,000,000

Project Number: 5201 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: All

38

REPLACEMENT OF DREDGE SUPPORT EQUIPMENT

EXISTING

Countywide
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Justification 

The use of the equipment in saltwater causes an accelerated rate of corrosion.  Equipment must be 
replaced periodically as it becomes broken or unreliable to ensure that dredging projects can move 
forward. 

Status 

DPW requested an increase of $700,000 over the previously adopted capital program for the 
replacement of dredge equipment including the hydraulic power unit, hydraulic crane, dredge pipe, 
disposal area construction equipment, and other dredge support accessories.  The Proposed 2014-
2016 Capital Program includes the funding as requested.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $900,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $900,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $59,973 in the first year and $1,208,340 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The County dredge has been a cost-effective alternative to contracted dredging.  Dredging 
equipment deteriorates under constant exposure to salt water and must be replaced on an on-
going basis.  The requested equipment will allow the County to continue dredging and to complete 
projects within seasonal environmental restrictions.  If DPW is to maintain an aggressive dredging 
schedule for the next several years, equipment must be maintained and replaced as needed.  As the 
condition of dredge equipment is reevaluated in upcoming years, the funding schedule may be 
amended in future capital programs. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2014-2016 Capital Program. 

5201 BP14 

 

 

 

Total Appropriated: $670,000 Appropriation Balance: $217,580

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $100,000 $200,000 $200,000 $200,000

2015 $0 $100,000 $100,000 $100,000

2016 $0 $100,000 $100,000 $100,000

SY $100,000 $500,000 $500,000 $500,000

Total $200,000 $900,000 $900,000 $900,000



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Erosion & Flood Control 
(5300) 
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5330 

Description 

The Army Corps of Engineers is moving forward with a $5 million study to develop plans to 
mitigate the erosion of the shoreline along Hashamomuck Cove in Southold. This project provides 
funding for the County’s 10% share for the study. 

Justification 

The shoreline along Hashamomuck Cove is experiencing severe erosion.  If this erosion continues, 
it could undermine CR 48, Middle Road, which is one of two main east-west roadways along the 
North Fork of Long Island. 

Status 

The Proposed 2014-2016 Capital Program includes $500,000 for planning in SY for the County 
share of the project, as previously adopted.  However, the funding designation has been changed 
from serial bonds to FEMA aid. 

 
Impact on Operating Budget 

The Army Corps of Engineers will fund 65% of this $5 million study; the State will fund 25%, making 
the County’s 10% share $500,000.  If FEMA covers the County’s portion, as anticipated in the 
proposed capital program, there will be no debt service costs to the County. 

 

Project Number: 5330 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 1

61

SHORELINE PROTECTION AT HASHAMOMUCK COVE  

EXISTING

Southold

Total Appropriated: $490,000 Appropriation Balance: $27,080

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $500,000 $500,000 $500,000 $500,000

Total $500,000 $500,000 $500,000 $500,000
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Issues for Consideration 

The area to be studied is a narrow stretch of land on the north side of Hashamomuck Cove that is 
only a few hundred feet wide.  The area is geographically vulnerable to erosion, which could 
undermine one of the most traveled roads on the North Fork. 

Budget Review Office Recommendations 

None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, there 
will be no impact to the capital budget next year if there are any delays or changes to this source of 
revenue.  This allows for further analysis next year as additional details regarding FEMA funding to 
the County become available.  If these projects are deemed ineligible for FEMA funding then their 
funding source will need to be reprogrammed from FEMA monies to serial bond financing and their 
progression reconsidered. 

5330BP14 

 

 

 

5347 

Description 

This capital project provides the County share for the reconstruction and dredging of the 
Shinnecock Inlet.  The County’s existing agreement with the New York State Department of 
Environmental Conservation includes periodic reconstruction of jetties and revetments as well as 
dredging to keep the inlet safe for commercial and recreational boaters. 

Justification 

The County has an outstanding liability for its share of the reconstruction and dredging of the 
Shinnecock Inlet.  DPW’s request includes funding to meet the County’s obligation. 

Project Number: 5347 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

34

COUNTY SHARE FOR RECONSTRUCTION AND DREDGING AT 

SHINNECOCK INLET

EXISTING

Hampton Bays
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Status 

Reconstruction and Dredging at Shinnecock Inlet has included five phases from 1990 through 2005.  
The County has not been billed for Phases III, IV, and V. 

 
Impact on Operating Budget 

The Department requested $2,100,000 in serial bond financing for this project (2014-2016 and SY).  
If the entire $2,100,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $139,938 in the first year and $2,819,459 over the 
life of an 18-year bond. 

 
Issues for Consideration 

Pursuant to existing agreements, the County is responsible for nine percent of jetty repairs and 31% 
of maintenance dredging.  The remaining cost is divided among federal, state, and local jurisdictions.  

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan.  CP 5347 is one of four 
capital projects that fall into this category; the other three are CP 5361, CP 5370 and CP 5374 (see 
separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $7.2 million.  Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in three phases: 

 $2.5 million in 2014 for CP 5374 

 $2.1 million in 2015 for CP 5347 

 $2.6 million in 2016 for CP 5361 ($1 million) and CP 5370 ($1.6 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed.  If funds 
are not included for these projects in the capital program, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects.  

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time.  When an invoice is received, the County may either obtain an offset 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $2,100,000 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $2,100,000 $0 $0
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from other capital projects in the capital program or, if possible, wait to include funding in the 
subsequent capital budget. 

5347 BP14 

 

 

 

5348 

Description 

This project provides for the reconstruction of existing jetties and bulkheads on the Shinnecock 
Canal. 

Justification 

The project will stabilize jetties and bulkheads, which are necessary to maintain a channel that can 
be safely navigated by boats. 

Status 

The following phases of this project are complete: 

Phase I- Jetty Repair 

Phase II- Scour Prevention 

Phase III- Bulkhead Repair, West Side 

Phase IV- Bulkhead Repair, East Side and Shoreline Rehabilitation & Erosion Control 

Phase V, Jetty and Bulkhead Rehabilitation, is included in the Adopted 2013-2015 Capital Program 
with $250,000 for planning in 2014 and $2.5 million for construction in SY. DPW requested 
planning funds as previously adopted, but requested that construction be advanced from SY to 
2016. The Proposed 2014-2016 Capital Program defers both phases of the project to SY and 
changes the funding designation from serial bonds to FEMA aid. 

 
Impact on Operating Budget 

Maintenance of canal infrastructure guards against the need for more costly emergency repairs 
resulting from erosion and washouts. 

Project Number: 5348 Executive Ranking: 71 BRO Ranking:

Project Name:

Location: Legislative District: 2

59

RECONSTRUCTION OF SHINNECOCK CANAL JETTIES AND BULKHEADS

EXISTING

Hampton Bays

Total Appropriated: $1,175,000 Appropriation Balance: $218,724
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Issues for Consideration 

Upkeep of the bulkheads and jetties is vital for the safe passage of boats.  If not maintained, 
emergency repairs would be more costly and would create a traffic problem when commercial, 
recreational and repair craft are trying to utilize the canal simultaneously. According to DPW, the 
funding delay in the proposed capital program is not expected to negatively impact rehabilitation at 
this time, but the condition of canal bulkheads and jetties will need to be closely monitored and 
funding may need to be advanced in subsequent capital programs. 

Budget Review Office Recommendations 

None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, there 
will be no impact to the capital budget next year if there are any delays or changes to this source of 
revenue.  This allows for further analysis next year as additional details regarding FEMA funding to 
the County become available.  If these projects are deemed ineligible for FEMA funding then their 
funding source will need to be reprogrammed from FEMA monies to serial bond financing and their 
progression reconsidered. 

5348 BP14 

 

 

 

5361 

Description 

This project provides the County share for the initial phase of the West of Shinnecock Inlet Interim 
Storm Damage Protection Project, which was completed in 2005 by the United States Army Corps 
of Engineers.  The project was implemented to protect the community from flooding due to dune 
washovers and breaches. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $250,000 $250,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $2,500,000 $0 $0

SY $2,500,000 $0 $2,750,000 $2,750,000

Total $2,750,000 $2,750,000 $2,750,000 $2,750,000

Project Number: 5361 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

34

COUNTY SHARE FOR THE WEST OF SHINNECOCK INLET INTERIM 

STORM DAMAGE PROTECTION PROJECT

EXISTING

Hampton Bays
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Justification 

The County has an outstanding liability for its share of the reconstruction and dredging of the 
Shinnecock Inlet, for which it has not yet been billed. 

Status 

Work was completed in 2005; however, the County has not been billed for its share of the 
project's cost. 

 
Impact on Operating Budget 

The Department requested $1,000,000 in serial bond financing for this project (2014-2016 and SY).  
If the entire $1,000,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $66,637 in the first year and $1,342,600 over the 
life of an 18-year bond. 

 
Issues for Consideration 

The County is responsible for 10.5% of the total cost of this project.  The balance is covered by the 
U.S. Army Corps of Engineers, New York State Department of Environmental Conservation, New 
York State Department of State, and the Town of Southampton. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan.  CP 5361 is one of four 
capital projects that fall into this category; the other three are CP 5347, CP 5370 and CP 5374 (see 
separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $7.2 million.  Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in three phases: 

 $2.5 million in 2014 for CP 5374 

 $2.1 million in 2015 for CP 5347 

 $2.6 million in 2016 for CP 5361 ($1 million) and CP 5370 ($1.6 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed. If funds 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $1,000,000 $0 $0

SY $0 $0 $0 $0

Total $0 $1,000,000 $0 $0
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are not included for these projects in the capital budget, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects.  

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time. When an invoice is received, the County may either obtain an offset 
from other capital projects in the capital program or, if possible, wait to include funding in the 
subsequent capital budget. 

5361 BP14 

 

 

 

5370 

Description 

This capital project provides the County share for the dredging and maintenance of the Moriches 
Inlet in order to keep the inlet safe for commercial and recreational boaters.  The project involves 
the County, United States Army Corps of Engineers, and New York State Department of 
Environmental Conservation. 

Justification 

The County has an outstanding liability for its share of the maintenance and dredging of the 
Moriches Inlet.  DPW’s request includes funding to meet the County’s obligation. 

Status 

Dredging and maintenance at the Moriches Inlet has been completed in three phases from 1992 
through 2004.  The County has not been billed for phases II and III. 

 
Impact on Operating Budget 

The department requested $1,600,000 in serial bond financing for this project (2014-2016 and SY).  
If the entire $1,600,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $106,619 in the first year and $2,148,159 over the 
life of an 18-year bond. 

Project Number: 5370 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 7

34

COUNTY SHARE FOR MORICHES INLET NAVIGATION STUDY

EXISTING

Fire Island

Total Appropriated: $1,365,000 Appropriation Balance: $383,100
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Issues for Consideration 

Pursuant to existing agreements, the County is responsible for 50% of maintenance and dredging 
costs.  The U.S. Army Corps of Engineers is responsible for the other 50%. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan.  CP 5370 is one of four 
capital projects that fall into this category; the other three are CP 5347, CP 5361 and CP 5374 (see 
separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $7.2 million.  Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in three phases: 

 $2.5 million in 2014 for CP 5374 

 $2.1 million in 2015 for CP 5347 

 $2.6 million in 2016 for CP 5361 ($1 million) and CP 5370 ($1.6 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed.  If funds 
are not included for these projects in the capital program, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects. 

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time.  When an invoice is received, the County may either obtain an offset 
from other capital projects in the capital program or, if possible, wait to include funding in the 
subsequent capital budget. 

5370 BP14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $1,600,000 $0 $0

SY $0 $0 $0 $0

Total $0 $1,600,000 $0 $0
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5371 

Description 

This project provides for the ongoing repair and maintenance of culverts throughout County parks 
and under County roads.  Many of these culverts are over 50 years old and experience structural 
problems such as deterioration of concrete, rusting of reinforcing rods, and erosion.  Repair 
measures will mitigate deterioration and prevent the potential collapse of these structures. 

Justification 

The improvements that are made help mitigate flood damage and improve the safety of motorists 
and pedestrians using County roads.  Maintaining culverts is necessary because delaying could lead 
to much more costly emergency repairs. 

Status 

The inspection of culverts is ongoing.  When structural deficiencies are detected, the culverts are 
scheduled for design and rehabilitation.  DPW requested $575,000 each year from 2014-2016 
($75,000 for planning and $500,000 for construction) and $1,150,000 ($150,000 for planning and $1 
million for construction) in SY.  The Proposed 2014-2016 Capital Program includes funding at the 
previously adopted level, but defers $575,000 from 2014 to 2016.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,725,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,725,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $114,949 in the first year and $2,315,984 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The culverts underneath paths and roadways need to be maintained to ensure motorist and 
pedestrian safety as well as to protect the waterways that flow through them.  Neglected culverts 

Project Number: 5371 Executive Ranking: 33 BRO Ranking:

Project Name:

Location: Legislative District: All

54

RECONSTRUCTION OF CULVERTS

EXISTING

Countywide

Total Appropriated: $2,598,250 Appropriation Balance: $1,754,914

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $575,000 $575,000 $575,000 $575,000 $575,000

2014 $575,000 $575,000 $0 $0

2015 $575,000 $575,000 $575,000 $575,000

2016 $0 $575,000 $575,000 $575,000

SY $575,000 $1,150,000 $575,000 $575,000

Total $2,300,000 $3,450,000 $2,300,000 $2,300,000
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can collapse causing injury and expensive emergency repairs or can become clogged, not allowing 
water to pass through, resulting in flooding.  

According to DPW, delays in the consulting phase have slowed progress in culvert repair.  In light 
of this fact, the Executive’s decision to defer 2014 funding is reasonable. 

Budget Review Office Recommendations 

We agree with the funding presentation in the Proposed 2014-2016 Capital Program. 

5371 BP14 

 

 

 

5374 

Description 

This capital project provides the County share for the Westhampton Interim Storm Damage 
Protection Project, which restored and preserved ocean beach and adjacent private properties in 
accordance with an out-of-court settlement involving property owners who brought litigation 
against the County, State, and Federal governments.   

Justification 

The County has an outstanding liability for its share of the Westhampton Interim Storm Damage 
Protection Project.  DPW’s request includes funding to meet the County’s obligation. 

Status 

The last phase of the Westhampton Interim Storm Damage Protection Project was completed in 
2005.  The County has not been billed for this project. 

 
Impact on Operating Budget 

The Department requested $2,500,000 in serial bond financing for this project (2014-2016 and SY).  
If the entire $2,500,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $166,593 in the first year and $3,356,499 over the 
life of an 18-year bond. 

Project Number: 5374 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

34

COUNTY SHARE FOR THE WESTHAMPTON INTERIM STORM DAMAGE 

PROTECTION PROJECT

EXISTING

Westhampton Dunes

Total Appropriated: $1,551,800 Appropriation Balance: $315,223
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Issues for Consideration 

Pursuant to an out-of-court settlement, the County is responsible for nine percent of the cost for 
the Westhampton Interim Storm Damage Protection Project; the United States Army Corps of 
Engineers is responsible for 70% and the New York State Department of Environmental 
Conservation’s share is 21%. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYS DEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan. CP 5374 is one of four 
capital projects that fall into this category; the other three are CP 5347, CP 5361 and CP 5370 (see 
separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $7.2 million. Based on the State's willingness to work with the County, DPW is 
requesting funding for these projects in three phases: 

 $2.5 million in 2014 for CP 5374 

 $2.1 million in 2015 for CP 5347 

 $2.6 million in 2016 for CP 5361 ($1 million) and CP 5370 ($1.6 million) 

The timing for when the County will be billed for these projects is still uncertain, but the County 
will eventually be required to pay for its share of the cost.  It is unlikely that the County will have 
the appropriations or cash to make these payments from the operating budget when billed.  If funds 
are not included for these projects in the capital program, the County will be unable to bond for 
payments, unless offsets are obtained from other adopted capital projects.  

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time.  When an invoice is received, the County may either obtain an offset 
from other capital projects in the capital program or, if possible, wait to include funding in the 
subsequent capital budget. 

5374 BP14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $2,500,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $2,500,000 $0 $0
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5375 

Description 

This project provides for the repair and/or replacement of deteriorated bulkheads at various 
locations adjacent to County owned right-of-way properties.  Some of these locations front private 
property.   

Justification 

According to DPW, the County originally constructed these bulkheads and is required to maintain 
them.  Deteriorated sections must be replaced before there is breakage and waterways become 
shoaled.  

Status 

DPW requested $6.575 million from 2014-SY, which is $3.725 million more than previously 
adopted, but only $1.375 million more than requested last year.  According to DPW, the increase is 
due to inflation and increased costs for consultant inspections.  The Proposed 2014-2016 Capital 
Program includes the amount requested by DPW, but defers all funding to SY. In addition, the 
funding designation is changed from serial bonds, as requested and previously adopted, to FEMA aid. 

Construction on bulkheads along CR 35, Mill Dam Road is currently underway. If funded as 
requested, DPW plans to start work at Northwest Harbor and Shinnecock Marina in 2014 and 
Quogue Canal and Shelter Island (CR 42) in 2015. Smith Point Marina and Speonk Point Canal are 
scheduled in 2016 and bulkheading at Cold Spring Pond and Carman’s River are planned for SY. 

 
Impact on Operating Budget 

Maintenance of bulkheads prevents more costly emergency repairs and reduces the County’s 
liability resulting from damage to private property as a consequence of bulkhead failure. 

 
  

Project Number: 5375 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: All

54

BULKHEADING AT VARIOUS LOCATIONS

EXISTING

Countywide

Total Appropriated: $1,719,750 Appropriation Balance: $1,463,584

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $350,000 $350,000 $350,000 $350,000 $350,000

2014 $1,000,000 $1,875,000 $0 $1,000,000

2015 $1,000,000 $1,500,000 $0 $1,000,000

2016 $0 $2,000,000 $0 $0

SY $850,000 $1,200,000 $6,575,000 $850,000

Total $3,200,000 $6,925,000 $6,925,000 $3,200,000



CP 5375 

264 

Issues for Consideration 

The inclusion of this project in the capital program is necessary to uphold important marine 
infrastructure. Failure to perform periodic maintenance will result in costly emergency repairs and 
possible lawsuits. 

According to DPW, existing appropriations in combination with the $350,000 included in the 
Adopted 2013 Capital Budget are sufficient to complete bulkheading at Mill Dam Road.  However, 
the proposed deferment of future funds will delay the start of work at the remaining locations. 
While we understand the Executive’s decision to postpone funding while the County seeks FEMA 
aid, we disagree with that decision for the following reasons: 

 Deferring maintenance allows the condition of the bulkheads to deteriorate further making 
them more expensive to repair and more likely to fail, which exposes the County to increased 
liability. 

 As construction is delayed, the project becomes more susceptible to price escalation and 
inflation. 

Budget Review Office Recommendations 

 We recommend adding $1 million for construction in 2014 and 2015, and reducing 
construction funds in SY by $5.725 million, as previously adopted. 

 The new funding designation (FE) in years other than 2014 will have no impact on the capital 
budget next year if there are any delays or changes to this source of revenue.  This allows for 
further analysis next year as additional details regarding FEMA funding to the County become 
available.  If these projects are deemed ineligible for FEMA funding then their funding source will 
need to be reprogrammed from FEMA monies to serial bond financing and their progression 
reconsidered. 

 Our recommendation to advance some of the funding to 2014 is more problematic.  In order to 
progress the 2014 portion of this project, we recommend changing the funding designation to 
serial bonds (B).  This would recognize the difficulty in securing FEMA aid that quickly.  Should 
FEMA aid materialize next year, then a resolution to advance the project could be adopted 
using FEMA aid as the funding source instead of serial bonds.  Instead, the Legislature could 
choose to advance funding to 2014 as recommended here without changing the funding source.  
If that approach is chosen, in order to advance the project in 2014, a change in funding source 
to serial bonds would not require an offset, but would require 12 votes to be approved. 

 The additional $1,000,000 in serial bond financing recommended by BRO for 2014 has an 
estimated fiscal impact to the operating budget for debt service payments of $66,637 in the first 
year and $1,342,600 over the life of an 18-year bond. 

5375 BP14 
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5377 

Description 

This project provides funding for the inspection and rehabilitation of the deteriorated Police Marina 
bulkhead at Timber Point. 

Justification 

Suffolk County originally constructed this bulkhead and is required to maintain it. 

Status 

New funding of $100,000 is included in SY for future inspection and rehabilitation design, as 
requested. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

 
Issues for Consideration 

This project includes funding for future inspection and rehabilitation design of a portion of bulkhead 
in the boat basin at the Police Marine Bureau in Great River.  The bulkhead separates and protects 
the marina and boats from the rough seas of Great South Bay and boat traffic entering and exiting 
Timber Point Marina.  The bulkhead retains an earthen slope and keeps the adjacent marina in 
working order.  Continued deterioration of the bulkhead has the potential to cause damage to the 
Police fleet.  The bulkhead had previously been repaired in 2010 and will require maintenance in the 
future. 

  

Project Number: 5377 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 10

47

RECONSTRUCTION OF BULKHEAD AT TIMBER POINT MARINA

EXISTING

Islip

Total Appropriated: $750,000 Appropriation Balance: $69,282

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $100,000 $100,000 $100,000

Total $0 $100,000 $100,000 $100,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

 5377JO14 

 

 

 

5380 

Description 

This project funds beach nourishment and other coastline protection projects at various County 
park locations that have been damaged by erosion.  Emergency replacement of sand is necessary to 
protect existing structures and ensure the usability of beaches.  Funding for this project is used to 
assess coastal erosion at County beaches and to undertake the planning and construction needed to 
rebuild coastlines damaged by severe storms.  This project also provides the resources needed to 
conduct the assessment that is required to receive aid from the Federal Emergency Management 
Agency (FEMA) and the New York State Emergency Management Office (SEMO). 

Justification 

This project is needed to replenish eroded shorelines at County parks in order to ensure the safe 
and continued operation of County beaches.  Rebuilding and protecting County beaches keeps 
residents safe by reinforcing the stability of structure pilings and building foundations.  Furthermore, 
if coastal erosion is not addressed, the County could lose significant revenue from park fees. 

Status 

The 2013 Adopted Capital Budget includes $11.6 million to rebuild the coastline at Smith Point 
County Park and Cupsogue Beach County Park, which suffered severe erosion in recent storms.  
The County portion of the $11.6 million is $1.45 million.  The balance is comprised of $8.7 million 
in FEMA aid and $1.45 million in SEMO funds.  According to DPW, work is unlikely to begin in 
2013 because of delays in the permitting process. 

The proposed capital program includes this project, but does not schedule funding because the 
amount and timing of future aid is unknown. 

 
Impact on Operating Budget 

Preserving beaches at County parks positively impacts operating revenue by protecting against the 
loss of user fees collected by the Parks Department. 

Project Number: 5380 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 3,2

69

BEACH EROSION AND COASTLINE PROTECTION 

EXISTING

Smith Point County Park, 

Cupsogue County Park

Total Appropriated: $11,829,295 Appropriation Balance: $258,676
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Issues for Consideration 

Suffolk County’s beaches are an important part of the County’s identity and local economy.  They 
serve as a primary channel for summer recreation and an engine for the travel and tourism 
industries.  Allowing beach erosion to go unaddressed would not only threaten coastal structures 
and create safety hazards for residents; it would negatively impact County revenue from park fees 
and have deleterious effects on the local economy.  

Although the proposed capital program schedules no additional funding for this project, it is 
anticipated that funds will be authorized by resolution when the timing and amount of federal/state 
aid is known.  Pursuant to Section C4-21A of the Suffolk County Charter, the capital program can 
be amended during the year to include projects such as this because appropriations are offset by at 
least 50% aid. 

Budget Review Office Recommendations 

We agree with the Proposed 2014-2016 Capital Program. 

5380 BP14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $11,600,000 $0 $11,600,000 $0 $11,600,000

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $11,600,000 $11,600,000 $0 $11,600,000



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Pedestrial (5400) 
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5410 

Description 

This project was added to the Adopted 2013-2015 Capital Program to provide $150,000 for 
construction in 2013 to address school safety issues at the crosswalk on CR 80, Montauk Highway 
in Center Moriches.   

Justification 

The primary aim of this project is to proactively heighten pedestrian safety through a safer 
crosswalk on CR 80, Montauk Highway, in Center Moriches. 

Status 

The Proposed 2014-2016 Capital Program does not include this project and the Department of 
Public Works did not submit a request.  The Adopted 2013-2015 Capital Program included 
$150,000 in serial bonds in 2013 for construction.   

No appropriations have been made for this project. 

  
Impact on Operating Budget 

There is no additional funding included in the Proposed 2014-2016 Capital Program for this project. 

 
Issues for Consideration 

DPW indicates that there are multiple issues to address at this particular location on CR 80, 
Montauk Highway in Center Moriches.   

  

Project Number: 5410 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 3

46

SAFETY IMPROVEMENTS AT UNSIGNALIZED CROSSWALKS-CR 80, 

MONTAUK HIGHWAY IN CENTER MORICHES

EXISTING

CR 80, Montauk Highway in 

Center Moriches

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $150,000 $0 $0 $0 $150,000

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $150,000 $0 $0 $150,000
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Budget Review Office Recommendations 

The Budget Review Office supports the intent of this pedestrian safety-minded project.  However, 
prior to appropriating funding in the 2013 Capital Budget, we recommend that DPW review all 
possible alternatives to determine what improvements would be most effective and appropriate.  A 
possible alternative would be a prefabricated pedestrian bridge at an approximate cost of $100,000 
(see the write-up on CP 5560) to allow pedestrians safe passage over this wide and busy County 
road. 

5410DD14 

 

 

 

5411 

Description 

This project was added to the Adopted 2013-2015 Capital Program to provide $100,000 for 
construction in 2014 for safety improvements on County road intersections where there are high 
levels of pedestrian traffic, but no signalized crosswalks. 

Justification 

The primary aim of this project is to proactively heighten pedestrian safety at crosswalks on County 
road intersections experiencing high levels of pedestrian traffic. 

Status 

DPW did not submit a request for this project for the 2014-2016 Capital Program and the project 
is not included in the proposed capital program.  The Adopted 2013-2015 Capital Program included 
$100,000 in serial bonds in 2014.   

  
Impact on Operating Budget 

The proposed capital program does not include this project. 

Project Number: 5411 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: All

46

SAFETY IMPROVEMENTS AT UNSIGNALIZED CROSSWALKS

EXISTING

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

DPW continues to identify additional locations on County intersections appropriate for installation 
of audible crosswalk signals contingent upon the availability of sufficient construction funding under 
CP 5406.  At present, there are approximately two dozen County road intersections that have the 
audible crosswalk signals and uncommitted funding of $35,662 under CP 5406 that could fund the 
installation of two additional audible crosswalk signals. 

The intent of this capital project appears to go beyond the audible crosswalk signals project by 
identifying County intersections where other kinds of crosswalk safety improvements might be 
appropriate to advance pedestrian safety.   

Budget Review Office Recommendations 

The Budget Review Office supports the intent of this project.  However, in consideration of the 
County's present fiscal problems, and the many competing priorities that DPW has relative to 
County road safety issues, the Budget Review Office does not support putting this project back into 
the capital program as previously scheduled at this time. 

5411DD14 

 

 

 

5497 

Description 

This project provides for the installation and replacement of sidewalks on County roads.  These are 
separate and distinct from sidewalk construction projects that are components of other roadway 
reconstruction or improvement projects.   

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $100,000 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $100,000 $0 $0 $0

Project Number: 5497 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

49

CONSTRUCTION OF SIDEWALKS ON VARIOUS COUNTY ROADS

EXISTING

Countywide
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Justification 

The intent of this project is to maintain and advance pedestrian safety on County roads via new or 
improved sidewalks. 

Status 

At present there are five standalone sidewalk projects expected to be complete during 2013:  

CR 63, Old East Moriches-Riverhead Road 

CR 112, Johnson Avenue, spot locations 

CR 21, Yaphank Avenue, in front of the DPW Building 

CR 79, Bridgehampton Sag Harbor Turnpike  

CR 76, Townline Road from Hoffman Lane to Lincoln Boulevard 

Uncommitted construction funding of $1,044,583 will be utilized to progress and complete the 
sidewalk projects on the sections of CR 76 and CR 79 as indicated. 

A resolution to amend the 2013 Capital Budget by increasing the engineering funding from 
$100,000 to $400,000 and appropriating such funds, has recently been introduced.  The additional 
funds will be used to investigate the need for pedestrian safety improvements along CR 97, Nicolls 
Road from the vicinity of Sheep Pasture Road to the vicinity of NYS Route 25A, and to continue the 
study and design of CR 35, Park Avenue for the vicinity of the LIRR to the vicinity of NYS Route 
25A. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,274 in the first year and $2,685,199 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This project provides the essential elements to enhance and protect pedestrian safety via 
standalone sidewalk projects along County roads.  Pedestrian safety becomes increasingly important 
as more people walk for their health or forego automobile use to economize on family expenses. 

Compared to the Adopted 2013-2015 Capital Program, the Proposed 2014-2016 Capital Program 
increases total funding by $1,400,000. 

Total Appropriated: $7,506,000 Appropriation Balance: $1,066,994

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $250,000 $750,000 $500,000 $500,000

2015 $250,000 $500,000 $500,000 $500,000

2016 $0 $500,000 $500,000 $500,000

SY $0 $500,000 $500,000 $500,000

Total $600,000 $2,350,000 $2,100,000 $2,100,000
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The Department of Public Works requested $750,000 for 2014, and $500,000 for 2015, 2016 and 
SY.  The Proposed 2014–2016 Capital Program reduces the 2014 portion of this project by 
$250,000 to $500,000; all other years are recommended as requested by DPW.  The 2014 
proposed reduction in construction funding will not prevent the sidewalks project from moving 
ahead. 

The supportive position of the Budget Review Office for this project has been consistent.  We 
continue to maintain that it is not the sole responsibility of the towns to construct and maintain 
sidewalks.  The County is empowered under New York State Municipal Law, Section 102, to 
provide for construction of sidewalks where necessary.  The towns and the County share a mutual 
responsibility to improve sidewalk systems, further evidenced by the requirement for each entity to 
obtain approval from the other when a sidewalk project is undertaken on either a County or a 
town road. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding schedule recommended for the standalone 
sidewalks project in the Proposed 2014-2016 Capital Program.  This will enable the County to 
maintain a consistent, ongoing schedule to upgrade sidewalk systems on County roads, especially in 
conjunction with downtown revitalization efforts to encourage citizens to walk to shopping areas 
and also along County roads leading to schools, houses of worship or other public gathering places, 
where there is sustained pedestrian traffic. 

5497DD14 

 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Highways (5500) 
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5502 

Description 

This project will evaluate current and future capacity of the County Highway System to determine 
the ability of this system to accommodate increases in traffic volume.  The Department will use the 
information to provide towns and villages with improved guidance during their land use and zoning 
processes.  

Justification 

Once completed, the study may be used as a tool to mitigate land use and zoning impacts and/or 
set impact fees that would generate revenue to fund highway infrastructure maintenance and 
improvements. 

Status 

The Department of Public Works requested $75,000 for planning each year from 2014 to 2016 and 
$150,000 in SY; the 2014 funding was deferred to SY.  There is a balance available to continue data 
collection in 2013 and 2014. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $375,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $375,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $24,989 in the first year and $503,475 over the life of 
an 18-year bond. 

 
Issues for Consideration 

While commencement of the evaluation of highway capacity will be delayed by one year compared 
to the DPW request, highway data collection is an ongoing process and project specific data is 
readily available for evaluation, based on priorities set by the Department.  The delay in funding 

Project Number: 5502 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

52

COUNTYWIDE HIGHWAY CAPACITY STUDY

EXISTING

Countywide

Total Appropriated: $300,000 Appropriation Balance: $189,338

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $75,000 $0 $0

2015 $0 $75,000 $75,000 $75,000

2016 $0 $75,000 $75,000 $75,000

SY $0 $150,000 $225,000 $225,000

Total $0 $375,000 $375,000 $375,000
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makes "big picture" analysis more difficult for the Highway Division, given their small staff and the 
emphasis on near term project management. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the proposed funding for this project. 

5502CF14 

 

 

 

5505 

Description 

This capital project will rehabilitate CR 38, North Sea Road, from CR 39, North Road, to the 
vicinity of Noyack Road. New curb and sidewalk will be installed as required, and the existing 
drainage systems will be repaired and upgraded. 

Justification 

The existing roadway (concrete panels) is deteriorating and requires full-depth pavement 
rehabilitation and asphalt resurfacing.  The existing curb and sidewalk is deficient in many locations 
and not up to current ADA Standards, and there are areas where the sidewalk is intermitted and 
not contiguous. There are areas of localized flooding throughout the project corridor. 

Status 

This project has been dormant for about 10 years; all previous phases of the project are complete.  
According to the request, this new single phase portion of the project was expected to have a 
design by June 2016, with construction complete in subsequent years.  As proposed, all of the 
project will be scheduled in SY with FEMA aid as the funding source. 

 
Impact on Operating Budget 

The Proposed Capital Program assumes FEMA aid will be available for this project.  Previous phases 
of the project were funded by substantial Federal (80%) and New York State (15%) aid. 

Project Number: 5505 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

53

IMPROVEMENTS TO CR 38, NORTH SEA ROAD

EXISTING

Town of Southampton

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

This is a new phase added to an existing project, developed from the Suffolk County Highway 
Rehabilitation Project included (as part of CP 5576) in the Adopted 2013-2015 Capital Program.  As 
road projects are completed, Public Works focuses on the next series of roads needing 
reconstruction.  Part of that focus examines roads that may need renovation to conform to the 
"Complete Street" policy.  New phases are added to projects as needed, to renovate roadways so 
that the entire right of way is safely accessible to all users, regardless of age, ability, or mode of 
transportation.  

Budget Review Office Recommendations 

 The Budget Review Office concurs with the proposed budget. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

5505CF14 

 

 

 

5510 

Description 

This project provides funding for the County’s share of the reconstruction of CR 3, Pinelawn Road. 
The preferred alternative is showing a two phased approach to improving traffic flow, safety, 
drainage, and overall roadway condition in the area.  The phases are described as follows: 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $650,000 $0 $0

2016 $0 $0 $0 $0

SY $0 $4,500,000 $5,150,000 $5,150,000

Total $0 $5,150,000 $5,150,000 $5,150,000

Project Number: 5510 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 15, 17

55

COUNTY SHARE FOR RECONSTRUCTION OF CR 3, PINELAWN ROAD, 

TOWNS OF HUNTINGTON AND BABYLON

EXISTING

Melville, East Farmingdale
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Phase I - Reconstruction of the intersection of Pinelawn Road and Colonial Springs Road/Ruland 
Road to a single intersection including roadway widening and a four-lane section along Colonial 
Springs Road from CR 3, Pinelawn Road to CR 95, Little East Neck Road. 

Phase II - Intersection realignment of CR 3, Pinelawn Road/Wellwood Avenue with Conklin 
Street/Long Island Avenue. 

This project is programmed to receive Federal Transportation Improvement Program (TIP) funding 
of 80% of project construction costs. 

Justification 

This project will make the corridor more efficient and safer with less noise and pollutants from 
traffic congestion while increasing pedestrian and bicycle safety. 

Status 

The scope and available TIP funding have been modified each of the last several years.   

 The study phase is complete.  

 Phase I design will be completed in June of 2013, property will be acquired in September of 
2013 and construction will be completed in 2014. 

 Phase II design will be completed in June of 2013, property will be acquired in June of 2014 and 
construction will be completed in 2015, pending available TIP funding. 

Final TIP funding will likely determine whether both phases can be completed and at what cost to 
the County.  

 
Much of the previously appropriated funding was for design, $2.7 million, and land acquisition, $6.6 
million, with multiple resolutions adopted in 2010 and 2011.  A portion of the County share of $2.7 
million in serial bonds included in 2012 had been used as an offset for CP 3512 - Purchase of Public 
Safety Vehicles ($2.5 million). 

Impact on Operating Budget 

The Proposed Capital Program includes $2,800,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,800,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $186,584 in the first year and $3,759,279 over the life 
of an 18-year bond. 

 
  

Total Appropriated: $9,769,000 Appropriation Balance: $6,795,165

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $12,000,000 $19,000,000 $19,000,000 $19,000,000 $19,000,000

2014 $19,000,000 $12,400,000 $12,400,000 $12,400,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $31,000,000 $31,400,000 $31,400,000 $31,400,000
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Issues for Consideration 

Currently, Federal TIP funding is available for up to 80% of this project.  In accordance with New 
York State Department of Transportation procedures for locally administered federal aid projects, 
the County must first-instance fund the entire cost of each phase of the project before being 
reimbursed for the 80% Federal share. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program.   

5510JO14 

 

 

 

5511 

Description 

This project provides for intersection improvements on CR 16, Horseblock Road at CR 21, 
Yaphank Road and CR 56, Victory Drive in three phases. 

Phase I: The intersection of CR 16, Horse Block Road at CR 56, Victory Drive is an unsignalized 
intersection which requires reconfiguration and signalization.  This intersection is adjacent to the 
intersection of CR 16, Horse Block Road at CR 21, Yaphank Avenue and will therefore require 
coordination and modification to this intersection as well.  This project will reduce accidents, 
increase safety and enhance the overall operational efficiency of these intersections. 

Phase II: CR 16, Horse Block Road from NYS Route 112 to the Long Island Expressway:  This 
portion of CR 16, Horse Block Road contains pavement, drainage, curb and sidewalk deficiencies.  
This project will include pavement widening/repair, drainage system modifications, replacement and 
installation of curb and sidewalk, upgrades and modifications to the pavement markings, signage and 
the traffic signals. 

Phase III: Rehabilitation of CR 16, Horseblock Road from the vicinity of CR 97, Nicolls Road to 
Abner Road:  This portion of CR 16, Horse Block Road contains pavement and drainage 
deficiencies.  This project will include pavement and drainage repair. 

Justification 

This project will improve public safety and the overall operational efficiency of this corridor by 
rehabilitation and improving roadway infrastructure, geometrics, drainage, traffic signalization, 
signage and pavement markings. 

Project Number: 5511 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 12

53

IMPROVEMENTS TO CR 16, HORSEBLOCK ROAD/PORTION 

ROAD/SMITHTOWN BOULEVARD/TERRY ROAD

EXISTING

Smithtown
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Status 

 The Department of Public Works requested $6.8 million for construction in 2015 ($2.2 million) 
and 2016 ($4.6 million).  The Proposed 2014-2016 Capital Program defers $1.5 million from 
2016 to SY. 

 Design will be completed in-house. 

 This project had previously been included with CP 5576. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $6,800,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $6,800,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $453,133 in the first year and $9,129,677 over the life 
of an 18-year bond. 

 
Issues for Consideration 

While this is an existing capital project, these three phases are new. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5511JO14 

 

 

 
  

Total Appropriated: $25,170,000 Appropriation Balance: $5,487,704

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $2,200,000 $2,200,000 $2,200,000

2016 $0 $4,600,000 $3,100,000 $3,100,000

SY $0 $0 $1,500,000 $1,500,000

Total $0 $6,800,000 $6,800,000 $6,800,000
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5512 

Description 

This project funds various phases for reconstruction of CR 97, Nicolls Road and supports the Bus-
Rapid-Transit (BRT) Initiative.  It is 80% aided. 

Phase III: Pavement resurfacing: NY 25 to NY 347 - Complete. 

Phase IV: CR 97/Pond Path safety and traffic flow improvements. 

Phase V: CR 97/Hammond Road, Hawkins Road/Wireless Road, Mark Tree Road safety and traffic 
flow improvements. 

Phase VI: Scoping/Design funding to investigate the feasibility of constructing grade separations at  S. 
Coleman Road and Suffolk Community College and the addition of a 3rd northbound/southbound 
travel lane from the LIE (I-495) to NY 25A (SUNY Stony Brook). 

Phase VII: Safety Improvements on CR 97, Nicolls Road in the vicinity of the LIE. Construction of 
auxiliary lanes on CR 97 in the vicinity of the LIE will significantly reduce the number of high-speed 
merging/weaving points, which will increase safety, and the operational efficiency of the corridor. 

Phase VIII: Safety Improvements on CR 97, Nicolls Road in the Vicinity of NYS Route 25A - This 
project will reconfigure the right turn lane from eastbound Route 25A to southbound CR 97 and 
install sidewalk from the north entrance of Stony Brook University to Route 25A.  

Justification 

This is an ongoing project based upon a federally aided corridor study to improve mobility and 
safety.  This road is the most heavily traveled county road in Suffolk County with multiple signalized 
intersections and enduring capacity issues.   

Status 

Phases I through III are complete.  Design is complete for Phase IV and construction is underway. 
Design is ongoing for Phase V. 

The Proposed 2014-2016 Capital Program adds federally aided design funding in 2014 and 2016.  
Funding requested by DPW, $10,850,000 in 2014, for construction related to BRT was not 
included. Construction for this phase will not likely be required until 2018. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,550,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,550,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $103,288 in the first year and $2,081,029 over the life 
of an 18-year bond. 

Project Number: 5512 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 4, 8

62

RECONSTRUCTION OF CR 97, NICOLLS ROAD

EXISTING

Brookhaven

Total Appropriated: $12,390,000 Appropriation Balance: $6,682,117
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Issues for Consideration 

The completed corridor study identified a range of alternatives costing between $120 million to 
$400 million that were cost prohibitive without Federal funding.  Phases I & II (complete) included 
an Early Implementation Project (EIP), which prompted some of the changes in the scope of this 
project to address congestion and enhance traffic flow.  As a result of public comment given during 
the Study phase, it became apparent that congested conditions between the LIE and NYS Route 347 
required immediate attention. 

DPW requested additional funds in 2013 to expand Phase III into multiple phases and to add the 
Phase VI study.  The additional construction funding combined with the remaining uncommitted 
balance for this project should allow phases IV through VI to be completed by 2016. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5512JO14 

 

 

 

5515 

Description 

This project provides funding for the reconstruction of County Road 46, William Floyd Parkway.  
The project includes bridge rehabilitation improvements at the CR 46/LIRR bridge, as well as adding 
capacity to improve traffic flow from the bridge up to and including the intersection at CR 46 and 
Moriches-Middle Island Road.  Federal Transportation Improvement Program (TIP) funding is 
expected. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,900,000 $2,900,000 $2,900,000 $2,900,000 $2,900,000

2014 $0 $14,600,000 $3,750,000 $3,750,000

2015 $0 $0 $0 $0

2016 $0 $4,000,000 $4,000,000 $4,000,000

SY $0 $0 $0 $0

Total $2,900,000 $21,500,000 $10,650,000 $10,650,000

Project Number: 5515 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 1, 3

54

RECONSTRUCTION OF CR 46, WILLIAM FLOYD PARKWAY

EXISTING

Brookhaven
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Justification 

DPW studies have found that improvements are necessary at the intersection of CR 46 and 
Moriches-Middle Island Road to mitigate operational problems.  These improvements are required 
to mitigate both current and projected traffic volumes.  Other components of the project are to 
increase traffic flow, traffic safety and pedestrian/bicycle mobility and safety. 

Status 

The Proposed 2014-2016 Capital Program includes $10 million for construction in 2016, as 
requested by the Department of Public Works.  The study phase and preliminary engineering are 
complete.  Design is scheduled to be completed in 2014 using  previously appropriated funding and 
construction to be completed in 2017.  The Federal share for construction is estimated at $8 
million or 80%.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,274 in the first year and $2,685,199 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This project was first proposed in 1999 with the anticipation of rapid development of the area 
surrounding the project site.  While development has not occurred at the pace expected, the traffic 
flow issues and bridge maintenance should be addressed.  In accordance with New York State 
Department of Transportation procedures for locally administered federal aid projects, the County 
must first-instance fund the entire cost of the project before being reimbursed for the 80% federal 
share. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program.  The County should only proceed with this project if TIP funding becomes available to 
augment the required construction expenditures. 

5515JO14 

  

Total Appropriated: $1,200,000 Appropriation Balance: $493,775

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $10,000,000 $10,000,000 $10,000,000

SY $0 $0 $0 $0

Total $0 $10,000,000 $10,000,000 $10,000,000
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5519 

Description 

This project will rehabilitate and resurface County Road 35, Park Avenue, from its intersection with 
County Road 86, Broadway/Greenlawn Road, to NYS Route 25A, about 3.6 miles.  New drainage, 
curbs and sidewalk will be installed as required.  Traffic safety modifications will be made as 
required, including intersection realignment. 

Justification 

The existing roadway is deteriorated and in need of full-depth pavement rehabilitation and asphalt 
resurfacing.  Many curbs and sidewalks are deficient and non-compliant with current ADA 
standards, and there are areas where the sidewalk is intermitted and not contiguous.  There are 
areas of localized flooding throughout the project corridor.  

Status 

This is a two phase project.  The first phase will rehabilitate the road from County Road 86, 
Broadway/Greenlawn Road, to County Road 11, Pulaski Road. Phase II will continue rehabilitation 
from the intersection of Pulaski Road and Park Avenue to the intersection with NYS Route 25A; 
this phase will also include realignment of intersection of Woodhull Road and Park Avenue.  The 
proposed capital program defers funding for this project by one year, from 2014 to 2015 for the 
planning and Phase I construction, and from 2015 to 2016 for Phase II construction.   

This project was developed from the Suffolk County Highway Rehabilitation Project included (as 
part of CP 5576) in the Adopted 2013-2015 Capital Program.   

The entire appropriation balance is uncommitted land acquisition funding from previous phases of 
this project, and is not available for use. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $4,550,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $4,550,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $303,199 in the first year and $6,108,828 over the life 
of an 18-year bond. 

Project Number: 5519 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 16,17,18

53

IMPROVEMENTS TO CR 35, PARK AVE

EXISTING

Town of Huntington

Total Appropriated: $5,855,000 Appropriation Balance: $2,694,924
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Issues for Consideration 

This iteration of the project was developed from the Suffolk County Highway Rehabilitation Project 
included (as part of CP 5576) in the Adopted 2013-2015 Capital Program.  As road projects are 
completed, Public Works focuses on the next series of roads needing reconstruction.  Part of that 
focus examines roads that may need renovation to conform to the "Complete Street" policy.  New 
phases are added to projects as needed, to renovate roadways so that the entire right of way is 
safely accessible to all users, regardless of age, ability, or mode of transportation.  

The realignment of the Woodhull Road intersection will require land conveyance from the Town of 
Huntington to Suffolk County, to allow the realignment of the eastern/northeastern portion of 
Woodhull Road with the southern/southwestern section of Woodhull; the intersection is currently 
offset about 60 feet.   

Budget Review Office Recommendations 

We concur with the funding for this project as proposed. 

5519CF14 

 

 

 

5520 

Description 

This project provides improvements to the Vector Control buildings in Yaphank, primarily interior 
alterations to optimize space.  The exterior of the Vector Control garage building will also be 
repaired and improved. 

Justification 

The buildings are in need of significant repairs.   

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $1,550,000 $0 $0

2015 $0 $3,000,000 $1,550,000 $1,550,000

2016 $0 $0 $3,000,000 $3,000,000

SY $0 $0 $0 $0

Total $0 $4,550,000 $4,550,000 $4,550,000

Project Number: 5520 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: 3

50

IMPROVEMENTS TO VECTOR CONTROL BUILDING - YAPHANK

EXISTING

Buildings C062 and C155 

Yaphank
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Status 

The Proposed 2014-2016 Capital Program includes $250,000 for construction in 2015 and in 2016; 
which is one year later than requested by the Department of Public Works.  The current 
appropriation balance of $83,617 is available for use in construction.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $33,319 in the first year and $671,300 over the life of 
an 18-year bond. 

 
Issues for Consideration 

This is the second project (the first is Capital Project 1109) to be reconstituted since the indefinite 
postponement of Capital Project 4003, Construction and/or Renovation of Suffolk County 
Laboratory Facilities.  All of the buildings containing Suffolk County's five laboratories (Medical 
Examiner/Forensics, Public Environmental Health, Material Control, Vector Control, and Arthropod 
Borne Disease) are in need of significant refit and repair.  While the scheduled funding is sufficient 
for the small improvements contained in the proposed capital program, the dilapidated state of 
these buildings, particularly in Yaphank, beg for longer term permanent solutions as engendered in 
CP 4003. 

Budget Review Office Recommendations 

We concur with the funding in the proposed capital program. 

5520CF14 

 

 

 

Total Appropriated: $280,000 Appropriation Balance: $83,617

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $250,000 $0 $0

2015 $0 $250,000 $250,000 $250,000

2016 $0 $0 $250,000 $250,000

SY $0 $0 $0 $0

Total $0 $500,000 $500,000 $500,000
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5526 

Description 

This program funds the reconstruction of CR 48, Middle Road, in the following four phases: 

Phase I:  Roadway reconstruction and drainage improvements, including a recharge basin, from 
Chapel Lane to NY 25.   

Phase II:  Roadway rehabilitation and realignment from Ruch Lane to Chapel Lane.   

Phase III:  Roadway reconstruction and drainage improvements from Horton Lane to Grove Road.  

Phase IV:  Roadway rehabilitation from Mill Lane to Peconic Lane.    

Justification 

The project will improve ease of travel and safety along this heavily traveled roadway, as well as 
significantly improve stormwater removal.  

Status 

Consistent with the Department’s request, the proposed capital budget now doubles previously 
scheduled 2014 construction funding, from $3.25 million to $6.5 million, while 2015 construction 
funding remains as previously scheduled at $4 million.  The $1.4 million previously adopted in 2013 
is for planning, design and supervision ($0.4 million) and land acquisition ($1 million). 

The Department indicates that increased funding was necessary due to the addition of Phase IV to 
this project.  This phase was added to address rapidly deteriorating conditions which will present 
safety and liability issues if not addressed.  This project will involve drainage and full depth pavement 
rehabilitation, asphalt resurfacing, and new pavement markings. 

The following is the Department’s expected project schedule:  

 Phase I design was completed September 2012, and sufficient funding was included in Phase I for 
all design phases.  Phase I construction will be completed by December of this year. 

 Phase II right-of-way funding will be sufficient to fund right-of-ways for all remaining phases.  The 
Department’s objective is to complete all right-of-way matters by December of 2013, but this 
process is dependent on the co-operation of involved property owners.  

 Phase II design is to be completed September 2013, and construction contract close-out is 
expected by spring 2015. 

 Phase III design should end in the fall of 2014, and construction should begin in spring 2015. 

 Phase IV design should be completed in the fall of 2015, and construction should begin 
December of 2015. 

Project Number: 5526 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 1

50

RECONSTRUCTION OF CR 48, MIDDLE ROAD FROM HORTON AVENUE 

TO MAIN STREET 

EXISTING

Southold
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 All construction is expected to be completed by 2016, assuming the project is sufficiently 
funded. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $10,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $10,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $699,690 in the first year and $14,097,295 over the 
life of an 18-year bond. 

 
Issues for Consideration 

The Department has indicated that the increased funding for this project was necessary because of 
the increased scope of the project added by Phase IV.  This is a heavily traveled roadway which is 
used by locals and tourists to North Fork wineries and is a main thoroughfare to the New London 
ferry.  It is subject to flooding at low points and near wetlands when it rains.  Improvement of this 
road will benefit locals and tourists alike. 

Adopted 2013 funding included $1 million for land acquisition for the remaining phases to allow this 
project to progress.  For expediency and cost efficiency, recently adopted Resolution Nos. 40-2013 
and 41-2013 allowed for negotiated voluntary transactions to acquire the necessary right of ways, 
while still preserving the right to acquire the property by eminent domain.  

The project is intended to improve travel and safety along the heavily traveled Middle Road (CR 48) 
in the Town of Southold.  Continual deferment of this project only adds to the cost for its 
completion.   

Budget Review Office Recommendations 

Inclusion of sufficient funding for this project allows for its progression, without the need for 
piecemeal funding to complete it.  The Department indicates that further delays would result in the 
need for a full reconstruction project at a significantly higher cost.  The Budget Review Office 
concurs with the proposed funding presentation.  

5526LH14 

 

 

 

Total Appropriated: $4,620,000 Appropriation Balance: $737,321

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,400,000 $1,400,000 $1,400,000 $1,400,000 $1,400,000

2014 $3,250,000 $6,500,000 $6,500,000 $6,500,000

2015 $4,000,000 $4,000,000 $4,000,000 $4,000,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $8,650,000 $11,900,000 $11,900,000 $11,900,000
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5528 

Description 

There are currently two phases for this project.  Phase III, from County Road 38, North Sea Road, 
to Montauk Highway (NYS Route 27A) adds a 2nd eastbound lane and includes pavement 
resurfacing and minor drainage improvements all within the existing right-of-way.   

The next phase is the rehabilitation of County Road 39, North Shore Road/North Road from CR 
80, Montauk Highway, to NYS 27, Sunrise Highway.  This project will rehabilitate the existing 
roadway before it deteriorates to the point that a more costly full reconstruction is required. 

Justification 

This portion of County Road 39 experiences flooding conditions due to poor drainage.  The 
insufficient roadway drainage has caused the deterioration of the existing concrete panels and 
adjacent asphalt shoulders. The panels are cracking and the joints between the panels are opened 
allowing water to drain to the roadway's sub-base, which accelerates roadway deterioration.   

Status 

Phase III construction is fully funded and should be completed in 2013.  The Department of Public 
Works requested $4 million in 2015 for construction for the next phase of the project.  The 
Proposed 2014-2016 Capital Program defers this funding to SY, and changes the funding source 
from serial bonds to FEMA mitigation funds (FE). 

The appropriation balance remains from planning of earlier phases of the project and is not 
available. 

 
Impact on Operating Budget 

The Proposed Capital Program includes 100% Federal funding for this project.  There is no 
operating budget impact. 

Project Number: 5528 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

IMPROVEMENTS TO CR 39, NORTH ROAD/OLD NORTH ROAD/FLYING 

POINT ROAD

EXISTING

Town of Southampton

Total Appropriated: $7,885,000 Appropriation Balance: $1,193,607

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $4,000,000 $0 $4,000,000

2016 $0 $0 $0 $0

SY $0 $0 $4,000,000 $0

Total $0 $4,000,000 $4,000,000 $4,000,000
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Issues for Consideration 

This project was developed from the Suffolk County Highway Rehabilitation Project included (as 
part of CP 5576) in the Adopted 2013-2015 Capital Program.  In this previous program, funding for 
this project was proposed as requested.  This is a coastal evacuation route that experiences 
flooding during heavy rain; drainage improvements would mitigate the problem, and, with the 
proposed resurfacing, delay full reconstruction of an artery vital to the tourism industry for the 
County.   

Budget Review Office Recommendations 

 This project should be progressed as requested by the Department of Public Works, with 
funding in 2015. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

5528CF14 

 

 

 

5534 

Description 

Phase 1 of this project consisted of widening key intersections and resurfacing CR 80, Montauk 
Highway, from NYS Rte. 112 to CR 101, Patchogue/Yaphank Rd./Sills Rd., in the Town of 
Brookhaven (Hamlet of Patchogue and E. Patchogue).  This phase has been completed.  Phase II was 
added as a joint project with the Town of Brookhaven, to provide off street parking in East 
Patchogue.   

Justification 

Phase one objectives were to improve traffic flow and safety on CR 80, Montauk Highway, while 
minimizing impacts to commercial properties within the project limits.  Additional project goals 
include the addition of off-street parking in Phase II.  As municipal parking lots are critical to the 
economic viability of a downtown, the County would provide funding for property acquisition, 
design, and construction.   

Project Number: 5534 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 7

35

CR 80, MONTAUK HWY. BETWEEN NYS 112, AND CR 101, 

PATCHOGUE/YAPHANK RD./SILLS RD., BROOKHAVEN (VILLAGE OF 

PATCHOGUE & HAMLET OF E. PATCHOGUE

EXISTING

Brookhaven
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Status 

Phase I was completed in 2010.  Previous funding for Phase II was adopted in Omnibus Resolution 
No. 439-2012, which added $50,000 for planning and $350,000 for land acquisition in 2013 and 
$300,000 for construction in 2014 for off-street parking in East Patchogue.  The 2013 adopted 
funding has not yet been appropriated.  The Department had planned to submit an appropriating 
resolution for the right-of-way this year,  but has recently learned that an additional $200,000 more 
may be required for the land acquisition.  Prior to this updated cost estimate, the Department had 
requested that the $300,000, previously scheduled in 2014 for Phase II construction, be deferred to 
2015.  The Proposed 2014-2016 Capital Program discontinues this project.  

The Department’s request indicates that Phase II right-of-way would be completed January 2015, 
and construction would be completed December 2015.  The request indicates that SEQRA and 
public hearings are needed for the eminent domain process in Phase II.  It is our understanding that 
the parcel is currently privately owned.  Once acquired by the County, the plan is to convey the 
parcel and the maintenance responsibility to the Town, upon completion of the project. 

 
Impact on Operating Budget 

The department requested $300,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $300,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $19,991 in the first year and $402,780 over the life of an 
18-year bond. 

 
Issues for Consideration 

It is our understanding that typically, municipal parking areas for downtowns fall under the 
jurisdiction of the Towns.   However, the County has been involved with various aspects of several 
LIRR mainline Park & Rides, including acquiring the right-of way, building, and partial maintenance.  
In addition, the County has several capital projects whose goals relate to economic development 
and the betterment of downtowns.  

Funding for Phase II of this project was not included in the Proposed 2013-2015 Capital Program, 
and the Budget Review Office had concurred with its exclusion.  Funding for Phase II was ultimately 
included in the Adopted 2013-2015 Capital Program by adoption of the Capital Omnibus 
Resolution.  This project is discontinued in the proposed budget.  If the Legislature wishes to 
continue this project, offsets would need to be identified for the additional $200,000 or more 
estimated to be necessary to complete the land acquisition.  It is reasonable to defer construction 
funding until 2015 or beyond, as it does not involve a critical health or safety issue, and the 
necessary land acquisition may take some time to resolve. 

Total Appropriated: $3,925,000 Appropriation Balance: $299,589

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $400,000 $0 $400,000 $0 $0

2014 $300,000 $0 $0 $0

2015 $0 $300,000 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $700,000 $700,000 $0 $0
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Budget Review Office Recommendations 

Although this project may provide economic benefits to the applicable downtown area, the Budget 
Review Office cannot justify the expansion of the County’s current jurisdictional role when there 
are so many projects already well within County jurisdiction that are competing for the same 
limited funding.  We concur with the exclusion of this project from the 2014-2016 Capital Program. 

5534LH14 

 

 

 

5535 

Description 

The project will reconstruct this intersection to a signalized "T" intersection eliminating the sharp 
curve as well as reducing speeds.  

Justification 

The intersection of County Road 93, Ocean Avenue, with Rosevale Avenue is an unsignalized 
intersection containing a sharp curve as well as steep grades; vehicles on Rosevale Avenue are 
regulated by stop signs. The steep grade and sharp curve combine with high speeds to increase 
accident incidents. 

Status 

The Proposed 2014-2016 Capital Program schedules $1.5 million for construction in 2015, as 
requested by the Department of Public Works.  The intersection improvement is a new single 
phase for this capital project; all previous phases have been completed. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $99,956 in the first year and $2,013,899 over the life 
of an 18-year bond. 

Project Number: 5535 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 10

53

IMPROVEMENT TO CR 93, LAKELAND AVENUE/OCEAN 

AVENUE/ROSEVALE AVENUE

EXISTING

Town of Islip

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

This is a new phase added to an existing project, developed from the Suffolk County Highway 
Rehabilitation Project included (as part of CP 5576) in the Adopted 2013-2015 Capital Program.  As 
road projects are completed, Public Works focuses on the next series of roads needing 
reconstruction.   

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 

5535CF14 

 

 

 

5538 

Description 

This project funds improvements to the County Road 13 corridor, anticipating new economic 
development in the vicinity of the corridor. The project includes drainage system repair and 
replacement, sidewalks, new pavement markings and resurfacing, roadway widening, and traffic 
signal modifications.  There are three phases in this project. 

 The intersection of County Road 13 and Candlewood Road will be reconstructed to widen the 
intersection and improve traffic flow through the intersection.  Pavement markings and the 
traffic signal system will also be improved. 

 Pavement and drainage repair will occur along County Road 13 from the intersection with 
Brooke Avenue north to the intersection with County Road 100, Suffolk Avenue, about 2.5 
miles. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $1,500,000 $1,500,000 $1,500,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $1,500,000 $1,500,000 $1,500,000

Project Number: 5538 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 11

50

IMPROVEMENTS TO CR 13, CLINTON AVENUE/FIFTH AVENUE/CROOKED 

HILL ROAD

EXISTING

Town of Islip



CP 5538 

294 

 Major reconstruction and improvement from County Road 106, Campus Road to the Long 
Island Expressway (about 1.0 miles).  Work will include the addition of through lanes, shoulders 
and sidewalks on both sides of the road, a continuous left turn lane, and intersection 
reconstruction at both Wicks Road and at Campus Road with multiple turning lanes. 

Justification 

The road surfaces of the sections of County Road 13 included in the project were originally built in 
the 1960s and 1970s.  The original drainage structures are deteriorating and contribute to extensive 
flooding in what is becoming a significant north-south route.  The project also incorporates 
improvements that will mitigate anticipated traffic problems caused by the development of the 
Heartland Town Square project on part of the former grounds of the Pilgrim State Psychiatric 
Facility. 

Status  

Three new phases have been added to a previously existing project, which has been greatly 
expanded.   

Two of the three phases, the improvements to the Candlewood Road intersection, and the 
pavement resurfacing from Wicks Road to the LIE, were included in CP 5576, Suffolk County 
Highway Rehabilitation Project, in the Adopted 2013-2015 Capital Program.  However, only 
$50,000 of land acquisition, for the intersection, appears to have been previously scheduled.  Total 
funding for these two projects as previously requested (but not proposed) was $8,550,000; $7.5 
million for the resurfacing, and $1,050,000 for the intersection.   

The Proposed 2014-2016 Capital Program includes $9 million in 2014; $2 million for land 
acquisition and $7 million for construction, presumably for the resurfacing phase of the project.  All 
$10 million in 2015 is for construction.  An additional $1 million is scheduled for land acquisition in 
2016, and $500,000 for construction in SY.  Total funding for the project is now $20,500,000, with 
a substantial increase for land acquisition. 

The remaining appropriation balance is from construction of an intersection during an earlier phase 
of the project and is not available for use. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $20,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $20,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $1,366,062 in the first year and $27,523,290 over the 
life of an 18-year bond. 

 

Total Appropriated: $1,850,000 Appropriation Balance: $118,092

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $15,000,000 $9,000,000 $9,000,000

2015 $0 $50,000 $10,000,000 $10,000,000

2016 $0 $0 $1,000,000 $1,000,000

SY $0 $2,000,000 $500,000 $500,000

Total $0 $17,050,000 $20,500,000 $20,500,000
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Issues for Consideration 

As described above, the project scope and cost have expanded considerably from previously 
requested or adopted project versions.  The most significant increases in funding are those for land 
acquisition and construction costs, driven by the reconstruction and widening between Campus 
Road and the Long Island Expressway.  These particular increases are driven by the desire to 
mitigate anticipated traffic generated by the Heartland Town Square project.   

The scope of work involved in the widening and the proposed construction of sidewalks and 
shoulders in an area with intermittent hard shoulders and no sidewalks is considerable, and will 
therefore require considerable land acquisition and cooperation and coordination with other levels 
of government.   

It is, however, unclear if there will be any land dedication from the Heartland Town Square 
developer, or if the developer owns any of the land which may be purchased; or how widening and 
sidewalks will occur at the CR 13 overpass that traverses Sagtikos Parkway; or whether other 
easements or signaling will be required between CR 106 and the LIE; or exactly what the 
developer's timeline for construction is, such that traffic mitigation will be required within the 
current capital program.  

It is certainly possible, given the fluid, and sometimes frustrating nature of real estate based 
economic development in the County and on Long Island, that clarifications regarding the concerns 
expressed above do not exist at the present time.  If that is the case, the final question regarding 
this project should be regarding its inclusion and scheduling in the capital program.  

Budget Review Office Recommendations 

We do not recommend any changes to the proposed budget for this capital project.  However, 
given the unanswered questions and conflicting information surrounding the project, we would 
recommend requesting further information regarding the project from the developer and from the 
Department of Public Works before moving forward on this project. 

5538CF14 

 

 

 

5541 

Description 

This project would address pavement and drainage deficiencies in the corridor.  The project would 
include full depth pavement patching and resurfacing to provide a uniform pavement width.  
Concrete curb and sidewalk would be installed as needed, with pavement striping allowing for 

Project Number: 5541 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 3, 7

32

IMPROVEMENTS TO CR 36, SOUTH COUNTRY ROAD

EXISTING

Patchogue, Bellport



CP 5541 

296 

bicycle use.  Basins will be installed to collect localized flooding with ‘vortechnics’ basins installed at 
Mud, Abbets, and Hedges Creeks.  Necessary traffic signal modifications and intersection striping 
would be incorporated into the project on an as needed basis.  This program is being performed in 
conjunction with other stormwater remediation/culvert projects: CP 8240.321, CP 5371.319, and 
CP 8240.113.  

Justification 

This project provides for pavement maintenance, striping, curbs, sidewalks, and drainage 
improvements which would contribute to traffic safety for vehicles, as well as for pedestrians and 
cyclists. 

Status 

The Department originally requested the advancement of $6.5 million in serial bond funding from 
SY to 2015 to address critical drainage issues.  The proposed capital program discontinues this 
project.  Updated information from the Department indicates that this project has now been re-
scoped to isolate the drainage component, which was the main safety issue.  The drainage 
component can now be resolved this year, using existing appropriations.  The roadway structure is 
good; there will not be any safety or environmental issues once the drainage problem is resolved.  
Resurfacing of the existing concrete panel roadway would primarily be cosmetic, and the 
neighborhood is split on that issue, with some preferring the existing look. 

Phase I construction, CR 36 from Montauk Highway to the Village of Bellport, was completed at the 
end of 2011.  Prior to the re-scoping of the project, Phase II design, CR 36 from the Village of 
Bellport to Beaver Dam Road, was being done in-house, until such time as more funding was 
budgeted, and was expected to be completed by June 2014.  Phase II construction was expected to 
be completed by December 2016.  The requested funds were for Phase II construction. 

 
Impact on Operating Budget 

The department originally requested $6,500,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $6,500,000 were borrowed all at once, the estimated fiscal impact to the 
operating budget for debt service payments is an additional $433,142 in the first year and 
$8,726,897 over the life of an 18-year bond. 

 
Issues for Consideration 

This is a roadway maintenance project meant to enhance motorist and pedestrian safety.  The 
project area is subject to further deterioration if work is not done in a timely manner, and the 
project is to progress in conjunction with other stormwater remediation/culvert projects. 

Total Appropriated: $4,000,000 Appropriation Balance: $439,978

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $6,500,000 $0 $0

2016 $0 $0 $0 $0

SY $6,500,000 $0 $0 $0

Total $6,500,000 $6,500,000 $0 $0
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The recent re-scoping of the project will allow the Department to address the critical drainage 
issue with existing appropriations, this year.  The remainder of the project is not critically necessary 
for health or safety, and does not have significant neighborhood support.   

Budget Review Office Recommendations 

The Budget Review Office concurs with the proposed discontinuation of this project in the 2014-
2016 capital program. 

5541LH14 

 

 

 

5542 

Description 

This project will rehabilitate County Road 40, Three Mile Harbor Road, from County Road 41, 
Springs/Fireplace Road, to County Road 45, Hog Creek Road, about 4.4 miles.  New curb and 
sidewalk will be installed as required. Additionally, there are areas of localized flooding throughout 
the project corridor. The drainage systems will be repaired and upgraded as required.  

Justification 

The existing roadway (concrete panels) is deteriorated and in need of full-depth pavement 
rehabilitation and asphalt resurfacing. The existing curb and sidewalk is deficient in many areas and 
not up to current ADA Standards.   

Status 

The proposed capital program defers funding for planning and construction to SY, and changes the 
requested serial bond funding to Federal Emergency Management Agency mitigation funding.  This is 
a new project, developed from the Suffolk County Highway Rehabilitation Project included (as part 
of CP 5576) in the Adopted 2013-2015 Capital Program.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $6,050,000 in FEMA financing for this project in SY.  The 
funding source is portrayed as 100% FEMA with no local match from the County indicating no fiscal 
impact to the operating budget. 

Project Number: 5542 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

IMPROVEMENTS TO CR 40, THREE MILE HARBOR ROAD

EXISTING

Town of East Hampton

Total Appropriated: $0 Appropriation Balance: $0



CP 5548 

298 

 
Issues for Consideration 

Given the considerable amount of rehabilitation and construction required to bring this road to 
Complete Street standard, an aggressive effort to gain hazard mitigation funding sooner than in SY is 
prudent.  Delaying the substantial planning and design needed to begin the project will only further 
delay construction.  This road, along with Springs/Fireplace Road and Accabonac Road are used as 
evacuation routes from the community of Springs.  

Budget Review Office Recommendations 

 BRO recommends advancing the $550,000 in planning funding from SY to 2015. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

5542CF14 

 

 

 

 

 

5548 

Description 

This project provided for improvements to increase capacity and traffic flow on CR 83, North 
Ocean Avenue. 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $550,000 $0 $0

2015 $0 $0 $0 $550,000

2016 $0 $5,500,000 $0 $0

SY $0 $0 $6,050,000 $5,500,000

Total $0 $6,050,000 $6,050,000 $6,050,000

Project Number: 5548 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: 4, 6, 7

46

IMPROVEMENTS TO CR 83, NORTH OCEAN AVENUE - PATCHOGUE-MT. 

SINAI ROAD, TOWN OF BROOKHAVEN

EXISTING

Brookhaven
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Phase I: CR 83 Corridor Study from the LIE to NYS Route 25A, which has been completed.  Two 
preferred construction alternatives have advanced to design from this corridor study.   

Phase II:  Intersection reconstruction at CR 83/NYS Route 25. 

Phase III:  Capacity improvements and intersection reconstruction at CR 83/CR 16, Horseblock 
Road intersection.    

Phase IV:  Capacity study of CR 83 from CR 16 to NYS Route 25 for purposes of determining the 
need for additional lane capacity in both the northbound and southbound lanes, as well as to 
determine the need for any mitigative measures to alleviate potential impacts on the surrounding 
community. 

Phase V: Rehabilitation of CR 83 from NYS Route 27 to the LIE. Work will involve asphalt 
pavement rehabilitation and resurfacing. 

Justification 

Over 40,000 vehicles travel the segment of CR 83 between the LIE and Route 25A each day, 
causing operational delays and accidents during peak hours.   

Status 

The corridor study and a preferred alternative design have been completed.  

This project was discontinued in the Proposed 2013-2015 Capital Program.  DPW requested new 
funding in 2014 and 2015.  The Proposed 2014-2016 Capital Program reschedules the funding in 
2016 and SY.  Construction funding ($2 million) requested in SY is not included. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $7,250,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $7,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $483,120 in the first year and $9,733,846 over the life 
of an 18-year bond. 

 
Issues for Consideration 

CR 83 is a principal arterial component of the County road system.  This project would improve 
traffic flow and safety at multiple intersections as well as addressing capacity and resurfacing.  While 
DPW and the Budget Review Office believe this project is worthwhile, DPW has indicated that the 
rescheduling of funds to 2016 and SY is acceptable since this project does not need to be 
commenced immediately.  Cost escalation can be expected by delaying this project. 

Total Appropriated: $900,000 Appropriation Balance: $505,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $1,250,000 $0 $0

2015 $0 $6,000,000 $0 $0

2016 $0 $0 $1,250,000 $1,250,000

SY $0 $2,000,000 $6,000,000 $6,000,000

Total $0 $9,250,000 $7,250,000 $7,250,000
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This project would likely require a noise study that could result in the need for the construction of 
costly noise walls.  The County did a preliminary noise study several years back and it indicated that 
noise walls would be required.  The County adheres to State and Federal protocols for noise walls.  
Noise walls are required if the County widens the roadway and the study indicates noise walls are 
necessary.  The County plans on updating the noise study and undertaking a traffic study and that 
will determine if additional capacity is needed, which would necessitate a roadway widening, thus 
requiring noise walls.  The cost of the noise walls is included in the construction costs for this 
project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5548JO14  

 

 

 

5554 

Description 

This project provides funding for safety improvements to CR 85, Montauk Highway to Atlantic 
Avenue.  This phase will increase the turning radius and sight distance at the intersection of CR 85, 
Montauk Highway at Atlantic Avenue, Patchogue. This is Phase II of the project. 

Justification 

Improvements will increase overall safety and provide for a smoother, more efficient traffic flow. 

Status 

Phase I is complete.  Phase II funding is advanced from SY to land acquisition in 2014 ($15,000) and 
construction in 2016 ($50,000), as requested by DPW.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $65,000 in serial bond financing for this project (2013-2015 
and SY).  If the entire $65,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $4,352 in the first year and $88,012 over the life of an 18-year 
bond. 

Project Number: 5554 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: 7, 8

46

CR 85, MONTAUK HIGHWAY FROM CR 97, NICOLLS ROAD TO WEST 

AVENUE, TOWN OF BROOKHAVEN

EXISTING

Patchogue

Total Appropriated: $15,000 Appropriation Balance: $9,400
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Issues for Consideration 

Phase II improvements will increase safety along this thoroughfare. 

Budget Review Office Recommendations 

 The title should be changed to “CR 85, Montauk Highway from CR 97, Nicolls Road at Atlantic 
Avenue, Town of Brookhaven” to reflect the change in scope since the West Avenue portion of 
this project was completed under Phase I. 

 The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 
Capital Program. 

5554JO14 

 

 

 

5557 

Description 

This project was initiated under CP 3301, Safety Improvements at Various Intersections, which 
identifies and studies problematic intersections.  The project objective is to remedy traffic 
congestion deficiencies, improve pedestrian mobility, and reduce accident rates on CR 94, Nugent 
Drive, at its intersection with the CR 63/CR 104/SR 24 traffic circle, and at CR 51, Center Drive, 
Southampton.  

The project is intended to fund design and construction of a major intersection reconstruction, 
which would transform the existing old-style five leg traffic circle to a modern four leg roundabout, 
with a realignment of CR 104/NY 24, just east of the circle.  

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $15,000 $15,000 $15,000

2015 $0 $0 $0 $0

2016 $0 $50,000 $50,000 $50,000

SY $65,000 $0 $0 $0

Total $65,000 $65,000 $65,000 $65,000

Project Number: 5557 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 1, 2

51

INTERSECTION IMPROVEMENTS ON CR 94, NUGENT DRIVE AT CR 51, 

AND CR 63/CR 104/SR 24

EXISTING

Riverhead, Southampton
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Justification 

This project will enhance and improve the overall safety and efficiency of these problematic 
intersections.  The improvements for pedestrian mobility will coincide with Town revitalization 
efforts in the adjacent area. 

Status  

The $400,000 adopted in 2013 reflected the need for additional design funding for this project.  At 
that time, the Department had requested that right-of-way (land) and construction phase funding be 
removed due to the high variability in the cost and timing of potential solutions.  (This resulted in a 
$3.6 million overall decrease from what was previously adopted). 

This year’s request indicates that a revised project scope is necessary to accomplish project goals.  
The request now includes $3 million in 2015 for land acquisition, and $4 million in 2016 for 
construction.  The proposed capital program includes the requested 2015 funding, but does not 
include any funding in 2016.  

The Department indicates that they are still in the study phase, and there still is no preferred design 
alternative for this project.  The choices have been narrowed to two.  One alternative would have 
large right-of-way acquisition issues, and the other alternative would have small right-of-way issues, 
but would involve the alienation of parks property.  The project cost will vary greatly depending on 
the selected alternative.  The requested funding would cover the worse case scenario.  It is hoped 
that a final design determination will be made by this summer. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $199,912 in the first year and $4,027,799 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This funding presentation differs significantly from the amounts previously adopted because the 
previously adopted budget included funds solely for design.  This year’s request includes land 
acquisition and construction funding.  

This project is meant to enhance the safety of both motor vehicle and pedestrian traffic.  The 
intersection is a heavily used, old-style, five-leg traffic circle, with major capacity issues.  It is located 
near the County Center and Courts, and traffic backs up into nearby downtown Riverhead.  The 

Total Appropriated: $500,000 Appropriation Balance: $300,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $400,000 $400,000 $400,000 $400,000 $400,000

2014 $0 $0 $0 $0

2015 $0 $3,000,000 $3,000,000 $3,000,000

2016 $0 $4,000,000 $0 $0

SY $0 $0 $0 $0

Total $400,000 $7,400,000 $3,400,000 $3,400,000
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remedy of safety issues at these intersections will benefit the community by progressing vehicular 
and pedestrian traffic, which will contribute to the revitalization of the surrounding area.   

The Department recognizes the importance of this project, but the project appears to have been 
stalled by the difficulty in determining a feasible plan that will lead to an effective solution.  It seems 
likely that the land acquisition will take a significant amount of time with either plan chosen.  In 
addition, there appears to be a wide variation in project cost, depending on the ultimate plan 
chosen. 

Budget Review Office Recommendations 

This intersection is subject to heavy use by a large portion of the County population, and 
completion of this project may improve safety and efficiency, as well as provide economic benefits 
to the surrounding area.  The Budget Review Office has previously recommended that this project 
be given high consideration in future capital programs.  We continue to support this project.  We 
agree with the Executive recommendation to schedule funding for land acquisition in 2015.  A more 
accurate cost estimate for land and construction costs and an appropriate timeframe for project 
completion should be available once the plan is solidified, and future capital programs can be 
adjusted as necessary. 

5557LH14 

 

 

 

5558 

Description 

This project will rehabilitate County Road 10, Elwood Road, from Jericho Turnpike (NYS Route 25) 
to Fort Salonga Road (NYS Route 25A).  The roadway has previously received spot maintenance 
and asphalt resurfacing as needed.  Traffic safety modifications, new curbs and sidewalks will be 
installed as required.  The existing drainage systems will also be repaired and upgraded as required. 

Justification 

The existing roadway is deteriorated and needs full-depth pavement rehabilitation and asphalt 
resurfacing in numerous locations.  Existing curbs and sidewalks are deficient in many locations and 
not up to current ADA Standards; there are areas where sidewalks are not contiguous.  Localized 
flooding occurs along the project corridor. 

Status 

The Department of Public Works requested $4.5 million for construction in 2014.  The proposed 
capital program defers funding from 2014 to 2015.  This is a single phase project, developed from 

Project Number: 5558 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 16,18

55

IMPROVEMENTS TO CR 10, ELWOOD ROAD

EXISTING

Town of Huntington
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the Suffolk County Highway Rehabilitation Project included (as part of CP 5576) in the Adopted 
2013-2015 Capital Program.  Planning and design will probably be executed in house.  Construction 
should be complete by June 2016. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $4,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $4,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $299,867 in the first year and $6,041,698 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The project would attempt to bring County Road 10 to the Complete Street standard set forth 
pursuant to Resolution No. 1076-2012, Establishing a "Complete Streets" Policy. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the proposed funding presentation for this project. 

5558CF14 

 

 

 

5560 

Description 

This project provides funding for the construction of a new pedestrian bridge over CR 4 to replace 
the existing bridge that was demolished in Phase I of this project.   

  

Total Appropriated: $20,000 Appropriation Balance: $20,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $4,500,000 $0 $0

2015 $0 $0 $4,500,000 $4,500,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $4,500,000 $4,500,000 $4,500,000

Project Number: 5560 Executive Ranking: 42 BRO Ranking:

Project Name:

Location: Legislative District: 16

42

CR 4, COMMACK ROAD FROM THE VICINITY OF NICOLLS ROAD TO JULIA 

CIRCLE  TOWNS OF HUNTINGTON AND BABYLON

EXISTING

Towns of Huntington and 

Babylon
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Justification 

The pedestrian bridge will increase safety and quality of life to residents in the area. 

Status 

 The construction of the new pedestrian bridge was originally scheduled in 2012 and deferred to 
SY in the Adopted 2012-2014 Capital Program.  This project was then discontinued in the 
Adopted 2013-2015 Capital Program.  The Proposed 2014-2016 Capital Program schedules this 
project in 2015.  DPW requested funding in 2014.  

 Planning funds ($75,000) were appropriated in 2008 to design the replacement bridge.  The only 
funding expended to date was for the demolition of the old bridge and to provide funding for 
CP 5567. 

 The cost to construct the bridge has been reduced from $750,000 to $100,000 as DPW plans 
on using a prefabricated bridge. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

 
Issues for Consideration 

CR 4 is an urban minor arterial highway that services a large volume of both passenger and 
commercial traffic.  DPW intends on completing the design in-house.  Although DPW requested 
funding to be included in 2014, they have indicated that funding included in 2015 is acceptable. 

A major issue that will have to be considered is this will be constructed on the Edgewood Preserve, 
which likely will draw opposition from the NYSDEC.  It will also require approval from the NYS 
Office of General Services as it is also on their property.  The NYS OGS had built the previous 
bridge. 

  

Total Appropriated: $725,000 Appropriation Balance: $466,109

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $0

2015 $0 $0 $100,000 $100,000

2016 $0 $0 $0 $0

SY $750,000 $0 $0 $0

Total $750,000 $100,000 $100,000 $100,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5560JO14 

 

 

 

5561 

Description 

This project extends 1.1 miles along CR 59, Long Lane, from the East Hampton Village Line to the 
vicinity of Stephen Hands Path.  Due to deterioration of the highway's infrastructure, the scope of 
this project had been expanded to a full reconstruction project.  All work will be performed within 
the existing 50 foot right-of-way.  This project will improve the riding surface and level of safety 
along this corridor.  

Justification 

The reconstruction of this highway will ensure a safe roadway for the traveling public. 

Status 

This is a single phase project.  The Department’s request did not include the 2013 adopted funding, 
but funding status was indicated to be “as scheduled”, with design to be completed May 2013.  
Construction will start in spring 2014 and be completed December 2014.  The Department has 
indicated its intent to request the 2013 adopted funding shortly, and to let the project at the end of 
the year.  This project is not included in the proposed capital program. 

 
Impact on Operating Budget 

The Town of East Hampton maintains this highway for the County, minimizing operating budget 
expense for upkeep. 

The Adopted 2013-2015 Capital Program scheduled $2.7 million in 2013 for construction, which is 
the total project cost.  The Proposed 2014-2016 Capital Program does not include this project. 

Project Number: 5561 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

50

RECONSTRUCTION OF CR 59, LONG LANE, EAST HAMPTON 

EXISTING

East Hampton

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Planning for the expanded scope of the project was being performed in-house.  No funds have yet 
been appropriated.  Construction funding of $650,000 was originally requested by the Department 
in the 2003-2005 Capital Program.  Delays in providing the needed repairs and maintenance on this 
roadway have resulted in the advanced deterioration that necessitated its full reconstruction, now 
at a cost of $2.7 million.   

The road is in disrepair, there is a school at this location, and the Department has identified this 
project as a priority.  The Department indicates that existing adopted funds for construction will be 
sufficient to complete this project.  

Budget Review Office Recommendations 

In the interest of providing for public safety and the avoidance of continuing cost escalation, the 
Budget Review Office recommends completing this project, on schedule, with previously adopted 
2013 funding.   

5561LH13    

 

 

 

5562 

Description 

This project will improve County Road 73, Roanoke Avenue, with priority to pavement 
rehabilitation and additional improvements to drainage, curbs, sidewalks, pavement markings, and 
appropriate traffic signal modification.  

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,700,000 $0 $0 $0 $2,700,000

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,700,000 $0 $0 $2,700,000

Project Number: 5562 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 1

53

IMPROVEMENTS TO CR 73, ROANOKE AVENUE

NEW

Town of Riverhead
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Justification 

The existing roadway was completed in 1949.  Full depth pavement rehabilitation and resurfacing is 
required. 

Status 

This is a new project, developed from the Suffolk County Highway Rehabilitation Project included 
(as part of CP 5576) in the Adopted 2013-2015 Capital Program.  Design will be conducted in-
house and completed by June 2014; construction will be completed by September 2015. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $4,200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $4,200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $279,876 in the first year and $5,638,918 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The sub-base of the road is failing due to age.  The scheduled improvements will enhance motorist 
and pedestrian safety and have a positive impact on the community. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding this project as requested and proposed. 

5562CF14 

 

 

  

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $4,200,000 $4,200,000 $4,200,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $4,200,000 $4,200,000 $4,200,000
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5565 

Description 

This project provides for the study, design, and construction of a by-pass road to divert traffic from 
County Road 4, Commack Road, and the Sagtikos State Parkway.  The by-pass road will alleviate 
truck traffic on Commack Road and vehicular traffic on the Sagtikos Parkway.  Heartland Industrial 
Park would be connected to the “G” Road on the grounds of Pilgrim State Hospital, allowing access 
to Crooked Hill Road and Wicks Road.   

Funding for the project would be provided by the County and private sources, and potentially 
Federal and State aid.  This project is part of a coordinated planning effort between Suffolk County, 
New York State, and the townships adjacent to the corridor (Babylon, Islip, Huntington, and 
Smithtown) to mitigate traffic concerns caused by new retail development in the area. 

Justification 

This project would improve traffic flow in an area that experiences significant congestion during 
peak hours. 

Status 

The coordinated planning effort between the municipalities is not progressing.  Funding previously 
scheduled in 2011 ($1 million serial bonds, $300,000 other) was not appropriated.  The Proposed 
2014-2016 Capital Program includes planning funds in 2016 and construction funds in SY.   

This project was introduced in 2008 and there has been limited advancement awaiting planning 
studies by the State and the County as well as intermunicipal agreements.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $106,619 in the first year and $2,148,159 over the life 
of an 18-year bond. 

Project Number: 5565 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: 11

48

SAGTIKOS CORRIDOR

EXISTING

Brentwood

Total Appropriated: $300,000 Appropriation Balance: $265,000
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Issues for Consideration 

As a project contained within the Sagtikos Regional Development Zone, CP 5565 requires 
significant interagency, intermunicipal, and intergovernmental cooperation.  The County is working 
with the NYS Intermodal Transportation Facility to progress this project. 

DPW had requested planning funds in 2014 but have indicated that the funding as proposed is 
acceptable. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2014-2016 Capital 
Program. 

5565JO14 

 

 

 

5569 

Description 

This project funds land acquisition at this intersection to allow for improvements such as larger 
turning radii, traffic signal enhancements, and pavement marking modifications.  These 
improvements are necessary to improve the safety and the operational efficiency of the 
intersection.   

Justification  

The study for this project was conducted under CP 3301, Safety Improvements at Various 
Intersections.  The study recommended a major intersection improvement at this location.   

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $100,000 $100,000

SY $1,600,000 $1,500,000 $1,500,000 $1,500,000

Total $1,600,000 $1,600,000 $1,600,000 $1,600,000

Project Number: 5569 Executive Ranking: 42 BRO Ranking:

Project Name:

Location: Legislative District: 2

42

INTERSECTION IMPROVEMENTS ON CR 80, MONTAUK HIGHWAY AT CR 

31, OLD RIVERHEAD ROAD

EXISTING

Westhampton
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Status 

Two small parcels will be acquired on the northeast and west corners of this intersection to allow 
for larger turning radii as well as traffic signal and pavement marking modifications.  These 
improvements will greatly enhance the safety and operational efficiency of the intersection.  This is a 
single phase project. 

CP 3301 already completed the design work for this project, and the right-of-way acquisition phase 
is continuing.  Right-of-way is to be completed December 2014 and construction is to be completed 
December 2016. 

The proposed budget maintains the $160,000 for land acquisition in 2013, as previously adopted, 
but defers $450,000, which had been scheduled for construction in 2014, to 2015.  This is 
consistent with the Department’s request. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $450,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $29,987 in the first year and $604,170 over the life of 
an 18-year bond. 

 
Issues for Consideration 

The study performed under CP 3301 recommended a major intersection improvement at this 
location.  The intersection currently has a very sharp corner.  There are some safety issues, but it is 
not believed to be an unusually high accident location.  Land acquired for the right-of–way will allow 
the corner to be rounded to a more manageable angle. 

Budget Review Office Recommendations 

This intersection was specifically identified as needing a major construction improvement, and it 
should be funded.  The timing of the construction is dependent on the timing of the necessary land 
acquisition, which is in progress.  The funding for this project is reasonable as requested and 
proposed. 

5569LH14 

 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $160,000 $160,000 $160,000 $160,000 $160,000

2014 $450,000 $0 $0 $0

2015 $0 $450,000 $450,000 $450,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $610,000 $610,000 $610,000 $610,000
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5574 

Description 

This project will reconstruct the intersection of CR 16, Smithtown Boulevard and Gilbert 
Avenue/Sheppard Lane, improving traffic flow and safety.  

Justification 

Upon completion, the intersection will operate more safely and at an improved service level. 

Status 

The study phase was completed under CP 3301 and design is scheduled to be completed in 
2013/2014 in-house.  DPW requested $550,000 for construction in 2014.  This project was 
discontinued in the Proposed 2014-2016 Capital Program. 

 
Impact on Operating Budget 

The department requested $550,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $550,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $36,650 in the first year and $738,430 over the life of an 
18-year bond. 

 
Issues for Consideration 

This is a relatively high volume intersection with vehicles traveling at high speeds.  Several years ago, 
at this site, a teenager on a bicycle was struck while attempting to cross resulting in a very serious 
injury. 

While this project is discontinued in the Proposed 2014-2016 Capital Program, the Budget Review 
Office recommends progressing with these safety improvements.  The planning funds of $200,000 
adopted in 2013 are no longer necessary as the design will be  completed in-house. 

  

Project Number: 5574 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 12

45

SAFETY IMPROVEMENTS TO CR 16, SMITHTOWN BOULEVARD AT 

GILBERT AVENUE/SHEPPARD LANE, TOWN OF SMITHTOWN

EXISTING

Town of Smithtown

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $200,000 $0 $200,000 $0 $0

2014 $0 $550,000 $0 $550,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $200,000 $750,000 $0 $550,000
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Budget Review Office Recommendations 

 The Budget Review Office recommends including $550,000 in 2014 for construction, as 
requested by DPW. 

 If the additional $550,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $36,650 in the first year and $738,430 over the life of an 18-year 
bond. 

5574JO14 

 

 

 

5575 

Description 

This project provides for improvements for County Road 12, along its entire length from County 
Line Road in Babylon to Deer Park Avenue. 

Justification 

The existing roadway was completed in the 1950s.  The drainage system for the road consists of 
corrugated metal pipe, which has severely corroded over the 60 years since the road was last 
significantly improved. 

Status 

This is a new, single phase project, developed from the Suffolk County Highway Rehabilitation 
Project included (as part of CP 5576) in the Adopted 2013-2015 Capital Program.  Design will be 
conducted in-house and completed by June 2015; construction will be completed by December 
2016. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $6,200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $6,200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $413,151 in the first year and $8,324,117 over the life 
of an 18-year bond. 

Project Number: 5575 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 14, 15

55

IMPROVEMENTS TO CR 12, OAK STREET/HOFFMAN AVENUE/RAILROAD 

AVENUE

NEW

Town of Babylon

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Undermining caused by the complete corrosion of the drainage pipes is causing pavement failure 
and breakup of the curbs and sidewalks as well. 

Budget Review Office Recommendations 

 Consideration should be given to moving the project into 2014, given the ongoing damage to 
the road.  If planning and design are completed in-house, it would allow the construction 
portion of the project to be completed by the end of 2015. 

 The Budget Review Office concurs with the proposed budget for this project. 

5575CF14 

 

 

 

5576 

Description 

This project will rehabilitate and resurface County Road 92, Oakwood Road/High Street, from 
Craven Street to its intersection with NYS Route 110/New York Avenue, about 2.9 miles, in 
accordance with the County's Complete Street policy.  

Justification 

The existing roadway is deteriorated and in need of full-depth pavement rehabilitation and asphalt 
resurfacing.  Sidewalk and curbing are deteriorated, and are not contiguous or in compliance with 
ADA standards. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $6,200,000 $6,200,000 $6,200,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $6,200,000 $6,200,000 $6,200,000

Project Number: 5576 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 18

52

IMPROVEMENTS TO CR 92, OAKWOOD ROAD

EXISTING

Town of Huntington
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Status 

This single phase project is proposed as requested by the Department of Public Works.  All of the 
funding related to other projects included in the Adopted 2013-2015 Capital Program has been 
moved to the other projects as they developed from CP 5576.  It should be noted that the project 
name has been changed from the Adopted 2013-2015 Capital Program where CP 5576 was 
referred to as the "Suffolk County Highway Rehabilitation Project."  The $4.8 million in 
construction funding for the project scheduled for 2013 will be appropriated when the project is let 
in the autumn of 2013. 

 
Impact on Operating Budget 

No additional funding is scheduled during the 2014 to SY period. 

 
Issues for Consideration 

CP 5576 is primarily a resurfacing and Complete Street project.  It would have a positive impact on 
the community and reduce hazardous conditions and maintenance costs. 

Budget Review Office Recommendations 

We concur with the proposed funding presentation for this project. 

5576CF14 

 

 

 
  

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $4,800,000 $4,800,000 $4,800,000 $4,800,000 $4,800,000

2014 $6,500,000 $0 $0 $0

2015 $12,500,000 $0 $0 $0

2016 $0 $0 $0 $0

SY $15,000,000 $0 $0 $0

Total $38,800,000 $4,800,000 $4,800,000 $4,800,000
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5581 

Description 

The roadway will be rehabilitated and resurfaced.  Curb and sidewalk will be added to maintain a 
contiguous sidewalk section.  The existing drainage infrastructure will be repaired and sections of 
the drainage will be replaced. 

Justification 

The original construction of County Road 1, County Line Road, was completed in 1942; the road 
was partially widened in 1957.  The roadway has received spot repairs during its history and was 
last resurfaced in 1998.   

Status 

This is a new single phase capital project, developed from the Suffolk County Highway 
Rehabilitation Project included (as part of CP 5576) in the Adopted 2013-2015 Capital Program.  
The proposed capital program defers planning one year, from 2014 to 2015; construction funding is 
proposed as requested, scheduled to begin 2016 with completion scheduled in 2017. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,300,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,300,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $219,903 in the first year and $4,430,578 over the life 
of an 18-year bond.  

 
Issues for Consideration 

This is primarily a pavement rehabilitation project, with Complete Street improvements to 
sidewalks and curbs as possible and necessary.   

  

Project Number: 5581 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 15

52

IMPROVEMENTS TO CR 1, COUNTY LINE ROAD

NEW

Town of Babylon

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $300,000 $0 $0

2015 $0 $0 $300,000 $300,000

2016 $0 $3,000,000 $3,000,000 $3,000,000

SY $0 $0 $0 $0

Total $0 $3,300,000 $3,300,000 $3,300,000
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Budget Review Office Recommendations 

We concur with the proposed budget for this project. 

5581CF14 

 

 

 

5582 

Description 

This project will rehabilitate County Road 41, Springs/Fireplace Road, from County Road 40, Three 
Mile Harbor Road, to County Road 45, Old Stone Highway, about 3.6 miles.  New curb and 
sidewalk will be installed as required. Additionally, there are areas of localized flooding throughout 
the project corridor. The drainage systems will be repaired and upgraded as required.  

Justification 

The existing roadway (concrete panels) is deteriorated and in need of full-depth pavement 
rehabilitation and asphalt resurfacing. The existing curb and sidewalk is deficient in many areas and 
not up to current ADA Standards.   

Status 

The proposed capital program defers all funding for this project to SY, and changes the requested 
serial bond funding to Federal Emergency Management Agency mitigation funding.  This is a new 
project, developed from the Suffolk County Highway Rehabilitation Project included (as part of CP 
5576) in the Adopted 2013-2015 Capital Program.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $7.25 million in FEMA financing in SY.  The funding source 
is portrayed as 100% FEMA with no local match from the County, indicating no fiscal impact to the 
operating budget. 

Project Number: 5582 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

IMPROVEMENTS TO CR 41, SPRINGS/FIREPLACE ROAD

NEW

Town of East Hampton

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Given the considerable amount of rehabilitation and construction required to bring this road to 
Complete Street standard, an aggressive effort to gain hazard mitigation funding sooner than in 
subsequent years is prudent.  Delaying the substantial planning and design needed to begin the 
project will only further delay construction. 

Budget Review Office Recommendations 

 BRO recommends advancing the $750,000 in planning funding from SY to 2015. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

5582CF14 

 

 

 

5583 

Description 

This project will fund the reconstruction of drainage systems on County Road 79, Bridgehampton-
Sag Harbor Turnpike, from Brick Kiln Road to NYS Route 27.  Other improvements include full 
depth pavement construction, asphalt resurfacing, and curb and sidewalk replacement as required. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $750,000 $0 $0

2015 $0 $0 $0 $750,000

2016 $0 $6,500,000 $0 $0

SY $0 $0 $7,250,000 $6,500,000

Total $0 $7,250,000 $7,250,000 $7,250,000

Project Number: 5583 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

53

IMPROVEMENTS TO CR 79, BRIDGEHAMPTON-SAG HARBOR TURNPIKE

NEW

Town of Southampton
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Justification 

Numerous areas of this corridor experience flooding, and drainage structures, culverts and pipe 
networks are in need of rehabilitation and replacement. 

Status 

All $10 million for this project is proposed in SY.  The Department requested $1 million for 
planning in 2015 and $9 million for construction in SY.  Construction was scheduled for completion 
in 2019. 

The funding source for the project was changed from serial bonds (B) in the project request to 
FEMA mitigation funds (FE) in the proposed capital program. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $10 million in FEMA financing for this project in SY.  The 
funding source is portrayed as 100% FEMA with no local match from the County, indicating no fiscal 
impact to the operating budget.    

 
Issues for Consideration 

Given the construction schedule described in the project request, the rescheduling of this project is 
reasonable.   

Budget Review Office Recommendations 

 We concur with the proposed budget presentation for this project. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

5583CF14 

 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $1,000,000 $0 $0

2016 $0 $0 $0 $0

SY $0 $9,000,000 $10,000,000 $10,000,000

Total $0 $10,000,000 $10,000,000 $10,000,000
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5584 

Description 

This project is a major upgrade at the intersection of County Road 4, Commack Road, with the 
Long Island Expressway (LIE) service roads and the underpass at the LIE and County Road 4.  Work 
includes the creation of additional turn lanes, which will require alteration to the underpass and 
bridge at the intersection. There are three phases for this project: 

 Phase I consists of intersection and signal improvements at Commack Road and Fish Path, the 
existing access to the grounds of the Pilgrim State Psychiatric Facility. 

 Phase II will modify the intersection and traffic signals at Commack Road and Long Island 
Avenue. 

 Phase III is a major upgrade at the intersection of the Long Island Expressway and Commack 
Road, which will include alterations to the Commack Road underpass to widen Commack Road, 
adding turn lanes on both the north- and south-bound roadway; this will require substantial 
alteration to the bridge at the overpass. 

Justification 

This is a new project which, along with Capital Project 5538, anticipates increased growth and 
development in the area surrounding the Edgewood Preserve as the regional economy improves.  
Note that traffic along the County Road 4 corridor has been increasing since the construction of 
the Tanger Outlet centers, and traffic is further anticipated to increase as economic development in 
the region around the Edgewood Preserve continues. 

Status 

This is a new project included in the Proposed 2014-2016 Capital Program.  The bridge and lane 
widening phase of the project is scheduled for Federal Transportation Improvement Program (TIP) 
funding in 2016 and SY.  Design work is currently scheduled to be accomplished in house. 

Phase III is the only portion of the project currently funded and the only portion currently eligible 
for TIP funding. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $3,400,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $226,566 in the first year and $4,564,838 over the life 
of an 18-year bond.  

Project Number: 5584 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 11,12,16

60

IMPROVEMENTS TO CR 4, COMMACK ROAD IN THE HAMLETS OF DEER 

PARK, BRENTWOOD, COMMACK AND DIX HILLS

NEW

Towns of Islip, Babylon, and 

Huntington

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The intersection upgrade will increase safety and reduce congestion at this intersection and allow 
easier access to the Expressway.  Upgrade to the intersection will require excavation at the 
underpass and reengineering of the bridge to maintain its integrity.  Coordination with other levels 
of government will likely be required for a successful, timely outcome for the project. 

Budget Review Office Recommendations 

We concur with the proposed funding presentation for this project. 

5584CF14 

 

 

 

 
5599 

Description 

This multi-locational pavement resurfacing project was developed by the Department of Public 
Works for the 2013-2015 Capital Program to utilize Federal aid for FFY 2012/2013 that was 
originally scheduled for the CR 3, Pinelawn Road project under CP 5510.  Construction for CP 
5510 was not ready to move ahead until 2014.  Rather than risk losing the FHWA funding, this 
project was created.  The current scope of the work to be performed includes repairing or 
resurfacing roadway sections, as well as related appurtenances, such as curbs and drains, with the 
primary focus being the service roads of the Long Island Expressway, but may include other 
Federally aided resurfacing projects on County roads. 

Justification 

The preventive maintenance work included in this project mitigates costlier reconstruction at a 
later date.  Riding surfaces and lane delineation will be improved with an increase in overall traffic 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $400,000 $0 $0

2015 $0 $6,000,000 $0 $0

2016 $0 $4,000,000 $3,000,000 $3,000,000

SY $0 $60,000,000 $14,000,000 $14,000,000

Total $0 $70,400,000 $17,000,000 $17,000,000

Project Number: 5599 Executive Ranking: 74 BRO Ranking:

Project Name:

Location: Legislative District: All

71

PAVEMENTS RESURFACING PROGRAM

EXISTING

LIE Service Roads, All Federal 

Aided Resurfacing Projects
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safety.  Even though the LIE service roads are State roads, the County is required by the New York 
State Department of Transportation to maintain the service roads of the Expressway.   

Status 

The following projects were let in 2012, are presently progressing to construction, and are 
expected to be complete in 2013: 

 CR 111, Daniel Roe Highway from the vicinity of NY 27, Sunrise Highway to the vicinity of I-
495 westbound access ramp 

 CR 105, Cross River Drive from the vicinity of NY 24 to NY 25 

 CR 46, William Floyd Parkway from the vicinity of Moriches Middle Island Road to the vicinity 
of NY 25A 

 CR 97, Nicolls Road from the vicinity of the LIRR tracks (Furrows Road) to the vicinity of NY 
27, Sunrise Highway 

 CR 19, Waverly Avenue/Patchogue-Holbrook Road from the vicinity of NY 27, Sunrise Highway 
to Broadway Avenue 

Despite what the County's unspent appropriation balances indicate, there are no uncommitted 
funds at present for this project; the Federal Highway Administration has taken the unspent funding 
back. 

 
Impact on Operating Budget 

There is a positive operating budget impact tied to the regular maintenance of roadway surfaces and 
appurtenances, as opposed to incurring the higher costs of reconstruction if routine upkeep is 
delayed.  This will partially offset debt service cost. 

The Proposed Capital Program includes $3,600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $239,894 in the first year and $4,833,358 over the life 
of an 18-year bond. 

The remaining recommended construction funding of $14,400,000 as requested by DPW for 2016 
represents the 80% FHWA funding for this project, with the $3,600,000 in serial bond funding 
included in the 2016 portion of this project being the 20% required County match.  The County 
must first-instance fund the entire cost of the project. 

 
  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $5,000,000 $0 $0

2015 $0 $0 $0 $0

2016 $0 $18,000,000 $18,000,000 $18,000,000

SY $0 $0 $0 $0

Total $0 $23,000,000 $18,000,000 $18,000,000
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Issues for Consideration 

The proposed capital program schedules a total of $18 million in construction funding as requested 
by DPW in 2016 for Phase VI of the program covering the LIE service roads from NY 231, Deer 
Park Avenue to CR 13, Crooked Hill Road.   

The $5 million in serial bond construction funding requested by DPW for 2014 for a section of the 
LIE service roads in poor condition was not included in the proposed capital program.  DPW 
indicates that this exclusion is not problematic; it will be progressed in 2016 along with the next 
round of federally funded resurfacing projects. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the level and sources of funding as scheduled in the 
Proposed 2014-2016 Capital Program. 

5599DD14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Mass Transportation 
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5601 

Description 

This project funds the purchase of Hybrid Electric Vehicles (HEV) through a multi-year Federal 
Highway Administration grant.  The Federal Highway Administration’s (FHA) Congestion Mitigation 
and Air Quality (CMAQ) program provides approximately 80% of funding for this project.   

Justification 

Replacing the County’s aging fleet with new fuel efficient vehicles will save on fuel and maintenance 
costs while also improving safety and reliability.  Environmental benefits include lower emissions 
that will result from greater fuel economy. 

Status 

This project was transferred from the Operating Budget in 2009 to allow for multi-year purchasing.  
However, if the County still had a pay-as-you-go program, the local match could be operating 
budget funds, instead of serial bonds.  The proposed capital program includes $907,600 in County 
serial bonds and $3.63 million in Federal funds.  Suffolk County has 205 hybrid electric vehicles in 
service at this time, of which 147 have been purchased with funding through this project.  Eighty-
nine of 147 vehicles purchased through this project were added to the fleet in 2010, and 20 Ford 
Fusions were added in 2012.  Other vehicles purchased through this project include 68 Toyota 
Prius sedans and 59 Ford Escapes. 

DPW plans to purchase an additional 44 HEV’s during 2013, including Toyota Prius, Ford Fusion, 
and Ford Escape models.  The planned purchases are predicated on securing a federal waiver 
relating to the “Buy America” requirement and market availability.  The estimated cost for the 
planned purchases is approximately $1.1 million, of which approximately $917,000 is reimbursable 
through CMAQ funding.  The list of new hybrid electric vehicles would replace vehicles previously 
decommissioned, and vehicles currently in service.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $907,600 in serial bond financing for this project (2014-
2016 and SY).  If the entire $907,600 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $60,480 in the first year and $1,218,543 over the life 
of an 18-year bond. 

Project Number: 5601 Executive Ranking: 84 BRO Ranking:

Project Name:

Location: Legislative District: All

79

PURCHASE OF HYBRID ELECTRIC VEHICLES

EXISTING

Countywide

Total Appropriated: $2,521,250 Appropriation Balance: $2,007,726
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Issues for Consideration 

Suffolk County remains an Environmental Protection Agency (EPA) “non-attainment” area relating 
to several monitored air pollutants.  On April 24, 2013 media outlets reported that the American 
Lung Association gave Suffolk County a “failing grade” for air quality for the fourteenth consecutive 
year.   

Hybrid electric vehicles have been purchased by the County to replace vehicles typically fueled by 
gasoline (only) and are intended to contribute towards tailpipe emissions reductions.  In addition, 
the use of hybrid electric vehicles should reduce expenditures for gasoline, which are subject to 
price spikes beyond the County’s ability to control. 

DPW reports that hybrid electric additions to the County fleet generally experience an improved 
fuel economy of approximately 20 mpg over equivalent vehicles powered by gasoline only.  Year-to-
date 2013 expenditures for regular grade unleaded gasoline have averaged approximately $2.96 per 
gallon, while the cost of diesel fuel has averaged approximately $3.40 per gallon.  Those prices are 
down less than 1% from the same period in 2012 but still higher than two years ago by 
approximately 39% and 45% respectively.  In addition to direct savings attributable to improved fuel 
economy, therefore, hybrid electric vehicles have helped the County avoid costs that might have 
been incurred due to greater consumption of fuel at higher fuel prices.    

Purchase of additional hybrid electric vehicles has been impossible since the Federal Highway 
Administration (FHA) ruled that currently available vehicles do not meet “Buy America” provisions 
of the Congestion Mitigation and Air Quality (CMAQ) funding.  Since the FHA has not identified 
any vehicles that satisfy the Buy America criteria, Suffolk County has joined with New York State 
and other states across the country to request a waiver that would facilitate continuation of this 
project.  DPW suggests that the waiver request is being considered at the federal level and will 
advise when a decision is announced. 

Budget Review Office Recommendations 

Pending the outcome of the waiver request, the Budget Review Office agrees with the proposed 
funding of this project. 

5601JS14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,150,000 $1,150,000 $1,150,000 $1,150,000 $1,150,000

2014 $0 $625,000 $625,000 $625,000

2015 $412,000 $913,000 $913,000 $913,000

2016 $0 $1,500,000 $1,500,000 $1,500,000

SY $0 $1,500,000 $1,500,000 $1,500,000

Total $1,562,000 $5,688,000 $5,688,000 $5,688,000
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5602 

Description 

This project funds the purchase of Compressed Natural Gas (CNG) vehicles for County use.  The 
project is funded in part through the Federal Highway Administration’s (FHA) Congestion 
Mitigation and Air Quality (CMAQ) program.  Funding is also available through Federal Department 
of Energy (DOE) “Clean Cities” grants secured through the Greater Long Island Clean Cities 
Coalition, of which the County is a stakeholder.  The Clean Cities program is designed to reduce 
petroleum consumption in the transportation sector by advancing the use of alternative fuels and 
vehicles, idle reduction technologies, hybrid electric vehicles, fuel blends, and fuel economy.   

Justification 

Replacing the County’s aging fleet with new compressed natural gas (CNG) vehicles that are more 
efficient will reduce tail-pipe emissions and save on fuel and maintenance costs, while also improving 
safety and reliability.    

Status 

This project includes $805,000 (County funds) and $3,230,000 (Federal funds) for the purchase of 
compressed natural gas vehicles (CNG) for the period 2014 through 2016.  Presently, the County 
has 36 CNG vehicles in its fleet, including six Honda Civics, 18 ten-wheel snow trucks (existing 
vehicles that were converted to CNG), six heavy duty CNG vehicles, two sweepers, 2 bucket 
trucks, a post pounder, and an E-350 passenger van.  Twelve of those vehicles were purchased with 
funding from this project.  

DPW plans to purchase as many as 218 CNG vehicles of mostly light and medium duty capacity 
from 2013 to 2016.  The estimated cost of those purchases is approximately $9.04 million, of which 
approximately $7.23 million (80%) is funded by the federal government.  The planned purchases are 
predicated on securing a federal waiver relating to the “Buy America” requirement and market 
availability, and would replace existing fleet vehicles that have exceeded typical retirement cycle 
based on mileage and/or vehicle age.  In addition, the Department has identified up to four heavy 
duty CNG replacements for 2016, which could include six and ten wheel dump trucks and street 
sweepers. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $805,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $805,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $53,643 in the first year and $1,080,793 over the life 
of an 18-year bond. 

Project Number: 5602 Executive Ranking: 81 BRO Ranking:

Project Name:

Location: Legislative District: All

79

CLEAN CITIES - ALTERNATIVE FUEL INFRASTRUCTURE AND 

COMPRESSED NATURAL GAS (CNG) VEHICLES

EXISTING

Countywide

Total Appropriated: $13,233,000 Appropriation Balance: $5,617,659
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Issues for Consideration 

Suffolk County remains an Environmental Protection Agency (EPA) “non-attainment” area relating 
to several monitored air pollutants.  On April 24, 2013 media outlets reported that the American 
Lung Association gave Suffolk County a “failing grade” for air quality for the fourteenth consecutive 
year. 

Compressed natural gas (CNG) vehicles have been purchased by the County to replace vehicles 
typically fueled by gasoline or diesel fuel and are intended to contribute towards tailpipe emissions 
reductions.  In addition, the use of CNG vehicles should reduce expenditures for gasoline and 
diesel, which are subject to price spikes beyond the County’s ability to control.   

Natural gas has a historical and current price advantage when compared to gasoline and diesel, as 
illustrated in the following example.  The County's year-to-date 2013 expenditures for regular grade 
unleaded gasoline have averaged approximately $2.96 per gallon, while the cost of diesel fuel has 
averaged approximately $3.40 per gallon.  Those prices are down less than 1% from the same 
period in 2012 but still higher than two years ago by approximately 39% and 45% respectively.  By 
comparison, DPW advises the cost of CNG available at privately operated Clean Energy fueling 
stations is approximately $2.55 per gallon equivalent.  Based on the year-to-date average prices, 
CNG affords a discounted fuel cost below regular unleaded gasoline and diesel fuel of 41 cents 
(16%) and 85 cents (33%) per gallon equivalent, respectively.   

Purchase of CNG vehicles has been slowed by several factors, including that auto manufacturers do 
not produce all compressed natural gas vehicles on a full production scale, have frequently altered 
production volumes, and sometimes discontinued production without notice.  Typically, the 
medium duty CNG vehicles purchased by the County are produced as conventional gasoline 
powered vehicles, and then converted for sale once ordered – with a full manufacturer’s warranty 
on the converted vehicle.  DPW estimates the replacement cost of a medium duty truck and van at 
approximately $41,000, which includes the base cost of a conventionally fueled gasoline vehicle plus 
the manufacturer’s cost to modify the vehicle after production.   

Due to the cost premium for CNG vehicles, the Federal government currently reimburses 
approximately 80% of the cost of County purchased CNG vehicles through annual Congestion 
Mitigation and Air Quality grants.  Other funding opportunities are available through the Greater 
Long Island Clean Cities Coalition, of which the County is a founding member.  Unfortunately, 
purchase of additional CNG vehicles is presently impossible since the Federal Highway 
Administration (FHA) ruled that currently available vehicles do not meet “Buy America” provisions 
of the Congestion Mitigation and Air Quality (CMAQ) funding.  Since the FHA has not identified 
any vehicles that satisfy the Buy America criteria, Suffolk County has joined with New York State 
and other states across the country to request a waiver that would facilitate continuation of this 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,150,000 $1,150,000 $1,150,000 $1,150,000 $1,150,000

2014 $0 $625,000 $625,000 $625,000

2015 $412,000 $410,000 $410,000 $410,000

2016 $0 $3,000,000 $3,000,000 $3,000,000

SY $0 $0 $0 $0

Total $1,562,000 $5,185,000 $5,185,000 $5,185,000
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project.  DPW suggests that the waiver request is being considered at the Federal level and is 
optimistic that vehicles will be available for purchase later this year. 

Suffolk County CNG vehicles are able to fuel at County owned CNG stations, and are authorized 
by agreement to fuel at National Grid fueling locations from Riverhead to western Nassau County.  
There are also other fueling possibilities (at contract price schedules) at New York State owned 
and other privately operated CNG fueling locations throughout the County and the Tri-State area, 
including several locations owned and operated by Clean Energy.  

The Department of Public Works reports an increase in maintenance and associated cost relating 
to the “aging” of the County fleet vehicles currently in service.  According to the Department, 
approximately 14 vehicles reached the 130,000 miles odometer milestone by the close of 2012, and 
that number is expected to increase steadily in 2013 and through 2014.   Previously, fleet managers 
used an odometer reading of 110,000 miles as a threshold to evaluate vehicles for retirement.  At 
the time of this writing, DPW reports there are more than 50 non-public safety medium duty 
trucks and vans that have recorded odometer readings greater than 130,000 miles.  The 
Department observes that more than 175 vehicles overall have recorded “excessive mileage”, and 
approximately 125 more vehicles exceed the typical replacement age (10 years).  There are 
currently 62 vehicles that have been decommissioned and in need of replacement.  As maintenance 
issues on the aging high-mileage fleet increase, extraordinary efforts such as costly engine and 
transmission replacements and other extensive repairs are being implemented on vehicles that 
would otherwise be retired.  Repair and maintenance costs are rapidly increasing as the existing 
fleet remains in service beyond retirement parameters. 

Budget Review Office Recommendations 

As a motor fuel, compressed natural gas provides a significant price advantage and affords a greater 
fuel economy, reducing annual expenditures for fuel.  Given the age and mileage profile of the 
County fleet, the purchase of CNG vehicles is a wise strategic investment that can transform the 
County's energy use profile for transportation.  While the purchase of CNG vehicles is subject to 
inconsistent market availability, the Budget Review Office agrees with the proposed funding of this 
project so that DPW is positioned to act when vehicles are available as anticipated, later this year.  
Budget Review also recommends that DPW target “high use” vehicles for CNG replacement in 
order to maximize the related fuel economy and environmental benefits.  

5602JS14 
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5603 

Description 

This project funds the construction of Compressed Natural Gas (CNG) fueling facilities at various 
County properties.  The Federal Highway Administration’s (FHA) Congestion Mitigation and Air 
Quality (CMAQ) multi-year grant program provides approximately 80% of funding for this project. 

Justification 

Replacing the County’s aging fleet with new compressed natural gas (CNG) vehicles that are more 
efficient will reduce tail-pipe emissions and save on fuel and maintenance costs, while also improving 
safety and reliability.  Investing in fueling infrastructure is necessary to support operation of these 
vehicles across the County.  Building fueling sites in partnership with other municipalities and 
private sector vendors leverages County dollars, facilitates countywide coverage of alternate fuel 
vehicles, and promotes the sustainable development of the alternate fueled vehicle market.  

Status 

This project provides for the construction of compressed natural gas fueling stations.  Funding for 
these stations was formerly included in CP 5602, which is now dedicated to the purchase of CNG 
vehicles.   

Suffolk County completed construction of two CNG fueling stations in 2011.  The County owned 
but publicly accessible stations are located at DPW Highway yards in Commack and Westhampton.  
Approximately $2 million in cost associated with construction of those facilities was reimbursed to 
the County through a Federal Department of Energy (DOE) “Clean Cities” grant secured through 
the Greater Long Island Clean Cities Coalition, of which the County is a stakeholder.  A third 
fueling station is scheduled for construction near the Board of Elections building in Yaphank 
beginning in 2013, with an estimated completion date in 2014. 

Proposed funding for this project increases funding in 2013 by $2.25 million, of which $450,000 are 
County funds and $1.8 million are Federal funds.  The increase of $250,000 for planning reflects the 
inclusion of safety training for County and non-County patrons and the increase of $2 million for 
construction will be applied to costs related to “hardening” of the Yaphank facility design in 
response to the widespread damage experienced during severe weather events (i.e. SANDY).   

Proposed funding 2014-2016 includes $3.3 million for the design and construction of a fourth 
County owned/publicly accessible CNG fueling station, in Riverhead.  Approximately $660,000 in 
County funds will be augmented by approximately $2.64 million in Federal funds to design and 
construct the Riverhead station.   

 
  

Project Number: 5603 Executive Ranking: 81 BRO Ranking:

Project Name:

Location: Legislative District: 1,3

79

CONSTRUCTION OF COMPRESSED NATURAL GAS (CNG) FUELING 

FACILITIES

EXISTING

Yaphank, Riverhead

Total Appropriated: $500,000 Appropriation Balance: $333,189
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Impact on Operating Budget 

The Proposed Capital Program includes $660,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $660,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $43,981 in the first year and $886,116 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Suffolk County’s growing but still limited fleet of compressed natural gas vehicles is currently fueled 
at both County and non-County sites, including, National Grid, New York State, and other 
locations across the County.  Building CNG dispensers at County locations is both practical and 
necessary as CNG vehicles become a greater percentage of the County fleet.  For more than a 
decade the Greater Long Island Clean Cities Coalition (GLICCC) has played a vital role in both 
securing Federal grants to support CNG development, and to help coordinate a “distributed 
network” of fueling sites to better ensure adequate range for local fleet operators doing business 
across the Long Island region.  Suffolk County is a founding member of GLICCC and has leveraged 
significant Federal funding in pursuit of its CNG initiatives.  

As noted in the review of CP 5602, based on the price charged by retail vendors in our region, 
natural gas purchased for CNG vehicles has enjoyed a historic price advantage which continues in 
2013.  Based on a fuel dispensed report provide by DPW, the year-to-date 2013 price advantage of 
CNG is approximately 41 cents (16%) compared to regular unleaded gasoline, and approximately 
85 cents (33%) compared to diesel fuel per gallon equivalent (gge).  

Plentiful domestic reserves of natural gas have given momentum to natural gas as a substitute fuel 
for the transportation sector that could help displace expensive crude oil imports from politically 
unstable regions.  This market transformation enjoys ongoing support from the federal government 
and private sector business investors such as Mr. T. Boone Pickens, who is advocating his “Pickens 
Plan” dedicated to the promotion of natural gas as a transportation fuel. 

There is no single fuel or technology that is best suited for all needs.  In the transportation sector 
there are a number of viable alternatives to “bridge” the market until the next technological 
advance capable of totally changing the existing paradigm.  Limited availability of CNG vehicles has 
been the result of fluctuating demand and slow growth of the CNG marketplace.  Market 
development has been slow despite significant fuel price advantage, in part due to the lack of fueling 
stations.  Momentum resulting from investment in infrastructure suggests a near-term break of the 
analysis paralysis resulting from the chicken and the egg debate (i.e. which comes first the vehicles 
or the stations).   

Vehicle availability and market development has been compounded by the Federal Highway 
Administration’s (FHA) recent interpretation of the “Buy America” clause, which has rendered 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,500,000 $4,750,000 $4,750,000 $4,750,000 $4,750,000

2014 $250,000 $300,000 $300,000 $300,000

2015 $0 $3,000,000 $3,000,000 $3,000,000

2016 $0 $0 $0 $0

SY $3,000,000 $0 $0 $0

Total $5,750,000 $8,050,000 $8,050,000 $8,050,000
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virtually all vehicles ineligible for Congestion Mitigation and Air Quality (CMAQ) funding.  Suffolk 
County has joined with New York State and other states across the nation in an application to FHA 
for a waiver relating to the Buy America clause and DPW expresses confidence the waiver will be 
secured.  

In context to all options and market development impediments, compressed natural gas vehicles 
represent one of the most viable and market ready technologies available for the continued 
operation of the County fleet.  Construction of fueling infrastructure, in partnership with other 
fleet operators, is in the long-term interest of the County. 

Budget Review Office Recommendations 

As a motor fuel, compressed natural gas provides a significant price advantage and affords a greater 
fuel economy, reducing annual expenditures for fuel.  Given the age and mileage profile of the 
County fleet, the purchase of CNG vehicles is a wise strategic investment that can transform the 
County's energy use profile for transportation.  While the purchase of CNG vehicles is subject to 
inconsistent market availability, the Budget Review Office agrees with the proposed funding of this 
project so that DPW is positioned to act when vehicles are available as anticipated. 

5603JS14 

 

 

 

5604 

Description 

This project funds the modification of existing repair garages, and/or the addition of new 
maintenance space, to facilitate the servicing of County owned Compressed Natural Gas (CNG) 
vehicles.  The project is funded in part through the Federal Highway Administration’s (FHA) 
Congestion Mitigation and Air Quality (CMAQ) multi-year grant program, which provides 
approximately 80% of funding for this project.   

Justification 

Replacing the County’s aging fleet with new alternate fuel efficient vehicles will save on fuel and 
maintenance costs while also improving safety and reliability.  This project is necessary in order to 
ensure compliance with applicable codes and standards of County owned garages and service 
facilities so that the growing fleet of compressed natural gas vehicles can be properly maintained.  

Status 

The Department of Public Works is currently evaluating the status of repair facilities and plans to 
first implement upgrades and/or additions at the Yaphank Highway garage, if necessary.  The 

Project Number: 5604 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2, 3, 12

71

UPGRADE OF PUBLIC WORKS REPAIR GARAGES FOR COMPRESSED 

NATURAL GAS (CNG) VEHICLE MAINTENANCE

EXISTING

Commack, Hauppauge, Yaphank, 

Westhampton
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Department requested $105,000 for planning in 2014, $70,000 for planning and $750,000 for 
construction in 2015, and $500,000 for construction in 2016.  The Proposed 2014-2016 Capital 
Program does not include this project.   

 
Impact on Operating Budget 

The Department requested $1,425,000 in serial bond financing for this project (2014-2016 and SY).  
If the entire $1,425,000 were borrowed all at once, the estimated fiscal impact to the operating 
budget for debt service payments is an additional $94,958 in the first year and $1,913,204 over the 
life of an 18-year bond. 

 
Issues for Consideration 

The National Fire Protection Association (NFPA) has issued two standards that must be considered 
for facilities servicing CNG vehicles.  NFPA 88A (Standard for Parking Structures) relates to the 
construction and protection of, as well as the control of hazards in, open, enclosed, basement, and 
underground parking structures.  NFPA 88B (Standard for Repair Garages) relates to the 
construction and protection of, as well as the control of hazards in, garages used for major repair 
and maintenance of motorized vehicles and any sales and servicing facilities associated therewith 
(now part of NFPA 30A).   

As noted in comments relating to CP 5602, Suffolk County currently operates 36 CNG vehicles and 
plans to purchase as many as 218 CNG vehicles of mostly light and medium duty capacity during 
2013 through 2016.  In order to provide post and non-warranty service on the growing number of 
CNG vehicles in its fleet, Suffolk County may need to upgrade existing service facilities.  This 
project will fund a detailed evaluation of existing facilities, determine what upgrades and/or 
additions are necessary for code and NFPA standards compliance, and provide for implementation 
of those improvements. 

Budget Review Office Recommendations 

Given the general improvements implemented at County repair garages in recent years, and the 
ongoing service of the County’s CNG fleet under warranty, the Budget Review Office agrees with 
the funding of this project as proposed. 

5604JS14 

 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $105,000 $0 $0

2015 $0 $820,000 $0 $0

2016 $0 $500,000 $0 $0

SY $0 $0 $0 $0

Total $0 $1,425,000 $0 $0
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5651 

Description 

This project provides for the purchase of bus shelters, offering passenger amenities while meeting 
ADA compliance for shelters and signs.  The provision of bus shelters enhances system visibility 
while providing comfort and protection from the elements for the riders.  A Federal Transit 
Administration Grant will offset 80% of the cost; the NYSDOT will offset 10% of the cost; and the 
County will provide 10% of the cost.  

Justification 

This project should encourage more use of the County transit system, helping us to meet Federal 
Clean Air Act Standards while minimally affecting the operating budget. 

Status 

The proposed capital program includes $1,244,377, as requested by the department.  It includes the 
addition of $44,377 for planning in 2014, which is 90% aided for a County cost of $4,438.  As per 
the department’s Quarterly Status Report for October 2012 through December 2012, a contract 
for the installation of new bus shelters was awarded to PSL Industries, Inc.  A Transportation 
Division civil engineer will determine the best locations, prepare the site drawings and perform final 
inspections for bus shelter installations. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $124,438 in serial bond financing for this project (2014-
2016 and SY).  If the entire $124,438 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $8,292 in the first year and $167,070 over the life of 
an 18-year bond. 

 
  

Project Number: 5651 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: All

34

PURCHASE OF SIGNS AND STREET FURNITURE

EXISTING

Countywide

Total Appropriated: $600,000 Appropriation Balance: $416,472

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $400,000 $400,000 $400,000 $400,000 $400,000

2014 $0 $44,377 $44,377 $44,377

2015 $400,000 $400,000 $400,000 $400,000

2016 $0 $400,000 $400,000 $400,000

SY $400,000 $400,000 $400,000 $400,000

Total $1,200,000 $1,644,377 $1,644,377 $1,644,377
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Issues for Consideration 

This project is 90% aided and lends itself to enabling the County to meet Federal Clean Air Act 
standards, meet ADA compliance for shelters and signs, and encourages additional ridership 
through the provision of rider amenities.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the Proposed Capital 
Program. 

5651Moss14 

 

 

 

5658 

Description 

This project provides for the purchase of replacement public transit vehicles pursuant to Federal 
life-cycle criteria and service changes for the Suffolk County Transit (SCT) fleet providing fixed 
route and paratransit services.  The project also includes funding for paratransit vans for the 
Disabled American Veterans Transportation Network, for which the County acts as grantee.  This 
project receives aid of 90% through a Federal Transit Administration Grant (80%) and the 
NYSDOT (10%). 

Justification 

The provision of public transit enables citizens of the County with limited or no access to 
automobiles the ability to travel for work, medical services, social services, and the procurement of 
other necessary goods and services.  It serves to reduce automobile dependence, which lessens our 
energy consumption and the associated exhaust emissions.  This helps the County to meet Federal 
Clean Air Act standards with minimal effect on the operating budget.  Replacing transit vehicles in 
conjunction with Federal life-cycle criteria assures us a fleet of safe, efficient, and reliable vehicles.   

Status 

The Department requested $30,491,834 for equipment in 2014-SY, which is included in the 
proposed capital program, as requested.  In 2013, the Department expects to replace up to 20 full 
sized buses that meet the Federal eligibility criteria for replacement.  Demand for paratransit buses 
continues to grow in conjunction with demand for the program prompting the anticipated purchase 
of 29 paratransit buses in 2013.  Twenty-two new paratransit buses were purchased in 2012 to 
replace older models in the fleet and to support program service expansion.  Additionally, DPW 

Project Number: 5658 Executive Ranking: 36 BRO Ranking:

Project Name:

Location: Legislative District: All

36

PURCHASE OF PUBLIC TRANSIT VEHICLES 

EXISTING

Countywide
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anticipates using federal grant funds to purchase one paratransit van for the Disabled American 
Veterans (DAV) in 2013.   

 
Impact on Operating Budget 

Timely replacement of older transit vehicles reduces the County’s occurrence of costly operating 
budget repairs associated with an aging fleet. 

According to DPW, “To meet ADA passenger demand required by federal regulations, service is 
expanded for an approximate addition of 10 paratransit buses a year, adding an anticipated increase 
of annual operating costs of $500,000 each year”. 

The Proposed Capital Program includes $3,049,184 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,049,184 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $203,189 in the first year and $4,093,833 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This project is 90% aided.  DPW is anticipating purchasing full size hybrid electric transit buses but 
is considering other technologies using regular diesel as this option would lower the cost per transit 
bus by approximately $130,000 from $580,000 to $450,000.  Paratransit buses that use gasoline will 
be purchased at a cost of approximately $62,000 per bus to augment the County’s fleet of buses in 
this smaller size range.   

Paratransit buses planned for purchase in 2013 will aid the Department to meet denial rate 
mandates with respect to paratransit services.  In response to the deficiency in conformance with 
ADA regulations found in the 2011 FTA Triennial review, the Transportation Division submitted a 
plan to the FTA to increase capacity on the SCAT paratransit system.  In addition to increasing the 
amount of daily service provided, the Division instituted two changes to the administration and 
regulations of the SCAT program to increase system efficiency.  In 2012, the County implemented a 
“No Show” and “Late Cancellation” policy and reduced the number of days an advanced 
reservation can be made from seven to five days.  Further, an automated calling service will remind 
riders of their upcoming trips and allow them to confirm or cancel their trip over the phone. 

As per the Department’s Quarterly Status Report for October 2012 through December 2012, the 
third quarter of 2012 SCAT carried 131,063 riders, a 9.3% increase compared to 119,876 during 
the same period the prior year.  The report also indicated that SCT ridership for the third quarter 
of 2012 was 1,555,896 or a 7.0% decrease compared to 1,673,575 for the same period the prior 

Total Appropriated: $20,184,803 Appropriation Balance: $18,740,439

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $5,190,453 $5,190,453 $5,190,453 $5,190,453 $5,190,453

2014 $5,697,889 $5,697,889 $5,697,889 $5,697,889

2015 $6,943,945 $6,943,945 $6,943,945 $6,943,945

2016 $0 $8,190,000 $8,190,000 $8,190,000

SY $8,190,000 $9,660,000 $9,660,000 $9,660,000

Total $26,022,287 $35,682,287 $35,682,287 $35,682,287
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year.  The decrease in ridership is said to correlate with the bus fare increases, which took place on 
May 1, 2012. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as requested by the Department and included in 
the proposed capital program. 

5658Moss14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Aviation 
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5702 

Description 

This is an ongoing project to remove, replace, and/or renovate severely deteriorated, inefficient 
infrastructure.  This includes asbestos removal and demolition of remaining buildings near the 
planned Gabreski Industrial Technology Park, roadway repaving, and building renovations.   

Justification 

Renovations of the airport terminal building will extend the usefulness of this County asset.  
Repaving perimeter roadways will maintain safer roads for airport tenants, the public, and for 
County employees.  The more immediate issue for the Department is the failing roof on the 
administration building, and the funds requested in 2014 are for this purpose. 

The Department also notes that construction traffic has caused the 50 year-old pavement along 
Sheldon Way to deteriorate, causing safety issues and increased repair costs.  Existing 
appropriations are available for repavement; however, necessary utility infrastructure work (under 
related Capital Project 5734) should first be completed before paving this area, to avoid having to 
later tear up the new pavement.  Pavement resurfacing was performed in 2011, where utility 
infrastructure work had been completed.  Utility infrastructure on the Phase II b of that project is 
to be completed in 2013.  

Status 

The Department requested $200,000 for construction in 2014 for replacement of the failing roof 
and $25,000 for construction in SY to remove Building 313, a circa 1940’s Air Force building in 
disrepair that has not been used in over ten years.  The proposed capital program defers 2014 
funding to 2015, and removes funding in SY.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,327 in the first year and $268,520 over the life of 
an 18-year bond. 

Project Number: 5702 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

64

RENOVATION & CONSTRUCTION OF FACILITIES AT FRANCIS S. 

GABRESKI AIRPORT 

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $566,500 Appropriation Balance: $349,230
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Issues for Consideration 

A site visit clearly showed several areas of deteriorated roofing and missing shingles.  The 
Department indicated the roof is bubbling and shingles are failing.  Continued patching would only 
be a very short term solution, and we understand the Department of Public Works has 
recommended replacement.  The Department’s request showed an estimate of $200,000 (including 
$30,000 for contingencies) to remove and replace over nine thousand square feet of administration 
building roofing and associated leaders and gutters.   

Budget Review Office Recommendations 

A compromised roof can cause interior damage which could cost more to repair in the long run 
than replacing the roof in the short run.  The new airport building envisioned in Capital Project No. 
5709 has funding proposed in SY; it will be quite some time before it will be planned and 
constructed.  The airport is a windy environment, and it appears questionable whether the existing 
roof can last for even two more years.  The Budget Review Office recommends including $200,000 
in 2014 for roof replacement, as requested.  Should the $30,000 for roof replacement contingencies 
not be required, the additional funds could be used to demolish the old Air Force building. 

5702LH14 

 

 

 

5709 

Description 

This project would replace the Air Traffic Control Tower at Gabreski Airport. Federal approval is 
still required for this project.  The project would be funded 50% Federal and 50% County. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $200,000 $0 $200,000

2015 $0 $0 $200,000 $0

2016 $0 $0 $0 $0

SY $0 $25,000 $0 $0

Total $0 $225,000 $200,000 $200,000

Project Number: 5709 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 2

64

TOWER RENOVATIONS AT FRANCIS S. GABRESKI AIRPORT

EXISTING

Francis S. Gabreski Airport, 

Southampton
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Justification 

The ultimate replacement of the Air Traffic Control Tower (ATCT) will provide the capability for 
the installation of modern radar and communication equipment, which cannot be accommodated by 
the current tower; increase the visibility to taxiways and runways; and provide for safety 
requirement compliance.  The scope of this project has been expanded to incorporate Capital 
Project 5741 (a new project requested last year as ECD01 titled: Construct a New General 
Aviation Airport Terminal).  $5.2 million was requested in SY for the terminal alone.  The long term 
plan is to combine the new tower, terminal, and administrative facility into one structure, which has 
been deemed more cost efficient than constructing separate buildings for these purposes.  The 
combination structure is envisioned as a gateway to the community.  The existing administration 
building could then be leased out, bringing in an estimated $20,000 in annual revenue.   A more 
immediate need is for a fire escape system for the existing six story tower.  The current fire escape 
method uses a seemingly archaic rope and pulley system. 

Status 

The Department’s 2014 request included $50,000 in serial bond funding for construction of the fire 
escape for the existing tower and $50,000 in serial bond funding for preliminary plans to determine 
the cost and location for the new tower and terminal building.  The Department also requested 
$5,070,258 in SY for design and construction of the new tower building ($418,520 planning, 
$4,651,738 construction).  The request schedules the SY funds as 50% federally funded.   

The proposed budget defers 2014 requested funding to SY and labels all proposed SY funding as 
“FE”.  It indicates that Federal approval is still required for this project, and that Federal funding, as 
well as FEMA mitigation funds, and/or National Recovery Grants may be available, as the structure 
has sustained damage in past weather events. 

 
Impact on Operating Budget 

The proposed capital program does not include serial bond financing for this project.  

If Federal financing is not immediately available to install an OSHA-approved fire escape system on 
the existing tower, then $50,000 in serial bond financing would be required (2014-2016 and SY). If 
the bonds were issued all at once, the estimated fiscal impact to the operating budget for debt 
service payments is an additional $3,332 in the first year and $67,130 over the life of an 18-year 
bond. 

 
  

Total Appropriated: $230,000 Appropriation Balance: $166,182

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $50,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $3,142,750 $5,070,258 $5,170,258 $5,120,258

Total $3,142,750 $5,170,258 $5,170,258 $5,170,258
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Issues for Consideration 

The County aviation capital projects listed in the annual adopted capital program demonstrate the 
County's intent to advance these projects to the FAA and NYSDOT, and assist in efforts to obtain 
Federal and State aid for these projects.  The FAA requires submission of a five year program 
prioritizing airport projects in February or March of each year, and may ask for a second update if 
additional funds become available.   

The airport houses the 106th Air Rescue Wing of the Air National Guard, which provides 
homeland security and disaster relief benefits to the community and the nation.  The unit was the 
first National Guard unit to respond to the World Trade Center on September 11, 2001.  More 
recently, members of the unit responded to Super Storm Sandy.   In spite of budget sequestration, 
the FAA decided in March that it was in the national interest to keep the Gabreski tower open, 
while many other towers faced closure.   

The existing terminal is from the 1940’s and its useful building life will be exceeded in approximately 
5 years.  A modern tower/terminal with updated radar and communication equipment, improved 
safety, and increased visibility serves a practical need.  The new structure is expected to use solar 
and modern, efficient HVAC systems and insulation to realize reduced electric and gas 
consumption.  The new structure would revitalize the appearance of the aging airport, and aid in 
attracting tenants and other users.  New users can generate revenue for the airport and stimulate 
the local economy.  

Currently, users are attracted by the Airport’s location near the Hamptons and the East End of 
Long Island, as well as the long runways available.  One runway is 9,000 feet long, and two are 5,000 
feet; all are longer than at the East Hampton Airport, and we understand the 9,000 foot runway is 
one of the longest in New York, after JFK International Airport and Stewart International Airport.   

The County received $30,000 from FEMA and $10,000 from SEMO (Resolution No. 728-2012) for 
exterior repairs required as a result of damage to the tower sustained from Tropical Storm Irene.   
This project capitalizes on additional Federal aid that may be available.   

Budget Review Office Recommendations 

 This is an important project that is proposed to be funded by non-County sources.  It will take 
several years to initiate and complete the new tower and terminal structure; meanwhile, the 
safety of the workers in the existing tower should be considered.  If Federal funding is not 
available for this purpose, the Budget Review Office recommends including $50,000 in serial 
bonds in 2014 for installation of an OSHA approved fire escape system for the control tower. 

 It appears we are still a few years away from initiating this project.  This is a worthwhile project 
that would be beneficial to complete before the usable life of existing buildings are surpassed.  
The $50,000 requested in 2014 for updated preliminary plans for the new tower, can be 
advanced, if necessary, in future capital programs, as we develop a better idea of funding 
possibilities and timeline.  The balance of the project cost should be scheduled in SY to assist 
the County in obtaining Federal aid. 

 The new funding designation (FE) in years other than 2014 will have no impact on the capital 
budget next year if there are any delays or changes to this source of revenue.  This allows for 
further analysis next year as additional details regarding FEMA funding to the County become 
available.  If these projects are deemed ineligible for FEMA funding then their funding source will 
need to be reprogrammed from FEMA monies to serial bond financing and their progression 
reconsidered. 
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 Our recommendation to advance some of the funding to 2014 is more problematic.  In order to 
progress the 2014 portion of this project, we recommend changing the funding designation to 
serial bonds (B).  This would recognize the difficulty in securing FEMA aid that quickly.  Should 
FEMA aid materialize next year, then a resolution to advance the project could be adopted 
using FEMA aid as the funding source instead of serial bonds.  Instead, the Legislature could 
choose to advance funding to 2014 as recommended here without changing the funding source.  
If that approach is chosen, in order to advance the project in 2014, a change in funding source 
to serial bonds would not require an offset, but would require 12 votes to be approved. 

 The additional $50,000 in serial bond financing recommended by BRO for 2014 has an 
estimated fiscal impact to the operating budget for debt service payments of $3,332 in the first 
year and $67,130 over the life of an 18-year bond. 

5709LH14 

 

 

 

5726 

Description 

This project provides funding that will rehabilitate the runway lighting at Francis S. Gabreski Airport 
as follows: 

Phases I and II:  Replaced edge lighting on Runways 6/24, 15/33, and Taxiway S.  Installed medium 
intensity approach lights.  Complete.    

Phase III:  Install LED taxiway edge lights (raised).  Complete. 

Phase IV:  Replace edge lights on Taxiways A, B, N. (raised, LED).  Expected Completion 2015. 

Justification 

Replacement of runway lights will maintain runway and taxiway lighting systems to Federal Aviation 
Administration standards and reduce energy costs. 

Status 

This project was proposed as requested ($255,000 planning, $1,445,000 construction); however, 
funding is deferred from 2014 to 2015 compared to last year’s capital program.  The project is 95% 
aided (90% Federal and 5% State). 

The Department notes that the request was revised to coincide with FAA Capital Improvement 
Program dates.  Some upgrades are being performed in house with airport personnel.  Taxiway “E” 
lighting was able to be installed with left over grant funds from another federally funded project. 

Project Number: 5726 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 2
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GABRESKI AIRPORT

EXISTING

Francis S. Gabreski Airport, 

Southampton
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Impact on Operating Budget 

The Proposed Capital Program includes $85,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $85,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $5,664 in the first year and $114,121 over the life of an 18-year 
bond.   

The more efficient LED fixtures are expected to have a positive operating budget impact due to 
reduced electrical costs, and less frequent need for bulb replacement will make them less labor-
intensive to maintain. 

 
Issues for Consideration 

The Airport was built in the 1940’s.  The lights, and the cable to the old lights, require more labor, 
more parts, and more energy than the new LED lights.  The new LED lights will have useful lives of 
ten years, while the old incandescent bulbs must be replaced every few months.  In addition, the 
new lights will be raised to a height of approximately 30”, so they will be more visible to pilots and 
snowplows in adverse weather.   

The scheduling of funding for aviation capital projects in the adopted capital program demonstrates 
the County's intent to advance these projects to the FAA and NYSDOT, and assists the Division in 
obtaining Federal and State aid.  The FAA capital improvement program requires submission of a 
five year program prioritizing airport projects in February or March of each year, and they may ask 
for a second update if additional funds become available.  Priority of projects can change from year 
to year, depending on need and available funding.  Major safety issues, such as large cracks in 
runways (CP 5739) are usually the first priority.  The Division has indicated that the deferral of 
previously scheduled funding to 2015 will maximize available aid. 

Budget Review Office Recommendations 

BRO recommends funding as requested and as proposed, aided at 95%. 

5726LH14 

 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $1,700,000 $0 $0 $0

2015 $0 $1,700,000 $1,700,000 $1,700,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,700,000 $1,700,000 $1,700,000 $1,700,000



CP 5734 

345 

5734 

Description 

This project funds the planning, design and development of electric, gas, water, telephone, cable, 
sewer, and road infrastructure to allow phase-in of facilities along the airport's taxiways.   

Justification 

Installation of utility infrastructure provides current aviation tenants with upgraded utilities, will 
enhance development of the South Side Site, and may result in generation of land lease revenues 
from new aviation tenants. 

Status 

Phase I:  North Side Site, approximately 20 acres.  (Completed 2010)  

Phase II a:  West Side Site, northern portion, approximately 14 acres.  (Completed)  

Phase II b:  West Side Site, southern portion.  (To be completed 2013)  

Phase III:  South Side site, approximately 18 acres.  (Expected completion 2015) 

This project was proposed as requested, with $50,000 for Phase III planning in 2014, and $350,000 
for construction in 2015.  Funding is reduced by $50,000 from previously adopted amounts, and 
adopted SY construction funding is advanced to 2015.  The existing appropriation balance consists 
primarily of construction funds for Phase II b (appropriated by Resolution No. 1107-2011), with 
estimated completion in 2013.  The Department indicates that any remaining appropriations after 
completion of the West Side Site can be applied to Phase III.  The project is under engineering 
review; determination of remaining funding should occur within the next few weeks.  It is noted 
that this project is not eligible for offsetting aid.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $400,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $26,655 in the first year and $537,040 over the life of 
an 18-year bond.   

Increased revenue from land leases is expected to contribute a long term operating budget benefit.  

Project Number: 5734 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 2

48

AVIATION UTILITY INFRASTRUCTURE

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $2,701,055 Appropriation Balance: $1,415,321
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Issues for Consideration 

The airport manager has indicated that potential tenants are interested in building new hangars in 
existing phases.  There has been recent new hangar development and ongoing interest in the North 
Side Site, because infrastructure work has been completed there.  It is our understanding that 
approximately 30 to 60 more hangars can be accommodated there, depending on size.   

The West Side Site is particularly desirable because it is closest to the main building entrance, which 
will likely be the site of the planned new airport terminal and tower, as well.  The southern portion 
of the West Side Site (Phase II b) currently contains utility poles and overhead lines, which the 
Division is eager to replace with underground utilities for future safety, reliability, and ease of 
maintenance.  The removal of old poles is facilitated when existing tenants connect to new facilities. 

Developing utility infrastructure on the south side of the airport would provide approximately 18 
additional acres for aviation use, primarily hangars.  The airport manager has received interest in 
more hangar development at several sites.  We lease property to private operators for $8,000 to 
$10,000 per acre, and the operators are responsible for building the hangars.  This would provide 
long term lease revenue that will further the goal of eventually making the airport self-supporting.  
The FAA has final approval of the site plan. 

Budget Review Office Recommendations 

Development of the County's airport is intended to provide an economic hub for the eastern end 
of the County, which will create jobs and provide necessary revenue to fund airport operations.  
This capital project will attract new aviation tenants and air carriers in furtherance of this goal.  It 
makes sense to advance the laying of infrastructure to allow related airport capital projects to move 
forward and to decrease the need for later disruption of the pavement.  BRO recommends funding 
as requested and proposed. 

 5734LH14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $50,000 $50,000 $50,000 $50,000

2015 $50,000 $350,000 $350,000 $350,000

2016 $0 $0 $0 $0

SY $350,000 $0 $0 $0

Total $450,000 $400,000 $400,000 $400,000
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5738 

Description 

This project provides funding to update the airport's master plan.  The plan will include anticipated 
economic development at the airport and identify improvements which will enhance services and 
safety. 

Justification 

The FAA requires periodic updates to the Airport Master Plan, as well as supporting documents. 

Status 

The proposed capital program funds Phase II of this project as requested.  This project had the 
same appropriation balance for Phase I last year, and had been discontinued in the Adopted 2013-
2015 Capital Program. It appears that use of these funds was somewhat delayed, but the 
Department indicates that these existing appropriations will be used to complete the Phase I 
environmental study, with estimated completion by 2014.  Phase II funding will be used to update 
the airport’s master plan and/or environmental documents, with estimated completion in 2015.  

  
Impact on Operating Budget 

The Proposed Capital Program includes $25,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $25,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $1,666 in the first year and $33,565 over the life of an 18-year 
bond. 

 
Issues for Consideration 

The FAA requires regular updates to the airport’s master plan.  The plan may include such updates 
as the anticipated new hangar development at the airport.  A master plan for the development of 
the airport and related environmental documentation are necessary for FAA compliance and will aid 
the County in its planning and oversight of this important public asset.   

Project Number: 5738 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: 2

45

MASTER PLAN FOR AVIATION AND ECONOMIC DEVELOPMENT AT 

FRANCIS S. GABRESKI AIRPORT

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $150,000 Appropriation Balance: $119,675

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $25,000 $25,000 $25,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $25,000 $25,000 $25,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the budget presentation as requested and proposed. 

5738LH14 

 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Transportation:  Bridges (5800) 
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5806 

Description 

This project provides for the inspection, evaluation and rehabilitation of the mechanical, structural 
and electrical components of three of the County’s moveable bridges, all of which span the Intra-
coastal Waterway.  None of these moveable bridge spans have had any restorative or rehabilitative 
work done since the following dates: 

West Bay Bridge -1984 

Quogue Bridge -1992 

Beach Lane Bridge - 1996   

Justification 

The work going forward under this project is necessary to maintain the structural and mechanical 
integrity of these bridges to ensure the continued safe flow of marine and vehicular traffic. 

Status 

The construction bid for the rehabilitation of Quogue Bridge was let in late 2012, but the lowest 
responsible bid exceeded the available funding.  Recently, Resolution No. 149-2013 amended the 
2013 Capital Budget and appropriated $2,835,000 in additional construction funding for CP 5850 to 
enable DPW to award the Quogue Bridge rehabilitation project, as well as progress additional 
bridge and embankment projects this year.  Please refer to the write-up on CP 5850 for additional 
information on all the bridge rehabilitation projects that will progress under this capital project, 
including the rehabilitation of Quogue Bridge, which will now go forward under CP 5806 and CP 
5850.  At present, there is uncommitted construction funding of $2,698,529 in CP 5806 that will be 
used to cover a portion of the rehabilitative work at Quogue Bridge, which DPW expects to begin 
shortly. 

Design of the rehabilitative work for the West Bay and Beach Lane Bridges began in March 2012 
and has an anticipated completion timeframe toward the end of 2013.  Currently there is 
uncommitted planning funding of $319,598 that will be utilized for the final design of the West Bay 
and Beach Lane Bridges projects.  Inception of the rehabilitative work on both moveable bridges, 
which was planned to progress at both bridges at the same time, was requested by DPW to go 
forward in 2014.  

 
Impact on Operating Budget 

The rehabilitative work to be performed on these three moveable bridge spans will have a positive 
impact on the operating budget linked to lower maintenance costs.   

Project Number: 5806 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

MOVEABLE BRIDGE NEEDS ASSESSMENT AND REHABILITATION

EXISTING

Quogue, Beach Lane and West 

Bay Bridges

Total Appropriated: $4,625,000 Appropriation Balance: $3,018,127
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The Proposed Capital Program includes $5,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $5,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $333,186 in the first year and $6,712,998 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Proposed 2014-2016 Capital Program defers from 2014 to 2015 half of the $5 million 
requested by DPW in 2014 for construction in connection with the Beach Lane and West Bay 
Bridges rehabilitation projects.  This postponement is not consistent with the timetable set by 
DPW for construction to go forward on these two moveable bridges simultaneously in the spring 
of 2014. 

Future moveable bridge assessment and rehabilitation design funding of $1.9 million is not included 
in SY as requested by DPW.  The exclusion of this funding from the recommended capital program 
that was intended to cover contingencies for future moveable bridge rehabilitation projects is not 
problematic at this time. 

Budget Review Office Recommendations 

The Budget Review Office disagrees with deferring half of the construction funding from 2014 to 
2015.  This postponement disrupts a multi-year schedule covering needs assessment, preliminary 
design and inspection, structural, electrical and mechanical design, and finally construction.  Splitting 
up the construction funding from one year into two years will delay the project by one year, as the 
two moveable bridge rehabilitation projects must progress simultaneously.  

It has taken years to progress the rehabilitation of these two moveable bridges to this point.  The 
construction portion of this project should be funded to go forward simultaneously on the West 
Bay and Beach Lane Bridges as planned.  Therefore, the Budget Review Office recommends the 
inclusion of $5 million for construction in 2014 as requested by DPW.    

5806DD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $4,250,000 $5,000,000 $2,500,000 $5,000,000

2015 $0 $0 $2,500,000 $0

2016 $0 $0 $0 $0

SY $1,900,000 $1,900,000 $0 $0

Total $6,150,000 $6,900,000 $5,000,000 $5,000,000
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5813 

Description 

Included as a new project for the first time in the Adopted 2012-2014 Capital Program, this capital 
project to design and build a replacement bridge carrying CR 46, William Floyd Parkway, over 
Narrows Bay to Smith Point County Park was originally programmed as a later phase of CP 5838 – 
Rehabilitation of Smith Point Bridge.  At that time, an engineering study concluded that the existing 
bridge structure was in a deteriorated state and recommended a full bridge replacement. 

Improvement of the alignment of the approach roads to the new bridge was also included as part of 
the project. 

Justification 

The Smith Point Bridge opened in 1959 and has been in continuous use for over fifty years.  This is 
the only bridge that traverses Narrow Bay permitting visitors vehicle access to Smith Point County 
Park.  Visitors to the park, beach and all its facilities generate revenue for the County.  Due to its 
location, the bridge requires constant maintenance to prevent long-term damage from constant 
exposure to salt water and weather. 

Status 

The rehabilitation work on the existing Smith Point Bridge, which progressed under CP 5838 in 
order to provide the old bridge with ten more years of useful life, was completed during 2012.   

At the current time, an in-depth analysis is underway of the long term structural integrity of the 
bridge’s prestressed concrete steel beams.  This engineering study was initiated when band 
breakages that had been occurring within the bridge’s beams unexpectedly stopped.  Preliminary 
results are expected to be available in May 2013 with confirmation by August 2013 as to whether a 
complete replacement of the old Smith Point Bridge is still necessary.   

  
Impact on Operating Budget 

The Proposed Capital Program includes $600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $39,982 in the first year and $805,560 over the life of 
an 18-year bond. 

Project Number: 5813 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 3

60

REPLACEMENT OF SMITH POINT BRIDGE, TOWN OF BROOKHAVEN

EXISTING

Town of Brookhaven

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Compared to the Adopted 2013-2015 Capital Program, which included $300,000 in serial bonds 
and $1,200,000 in Federal funding in 2014 to design the new Smith Point Bridge, the Proposed 
2014-2016 Capital Program includes twice the amount of funding, and defers $600,000 in serial 
bonds and $2,400,000 in Federal funds for the new bridge’s design to 2015, as requested by DPW.  
The increased design funding matches the Federal aid program request and reflects the available 
Federal funding.   

Budget Review Office Recommendations 

The recently completed rehabilitation of the existing Smith Point Bridge is expected to provide the 
bridge with ten more years of useful life, putting the timeline for possibly needing to have a new 
bridge in place and ready for use by the year 2022.   

The outcome of the ongoing analysis of the bridge’s steel beams anticipated later this year, will 
guide the County in determining whether a new Smith Point Bridge will need to be designed in 
2015 and built in SY at an estimated cost of $60 million.  In the meantime, the County still needs to 
plan for designing a replacement Smith Point Bridge.  Therefore, the Budget Review Office agrees 
with the proposed funding presentation for this project. 

5813DD14 

 

 

 

5815 

Description 

This ongoing project provides for cleaning, repainting and restoring components of the County’s 
steel bridges on a cyclical schedule.  Maintaining the County’s inventory of approximately 70 steel 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $1,500,000 $0 $0 $0

2015 $0 $3,000,000 $3,000,000 $3,000,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,500,000 $3,000,000 $3,000,000 $3,000,000

Project Number: 5815 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

60

PAINTING OF COUNTY BRIDGES

EXISTING

Countywide
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bridges in good condition via this capital project helps to prevent deterioration that would 
ultimately render the bridges irreparable and unsafe. 

Justification 

This preventive maintenance work schedule extends the life and looks of the bridges and avoids or 
forestalls much costlier steel bridge reconstruction or replacement.  Without this ongoing 
restorative work, the County's steel bridges would rust and deteriorate. 

Status 

Resolution No. 147-2013 appropriated $1,100,000 in serial bonds to clean, repaint and restore the 
following steel bridges in 2013: 

 CR 21, Yaphank Avenue over LIRR 

 Grand Avenue Bridge 

 Bridge carrying CR 83, Patchogue-Mount Sinai Road over Bicycle Path. 

DPW makes additions or substitutions to this list as necessary due to seasonal limitations, changes 
in priorities or other requirements. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $5,450,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $5,450,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $363,173 in the first year and $7,317,167 over the life 
of an 18-year bond. 

 
Issues for Consideration 

Compared to the Adopted 2013-2015 Capital Program that included a total of $3,375,000 for 2013 
through SY, DPW requested an additional $2,600,000, or total funding of $5,975,000 for repainting 
and restoring the County's steel bridges for 2014 through SY.  The additional requested funding 
accounted for inflation, included additional bridge repainting projects or advanced some projects 
requiring attention sooner than originally scheduled, and incorporated the need for consultant 
construction inspection.  

The proposed capital program includes construction funding mostly as requested by DPW with the 
exception of 2014, which schedules the previously adopted amount of $875,000.  DPW indicates 
that the lower level of proposed funding will ultimately result in fewer County steel bridges being 
restored and repainted next year.  

Total Appropriated: $3,640,250 Appropriation Balance: $1,759,138

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,100,000 $1,100,000 $1,100,000 $1,100,000 $1,100,000

2014 $875,000 $1,400,000 $875,000 $1,100,000

2015 $0 $950,000 $950,000 $950,000

2016 $0 $1,750,000 $1,750,000 $1,750,000

SY $1,400,000 $1,875,000 $1,875,000 $1,875,000

Total $3,375,000 $7,075,000 $6,550,000 $6,775,000
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Budget Review Office Recommendations 

Regularly maintaining and refinishing the County’s inventory of steel bridges is intended to assure 
the safety and integrity of these structures, while simultaneously saving the County from a much 
greater future expense of reconstructing and replacing these bridges.  Maintaining paint coatings on 
the bridges will extend the service life of the bridge superstructure for over ten years. 

The Budget Review Office does not agree with the reduced level of funding recommended for this 
project in 2014.  Specifically, DPW requested a higher than adopted level of funding to advance two 
additional bridge repainting projects in 2014 rather than 2015 as originally scheduled, at Port 
Jefferson Westhampton Road over CR 51 and at Port Jefferson Westhampton Road over Toppings 
Path.   

Therefore, the Budget Review Office recommends restoring funding in 2014 to at least the 2013 
adopted amount of $1,100,000.  This increase of $225,000 should enable DPW to adhere more 
closely to the schedule they have carefully developed to maintain and protect this important part of 
the County highway infrastructure. 

If the additional $225,000 in serial bond financing recommended by BRO (2014-2016 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $14,993 in the first year and $302,085 over the life of an 18-year bond. 

5815DD14 

 

 

 

5850 

Description 

This project provides for the ongoing rehabilitative and restorative construction on approximately 
70 bridges and embankments under County jurisdiction throughout Suffolk.  Rehabilitation of 
bridges and embankments may include such activities as the restoration of bridge concrete from 
crack and spall damage, restoration and waterproofing of pavement, painting of structural steel, 
installation of bridge approach railings, and stabilization of eroded bridge embankments.  This 
project is based on a three-year rolling budget; it is multi-phased and site specific.  The Department 
of Public Works (DPW) continuously reassesses and reprioritizes the bridges and embankments 
most in need of rehabilitation via this project.   

Justification 

The ongoing rehabilitation of County bridges and their embankments extends the normal life of the 
bridges, which prevents or postpones much costlier capital reconstruction.  Preserving this part of 

Project Number: 5850 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: All

60

REHABILITATION OF VARIOUS BRIDGES AND EMBANKMENTS

EXISTING

Countywide
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the County’s infrastructure offers the benefits of operating budget savings, aesthetic improvements 
and ensuring the safety of motorists, bikers, and pedestrians traversing these bridges.  

Status 

Resolution No. 149-2013 amended the 2013 Capital Budget and increased the 2013 Revised Capital 
Budget and Program funding for this project to $5,360,000, which is not reflected in the Proposed 
2014-2016 Capital Program presentation.  This resolution provided an additional $2,835,000 for 
construction, bringing the total 2013 revised construction funding amount to $4,610,000, in part to 
enable DPW to award the Quogue Bridge rehabilitation project, the construction bid for which 
came in over the funding available in CP 5806. The rehabilitation of Quogue Bridge will now go 
forward under CP 5806 and CP 5850.   

The increased 2013 construction funding for CP 5850 will also enable DPW to initiate, continue or 
complete the following bridge rehabilitation projects this year: 

 CR 101 over the LIRR, steel repairs complete, final painting underway, 75% complete 

 CR 99 over Waverly Avenue, under construction, 50% complete 

 CR 19 over the LIRR, under construction, 30% complete 

 CR 97 over the LIRR, under construction, 30% complete 

 CR 97 over CR16, construction start-up in May 2013 

 CR 111 over CR 51, construction expected to begin in June 2013 

 Gardiners Creek Bridge 

 Tuthills Creek Bridge 

 Argyle  Creek Bridge 

 CR 19 over the LIE – NYSDOT will share fiscal responsibility  

 Division Street over CR 97 

At the current time, there are uncommitted funds of $9,009,546, with $1,084,790 for engineering 
and $7,924,756 for construction, to progress the 2013 schedule of bridge rehabilitation projects.  
The available funding is inclusive of the $750,000 for engineering and the $4,610,000 for 
construction recently appropriated by Resolution No. 149-2013. 

 
Impact on Operating Budget 

The ongoing rehabilitation of County bridges and embankments will result in a decrease in 
maintenance costs, which will have a positive impact upon the operating budget. 

The Proposed Capital Program includes $11,700,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $11,700,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $779,655 in the first year and $15,708,414 over the 
life of an 18-year bond. 

Total Appropriated: $15,035,000 Appropriation Balance: $9,009,546
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Issues for Consideration 

DPW requested a total of $16,575,000 for 2014 through SY, which reprioritized and advanced 
some bridge projects, included some increases for construction price escalation and additional 
deterioration, and incorporated the added cost of consultant construction inspection.  The 
Proposed 2014-2016 Capital Program includes a total of $11,700,000 for 2014 through SY.  The 
major differences in requested versus recommended funding were a $1,675,000 decrease in 
construction funding in 2014 and a $3,200,000 reduction in the construction funding in 2015.      

DPW indicates that the major impact of the proposed capital program reductions in construction 
funding in 2014 will be the diminished ability of DPW to address emergency bridge repair projects, 
designated as ‘red flags’ by the NYSDOT.  These are County bridges that require immediate 
attention, and if the project funding is insufficient, offsets will have to be found from other capital 
projects to get the work done.  According to DPW, the County has had six bridges with red flags in 
the last five years, and additional red flag bridges within the next several years are a near certainty 
judging by the age and condition of a majority of the County’s bridges.   

The major impact in 2015 would be deferring the complete rehabilitation of the Hampton Bays 
Overpass to SY.  This is a LIRR bridge which carries a County road.  DPW indicates that this bridge 
project has been pushed back the past four years. 

Budget Review Office Recommendations 

 The Budget Review Office disagrees with the 2014 and 2015 proposeded levels of funding and 
recommends that an additional $1 million be added to both the 2014 and 2015 portions of the 
proposed capital program for the bridge rehabilitation project.  Total construction funding 
would increase from $2,500,000 to $3,500,000 in 2014 and 2015 to provide sufficient annual 
funding to address red flag bridge emergency situations, and to progress the ongoing bridge 
rehabilitation timetable developed by DPW.   

 If the additional $2,000,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $133,274 in the first year and $2,685,199 over the life of an 18-year 
bond. 

5850DD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,525,000 $2,525,000 $2,525,000 $2,525,000 $2,525,000

2014 $2,675,000 $4,175,000 $2,500,000 $3,500,000

2015 $2,200,000 $5,700,000 $2,500,000 $3,500,000

2016 $0 $3,000,000 $3,000,000 $3,000,000

SY $6,000,000 $3,700,000 $3,700,000 $3,700,000

Total $13,400,000 $19,100,000 $14,225,000 $16,225,000
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5855 

Description 

This project provides for construction of a replacement bridge carrying CR 16, Horseblock Road, 
over the Long Island Railroad (LIRR).  This project is being progressed from CP 5850 –
Rehabilitation of Various Bridges and Embankments.  Formerly scoped out as a bridge rehabilitation 
project, this evolved into a complete bridge replacement per an engineering study, which concluded 
that the bridge structure was deteriorated and a full replacement would be necessary.  The vertical 
alignment on the approaches to the bridge will also be improved as part of this project.   

Justification 

The bridge must be replaced in order to safeguard the public traversing above and below, and to 
protect the viability of the local economy.  Over the last several years, there were occasions where 
the deck of this bridge experienced failures forcing lane closures and emergency repairs.  In March 
2010, the steel fascia girder connection failed due to corrosion and also necessitated emergency 
repair. 

Status 

Installation of the protective shielding below the old bridge deck to correct the falling concrete 
issue was completed during the summer of 2012 utilizing funds from CP 5850.  DPW advises that 
most of the $250,000 design funding included in the 2013 Capital Budget to plan the new bridge will 
not be needed this year, as the project is in the early stages of property acquisition.  An 
introductory resolution has been submitted to utilize $235,000 in planning from CP 5855 to 
continue the study and design along CR 46, William Floyd Parkway from Coraci Boulevard to the 
Smith Point Bridge, for safety and drainage improvements to the center meridians under CP 5116.   

Two additional introductory resolutions are pending for this project.  The first resolution amends 
the 2013 Capital Budget and transfers $15,000 from design to land acquisition to provide $25,000 in 
2013 to begin the process of appraising the property in the project’s vicinity to determine if there is 
any possible condemnation issue prior to progressing the project into design and construction.  The 
second resolution initiates the planning steps for acquisition of land and obtaining a permanent 
easement from the MTA/LIRR.  

At present, the preliminary Design Approval Document (DAD) on the replacement bridge has 
come back from the NYSDOT with DPW addressing the comments received.  The expectation is 
that the DAD will be resubmitted to the NYSDOT in the summer of 2013, and the Environmental 
Assessment Form (EAF) being prepared by the design consultant will be submitted to the Council 
on Environmental Quality (CEQ) in the fall of 2013.  DPW anticipates that the final design will begin 
in 2014, with construction authorization in 2015. 

 
  

Project Number: 5855 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 7

60

HORSEBLOCK ROAD/LIRR TRACKS BRIDGE REPLACEMENT, CR 16, TOWN 

OF BROOKHAVEN

EXISTING

Medford

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The Proposed Capital Program includes $3,350,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $3,350,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $223,235 in the first year and $4,497,708 over the life 
of an 18-year bond. 

 
Issues for Consideration 

DPW requested $250,000 in 2014 to complete the design and $300,000 in 2014 for right-of-way 
proceedings.  DPW estimates that the design and land acquisition phases will be complete by 2015, 
with $14 million ($2.8 million serial bonds, $11.2 million Federal) for construction requested in 
2015.  The new bridge is expected to be complete in eighteen months from construction start-up.  
The proposed capital program schedules all funding as requested.  

The Proposed 2014-2016 Capital Program includes $3,350,000 in serial bonds during 2014-2015 
and $11,200,000 in Federal Highway Administration (FHWA) funds in 2015.  Eighty percent of the 
construction cost of this project is eligible for Federal funding, but the County must first instance 
fund the entire cost of the project and be subsequently reimbursed for the Federal portion. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the schedule and level of construction funding included in the 
Proposed 2014-2016 Capital Program.  With the final design process beginning in 2014 and 
expected to be completed by 2015, scheduling the commencement of construction of this bridge 
replacement project in 2015 with 80% Federal and 20% County funds is appropriate. 

5855DD14 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $260,000 $260,000 $260,000 $260,000 $260,000

2014 $300,000 $550,000 $550,000 $550,000

2015 $14,000,000 $14,000,000 $14,000,000 $14,000,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $14,560,000 $14,810,000 $14,810,000 $14,810,000



 

 

 
 
 
 
 
 
 
 
 

Economic Assistance and Opportunity 
(6400) 
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6411 

Description 

This project provides funds to qualified Workforce Housing development projects, which have 
applied to the Department of Economic Development and Planning.  These funds provide for 
certain infrastructure improvements in connection with the development of workforce housing, 
which may include: sewage treatment plants, landscaping, sidewalks, road construction, drainage, 
parking, and lighting.  These infrastructure improvements are an integral component of such 
developments.  The County is in various stages of reviewing additional workforce housing 
developments which may utilize infrastructure funding, potentially including the communities of 
Wyandanch, Coram, Port Jefferson Station, Riverhead, and Middle Island. 

Justification 

This program provides direct economic development and community improvement through the 
provision of much needed workforce housing and the resulting neighborhood revitalization, job 
creation, and tax revenues generated.  The program also leverages other federal, state, and local 
program funds to assist in the construction of workforce housing.  The program is affiliated with CP 
8704, Acquisition of Land for Workforce Housing. 

Status 

Thus far, $15 million has been appropriated.  Five million dollars was appropriated in each of the 
following years: 2005, 2008, and 2009, as detailed below.  These appropriated funds cannot be 
allocated or expended until a separate authorizing resolution is adopted by the Legislature 
approving the specific workforce housing project, which may be a number of years after the time 
funds were appropriated.   

 Resolution No. 1421-2005  ($5 million, CP 6411.310) 

 Resolution No. 1134-2008, extended by Resolution No. 881-2012  ($5 million, CP 6411.311) 

 Resolution No. 1192-2009  ($5 million, CP 6411.312).  

 
The following table demonstrates the specific projects which have had adopted "authorizing 
resolutions".  With the recent adoption of authorizing Resolution No. 191-2013, over $6.5 million 
of the $15 million appropriated to date has been authorized for use on specific projects.  In 2011, 
$2.875 million in bonds were issued for the two "complete" projects in the table.  Borrowing has 
yet to take place for any of the other specific projects.  The Department indicates that funds are 
paid upon completion of the project.   

Project Number: 6411 Executive Ranking: 37 BRO Ranking:

Project Name:

Location: Legislative District: All

37

INFRASTRUCTURE IMPROVEMENTS FOR WORKFORCE HOUSING / 

INCENTIVE FUND

EXISTING

Countywide

Total Appropriated: $15,000,000 Appropriation Balance: $10,493,075
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The proposed capital program includes $5 million in serial bond funding in 2014, consistent with the 
Department's request.  The appropriation balance exceeds $10 million, but the Department has 
several projects it is in the process of considering, which would total almost $14 million.  

The following table demonstrates projects being considered, for informational purposes.  The list 
and projections were provided by the Department and are subject to change. 

Authorizing 

Resolution No.  
CP No. Amount Project Name

Project Status as of April, 

2013

884-2009 6411.310 $100,000
Columbia Terrace  

Huntington Station

Expected groundbreaking fall 

2013  to early 2014

885-2009 6411.310 $1,575,916
Art Space Patchogue 

Lofts, Patchogue Village
Complete

631-2010 6411.310 $313,000
Summerwind Square, 

Riverhead.  

Applications now being accepted.  

Lease-up expected to commence 

June 2013.

806-2010 6411.310 $1,327,488
Cabrini Gardens,       

Coram
Complete

881-2012 (extends 

Res. No. 1134-2008)
6411.311 $1,500,000 Concern Amityville 

Construction commenced Fall 

2012.  Completion expected by 

close of 2013.

191-2013 6411.312 $1,723,800
Wyandanch Rising      

(Phase I*)

Construction to commence June 

2013

$6,540,204
Total authorized by resolution for 

specific projects

Specific Projects with Authorizing Funding Resolutions
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Impact on Operating Budget 

The Proposed Capital Program includes $5,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $5,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $333,186 in the first year and $6,712,998 over the life 
of an 18-year bond. 

 

Estimated 

County 

funding

Project Name Status Update April, 2013

$640,000
Sandy Hollow Cove 

(Tuckahoe)

Reviewing development proposal with Southampton Housing Authority. 

Possible funding request fall 2013 

$2,200,000
Jefferson Meadows         

(Port Jefferson Station)
 Development plan/budget under review.

$2,000,000 Port Jefferson Village
 Master Plan approved March 2013. Reviewing mixed use rental complex for 

Upper Port redevelopment.  Funding request expected fall 2013-spring 2014.

$1,000,000
Metcalf Meadows          

(North Bellport)
 Estimated start fall 2013/spring 2014.  Pending finalization of funding sources.

$1,500,000
Wincoram Commons 

(Coram)

 Funding resolution expected to be LOT June/July 2013.  Estimated start of 

construction Dec. 2013

$500,000
Riverhead, old Woolworth 

building

Land acquired. Development budget being finalized. Funding request expected 

summer 2013. Construction to start fall 2013

$500,000 Riverhead, old firehouse  Town reviewing the development plan for rental units.

$876,200
Wyandanch Rising, Balance 

of Phase I
Under review

$2,600,000 Wyandanch Rising, Phase II  Funding resolution expected spring/summer 2013.

$750,000 Concern Ronkonkoma Funding request/resolution expected summer/fall 2013

$750,000
LGBT Senior Housing     

(Bay Shore)
Expected funding request spring 2014

$500,000 Terryville Manor Funding request expected summer/fall 2013

$13,816,200

Specific Projects being Considered (subject to change)

Total Being Considered

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $5,000,000 $5,000,000 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $5,000,000

Total $0 $5,000,000 $5,000,000 $5,000,000
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Issues for Consideration 

Local Law No. 13-2000, as amended in its entirety by Local Law No. 17-2004, established the 
Suffolk County Housing Opportunities Program, which is described in Section A 36-2 of the Suffolk 
County Administrative Code.  This section also details program requirements for participants and 
affordability guidelines.  The Suffolk County Affordable Housing Opportunities program provides 
for payment for land acquisition and infrastructure improvements for workforce housing and 
affordable housing projects through the use of capital bond proceeds.  Capital Project 6411 
provides funds for infrastructure improvements to qualified Workforce Housing development 
projects through application to the Workforce Housing Director.  The advancement of workforce 
housing is expected to result in revitalization of communities, jobs, and tax revenues.  
Complementary Capital Project 8704 may provide funding for land acquisition for such projects.  
The Department of Economic Development and Planning is charged with the supervision and 
management of the Affordable Housing Program. 

Budget Review Office Recommendations 

 There is a timing issue for the review, planning, and development of these projects which has 
resulted in the passage of several years from the time of the original appropriation of funds to 
the time of the authorization of funds for specific projects.  It was not until 2011 that $2.875 
million in bonds were issued on the $5 million appropriated in 2005, a process of six years to 
spend only 58% of the original appropriation.   

 The Department does appear to have many projects it is currently considering.  There should 
be appropriations of almost $8.5 million remaining, after accounting for approximately $6.5 
million in adopted authorizing resolutions.  This appropriation balance can be used for projects 
that are ready to move forward.  The Budget Review Office recommends deferring the newly 
proposed $5 million in 2014 to SY.  

 As with recent changes to the County's land acquisition process, it may be a more efficient use 
of limited County funding to consider the presentation of a priority list of potential projects 
both deserving of funding and ready to move forward, rather than evaluating projects on a case 
by case basis.  This would provide a comparative basis for the Legislature to use when 
considering whether to fund potential projects.  The establishment of a qualified advisory 
committee to evaluate and rank potential projects for submission to the Legislature should also 
be considered.  There is a precedent for this related to the Suffolk County Downtown 
Revitalization Program (CP 6412), and we have made a similar recommendation for CP 6424, 
Jumpstart Suffolk.  Ideally, related economic development projects (such as CP 8704, 
Acquisition of Land for Workforce Housing) would be considered in an integrated, 
comprehensive fashion. 
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 Prior Budget Review Office reports have recommended that the potential use or sale of County 
owned development rights (such as those removed from land acquired from open space 
acquisitions) should be investigated.  If it is determined that County owned development rights 
have a potential market value, they may provide an alternative funding source for workforce 
housing related capital projects.  Similar Pine Barrens development right credits have recently 
sold for $80,000 each, and have sold for significantly higher amounts at the peak of the market.  
Consistent with Budget Review Office recommendations, the Planning Division is currently 
performing a study of County owned and other development rights that will provide a clearer 
picture of their possible use and value. 

6411LH14 

 

 

 

6412 

Description 

This program provides funding for the redevelopment and revitalization of Suffolk County 
downtowns.  Funds are awarded on a competitive grant basis using a merit based scoring system.  

Justification 

This project provides funding for capital improvements to enhance downtown areas.  County-
provided funding will be used to leverage other grant funding.  The project goal is to create positive 
economic impacts related to sales tax and job creation.  The proposed budget indicates that funds 
will also be utilized to assist downtown communities with recovery from the effects of Super Storm 
Sandy.   

Status 

Since the project’s Round I of funding in 1999, through the most recent Round X of funding in 2011, 
a total of $6,753,941 has been appropriated for various downtown revitalization projects.  Several 
earlier rounds have now been expended or closed out, including 2012 year end closeouts of 
$757,485 from CP 6412.310 and CP 6412.312.  As of April 1, 2013, there is $1,010,050 in 
uncommitted funding remaining in Rounds V to X, as detailed in the following chart.  Original 
appropriations for these six rounds totaled $3 million, or $500,000 each.   

Project Number: 6412 Executive Ranking: 31 BRO Ranking:

Project Name:

Location: Legislative District: All

38

SUFFOLK COUNTY DOWNTOWN REVITALIZATION PROGRAM

EXISTING

Countywide
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The Department has indicated that most of the existing fund balance is “pre-encumbered” for 
projects in progress.  The funds cannot be formally encumbered until there is a contract.  For 
example, recent detail provided by the Department indicated that there is $450,000 in unexecuted 
grant awards to 14 agencies (frequently Chambers of Commerce) attributed to Round X.  This 
funding was to be leveraged with $686,200 in additional funding.  The agencies awarded Phase X 
grants were all included under Exhibit “A” on Resolution No. 743-2011, which allocated and 
appropriated Phase X funding.   

The Department requested an additional $1 million for construction compared to the Adopted 
2013-2015 Capital Program.  Funding is included as requested.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $99,956 in the first year and $2,013,899 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The Department has indicated that it has refined its procedures to ensure that pipeline projects 
advance in a timely manner, which should help to avoid the pre-encumbrance of funds for excessive 
periods.  It is our understanding that the Suffolk County Downtown Revitalization Citizens 
Advisory Panel solicits, evaluates, and ranks applications for projects on a merit based scoring 

Total Appropriated: $3,000,000 Appropriation Balance: $1,010,050

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $250,000 $250,000 $250,000 $250,000 $250,000

2014 $250,000 $500,000 $500,000 $500,000

2015 $250,000 $500,000 $500,000 $500,000

2016 $0 $500,000 $500,000 $500,000

SY $0 $0 $0 $0

Total $750,000 $1,750,000 $1,750,000 $1,750,000
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system, which includes points for:  leveraging of additional funds, economic impact, reasonable 
expectation of completion, overall downtown improvement, and proximity to downtown.  A 
legislative resolution is introduced appropriating funding for the phase, and allocating funds to 
specified agencies.  Then the agency receives a notification letter, promising funding.  The County 
has the right to withdraw funding if the agency does not provide all necessary documentation within 
six months.  Once all documents are received, a contract is drawn up and the funds can be formally 
encumbered.  The municipalities then have two years to complete the project, with one possible 
one year extension.  Funding is paid upon project completion.  

On April 22, 2013, the County Executive announced that the Suffolk County Downtown 
Revitalization Citizens Advisory Panel would be accepting applications for Round XI grant funding 
through a June 14th deadline.  As per the announcement, applicants must be organizations that 
represent a downtown area and who partner with their local municipality.  Organizations that 
represent downtown areas include business improvement districts, chambers of commerce, civic 
associations, historical societies, beautification societies, and local development corporations.  
Towns or villages who partner with a community organization are required to pass resolutions 
supporting the project on which the two entities partner.  Projects must be capital in nature and 
have a significant and sustainable impact that enhances economic activity.  Examples of eligible 
projects include: public parking; curbs, sidewalks, and walkways; street lighting; public restrooms; 
disabled accessibility; renovations to existing structures, and cultural facilities. 

Budget Review Office Recommendations 

The efforts of the Department to address past issues of timing have helped it to identify and fund 
projects which are ready to progress in a timely manner.  The project’s use of leveraged funding 
maximizes the use of County funds in enhancing downtowns.  The County Executive has identified 
this project, along with CP 6411 and CP 6424 as primary projects intended to support the County’s 
economic development vision. 

We recommend continued refinement of County controls on the process to further expedite 
individual projects and allow the most efficient use of County dollars.  The requested and proposed 
funding may be reasonable if sufficient approved projects exist to warrant it.  A Legislative 
resolution should be introduced identifying the next round of projects proposed to be funded, as 
prioritized by the Suffolk County Downtown Revitalization Citizens Advisory Panel.    

6412LH14 
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6424 

Description 

This project will provide a source of revenue for Suffolk County to quickly support various 
economic development projects that are shovel ready or are in the planning stages.  Jumpstart 
Suffolk will be an integral part of the County's new comprehensive economic development strategy.  
Suffolk County has a number of roadblocks which impede a thriving economy, including a lack of 
both housing diversity and affordable housing, limited places of interest and even more limited 
transportation options.  This project will provide funding for economic development projects 
including those which encourage job creation, mixed use housing, enhance public transportation and 
provide vibrant attractions.  Examples of criteria that would be used to support economic projects 
from this project include: 

 Project has a long term benefit and growth to Suffolk County 
 Project would support infrastructure improvements 
 Project has an environmental sustainable component 
 Project is connected to a transportation component 
 Project has a mixed use and housing diversity component 
 Project creates a "place of interest"  

Justification 

The economic benefits will depend on the individual projects approved. 

Status 

This project was new in the Adopted 2013-2015 Capital Program.  The 2012 Modified Budget 
included $2.5 million, which was not appropriated.  The $5 million in 2013 still remains available to 
be appropriated, and the Department has indicated that they are currently evaluating several 
projects that they expect to put forward by resolution in the fall of this year.  They expect to have 
sufficient projects to utilize the $5 million previously adopted, as well as the $5 million proposed to 
be included in 2014.  Prioritization of projects is currently under the purview of the County 
Executive and Department staff.  The projects will then come before the Legislature for approval 
(or disapproval). 

Although the 2014 funding has been requested and proposed under the land acquisition component, 
the Department expects to allocate funds to the most appropriate funding component for each 
individual project, as recommended by bond counsel. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $5,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $5,000,000 were borrowed at once, the estimated fiscal impact to the 

Project Number: 6424 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: All

39

JUMPSTART SUFFOLK

EXISTING

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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operating budget for debt service payments is $333,186 in the first year and $6,712,998 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The County Executive has identified this project, along with CP 6411 and CP 6412, as primary areas 
of economic development emphases for the County.  Economic Development is an important goal, 
but no projects have yet been brought forth by resolution to use either the funding that had been 
included in 2012 or the funding currently included in 2013. 

As with recent changes to the County’s land acquisition process, it may be a more efficient use of 
limited County funding to consider the presentation of a priority list of potential projects both 
deserving of funding and ready to move forward, rather than evaluating projects on a case by case 
basis.  This would provide a comparative basis for the Legislature to use when considering whether 
to fund potential projects.  The establishment of a qualified advisory committee to evaluate and 
rank potential projects for submission to the Legislature should also be considered.  There is a 
precedent for this related to the Suffolk County Downtown Revitalization Program (CP 6412). 

Budget Review Office Recommendations 

This project is described as a very generic funding source for economic development projects.  It 
allows for funding flexibility, but there should be some controls in place.  The Budget Review Office 
recommends that projects be submitted for Legislative consideration in the form of a priority list of 
projects both deserving of funding and ready to move forward in a timely manner.  Also, consider 
the use of an advisory committee to evaluate and rank potential projects, similar to that used in CP 
6412.  Based on the lack of resolutions thus far, and to allow time for any new prioritization 
process to be implemented, the Budget Review Office recommends deferring $5 million from 2014 
to 2015. 

6424LH14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $5,000,000 $5,000,000 $5,000,000 $5,000,000 $5,000,000

2014 $0 $7,500,000 $5,000,000 $0

2015 $0 $0 $0 $5,000,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $5,000,000 $12,500,000 $10,000,000 $10,000,000
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6425 

Description 

This project will provide improvements and replacements of various elements identified and 
reported by DPW and the tenant, the Long Island Ducks.  The improvements will include, but are 
not limited to the following: 

 Replacement and repairs to curbs, expansion joints, sidewalks, site lighting and pavement. 

 Replacement of worn and damaged floor, wall and ceiling finishes. 

 Replacement of worn and damaged doors, hardware, emergency and egress related devices and 
fixtures. 

 Replacement of HVAC, fire protection and electrical devices and equipment. 

 Improvements to public seating and safety railings. 

 Weatherproofing improvements including caulking, roofing and flashing repairs. 

 Painting of the entire exposed steel superstructure. 

 Improvements to field lighting. 

Justification 

The scope of the work is important to maintaining a well-functioning building and site as necessary 
to provide a safe and sanitary atmosphere for the public who enjoys the recreational and 
entertainment benefits offered. 

 

Project Number: 6425 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: 10

70

IMPROVEMENTS TO SUFFOLK COUNTY BALLPARK

NEW

Islip
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Status 

The Proposed 2014-2016 Capital Program includes $3 million for construction in SY, which is 
designated FEMA (FE) as the funding source.  DPW requested $1 million annually from 2014 
through 2016 funded with serial bonds.  The ballpark sustained major damage to the roof during 
Super Storm Sandy, which has been replaced under CP 1623 (lower roof) and Resolution No. 1190-
2012, which appropriated $600,000 (upper roof) from Fund 620.  The costs were claimed through 
FEMA.  The County will pursue FEMA mitigation funds to further strengthen the roof against 
further weather events. 

 
Impact on Operating Budget 

The Proposed Capital Program indicates the funding source as 100% FEMA with no local match 
from the County resulting in no fiscal impact to the operating budget. 

 
Issues for Consideration 

The ballpark is the home of the Independent Atlantic League Long Island Ducks.  It is a 6,000-seat 
two story steel and concrete structure with a small parking area located in Central Islip adjacent to 
the Cohalan Court Complex.  The building houses the team business office, locker rooms, public 
restrooms, concession stands, 20 skyboxes, press booth, and other space required for a ballpark. 

A separate enterprise fund (620) was created in 2000 after the ballpark was built in 1999.  The fund 
was created to provide improved accountability of the expenses and revenue generated by the 
ballpark.  Each year, $90,000 is reserved for future capital improvements to the ballpark in a reserve 
fund.  For 2013, $150,000 is scheduled for structural improvements and $75,000 was used in 2012.  
The 2013 Adopted fund balance in Fund 620 was $1,187,474, but was reduced by $600,000 that 
was used for the roof repairs.   

Outside of capital improvements, the major cost center for the ballpark is debt service to pay the 
County’s portion of the construction costs.  The 2012 debt service was $389,478 and is $359,883 
in 2013, $312,204 in 2014, and $308,535 in 2015. 

The County has received over $3.6 million in sales tax revenue from the ballpark since it opened in 
2000. 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $1,000,000 $0 $1,000,000

2015 $0 $1,000,000 $0 $1,000,000

2016 $0 $1,000,000 $0 $0

SY $0 $0 $3,000,000 $0

Total $0 $3,000,000 $3,000,000 $2,000,000
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Areas in need of repair including deteriorating concrete, broken hand railing, damaged electrical 
box on the roof, rusted fire sprinklers, rusted railings and roof patching. 
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Budget Review Office Recommendations 

 The Budget Review Office agrees that the roof damage deserved to be claimed under FEMA 
mitigation funds.  However, we do not believe that these other improvements can wait until SY.  
While the annual allotment of $90,000 reserved for capital improvements has sufficed to date, 
the ballpark is aging and in need of major improvements.  The County runs the risk of further 
deterioration and escalating repair costs plus the risk of a loss of revenue if County residents 
discontinue frequenting the ballpark because of its appearance and/or safety concerns.  Since 
opening in 2000, the County has received approximately $15.5 million from the ballpark 
through base rent, ticket sales (the County receives $1 per ticket), skybox sales, advertising 
share, naming rights, outside events and sales tax. 

 There are insufficient funds in Fund 620 fund balance pay for the needed improvements and to 
cover debt service payments. If Fund 620 were extinguished due to maintenance costs, there 
would be a negative impact on the General Fund to support the ballpark.  The Budget Review 
Office recommends including $1 million in both 2014 and 2015 for these necessary 
improvements.   

 The new funding designation (FE) in years other than 2014 will have no impact on the capital 
budget next year if there are any delays or changes to this source of revenue.  This allows for 
further analysis next year as additional details regarding FEMA funding to the County become 
available.  If these projects are deemed ineligible for FEMA funding then their funding source will 
need to be reprogrammed from FEMA monies to serial bond financing and their progression 
reconsidered. 

 Our recommendation to advance some of the funding to 2014 is more problematic.  In order to 
progress the 2014 portion of this project, we recommend changing the funding designation to 
serial bonds (B).  This would recognize the difficulty in securing FEMA aid that quickly.  Should 
FEMA aid materialize next year, then a resolution to advance the project could be adopted 
using FEMA aid as the funding source instead of serial bonds.  Instead, the Legislature could 
choose to advance funding to 2014 as recommended here without changing the funding source.  
If that approach is chosen, in order to advance the project in 2014, a change in funding source 
to serial bonds would not require an offset, but would require 12 votes to be approved. 

 The additional $1,000,000 in serial bond financing recommended by BRO for 2014 has an 
estimated fiscal impact to the operating budget for debt service payments of $66,637 in the first 
year and $1,342,600 over the life of an 18-year bond. 

6425JO14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Culture and Recreation:  Parks 
(7000 & 7100) 

  



CP 7007 

375 

 
7007 

Description 

This project provides for surveying and installation of fencing at County parks where necessary and 
appropriate. 

Justification 

Fencing is needed to protect the public from injury, reduce trespassing and vandalism, mitigate 
County liability for hazardous and/or dangerous conditions, fencing special activity areas as well as 
to delineate and secure Parks properties and reinforce beach dunes.  The installation of fencing 
requires periodic surveying of these properties. 

Status 

The Proposed 2014-2016 Capital Program provides $200,000 for this project, which is $50,000 
more than previously adopted and $200,000 less than requested by the Department. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $200,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $200,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $13,327 in the first year and $268,520 over the life of 
an 18-year bond. 

 
Issues for Consideration 

This project enables the Parks Department to fence in the County’s existing and newly acquired 
parkland properties. It allows the Department to repair and maintain existing fencing, close off 
roads, restrict access, secure safety hazards, and define property boundaries, which makes it easier 
for the Park Police Officers to secure and patrol the County’s parkland assets thereby reducing the 
potential for damage and/or liability at these locations.  It also facilitates the extensive use of fencing 

Project Number: 7007 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All

32

FENCING AND SURVEYING VARIOUS COUNTY PARKS

EXISTING

Countywide

Total Appropriated: $555,000 Appropriation Balance: $413,705

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $50,000 $0 $50,000 $0 $50,000

2014 $100,000 $100,000 $0 $0

2015 $0 $100,000 $100,000 $100,000
2016 $0 $100,000 $0 $0
SY $0 $100,000 $100,000 $100,000
Total $150,000 $450,000 $200,000 $250,000
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to prevent beach erosion, promote dune growth and to protect endangered species, such as the 
Piping Plover, by restricting access to nesting areas.  Surveying funds are used to survey parkland 
and maintain a comprehensive record of beach nourishment and preservation efforts by 
systematically surveying the dune and beach profiles.  This record is used to establish a baseline of 
data for engineering future beach nourishment projects, and as a reference to justify requests to the 
state or federal government for disaster aid that may become available if new storms decimate the 
coastline. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program funding schedule 
for this project.  The proposed budget is reasonable given that the Department has $413,705 in 
previously appropriated uncommitted funds available and that the Department spent only $103,449 
or 20% of the previously appropriated uncommitted funding of $517,154 available in 2012. 

7007RD14 

 

 

 

7009 

Description 

The County operates many active use campgrounds and picnic areas which are heavily used by the 
public during the main park season (mid-May through mid-September) and, to a lesser degree, on a 
year round basis.  This project provides funds for the following: 

 Major renovation or replacement of restrooms, showers, playground equipment and other park 
facilities 

 Construction of sanitary/shower facilities, campsites, and playgrounds 

 Installation of electric, sewer and water for campsites and the revegetation of campsite hardpan 
areas 

 Construction and/or renovation of park offices, check-in, and EMT stations 

 Modifications to facilities to comply with ADA regulations 

Justification 

Funding is required to renovate, modernize, and improve existing facilities.  Improvements to the 
County’s campgrounds will likely have a positive fiscal impact on revenue collection from 
campground fees related to new water and electric hook ups at campsites and increased patronage.  
Maintaining and improving the County’s campgrounds is beneficial to the residents of Suffolk 

Project Number: 7009 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: All

38

IMPROVEMENTS TO CAMPGROUNDS

EXISTING

Countywide
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County and its visitors that utilize these county-wide facilities.  Additionally, it reduces the need for 
operating budget funded emergency repairs. 

Status 

The Proposed 2014-2016 Capital Program includes $50,000 more than previously adopted and 
$550,000 less than requested by the Department.  Some of the projects the Department intends to 
progress within this capital project include: 

 Planning for the Cupsogue beach walkway to bay  

 The design and construction of three new check-in stations at Indian Island, Montauk, and 
Cedar Point Parks 

 A comprehensive analysis and plan for Cathedral Pines Park 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,150,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,150,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $76,633 in the first year and $1,543,989 over the life 
of an 18-year bond. 

Camping is a significant source of revenue for the Parks Department.  Improvements funded in this 
capital project are expected to increase operating budget revenue by attracting additional patrons 
to the campgrounds.  Furthermore, improvements to the campgrounds, such as expanding the 
water and electric services, will have a minimal negative fiscal impact on the operating budget for 
utility related expenses offset by a positive fiscal impact from the collection of higher fees for 
campsites with new water and electric hook-ups. 

 
Issues for Consideration 

Campground improvements are needed to maintain and improve this significant revenue generating 
resource for the Parks Department and to preserve this recreational opportunity for Suffolk 
County’s residents and visitors. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as scheduled in the Proposed 2014-2016 Capital 
Program.  The Department currently has $2,181,943 available for campground improvements from 
previously appropriated uncommitted funds.  The progression of the individual sites will be 
determined by the Department after factoring in any constraints related to the serial bond 

Total Appropriated: $7,670,000 Appropriation Balance: $2,181,943

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $550,000 $550,000 $0 $0

2015 $0 $0 $550,000 $550,000
2016 $0 $550,000 $0 $0
SY $550,000 $600,000 $600,000 $600,000
Total $1,100,000 $1,700,000 $1,150,000 $1,150,000
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issuances for the previously appropriated funding (i.e. if the serial bonds are site specific etc.) and 
future serial bond resolutions. 

7009RD14 

 

 

 

7011 

Description 

Funding included for this annually recurring project is used to purchase heavy-duty equipment for 
use throughout the County’s park system. Equipment purchased under this project is often 
specialized in nature and has a relatively long useful life; typically more than ten years. 

Justification 

The purchase of new or replacement heavy duty equipment in the Parks Department is necessary 
because the aged existing equipment is difficult and costly to maintain and the rental of substitute 
equipment or contracting out of work is expensive. 

Status 

The Proposed 2014-2016 Capital Program includes $840,000, which is $140,000 more than 
included within the Adopted 2013-2015 Capital Program, and the same as requested by the 
Department.   

Equipment purchased under this project is specialized in nature such as front end loaders, 
bulldozers, garbage compactors, surf beach rakes, tilt-bed vehicle carriers, ten-wheel dump trucks, 
and road sweepers.  The heavy-duty equipment is stored at facilities in Cathedral Pines, West 
Sayville, and Indian Island County parks and transported for use throughout the parks system.  New 
or replacement heavy-duty equipment is required to efficiently maintain the vast Parks system and 
mitigate emergency repairs, leasing of equipment, or contracting for work that can be accomplished 
in-house if properly equipped. 

The Department's upcoming heavy-duty equipment purchases include: 

 Tractors 

 Large Rotary Mowers 

 Excavator Trailer 

 Tow vehicles with plow packages 

 

Project Number: 7011 Executive Ranking: 38 BRO Ranking:
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Impact on Operating Budget 

The Proposed Capital Program includes $840,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $840,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $55,975 in the first year and $1,127,784 over the life 
of an 18-year bond. 

It is anticipated that there will be operating budget savings as a result of increased efficiencies and a 
reduced need to lease equipment or contract work.  Replacing old, inefficient equipment that is 
beyond its useful life reduces expenditures on emergency repairs.  Furthermore, new heavy-duty 
equipment may be more fuel efficient than the older, outdated equipment it replaces. 

 
Issues for Consideration 

The purchase of heavy-duty equipment is essential to maintaining and making improvements to the 
County’s vast array of parkland and facilities.  Outdated or unreliable equipment as well as the lack 
of appropriate equipment may result in costly delays to a particular project or an unnecessary 
expense to the County for the rental of the appropriate equipment to progress a project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program funding 
presentation for this project, which is the same as requested by the Department.  The annual 
replacement of maintenance equipment which has surpassed its useful life helps to ensure the 
Department is able to maintain our parks system in an efficient and cost effective manner.  
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2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $260,000 $260,000 $260,000 $260,000 $260,000

2014 $220,000 $220,000 $220,000 $220,000

2015 $220,000 $220,000 $220,000 $220,000
2016 $0 $200,000 $200,000 $200,000
SY $0 $200,000 $200,000 $200,000
Total $700,000 $1,100,000 $1,100,000 $1,100,000
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7079 

Description 

This project provides funding for improving and paving the entrances, roadways, paths, parking 
areas and other areas of County parks, golf courses, marinas, historic sites and beaches; and 
installing new lighting systems (or upgrading older systems) where required for safety and security 
purposes.  In the recent past this project has been utilized for new projects and repairs at various 
locations that cannot be readily categorized under other more specific or appropriate projects. 

The Parks Department regularly resurfaces parking areas and roadways, and upgrades older lighting 
systems using operating budget funds and departmental staff.  However, the normal life expectancy 
of lighting and paving dictates that these items be substantially replaced or upgraded over time.  The 
Department also must address the lighting and paving needs of new properties acquired by the 
County and placed under the management of the Parks Department, as well as new expanded use 
areas of existing parks.  

Justification 

This program reduces the need for the Department to make emergency repairs from its operating 
budget.  If not repaired, roads and parking lots will deteriorate and may become hazardous, 
resulting in the potential for property damage to vehicles and increasing the County’s liability 
exposure.  Additionally, this project mitigates public safety and security issues and reduces energy 
expenditures when old inefficient lighting is replaced with energy conserving alternatives. 

Status 

The Proposed 2014-2016 Capital Program includes $425,000 in 2014-2016 and SY which is 
$325,000 less than requested by the Department.  Some of the projects recently addressed include:  

 West Sayville Country Club tennis court repairs  

 West Sayville Country Club lighting and electrical repairs 

 
Impact on Operating Budget 

The Proposed Capital Program includes $425,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $425,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $28,321 in the first year and $570,605 over the life of 
an 18-year bond. 

Project Number: 7079 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All
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Total Appropriated: $1,511,000 Appropriation Balance: $397,265
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Issues for Consideration 

Safe public access to the Parks Department facilities and the ability to travel safely within them 
encourages public use and improves safety and security.  The alternative to this project is to 
provide emergency funds for repairs of paving or lighting as the operating budget permits. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program funding 
presentation for this project.  The proposed budget is reasonable given that the Department has 
$397,265 available in previously appropriated uncommitted funds and $300,000 scheduled in 2013.  
The use of this project as a “catch-all” for improvements not addressed by existing capital projects 
should be mitigated and new capital projects which accurately reflect the nature of the 
improvements should be employed.  The progression of the individual phases within this project will 
be determined by the details of the serial bonds for the previously appropriated funding (i.e. if the 
serial bonds are site specific etc.) and future serial bond resolutions.   
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7080 

Description 

This capital project will provide for improvements at Cupsogue County Park, including, but not 
limited to: 

 Construction of an ADA compliant ramp from the parking lot to the food concession and beach 

 Boardwalk decking replacement 

 Relocation of shower facilities to increase accessibility for people with disabilities 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $300,000 $300,000 $300,000 $300,000 $300,000

2014 $0 $125,000 $0 $0

2015 $0 $125,000 $125,000 $125,000
2016 $0 $175,000 $125,000 $125,000
SY $325,000 $325,000 $175,000 $175,000
Total $625,000 $1,050,000 $725,000 $725,000

Project Number: 7080 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2
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EXISTING

Town of Southampton
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 Installation of a code compliant building skirt 

Justification 

The proposed improvements to the park will progress compliance for ADA accessibility 
requirements, allow for better pedestrian traffic flow, and enhance visitor safety thereby reducing 
the County’s potential liability exposure.  

Status 

The Proposed 2014-2016 Capital Program is $550,000 more than the funding included in the 
Adopted 2013-2015 Capital Program for this project and is as requested by the Parks Department. 

Cupsogue Beach in Westhampton is one of the largest revenue producing parks in the County’s 
park system.  This 296 acre barrier beach park offers lifeguard-supervised swimming, sunbathing on 
white sand beaches, saltwater fishing, scuba diving, camping, outer beach access, a food concession, 
restrooms, first aid center, showers, changing rooms, and special events in season.   

The park’s infrastructure has suffered significant damage due to coastal storms and nor’easters in 
the past several years and is in need of improvements.  Some of the planned improvements include 
pavilion "skirt" repairs, relocation of the showers to allow for handicapped access, a ramp for 
handicapped access to the bay, replacement of the boardwalk decking around the pavilion, and 
handicapped access to the pavilion area. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,175,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,175,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $78,299 in the first year and $1,577,554 over the life 
of an 18-year bond. 

 
Issues for Consideration 

The proposed improvements will enhance visitor safety, and reduce potential County liability.  
Additionally, making the ramp from the parking lot to the food concession and beach ADA 
compliant will progress efforts to meet code compliance. 

  

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $175,000 $175,000 $175,000 $175,000

2015 $450,000 $450,000 $450,000 $450,000
2016 $0 $50,000 $50,000 $50,000
SY $0 $500,000 $500,000 $500,000
Total $625,000 $1,175,000 $1,175,000 $1,175,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the Executive’s proposed budget presentation for this 
project. 

7080RD14 

 

 

 

7096 

Description 

Coindre Hall, also known by its historically accurate name, West Neck Farm, is located in the 
Village of Lloyd Harbor in the Town of Huntington and was constructed by George McKesson 
Brown in 1912.  It is one of two “Gold Coast” estates owned by the County and was acquired in 
1973.  Beginning in 1995, funds were provided to stabilize and secure the main building and other 
structures.  Coindre Hall has been listed on the National Register of Historic Places (NRHP) since 
1985.  Resolution No. 449-1988 dedicated and incorporated the site into the Suffolk County 
Historic Trust.  This project provides for the restoration of Coindre Hall, including the restoration 
of the main building, boathouse, historic garage, boathouse dock and maintenance garage. 

Justification 

Continued funding is needed to preserve this “Gold Coast” estate.  The historic structures survey 
revealed serious deficiencies at this site.  Preservation and restoration of historic properties 
maintain the cultural and architectural traditions of Long Island for future generations and 
contribute to the County’s efforts to promote and increase tourism.  Additionally, restoring West 
Neck Farm helps to safeguard the revenue stream from this site and reduce operating budget costs 
for emergency repairs. 

Status 

The Adopted 2013 Capital Budget includes $300,000 for planning in 2013 to study viable options 
for preservation of the boat house.  The proposed capital program defers these planning funds to 
SY in addition to adding $3 million for construction in SY.  All future funding associated with this 
project has been designated FE indicating that the County will seek FEMA funds to progress the 
project.  The Department requested $2 million for construction in 2014 and another $1 million in 
SY; $100,000 for planning and $900,000 for construction.    

Boathouse -  

The County and the Town of Huntington have agreed to share the cost of the improvements, 
focusing initial efforts on correcting structural deficiencies to stabilize the building.  In 2009, the 
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County executed a contract with the Town of Huntington, in accordance with Resolution No. 
1396-2007 as amended by Resolution No. 991-2009.  The operating agreement and lease is for a 
ten year term with two options to renew of five years each, for its use, occupancy, operation, and 
maintenance in consideration of $600,000 being contributed by the Town toward the repair and 
restoration of the boathouse.  The Town has authorized and bonded the funds and, according to 
the agreement, the Town will transfer the money to the County once contracts with the 
restoration contractor have been executed.   

A historic structure survey of the boathouse done in 2006, stated, “With its proximity so close to 
the water, its location on top of what was once marshland and the ongoing deterioration by the 
weather, it is felt that without immediate intervention, loss of the remaining structure will occur.”  
This report suggests that the roofing should be addressed first as the constant penetration of water 
is rotting the wood floors and rusting the structural steel elements.  Seven years later the County 
has scheduled monies for planning to study viable options for preservation.  In 2006, the cost of 
restoration was estimated at $3.45 million to $4.31 million.  Assuming an 8% annual inflationary 
factor, as indicated by DPW, the restoration cost in 2014 is likely to exceed $6.39 million.  

Main House –  

Resolution No. 318-2010, authorized an agreement between the County and the Town of 
Huntington to continue an existing arrangement in which the Town manages and operates the 
gymnasium and several classrooms in the mansion and uses some of the grounds for recreational 
programs.  This ten year (with two five year options) agreement has a positive fiscal impact on the 
operating budget resultant from the collection of the annual license fee that is equal to 20% of all 
fees collected for programs conducted at the licensed premises. 

A historic structure survey of the Coindre Hall Main House, constructed in 1912, was done in 
2006.  This structure is currently used as a catering hall as well as office space for Splashes of Hope, 
a non-profit organization.  The Main House is in decent condition with some problems that need to 
be corrected, including damage to the stucco siding, windows and doors in need of repair or 
replacement, chimneys that are in need of repair, and a porte-cochere on the west side that needs 
to be stabilized or completely restored.  Cost estimates for restoration of the structure were $5 
million to $7 million in 2006, which equate to cost estimates exceeding $9.25 million in 2014 
assuming an 8% annual inflationary factor, as indicated by DPW.  

 
Impact on Operating Budget 

The proposed capital program includes $3,300,000 in FEMA financing for this project (2014-2016 
and SY). The proposed capital program portrays the funding source as 100% FEMA with no local 
match from the County indicating no fiscal impact to the operating budget. 

Total Appropriated: $1,959,000 Appropriation Balance: $1,445,275
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Issues for Consideration 

The sea wall, which serves to protect West Neck Farm, is in a deteriorating state and should be 
addressed on a priority basis according to DPW.  The Department is seeking the appropriate NYS 
DEC permits in order to repair the wall prior to structural failure to avoid any deleterious impact 
to the estate.    

Delaying the restoration of structures not only furthers their deterioration and increases the cost; 
in some cases, such as this, it increases the risk of damage to other County assets.   

Budget Review Office Recommendations 

 The Budget Review Office agrees with the proposed budget presentation for this project except 
for the omission of $300,000 in 2013 for planning.  Planning funds of $300,000 in 2013 should 
remain as previously adopted and be used to progress the seawall repairs.  In addition, remove 
$300,000 for planning from SY.  Additionally, the Department has an uncommitted balance of 
$1,445,245 that can be utilized based upon site specific priorities.  It appears that the 
appropriation balance is not structure specific but flexible in its use at the site.  Perhaps the 
Department can utilize the sizeable appropriation balance to address the seawall and to secure 
and stabilize the Boat House and Main House in lieu of complete restorations at this time. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 

7096RD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $300,000 $0 $300,000 $0 $300,000

2014 $0 $2,000,000 $0 $0

2015 $0 $0 $0 $0
2016 $0 $0 $0 $0
SY $0 $1,000,000 $3,300,000 $3,000,000
Total $300,000 $3,300,000 $3,300,000 $3,300,000
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7099 

Description 

This project provides for the planning and reconstruction of spillways, dams and culverts 
throughout the various County parks to control the flow of water in rivers, lakes and ponds.  
Properly maintaining the level and flow of the water controls flooding and reduces erosion.  

Justification 

Failure of the spillways could result in flooding of adjacent properties, washing out of roadways and 
walkways, erosion, endangering of wildlife and habitat, the elimination of recreational opportunities, 
the creation of breeding grounds for mosquitoes and change to the flow of rivers or the size and 
shape of lakes and ponds. 

Status 

The Proposed Capital Program includes $550,000 in FEMA designated funding for this project 
scheduled in SY, which is $25,000 more than previously adopted.  The Department requested a like 
amount of funding but scheduled $275,000 in 2014 and $275,000 in 2016. 

Reconstruction of spillways, dams, culverts and similar structures is an ongoing process with the 
sites in need of reconstruction identified in conjunction with DPW inspections.  These projects are 
not included in DPW’s project for culvert restoration, CP 5371. Projects include, but are not 
limited to: spillways at Hubbard County Park in Southampton, San Souci County Park in Islip, and 
Lotus Lake County Park in Islip. 

 
Impact on Operating Budget 

The proposed capital program indicates the funding source as 100% FEMA with no local match from 
the County resulting in no fiscal impact to the operating budget. 

This project reduces emergency operating budget pumping repairs and restoration. 

 
  

Project Number: 7099 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All
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RECONSTRUCTION OF SPILLWAYS IN COUNTY PARKS

EXISTING

Countywide

Total Appropriated: $1,180,393 Appropriation Balance: $861,318

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $275,000 $275,000 $0 $0

2015 $0 $0 $0 $0
2016 $0 $275,000 $0 $0
SY $250,000 $0 $550,000 $550,000
Total $525,000 $550,000 $550,000 $550,000
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Issues for Consideration 

Reconstruction of spillways, dams, culverts and similar structures mitigates costly expenditures that 
may result if these structures are not maintained and repaired. 

Budget Review Office Recommendations 

 The Budget Review Office agrees with the Proposed 2014-2016 Capital Program funding 
presentation for this project.  The proposed budget defers this project to SY. This seems 
reasonable given that the Department has $861,318 available for the reconstruction of spillways 
in unexpended previously appropriated funds, which is unchanged from one year ago. The 
hampered progression of this project does not appear to be related to a dearth of funding at 
this time. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 
source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to serial 
bond financing and their progression reconsidered. 
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7109 

Description 

This project provides for improvements to County marinas, including rebuilding and/or replacement 
of existing facilities such as docks and walkways and for extension (or replacement) of water and 
electric hook-ups for boaters.  Funds have also been requested to improve, replace or build 
additional public restrooms, pump-out stations, slips and other amenities.  As part of this project, 
the Department is also researching the construction of boat launching ramps and canoe/kayak 
launches at other County facilities with access to water. 

Justification 

This project will result in increased revenue from both seasonal and transient slip rentals as slips 
and water and electric hook-ups are expanded.  It will also address the substantial waiting list of 
boaters by offering them additional opportunities to utilize the County’s marinas. 

  

Project Number: 7109 Executive Ranking: 38 BRO Ranking:
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Status 

The Proposed 2014-2016 Capital Program is $100,000 more than previously adopted and the same 
as requested by the Department.  The Department's plan for this project includes, but is not limited 
to:  

 Timber Point Marina East - upgrade electric, new towers with lights to service 2 boats (50 amps 
per boat), dock reconstruction, and berth pole replacement. 

 Shinnecock Marina - expanding marina, slips, docks, floating dock, electric, water, parking lot 
lighting, lighting bulkheads, decking, and berth pole replacement. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $400,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $26,655 in the first year and $537,040 over the life of 
an 18-year bond. 

An increase in the number of boat slips and water and electric hook-ups will posistively impact the 
operating budget to the degree that debt service costs are offset by the increased revenues. 

 
Issues for Consideration 

Maintaining the County’s marinas mitigates the potential for increased replacement costs, loss of 
use and a potential decrease in revenue.  Additionally, it provides this recreational opportunity to 
Suffolk’s residents while contributing to the County’s efforts to promote and increase tourism. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the  proposed funding schedule for this capital project.  The 
Department has $1,113,647 available to progress improvements to County marinas in unexpended, 
previously appropriated, funding. 
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Total Appropriated: $2,305,590 Appropriation Balance: $1,113,647

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $100,000 $100,000 $100,000

SY $300,000 $300,000 $300,000 $300,000

Total $300,000 $400,000 $400,000 $400,000
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7143 

Description   

This project will provide stormwater storage and recharge by constructing a recharge basin to 
accommodate stormwater runoff.  The land acquisition has been completed (2011) for the recharge 
basin. 

Justification 

This is a drainage improvement project which will have a positive impact on the community by 
enhancing public health. 

Status 

The land acquisition for the recharge basin has been completed as of November 2011.  Design is to 
be completed by June 2013, and construction by December 2014.  The Adopted 2013-15 Capital 
Program included $1.7 million in serial bond financing for construction in 2013.  Resolution No. 
149-2013 used $850,000 of this amount as an offset for CP 5850, Rehabilitation of Various Bridges 
and Embankments.  The proposed 2013 modified funding is $850,000. 

The Department did not include 2013 funding in their request, but has indicated that it plans to 
move forward with the project as scheduled, using remaining adopted funding.  At the request of 
community members and the Parks Department, the Department of Public Works was able to 
reduce the size of the recharge basin, resulting in a reduced construction cost of $850,000.   

 
Impact on Operating Budget 

There is no serial bond funding requested or proposed in the 2014-2016 and SY capital program. 

 
Issues for Consideration 

The North Fork Preserve is a major recent County land acquisition under the Suffolk County 
Drinking Water Protection Program, effective December 1, 2007, for open space and active 
recreational use.  Over 300 acres were purchased at a cost of over $17 million.   

Project Number: 7143 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 1

51

CONSTRUCTION OF A RECHARGE BASIN AT NORTH FORK PRESERVE, 

TOWN OF RIVERHEAD

EXISTING

Riverhead

Total Appropriated: $270,000 Appropriation Balance: $8,748

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,700,000 $850,000 $0 $850,000 $850,000

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,700,000 $0 $850,000 $850,000
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Existing stormwater drainage for the property is insufficient.  Overflow causes flooding of adjacent 
properties and discharges into the Long Island Sound and North Fork.  The recharge basin will 
reduce the amount of overland stormwater overflow.  Resolution No. 829-2011, adopted by 
Certificate of Necessity on October 11, 2011, authorized the purchase of land for this project and 
provided $270,000 for land acquisition for the recharge basin, through the use of offsets.  Related 
CP 7189 provides funding for a master plan on the entire preserve.  Proposed uses include, but are 
not limited to: camping, seasonal cabins, multi-use trails, and an equestrian center.   

This project will protect the environment, protect public health, and protect the County investment 
in this major park.  

Budget Review Office Recommendations 

This is an important step towards protection and full utilization of this County acquisition.  The 
Department has indicated that the proposed 2013 funding is sufficient to complete construction on 
this project.  The Budget Review Office agrees with the funding presentation for this project as 
proposed. 
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7145 

Description 

This project provides funds for improvements to newly acquired parkland and open space.  These 
properties often require the expenditure of funds for such things as removing debris, dilapidated or 
hazardous buildings or structures, environmental hazards and similar problems.  It is also often 
necessary to install fencing, gates, boundary markings, and other devices to protect the general 
public from entering unsafe or potentially hazardous areas or to protect sensitive environmental 
areas.  The project will provide funds needed to stabilize or do minimal reconstruction of existing 
structures to protect them from further deterioration.  

Justification 

This project provides for improvements to newly acquired parkland to secure and stabilize the 
County’s assets, reduce the need for emergency repairs paid for with operating budget funds and 
mitigate potential future liability issues.   

Status 

The Proposed 2014-2016 Capital Program discontinues this project.  The Department requested 
$400,000 for the period 2014-2016 and SY. Since this project’s inception in 2006 funding has been 

Project Number: 7145 Executive Ranking: Discontinued BRO Ranking:
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appropriated in 2006 ($37,500), 2009 ($150,000), and 2011 ($50,000).  An additional $100,000 was 
scheduled in 2012 which was never appropriated. Since the project’s inception in 2006, $37,445 has 
been expended. 

 
Impact on Operating Budget 

The department requested $400,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $400,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $26,655 in the first year and $537,040 over the life of an 
18-year bond. 

 
Issues for Consideration 

The County continues to purchase properties that fall under the purview of the Parks Department 
to care for and maintain.  The unknown nature of the particular parcels to be purchased makes it 
difficult to budget the appropriate level of funding for this project.  To date, only one expenditure 
has been made from this project during its seven year existence. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program, which 
discontinues this project.  In the future a more specific capital project should be established to 
address any necessary action required for newly acquired parkland, which is not able to be done 
under a CP that addresses multiple locations.  Currently there are several capital projects that 
address the needs of various parks, such as CP 7007-Fencing and Surveying Various County Parks; 
however, many parks have a project associated solely with improvements within that park, which 
lends clarity to the expenditures made for the individual locations. 
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Total Appropriated: $200,000 Appropriation Balance: $200,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $0

2015 $100,000 $100,000 $0 $0
2016 $0 $100,000 $0 $0
SY $0 $100,000 $0 $0
Total $100,000 $400,000 $0 $0
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7162 

Description 

This project provides for the restoration of Smith Point County Park consistent with the completed 
master plan.  The master plan includes the following projects which are recommended to be 
initiated in upcoming years: 

 Upgrade of the maintenance/operation facility 

 Renovation of the main pavilion 

 Repaving and lighting the main parking area 

 Improvements to pedestrian and vehicle flows 

 Mitigation of shoreline erosion 

Justification 

Smith Point County Park is located on Fire Island barrier beach and is one of the County’s largest, 
most picturesque, and heavily used oceanfront parks.  This large park that overlooks both the Great 
South Bay and the Atlantic Ocean with lifeguard protected swimming, public restrooms and 
showers, a food concession, campgrounds and outer beach (four wheel drive) access for permitted 
salt water fishing, is one of the Department’s largest revenue generators.  The park has experienced 
shoreline erosion and physical deterioration of the grounds and facilities.  Improvements will 
preserve this recreational resource, increase patronage and revenues, and will contribute to the 
County’s efforts to promote and increase tourism. 

Status 

The Proposed 2014-2016 Capital Program includes $2 million for construction as requested by the 
Department, scheduled as $1 million in 2015, $500,000 in 2016, and $500,000 in SY.  

Super Storm Sandy wreaked havoc upon Smith Point County Park in 2012.  The outer beach was 
breached, staircases and ramps down to the beach were destroyed, concrete walks were 
undermined and destroyed, fencing was destroyed, playground damage was incurred, and copious 
amounts of sand were deposited in the parking lot.  The berm road was destroyed out to the 
second cut and approximately one mile of the primary dune is gone.   

The breach was filled in under the Breach Contingency Plan by the Army Corp of Engineers 
(ACOE).  They contracted with Gibson Cushman, a dredge contractor that happened to be nearby 
performing other dredging activities, at a cost of $2.3 million.  The ACOE paid 70% of the cost and 
the New York State Department of Environmental Conservation (NYSDEC) paid 30%. Suffolk 
County is responsible for reimbursing the NYSDEC for 30% of their cost equating to $207,900. 

 

Project Number: 7162 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 3

38

RESTORATION OF SMITH POINT COUNTY PARK

EXISTING

Shirley, Town of Brookhaven

Total Appropriated: $12,220,000 Appropriation Balance: $3,535,764
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Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $133,274 in the first year and $2,685,199 over the life 
of an 18-year bond. 

Increased patronage, as a result of enhancing the beauty and functionality of the park, and reduced 
emergency repair costs paid for from operating budget funds will positively impact the operating 
budget to the degree that debt service costs are offset by the increased revenues or decreased 
expenses. 

 
Issues for Consideration 

Smith Point County Park is the most heavily used park, the County’s largest ocean-front park, and 
one of the Department’s largest revenue generators.  This project is necessary to progress 
improvements identified in the master plan. 

FEMA is in discussions with the ACOE to determine how to best handle the reconstruction of the 
shoreline along the northeast coast and it has not yet been determined what entity or entities will 
be tasked with handling this very significant task. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $1,000,000 $1,000,000 $1,000,000 $1,000,000
2016 $0 $500,000 $500,000 $500,000
SY $1,000,000 $500,000 $500,000 $500,000
Total $2,000,000 $2,000,000 $2,000,000 $2,000,000
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Budget Review Office Recommendations 

The Budget Review Office concurs with funding as recommended and requested.  The Department 
has $3,535,764 in unexpended previously appropriated funds to progress the project at this time 
and the County is pursuing FEMA mitigation/ Federal Aid monies which may become available in the 
near term.  

7162RD14 

 

 

 

7163 

Description 

This program will provide funding for beach replenishment at Meschutt County Park by the 
transport and deposit of sand by truck along the shoreline to protect the Park’s facilities.  

Justification 

This program will allow the County to acquire sand to replenish the beach. 

Status 

The Proposed 2014-2016 Capital Program schedules $50,000 in 2015 and no additional funding in 
any other year or SY representing a decrease of $150,000 from funding previously adopted within 
the 2013-2015 capital program.  The Department requested $200,000; $50,000 in each year 2014-
2016 and SY for this project.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $50,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $50,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $3,332 in the first year and $67,130 over the life of an 18-year 
bond. 

Project Number: 7163 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

32

BEACH REPLENISHMENT AT MESCHUTT COUNTY PARK

EXISTING

Hampton Bays, Town of 

Southampton

Total Appropriated: $465,597 Appropriation Balance: $195,495



CP 7163 

395 

 

       
Issues for Consideration 

There are permit limitations on material (50,000 cubic yards maximum) to be placed per year.  The 
Department is attempting to gain regulatory agency approval for shoreline hardening at this location 
to prevent similar damage from occurring in the future. 

This project is necessary to continue the beach replenishment efforts at Meschutt County Park that 
preserve this recreational resource, increase patronage and revenue, and contribute to the 
County’s efforts to promote and increase tourism. 

This project is related to DPW’s Capital Project 5380, Beach Erosion and Coastline Protection, 
which funds beach nourishment and other coastline protections at various park locations where 
erosion has endangered the viability of the coastline or where the buildup of a section of coastline is 
warranted.   

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $50,000 proposed by the Executive in 2015 to 
2014 and retaining the $50,000 included in the 2013 Adopted Capital Budget so that it may be 
appropriated.  This project has a previously appropriated unexpended balance of $195,495 which 
will likely be required in addition to the funding adopted in 2013 based upon the extensive damages  

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $50,000 $0 $50,000 $0 $50,000

2014 $50,000 $50,000 $0 $50,000

2015 $50,000 $50,000 $50,000 $0
2016 $0 $50,000 $0 $0
SY $50,000 $50,000 $0 $0
Total $200,000 $250,000 $50,000 $100,000
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surveyed and photo documented by BRO in April 2013 resulting from Super Storm Sandy.  The 
narrative for this project, included in the proposed capital program, states that FEMA funding will 
be pursued; however, no FEMA designated funding is included in the Executive’s proposal 
compelling BRO to recommend local funding be retained in 2013 and advanced from 2015 to 2014.  

7163RD14 

 

 

 

7164 

Description 

This capital project provides funding for improvements at Gardiner County Park and for the 
renovation and restoration of the oldest of the County-owned historic sites, Sagtikos Manor in 
West Bay Shore.  Sagtikos Manor is a ten acre estate that has been listed on the National Register 
of Historic Places (NRHP) since 1976 and is eligible to be dedicated to the Suffolk County Historic 
Trust.  

Gardiner County Park improvements include new walkways and expanded parking access.  
However, the focus of this project has shifted to the restoration and renovation of the historic 
manor house and its various outbuildings.  Improvements include the construction of ADA 
accessible restrooms, landscaping to include the restoration of the historic gardens, brick work, 
fencing, and roadway improvements.  

Justification 

Unless this work is undertaken, this historic building will deteriorate.  Preservation and restoration 
of historic properties maintains the cultural and architectural traditions of Long Island for future 
generations and contributes to the County’s efforts to promote and increase tourism. 

Status 

The Proposed 2014-2016 Capital Program includes $1,600,000 for this project; $100,000 for 
planning in 2015, $1 million for construction in 2016, and $500,000 for construction in SY, which is 
the same as requested by the Department only deferred one year across the board.  The $1 million 
for construction proposed in 2016 is for the carriage house conversion and the $500,000 for 
construction proposed in SY is for roof replacement on the main house. 

The conversion of the Carriage House into a visitors' center began in 2010.  The Carriage House 
needs renovating to bring this site up to code for public assembly (installation of restrooms that are 
ADA compliant).   

Project Number: 7164 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 11

38

IMPROVEMENTS TO GARDINER COUNTY PARK/SAGTIKOS MANOR

EXISTING

West Bay Shore, Town of Islip
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The Sagtikos Manor Historical Society will partner with the County in providing funds and 
volunteers to open the proposed visitor center to the public.  The conversion of the carriage house 
will move the day-to-day operational activities of the Sagtikos Manor Historical Society to a more 
user-friendly environment and will reduce the wear and tear on the main house. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,600,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,600,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $106,619 in the first year and $2,148,159 over the life 
of an 18-year bond. 

This project reduces the need to use operating budget funds for emergency repairs.  The alternative 
is to rely on private funds and operating budget funds, which may cause this valuable County 
historic site to deteriorate resulting in an increased expense to the County for restoration efforts. 

 
Issues for Consideration 

The current intent of this project is to focus on the restoration of the Manor as a valuable historic 
asset to the County.  The restoration will provide a unique learning opportunity for residents and 
patrons through the proposed visitors’ center. 

Delaying the restoration of structures furthers their deterioration and increases the cost estimates. 

Budget Review Office Recommendations 

The Budget Review Office recommends scheduling planning funds of $100,000 in 2015 as proposed 
by the Executive and deferring all construction funding to SY. Although this project has merit, it can 
be deferred until the County's fiscal situation improves and sufficient funding is available.  The 
Historic Structures Survey conducted in 2007 indicated that the cost to secure and stabilize the 
main, garden, and carriage houses and buttery would be $90,000 to $132,500. Assuming an 8% 
annual inflationary factor, stabilization efforts today should cost approximately $210,000.  This 
project has an appropriation balance of $418,918 in unexpended previously appropriated funding 
which could be used to stabilize this valuable historic asset until the County is better situated to 
make a financial obligation of this magnitude for this purpose.  This funding includes a $175,000 
New York State Environmental Protection Fund grant for Sagtikos Manor. 

7164RD14 

 

  

Total Appropriated: $725,000 Appropriation Balance: $418,918

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $0

2015 $0 $1,000,000 $100,000 $100,000
2016 $0 $500,000 $1,000,000 $0
SY $0 $0 $500,000 $1,500,000
Total $0 $1,600,000 $1,600,000 $1,600,000
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7165 

Description 

This project includes the construction of handicapped accessible public restrooms, creation of an 
additional exhibition area and construction of a storage area to house artifacts.  The project also 
provides funding for the renovation of the main building and improvements to the HVAC systems.  

Justification 

Modest annual revenues generated by fees are not sufficient to fund the major renovations 
required.  ADA requirements must be met to allow access to people with special needs.  Installing 
the low sill bulkhead along the western portion of the basin will mitigate the need to dredge the 
basin in the future by impeding the incursion of silt from the secondary channel.  Preservation and 
restoration of historic properties maintains the cultural and architectural traditions of Long Island 
for future generations and contributes to the County’s efforts to promote and increase tourism. 

Status 

The Proposed 2014-2016 Capital Program does not include this project.  The Department 
requested $50,000 for planning and $500,000 for construction in SY.  

 Improvements to the East Gate House for ADA compliance, design phase, began in 2010.  
Compliance with ADA Regulations must be met to allow for use by people with special needs. 

 Construction of Marine Railway and Ockers Transportation Center, design phase, began in 
2010. 

 Stabilization of the existing bulkhead and boardwalk that allow public access to the boat basin 
are under consideration. 

 Installation of a low sill bulkhead will mitigate silting of the boat basin from the secondary 
channel and mitigate the need for dredging. 

The Department of Parks has requested that DPW help with the design and construction of a post 
and beam barn type structure to serve as a boathouse that is to be built over an existing marine 
railway to replicate a typical structure of the era.  DPW chose a consultant and is in the design and 
development phase awaiting clarification from the State for floor level based upon the flood plain 
level at the site.  

LIMM was originally operated directly by the Parks Department; the Museum now operates 
independently with support from the Department through the payment of utility costs, 
maintenance, capital building restoration, and event operational assistance.  LIMM commissioned a 
study of the existing buildings to determine structural deficiencies and required upgrades.  Parks will 
review the study and develop a list of priorities in coordination with LIMM. 

 

Project Number: 7165 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 8

38

RENOVATIONS TO LONG ISLAND MARITIME MUSEUM

EXISTING

West Sayville, Town of Islip

Total Appropriated: $1,642,765 Appropriation Balance: $1,147,329
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Impact on Operating Budget 

The department requested $550,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $550,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $36,650 in the first year and $738,430 over the life of an 
18-year bond. 

This project is expected to reduce the use of operating budget funds for emergency repairs. 

 
Issues for Consideration 

The alternative to this project is to maintain the Museum at minimum levels using operating budget 
funds, as available, or when possible, have the Museum volunteers do the restoration work.  
Deferring maintenance can significantly increase the cost to renovate the LIMM.  Delaying the 
restoration of structures furthers their deterioration and increases the cost estimates. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program not including this 
project.  The Department will have $1,147,329 available for renovations to the LIMM in previously 
appropriated uncommitted funds to progress this project.  Approximately 50% of the uncommitted 
funds are designated for the Ockers Surface Water Transportation Center, which is eligible for 80% 
Federal aid. 

7165RD14 

 

 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0
2016 $0 $0 $0 $0
SY $0 $550,000 $0 $0
Total $0 $550,000 $0 $0
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7166 

Description 

The Parks Department operates and maintains three golf courses: West Sayville (Islip), Timber 
Point (Islip), and Indian Island (Riverhead).  A fourth (Bergen Point, Babylon) is operated and 
maintained by a licensed concessionaire.  This project provides for major improvements, which 
cannot be accomplished in the normal maintenance schedule.  

Justification 

The golf courses are a major revenue producer for the County and a desired recreational activity 
for the residents of Suffolk County and its visitors.  Golf is the Parks Department’s greatest revenue 
producer. 

Status 

The Proposed 2014-2016 Capital Program defers and decreases the funding for this project by 
$350,000 compared to the previously adopted capital program.  It includes $1.35 million scheduled 
as $850,000 in 2016 for construction and $500,000 in SY ($450,000 construction, $50,000 
planning).  The Department requested $850,000 in each of 2014-2016 for construction and 
$500,000 in SY ($450,000 construction, $50,000 for planning).  The Department plans to progress 
the following projects:  

Indian Island -  

 bunkers, greens, tees, fairways, flood prevention, landscaping 

 irrigation system expansion and upgrades 

 gabion wall restoration 

West Sayville -  

 bunkers, greens, tees, fairways, landscaping 

 irrigation system expansion and upgrades 

 bulk storage facilities 

 maintenance building renovations 

Timber Point - 

 drainage improvements 

 irrigation control system replacement and upgrade - wireless system with weather station 

 re-vegetation of hardpan areas and landscaping 

 

Project Number: 7166 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 1, 8, 10

55

IMPROVEMENTS TO COUNTY GOLF COURSES

EXISTING

Riverhead, Great River, and West 

Sayville

Total Appropriated: $8,962,000 Appropriation Balance: $2,629,877
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Impact on Operating Budget 

The Proposed Capital Program includes $1,350,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,350,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $89,960 in the first year and $1,812,509 over the life 
of an 18-year bond. 

Improvements to the golf courses will help to sustain and enhance revenue.  Improving the 
irrigation systems at the County's golf courses will reduce electric and water usage and help 
prevent deleterious effects on the golf courses, which will lessen the need to combat disease 
thereby mitigating maintenance costs by reducing the need for chemicals, pesticides and labor.  
Improvements at the golf courses should reduce the need for the use of operating budget funds for 
emergency repairs. 

 
Issues for Consideration 

Fees collected at the County’s golf courses provide substantial revenue for the County.  The Parks 
Department receives approximately one-third of its overall revenue from golf course fees.  
Improved playability will attract more golfers and increase revenue. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as scheduled in the Proposed 2014-2016 Capital 
Program.  The Department currently has $2,629,877 in previously appropriated uncommitted funds 
available for golf course improvements representing a 9% increase since this time last year.  The 
progression of the individual projects will be determined by the details of the serial bonds for the 
previously appropriated funding (i.e. if the serial bonds are site specific etc.) and future serial bond 
resolution(s).  The funding schedule can be adjusted accordingly in future capital programs once the 
Department utilizes this substantial balance. 

7166RD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $850,000 $850,000 $0 $0

2015 $850,000 $850,000 $0 $0
2016 $0 $850,000 $850,000 $850,000
SY $0 $500,000 $500,000 $500,000
Total $1,700,000 $3,050,000 $1,350,000 $1,350,000
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7169 

Description 

This ongoing project provides for upgrades to the Parks Department’s computerized 
Reservation/Point-of-Sale (POS) system.  

Justification 

The upgrade will help to safeguard the Department’s revenue and will make the reservation system 
more user-friendly for park patrons. 

Status 

The Proposed 2014-2016 Capital Program includes $60,000 in each of 2015, 2016, and SY, which is 
the same as requested by the Department.  The computerized reservation system operates in 
conjunction with specialized revenue collection equipment that is purchased through CP 7186-
Equipment for Revenue Collection at Park Facilities.  The Department is phasing out CP 7186, 
therefore, funding for future needs associated with the revenue collection equipment will be 
combined with this project.  The Departmental request indicates that a new reservation system is 
expected to be utilized after 2014 that will allow for a more streamlined and equitable reservation 
process for park users. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $180,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $180,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $11,995 in the first year and $241,668 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Upgrading and maintaining the computerized Reservation/POS system enables the Department to 
preserve its cash controls. 

Project Number: 7169 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

COMPUTERIZED RESERVATION SYSTEM (POS) IN COUNTY PARKS

EXISTING

Countywide

Total Appropriated: $850,000 Appropriation Balance: $197,337

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $60,000 $60,000 $60,000
2016 $0 $60,000 $60,000 $60,000
SY $0 $60,000 $60,000 $60,000
Total $0 $180,000 $180,000 $180,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as proposed and requested for this 
project.  The Department will have $197,337 in unexpended previously appropriated funding 
available to progress this project in 2013 and 2014. 

7169RD14  

 

 

 

 
7173 

Description 

This project provides for the design and construction of new and replacement 
maintenance/operations facilities at various County parks.  

Justification 

Constructing maintenance and operations facilities increases the efficient use of personnel by 
reducing the need to transport equipment and supplies due to some parks having no facilities, while 
others having “adapted” or inadequate buildings.  With the on-going acquisition of parkland, the 
need for park maintenance continues to expand.  Additionally, existing equipment can be better 
maintained, serviced, and preserved if stored indoors, which reduces its exposure to the elements 
and potential theft and vandalism. 

Status 

The Proposed 2014-2016 Capital Program includes $2,250,000 for this project scheduled as 
$750,000 in each of 2015 and 2016 for construction, $650,000 in SY for construction, and $100,000 
for planning in SY.  The proposed funding is identical to the departmental request except that the 
Executive’s proposal defers all funding one year and the department requested $100,000 for 
planning in 2014 and not in SY.  

An RFP has been sent out for the West Sayville facility and a site visit with prospective consultants 
occurred.  The RFP responses were evaluated and a consultant was chosen. Planning funds have 
been appropriated and the completed design is anticipated in 2013.  Construction funding of 
$650,000 for the West Sayville facility that was appropriated in 2011 accounts for 66% of the 
unexpended previously appropriated funding within this project.  Planning for a new facility at 
Cathedral Pines will proceed after the West Sayville project.  DPW anticipates utilizing existing 
plans from the project at Cedar Point in an effort to minimize planning costs for Cathedral Pines.   

Project Number: 7173 Executive Ranking: 44 BRO Ranking:

Project Name:

Location: Legislative District: All

44

CONSTRUCTION OF MAINTENANCE AND OPERATIONS FACILITIES

EXISTING

Countywide
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The plans for renovated/new facilities include proper storage space for consumable supplies, small 
shop areas for repairs that will allow work to be done during inclement weather and space for tools 
and machinery to be stored securely indoors to reduce weather related wear and tear and 
vandalism.  At the golf courses, approved pesticide storage buildings and required rinsate facilities 
will be constructed to ensure compliance with Federal and State environmental regulations. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,250,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,250,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $149,934 in the first year and $3,020,849 over the life 
of an 18-year bond. 

This project reduces the need for operating budget funds for repairs and maintenance of equipment 
and reduces the inefficient use of personnel transporting equipment and supplies. 

 
Issues for Consideration 

The construction of these facilities enables the Department to reduce its equipment repair, 
maintenance, and dry storage costs by properly maintaining, storing and servicing its supplies and 
equipment indoors thereby reducing its exposure to the elements, vandalism and possible theft.  It 
also addresses the growing maintenance and operation demands as new parkland is acquired and 
increases staff efficiencies and productivity by reducing the transport of supplies and equipment.  
Completion of planning and design for the West Sayville facility is anticipated in 2013 allowing for 
progression of the construction phase once adequate funding is made available. 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $650,000 for construction from 2015 to 2014 to 
enable progression of the West Sayville facility.  Planning and design of the facility is slated for 
completion in 2013 therefore, funding is required in 2014 to progress the construction phase of the 
project. 

7173RD14 

 

 

 

Total Appropriated: $3,670,000 Appropriation Balance: $983,298

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $750,000 $0 $650,000

2015 $0 $750,000 $750,000 $100,000

2016 $0 $750,000 $750,000 $750,000

SY $0 $0 $750,000 $750,000

Total $0 $2,250,000 $2,250,000 $2,250,000
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7176 

Description 

The Old Field Horse Farm, located on Long Island Sound in the Village of Old Field, is a 14-acre 
park, which includes numerous stables, a barn, and a viewing “grandstand”.  In 1996, the Parks 
Department awarded a competitively bid license agreement to a not-for-profit organization, Old 
Field Farm Ltd., to renovate and operate the show grounds.  The licensee began renovations in 
1997.  This project supplements private funds to restore the historic structures and provides for 
site improvements, which have cost estimates exceeding the contract requirements of the licensee.  
The main projects are the conversion of a stable into a classroom and the demolition of numerous 
small structures. 

Justification 

Improvements to Old Field Horse Farm exceed the commitment/requirements of the licensee. 

Status 

The Proposed 2014-2016 Capital Program discontinues this project.  The Department requested 
$400,000 for construction; $100,000 in each of 2014-2016 and SY.   

Old Field Horse Farm was formerly known as the North Shore Horse Show Grounds and includes 
numerous structures, which were designed by architect Ward Melville.  When conveyed to the 
County, this property was severely deteriorated and several structures had collapsed from neglect.  
Several small buildings are unsafe and should be demolished.  The licensee restored the main barn 
and grandstand, and the Parks Department installed a fence which surrounds the show ring.  Show 
arena reconstruction was completed in 2003 and footing for the horse ring was completed in 2005.  
The design plan to convert the large horse stable building into a classroom is completed.  
Construction has not commenced.  

Resolution No. 230-2012 authorized the Department to enter into a license agreement for a term 
of ten years, with two optional five year extensions, with Old Field Farm Ltd. for the non-exclusive 
use, maintenance, upkeep and improvement of the grounds, structures, and buildings at Old Field 
Farm County Park. 

 
Impact on Operating Budget 

The department requested $400,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $400,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $26,655 in the first year and $537,040 over the life of an 
18-year bond. 

Project Number: 7176 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 5

38

IMPROVEMENTS TO OLD FIELD HORSE FARM

EXISTING

Setauket, Town of Brookhaven

Total Appropriated: $200,000 Appropriation Balance: $182,950
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Issues for Consideration 

Delaying the restoration of structures furthers their deterioration and increases the cost estimates.  
Approximately $17,000 or 8.5% of previously appropriated funding has been spent since it was 
appropriated over six years ago. 

Budget Review Office Recommendations 

The Proposed 2014-2016 Capital Program discontinues this project.  The Budget Review Office 
agrees with the discontinuance of this project however; we recommend retaining $100,000 for 
construction in 2013 as previously adopted.  The Department will have $282,950; $182,950 
unexpended previously appropriated funding and $100,000 eligible to be appropriated in 2013, to 
progress the project.  This project has been stagnant for a number of years and could be 
reconsidered in the future once a master plan that details which structures will be saved or 
demolished with detailed phases, cost estimates, and expected completion dates is provided to 
support the scheduling of funds.   

7176RD14 

 

 

 

 
7185 

Description 

This project provides funding for the removal and disposal of toxic and hazardous materials in and 
around Parks Department buildings.  The program also includes the replacement of the materials to 
be removed with non-hazardous materials as well as demolition of buildings.   

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $0 $100,000 $0 $100,000

2014 $0 $100,000 $0 $0

2015 $0 $100,000 $0 $0

2016 $0 $100,000 $0 $0

SY $100,000 $100,000 $0 $0

Total $200,000 $500,000 $0 $100,000

Project Number: 7185 Executive Ranking: 68 BRO Ranking:

Project Name:

Location: Legislative District: All

68

REMOVAL OF TOXIC AND HAZARDOUS MATERIALS IN COUNTY PARKS

EXISTING

Countywide
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Justification 

The removal of toxic and hazardous materials from County parks will make the County’s parks 
safer and safeguard the environment.  Additionally, making these sites more attractive to patrons 
could increase the number of park patrons and potentially increase revenue to the County.  
Reducing toxic and hazardous material in the County's parks mitigates the County's exposure to 
associated liability, decreases emergency expenditures from the operating budget and avoids 
possible fines from the Suffolk County Department of Health.  The demolition of dilapidated 
structures on County parkland reduces the potential for acts of arson and lessens the County’s 
liability exposure. 

Status 

The Proposed 2014-2016 Capital Program includes $200,000 for construction in 2014 and 
$100,000 for construction in each of 2016 and SY, which is $400,000 less than the Department’s 
request of $200,000 in each of 2014-2016 and SY.  The Department utilized $223,510 of the 
projects appropriation balance over the past year, for the most part, to address fire damage 
sustained by Sweet Hollow Hall.  This is an ongoing project within which the Department’s request 
indicates plans to demolish several dilapidated structures for safety and environmental reasons 
including, but not limited to: 

 Horan House 

 Prosser Pines Buildings 

 Tadsen’s Marina Buildings 

 Terry Hill Radar Facility 

 Coindre Hall Garage 

 
Impact on Operating Budget 

The Proposed Capital Program includes $400,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $400,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $26,655 in the first year and $537,040 over the life of 
an 18-year bond. 

Reducing toxic and hazardous material and demolishing dilapidated structures in the County's parks 
mitigates the County's exposure to associated liability, decreases emergency expenditures from the 
operating budget and avoids possible fines from regulatory agencies. 

 

Total Appropriated: $500,000 Appropriation Balance: $79,142

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $100,000 $200,000 $200,000 $200,000

2015 $0 $200,000 $0 $0

2016 $0 $200,000 $100,000 $100,000

SY $100,000 $200,000 $100,000 $100,000

Total $200,000 $800,000 $400,000 $400,000
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Issues for Consideration 

This project removes toxic and hazardous materials, which is beneficial to the environment, the 
County and park patrons.  The demolition of dilapidated structures on County parkland reduces 
the potential for acts of arson and lessens the County’s liability exposure. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program funding schedule 
for this project.  The proposed budget augments the previously adopted funding level for 2014 by 
$100,000, which is reasonable given that the Department spent down approximately $220,000 or 
74% of this projects appropriation balance since this time one year ago.   

7185RD14 

 

 

 

 
7188 

Description 

This project provides for a survey of the County park system buildings for cost effective 
implementation of energy saving improvements.  Surveys have been accomplished using both Long 
Island Power Authority (LIPA) and Suffolk County Department of Public Works (DPW) resources.  
This project also includes the implementation and construction of energy savings projects at Parks 
Department facilities and the identification of locations where light pollution can be reduced with 
modern technology along with recommendations on locations for establishing new “dark skies” 
parks. 

Justification 

This project will help the Department identify and implement energy saving improvements and 
reduce light pollution. 

Status 

The Proposed 2014-2016 Capital Program includes $90,000 for construction in 2015, which 
represents a one year deferral from the previously adopted schedule.  The Department requested 
$90,000 for construction in 2014, as previously adopted. 

The Department plans to utilize both LIPA and DPW to complete the energy audit of the various 
Parks Department facilities.  The energy audit will identify areas where energy savings are possible, 
where light pollution can be reduced, and where new “dark skies” parks can be established to 
comply with the “dark skies” legislative mandate enacted by Local Law No. 26-2004. 

Project Number: 7188 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

49

ENERGY SAVINGS/PARKS COMPLIANCE PLAN

EXISTING

Countywide
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Impact on Operating Budget 

The Proposed Capital Program includes $90,000 in serial bond financing for this project (2014-2016 
and SY).  If the entire $90,000 were borrowed at once, the estimated fiscal impact to the operating 
budget for debt service payments is $5,997 in the first year and $120,834 over the life of an 18-year 
bond. 

Installing more energy efficient infrastructure will have a positive impact on the operating budget by 
reducing the Department’s energy costs. 

 
Issues for Consideration 

The Department’s operating budget will be reduced through the installation of cost effective energy 
saving improvements resulting in a reduction of light pollution emanating from Parks Department 
facilities.  Previously appropriated unexpended funding of $227,265 is the same today as it was two 
years ago.  

Budget Review Office Recommendations 

The Budget Review Office recommends deferring $90,000 for construction, proposed in 2015 and 
requested in 2014, to SY.  The Budget Review Office has recommended in the past that the 
Department use the energy audit to include a prioritized list of projects with detailed phases, 
associated cost estimates, and expected completion dates in its future capital program requests.  
The delayed progression of this project in conjunction with the dearth of any detail as to how it will 
progress, compels BRO to defer funds to SY.  The funding schedule can be reconsidered in future 
years once the project’s progression is delineated. 

 7188RD14 

 

 

 

Total Appropriated: $450,000 Appropriation Balance: $241,861

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $90,000 $90,000 $0 $0

2015 $0 $0 $90,000 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $90,000

Total $90,000 $90,000 $90,000 $90,000
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7189 

Description 

North Fork Preserve is a 300-acre County Park located in Northville, Town of Riverhead.  Prior to 
the development of the formal park infrastructure and amenities, a comprehensive analysis (master 
plan) of the entire site will be undertaken in mid to late 2013.  Once a master plan is approved, and 
cost estimates known, future funding can be scheduled at that time.  Proposed uses include, but are 
not limited to: camping, seasonal cabins, multi-use trails, and an equestrian center.  

Justification 

The first phase of this program will be to develop a master plan for the North Fork County 
Preserve. This site will provide additional active and passive recreational opportunities for park 
patrons.   

Status 

The Proposed 2014-2016 Capital Program includes $100,000 for planning in 2014 and $1,000,000 
for construction in SY.  The 2013 Modified Capital Budget does not include $100,000 previously 
adopted for planning in 2013.  The Department’s request includes the previously adopted planning 
funds of $100,000 in 2013, $100,000 for planning in 2014 and $1,000,000 for construction in 2015.  

The Department's request indicates progression of the project as follows: 

 2013- development and approval of the master plan 

 2014- engineering and design for a specific phase of the master plan 

 2015- construction 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $1,100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $73,301 in the first year and $1,476,859 over the life 
of an 18-year bond. 

This program is expected to have a positive fiscal impact on the County's General Fund from 
increased revenue when park amenities have been completed.  This should partially offset 
associated debt service and operating budget costs.   

Project Number: 7189 Executive Ranking: 40 BRO Ranking:

Project Name:

Location: Legislative District: 1

40

IMPROVEMENTS TO NORTH FORK COUNTY PRESERVE

EXISTING

Northville, Town of Riverhead

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

This project will analyze and develop a strategy to maximize the recreational and use possibilities 
for this recently acquired site.  Once a master plan is approved and cost estimates compiled; future 
funding can be scheduled. 

Budget Review Office Recommendations 

 The Budget Review Office recommends deletion of $1,000,000 for construction from SY and 
retention of $100,000 for planning in 2013 as previously adopted.  This will allow the 
Department to develop a plan for this site and begin engineering and design for a specific phase 
of the master plan.  The proposed capital program includes $100,000 in 2014 for planning and 
design which may or may not prove to be adequate based upon cost estimates anticipated upon 
completion of the master plan.  Subsequently, the Department can include the details of the 
plan, i.e. a prioritized list of projects with detailed phases, associated cost estimates, and 
expected completion dates in its future capital budget requests.  Once the details of the plan 
are included in the departmental request, then inclusion of construction funds in the capital 
program can be considered. 

 If the $1,000,000 decrease in serial bond financing recommended by BRO (2014-2016 and SY) 
were adopted, the estimated fiscal impact to the operating budget for debt service payments is 
a savings of $66,637 in the first year and $1,342,600 over the life of an 18-year bond. 

7189RD14 

 

 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $0 $100,000 $0 $100,000

2014 $0 $100,000 $100,000 $100,000

2015 $0 $1,000,000 $0 $0
2016 $0 $0 $0 $0
SY $0 $0 $1,000,000 $0
Total $100,000 $1,200,000 $1,100,000 $200,000



 

 

 
 
 
 
 
 
 
 
 

Culture and Recreation:  Museum and 
Planetarium (7400) 
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7428 

Description 

This project provides funding for the restoration and stabilization of the historic seaplane hangar at 
the Suffolk County Vanderbilt Museum.  Structural repairs to stabilize and prevent additional 
deterioration to the building include steel truss repair, removal of the seaplane ramp, and re-
engineering of the foundation to accommodate the ramp removal. 

Justification 

Progression of this project is necessary to ensure the preservation of this unique Gold Coast Era 
seaplane hangar. 

Status 

The Proposed 2014-2016 Capital Program includes $100,000 for planning in 2015.  The Vanderbilt 
Museum requested $100,000 for planning in 2014.  Construction funding to stabilize the seaplane 
hangar has been previously appropriated and the proposed/requested planning funds are needed to 
obtain the required environmental permits, which were previously approved and have since 
expired, to progress the process. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Stabilization of this unique Gold Coast Era seaplane hangar is required to ensure its existence for 
future generations to experience and enjoy. 

  

Project Number: 7428 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 18

59

RESTORATION AND STABILIZATION OF HISTORIC SEAPLANE HANGER 

AT SUFFOLK COUNTY VANDERBILT MUSEUM

EXISTING

Centerport

Total Appropriated: $2,400,000 Appropriation Balance: $2,158,753

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $100,000 $0 $100,000

2015 $0 $0 $100,000 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $100,000 $100,000 $100,000
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Budget Review Office Recommendations 

The Budget Review Office recommends advancing planning funds of $100,000, included within the 
Proposed 2014-2016 Capital Program, from 2015 to 2014 as requested by the Museum.  
Construction funding required to stabilize the seaplane hangar has been previously appropriated and 
procurement of the necessary regulatory permits is hampering progression of this project.  

7428RD14 

 

 

 

7437 

Description 

This project provides for general improvements to the Planetarium including interior and exterior 
renovations.  Spaces included are the lobby, domed theatre and technical work areas, restrooms, 
classroom spaces, offices and Museum shop.  

Justification 

Improvements to the Planetarium will provide for a better visitor experience and upgraded 
amenities, which could increase the Museum’s revenue from increased admissions and new revenue 
generating opportunities.  Planetarium improvements are also beneficial to the protection of the 
County’s significant investment in planetarium equipment.  The expected increase in admissions due 
to the re-opening of the Planetarium and construction of a snack bar require upgrading of the 
sanitary systems. 

Status 

The Proposed 2014-2016 Capital Program discontinues this project.  The Museum’s request 
includes $675,000 for construction in 2014 as previously adopted and $75,000 for planning which is 
included in the 2013 Adopted Capital Budget.  

 
Impact on Operating Budget 

The County General Fund assumes all debt service for the Museum’s capital projects.  

The Museum requested $675,000 in serial bond financing for this project (2014-2016 and SY).  If 
the entire $675,000 were borrowed all at once, the estimated fiscal impact to the operating budget 
for debt service payments is an additional $44,980 in the first year and $906,255 over the life of an 
18-year bond. 

Project Number: 7437 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 18

38

IMPROVEMENTS TO VANDERBILT MUSEUM PLANETARIUM 

EXISTING

Centerport

Total Appropriated: $330,000 Appropriation Balance: $35,331
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Improvements to the Planetarium and potential new revenue generating opportunities would have a 
positive fiscal impact on the Museum’s operating budget. 

 
Issues for Consideration 

The Planetarium re-opened to the public on March 15, 2013. Introductory Resolution No. 1310-
2013, authorizing a concession agreement at the Museum was approved out of committee on May 
1, 2013 to be voted on at the General Meeting on May 7, 2013.  The Executive’s proposal 
discontinues this project prior to addressing the need to upgrade the sanitary system.  The possible 
approval of a concession agreement and the anticipation of a revitalized interest in the recently 
renovated Planetarium will likely increase demands upon an already inadequate system. 

Budget Review Office Recommendations 

The Budget Review Office recommends retaining and appropriating $75,000 for planning in 2013 
and including $675,000 in 2015 for construction of the sanitary system.  This will enable the 
Museum to progress the planning of the upgrade of the septic system in anticipation of the 
significant increase in patronage that is expected at the Planetarium.   

If the additional $675,000 in serial bond financing recommended by BRO (2014-2016 and SY) were 
issued all at once, the estimated fiscal impact to the operating budget for debt service payments is 
an additional $44,980 in the first year and $906,255 over the life of an 18-year bond. 

7437RD14 

 

 

 

7439 

Description 

This project is to provide various masonry, stucco, drainage and waterproofing repairs at the 
Vanderbilt Museum.  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $75,000 $0 $75,000 $0 $75,000

2014 $675,000 $675,000 $0 $0

2015 $0 $0 $0 $675,000
2016 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $750,000 $750,000 $0 $750,000

Project Number: 7439 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 18

38

WATERPROOFING, ROOF AND DRAINAGE AT THE SUFFOLK COUNTY 

VANDERBILT MUSEUM

EXISTING

Centerport
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Justification 

This project preserves and protects the historic interiors, exhibitions, artifacts and buildings by 
reducing or eliminating the damaging effects of water infiltration.  The Museum could be impacted 
negatively should water infiltration lead to the closure of rooms or buildings and should the 
Museum’s irreplaceable exhibits and artifacts incur costly damage.  Patrons may also choose other 
venues if the damage becomes extensive.  Not addressing water infiltration issues can lead to a 
significant increase in the cost of repairs over time.  Additionally, the reduction of water infiltration 
decreases the potential for a safety hazard and the County’s and the Museum’s exposure to liability. 

Status 

The Proposed 2014-2016 Capital Program includes $100,000 for construction in 2014 and retains 
$100,000 previously adopted for construction in 2013.  The Museum’s request includes $100,000 
for construction previously adopted in 2013 and seeks an additional $700,000 for construction in 
2014. 

Currently, water infiltrates substantial interior spaces of the Mansion and Planetarium on a routine 
basis.  This situation poses a safety hazard, and is damaging to the historic buildings and Museum 
collections and can lead to potential exposure to liability. 

 Phase I - Provides for waterproofing, drainage system repairs, and glass/frame improvements to 
the Mansion arcade - Complete 

 Phase II - Provides for waterproofing, roof and drainage repairs to the Hall of Fishes and the 
Mansion-Funding required 

            

 
  

Total Appropriated: $610,000 Appropriation Balance: $6,901
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Impact on Operating Budget 

The County General Fund assumes all debt service for the Museum’s capital projects.  

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

If waterproofing, roof, and drainage issues are not addressed, the Museum could be negatively 
impacted with respect to its operating budget if the conditions lead to a decrease in admissions and 
an increase in repairs that are paid for with the Museum’s operating budget funds.   

If the water infiltration is not addressed and it leads to more costly capital budget repairs, then the 
County’s related debt service for those repairs could escalate. 

 
Issues for Consideration 

Evidence of damage from water infiltration is evident throughout the Museum.  Allowing this to 
continue and not properly maintaining the building roofs increases the cost of repairs and does not 
support the preservation of the County’s asset. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as presented in the Proposed 2014-2016 Capital 
Program.  We conducted a site visit to observe the water damages throughout the mansion and 
they are extensive.  The 2014 proposed funding represents a significant reduction as compared to 
the Museum’s request however; due to the current financial constraints placed upon the County, 
we feel that the 2013 funding should be appropriated and used to address the most pressing 
concerns now, and then again in 2014 as funding allows.  Additional funding for repairs to the 
Marine Museum and Stoll Wing to mitigate further damage to the Museum's buildings and 
collections and to avoid further escalation in the repair costs should be considered in the future 
when the County is situated better financially to support a project of this magnitude.  

 

7439RD14 

 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $100,000 $100,000 $100,000 $100,000 $100,000

2014 $0 $700,000 $100,000 $100,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $100,000 $800,000 $200,000 $200,000



 

 

 
 
 
 
 
 
 
 
 

Culture and Recreation:  Historic 
(7500) 
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7507 

Description 

This project provides for the restoration of the grist mill, miller’s house, and other historic 
structures within the Blydenburgh Historic District.  

Justification 

Major repairs are needed to both the grist mill and miller’s house.  Once restored, these structures 
will be used as a resource for school groups and other interested citizens.  Preservation and 
restoration of historic properties maintains the cultural and architectural traditions of Long Island 
for future generations.  It also contributes to the County’s efforts to promote and increase tourism. 

Status 

The Proposed 2014-2016 Capital Program discontinues this project.  The Department requested 
$500,000 for construction in 2015, $100,000 for planning in 2016, and $1,000,000 for construction 
in SY, which is $1 million more than included in the Adopted 2013-2015 Capital Program.  

The Department’s request indicates that stabilization of the mill foundation and substructure is 
complete and that restoration of the mill wheel and mill works is forthcoming in SY.  Completion of 
the design for the miller’s house is anticipated in 2013 with construction to follow in 2014-2015. 

 
Impact on Operating Budget 

This project is expected to have a positive fiscal impact on non-debt service costs in the operating 
budget.  Opening the mill and miller’s house to the public will increase revenue.  Once the 
structures are properly restored, the costs for emergency repairs from the operating budget will 
decrease. 

 
Issues for Consideration 

If major repairs to the grist mill and miller’s house are not made then these structures will further 
deteriorate, significantly increasing restoration costs to these potential revenue-generating historic 

Project Number: 7507 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 12

38

RENOVATIONS AT HISTORIC BLYDENBURGH PARK

EXISTING

Smithtown

Total Appropriated: $1,600,000 Appropriation Balance: $696,756

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $500,000 $500,000 $0 $500,000
2016 $0 $100,000 $0 $0
SY $100,000 $1,000,000 $0 $0
Total $600,000 $1,600,000 $0 $500,000
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sites.  After restoration, these structures will be available to be used as a resource for school 
groups and interested patrons.  The mill has been stabilized and the Department’s intention is to 
address the miller’s house next. 

Budget Review Office Recommendations 

 The Budget Review Office recommends restoring this project to the capital program and 
including $500,000 for construction in 2015 to progress the miller’s house restoration phase of 
this project.  There are previously appropriated construction funds within the project which will 
be used for construction to the miller’s house in 2014 however; the Department anticipates the 
need for additional construction funds to complete this phase of the project.  Funding to 
restore the mill wheel and mill works can be addressed in future years as the prioritization and 
funding within the project dictates.  

 If the additional $500,000 in serial bond financing recommended by BRO (2014-2016 and SY) 
were issued all at once, the estimated fiscal impact to the operating budget for debt service 
payments is an additional $33,319 in the first year and $671,300 over the life of an 18-year 
bond. 

7507RD14 

 

 

 

7510 

Description 

The Historic Services Division, within the Parks Department, is responsible for maintaining, 
restoring and operating properties and structures that are dedicated to the County’s Historic Trust 
and, in many cases, are listed on the National Register of Historic Places.  It is the Department’s 
obligation to prevent deterioration of these structures and to restore them and make them 
accessible to the public.  The Historic Services inventory includes more than 200 structures, of 
which approximately 100 are considered significant.  Additional properties are acquired by the 
County either through purchase or donation.  This project provides for the stabilization of vacant 
structures to prevent further deterioration and the gradual restoration of buildings to make them 
available for public use.  Funds are also used to resolve health and safety issues in actively used 
historical buildings by replacing faulty electrical systems and other outdated utility systems.  When 
possible, County funds are used as matching funds for State or Federal grants.  

Justification 

Preservation and restoration of historic properties maintains the cultural and architectural 
traditions of Long Island for future generations and contributes to the County’s efforts to promote 

Project Number: 7510 Executive Ranking: 40 BRO Ranking:

Project Name:

Location: Legislative District: All

40

HISTORIC RESTORATION AND PRESERVATION FUND

EXISTING

Countywide
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and increase tourism.  Additionally, the acquisition cost of new properties does not include costs 
associated with the stabilization and/or restoration of the properties structures. 

Status 

The Proposed 2014-2016 Capital Program includes $750,000 for construction scheduled as 
$250,000 in each of 2014-2016.  Additionally the Executive’s 2013 Adopted/Modified is $0, which 
represents a $1,025,000 reduction as compared to the previously adopted level of funding in 2013.  
The Department requested $500,000 for construction in each of 2014-2016, $50,000 for planning 
in 2015, $30,000 for planning in 2016, and retains 2013 funding as previously adopted.  The 
Adopted 2013-2015 Capital Program included $2,605,000 in 2013-2015 and SY, which is $1,855,000 
more than being proposed. 

The Department can use the findings of the Historic Structures Survey to develop a prioritized list 
of historic structures that it plans to address in this project based on historic significance and 
structural need.  Stabilization efforts typically prioritize roof and heating ventilation and air 
conditioning (HVAC) system repairs to preserve the historic structures and reduce the future 
restoration costs.  Additionally, prioritizing the installation of security measures help to alleviate the 
potential for illegal entry, damage and theft. 

The Historic Structures Surveys document includes a summary of the structures’ conditions and 
projected costs for renovations.  The surveys include two priority listings: one based solely on the 
structures physical condition and one that factors in the structures historical significance and 
condition.  Less than one third of the approximately 215 structures have been surveyed to date 
with no further surveys scheduled.  The completed surveys indicate that the Department is in need 
of $6 million to stabilize its existing structures; however, as previously mentioned, the Historic 
Structures Survey is not complete.  Parks had requested that the Phase IV survey evaluate additional 
buildings at the Robinson Duck Farm in Brookhaven.   

As per DPW's Quarterly Report for January through March 2013: 

 West Sayville - design work is complete for the new electric service, but Parks does not have 
construction funding.  DPW will bid the construction project as soon as funding is identified.  
Parks is exploring NYS grant funding. 

 Third House - Parks wants to continue work on miscellaneous interior repairs.  Discussions 
pertaining to various options for future improvements continue.  An RFP was issued for the 
adjacent riding stables and a connection between the stables and Third House is being explored. 

 Farmingville School House - DPW will be issuing an RFP to obtain a consultant to design 
foundation repairs to stabilize the building.  An RFP waiver was approved in May 2011 for this 
project. 

 Booth House (Yaphank Historic District) - DPW will help with window replacement and the 
work will be completed in-house with annual contractors.  

 Homan-Gerard House – A building permit for emergency stabilization measures for this historic 
Yaphank house was issued and the stabilization work has been completed. Parks met with local 
historical volunteers to discuss and prioritize foundation work and volunteer stone masonry 
foundation work is on-going. 

 Deepwells Mansion - DPW analyzed the building for fire suppression requirements and 
prepared an estimate for installation of a mist and conventional type sprinkler system several 
years ago which was used by Parks to apply for a $165,000 DASNY grant.  A bid opening was 
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held in September 2012 and a consultant has been awarded the contract.  The fire sprinkler 
system installation is underway with all of the wall and ceiling cutting complete.  Access to 
piping around the stairway has been delayed due to structural concerns and instruction from 
the consultant on how to proceed is pending. 

 Commerdinger House - bringing water service into the Commerdinger House.  DPW has 
analyzed a schematic design and cost for renovations in response to meetings with Parks and a 
neighborhood group.  The plan needs to be reviewed by Parks.  There is no funding for this 
work at this time. 

The Parks Department's plans include, but are not limited to, restoration of the foundation and 
retaining wall at Bald Hill School House in Farmingville, interior restoration at Black Duck Lodge in 
Hubbard County Park, restoration of the Brookside Gate House in Sayville, roofing and siding of 
the large barn at Dayton Farm Complex in Middle Island, upgrades to the Elwood Schoolhouse, and 
interior and exterior improvements to the Timber Point Clubhouse. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $750,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $750,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $49,978 in the first year and $1,006,950 over the life 
of an 18-year bond. 

This project reduces the need to use operating budget funds for emergency repairs and enhances 
tourism operating budget revenue by attracting patrons. 

 
Issues for Consideration 

The majority of the County-owned historic structures are in need of major restoration.  
Stabilization efforts need to be employed to help contain future restoration costs and prevent the 
possible total loss of some structures.  Delaying the restoration of structures furthers their 
deterioration and increases the cost estimates.  Supporting the restoration and preservation of the 
County’s numerous historical assets ensures that these assets will continue to be available for the 
enjoyment of future generations. 

In addition to the funding within this capital project, the Department has funding available for the 
restoration and preservation of its over two hundred historic structures in several site specific 
capital projects, 20% of the revenue from the Hotel Motel Tax Fund (192), and funding in the 
Department’s operating budget from the General Fund (001) that is expended on the County’s 
historical sites. 

Total Appropriated: $6,167,075 Appropriation Balance: $880,199

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,025,000 $0 $1,025,000 $0 $1,025,000

2014 $500,000 $500,000 $250,000 $250,000

2015 $550,000 $550,000 $250,000 $250,000
2016 $0 $530,000 $250,000 $250,000
SY $530,000 $0 $0 $0
Total $2,605,000 $2,605,000 $750,000 $1,775,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2014-2016 Capital Program funding 
presentation for this project.  We do, however, recommend retaining the funding of $1,025,000 
previously adopted for 2013 based upon a significant expenditure of $716,853, the majority of 
which was spent for the Homan-Gerard House, of the appropriation balance since this time last 
year.  This capital project’s progression has been hampered in recent years by many of the adopted 
bonding resolutions being site specific.  In essence, having the bonding resolutions site specific 
creates several individual capital projects within this capital project instead of providing a historic 
restoration and preservation fund that the Department can utilize for its numerous historic 
structures on an as needed basis.  BRO recommends prioritizing the utilization of the proposed 
funding to progress projects that are in jeopardy of sunsetting and are considered to still have 
merit. 

7510RD14 

 

 

 



 

 

 
 
 
 
 
 
 
 
 

Home and Community Services: 
Sanitation (8100) 
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8103 

Description 

Suffolk County is responsible for 24 sewer districts, which include wastewater treatment facilities 
and 70 pumping stations.  This safety and security project includes the installation of fire alarms, 
video surveillance, site access enhancements and general infrastructure improvements.  The scope 
of this capital program has been enhanced to include emergency generators and address arc flash 
safety as it pertains to the protection of our County workforce.  

Justification 

This project serves to ensure the safety and security of County personnel and 24 treatment 
facilities and 70 pumping stations throughout the County's sewer districts.  It also addresses 
infrastructure accessibility through easement recording.  Consultant assistance is necessary to 
research and record these easements to allow maintenance staff proper access to the sewers.   

Status 

Although there are no clearly defined phases for this capital project, it is progressing.  The 2013 
Adopted Capital Budget included $200,000 for equipment to fund emergency backup generators 
and $200,000 for planning to address arc flash safety.  Resolution No. 142-2013 appropriated this 
funding.   

The proposed capital program includes $200,000 more than previously adopted; however, it is as 
requested by the Department.  In 2014, DPW plans to expend $500,000 in planning ($200,000 to 
address additional arc flash safety and $300,000 for easement recording) and $250,000 in 
construction to address arc flash safety improvements and easement access safety projects.  There 
are over 200 unrecorded easements in the various sewer districts.  Bids have been received for the 
sewer district access improvements but have not been awarded yet. 

 
Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve funds (A) therefore; there is no 
impact upon the sewer districts' operating budgets.  

Project Number: 8103 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

63

SEWER DISTRICTS SAFETY AND SECURITY PROGRAM

EXISTING

Countywide

Total Appropriated: $2,200,000 Appropriation Balance: $530,563
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Issues for Consideration 

This project provides for safety and security enhancements to the County's wastewater treatment 
infrastructure. These investments help the County to mitigate our liability while promoting the 
safety of our workforce and citizens. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed Capital Program. 

8103Moss14 

 

 

 

8108 

Description 

This project provides funding for the evaluation and analysis of the outfall pipe integrity and 
reliability located between the Southwest Sewer District plant and Fire Island.  Cathodic protection, 
acoustical monitoring, and structural evaluation of the outfall are complete.  Design of the 
replacement outfall and supporting field work has been initiated and environmental approvals will be 
requested.  

Justification 

The maintenance of the reliability and integrity of Southwest's means of effluent disposal is of vital 
importance.  If the outfall were to fail and discharge effluent directly into the Great South Bay, the 
environmental and economic ramifications could prove devastating.  The Department's request 
states "The project can be defined as an emergency."  All three experts hired by the County to 
evaluate the outfall came to the conclusion that its replacement is required.  Two of the three 
experts stressed the fact that replacement is needed "as soon as possible".  The final engineer 
report provided to the County, through a joint effort by Dvirka and Bartilluci in association with 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $400,000 $400,000 $400,000 $400,000 $400,000

2014 $550,000 $750,000 $750,000 $750,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $950,000 $1,150,000 $1,150,000 $1,150,000

Project Number: 8108 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 9, 10, 11, 14, 15, 16, 17

72

OUTFALL AT SEWER DISTRICT #3 - SOUTHWEST

EXISTING

Bergen Point, West Babylon
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Parsons, reviewed the original engineering report provided by Camp, Dresser, and McKee. It 
included a technical memorandum pertaining to constructability, construction cost, scheduling, and 
risk.  The memorandum is in agreement with the initial engineering report and the environmental 
process can now progress. 

Status 

The proposed capital program defers the previously adopted funding one year and includes $203 
million, which is $13 million less than previously adopted but $65 million more than requested.  
Previously the funding source was sewer serial bonds.  The proposed budget includes FEMA 
mitigation funding as the County plans to pursue this funding source to protect the vulnerability of 
this project from future natural hazards.  The $203 million included in the Proposed Capital 
Program reflects the revised cost projection for the replacement outfall pipe (total estimated cost is 
now $242 million versus the original estimate of $150 million).  The revised estimate reflects the 
cost of building a tunnel under the bay to house the replacement outfall pipe.  In 2011, $35 million 
was appropriated for the construction and upgrade of the pumps and pump station that is essential 
for the initial stage of the outfall pipe project. 

This project has three elements that are being addressed separately: emergency repair, Final Effluent 
Pump Station (FEPS) and the outfall pipe. 

 Emergency Repair – Emergency plan funds are in place.  Bids were received and an award in the 
amount of $395,400 was made to Posillico for the purchase of pipe sections to be utilized for an 
emergency repair if needed.  The emergency repair pipe has been delivered to the site.  The 
Sanitation Division is in the process of developing specifications for contractors to bid to 
provide emergency repair services.   

 Final Effluent Pump Station (FEPS) – This element of the project is under design.  Resolution No. 
1202-2011 appropriated $35 million for improvements to the final effluent pump station, which 
is a prerequisite to the outfall pipe replacement.  The FEPS, under normal conditions, pumps the 
treated effluent flows by gravity through the outfall pipe.  However, at certain flows and tidal 
elevations it becomes necessary to pump the effluent through the outfall pipe.  This is 
accomplished with 500 horsepower electric motor driven centrifugal pumps.  Additionally, to 
conserve groundwater, a portion of the treated effluent is diverted for facility uses such as 
equipment cooling, air conditioning, odor and pollution control processes, wash down of 
tankage, and foam control. 

 Outfall Pipe – The current outfall pipe is a six mile long 72 inch diameter reinforced concrete 
pipeline that dispenses treated effluent into the Atlantic Ocean at a depth of 52 feet.  Cathodic 
protection to control the corrosion of the metal surface, acoustical monitoring for leak 
detection, and structural evaluation of the outfall pipe is complete.  Consideration is being given 
to performing additional monitoring and condition assessment utilizing a new technology that 
incorporates acoustical monitoring in conjunction with electro-magnetic imagery called 
Electromagnetic Acoustic Technologies (EMAT) for in-line inspection of the aging pipeline to 
detect stress corrosion cracking. 

CDM is now in the design phase for the replacement outfall pipe and the environmental permit 
process has been initiated.  A SEQRA for the outfall pipe is complete and DPW has received 
CEQ approval.  A NYS Department of Audit and Control application is needed along with 
various NYS Department of Environmental Conservation and US Environmental Protection 
Agency approvals and permits in addition to an application to the US Corps of Engineers.  An 
Earth Pressure Balance boring machine will be used to excavate the tunnel for the replacement 
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outfall pipe.  The Department anticipates beginning construction on the outfall replacement no 
sooner than 2016 based upon the projects progression and a combination of design, regulatory, 
and environmental constraints.  Bidding for the outfall pipe replacement cannot occur until all 
funds are in place.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $203,000,000 in FE funding for this project (2014-2016 and 
SY).  This is a new funding source code designated for storm-related and mitigation projects that 
are being submitted for funding through the Federal Emergency Management Agency (FEMA) or 
other Federal Disaster Recovery funding programs. 

 
Issues for Consideration 

The consultant estimate prepared in 2008 advised that a cost escalation of 8.5% to 10% annually 
should be employed to account for time elapsed prior to beginning construction when estimating 
replacement cost into the future.  The proposed funding has been both augmented and deferred as 
compared with the request but is $13 million less than previously adopted.  Proposed funding 
includes $190 million for construction 2014-SY and $13 million for planning, design, and supervision 
in 2016.  Super Storm Sandy resulted in the flooding on both the north and south shores.  Various 
pumping stations associated with all sewer districts operated on emergency power.  Two 
exceptions were SCSD #3 Pump Stations and #9 and #10 that were flooded with all electrical 
controls and emergency generator systems out of service for approximately 15 hours.  As a result 
of this damage, the consultant performing work on the Inflow Infiltration (I/I) Program (CP 8181) is 
preparing a scope of work to ensure that this situation does not occur again with future similar 
storms.  The majority of the estimated costs for the storm involved labor with additional costs for 
the Bergen Point scavenger road shoreline and various materials and suppliles.  Ten days of 
emergency operation were necessary. 

Budget Review Office Recommendations 

 The Budget Review Office agrees with the funding as included in the proposed capital program. 

 Monitor the funding designation, amounts and schedule on a yearly basis going forward to 
ensure that the project maintains reasonable assumptions of cost and progression.  Adjustments 
can be made in future years on a timelier basis as additional details, which ultimately dictate 
cost, become known. 

 None of the revenue from the new funding designation (FE) is included in 2014.  Therefore, 
there will be no impact to the capital budget next year if there are any delays or changes to this 

Total Appropriated: $39,317,052 Appropriation Balance: $31,153,029

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $50,000,000 $65,000,000 $0 $0

2015 $60,000,000 $73,000,000 $65,000,000 $65,000,000

2016 $0 $0 $73,000,000 $73,000,000

SY $106,000,000 $0 $65,000,000 $65,000,000

Total $216,000,000 $138,000,000 $203,000,000 $203,000,000
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source of revenue.  This allows for further analysis next year as additional details regarding 
FEMA funding to the County become available.  If these projects are deemed ineligible for FEMA 
funding then their funding source will need to be reprogrammed from FEMA monies to sewer 
serial bond financing and their progression reconsidered. 

8108Moss14 

 

 

8110 

Description 

This project, commonly known as FANS (Flow Augmentation Needs Study), addresses the problem 
of reduced groundwater contributions to surface waters and helps to mitigate predicted reductions 
of groundwater within the Southwest Sewer District attributable to the effects of sanitary sewering 
and ocean discharge.  

Justification 

As a result of a large sewering in the southwest portion of the County, the County was directed to 
study and, if necessary, mitigate the impacts of sewering with respect to a drop in groundwater 
level in lakes, ponds, streams, and wetlands.   

Status 

This project looked at the impact sewers had on nearby lakes and streams and it was determined 
that there was very little impact.  The Department has expended $138,952 for the one lake that 
was thought to be the most impacted, Deer Lake, which had gone dry in the late 90's early 2000's. 
DPW hired PW Grosser to design a pump station to replenish the water in the lake.  During their 
design three issues came to the department's attention that put the project on hold: 1. The Lake 
naturally replenished itself.  2. PWG's research found out that the lake has a history of going dry 
during low rain periods long before sewers were installed.  3. DPW had not identified an acceptable 
site to build the pump station.   

The Proposed Capital Program includes $1,975,000 in SY as previously adopted and requested by 
the department. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $1,975,000 in sewer serial bond financing for this project 
(2014-2016 and SY).  If the entire $1,975,000 were borrowed at once, the estimated fiscal impact 
to the operating budget for debt service payments is $131,608 in the first year and $2,651,634 over 
the life of an 18-year bond. 

Project Number: 8110 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 9, 10, 11, 14, 15, 16, 17

58

FLOW AUGMENTATION NEEDS STUDY AT SCSD #3 -  SOUTHWEST

EXISTING

Bergen Point, West Babylon

Total Appropriated: $138,952 Appropriation Balance: $51,025
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Issues for Consideration 

At this time, it appears that this project is inactive. 

Budget Review Office Recommendations 

 We recommend reducing the $1,975,000 in SY to $0.  If this project is reactivated, its progress 
and fiscal needs can be reevaluated and the funding schedule can be adjusted as needed.  

 If the $1,975,000 decrease in sewer serial bond financing recommended by BRO (2014-2016 
and SY) were adopted, the estimated fiscal impact to the District's operating budget for debt 
service payments is a savings of $131,608 in the first year and $2,651,634 over the life of an 18-
year bond. 

8110Moss14 

 

 

 

8115 

Description 

This project provides funding for improvements to Sewer District No. 5, Strathmore Huntington, 
which will include the following phases: 

Phase I - will improve the sewerage system, including the pump stations and force mains, and will 
restore the area disturbed by construction.   

Phase II - will address the equalization and sludge holding tank, including an odor control system.   

Phase III - will replace and rehabilitate pump station #2, 3, 4, and 5 force mains. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $1,975,000 $1,975,000 $1,975,000 $0

Total $1,975,000 $1,975,000 $1,975,000 $0

Project Number: 8115 Executive Ranking: 68 BRO Ranking:

Project Name:

Location: Legislative District: 16,17

68

SEWER DISTRICT NO. 5 - STRATHMORE  HUNTINGTON - SEWER SYSTEM 

IMPROVEMENTS

EXISTING

Huntington
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Justification 

This project involves the replacement of a deteriorating sewage system.  It will improve collection 
system efficiency and reliability and reduce the potential for overflows and force main failure.  
Further, it will capture and treat odor generated treatment tanks. 

Status 

Phase I is complete.  Phase II appropriations are in place.  Phase II requires the issuance of an RFP 
for design assistance.  A design consultant has been selected to develop plans for Phase III.  During 
the design phase, unforeseen problems were discovered that caused the construction estimate to 
increase.  According to the Department's Quarterly Status Report for October 2012 through 
December 2012, the force main evaluation and design awarded to Nelson & Pope for $125,000 for 
Station #3 is in progress with alternatives being evaluated with respect to continued force main 
operations.  The force main replacement will remain in the existing easement.  Work has been 
done to renovate recharge beds and install a new asphalt access roadway.  Geographic Information 
Systems (GIS) mapping was initiated in the collection system.   

 
Impact on Operating Budget 

Phase I and III are expected to have a positive fiscal impact on the District's operating budget from 
reduced collection system emergencies and the avoidance of NYSDEC violations as well as a minor 
savings from efficient pump station motor replacement.  However, the Phase II odor control unit 
will require power and chemical consumption. 

This project is funded utilizing Assessment Stabilization Reserve funds (A) therefore; there is no 
impact upon the sewer District's operating budget. 

 
Issues for Consideration 

This project will improve the ability of Sewer District No. 5 to provide adequate sewer services 
that are in good working order and is imperative to realize efficiencies, control costs, and protect 
the environment and citizens whom the District serves.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation included in the proposed capital 
program for this project. 

8115Moss14 

  

Total Appropriated: $3,025,000 Appropriation Balance: $2,332,191

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $500,000 $500,000 $500,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $500,000 $500,000 $500,000
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8118 

Description 

This project provides funding to make improvements to Suffolk County Sewer District No. 14 - 
Parkland, in phases. 

Phase I - Rehabilitation and improvement to the denitrification return sludge system and 
miscellaneous infrastructure. 

Phase II - Sludge system modifications; infrastructure and hydraulic improvements. 

Phase III - Odor control digester tank covers. 

Phase IV - Off-site recharge system. 

Justification 

Improvements to enhance the treatment process quality and reliability within the District are 
required to meet New York State Department of Environmental Conservation requirements, 
increase treatment quality and reliability, and address Suffolk County Department of Health 
inspection issues. 

Status 

The proposed capital program discontinued this capital project and the Department did not request 
any funding.  The previously adopted capital program included $2.5 million in sewer district bonds 
in 2014 for construction.  Phase I is complete and construction continues on portions of Phase II.  
In-house cover design is underway for the Phase III odor control project.  The Department 
continues to evaluate the need for off-site recharge in future years. 

 
Impact on Operating Budget 

There will be no fiscal impact on the sewer District’s operating budget.   

 
  

Project Number: 8118 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 8

61

IMPROVEMENTS TO SCSD #14 - PARKLAND

EXISTING

Joann Drive, Holbrook

Total Appropriated: $3,011,625 Appropriation Balance: $1,403,589

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $2,500,000 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,500,000 $0 $0 $0
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Issues for Consideration 

The Department indicated that during the heavy rains of 2005, the County’s existing recharge beds 
were at capacity due to the rise in groundwater in the area.  DPW added an additional recharge 
bed on County property and since then it has been okay. 

Budget Review Office Recommendations 

Based upon discussions with the Department, funding is not currently needed but may be needed in 
SY.  The Budget Review Office concurs with the proposed capital program discontinuing this 
project at this time.  If this project is reactivated then its progress and fiscal needs can be 
reevaluated and the funding schedule can be adjusted as needed.   

8118Moss14 

 

 

 

8126 

Description 

This project provides funding to abandon Heartland's Sewage Treatment Plant (STP) and construct 
a new pump station and force main to the International Telephone and Telegraph (ITT) site where a 
larger capacity and improved STP will be located.  Increased capacity will be allocated to the 
existing District and service area boundaries will be expanded.  Sewer and pump station 
construction is necessary along with land acquisition for remote pumping stations. 

Phase I - Wastewater Treatment Plant construction 

Phase II - Sewer collection system and pump station construction 

Justification 

The construction of a larger wastewater treatment plant capable of processing 1.65 million gallons 
per day (mgd) and new sewers will allow for growth in both the existing service area as well as the 
enlarged service area resultant from expansion of the current boundaries.  The new system should 
eliminate emergencies associated with the aged systems it will replace. 

Status 

Introductory Resolution No. 1214-2013 proposes to appropriate $2 million in construction for this 
project.  The Proposed 2014-2016 Capital Program increases the funding for this project and 
includes $2 million in sewer serial bonds for construction in 2014, as requested by the Department.  
The previously adopted capital program did not include this funding.  According to the Department, 
the augmented construction funding is as a result of the engineering estimate increasing.  According 

Project Number: 8126 Executive Ranking: 71 BRO Ranking:

Project Name:

Location: Legislative District: 12

57

IMPROVEMENTS TO SCSD #18 - HAUPPAUGE INDUSTRIAL

EXISTING

Hauppauge
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to the Department’s Quarterly Status Report for October 2012 through December 2012, the 
project to demolish one of the two existing plants and create the capacity for growth of both 
exisiting and enlarged service area by the constructing of a 1.65 mgd plant is proceeding.  The 
contractor, Posillico, has been working for 21 months.  Buildings with equipment have proceeded at 
the ITT plant along with work at the Heartland facility.  Sewer installation as part of the initial 
construction has taken place.  The majority of the sewer work is to be bid shortly, in phases, with 
Phase II (zones I and V) receiving bids for approximately $2.47 million (Intercounty Paving).  A 
request has been made of NYSDEC for a permit modification recognizing that the reconstructed 
facility will have an expanded service area and a permitted flow of 1.65 mgd.  The construction of 
the new wastewater treatment plant is slated for completion December 2013.  Completion of the 
Phase II sewer collection system is expected in March 2016. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $2,000,000 in sewer serial bond financing for this project 
(2014-2016 and SY).  If the entire $2,000,000 were borrowed at once, the estimated fiscal impact 
to the operating budget for debt service payments is $133,274 in the first year and $2,685,199 over 
the life of an 18-year bond. 

According to the Department, the annual operation and maintenance budget is expected to 
increase by $700,000 due to increasing the service area by nearly 360 percent.  Additionally, labor, 
sludge disposal, chemicals and power will increase. 

 
Issues for Consideration 

Expansion of the service area served by SCSD No. 18 will help to preserve the environment and 
our sole source aquifer.  Sewer expansion also adds the possibility of future economic development. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as requested and included in the proposed capital 
program.  

8126Moss14 

 

 

 

Total Appropriated: $76,691,689 Appropriation Balance: $28,509,053

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $2,000,000 $2,000,000 $2,000,000 $2,000,000 $2,000,000

2014 $0 $2,000,000 $2,000,000 $2,000,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,000,000 $4,000,000 $4,000,000 $4,000,000
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8134 

Description 

This project will provide the County share for the creation of the Shirley/Mastic Sewer District in 
the Town of Brookhaven. 

Justification 

The use and installation of sewers will improve the water quality of the Forge River and is essential 
to economic growth and affordable/workforce housing. 

Status 

Resolution No. 1218-2011 appropriated $900,000 in Suffolk County serial bonds for planning.  
Budget Amending Resolution No. 439-2012, (Capital Omnibus), added $1 million in Assessment 
Stabilization Reserve funds (A) for planning in 2014 to complete the design phase for the 
Shirley/Mastic sewer district.  However, the proposed capital program discontinues this project and 
the Department requested no funding.  The Department indicated that even if the $1 million was to 
remain in this project, that in addition to the $900,000 previously appropriated, $1.9 million is 
insufficient for the larger service area sewer and plant construction estimated at approximately 
$400 million.  As a rule of thumb, planning is typically 10% of construction costs, which would 
equate to $40 million. 

The area is being studied through CP 8189, Sewer District Capacity Study, which is evaluating the 
feasibility of sewering this area as well as six other “critical areas of need” that were identified by 
the Suffolk County Sewer District/Wastewater Treatment Task Force.  Establishment of a new 
sanitary sewer district in one or more of the critical areas of need is anticipated to be categorized 
as a Type I action requiring careful evaluation of potential impacts under the New York State 
Environmental Quality Review Act (SEQRA), because implementation of a sanitary sewer system 
has the potential to result in a significant environmental impact.  SEQRA approval cannot be 
requested until the wastewater treatment plant site is acquired, which requires a formal agreement 
with the Town of Brookhaven that has expressed desire to assist with moving the project forward.   

To address the potential for an environmental impact, the County is preparing a Generic 
Environmental Impact Statement (GEIS) concurrently with the sewering feasibility studies.  The 
GEIS will identify the potential positive and negative impacts of sewering along with potential 
mitigating measures.  The GEIS will also provide the framework for subsequent area-specific Draft 
and Final Environmental Impact Statements for any areas where construction of sanitary sewers is 
proposed.  According to the Department's Quarterly Status Report for October 2012 through 
December 2012, portions of the GEIS have been delayed due to pending study area boundary 
finalization with some areas.  The project is to be completed by early 2013.  For each study area, a 
combination of the feasibility report, the map, and plan into a single document is the concept to be 
utilized. 

Project Number: 8134 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 3

67

COUNTY SHARE FOR THE CREATION OF THE SHIRLEY/MASTIC SEWER 

DISTRICT, TOWN OF BROOKHAVEN

EXISTING

Town of Brookhaven
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Impact on Operating Budget 

The proposed capital program does not include and the Department of Public Works did not 
request, funding for this project. 

 
 

 
The study area shown was expanded in response to stakeholder comments provided at the May 3, 
2012 public meeting hosted by Legislator Kate Browning and SCDPW.  The study area was 
expanded to include critical residential areas in the Forge River watershed and to improve Forge 
River water quality. 

Issues for Consideration 

According to the Department's Quarterly Status Report for October 2012 through December 
2012, the community is said to be in general favor of this project due to improvements to the Forge 
River but is still concerned with the cost of the project.  This is not a designated sewer district, 

Total Appropriated: $900,000 Appropriation Balance: $900,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $1,000,000 $0 $0 $0

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,000,000 $0 $0 $0
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therefore Assessment Stabilization Reserve Funds (ASRF) should not be used to fund this project.  
ASRF monies are available only to Suffolk County Sewer Districts.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program discontinuing this capital 
project at this time.  The project should be reevaluated after the release of the Sewer District 
Capacity Study and a determination of the feasibility and cost to sewer this area.  If it is determined 
to be feasible to sewer this area and create the Shirley/Mastic Sewer District, then the progress and 
fiscal needs of this project can be reconsidered in future capital budgets.   

8134Moss14 

 

 

 

8143 

Description 

This project provides funds to enhance existing STP with improved technology and treatment units 
(equalization, filtration) and sewer rehabilitation.  

Justification 

Enhancements within the District are aimed at maintaining the reliability of the nitrogen removal 
process and minimizing system-wide problems. 

Status 

The proposed capital program includes $750,000 in Assessment Stabilization Reserve Funds (ASRF) 
for construction in 2014, as requested by the Department.  The funding has been augmented to 
repair the aging force main pipe from the Holbrook pump station to the treatment plant. 

Phase I - build pump station and force main from Holbrook to Birchwood plant.  Abandon 
Holbrook plant and upgrade Birchwood plant for nitrogen removal.  Force main and pump station 
were completed in June 1999.  Phase I is complete. 

Phase II - enhance existing STP with improved technology and treatment units (equalization, 
filtration) and sewer rehabilitation.  Design is nearing completion in-house. The consultant was 
terminated.  Phase II funds are in place. 

Phase III - repair aging force main from Holbrook pumping station to plant.  Repair work to be done 
with in-house staff (if available) or by a vendor contractor.  Phase III requires $750,000. 

According to the Department's Quarterly Status Report for October 2012 through December 
2012, in-house design of the filter and equalization project is on-going.  The computerized 

Project Number: 8143 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: 7,8

67

IMPROVEMENTS TO SCSD #12 - BIRCHWOOD/HOLBROOK

EXISTING

Holbrook, Farmingville



CP 8143 

438 

Supervisory Control and Data Acquisition (SCADA) system, using internet protocol (IP) to transmit 
data from the field to the master control unit, is being installed.  Collection system problems have 
been identified that could cost $100,000 to repair. 

 
Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve Funds (A); therefore, there is no 
impact upon the sewer District's operating budget. 

According to the Department, the proposed process is equivalent to the existing with regard to 
labor, materials, and utilities, with additional electricity for filter and equalization.  Repair of the 
force main is expected to reduce overtime labor costs. 

 
Issues for Consideration 

Improvements to our aging treatment plants and sewer system are required to insure the safety of 
our citizens and the environment.  The additional funds will be used to repair the aging force main 
from the Holbrook pumping station to the plant.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation included in the proposed capital 
program. 

8143Moss14 

 

 

 
  

Total Appropriated: $774,368 Appropriation Balance: $745,180

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,100,000 $1,100,000 $1,100,000 $1,100,000 $1,100,000

2014 $0 $750,000 $750,000 $750,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,100,000 $1,850,000 $1,850,000 $1,850,000
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8147 

Description 

The Ridgehaven Sewage Treatment Plant (STP) requires an equalization tank to insure discharge 
standards are met in order to maintain compliance with state permits.  

Justification 

The Ridgehaven STP requires an equalization tank to insure discharge standards are met in order to 
maintain compliance with state permits.  An equalization tank (EQ) for wastewater treatment is a 
holding tank that allows for equalization of flow.  An equalization tank may also be used as a staging 
area where chemicals, activated sludge, or other agents are added into the wastewater treatment 
process.   

Status 

The Department's request includes $1.5 million from the ASRF in 2014 for inspection/supervision 
and construction of a new EQ tank to meet permit limits.  The proposed capital program defers the 
requested funding from 2014 to 2015. 

According to the Department's budget request, a developer was to improve the WWTP and 
expand it.  To date, the developer's project continues to be on hold; however, it appears that this 
could take place in the future.  Therefore, the plan to improve and expand the Ridgehaven facility 
by District funds is delayed.  The design engineer, Nelson & Pope, has been awarded $50,000.  As 
per the Department's Quarterly Status Report for October 2012 through December 2012, an in-
house evaluation to determine the possibility of connecting SD #20 East (Ridgehaven) to the SD 
#20 West (Leisure Village) plant has been completed.   

 
Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve funds (A) therefore; there is no 
fiscal impact upon the sewer District's operating budget to fund the cost of this project.  However, 
the project is expected to have a positive fiscal impact on the District's operating budget as a result 
of process enhancements with aeration and pumping, along with additional users. 

Project Number: 8147 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 6

66

IMPROVEMENTS TO SCSD #20 - WILLIAM FLOYD (RIDGEHAVEN)

EXISTING

Ridge

Total Appropriated: $100,000 Appropriation Balance: $35,000
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Issues for Consideration 

The Ridgehaven STP requires an equalization tank to insure discharge standards are met in order to 
maintain compliance with state permits. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.  The Department indicates that flows have been lower for the last two years; therefore, 
this project still needs to be done but can be deferred at this time. 

8147Moss14 

 

 

 

8149 

Description 

This project will provide funding for the engineering and construction of plant replacement.  The 
process is to be replaced with improved technology in concrete structures. 

Justification 

This project will improve sewage treatment reliability and efficiency while providing protective 
structures and an improved appearance. 

Status 

Partial funding is in place.  The consultant, Gannett Fleming, has been awarded $123,000.  Gannett 
Fleming is performing engineering tasks for a project to replace the outdated and failing process at 
the wastewater treatment facility.  The design engineer has determined that the replacement of the 
treatment process will require additional funds.  The design is in its initial phases and discussions 
involve the desired use of the Biologically Engineered Single Sludge Treatment (BESST) process and 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $1,500,000 $0 $0

2015 $0 $0 $1,500,000 $1,500,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $1,500,000 $1,500,000 $1,500,000

Project Number: 8149 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: 6

70

IMPROVEMENTS TO SCSD #23 COVENTRY MANOR

EXISTING

Woodville Road, Middle Island
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the appropriate way to secure that process.  Bid documents are to be completed in 2013 with the 
bidding done in late 2013. 

 
Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve funds (A) therefore; there is no 
impact upon the sewer District's operating budget.  

Process replacement is not expected to impact the operating budget.  

 
Issues for Consideration 

This project will improve sewage treatment reliability and efficiency while providing protective 
structures and an improved appearance.  Partial funding is in place; additional funding is needed.  
The project is expected to be bid in late 2013. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 

8149Moss14 

 

 

 

8151 

Description 

This project provides funding to renovate collection system piping, manholes and other 
appurtenances to reduce overflow occurrences, stay within United States Environmental Protection 

Total Appropriated: $2,000,000 Appropriation Balance: $1,877,000

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $2,000,000 $2,000,000 $2,000,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $2,000,000 $2,000,000 $2,000,000

Project Number: 8151 Executive Ranking: 74 BRO Ranking:

Project Name:

Location: Legislative District: 8

74

SUFFOLK COUNTY SEWER DISTRICT NO. 14 - PARKLAND - SEWER 

SYSTEM IMPROVEMENTS

EXISTING

Holbrook
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Agency (USEPA) and New York State Department of Environmental Conservation (NYSDEC) 
regulations and reduce potential for odors. 

Justification 

This project will improve collection system flow characteristics to reduce sanitary sewer overflows 
as specified by the EPA and DEC regulations and will reduce potential for odors. 

Status 

The project to renovate collection system piping, manholes and other appurtenances is ongoing and 
not considered in phases. 

 
Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve funds (A); therefore, there is no 
fiscal impact upon the sewer District's operating budget. 

 
Issues for Consideration 

Funding is being augmented to repair aging sewer pipes throughout the District. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 

8151Moss14 

 

 

 
  

Total Appropriated: $350,639 Appropriation Balance: $98,895

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $250,000 $250,000 $250,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $250,000 $250,000 $250,000
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8156 

Description 

The Ronkonkoma Hub is a major transit oriented development project currently being planned by 
the Town of Islip and Town of Brookhaven.  A private developer will construct a mix of residential, 
retail, and office space on approximately 50 acres of land north of MacArthur Airport and the 
Ronkonkoma train station.  Suffolk County has committed to constructing the sewer plant needed 
for the project.  It is anticipated this district will be created by the end of 2016. 

Justification 

This project will build a 500,000 gallon per day sewage treatment plant that will serve the 
Ronkonkoma hub and part of MacArthur Airport. 

According to the "Map & Plan/Report: Ronkonkoma Hub Sewer District" (the Report) issued July 
2012: Creating the Ronkonkoma Hub Transit Oriented Development (TOD) will increase tax 
revenue to the Town of Brookhaven, the Town of Islip and Suffolk County by increasing the tax 
base as the vacant parcels are developed and by increasing the value of the occupied parcels as they 
are redeveloped.  Providing collection and treatment facilities will attract “smart-growth” 
development to the area.  Visitors who travel into the re-vitalized Ronkonkoma Hub are likely to 
use the newly established and redeveloped businesses and restaurants, thus generating economic 
growth.  The development and redevelopment of businesses, commercial properties and Long 
Island MacArthur Airport will provide additional employment opportunities.  Revitalization will also 
provide a relative increase in the property valuation; resulting in additional property tax base, while 
the increased business activity will create additional sales tax revenues and income taxes, thereby 
increasing the overall value of the area and ultimately Suffolk County.  Implementation of a sanitary 
sewerage system is an essential component of this project, as it will allow the increased wastewater 
generation that is required for the development to occur.  Further, construction and operation of a 
sanitary sewer system would help to protect groundwater quality by reducing the concentrations of 
contaminants of concern, such as nitrate, that are discharged into the environment. 

Status 

Resolution No. 897-2012 amended the 2012 Capital Budget and appropriated $100,000 in serial 
bonds for a design report.  An additional $1 million will be needed in 2013 to complete the design.  
The proposed capital program does not include $21 million in 2013 for construction as requested 
by the Department and previously adopted.  This funding was adopted with sewer bonding, which 
can only be accessed by a sewer district.  Therefore, DPW cannot use these funds towards design 
and is currently looking for offsetting funds in 2013.  DPW plans to have the design completed by 
the end of 2013 and construction completed by the beginning of 2016.  The Department requested 
$22.9 million for construction in 2014; $19.9 million in other funding and $3 million in state aid.  
The Department requested other funding (O) in anticipation of the project being submitted for 
funds under the Suffolk County Sewer Infrastructure Program.  The proposed capital program 

Project Number: 8156 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 4

66

RONKONKOMA HUB SEWER PROJECT

EXISTING

Towns of Brookhaven and Islip
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defers the Department's request one year and includes $19.9 million in sewer serial bond funding 
and $3 million in state aid in 2015 for construction.   

A $4 million grant received from Empire State Development Corp (ESDC) is to be used for design 
and construction of a sewage treatment plant for Ronkonkoma Hub development.  To be 
reimbursed, 75% of the project cost must be expended.  It is anticipated that approximately $1 
million will be for design and the remainder of the grant will be applied to construction. 

According to the "Map & Plan/Report: Ronkonkoma Hub Sewer District" issued July 2012: 

 The Long Island McArthur Airport has been identified as an out-of-district connectee. 

 The proposed site for the sewage treatment plant (STP) is located in the Town of Islip and is 
comprised of parcels owned by Suffolk County and the Metropolitan Transit Authority (MTA). 

 The proposed STP site located south of the LIRR right-of-way and within the Town of Islip will 
also be part of the Ronkonkoma Hub Sewer District. 

 The overall intent of the TOD district, as stated in the Generic Environmental Impact 
Statement for the Proposed Adoption of the Land Use and Implementation Plan for the 
Ronkonkoma Hub Transit-Oriented Development (TOD), TOD Code and Associated 
Rezonings to the TOD (VHB Engineering, Surveying and Landscape Architecture, 2010) is to 
“encourage the efficient use of land, be a catalyst for revitalization, and foster a sense of place 
through development of a new transit-oriented, mixed use, pedestrian-friendly community.” 
Provision of a sanitary sewer system is an essential component of the TOD district. 

 
Impact on Operating Budget 

The proposed capital program includes $19.9 million in sewer serial bond funding (X) and $3 million 
in state aid (S) in 2015 for construction.  The Proposed Capital Program includes $19,900,000 in 
sewer serial bond financing for this project (2014-2016 and SY).  If the entire $19,900,000 were 
borrowed at once, the estimated fiscal impact to the District's operating budget for debt service 
payments is $1,326,080 in the first year and $26,717,730 over the life of an 18-year bond.  The debt 
service for the sewer district will be paid by those who reside and/or own inside the district 
boundaries. 

 

Total Appropriated: $100,000 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $21,000,000 $0 $21,000,000 $0 $0

2014 $0 $22,900,000 $0 $0

2015 $0 $0 $22,900,000 $22,900,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $21,000,000 $43,900,000 $22,900,000 $22,900,000
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The Ronkonkoma Hub study area shown reflects the recommendations of the Town of 
Brookhaven, provided on January 30, 2012. 

According to a website developed for this project, "The proposed service area is consistent with 
the Town of Brookhaven’s Transit Oriented Land Use and Implementation Plan Study. It 
encompasses approximately 330 acres that is generally defined by the Long Island MacArthur 
Airport to the south, the LIE Express Drive South to the north, Bay Avenue to the west, and 
Babcock Avenue to the east. Due to the location in the vicinity of the airport, at grade or 
underground facilities would be easily sited and is assumed that would be available at cost, though 
two towns are involved. The study area includes a mix of residential, retail, industrial, and 
commercial uses within a mix of zoning districts. It is likely that the sewer system would be jacked 
under the Long Island Railroad going to a wastewater treatment facility on the airport site."  

Issues for Consideration 

According to DPW, this project is expected to create a Transit Oriented Development (TOD) for 
Ronkonkoma train station/MacArthur airport.  It will redevelop a depressed area with blighted 
properties and create 50 construction jobs and over 1,000 permanent jobs. 

According to the "Map & Plan/Report: Ronkonkoma Hub Sewer District" issued July 2012: The 
estimated total project costs for the installation of the gravity sewer collection system include soft 
costs, pump station, force main with fittings and appurtenances, building stub connections to the 
property lines of all properties, survey, SEQRA compliance, Project Labor Agreement (PLA), and 
soil borings.  Road construction and resurfacing is not included as this would be constructed by the 
developer.  The collection system project budget is summarized in the table that follows and 
assumes a single prime construction contract for the installation of the sewage collection and 
conveyance system.  The project cost opinions are estimates and are subject to inflation and the 
volatility of construction and material prices. 
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The "Map & Plan/Report: Ronkonkoma Hub Sewer District" report indicated that the total project 
cost associated with the formation of the Ronkonkoma Hub Sewer District is $30,535,000 
($6,895,000 for collection system and $23,640,000 for STP).  Suffolk County has procured a 
$4,000,000 grant for this project, which reduces the total project cost to $26,535,000 ($30,535,000 
total project cost - $4,000,000 grant money). 

 
The Report indicated that the estimated total project cost for the sewage treatment plant includes 
structures, piping, mechanical equipment, leaching, and electrical appurtenances, including an 
emergency stand-by power generator. The overall treatment facility budget is summarized in the 
following table.  The costs depicted in the table are based on construction beginning near the end of 
2013. The project cost opinions are estimates only and are subject to inflation and the volatility of 
construction and material prices. 

 
According to the Report, the future operation and maintenance costs associated with the proposed 
sewer district are estimated at $1.71 per gallon and  were based on current charges at other Suffolk 
County Sewer Districts of similar size. 

The Report provided some perspective on the cost of implementing the Ronkonkoma Hub Sewer 
District to a property owner within the District.  The sewer tax rate is estimated to be $1,047.14 
per $100 of assessed value. The mode (i.e., the most frequently occurring assessed value) of 

Item  Cost

Sewers & Force Main Construction $4,000,000

Pump Station Construction $1,400,000

Total Construction $5,400,000

Engineering for design report, construction plans and specifications, 

construction administration $455,000

Construction inspection (assumes 18 month construction period 

with resident engineer only) $690,000

Total Engineering $1,145,000

Soil Borings, SEQRA Long Form, Survey, PLA $350,000

Total Project Cost (based on construction start in 2013 ) $6,895,000

Collection and Conveyance System Project Cost Opinion

Item Cost

STP Construction (single prime) $21,000,000

Engineering for design report, construction plans and specifications, 

construction administration $1,650,000

Construction inspection (assumes 18 month construction period 

with resident engineer only) $690,000

Total Engineering $2,340,000

Soil Borings, SEQRA Long Form, Survey, PLA $300,000

Total Project Cost (based on construction start in 2013 ) $23,640,000

Sewage Treatment Plant Project Cost Opinion
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assessed property value within the District is $1,700.  The tax impacts to this property would be 
$17,801.40 per year plus an annual operation and maintenance cost equal to approximately $1.71 
per gallon based on actual daily flow. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.  According to DPW, the developer's schedule expects the purchase of all land by the 
third quarter of 2014, which is probably optimistic.  Once the developer has purchased all property, 
the process of creating a sewer district will begin.  That process will likely take one year or more as 
it involves approval of the State Comptroller.  If it only takes one year, that puts the project into 
the third quarter of 2015.  Whatever additional formalities are required by the County to establish 
this district post State Comptroller approval will bring the project to early 2016.  This aligns with 
the Developers schedule for Phase I construction completion of second quarter 2016.  Deferring 
the project's construction of the treatment plant to 2015 will still allow the plant to be completed 
and operational by mid-year 2016.  We agree with designating the funding as sewer serial bonds (X) 
because the Ronkonkoma Hub is expected to become a sewer district in 2015.  The progression 
and source of funding for this project will be analyzed again next year.  If the project is approved for 
funds under the Suffolk County Sewer Infrastructure Program, as anticipated by the Department, 
then next year the funding designation can be changed to other (O) funding. 

8156Moss14 

 

 

 

8158 

Description 

This project provides for improvements to the Yaphank Sewage Treatment Plant in the following 
phases:  

Phase I - replace effluent denitrification filtration system and system enhancements.   

Phase II - repair and renovate collection system piping, manholes, and other appurtenances to 
reduce overflows and stay within United States Environmental Protection Agency (USEPA) and 
New York State Department of Environmental Conservation (NYSDEC) regulations. 

Justification 

Adequate biological processes and mechanical operations of our wastewater treatment plants are 
essential to the protection of our residents and the environment. 

  

Project Number: 8158 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 3

66

IMPROVEMENT TO YAPHANK COUNTY CENTER SEWAGE TREATMENT 

PLANT

EXISTING

Oak Street, Yaphank
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Status 

SEQRA approval for the project has been received.   

Phase I funding is appropriated.  Engineering design is to be completed mid-2013 and the project is 
expected to be bid the end of 2013.  The effluent denitrification filtration system is required to 
complete the process of removing nitrogen in accordance with State Pollutant Discharge 
Elimination System (SPDES) permit limitations and evaluation of influent has indicated enhancements 
should be provided to the biological system.   

Phase II is ongoing.  The Department's request is for additional funding to repair aging sewer pipes 
throughout the district. 

The proposed budget for this project defers the Department's funding request one year; from 2014 
to 2015. 

 
Impact on Operating Budget 

Both the proposed capital budget and the Department's request include the use of Assessment 
Stabilization Reserve funds (A).  ASRF monies are available only to Suffolk County Sewer Districts.  
This sewage treatment plant is owned by Suffolk County and serves County facilities.  Therefore, 
there is no sewer district associated with this plant.  Generally, the financial liabilities associated 
with this wastewater treatment plant fall to the County’s General Fund.  However, the creation of 
this sewer district is pending.  Upon its designation as a sewer district with its own operating 
budget, and if "A" monies are used, then there would be no fiscal impact to the County's operating 
budget.  If the sewer district is not created and the improvements are funded with Suffolk County 
serial bonds then the funding designation for this project would need to be changed from 
Assessment Stabilization Reserve Funds (A) to Suffolk County serial bonds (B).  If the additional 
$250,000 in serial bond financing (2014-2016 and SY) were issued all at once, the estimated fiscal 
impact to the operating budget for debt service payments is an additional $16,659 in the first year 
and $335,650 over the life of an 18-year bond. 

For Phase I, other than debt service costs, there is no operating budget impact expected for 
operation and maintenance requirements as the existing system is being replaced with an identical 
system.  For Phase II, the non-debt service operating budget impact is expected to be minimal 
related to a reduction in labor costs from eliminating emergency repairs.  

 

Total Appropriated: $3,160,000 Appropriation Balance: $2,824,704

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $250,000 $0 $0

2015 $0 $0 $250,000 $250,000

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $250,000 $250,000 $250,000
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Issues for Consideration 

This sewage treatment plant is owned by Suffolk County and serves County facilities; therefore 
there is no sewer district associated with this plant.  At this time, financial liabilities associated with 
this wastewater treatment plant fall to the County’s General Fund.  However, the creation of this 
sewer district is pending. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.  Both the proposed capital budget and the Department's request include the use of 
Assessment Stabilization Reserve funds (A).  Although, ASRF monies are available only to Suffolk 
County Sewer Districts, this site is pending the designation as a sewer district.  The funding 
designation can be analyzed again next year and depending on the progression of the designation of 
this site as a sewer district, the improvements can be funded using "A" monies or the source of 
funding for this project can be changed from Assessment Stabilization Reserve funds (A) to Suffolk 
County serial bonds (B), if appropriate. 

8158Moss14 
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8163 

Description 

This project will provide funding to improve the recharge facilities and provide an effluent polishing 
filter.  Additional enhancements and upgrades are being evaluated.  

Justification 

The Department indicated that they are experiencing severe problems with respect to the recharge 
facilities. 

Status 

A contract has been executed with Hayduk Engineering for the provision of design services for 
revitalization of the leaching pools and an effluent polishing filter.  Preliminary engineering has 
determined that additional infrastructure is needed for the project (roof replacement, expanded 
building) along with recharge pool rehabilitation.  The Department requested and the proposed 
capital program includes $500,000 in 2014 for these improvements. 

 
Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve funds (A); therefore, there is no 
fiscal impact upon the sewer District’s operating budget. 

This project is expected to have a minimal fiscal impact on the operating budget as electric costs 
will increase but labor costs will decrease. 

 
Issues for Consideration 

Enhancements to recharge reliability will ensure that we have protected the environment and our 
citizens while avoiding potential fines and fees from regulatory agencies. 

  

Project Number: 8163 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: 4

48

IMPROVEMENTS TO SCSD #9 - COLLEGE PARK

EXISTING

Selden

Total Appropriated: $800,000 Appropriation Balance: $673,600

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $550,000 $550,000 $550,000 $550,000 $550,000

2014 $0 $500,000 $500,000 $500,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $550,000 $1,050,000 $1,050,000 $1,050,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 

8163Moss14 

 

 

 

8164 

Description 

This project provides funding for periodic fleet/equipment replacement required for the operation 
and maintenance of County sewage systems.  The fleet consists of over 100 pieces of equipment 
ranging from tanker trailers to support vehicles.  This equipment is used for maintenance of County 
sewage treatment plants and collection system facilities.  

Justification 

The periodic replacement of fleet/equipment is necessary to ensure the efficient operation and 
maintenance of the County's sewer districts.  Repair costs associated with fleet/equipment of this 
nature can be cost prohibitive as it approaches the end of its useful life.  The collection system is 
aging and along with new regulations and service areas the workload has increased. 

Status 

This is an ongoing, annual project.  Resolution No. 135-2013 transferred $1 million from Fund 261 
(Sewer Maintenance and Operation) to the capital fund and appropriated the monies for the 
purchase of five heavy duty trucks, a sewer jetting machine and a CCTV system.  The Department 
continues to replace obsolete and deteriorated equipment used in the maintenance of our waste 
water treatment plants and sewage collection systems periodically as required.   

The proposed capital program includes $1 million annually, all designated as Interfund Transfers (T).  
The Department requested $1 million on an annual basis, all designated as Interfund Transfers (T), 
with the exception of 2016, which they requested the funding to be designated as Assessment 
Stabilization Reserve Fund (A). 

 
Impact on Operating Budget 

This project is funded via transfers from all County sewer districts on a proportionate basis.  There 
is no sewer serial bond financing associated with this project. 

Project Number: 8164 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: All

55

SEWER FACILITY MAINTENANCE EQUIPMENT PURCHASE FOR VARIOUS 

SUFFOLK COUNTY SEWER DISTRICTS

EXISTING

Countywide

Total Appropriated: $7,750,000 Appropriation Balance: $1,746,734
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Adequate resources in proper working condition are essential to minimize inefficiency and potential 
overtime. 

 
Issues for Consideration 

The additional cost will be borne by all County sewer districts in which the rates charged to 
residents within the district are mitigated to a 3% increase annually via the use of the Assessment 
Stabilization Reserve Fund.  The ability to provide adequate resources in good working order at our 
sewer districts is imperative to realize efficiencies, control costs, and protect the environment and 
citizens whom they serve. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.  We recommend including the funding designated as all “T” monies, as proposed.  
Whether the funding is designated as “A” money or “T” ultimately the funding comes from the 
Districts. 

8164Moss14 

 

 

 

8170 

Description 

This project will provide improvements to Suffolk County Sewer District No. 3, Southwest and 
includes the following phases. 

Phase III - Improvements to plant systems, buildings, and equipment rehabilitations 

Phase IV - Multi-year improvements to treatment system 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $1,000,000 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2014 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2015 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2016 $0 $1,000,000 $1,000,000 $1,000,000

SY $1,000,000 $1,000,000 $1,000,000 $1,000,000

Total $4,000,000 $5,000,000 $5,000,000 $5,000,000

Project Number: 8170 Executive Ranking: 77 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

62

IMPROVEMENTS TO SEWAGE TREATMENT FACILITIES - SCSD #3 - 

SOUTHWEST

EXISTING

Bergen Point, West Babylon
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Phase V - Multi-year improvements including security, grit/scavenger, influent odor control, 
shoreline support, storage building, Awixa pump station upgrades 

Justification 

All phases include improvements to enhance treatment reliability and infrastructure condition in 
order to comply with Federal and State regulatory requirements. 

Status 

The Proposed Capital Program includes $10 million in 2016 for construction with the funding 
designated as sewer serial bonds (X).  The Department requested $5 million in each of 2014 and 
2015 for construction with the funding designated as sewer serial bonds (X) in 2014 and 
Assessment Stabilization Reserve Fund (A) in 2015.  

Improvements designed to maintain treatment reliability and infrastructure continue throughout the 
wastewater treatment facility.  According to the Department’s Quarterly Status Report for 
October through December 2012, the odor control improvements at the Influent Pumping Station 
had construction initiated in September 2012.  Concrete has been poured and equipment ordered.  
Duct work is scheduled to start.  All work is expected to be completed by September 2013.  The 
influent grit system is to be improved, replaced and expanded.  Phase I of the design should be 
completed.  Bids have been received for the storage building, designed in-house.  An evaluation of 
the bids determined that the costs were above the allocated funding available and modifications are 
being made to the pile system and the electrical design with rebid expected soon.  

 
Impact on Operating Budget 

The Proposed Capital Program includes $10,000,000 in sewer serial bond financing for this project 
(2014-2016 and SY).  If the entire $10,000,000 were borrowed at once, the estimated fiscal impact 
to the District’s operating budget for debt service payments is $666,372 in the first year and 
$13,425,995 over the life of an 18-year bond. 

As per the Department, this project’s improvements focus on decreasing overtime and emergency 
response.  Equipment and system improvements do not require additional staff and make other 
operation and maintenance expenses more efficient.  A slight increase in consumables, electric and 
water are expected to take place. 

 
Issues for Consideration 

Improvements to the sewage treatment facility supports the County’s compliance with 
requirements dictated by regulatory agencies, increases treatment quality and operations reliability 
and insures the safety of our citizens and the environment.  

Total Appropriated: $95,211,850 Appropriation Balance: $66,574,889

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $5,000,000 $0 $0

2015 $0 $5,000,000 $0 $0

2016 $0 $0 $10,000,000 $10,000,000

SY $0 $0 $0 $0

Total $0 $10,000,000 $10,000,000 $10,000,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.  We recommend designating the funding all as “X”, sewer serial bonds, as proposed and 
not “A”, Assessment Stabilization Reserve Fund (404), as requested by the Department.  An 
additional funding source option is the Southwest Assessment Stabilization Reserve Fund (405).  
The progression of this project will be evaluated again in 2014 and the funding can be advanced at 
that time if warranted.   

8170Moss14 

 

 

 

8175 

Description 

This project provides funding for the rehabilitation of existing sewage pump stations and collection 
system improvements. 

Justification 

Original pump stations and sewers require rehabilitation or replacement to improve reliability, 
mitigate environmental impacts, and reduce the need for emergency responses. 

Status 

The proposed capital program defers the $250,000 in Assessment Stabilization Reserve Funds (A) 
for construction requested by the Department in 2014 to 2015.  

SCSD #10 - Stony Brook discharges to SCSD #21 - SUNY.  A permit modification has been 
requested for the SUNY facility, which treats the SCSD #10 wastewater and is in progress.  The 
permit modification request was submitted in order to explore all alternatives to recharge.  
According to DPW, an evaluation of the SCSD #10 - Stony Brook sewer system concluded that 
additional rehabilitation/replacement is needed and improvements and replacement are ongoing.  
There are a number of remote pump stations, one main transfer station, and miles of sewers.   

 
Impact on Operating Budget 

This project is funded by the Assessment Stabilization Reserve Fund (A); therefore, there is no fiscal 
impact upon the Sewer District's operating budget.  The estimated fiscal impact to the District's 
operating budget is mitigated by its ability to borrow from ASRF. 

Project Number: 8175 Executive Ranking: 69 BRO Ranking:

Project Name:

Location: Legislative District: 5

69

PUMPING STATIONS AND SEWER IMPROVEMENTS AT SCSD #10 - STONY 

BROOK

EXISTING

Stony Brook

Total Appropriated: $850,000 Appropriation Balance: $554,887
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According to the Department, this project could result in reduced operating budget costs due to 
minimizing emergency response. 

 
Issues for Consideration 

The additional $250,000 contained within the Department's request and the Executive's proposal 
will be used to cover aging sewer pipe repairs as the work is able to be done as well as for 
emergency repairs, if needed. 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $250,000 from 2015 to 2014 to progress the 
repair and replacement of the aging sewer pipes and to have the funding available in the upcoming 
year should emergency repairs arise. 

8175Moss14 

 

 

 

8178 

Description 

This project provides funding for maintaining the chemical bulk storage facilities at various Suffolk 
County Sewerage facilities, in compliance with New York State Department of Environmental 
Conservation (NYSDEC) and Suffolk County Department of Health Services (SCDHS) regulations. 

Justification 

This project will bring all chemical bulk storage facilities into compliance with NYSDEC and SCDHS 
regulations and requirements.  The proposed funding, as requested, will augment the Department's 
ability to continue to progress this project. 

  

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $250,000 $0 $250,000

2015 $0 $0 $250,000 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $250,000 $250,000 $250,000

Project Number: 8178 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: All

65

CHEMICAL BULK STORAGE FACILITIES FOR SUFFOLK COUNTY SEWER 

DISTRICTS

EXISTING

Countywide
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Status 

Resolution No. 134-2013 transferred Assessment Stabilization Reserve Funds (A) to the capital fund 
in the amount of $300,000 and appropriated the funding in this capital project for construction.  
Both the proposed capital program and the Department's request include $250,000 of Assessment 
Stabilization Reserve Fund (A) monies for construction in 2014. 

Engineering work began in 2003 and continues as needed.  Construction was initiated in 2005 and is 
expected to be completed in 2015.  Improvements being done in-house continue. 

 
Impact on Operating Budget 

This project is funded by the Assessment Stabilization Reserve Fund (A); therefore, there is no fiscal 
impact upon the sewer district's operating budget.   

 
Issues for Consideration 

This is a countywide capital project funded by the Assessment Stabilization Reserve Fund that will 
bring all chemical bulk storage facilities into compliance with NYSDEC and SCDHS regulations and 
requirements.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 

8178Moss14 

 

 

 
  

Total Appropriated: $2,125,000 Appropriation Balance: $590,063

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $300,000 $300,000 $300,000 $300,000 $300,000

2014 $0 $250,000 $250,000 $250,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $300,000 $550,000 $550,000 $550,000
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8180 

Description 

This project provides funding for the upgrading and replacement of the sludge treatment and 
disposal system.  New dewatering belt filter presses have been installed. 

Phase I - Modifications to the Sludge Disposal Building 

Phase II - Additional thickening and dewatering equipment 

Phase III - Cogeneration facility 

Phase IV - Implementation of the Sludge Management Program  

Justification 

Co-generation, which uses treatment plant by-products as fuel, has been determined to be cost 
effective.  It reduces operating costs associated with the transportation of residual waste out of 
state.   

Status 

This project is ongoing.  The Department requested $1 million for planning and $20 million for 
construction in 2015.  The proposed capital program defers the $21 million requested by the 
Department to SY.  The Department’s requested funding is for financing a project affiliated with 
results from the Sludge Management Plan or Cogeneration RFP.  According to DPW, funds are 
appropriated with the exception of the Sludge Management Plan implementation.  As per the 
Department’s Quarterly Status Report for October through December 2012, development of the 
long term sludge treatment and disposal management plan continues.  The stakeholders involved 
with development of the Sludge Management Plan have found beneficial reuse, the concept of which 
has been approved by NYSDEC, to be the preferential process based upon available options, 
associated costs, and environmental considerations.  An RFP has received authorization to be issued 
and is under final review by the County Attorney.  The existing sludge disposal contract expires in 
2014.  The $21 million in 2015 requested by the Department is based on financing a project that 
could be developed in 2013. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $21,000,000 in sewer serial bond financing for this project 
(2014-2016 and SY).  If the entire $21,000,000 were borrowed at once, the estimated fiscal impact 
to the District’s operating budget for debt service payments is $1,399,381 in the first year and 
$28,194,590 over the life of an 18-year bond. 

Project Number: 8180 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

59

SEWER DISTRICT NO. 3 - SOUTHWEST SLUDGE TREATMENT AND 

DISPOSAL PROJECT

EXISTING

Bergen Point, West Babylon

Total Appropriated: $30,510,000 Appropriation Balance: $283,162
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Issues for Consideration 

The existing sludge disposal contract will expire in 2014. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the proposed capital program.  
The existing sludge disposal contract will expire in 2014.  The funding is for financing a project 
affiliated with results from the Sludge Management Plan or Cogeneration RFP.  An RFP has received 
authorization to be issued and is under final review by the County Attorney.  The $21 million in 
2015 requested by the Department is based on financing a project that could be developed in 2013.  
If progression of the Sludge Management Plan or cogeneration warrants further adjustment to the 
funding amount or schedule, it can be addressed again in next year’s capital budget program.  If 
action needs to be taken sooner the Department can extend its trucking contract or issue a new 
bid for trucking. 

8180Moss14 

 

 

 

8181 

Description 

This project provides funding in Sewer District No. 3 Southwest for the following: 

Phase I - Perform a sewer system Inflow/Infiltration(I/I) study with sewer rehabilitation to correct 
deficiencies for a pilot area; install sewer interceptor monitoring equipment at 26 locations, which 
will provide continuous flow data with permanent primary weir level instruments, continuous 
electro-chemical instrument water quality monitoring and auto sampling; Capacity, Management, 
Operation, and Maintenance (CMOM) regulations will be addressed. 

Phase II - Perform I/I program for extended portions of service area in high groundwater areas.   

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $0 $0

2015 $0 $21,000,000 $0 $0

2016 $0 $0 $0 $0

SY $21,000,000 $0 $21,000,000 $21,000,000

Total $21,000,000 $21,000,000 $21,000,000 $21,000,000

Project Number: 8181 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

58

INFLOW/INFILTRATION STUDY/REHABILITATION & INTERCEPTOR 

MONITORING AT SEWER DISTRICT NO. 3 -  SOUTHWEST

EXISTING

Bergen Point, West Babylon
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Justification 

The interceptor monitoring will provide surveillance of licensed and illicit discharges of priority 
pollutants which disrupt treatment efficiency.  Sewer system I/I study will identify the source of 
extraneous wastewater flows and rehabilitation will reduce flows resulting in treatment cost 
reductions and additional capacity. 

Status 

The proposed capital program includes $2 million of sewer serial bonds for construction in each of 
2015 and 2016, as requested, but deferred one year from previously adopted. 

According to the Department’s Quarterly Status Report for October through December 2012, the 
I/I study has begun with four consultants doing the work (three project areas and a GIS task).  Two 
public information meetings were held, one in Islip and one in Babylon.  The Babylon meeting will be 
rescheduled due to lack of attendance with the meetings to explain infiltration and inflow and the 
project scope.  The flow metering task has been completed by all three consultants with smoke 
testing and manhole inspection as well as closed circuit TV to be completed during the spring of 
2013.  The I/I abatement project will be defined by late 2013 with all construction to be completed 
by late 2015. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $4,000,000 in sewer serial bond financing for this project 
(2014-2016 and SY).  If the entire $4,000,000 were borrowed at once, the estimated fiscal impact 
to the District’s operating budget for debt service payments is $266,549 in the first year and 
$5,370,398 over the life of an 18-year bond. 

 
Issues for Consideration 

This project has a large appropriation balance ($6.6 million) available to progress the project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project as included in the 
proposed capital program. 

8181Moss14 

 

 

Total Appropriated: $15,825,000 Appropriation Balance: $6,615,448

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $2,000,000 $0 $0 $0

2015 $2,000,000 $2,000,000 $2,000,000 $2,000,000

2016 $0 $2,000,000 $2,000,000 $2,000,000

SY $0 $0 $0 $0

Total $4,000,000 $4,000,000 $4,000,000 $4,000,000



 

 

 
 
 
 
 
 
 
 
 

Home and Community Services: 
Water Supply (8200) 
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8220 

Description 

This project will locate, modify as necessary, and record all wells and pools regulated as Class V 
underground injection wells in Suffolk County.  The project is a joint concern of the Department of 
Public Works and the Department of Health Services' Division of Environmental Quality. 

Justification 

U.S. Environmental Protection Agency regulations require registration and as necessary, 
modification of all Class V underground injection well systems; injection systems qualifying for 
inclusion are drywells, large capacity septic tanks, storm drains, motor vehicle waste disposal wells, 
and aquifer remediation wells.   

Status 

Planning (Project Phases I and II) has been ongoing since 2008.  Phase III, closure of violating or 
unnecessary wells, began in 2012 and will continue into 2015.   

The Department of Public Works retained a consultant to locate all the Class V injection wells that 
Suffolk County may be responsible for, and determine which wells will need modification or 
remediation to comply with the Safe Drinking Water Act.  According to the Department of Public 
Works, the well locations have been recorded.  DPW also believes there are no sites in need of 
immediate modification or remediation. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $425,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $425,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $28,321 in the first year and $570,605 over the life of 
an 18-year bond.  

 
  

Project Number: 8220 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: All

67

UNDERGROUND INJECTION CONTROL (UIC) MANAGEMENT PROGRAM

EXISTING

Countywide

Total Appropriated: $1,200,000 Appropriation Balance: $696,700

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $425,000 $0 $0

2015 $0 $425,000 $425,000 $425,000

2016 $0 $0 $0 $0

SY $800,000 $0 $0 $0

Total $800,000 $850,000 $425,000 $425,000
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Issues for Consideration 

The EPA regulations requiring inventory of Class V systems have been in place for approximately 
nine years, although the Safe Drinking Water Act (SDWA) became law in 1974.  Section 1423 of 
the SDWA describes the penalties for failing to comply with the Underground Injection Control 
Program; a civil penalty of up to $25,000 per day of violation per well may be levied against 
violators.   

Enforcement of the underground injection control provisions of the SDWA, at least in the densely 
populated Northeast, has not until recently been aggressive.  Suffolk County had been fortunate not 
to have been fined or forced to comply with the regulations; audits of the mapping have occurred, 
and fines have been issued in the Long Island region to other organizations required to conduct UIC 
registration and management.  Since completion of recording the required sites, Suffolk County is 
now in compliance with the applicable regulations.  There are sufficient funds available within the 
appropriated balance and the scheduled funding to take appropriate action if some of the 85 sites 
located by the consultant require remediation or modification. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the funding presentation as proposed.  

8220CF14 

 

 

 

8224 

Description 

This project monitors the extent to which harmful algae exist in Suffolk County Waters, assesses 
the potential impact on public health, the environment, and the local economy, and collects 
information to support mitigation and management of potential harm.  Funds within the project are 
used primarily for planning and development of specifications for an RFP to contract with 
organizations such as Cornell Cooperative Extension and the State University of New York to 
conduct monitoring and management.   

Justification 

Algal blooms are not fully predictable; funding is needed to determine the nature of the algae and 
plan for protection of residents using the waters, and if possible to protect marine life at risk from 
the algae.  In addition to the public health impact, these blooms have had significant adverse 
economic effects on Suffolk County through the loss of both tourist and aquaculture dollars. 

  

Project Number: 8224 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

57

PUBLIC HEALTH RELATED HARMFUL ALGAL BLOOMS

EXISTING

Countywide
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Status 

This project is proposed as requested by the Department of Health Services, which is an increase of 
$50,000 from the Adopted 2013-2015 Capital Program. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $100,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $100,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $6,664 in the first year and $134,260 over the life of 
an 18-year bond. 

 
Issues for Consideration 

Brown Tide and cyanobacteria, which appear in fresh water, are serious public health problems that 
periodically re-occur resulting in closed beaches, damaged aquaculture, and illness and death if 
consumed by people or wildlife.  There is no projected date wherein algal blooms will no longer be 
an issue in Suffolk County waters.  The Department’s request is the most prudent approach to 
funding this program, as a recurring, permanent problem that will require recurring, practically 
permanent funding.  This project has been periodically utilized as a partial match for the Peconic 
Estuary Program, and conversely, monitoring of these algal blooms has also taken place under the 
Peconic Estuary Program. 

Budget Review Office Recommendations 

 This project appears to be eligible for funding under the Water Quality Protection and 
Restoration Program and Land Stewardship Component of the ¼% Drinking Water Protection 
Program.  If Water Protection funds were used, the funding source for the project could be 
changed from “B” (serial bonds) to “W” (Water Quality Funds), and funds would be 
appropriated subject to approval of the Water Quality Review Committee.  The dilemma here 
is that water quality funds may be oversubscribed.  As a result, additional water quality projects 
must compete for what remains of the limited fund balance. 

 We concur with the proposed funding for this project. 

8224CF14 

 

 

 

Total Appropriated: $150,000 Appropriation Balance: $27,466

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $25,000 $25,000 $25,000 $25,000 $25,000

2014 $25,000 $25,000 $25,000 $25,000

2015 $0 $25,000 $25,000 $25,000

2016 $0 $25,000 $25,000 $25,000

SY $0 $25,000 $25,000 $25,000

Total $50,000 $125,000 $125,000 $125,000
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8226 

Description 

This continuing project provides equipment for well drilling and groundwater research.  Activities 
supported by the equipment purchased through this capital project include investigations of 
hazardous waste spills, petroleum spills, pesticide and herbicide contamination of soil and 
groundwater resources, leachate plumes, saltwater intrusion studies, and Brownfield and Superfund 
sites.  These investigations, conducted by the Suffolk County Department of Health Services, 
Division of Environmental Quality, support not only County activities, but also other municipal, 
State and Federal projects. 

Justification 

Purchase of this specialized equipment allows the continuation of groundwater investigations and 
research to protect the County’s sole source aquifer.  The ability to provide drilling to other 
agencies, especially NYS Department of Environmental Conservation and the United States 
Environmental Protection Agency, also allows the Division of Environmental Quality to realize 
revenue of approximately $186,000 annually. 

Status 

This capital project is proposed as requested by the Department of Health Services with additional 
funding of $445,000 compared to the Adopted 2013-2015 Capital Program.  The Department 
expects to expend the appropriation balance in 2013.   

 
Impact on Operating Budget 

The Proposed Capital Program includes $955,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $955,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $63,639 in the first year and $1,282,183 over the life 
of an 18-year bond. 

The continuing ability to conduct well drilling and sampling operations in-house as compared to 
contracting avoids net contract costs of $200,000 to $300,000 annually.  Contracted costs would 
be likely funded with serial bonds.  This is one of several examples of how far the County has 
gotten away from any semblance of a pay-as-you-go policy.  In the short run we avoid the expense, 
but in the long run this serves to further exacerbate the structural deficit. 

Project Number: 8226 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All

60

PURCHASE OF EQUIPMENT FOR GROUNDWATER MONITORING AND 

WELL DRILLING

EXISTING

Countywide

Total Appropriated: $105,000 Appropriation Balance: $51,690
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Issues for Consideration 

The remaining appropriation balance will be used in 2013 primarily for replacement of expendable 
drilling items such as augers and rods.  If a large piece of equipment (such as a truck or drill) 
becomes unserviceable, operations will likely be curtailed. 

Budget Review Office Recommendations 

We concur with the proposed funding presentation for this project. 

8226CF14 

 

 

 

8235 

Description 

This ongoing project is part of the National Estuary Program (NEP), established by the 1987 Clean 
Water Act and administered by the US Environmental Protection Agency (USEPA).  The Peconic 
Estuary is one of 28 environmentally significant estuaries in the program, which is designed to 
protect and improve water quality and living resources within the estuary. 

Justification 

The program helps to protect critical open space, water quality, the aquaculture industries, and 
other marine dependent commercial activity.  Funding facilitates pollution prevention, stormwater 
abatement, natural resource protection, habitat restoration and preservation, and water quality 
improvement within the Peconic Estuary and its watershed. 

Status 

The program has been proposed at the requested level.  Ongoing subprojects funded through 
previous appropriations include the Suffolk County Marine Monitoring Program; Habitat 

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $170,000 $170,000 $170,000 $170,000

2015 $180,000 $180,000 $180,000 $180,000

2016 $0 $195,000 $195,000 $195,000

SY $160,000 $410,000 $410,000 $410,000

Total $510,000 $955,000 $955,000 $955,000

Project Number: 8235 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: 1, 2

63

PECONIC BAY ESTUARY PROGRAM

EXISTING

Peconic Bay
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Restoration; Sub-watershed Management Plans; and Water Quality Status and Trends.  The current 
appropriation balance will be used for subwatershed management planning and an aerial survey of 
eelgrass.   

Funds scheduled for appropriation in 2013 were to be used for an economic valuation of the 
Peconic Estuary.  A 1995 economic valuation study helped garner support for the estuary program, 
and also led to the prioritization of conservation and management activities.  However, 
Introductory Resolution 1188-2013, which would have appropriated the funds for the economic 
valuation, was not adopted by the Suffolk County Legislature. 

Uses for the funding scheduled from 2014 to SY include the purchase of a boat used in the marine 
monitoring program and habitat restoration. 

 
Impact on Operating Budget 

The Proposed Capital Program includes $825,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $825,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $54,976 in the first year and $1,107,645 over the life 
of an 18-year bond. 

 
Issues for Consideration 

This project, along with operating budget appropriation 4405 in the Division of Environmental 
Quality, serves as the required local 100% match for the US Environmental Protection Agency 
(USEPA) National Estuary Program (NEP) grant.   

Budget Review Office Recommendations 

We concur with the proposed funding presentation for this project. 

8235CF14 

 

 

 

Total Appropriated: $575,000 Appropriation Balance: $175,180

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $200,000 $200,000 $200,000 $200,000 $200,000

2014 $150,000 $225,000 $225,000 $225,000

2015 $150,000 $150,000 $150,000 $150,000

2016 $0 $150,000 $150,000 $150,000

SY $300,000 $300,000 $300,000 $300,000

Total $800,000 $1,025,000 $1,025,000 $1,025,000



 

 

 
 
 
 
 
 
 
 
 

Home and Community Services: 
Land/Water Quality (8700) 
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8704 

Description 

This project provides for the acquisition of land for workforce housing.   

Justification 

This program is a continuation of funding to support land acquisition for workforce housing 
projects.  It may work in conjunction with CP 7177, the Multifaceted Land Preservation Program, 
and CP 6411, Infrastructure Improvements for Workforce Housing/Incentive Funding. 

Status 

The proposed budget includes $2.5 million in 2014 for this project.  The Departmental request was 
for $2.5 million in 2014, but came in under a defunct Department name and was labeled Capital 
Project “EVE01”.  It is unclear whether the department intended the requested funds for CP 7177 
or CP 8704.  In the past, CP 8704 was often funded by using CP 7177 as an offset.  The proposed 
budget does not include CP 7177, but puts the new funding directly into CP 8704. 

 
Impact on Operating Budget   

The Proposed Capital Program includes $2,500,000 in serial bond financing for this project (2014-
2016 and SY).  If the entire $2,500,000 were borrowed at once, the estimated fiscal impact to the 
operating budget for debt service payments is $166,593 in the first year and $3,356,499 over the life 
of an 18-year bond. 

 
Issues for Consideration 

Section A36-2(D) of Article XXXVI of the Suffolk County Administrative Code authorizes the 
acquisition of vacant or improved land for the workforce housing program through the use of 
capital bond proceeds.  Program requirements are also described.  The Department indicates that 
typically, lands acquired for workforce housing projects are transferred to the developer.  It is our 
understanding that development contracts will vary from case to case, but they typically include 

Project Number: 8704 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

37

ACQUISITION OF LAND FOR WORKFORCE HOUSING

EXISTING

Countywide

Total Appropriated: $4,500,000 Appropriation Balance: $1,938,828

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $0 $0 $2,500,000 $2,500,000

2015 $0 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $0 $2,500,000 $2,500,000
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affordability requirements for a thirty year period.  Other contract provisions may vary depending 
on other funding sources contributing to the project.   

In the past, land acquisition funds for workforce housing have been appropriated by capital budget 
amending resolution, using CP 7177, the Multifaceted Land Acquisition Program, as an offset.  
Existing funds (approximately $9 million) in CP 7177 have already been appropriated for 
Multifaceted Land Acquisition use, although by tacit agreement, use of these land acquisition 
appropriations has been minimal in recent years, to avoid General Fund borrowing.   

The proposed budget would schedule workforce housing land acquisition funding directly in CP 
8704.  Although this appears to be a departure from past practice, this presentation helps identify 
funding for workforce housing land acquisition as distinct from open space and farmland land 
acquisition funding.  However, it does not necessarily preclude future capital fund transfers from CP 
7177, if funding becomes available in that capital project.  Pending opinion of Counsel, the Budget 
Review Office agrees with this funding presentation, as long as there is no conflict with existing 
legislation, and with the caveat that it should be consistently employed moving forward. 

This project works in conjunction with CP 6411, “Infrastructure Improvements for Workforce 
Housing/Incentive Funding”, which the County Executive has identified as a primary economic 
development project in the Proposed 2014-2016 Capital Program.  The proposed inclusion of new 
workforce housing land acquisition funds in 2014 is consistent with the proposed inclusion of new 
workforce housing infrastructure funding under CP 6411.  We included a listing of projects 
currently being considered by the Department in our review of CP 6411.  Because of the long lead 
time historically needed for projects in related CP 6411, we are recommending that the proposed 
funding for that project be deferred to SY.  The Department indicates that many of these projects 
have a land acquisition component. 

Budget Review Office Recommendations 

We have concerns whether land acquisition funding for workforce housing will be required in 2014, 
but we do not have enough specific information to recommend a change from the proposed funding 
for this project.  We recommend that the Department clarify to the Legislature which workforce 
housing projects will require land acquisition funding and when these funds will realistically be 
needed. 
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8710 

Description 

This project involves construction work on the Nissequogue River Tributary Headwaters. 

Justification 

This is Phase IV (or part of Phase IV) of an ongoing project to remediate the Nissequoge River. 

Status 

The Adopted 2013-2015 Capital Program contained $500,000 in Water Quality (“W”) funding for 
this project: $250,000 in 2014 and $250,000 in 2015.  Funding for this project was adopted by 
Capital Omnibus Resolution No. 439-2012.  The Proposed 2014-2016 Capital Program discontinues 
this project.  This CP number has been used for multiple unrelated water quality projects, and the 
appropriation balance reflects all of these projects. 

 
Impact on Operating Budget 

The Proposed Capital Program does not include this project. 

 
Issues for Consideration 

Several phases of this project have gone before the Water Quality Review Committee (WQRC) 
and have received “W” funding in the past.  It is our understanding that this phase of the project 
was one of 26 projects reviewed by the Committee at its September, 2012 meeting, but it was not 
one of nine projects chosen for funding at that time.  Meeting notes indicate that the total request 
for this phase was $1.175 million, with the sponsor willing to break the project into smaller 
segments.  There did not appear to be matching funds available for this project at that time.  Over 
$9 million in “W” funding was requested for the 26 projects under consideration, whereas funding 
for the nine approved projects totaled approximately $1.1 million.    

Water Quality funding has been increasingly used to fund related County positions, to the point 
where associated operating expenses may exceed incoming revenue to the fund and necessitate use 

Project Number: 8710 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 12

62

WATER QUALITY PROTECTION AND RESTORATION PROGRAM 

(NISSEQUOGUE TRIBUTARY HEADWATERS)

EXISTING

Smithtown

Total Appropriated: $4,990,145 Appropriation Balance: $1,126,173

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $250,000 $0 $0 $0

2015 $250,000 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $500,000 $0 $0 $0
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of the fund balance to meet operating expenditures.  As a result, the WQRC is faced with dwindling 
“W” funds to distribute, and therefore must make difficult choices.  This project was not far down 
the priority list from the nine approved projects, and may well be worthy, but the Budget Review 
Office does not feel comfortable over-riding the WQRC recommendations for use of “W” funding. 

Budget Review Office Recommendations 

 This project was a Legislative initiative last year which was discontinued in the current proposed 
capital program.  It is our understanding that although, as per the requirements of the Drinking 
Water Protection Program (Local Law 24-2007), all projects seeking use of water quality 
funding must go before the WQRC before seeking approval by Legislative resolution, the 
Committee is advisory, and the Legislature is not bound to follow its recommendations.  Thus, 
if this project has appeared before the Committee in substantively similar form to the current 
request, the Legislature would have the prerogative to approve water quality funding by 
resolution.  Our office has previously recommended that all resolutions appropriating “W” 
funding for water quality projects, including projects in the capital program, include a clause 
indicating that the project has been reviewed by the WQRC, the date reviewed, and the 
Committee’s recommendations.   

 It is the opinion of the Budget Review Office that because water quality funds are so limited, 
and existing balances may be needed to meet operating expenses, it is reasonable to designate 
the responsibilities of allocating scarce resources and prioritizing projects to the WQRC.  The 
Budget Review Office recommends that this project be re-submitted for WQRC review this 
year, as it may qualify for “W” funding in the next round.   If a source of matching funding for 
the project can be identified, it may enhance the project’s priority for “W” funding.  We concur 
with the omission of this project from the capital program at this time. 

8710LH14 

 

 

 

8715 

Description 

This project involves site improvements for the restoration of Canaan Lake. 

Justification 

It is our understanding that this project involves the removal of invasive species from Canaan Lake, 
and the project will contribute to the Lake’s restoration. 

  

Project Number: 8715 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 7

69

RESTORATION OF CANAAN LAKE

EXISTING

Brookhaven
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Status 

The Adopted 2013-2015 Capital Program contained a total of $1,000,000 in Water Quality (“W”) 
funding for this project: $500,000 in 2014 and $500,000 in 2015.  Funding for this project was 
adopted by Capital Omnibus Resolution No. 439-2012.  The Proposed 2014-2016 Capital Program 
discontinues this project.   

 
Impact on Operating Budget 

The Proposed Capital Program does not include this project. 

 
Issues for Consideration 

It is our understanding that this project, or a portion of this project, was one of 26 projects 
reviewed by the Water Quality Review Committee (WQRC) at its September, 2012 meeting, but it 
was not one of nine projects chosen for funding at that meeting.  Meeting notes indicate that 
$200,000 was requested for this project by the sponsor at that time, and there did not appear to be 
matching funds available.  Over $9 million in “W” funding was requested for the 26 projects under 
consideration, and approximately $1.1 million was allocated to the nine projects approved.   

Water Quality funding has been increasingly used to fund related County positions, to the point 
where associated operating expenses may exceed incoming revenue to the fund and necessitate use 
of the fund balance to meet operating expenditures.  As a result, the WQRC is faced with dwindling 
“W” funds to distribute and must make difficult choices.  This project was not far down the priority 
list from the nine approved projects, and may well be worthy, but the Budget Review Office does 
not feel comfortable over-riding the WQRC recommendations for use of “W” funding.   

Budget Review Office Recommendations 

This project was a Legislative initiative last year which was discontinued in the current proposed 
capital program.  It is our understanding that although, as per the requirements of the Drinking 
Water Protection Program (Local Law 24-2007), all projects seeking use of water quality funding 
must go before the WQRC before seeking approval by Legislative resolution, the Committee is 
advisory, and the Legislature is not bound to follow its recommendations.  Thus, if this project has 
appeared before the Committee in substantively similar form to the current request, the Legislature 
would have the prerogative to approve water quality funding by resolution.  Our office has 
previously recommended that all resolutions appropriating “W” funding for water quality projects, 
including projects in the capital program, include a clause indicating that the project has been 
reviewed by the WQRC, the date reviewed, and the Committee’s recommendations.   

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $0 $0 $0 $0 $0

2014 $500,000 $0 $0 $0

2015 $500,000 $0 $0 $0

2016 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,000,000 $0 $0 $0



CP 8730 

473 

It is the opinion of the Budget Review Office that because water quality funds are so limited, and 
existing balances may be needed to meet operating expenses, it is reasonable to designate the 
responsibilities of allocating scarce resources and prioritizing projects to the WQRC.  The Budget 
Review Office recommends that this project be re-submitted for WQRC review this year, as it may 
qualify for “W” funding in the next round.  If a source of matching funding for the project can be 
identified, it may enhance the project’s priority for “W” funding.  We concur with the omission of 
this project from the capital program at this time. 

8715LH14 

 

 

 

8730 

Description 

This project provides funding for wetland management and restoration as a means for controlling 
mosquitoes without reliance on pesticides.  Over 4,000 acres of wetlands have been identified as 
priority sites for this work, with an additional 9,000 acres to be assessed for possible restorative 
management.  The project is a critical component of the Wetlands Stewardship Program called for 
in the Vector Control and Wetlands Management Long Term Plan and GEIS.  The Long Term Plan 
was approved by the Legislature in March 2007.  Project sites are selected in consultation with 
property owners and project partners.  Project partners include the US Fish and Wildlife Service, 
local governments, and not-for-profit conservation organizations. 

Justification 

Restoration projects will improve value and function of wetlands, enhance biodiversity, control 
invasive species, and control mosquitoes without the use of pesticides.  The goal is to eventually 
reduce pesticide spraying by 75%.   Marsh health will be another key consideration. 

Status 

A Wetlands Stewardship Program (WSP) has been formulated by outside consultants to address 
the assessment and management needs of all tidal wetlands in the County (approximately 17,000 
acres), not just those of concern regarding vector control.  The plan has been refined by County 
staff, technical experts from the Wetlands Workgroup, and input from agencies such as the New 
York State Department of Environmental Conservation (NYSDEC) to address location-specific 
issues not addressed by the outside consultants.  The WSP plan should be finalized this year and the 
project should be ready to proceed next year.   

The next phase will involve doing the actual work, utilizing County personnel and heavy equipment.  
The requested funding is for equipment and the proposed capital program includes funding as 

Project Number: 8730 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: All

56

RESTORATION OF WETLANDS

EXISTING

Countywide
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requested.  Funding was requested and proposed using water quality (“W”) funding.  This will be an 
ongoing project.  The Department has indicated that existing equipment is not optimal, but would 
suffice to begin this phase.    

 
Impact on Operating Budget 

This program would have a negligible operating budget impact if water quality (“W”) funding is used, 
as proposed, but it is unclear whether water quality funding for this project will be available or 
approved.  This funding source is sales-tax based and does not have a General Fund impact.  
However, it is our understanding that this project has not been reviewed or approved by the 
Water Quality Review Committee.  If this project were to be financed with serial bonds, instead, 
and the entire $705,000 for the 2014-2016 and SY Capital Program were borrowed at once, the 
estimated fiscal impact to the operating budget for debt service payments is $46,979 in the first year 
and $946,533 over the life of an 18-year bond. 

 
Issues for Consideration 

Resolution No. 283-2009 appropriated $141,000 for planning  and changed the 2009 funding source 
for this project from $141,000 in serial bonds (as adopted), to $141,000, Water Quality Protection 
Fund (477).  It is our understanding that the resolution went forward without the project having 
been approved by the Water Quality Review Committee (WQRC).  The funding source for this 
project was changed from serial bonds (B), to water quality (W) funding in the Adopted 2012-2014 
Capital Program.   

This project may qualify for water quality funding; however, the legislation provides that the WQRC 
should first review and make recommendations on such projects, which are then subject to 
approval by the Suffolk County Legislature.  There is high demand for use of limited water quality 
funding.  The Committee reviewed 26 projects totaling over $9 million at its September, 2012 
meeting and recommended funding of approximately $1.1 million for nine projects.    

Water quality funding has been increasingly used to fund related County positions, to the point 
where associated operating expenses may exceed incoming revenue to the fund and necessitate use 
of the fund balance to meet operating expenditures.  As a result, the WQRC is faced with dwindling 
“W” funds to distribute.    

Budget Review Office Recommendations 

In our review last year, the Budget Review Office recommended that this project be submitted to 
the WQRC for review, to ensure that it meets the specified standards for use of this funding and is 
appropriately accounted for.  It is our understanding that it has not been reviewed by the 
Committee, to date. 

Total Appropriated: $0 Appropriation Balance: $0

2013-2015

Adopted
2013 Modified Requested

Executive 

Recommended

BRO

Recommended

2013 $141,000 $141,000 $141,000 $141,000 $0

2014 $141,000 $141,000 $141,000 $0

2015 $141,000 $141,000 $141,000 $0

2016 $0 $141,000 $141,000 $0

SY $282,000 $282,000 $282,000 $0

Total $705,000 $846,000 $846,000 $0
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Our office has previously recommended that all resolutions appropriating “W” funding for water 
quality projects, including projects in the capital program, include a clause indicating that the project 
has been reviewed by the WQRC, the date reviewed, and the Committee’s recommendations.   

It is the opinion of the Budget Review Office that because water quality funds are so limited, and 
existing balances may be needed to meet operating expenses, it is reasonable to designate the 
responsibilities of allocating scarce resources and prioritizing projects to the WQRC.  This project 
has not been reviewed by the Committee and should not be scheduled for water quality funding.   

The Budget Review Office recommends that the 2013 Adopted funding not be appropriated and 
that this project be omitted from the capital program at the current time. 

8730LH14 
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