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May 13, 2016 
 

 
DuWayne Gregory, Presiding Officer 
   and Members of the Suffolk County Legislature 
 
Dear Legislators: 
 
Accompanying this letter is the Budget Review Office Review of the 2017-2019 Proposed Capital 
Program and 2017 Capital Budget. 
 
Highlights of this report can be found in the Introduction immediately following the Table of Contents.  
The focus of the proposed capital program, as was the case last year, is sewer expansion and 
Connect Long Island economic development initiatives.  These initiatives are likely to take years to 
complete, and as is often the case, may increase in scope and cost.  Meanwhile, the County has 
many other capital needs and resources are limited.  With that in mind, we offer several 
recommendations to advance funding for projects that in our view should not be deferred.  The 
details are found in our individual capital project write-ups.  A compilation of all Budget Review 
recommendations will be made available in a few days. 
 
On a personal note, I would like to thank the entire staff of the Budget Review Office for their hard 
work and long hours in preparation of this report.  I am confident you will find the quality of this 
report up to Budget Review Office standards.  The credit for our work effort goes to each and 
every member of the Budget Review Office. 
 
My staff and I remain ready to provide whatever assistance the Legislature may require during the 
capital program and budget evaluation and amending process. 
 
 
 
 
 Sincerely, 

   
 Robert Lipp, Director 
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Introduction 

“For an economy built to last we must invest in what will fuel us for generations to 

come. This is our history - from the Transcontinental Railroad to the Hoover Dam, to 

the dredging of our ports and building of our most historic bridges – our American 

ancestors prioritized growth and investment in our nation's infrastructure.” 

Cory Booker (NJ Senator) 

Highlights of the Proposed 2017-2019 Capital Program include how much is planned to be spent 
and what major initiatives are included in the program. 
 
As for proposed spending, the overall cost across all funding sources totals $220.1 million in the 
first year (2017), $1.1 billion over three years (2017-2019) and in excess of $1.5 billion over five 
years (when SY is included).   
 
In comparison to last year’s adopted program, the three-year capital program is $45.5 million more 
and the five-year program is $177.5 million higher.  Comparing the first year of the proposed 
program (2017) to the first year of the Adopted 2016-2018 Capital Program (2016) would be 
misleading because of the four nitrogen reduction projects.  Last year those projects were funded 
at $352.9 million in 2016.  That timeline proved to be too optimistic, and funding is now scheduled 
for 2018. 
 
The focus of the proposed capital program, as was the case last year, is sewer expansion and 
Connect Long Island economic development initiatives.  In particular, 
 
Sewer Expansion: 
There are nine projects that can be categorized as sewer expansions, four are nitrogen reduction 
projects, two are new projects and three can be categorized as economic development projects. 
 
The nitrogen reduction projects are: the Forge River Nitrogen Reduction Project (CP 8134), Carlls 
River Nitrogen Reduction Project (CP 8139), Connetquot River Nitrogen Reduction Project (CP 
8157), and Patchogue River Nitrogen Reduction Project (CP 8196).  A fifth project provides 
planning funds for the four (CP 8197-Planning and Design for Nitrogen Reduction Projects).  
Funding totals $349.8 million, all in 2018, and is financed by a combination of sewer district serial 
bonds (X), federal aid (F) and NYS EFC low interest loans, which will have to be paid back, 
presumably with sewer bonds (X). 
 
The two new sewer projects are MacArthur Industrial (CP 8102) and Sayville Extension (CP 8106).  
MacArthur Industrial would be a new sewer district and Sayville Extension would be an extension of 
Southwest Sewer District.  Both would be financed with sewer serial bonds (X).  Most of the 
funding for these two projects is in SY – total cost for the two projects combined is $60.5 million, 
of which $55 million is in SY. 
 
The last three sewer expansion projects can be characterized as components of economic 
development initiatives.  Those projects are: the Ronkonkoma Hub (CP 8156), Huntington Station 
Hub (CP 8195) and Riverside Revitalization (CP 8193).  The first two are planned to connect to the 
Southwest Sewer District, while Riverside would apparently require the creation of a new sewer 
district.  All three are proposed to be funded with sewer bonds (X) - $25 million in 2017 for the 
Ronkonkoma Hub, $20 million in 2018 for Huntington Station Hub, and $2 million in SY for 
Riverside Revitalization.  Until each of these proposed sewer systems are established as part of a 
new or existing County sewer district, they would not be eligible for sewer bonds (X).  For the 
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ones expected to connect to Southwest, it is unclear whether or not it would be appropriate for 
those currently within the District to be charged for the cost associated with expanding the 
District, if that option is the one chosen. 
 
Connect Long Island (excluding highway related projects) 
There are seven projects that further the goals of the Connect Long Island Initiative.  This includes 
creating incentives for businesses to locate here (CP 6427-Start-Up NY/Suffolk County) and 
projects that construct affordable workforce housing (CP 6411-Infrastructure Improvements for 
Workforce Housing/Connect Long Island, CP 6424-Jumpstart Suffolk/Connect Long Island, CP 
8704-Acquisition of Land For Workforce Housing), or in an ancillary way, increase the aesthetics 
and walkability of downtowns (CP 6412-Suffolk County Downtown Revitalization Program), and 
provide trails for hiking and biking (CP 5903-Construction of The Port Jefferson-Wading River Rails 
To Trails Pedestrian And Bicycle Path and CP 7191-Connect Trails-Suffolk County).  CP 6424 can 
be used for a variety of economic development purposes.   
 
The proposed capital program includes a total of $49,880,000 in funding for these seven projects.  
CP 5903 is scheduled to receive 95% federal aid, and the other six are funded entirely with serial 
bonds (B). 
 
Connect Long Island Highway Projects 
Highway projects relevant to the Connect Long Island Initiative include (1) CP 5040-Intersection 
Improvements CR 19 Patchogue-Holbrook Road at Old Waverly Avenue, Town of Brookhaven and 
(2) CP 5597-Connect Long Island - Nicolls Road and the Izone.  In addition, two new projects are 
CP 5598-Connect Long Island-NYS Route 110 BRT and CP 5660-Improvements to Transportation 
Oriented Facilities-Connect Long Island. 
 
Most of these projects are in the preliminary stages of planning and design.  Therefore, the viability 
of a fully accomplished Connect Long Island, as envisioned, is not yet clear.  The objective is to 
modify roadways to allow for multimodal transportation.  Modifications include the addition of bus 
lanes and signal prioritization for Bus Rapid Transit, hiking and biking trails along roadways; and train 
station and hub revitalization.  This is to promote efficient interconnectivity between pedestrian, 
bus, train, and airport modes of travel. 
 
The proposed capital program includes $224.4 million for these four projects, of which 80% or 
$179.7 million is financed with state and federal aid and the remaining 20% or $44.7 million is 
financed with serial bonds (B).  Proposed funding is $115.4 million more than last year, primarily 
due to a re-scoping of CP 5597 and addition of a new project, CP 5598. 
 
Finally, in terms of the operating budget impact of the capital program the news is mixed.  The bad 
news is that General Fund serial bond debt service costs are at an all-time high, totaling $127.6 
million in 2016.  The good news is that debt service is expected to decrease by more than $7 
million in 2017, by an additional $700,000 in 2018 and by $2.6 million in 2019. 
 
The challenge facing the County is to come up with the means to pay for these ambitious initiatives.  
The challenge is made all the more difficult by having to address an operating budget deficit that in 
May was projected at $186 million though the end of 2017. 
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Analysis of the Proposed Capital Program 

Overview 

The focus of this section of our report is serial bond debt for countywide mostly General Fund 
purposes.  A major finding brought out in this write up is that General Fund serial bond debt 
service costs are at an all-time high totaling $127.6 million in 2016, but are expected to fall by more 
than $7 million in 2017, by $700,000 in 2018 and by $2.6 million in 2019.  
Other observations made in this report include: 
• The proposed three- year capital program calls for borrowing $366.6 million for countywide 

purposes: $109.1 million in 2017, $134.7 million in 2018 and $122.8 million in 2019.  The first 
year of the Proposed 2017-2019 Capital Program is the most important, since it is the only 
year in the program that can be acted on by resolution in 2017. 

• Proposed serial bond borrowing for countywide purposes is $35.6 mill ion more than last 
year’s adopted three- year program; $19.7 million of the increase is in 2017. 

• General Fund pipeline debt, which represents approved projects for which bonds have yet to 
be issued, is currently $209.8 million, $14.0 million less than last year.   

• One area in which the Legislature exercises control over the capital program is in the adoption 
of resolutions to appropriate funding.  Appropriating resolutions represent additions to pipeline 
debt.  Excluding sewer, Police District and land acquisitions financed with ¼ cent sales tax 
revenue, these additions to bond authorizations have averaged $121.5 million over the past 
seven years (2009-2015).  In 2015, $145.3 million in capital authorizations were adopted, $23.8 
million more than the average.  In spite of this increase, overall pipeline debt is down due to 
reductions attributed to bonds being issued and completion of projects with outstanding 
authorizations that were closed out.    

Authorized and Proposed Levels of Serial Bond Debt (Table 1) 
• 2016 pipeline debt represents authorizations for the County Comptroller to issue serial bonds 

for capital projects approved by the Legislature.  These bond authorizations are for projects 
that, for the most part, are already underway or are expected to be undertaken within the 
required five-year time limit set by Local Law 15-2002.  As of March 1, 2016, there is $520.7 
million in pipeline debt.  Approximately 40% ($209.8 million) is for countywide, mostly General 
Fund purposes, with the remainder mainly related to sewer projects.  Pipeline debt for 
countywide, mostly General Fund purposes has decreased by $14.0 million (6.3%) from last 
year.   

• The 2016 Adopted/Modified Capital Budget includes $130.6 million in serial bonds for projects 
that are contained in the Executive’s modified version of the Adopted 2016 Capital Budget, 
$114.9 million of this amount - 88.0% - is for countywide, mostly General Fund purposes.  The 
2016 Adopted/Modified amount also includes $3.7 million in serial bonds for the Police District 
and $12.0 million for sewers. 

• The Proposed 2017-2019 Capital Program calls for borrowing for all funds of $175.3 million in 
2017, $224.7 million in 2018 and $132.2 million in 2019.  These represent recommended 
additions to 2016 adopted capital authorizations. 
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Comparison of the Proposed Capital Program to Last Year's Adopted Program (Table 2) 
Focusing our analysis on capital projects for countywide purposes that are financed by issuing 
debt, we find that: 
• The Proposed 2017-2019 Capital Program calls for $35.6 million more in borrowing than last 

year’s adopted three- year program.  This increase breaks out as: 
 a $19.7 million increase in 2017,  
 a $6.0 million decline in 2018, and 
 a $21.8 million rise in 2019. 

• Pipeline debt as of March 1, 2016 decreased by $14.0 million from the same time last year.  
2016 adopted/modified borrowing, $114.9 million, declined by $4.4 million compared to last 
year. 

TABLE 1
Authorized and Proposed Levels of Serial Bond Borrowing

2016 Pipeline Debt, 2016 Modified, and 2017-2019 Proposed Capital Program

2016  Pipeline Debt 2016
(Authorized Unissued Adopted/Modified 2017 2018 2019

as of 03/01/16) Capital Budget Proposed Proposed Proposed
Countywide mostly 
General Fund $209,780,875 $114,917,691 $109,053,555 $134,729,450 $122,796,344

Police District $1,012,174 $3,725,000 $7,529,850 $10,875,000 $5,450,000

Sewer Districts $309,892,151 $12,000,000 $58,700,000 $79,080,000 $4,000,000

Total $520,685,200 $130,642,691 $175,283,405 $224,684,450 $132,246,344

This is the 15th capital program that includes "A-money", which represents cash transfers from the Assessment Stabilization Reserve (Fund 404).  Proposed transfers total 
$1,200,000 for the 2016 adopted/modified capital budget, $1,475,000 for the 2017 proposed capital budget, $1,500,000 for 2018, and $2,175,000 for 2019.  These figures are not 
reflected in the above table.

"2016 Authorized Unissued Pipeline Debt" is calculated based on resolutions passed by the County Legislature giving the County Comptroller authority to issue serial bonds for 
capital projects.  As the term "unissued" suggests, borrowing - in the form of serial bonds - has yet to take place for the corresponding capital projects, although it is anticipated it 
will eventually occur.  This is the second year BRO has used a new methodology for calculating pipeline debt which involves netting out authorizations for bond anticipation notes 
routinely created as placeholders for Federal and State aid.

"Countywide mostly General Fund" includes funds 001, 016, 038, 136, 625, and 818, plus Trust & Agency bonds.  The $29,400,000 in "Referendum Bonds" for three projects 
($20,000,000 for CP 8732, Water Quality Protection - 2014 Referendum - Land Purchases, $4,700,000 for CP 8733, Water Quality Protection - 2014 Referendum - Water Quality 
and $4,700,000 for CP 8734, Water Quality Protection - 2014 Referendum - Improvement Projects) that first appeared in last year's capital program, appear this year as B money.

Sewer Districts pipeline debt includes $227.7 million authorized prior to December 31, 2015 (but as yet unissued) for a single project, CP 8108-Outfall at Sewer District #3 - 
Southwest, as well as $12 million in 2016 and approximately $141.8 million over the three years of the program for other sewer projects.  "Sewer Districts" debt excludes A-money 
as well as escrow funds from sewer district connectees and other aid.  

2016 Adopted/Modified and 2017 to 2019 Proposed figures were taken from page S8 of the Proposed 2017-2019 Capital Program,

"Police District" includes Capital Projects 3016, 3135, 3153, 3198, 3510, 3512, 3514 and 3516.
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General Fund Budgeted Debt Service Projections (Figure 1)  
Figure 1 provides projections, based on past experience, of debt service for future bond issues.  
Based on past experience, we assume that the General Fund portion of serial bonds to be issued 
will be $75 million in each of the next few years. 

Based on this level of borrowing: 
• Projected 2016 General Fund debt service ($127.6 million) would be $6.2 million more than 

2015 ($121.4 million). 
• In 2017, General Fund serial bond debt service costs are projected to decrease by $7.0 million 

compared to 2016 Adopted.  Debt service expenses are then forecast to fall by $700,000 in 
2018 and to fall by $2.6 million in 2019.  The drop off in 2017 is mainly due to a 2009 
borrowing that was issued to refinance the Suffolk County Judicial Facility Agency’s share of 
debt on the John P. Cohalan Court Complex.  This refunding bond was issued to take advantage 
of savings from lower interest rates.  That bond matures in 2016, with debt service payments in 
the final year totaling almost $9.9 million. 

• Looking beyond the three year capital program, we project 2020 General Fund debt service 
costs to be $118.5 million, which is $700,000 less than the average for 2017-2019. 

TABLE 2
Comparison of Serial Bond Debt in this Year's Proposed 2017-2019 Capital Program

to Last Year's Adopted 2016-2018 Capital Program

2017-2019 Proposed 
Capital Program

2016-2018 Adopted 
Capital Program Change

Cumulative 
Change

Countywide General Fund 1

1st Year of Program 2017 $109,053,555 2016 $89,330,691 $19,722,864 $19,722,864
2nd Year of Program 2018 $134,729,450 2017 $140,703,934 -$5,974,484 $13,748,380
3rd Year of Program 2019 $122,796,344 2018 $100,943,976 $21,852,368 $35,600,748
Current Year Pipeline Debt 
(Authorized Unissued) 3 2016 $209,780,875 2015 $223,797,794 -$14,016,919 $21,583,829Cu e t ea  
Adopted/Modified Capital 
Budget 2016 $114,917,691 2015 $119,332,886 -$4,415,195 $17,168,634

2. The $29,400,000 in "Referendum Bonds" for three projects ($20,000,000 for CP 8732, Water Quality Protection - 2014 Referendum - Land Purchases, $4,700,000 for CP 
8733, Water Quality Protection - 2014 Referendum - Water Quality and $4,700,000 for CP 8734, Water Quality Protection - 2014 Referendum - Sewer Improvement 
Projects) that first appeared in last year's capital program, appear this year as B money.

1. Countywide General Fund includes Funds 001, 016, 038, 136, 625, and 818, plus Pension and Trust & Agency bonds.  Police District capital projects (3016, 3135, 
3153, 3198, 3510, 3512, 3514 and 3516) and sewer district projects are not included above.  Data in this table are limited to serial bond debt ("B-money").

3. The figures presented here for Pipeline Debt reflect a new methodology that nets out authorizations for BANs made in anticipation of Federal and State aid.  The 
corresponding Pipeline Debt figure for 2014 has been restated using the same methodology.
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Projected General Fund Debt Service Costs on Serial Bonds – The Mountain of Debt (Figure 2) 
Between 2008 and 2013, Suffolk received a total of $242.9 million in bond proceeds that were used 
to pay debt service in exchange for the rights to the future proceeds from the Tobacco Master 
Settlement Agreement of 1998.  Figure 2 depicts (in black) the reduction in General Fund debt 
service resulting from using these (off-budget) tobacco bonds to defease existing County debt. 
Prior to tobacco securitization, the high-water mark for General Fund debt service was $86.9 
million, attained in 2007.  This figure is more than $30 million below 2015 actual and 2016-2019 
projected figures for debt service. 
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The Economy 
Overview 

This section of our review presents a current snapshot of both the US and the Long Island 
economies, and points out some of the ways in which the economy affects our budget.  Almost 
seven years after the end of the Great Recession, the nation faces several challenges, primarily 
centered on weak real wage growth.  Long Island faces several additional challenges of its own, 
including job growth that is weaker than the nation’s and declining real wages that have trended 
down to the national average, further reducing the purchasing power advantage that the local 
economy enjoyed.  These weaknesses in our local economy have contributed to persistent budget 
deficits, especially as it pertains to sales tax revenue.  

The National Economy 

At this point nearly seven years after the end of the Great Recession, many national indicators point 
to a robust recovery.  For instance, Gross Domestic Product (GDP), the measure of all goods and 
services produced, grew by over three percent in 2015.  According to some forecasters, GDP 
growth is slated to reach nearly four percent this year and may go as high as 4.6% in 2017.  
Components of GDP that are also growing strongly include personal consumption, private 
investment and final sales to domestic purchasers. 

The national labor market likewise continues its strong growth.  Through March, the US had added 
a total of 14.4 million jobs over an unprecedented 73 consecutive months of private sector job 
growth, going back to March 2010.  In January and February of this year, the national seasonally- 
adjusted unemployment rate dipped below five percent, the first time this has happened since 
February 2008, before the recession.   

So far this year, the four-week moving average of initial unemployment claims, a leading indicator of 
future economic growth, has seen four readings below 260,000.  The last time this series saw 
numbers this low was in 1973.  (Controlling for the size of the labor force, these figures are the 
lowest ever, going back to 1967 when the Labor Department began collecting this data.) 

The stock market has had a positive impact on economic activity.  Despite declines of over five 
percent last September and again this January, the S&P 500 was up 174 percent from its recession 
trough in March 2009 and up 35 percent from its pre-recession high in October 2007. 

Recovery in the national housing market continues at a modest pace.  The national, seasonally-
adjusted S&P/Case-Shiller index, which tracks the price of residential real estate, grew by 4.7% in 
2015.  Forecasters project that by the end of this year the index will regain its pre-Great Recession 
high.  Adjusting for inflation, however, the index remains some 28 percent below its 2006 peak, 
reached just before the housing bubble burst.  Modest increases in home prices are predicted to 
continue in the near-term, driven by the ongoing recovery.  

Inflation growth in the wake of the Great Recession, held down to a large extent by modest wage 
growth, has remained low.  Both headline inflation and core inflation (headline inflation less the 
volatile food and fuel components) have until recently stayed below the two percent inflation target 
the Federal Reserve has set as the trigger for increases in the Federal Funds rate, the key rate at 
which banks lend to each other.  In November 2015 core inflation breached the two percent 
threshold, where it has remained ever since.  With petroleum prices having recently fallen to post-
recession lows, and likely to remain at or near this level at least through the end of this year, 
headline inflation has remained well below the Federal Reserve’s target figure.   
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In December of 2015, the Federal Reserve raised the Federal Funds rate for the first time in nine 
years.  The increase was 25 basis points.  According to a report from the University of Michigan’s 
Research Seminar on Quantitative Economics (RSQE), the Federal Reserve may match this increase 
every six months, at least through the end of 2017.  RSQE projects that the Federal Funds rate will 
increase from its current level of 32 basis points (bp) to around 70 by the end of this year and to 
140 bp (1.4%) by the end of 2017.  The increase will be smaller on longer-term loans.  For example, 
RSQE projects the 10-year Treasury Bill rate to increase from about 1.9% currently to 2.7% by the 
end of next year, and the 30-year fixed (“conventional”) mortgage rate is forecast to rise from 3.8% 
to 4.4% by December 2017.  More recently, several Federal Reserve watchers have predicted that 
current weakness in the economy may delay increases in the Federal Reserve Funds rate. 

The Bad News 

As noted above, the economic news at the national level is mostly positive with two important 
exceptions:  

• The net exports component of GDP, driven by the strong dollar and weak foreign demand, 
continues to subtract from, rather than add to, national income, the only major GDP 
component to do so. 

• US real wages have for the most part been flat since the Great Recession.  Average weekly 
private sector wages (adjusted for inflation) have grown at an annual rate of just 0.1%, with 
positive wage growth in only slightly more than half the quarters since the Great Recession. 

The Local Economy 
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Employment on Long Island, as is the case nationally, is trending higher.  Figure 1 shows steady, 
although somewhat uneven, local job growth since the late spring of 2010.  As seen in Figure 2, 
while national job losses cut deeper during the recession than those on Long Island, the recovery of 
US jobs post-recession exceeds job growth in our region.  Since April 2010, the month Long Island 
began adding jobs post-Great Recession, private sector job gains have averaged 1.9% nationally, 
compared to 1.2% on Long Island.  In the last two years in particular, Long Island's rate of private 
sector job growth has markedly lagged the nation’s.  This underperformance has had consequences 
both for our region's average wages as well as for sales tax collections. 

 
When it comes to real wages on Long Island, the picture is even starker than that for jobs.  
Whereas the US has enjoyed fairly steady, although modest, real wage growth since the Great 
Recession, Long Island’s real wage trend is down, a trend that began even before the recession.  
(See Figure 3) 
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As seen in Figure 3, in the first quarter of 2007, Long Island enjoyed weekly private sector wages 
(just slightly) higher than New York State and 21 percent higher than the US.  Over the ensuing 
nine and a quarter years, not only did Long Island’s average private sector wage fall below New 
York’s, but as of the first quarter of 2016, they had fallen below the national average, a decline 
relative to US wages of about two percent per year.  The fact that the cost of living in our area, 
especially for housing, is close to double the national average, only compounds this problem. 

Where’s the Good News? 

So far all the local data used in this report have related to jobs physically located in the Nassau-
Suffolk region.  This overlooks the very reason Long Island as we know it today came into 
existence.  The modern community of Long Island initially took shape in the 1940s and 1950s as a 
“bedroom community” for people working in New York City.  Although our local economy has 
matured considerably since then, a sizable proportion of Long Islanders still work in the City.  
According to a June 2015 report by the Long Island Association, roughly 280,000 Long Island 
residents work in New York City.  Out of a Nassau-Suffolk labor force of almost 1.5 million, this 
means 18.7%, almost one in five members of the region’s labor force is employed in New York, 
where private sector wages average 19 percent higher than those on Long Island.  Assuming the 
Nassau and Suffolk residents who commute to New York earn the average wage, which we believe 
to be a conservative assumption, this means that the wages earned by Long Island residents are at 
least 3.5% higher (19% NYC wage premium x 18.7% of the Nassau-Suffolk labor force commuting) 
than those reported by the Labor Department for businesses based on Long Island. 
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Figure 4 differs from Figure 3 by including an additional line to account for the higher wages earned 
by Long Island residents who commute to work in New York City.  Adding the wage premium paid 
to Long Island residents who commute to the City results in an ending wage that is above the US 
average.  Looked at from a different perspective, personal consumption is one of the inputs into our 
forecast of sales tax.  Among other things, this is important because personal consumption clearly 
depends on income, in particular on disposable income.  If income rises by 3.5% (other things 
equal), as it is assumed to do in this case, sales tax collections will also increase (though by 
something less than 3.5%, since not all income is from wages, and not every dollar of income is 
consumed; some is saved).  At current levels of collection, however, just a 75bp (0.75 percent) 
increase in sales tax works out to approximately $10 million in additional revenue. 

Another benefit of Suffolk’s proximity to the New York City labor market is that this contributes 
to our low unemployment rate.  The US not-seasonally-adjusted unemployment rate in the first 
quarter of 2016 averaged 5.2%.  By comparison, Suffolk’s unemployment rate in the first quarter 
was 4.7%, a full 50 basis points (or 11 percent) lower. 

One final piece of good news comes from a familiar data source related entirely to businesses on 
Long Island: the payroll jobs report by sector from the NY State Labor Department. (See Figure 5). 

This figure shows the most recent (first quarter 2016) payroll job gains by sector for Long Island.  In 
comparison to last year:   
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• The total local economy added 19,400 non-farm jobs over the past year.  The private sector 
(total less government) added 15,700 jobs, a growth rate of 1.6%, well above Long Island’s 1.2% 
average private sector growth rate since the beginning of 2014. 

• Eight of ten sectors added jobs.  Only two declined.  This has not occurred since prior to the 
Great Recession.  Also, the manufacturing sector added jobs this quarter.  In a labor market 
that has lost fully half the manufacturing jobs it had in 1990, this is good news. 

• Of the eight sectors adding jobs, five (Professional and Business Services, Government, 
Manufacturing, Financial Activities and Mining and Construction) pay wages above the Long 
Island average annual wage, $55,200. 

• The “average annual wage of net new jobs added” is $52,900, just $2,300 (four percent) below 
the annual wage of existing jobs in the local economy.  While this may not sound like 
particularly good news, it does represent an improvement.  In recent years, new jobs added 
paid approximately 20 percent below the average wage for existing jobs. 

 
The Economy and the Budget 

There are three major ways the economy impacts our County’s budget: 

• Sales tax: As noted above, in addition to the impact of the weak export market at the national 
level, our County and region have faced a downward trend in real wages that began even before 
the Great Recession, as well as anemic payroll job growth compared to the US since the 
beginning of 2014.  Looked at alone, these factors are bad news for our local economy, and in 
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turn for local sales tax collections.  However, when we factor in the impact of the higher 
average wages earned by commuters to New York City and the recent upturn in the local jobs 
picture, the picture appears less bleak. 

• Property Tax: In the preceding pages we noted several hopeful signs in the national housing 
market.  There is also some positive news at the local level.  Although actual property tax 
collections in the General Fund were below budgeted amounts for ten years (2005-2014), 
collections exceeded adopted revenue in 2015. 

• Interest Rates: As noted above, US interest rates seem poised to increase.  Interest rates 
impact both the revenue and the expenditure side of Suffolk’s budget, but, in terms of size, the 
expenditure component is much larger.  The County will feel the impact of higher interest rates 
most sharply in its short-term borrowing.  There are two reasons for this.  First, short-term 
rates are forecast to increase more than long-term ones.  Second, each year’s new long-term 
(serial bond) borrowing represents a small fraction of the County’s total long-term portfolio.   

 

EconomyMC17 
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Suffolk County Land Acquisition 
Programs and Policies 

 

County land acquisition programs are capital projects, but most of them are not included in the 
proposed capital program.  Exceptions include CP 8704, Acquisition of Land for Workforce 
Housing and CP 8732, Water Quality Protection - 2014 Referendum - Land Purchases.  This report 
will summarize the status of major County land acquisition programs and available funding and will 
provide an overview of several programmatic issues.  

The primary current source of funding for land acquisition is the latest version of the Drinking 
Water Protection Program (LL No. 24-2007), which began December 1, 2007, and runs through 
November 30, 2030.  It was amended by Local Law No. 31-2014 (Resolution No. 579-2014), which 
added a new Article XIIA to the Suffolk County Charter to create the “2014 Enhanced Water 
Quality Program”.  Per Resolution No. 684-2014, a referendum is required in order to change or 
repeal the Drinking Water Protection Program (DWPP).  The newer program is now reflected in 
CP 8732 and is called “Water Quality Protection - 2014 Referendum - Land Purchases”.    

Both of these programs fall under the DWPP umbrella; however, they are distinctly different.  CP 
8714 (“Pay-go” DWPP, LL No. 24-2007) is funded by a dedicated 31.1% portion of the Suffolk 
County quarter cent sales tax.  It has the flexibility to be used for a wide variety of acquisitions, 
including the acquisition of farmland development rights, open space, and parkland.  This “pay-go” 
program has been preferred in recent years, because its use does not directly impact the General 
Fund.  The amount of funding available varies based on Suffolk County sales tax receipts.  In 
contrast, CP 8732, which was created in response to a legal issue, would utilize $20 million in serial 
bond funding and is not meant to be a recurring project.     

Other major land preservation programs include the Environmental Legacy Fund (CP 8731) and the 
Multifaceted Land Preservation Program (CP 7177).  These two programs both rely on borrowing, 
with principal and interest to be paid from the General Fund.  Due to the resultant impact on the 
General Fund, the County has self-imposed a restriction on their use, in recent years, and the 
Division of Real Property Acquisition and Management has no pipeline projects for either program, 
as of April 30, 2016.  Due to the structural deficit in the County’s operating budget, the Budget 
Review Office has supported the policy of utilizing the sales tax funded DWPP only.  This opinion 
does not extend to CPs 8732 and 8735, which are necessary to satisfy legal requirements. 

Further detail on available appropriations from these and other land acquisition programs now 
follows.  Older programs with less than $15,000 in available funding are not included.   

CP 8712 (“Bonded” DWPP, LL No. 24-2007):  This capital project reflects bonding which was 
allowed in the first four years of the DWPP (LL 24-2007) to maximize preservation before 
properties were lost to development.  The time for bonding has ended, and the $209 million in 
allowable bonding between 2008 and 2011 has been all but spent.  Although the current balance is 
$139,904, only $11,349 will remain if potential acquisitions of $128,555, currently in contract, and 
$11,349, currently in negotiations, proceed to closing.   

CP 8714 (“Pay-go” DWPP, LL No. 24-2007):  Acquisitions are now funded on a pay-as-you-go basis 
using the portion of sales tax revenue that remains, after paying ongoing annual debt service on the 
previous $209 million in bonds that were issued.  These funds are accounted for in Fund 477 (the 
“Suffolk County Water Protection Fund”).  Pay-go funding totaling in excess of $73.3 million has 
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been appropriated by resolution for this program since its inception.  This amount includes the 
most recent late March 2016 appropriation of $6,531,647, which represents the effective 2014 
year-end pay-go fund balance for land acquisition in Fund 477.   

Based on the Summary Status of Funds report from the Division of Real Property Acquisition and 
Management (RPA&M), available appropriations totaled $20,824,262, as of April 30, 2016, but this 
amount would be reduced to $13,638,829, if potential acquisitions in all stages of progress were to 
close at once.  Not all “pipeline” projects tracked by the Department will close, and they may take 
some time to close; however, new pipeline purchases will continue to be added to the list of 
tracked properties.  Although in-contract acquisitions have a high likelihood of closing, in-
negotiation acquisitions (for which an offer to purchase at the approved price has been extended) 
have a historically high rejection rate, and may never close.   

Once existing appropriations have been exhausted, we estimate that approximately $8.4 million in 
net new 2015 year-end revenue will be available to appropriate.  RPA&M does not typically request 
an appropriating resolution until the actual year-end balance of the prior year is finalized.   

CP 8731, Environmental Legacy Fund, (General Fund serial bond financing):  The Environmental 
Legacy Fund has a remaining, uncommitted balance of $4,917,724.  Lands to be purchased under 
this program include environmentally significant open space, farmland (development rights), active 
parklands, and historic properties.  This program requires County funding to be matched by 
partnering governmental entities and/or private, not-for-profit organizations.  There are no pending 
acquisitions. 

CP 7177, Multifaceted Land Preservation Program, (General Fund serial bond financing):  The 
Multifaceted Land Preservation Program has a remaining, uncommitted balance of $8,865,638.  This 
project is a Legislative initiative that was originally included in the Adopted 2002-2004 Capital 
Program.  It was established to provide flexibility and funding for several land acquisition programs, 
including the Land Preservation Partnership, Open Space, Active Parklands, Farmland Development 
Rights, and Affordable Housing.  More recently, funding for land acquisitions related to affordable 
housing is programmed directly into CP 8704, Acquisition of Land for Workforce Housing (which is 
included separately in our review).  There are no pending acquisitions in CP 7177. 

CP 8732, Water Quality Protection - 2014 Referendum - Land Purchases ($20 million in General 
Fund serial bond financing):  The 2016 Adopted Capital Budget includes $20 million in CP 8732 to 
acquire by fee, lease or easement, interests in land to protect and/or enhance groundwater.  This 
serial bond financing, designated “R” in the previously adopted capital program, must be fully 
appropriated in 2016 and issued and expended no later than December 31, 2020.  This is not meant 
to be a recurring program.  Introductory Resolution No. 1262-2016, to appropriate the funding, 
had not yet been adopted at the time this report was written.    

CP 8735, Suffolk County Supplemental Environmental Project- for Land Acquisition ($2 million in 
General Fund serial bond financing):  Resolution No. 1183-2013 authorized the execution of a 
Consent Judgement, concerning County underground storage tank maintenance violations, which 
included a requirement for the County to pay $1.5 million for land acquisition, for groundwater 
protection purposes, as well as any related acquisition costs.  Resolution No. 1101-2015 utilized 
offsets to provide and appropriate $2 million for CP 8735 ($150,000 for planning, $1.5 million for 
land acquisition, and $350,000 for site improvements).  The bond resolution for the planning funds 
was adopted in late 2015.  A resolution approving the specific environmental land purchase will be 
required before the funding is expended.  This is not a recurring project.   
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CP 8709 (DWPP Open Space, LL No. 35-1999) and CP 8708 (DWPP Farmland, LL No. 35-1999):  
These are DWPP programs that preceded the current DWPP (CP 8714), but which are also 
accounted for in Fund 477.  These predecessor programs are expired, do not receive new sales tax 
funding, and most of the remaining balances were expended in 2015.  The open space component 
was fully expended by a 2015 closing of more than $1.7 million, while the farmland component still 
has a balance of $84,870, after a 2015 closing of more than $1.9 million. 

Other Land Acquisition Programs:  A number of older land acquisition programs still have 
unexpended balances, including the 12-5(D) and 12-5(E) components of an early DWPP, originally 
created in 1987.  According to the Division of Real Property Acquisition and Management’s April 
30, 2016 fund summary: 

• The 12-5(D) Town Revenue Sharing land acquisition component had a balance of $2,367,891.  
This balance is restricted to specific remaining amounts by town of $238,738 in Brookhaven, 
$14,353 in East Hampton, $613,474 in Riverhead, $273,552 in Southampton, and $1,227,774 in 
Southold.  This program component is for County acquisition of land on behalf of the towns 
and must be used to acquire town-approved parcels.  Resolution No. 248-2015 approved a list 
of environmentally sensitive lands to be acquired under this program.  The resolution noted 
that because these potential acquisitions were necessarily based on Town recommendations, 
the use of the new "Triple A" acquisition procedure was precluded.  Potential acquisitions 
currently in the negotiation stage would deplete the entire Southold fund balance if they all 
result in closings.  No acquisitions are in progress in the other towns. 

• The 12-5(E) Residuary (non-pine barrens towns) component had a balance of $2,408,270.  This 
balance is restricted to specific remaining amounts by town of $2,028,776 in Babylon, $131,330 
in Huntington, $182,385 in Islip, and $65,779 in Shelter Island.  There is no remaining funding in 
Smithtown.  Babylon has the most significant available funding, and only Babylon has had 2016 
activity: one $32,936 closing has already occurred, and projects in contract or in negotiation 
would reduce the fund balance by $108,309, if they proceed to closing.  

• South Setauket Woods has a fund balance of $1,222,530.  There are currently no pipeline 
projects.  This is a litigation settlement in a Trust and Agency Account with limiting restrictions 
on its use.  It is not a capital project. 

Town Community Preservation Funds 

The five East End towns continue to receive significant revenue for open space preservation from a 
NYS authorized transfer tax of two percent of the purchase price of property, which is paid by 
buyers above certain thresholds.  The tax went into effect in April of 1999.  These Community 
Preservation Fund collections recovered from significant drops in 2008 and 2009, due to poor 
economic conditions, to reach an all-time high of more than $98 million in 2014.  In 2015, there was 
an overall revenue decrease of 7% from the 2014 high, although all towns except Shelter Island are 
still ahead of 2013.   

The Towns of Southampton and East Hampton have consistently collected the bulk of the revenue; 
together, they represent approximately 89% of collections in 2015.  The amount collected is 
considerably larger than the net annual dedicated sales tax revenue that the County receives for 
land acquisition purposes, and the Community Preservation Funds will continue to be a major 
consideration in land acquisition through their sunset date of December 31, 2030.  The following 
table utilizes information provided by the County Clerk to show the significant revenue generated 
by this program over the years, and the impact of recent economic trends. 
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Land Acquisition Policies 
 
The current “Triple A” land acquisition procedure provides for the periodic formation of a priority 
list of properties to be purchased.  Although not a perfect indicator, a rating is applied to each 
property being considered.  The advisory threshold rating for open space and park purchases, 
applied by the Planning Division of the Department of Economic Development and Planning, is 25 
out of 100.  Farmland is rated by the Farmland Committee, with a threshold rating of 10 out of a 
possible 25.  The County purchases the development rights for farmland; it does not purchase the 
land outright. The development rights on farmland are then extinguished, because although the farm 
is preserved from development (other than for approved farming uses), farming can have an 
environmental impact.  The development rights that are removed from open space purchases are 
banked, and may later be transferred to an alternate property.  The periodic priority list of desired 
purchases is created by the Legislature, working with the Department of Economic Development 
and Planning, and is based on the cost and benefits of each property in the group being considered, 
as compared to the amount of available funding.   Not all potential acquisitions on the list will have 
the County offer accepted by the owner or result in a closing. 

County Purchases in 2015 

The County acquired nearly 317 acres of open space, parks, and farmland in 2015, at a total County 
purchase price of nearly $11.3 million.  County partners on several acquisitions contributed an 
additional $7 million.  Price per acre can vary significantly depending on the type of acquisition and 
location.  Ecologically sensitive wetlands are relatively inexpensive to buy, if not associated with 
buildable land, while in the East End, which has some of the last remaining large tracts of open space 
and farmland, real estate values can be very high.  Buildable Southampton properties can be among 
the highest priced purchases; the purchase in the following table is an exception, because it is in the 

1999 $3,092,940 $421,383 $335,010 $8,282,117 $1,025,621 $0 $13,157,071 (partia l  year)

2000 $9,935,509 $1,258,811 $700,504 $19,920,004 $2,291,543 $0 $34,106,371 (n/a)

2001 $7,844,319 $2,410,355 $534,239 $15,345,427 $2,765,762 $0 $28,900,102 -15%
2002 $10,926,139 $2,693,518 $908,813 $22,299,221 $3,499,812 $0 $40,327,503 40%
2003 $11,245,881 $3,707,333 $1,030,646 $26,257,545 $4,352,692 $0 $46,594,098 16%
2004 $19,736,640 $4,153,513 $1,663,060 $42,265,802 $5,793,880 $0 $73,612,895 58%
2005 $25,445,355 $5,537,874 $2,014,368 $50,619,156 $6,928,467 $0 $90,545,220 23%
2006 $19,422,143 $6,070,360 $2,161,867 $49,635,380 $5,638,504 $86,819 $83,015,073 -8%
2007 $29,933,154 $4,298,119 $2,234,347 $53,310,752 $5,841,578 $30,000 $95,647,950 15%
2008 $14,477,685 $2,763,545 $1,237,489 $32,737,452 $5,134,269 $0 $56,350,440 -41%
2009 $10,128,100 $1,620,698 $838,250 $24,768,073 $2,881,477 $0 $40,236,599 -29%
2010 $17,700,099 $2,284,907 $1,349,001 $33,763,820 $3,617,777 $0 $58,715,604 46%
2011 $13,698,232 $1,925,301 $820,790 $38,428,621 $3,291,305 $0 $58,164,248 -1%
2012 $20,943,231 $2,170,315 $1,215,848 $35,279,920 $3,548,684 $0 $63,157,998 9%
2013 $23,794,792 $2,384,072 $2,018,447 $51,058,238 $4,664,770 $0 $83,920,319 33%
2014 $28,385,389 $3,138,223 $1,889,943 $59,346,673 $5,615,433 $0 $98,375,660 17%
2015 $27,418,514 $2,833,743 $1,889,241 $53,540,291 $5,709,200 $0 $91,390,990 -7%

Totals $294,128,122 $49,672,069 $22,841,864 $616,858,492 $72,600,774 $116,819 $1,056,218,141 

% change 
from prior 

year

* PARTIAL YEAR in 1999, TAX WENT INTO EFFECT 04/99

Community Preservation Fund Revenue Collected

Year* East Hampton Riverhead
Shelter 
Island

Southampton Southold
Dual 
Town

Total
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Pine Barrens Core.  Pine Barrens Core properties are valued by both acreage and the number of 
Pine Barrens credits.  In this case, the property was valued at $5,000 per acre and $80,000 per 
assigned Pine Barrens Credit (0.3 Credit).  The total average cost of open space purchases was 
$70,653 per acre, but the median cost of open space purchases was only $47,303 per acre.  The 
difference is attributed to the open space parcel in Huntington that cost $220,752 per acre.  The 
Babylon acquisition price was affected by legal issues relating to the property, and price was not 
determined by per-acre value.  

Only the development rights to farmland are purchased by the County; the property still belongs to 
the owner.  Farmland development rights are valued at the full fee minus the price of agricultural 
land.  The North Fork Preserve purchase was unusual because the County had already acquired the 
farmland development rights, years earlier, and now it has purchased the “residual fee” (the value of 
the land as farmland only).  This parcel is to be part of the North Fork Preserve, Phase IV, and is to 
be used for active recreational park purposes, as an Equestrian Center.  Allowable agricultural 
production includes commercial equine and horse boarding operations. 

The following table demonstrates acquisitions that closed in 2015.  The associated acquisition 
resolutions were approved in the years 2013-2015, and the purchase process typically begins 
significantly earlier.  Although most purchases were made from CP 8714, remaining balances in 
older programs were utilized for others.  Several properties were purchased with partners, which 
leverages County dollars.  In addition to the costs shown in the following table, ancillary costs 
related to the acquisitions (such as for appraisals, surveys, notices, titles, environmental assessments 
and taxes) are also paid out of the relevant land acquisition program. Once properties are held in 
public use, they then become tax exempt.  

 

Farmland 

The purchase of farmland development rights helps farmers to afford farmland and to maintain this   
traditional way of life.  Farmland views and the availability of fresh, local foods provide quality of life 
benefits to County residents, and farming and agricultural tourism are important contributors to 
the economy.  The Department of Economic Development and Planning updated the Suffolk 
County Agricultural Stewardship Plan earlier this year.  The plan provides guidelines and 

Town and Type Acres County Cost
Partner/s 

Cost 
Total Per- 
Acre Cost

Acquisition 
Program

Babylon, Active Park 0.14 $223,000 N/A N/A CP 8714

Brookhaven, Avalon Bay, Open Space 97.32 $2,301,618 $2,301,618 $47,300 CP 8714

Brookhaven, Avalon Bay, Open Space 72.14 $1,706,300 $1,706,300 $47,305 CP 8709

Brookhaven, Open Space 0.14 $9,000 N/A $64,286 1986 Open Space

Huntington, Open Space 27.18 $3,000,000 $3,000,000 $220,751 CP 8714

Riverhead, North Fork Preserve, 

Farm/Equestrian Center/Active Park 50 $950,000 N/A $19,000 CP 8714

Riverhead, Farm  19.71 $1,083,995 N/A $55,000 CP 8714

Riverhead, Open Space 1.5 $58,806 N/A $39,204 CP 8714

Riverhead, Farm 47.18 $1,934,368 N/A $41,000 CP 8708

Southampton, Open Space, Pine Barrens Core 1.5 $31,500 N/A $21,000 CP 8714

Totals 316.81 $11,298,587 $7,007,918

2015 County Acquisitions 
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recommendations to promote the responsible agricultural environmental management of farmland, 
in order to promote farming, while minimizing the potentially negative environmental effects of 
some practices. 

Only lands able to sustain an economically viable commercial agricultural enterprise, as determined 
by the Farmland Committee, are considered for inclusion in the Purchase of Development Rights 
Program.  Eligible land may include that which is used in agricultural production, in support of a 
commercial horse boarding operation, or in support of a commercial equine operation.  The 
original farm use may change to another eligible use after County purchase.  Agricultural tourism 
activities accessory to the primary purpose of agricultural production may also be allowed.  It is our 
understanding that the Acquisition Unit inspects farmland for program compliance, but it takes 18-
24 months to get through an approximate 400 farms. 

Chapter Eight of the Suffolk County Code, Development Rights of Agricultural Lands, provides the 
guidelines for the purchase of farmland development rights program.  The guidelines attempt to 
prevent abuses of the program, while keeping farming economically feasible.  A key provision is that 
land is prohibited from laying fallow (abandonment of agricultural production) for more than two 
consecutive years.  It is our understanding that only approximately one third of existing farms are 
required to conform to Chapter Eight revisions, by a clause included in their deed. 

Looking to the Future 

The reasons for land acquisition vary, but the effects of various acquisitions work in concert with 
each other, other County policies, and zoning and acquisition efforts of local municipalities.  Open 
spaces provide vistas and opportunities for passive recreation.  Controlling development on 
environmentally important properties can help preserve the quality of surface waters and the 
aquifer, and complements County efforts to reduce nitrogen pollution through other means, such 
as sewering.  In addition, development rights removed from preserved open space properties can 
be utilized to provide workforce housing opportunities in more appropriate areas.  These 
development rights can work with other County initiatives to provide workforce housing, such as: 
CP 6411, CP 8704, the 72-h program, and the Suffolk County Land Bank.  County land acquisitions 
can also provide quality of life improvements, by providing spaces for active recreation, hamlet 
parks, or cultural parks.  The acquisition of farmland preserves a traditional way of life and ensures 
the continued availability of local, fresh foods and bucolic vistas.  Farms are also an important 
contributing factor to tourism and the County economy.  The recently updated Suffolk County 
Comprehensive Master Plan can provide guidance as to which future purchases will be most 
effective in achieving County goals. 
 

SuffolkLandAcqProgLH17 
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Capital Projects Included in the Proposed Capital 
Program and Budget as Previously Adopted and 

Requested by Departments 
 

The Proposed 2017-2019 Capital Program includes 42 projects with funding and scope that are 
identical to the Adopted 2016-2018 Capital Program and are consistent with departmental requests 
for the 2017-2019 Capital Program. The following table lists the 42 capital projects that meet these 
criteria.  A brief description of scope and status is included for those projects that we did not 
review in this report. 

 
 

NO. TITLE 
2016 

Adopted
2017 

Proposed
2018 

Proposed
2019 

Proposed
SY 

Proposed
Comment

1681
UPGRADING COURT MINUTES 

APPLICATION
$75,000 $0 $0 $0 $0

Res. No. 154-2016 appropriated $75,000 to 

upgrade County Clerk software that allows for 

increased online filing of documents.

1706

REPLACEMENT/CLEAN UP OF 

FOSSIL FUEL, TOXIC & 

HAZARDOUS MATERIAL 

STORAGE TANKS

$200,000 $100,000 $250,000 $0 $500,000

Replacement is ongoing based on the age and 

condition of tanks or to comply with 

environmental regulations. Res. No. 334-2016 

appropriated $2000,000 for tank replacements.

1740
UPGRADE PAYROLL SYSTEM 

DATABASE
$250,000 $0 $0 $0 $0 See Select Project Status Updates  in this report.

1766

BUILDING FOR WILDLIFE RESCUE 

AND EDUCATION, MARINE 

SCIENCE CENTER

$0 $0 $150,000 $0 $0

The building was completed in 2006 and a 

permanent electric hookup was installed in 2010. 

Funds in 2018 would install, heat, plumbing, and 

other infrastructure to allow the building to 

house offices and classrooms.

2114
RENOVATION OF KREILING HALL - 

AMMERMAN CAMPUS
$3,180,000 $0 $0 $0 $0

Planning funds were appropriated in 2011. 

Funding in 2016 will renovate the building 

exterior, replace/upgrade infrastructure, and 

convert old science labs to general classrooms.

2118
RENOVATION TO SAGTIKOS 

BUILDING - GRANT CAMPUS
$0 $5,700,000 $0 $0 $0

Planning funds were appropriated in 2014. 

Funding in 2017 will be used to renovate the 

space vacated by the library when it is relocated 

to the Learning Resource Center to be 

completed in late 2016 (CP 2159).

2144
PLANT OPERATIONS BUILDING - 

GRANT CAMPUS
$3,400,000 $0 $0 $0 $0

Planning funds were appropriated in 2014. 

Construction funding in 2016 is to demolish two 

obsolete facilities and construct a brand new 

Plant Operations facility.

2145
WAREHOUSE BUILDING - 

EASTERN CAMPUS
$630,000 $0 $0 $0 $0

Planning funds were appropriated in 2013. 

Funding in 2016 will be used to construct a 

warehouse on the Eastern Campus, where no 

such structure currently exists.

2149
INFRASTRUCTURE - COLLEGE 

WIDE
$5,150,000 $0 $5,150,000 $0 $0

This project provides for ongoing infrastructure 

improvements, including paving, drainage, 

mechanical systems, electrical systems, walkways, 

waterproofing, and other general repairs.

3047

REPLACEMENT OF HEAVY DUTY 

EQUIPMENT FOR SHERIFF'S 

OFFICE  

$135,000 $0 $0 $0 $0

Res. No. 133-2016 appropriated $135,000 to 

purchase a refrigerated box truck between 

Sheriff's Office warehouse locations and 

correctional facilities.

Capital Projects Proposed as Previously Adopted and as Requested by Departments  (Page 1 of 4)
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NO. TITLE 
2016 

Adopted
2017 

Proposed
2018 

Proposed
2019 

Proposed
SY 

Proposed
Comment

3065
REPLACEMENT OF THE JAIL TIME 

AND ACCRUAL SYSTEM
$20,000 $690,000 $280,000 $0 $0

Res. No. 131-2016 appropriated $20,000 for 

planning. Funding in 2017 and 2018 is to replace 

both the Jail Management System (JMS) and Tine 

Accrual System.

3198
PURCHASE OF MARINE BUREAU 

DIESEL ENGINES
$0 $0 $0 $0 $150,000

All engines are currently under warranty 

through 2017. Funding in SY is to purchase new 

engines when those in need of replacement are 

no longer covered.

3244

700/800 MHZ TRUNKED RADIO 

COMMUNICATION SYSTEM 

UPGRADE

$10,000,000 $0 $0 $0 $0

Res. No. 40-2015 appropriated $11.9 million for 

Phase I of the radio upgrades from analog to 

digital. Resolution No. 294-2016  appropriated 

$10 million for Phase II.

3246
COMMUNICATION SYSTEM SITE 

REHABILITATION
$250,000 $400,000 $700,000 $0 $0

This project provides for repairs and upgrades at 

the County's 19 communication infrastructure 

sites. Res. No. 296-2016 appropriated $250,000 

for planning; construction and equipment funds 

are scheduled in 2017 and 2018.

3308
COUNTYWIDE INTELLIGENT 

TRANSPORTATION SYSTEM (ITS)
$2,950,000 $0 $0 $0 $0

This project receives 80% federal aid. Planning 

funds were appropriated in 2014, but no funds 

have been expended.

3416 FIRE RESCUE C.A.D. SYSTEM $1,500,000 $5,000,000 $0 $0 $0

Res. No. 210-2016 appropriated $1.5 million to 

convert a portion of the county system from low 

band to Ultra High Frequency (UHF). Funding in 

2017 will expand the UHF network.

3516
EQUIPMENT FOR POLICE 

INVESTIGATIONS
$0 $234,850 $0 $0 $0

Funding in 2017 is digital photography equipment 

for the Identification Section.

4081

ENVIRONMENTAL QUALITY 

GEOGRAPHIC INFORMATION 

AND DATABASE MANAGEMENT 

$200,000 $0 $0 $0 $0

Res. No. 1110-2015 appropriated $900,000 to 

purchase a new information and database system. 

Funding in 2016 will be used to unify data across 

divisions and procure tablets for field staff.

4089

PURCHASE OF REPLACEMENT 

AUTOMATED EXTERNAL 

DEFIBRILLATORS

$0 $240,000 $0 $0 $0

Funding will be used to replace defibrillators in 

county buildings that have a life cycle ending in 

2018.

5377

RECONSTRUCTION OF 

BULKHEAD AT TIMBER POINT 

MARINA

$0 $250,000 $0 $0 $0

Funding in 2017 will be used to repair the 

bulkhead and breakwater at Timber Point to 

protect the marina and police vessels.

5520
IMPROVEMENTS TO VECTOR 

CONTROL BUILDING - YAPHANK
$250,000 $0 $0 $0 $0

Res. No. 823-2015 appropriated $250,000 for 

interior and exterior improvements. Funding in 

2016 will replace garage doors, reprogram garage 

space, and repair the garage exterior.

5526

RECONSTRUCTION OF CR 48, 

MIDDLE ROAD FROM HORTON 

AVENUE TO MAIN STREET 

$0 $4,500,000 $0 $0 $0

Paving, realignment, drainage, and other 

improvements are scheduled in 2017 for Phase II 

of this project from Ruch Lane to Chapel Lane.

5542
IMPROVEMENTS TO CR 40, THREE 

MILE HARBOR ROAD
$0 $0 $5,500,000 $0 $0

Res. No. 947-2015 appropriated $550,000 for 

planning. The construction phase is scheduled in 

2018 and will include road resurfacing, sidewalks, 

curbs, and drainage improvements.

5554

CR 85, MONTAUK HIGHWAY 

FROM CR 97, NICOLLS ROAD TO 

WEST AVENUE, TOWN OF 

BROOKHAVEN

$50,000 $0 $0 $0 $0

Construction is scheduled in 2016 to increase 

visibility and turning radius at the intersection of 

CR 85 and Atlantic Avenue in Patchogue. 

5581
IMPROVEMENTS TO CR 1, 

COUNTY LINE ROAD
$0 $3,000,000 $0 $0 $0

Res. No. 945-2015 appropriated $300,000 for 

planning. Rehabilitation of the road, sidewalks, 

and drainage are scheduled in 2017.
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5583

IMPROVEMENTS TO CR 79, 

BRIDGEHAMPTON-SAG HARBOR 

TURNPIKE

$0 $0 $1,000,000 $0 $9,000,000

Planning is scheduled in 2018 and construction 

is scheduled in SY. Work will include road 

resurfacing, curb and sidewalk repairs, and 

drainage improvements.

5651
PURCHASE OF SIGNS AND 

STREET FURNITURE
$400,000 $400,000 $400,000 $0 $0

This project funds the purchase and installation 

of bus shelters and receives 80% federal and 10% 

state aid.

5806

MOVEABLE BRIDGE NEEDS 

ASSESSMENT AND 

REHABILITATION

$0 $0 $0 $0 $2,050,000

Res. No. 134-2015 appropriated construction 

funds for the rehabilitation of the Beach Lane 

Bridge and West Bay Bridge. Funds in SY are for 

inspection and evaluation of moveable bridges.

7050
IMPROVEMENTS TO PECONIC 

DUNES COUNTY PARK
$150,000 $1,650,000 $0 $0 $0

Funds are included to replace the dining hall at 

Peconic Dunes. Planning is scheduled in 2016 

and the construction phase is in 2017.

7096

RESTORATION OF WEST NECK 

FARM (AKA COINDRE HALL), 

HUNTINGTON

$0 $0 $3,000,000 $0 $0 See Select Project Status Updates  in this report.

7109
IMPROVEMENTS TO COUNTY 

MARINAS
$0 $250,000 $750,000 $0 $350,000

Shinnecock Marina is scheduled to undergo 

bulkhead and marina repairs in 2017 and 

electrical and safety upgrades in 2018. SY funding 

is for work at other county marinas.

7192

CONSTRUCTION OF LIVING 

SHORELINE AT INDIAN ISLAND 

COUNTY PARK BLUFF

$0 $1,000,000 $0 $0 $0

Res. No. 1033-2015 appropriated $130,000 for 

planning. Construction of the erosion protection 

system is scheduled in 2017.

8142

IMPROVEMENTS TO RIVERHEAD 

COUNTY CENTER SEWAGE PUMP 

STATION

$250,000 $0 $0 $0 $0
Res. No. 402-2016 appropriated $250,000 in 

serial bonds for force main rehabilitation.

8147
IMPROVEMENTS TO SCSD #20 - 

WILLIAM FLOYD (RIDGEHAVEN)
$500,000 $0 $0 $0 $0

Res. No. 408-2016 appropriated $500,000 in 

sewer serial bonds to design a pump station and 

force main to divert flow to Leisure Village so 

that the Ridgehaven sewage treatment plant can 

be abandoned.

8148
IMPROVEMENTS TO SCSD #20 - 

WILLIAM FLOYD (LEISURE)
$1,000,000 $5,000,000 $0 $0 $0

This project provides sewer serial bond financing 

to expand the Leisure Village treatment plant to 

accommodate flow from Ridgehaven. Planning is 

scheduled in 2016 and construction in 2017.

8154
EXPANSION OF SEWER DISTRICT 

#1 - PORT JEFFERSON
$500,000 $0 $5,000,000 $0 $0

Sewer serial bonds for planning the expansion of 

SD No. I into Port Jefferson Station are 

scheduled in 2016 and construction is scheduled 

in 2018.

8175

PUMPING STATIONS AND SEWER 

IMPROVEMENTS AT SCSD #10 - 

STONY BROOK

$250,000 $0 $0 $0 $0

Sewer serial bonds for construction are included 

in 2016 to rehabilitate pump stations and 

collection systems.

8198
SEWER FEASABILITY STUDY FOR 

DOWNTOWN CENTRAL ISLIP
$200,000 $0 $0 $0 $0

Res. No. 412-2016 appropriated $200,000 to 

study the feasibility of sewering downtown 

Central Islip.

8710

WATER QUALITY PROTECTION 

AND RESTORATION PROGRAM 

NISSEQUOGUE TRIBUTARY 

HEADWATERS

$1,273,610 $0 $0 $0 $0

Res. No. 390-2016 appropriated $1.27 million 

for stormwater management in 2016 (25% serial 

bonds and 75% state aid). IR No. 1380-2016  

would amend the 2016 Capital Budget and 

appropriate $82,623 in Water Quality 

Protection funds for Brookhaven's shellfish 

population enhancement project.
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8732

WATER QUALITY PROTECTION - 

2014 REFERENDUM - LAND 

PURCHASES

$20,000,000 $0 $0 $0 $0 See Select Project Status Updates  in this report.

8733

WATER QUALITY PROTECTION - 

2014 REFERENDUM - WATER 

QUALITY PROJECTS

$4,700,000 $0 $0 $0 $0 See Select Project Status Updates  in this report.

8734

WATER QUALITY PROTECTION - 

2014 REFERENDUM - SEWER 

IMPROVEMENT PROJECTS

$4,700,000 $0 $0 $0 $0 See Select Project Status Updates  in this report.
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Select Project Status Updates 
 General Government Support: Shared Services (1600, 1700, and 1800) 
 CP 1740, Upgrade Payroll System Database: Suffolk County presently relies on a mainframe 

payroll system written over twenty years ago in a programming language known as COBOL. 
Maintenance of the system requires extensive use of Department of Information Technology 
(DoIT) programmers. This project is on hold until the IFMS upgrade (CP 1782) is complete. 
Funding included in the Adopted 2016 Capital Budget will not be appropriated and no funding 
is included in the proposed capital program.  

 
Education (2100, 2200, and 2300) 
 CP 2120, Health and Sports Facility-Eastern Campus, is in the planning phase; construction is 

anticipated to begin at the end of 2016 and is estimated to be completed in 2018.  
 CP 2141, Renewable Energy and STEM Center-Grant Campus, was fully appropriated in 2015; 

no funds have been committed for planning. 
 CP 2159, Learning Resource Center-Grant Campus, is under construction; completion is 

estimated in spring of 2017. 
 

Public Safety: Law Enforcement (3500) 
 CP 3519 , Replacement of Marine Bureau Patrol Boat: the funding included in 2017 to replace 

the 31-foot safe boat has been increased by $22,605, to $394,605, compared to previously 
adopted funding, to reflect an updated cost estimate. 

 

Transportation: Highways (5000, 5100, and 5500) 
 CP 5501, Sagtikos Parkway BRT Study: funds a study that will determine the viability of 

establishing a BRT route on the Sagtikos Parkway. The aim is to connect points of interest 
such as the Babylon LIRR Station and SCCC Grant Campus as part of the Connect Long Island 
initiative via public transportation busing. The project is 80% federally aided with $400,000 in 
federal aid and $100,000 in serial bonds in 2016. 

 

Culture & Recreation: Parks (7000 and 7100) 
 CP 7096, Restoration of West Neck Farm (AKA Coindre Hall), Huntington: in addition to an 

uncommitted fund balance of $1,772,235, the proposed capital program includes $3 million for 
construction in 2018, as previously adopted and requested by the Parks Department, for 
continued work on the boathouse. The consultant's initial planning report has been prepared, 
but the project scope, details, and cost estimates are not yet determined. Restoration of the 
sea wall will be a first priority, to prevent further damage; however, it has now been 
determined that the boathouse foundation will need to be stabilized in order to progress the 
seawall repair. A cursory review of the consultant's initial report indicates a project of great 
magnitude. The plan for future uses of the boathouse should be considered at this time, 
because the future use will determine the level of restoration required and will affect design 
plans and cost estimates. Potential uses may be limited by the historic designation of the 
property and/or due to its waterfront location.   
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Home and Community Services: Land/Water Quality (8700) 
 CP 8732, Water Quality Protection - 2014 Referendum - Land Purchases:  this non-recurring 

capital project includes $20 million in 2016 adopted funding, to satisfy a requirement of voter-
approved Proposition 5-2014. The funding must be fully appropriated in 2016 and must be 
issued and expended no later than December 31, 2020. Introductory Resolution No. 1262-
2016, to appropriate the funding, has not yet been adopted at the time this was written.  The 
previously adopted capital program categorized the funding under new funding category "R", 
to denote bonds required by the 2014 Water Quality Referendum, while the current capital 
program categorizes the funding as “B”, Suffolk County serial bond financing. This is a 
difference of semantics and is not a material change. 

 
 CP 8733, Water Quality Protection - 2014 Referendum – Water Quality Projects:  this non-

recurring capital project includes $4.7 million in 2016 adopted funding, to satisfy a 
requirement of voter-approved Proposition 5-2014.  The funding must be fully appropriated in 
2016 and must be issued and expended no later than December 31, 2020. Introductory 
Resolution No. 1258-2016, to appropriate the funding, has not yet been adopted at the time 
this was written. The previously adopted capital program categorized the funding under new 
funding category "R", to denote bonds required by the 2014 Water Quality Referendum, while 
the current capital program categorizes the funding as “B”, Suffolk County serial bond 
financing. This is only a difference of semantics and is not a material change. 

 
 CP 8734, Water Quality Protection - 2014 Referendum – Sewer Improvement Projects:  this 

non-recurring capital project includes $4.7 million in 2016 adopted funding, to satisfy a 
requirement of voter-approved Proposition 5-2014. The funding must be fully appropriated in 
2016 and must be issued and expended no later than December 31, 2020. Introductory 
Resolution No. 1257-2016, to appropriate the funding, has not yet been adopted at the time 
this was written. The previously adopted capital program categorized the funding under new 
funding category "R", to denote bonds required by the 2014 Water Quality Referendum, while 
the current capital program categorizes the funding as “B”, Suffolk County serial bond 
financing. This is only a difference of semantics and is not a material change. 
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Debt Service Impact 
 
The individual capital project write-ups in this report each include an estimate of debt service costs.  
These costs represent principal and interest payments on funds borrowed in the form of serial 
bonds.  For the sake of simplicity, we have calculated debt service costs based on serial bond 
funding over the entire period covered by the capital program (2017-2019 and SY).  Assumptions 
implicit in our estimates are: 

1. Principal repayment is based on a level debt service schedule.  

2. Debt service costs are based on a bond with a term of 15 years.  This represents the 
average term for County debt over the past three years (2013-2015). 

3. Interest rates are based on the April 1, 2016 Municipal Market Data (MMD) yield curve for 
"A" rated bonds plus 105 basis points to account for the County’s current credit status and 
for projected higher future rates.  These rates represent the net yield after premium 
revenue is accounted for - debt service costs and premium revenue are booked separately 
in the budget.  The effective yield implicit in our analysis is 2.981%. 

 
Debt Service Impact MC17 
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1109 FORENSIC SCIENCES MEDICAL AND LEGAL INVESTIGATIVE 
CONSOLIDATED LABORATORY 37 

1124 ALTERATIONS TO CRIMINAL COURTS BUILDING, SOUTHAMPTON 39 

1125 RENOVATIONS/IMPROVEMENTS TO COHALAN COURT COMPLEX 40 

1130 CIVIL COURT RENOVATIONS AND ADDITION - COURTROOMS, 
RIVERHEAD 41 

1132 EQUIPMENT FOR MED-LEGAL INVESTIGATIONS AND FORENSIC 
SCIENCES 43 

1133 RENOVATIONS TO SURROGATE'S COURT 45 

1136 DISTRICT ATTORNEY CASE MANAGEMENT SYSTEM 46 

1138 VEHICLES FOR MED-LEGAL INVESTIGATIONS AND FORENSIC SCIENCES 48 

1139 FAMILY JUSTICE CENTER ADDITION TO COHALAN COURT COMPLEX 50 
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1603 BUILDING SAFETY IMPROVEMENTS 57 
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INVENTORY CONTROL SYSTEM 58 

1623 ROOF REPLACEMENT ON VARIOUS COUNTY BUILDINGS 60 

1643 IMPROVEMENTS TO COUNTY CENTER C-001, RIVERHEAD 61 

1664 ENERGY CONSERVATION AT VARIOUS COUNTY FACILITIES 63 

1665 DECOMMISSIONING AND DEMOLITION OF COUNTY FACILITIES 66 

1678 REHABILITATION OF PARKING LOTS, SIDEWALKS, DRIVES AND CURBS 
AT VARIOUS COUNTY FACILITIES 68 

1710 INSTALLATION OF FIRE, SECURITY AND EMERGENCY SYSTEMS AT 
COUNTY FACILITIES 70 

1715 RIVERHEAD COUNTY CENTER POWER PLANT UPGRADE 72 

1724 IMPROVEMENTS TO WATER SUPPLY SYSTEMS 74 

1726 FIBER CABLING NETWORK AND WAN TECHNOLOGY UPGRADES 76 

1729 SUFFOLK COUNTY DISASTER RECOVERY 78 

1732 REMOVAL OF TOXIC AND HAZARDOUS BUILDING MATERIALS AND 
COMPONENTS AT VARIOUS COUNTY FACILITIES 81 

1737 REPLACEMENT OF MAJOR BUILDINGS OPERATIONS EQUIPMENT AT 
VARIOUS COUNTY FACILITIES 83 
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1738 MODIFICATIONS FOR COMPLIANCE WITH THE AMERICANS WITH 
DISABILITIES ACT 85 

1749 PURCHASE AND REPLACEMENT OF NUTRITION VEHICLES FOR THE 
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1751 OPTICAL DISK IMAGING SYSTEM 90 
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1760 ELEVATOR CONTROLS AND SAFETY UPGRADING AT VARIOUS 
COUNTY FACILITIES 93 

1762 WEATHERPROOFING COUNTY BUILDINGS 95 

1769 PUBLIC WORKS FLEET MAINTENANCE EQUIPMENT REPLACEMENT 97 

1782 SUFFOLK COUNTY FINANCIAL MANAGEMENT SYSTEM 98 

1796 IMPROVEMENTS TO THE SUFFOLK COUNTY FARM 101 

1806 PUBLIC WORKS BUILDINGS OPERATION AND MAINTENANCE 
EQUIPMENT 103 

1807 GLOBALLY MANAGED NETWORK PROTECTION AND SECURITY 104 

1813 REPLACEMENT OF WEIGHTS AND MEASURES INSPECTION VEHICLES 107 

1817 IMPROVEMENTS TO BUILDINGS AND FACILITIES COUNTYWIDE 108 

1819 COUNTYWIDE LICENSING PROGRAM 109 

1821 PURCHASE OF VEHICLES FOR THE DEPARTMENT OF SOCIAL SERVICES 111 

1822 REPLACEMENT OF HIGH SPEED SCANNER FOR THE CLERK'S OFFICE 113 

3009 RENOVATIONS AT THE YAPHANK CORRECTIONAL FACILITY 116 

3014 IMPROVEMENTS TO THE COUNTY CORRECTIONAL FACILITY C-141 - 
RIVERHEAD 118 

3019 IMPROVEMENTS TO VARIOUS SHERIFF'S OFFICE FACILITIES 120 

3060 PURCHASE OF COMMUNICATION EQUIPMENT 121 

3135 PURCHASE OF HEAVY DUTY VEHICLES FOR THE POLICE DEPARTMENT 125 

3189 RENOVATION TO BATHROOMS IN POLICE HEADQUARTERS 126 

3195 RENOVATION TO MARINE BUREAU FACILITY 128 

3238 UPGRADE AND REINFORCEMENT OF HAUPPAUGE TOWER 131 

3239 REPAIR OF YAPHANK TOWER 133 

3247 POLICE INFORMATION TECHNOLOGIES CORE SYSTEMS AND 
INFRASTRUCTURE UPGRADES 134 

3248 POLICE CRIMINAL INTELLIGENCE SECTION'S OPERATIONS CENTER 136 
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3301 SAFETY IMPROVEMENTS AT VARIOUS INTERSECTIONS 139 
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VEHICLES 151 

3512 PUBLIC SAFETY VEHICLES 153 

3514 BUILDING EXTENSION FOR PROPERTY BUREAU 155 

3520 RANGE BERM RECONSTRUCTION AT THE FIREARMS RANGE 157 

3521 POLICE HEADQUARTERS, PRECINCT AND LOBBY UPGRADES 159 

4079 ENVIRONMENTAL HEALTH LABORATORY EQUIPMENT 162 

4087 NEW PATCHOGUE HEALTH CENTER 163 

4088 NEW WYANDANCH HEALTH CENTER 165 

4090 MENTAL HYGIENE CONSOLIDATED ELECTRONIC DATA 
MANAGEMENT SYSTEM 167 

4091 EQUIPMENT FOR TICK-BORNE ILLNESSES 169 

5001 MEDIAN IMPROVEMENTS ON VARIOUS COUNTY ROADS 172 
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5024 RECONSTRUCTION OF DRAINAGE SYSTEMS ON VARIOUS COUNTY 
ROADS 176 

5037 APPLICATION AND REMOVAL OF LANE MARKINGS 178 

5039 IMPROVEMENTS TO CR 76, TOWNLINE ROAD 180 

5040 INTERSECTION IMPROVEMENTS CR 19 PATCHOGUE-HOLBROOK 
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5047 PUBLIC WORKS HIGHWAY MAINTENANCE EQUIPMENT 183 

5048 CONSTRUCTION AND REHABILITATION OF HIGHWAY 
MAINTENANCE FACILITIES 185 

5054 TRAFFIC SIGNAL IMPROVEMENTS 187 

5060 ASSESSMENT OF INFORMATION SYSTEM AND EQUIPMENT FOR PUBLIC 
WORKS 189 

5072 IMPROVEMENTS TO COUNTY ENVIRONMENTAL RECHARGE BASINS 192 

5090 RECONSTRUCTION OF CR 86, BROADWAY-GREENLAWN ROAD - 
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203 

5175 IMPROVEMENTS TO CR 99, WOODSIDE AVE. 204 
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1109 

Description 

This project provides for physical plant improvements to County Building C487, which contains the 
Office of the Medical Examiner and the Public and Environmental Health Laboratory (PEHL), a unit 
of the Department of Health Services' Division of Environmental Quality.  Included within the scope 
of the project is the periodic, ongoing replacement of corroded ductwork and fume hood 
mechanisms to improve the operation of the laboratory ventilation systems, and storage and safety 
improvements to both the Medical Legal Investigative and the Public and Environmental Health 
Laboratories. 

Justification 

The renovations and improvements within the scope of the project increase safety, provide 
adequate storage, assure compliance with current accreditations, and maintain a 27 year-old 
building that processes toxic, flammable, and highly volatile chemicals through its original ventilation 
system, and various types of biological waste through its original drainage systems. 

Status 

This project is proposed as requested by the Office of the Medical Examiner.  The project is 
$50,000 more than previously adopted; $500,000 has advanced from SY to 2019, and $50,000 has 
been added to SY.  

Introductory Resolution No. 1343-2016, which appropriates $100,000 for construction, is intended 
for conversion of a chemical storage room to general storage, modifications to the Radiochemistry 
area in the PEHL, creation of a Microscope room in the Medical Examiner area, morgue cooler 
redesign, repurposing of the explosion room, and assuring eye wash stations are available in all 
work areas.  

The capital appropriation balance is not available for future projects.  It will be expended on 
previously authorized work, including the continuing fume hood repair and replacement, finish work 
on the Uninterruptible Power Supply (UPS) project in the PEHL, replacement of the door in the 
firing range area and other safety improvements.  

 

Impact on Operating Budget 

The proposed capital program includes $1,350,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,350,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $115,563.  Over the life of a 
15-year bond this totals $1,733,445. 

Project Number: 1109 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 12

59

FORENSIC SCIENCES MEDICAL AND LEGAL INVESTIGATIVE 
CONSOLIDATED LABORATORY 

EXISTING

County Building C487, 

Hauppauge

Total Appropriated: $785,000 Appropriation Balance: $202,722
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Issues for Consideration 

A building of this size, age, and complexity requires building system improvements on a regular 
basis.  The increased funding in the project is based on the need to address the continuing 
deterioration of building components, caused by the nature of the work of the laboratories 
contained within.  Operation of the building's HVAC systems, especially its relation to the fume 
hoods used in the work areas in both laboratories, remains a continuing concern. Air handler 
problems have existed since the building's construction; the system was designed with inadequate 
draw.  A County suit against the contractor in the early 2000's was successful, but the problem has 
been only partially mitigated to date.  Of the 33 fume hoods in the ME laboratories, 16 have 
maintenance and mechanical issues, and 11 have insufficient air flow.  Three hoods do not work at 
all. Of the 26 fume hoods in the PEHL, five have maintenance and mechanical issues, six have 
insufficient air flow, and three do not work at all.  As currently programmed and funded, the fume 
hood and HVAC issues will be addressed as an ongoing part of the project. 

Other work within the scope of the current project includes:   

• dismantling and removal of an incinerator, and repurposing of incinerator area  

• building envelope improvements to include replacement of exterior stairs to the building  

• repair of water infiltration at the walls and roof  

• enclosure of pipe chases to prevent freezing of waste lines  

Budget Review Office Recommendations 

We concur with the project as proposed. 
 

1109 CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $300,000 $300,000 $300,000 $300,000

2018 $500,000 $500,000 $500,000 $500,000

2019 $0 $500,000 $500,000 $500,000

SY $500,000 $50,000 $50,000 $50,000

Total $1,400,000 $1,450,000 $1,450,000 $1,450,000
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1124 

Description 

This project provides alterations to the Criminal Courts Building in Southampton.  The project has 
three phases, of which the first two are complete. 

Phase III: Security Improvements, door and hardware upgrades and interior corridor wallcovering at 
public halls and courtrooms. 

Justification 

This project is required to extend the life of the building, provide site improvements, address 
building security, alleviate parking issues, utilize space more efficiently and reduce lease payments. 

Status 

Phases I and II are complete.  DPW requested $200,000 in 2017 for security improvements and 
door and hardware upgrades and $150,000 in 2018 for the interior corridor wallcovering at public 
halls and courtrooms, but the Proposed 2017-2019 Capital Program reschedules and reduces 
funding by including $100,000 per year in 2017 through 2019. 

 

Impact on Operating Budget 

The proposed capital program includes $300,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $300,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $25,681.  Over the life of a 15-year 
bond this totals $385,210. 

 

Issues for Consideration 

While not requested by the Department of Public Works at this time, this building is in need of 
further renovations.  Specifically the replacement of older windows and insulation and air sealing 
issues to reduce infiltration and heat transfer.  These renovations will improve the comfort of the 

Project Number: 1124 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

59

ALTERATIONS TO CRIMINAL COURTS BUILDING, SOUTHAMPTON

EXISTING

Southampton

Total Appropriated: $2,360,000 Appropriation Balance: $24,148

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $200,000 $200,000 $100,000 $100,000

2018 $150,000 $150,000 $100,000 $100,000
2019 $0 $0 $100,000 $100,000
SY $0 $0 $0 $0
Total $350,000 $350,000 $300,000 $300,000
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employees, as well as provide modest energy savings.  These renovations may be included in CP 
1664 – Energy Conservation at Various County Facilities, when funding is available.  DPW should 
monitor the need for window replacements and insulation for future capital programs, if funding 
under CP 1664 does not become available. 

Budget Review Office Recommendations 

The Budget Review Office agrees with this project’s funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

1124JO17 

 

 

1125 

Description 

This project provides for renovations and improvements to the Cohalan Court Complex that are 
anticipated to configure this building to meet the current requirements of the courts, enhance 
building safety, and reduce building energy costs.  

Phase V will address the capping of the cracked copings at parapet walls throughout the complex, 
leaks in the façade around windows and other miscellaneous improvements.   

Justification 

Improvements are needed to enhance building safety and meet court requirements. 

Status 

Funding for this project is included as requested by DPW, and in the aggregate, is equal to the 
previously adopted capital program.  Phase V is scheduled to begin in 2017 to cap the parapet walls 
with $500,000 included.  In 2019, $500,000 is included to finish the walls.  Funding of $500,000 is 
included in SY to correct the chronic leak problems at exterior walls.   

 

Impact on Operating Budget 

Ongoing building repairs funded through the operating budget should be reduced. 

The proposed capital program includes $1,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $128,403.  Over the life of a 
15-year bond this totals $1,926,050. 

Project Number: 1125 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: 9

49

RENOVATIONS/IMPROVEMENTS TO COHALAN COURT COMPLEX

EXISTING

Central Islip

Total Appropriated: $2,270,000 Appropriation Balance: $474,575
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Issues for Consideration 

The exterior walls (copings) and roof extensions (parapets) are deteriorating.  If they are not 
repaired, pieces of the building could break off and fall from up to seven stories to the ground 
where there is significant public foot traffic.  Last year, an employee attempted to open a window 
and the entire window crashed to the ground.  If the building continues to deteriorate, the liability 
issues could overtake the cost of this project. 

Not included in the scope of this project, but will need to be addressed in the future, is that the 
roof will eventually need replacement.  This will likely be added as Phase VI to this project in the 
future. 

Budget Review Office Recommendations 

The Budget Review Office agrees with this project’s funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

1125JO17 

 

 

1130 

Description 

This project provides for alterations, additions and exterior restoration to the Supreme Court 
Complex in Riverhead. 

Proposed restoration includes: concrete repairs at building facades and walks, along with entryway 
access controls for security in 2017, linking the unified key system, and hardware upgrades to meet 
ADA requirements in 2018, and courtyard landscaping and miscellaneous exterior upgrades in 2019. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $500,000 $500,000 $500,000 $500,000

2018 $0 $0 $0 $0
2019 $0 $500,000 $500,000 $500,000
SY $1,000,000 $500,000 $500,000 $500,000
Total $1,500,000 $1,500,000 $1,500,000 $1,500,000

Project Number: 1130 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: 1

45

CIVIL COURT RENOVATIONS AND ADDITION - COURTROOMS, 
RIVERHEAD

EXISTING

Griffing Avenue, Riverhead
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Justification 

The project provides additional courtrooms necessary to reduce backlog in court cases, address 
compliance with ADA requirements and provide for renovations that prolong the life of court 
buildings.  Energy use is also expected to be reduced. 

Status 

DPW reports the major phase of this project was complete in the first quarter of 2016. The slate 
roof replacement and masonry restoration at the Supreme Court Complex has been completed.  
The final completion inspection with the consulting engineer is being scheduled. This project will 
now focus on miscellaneous improvements.     

The Proposed 2017-2019 Capital Program reschedules previously adopted construction funding of 
$200,000 in 2017 and $100,000 in 2018, to $100,000 each year from 2017 through 2019. The 
Department requested funding as previously adopted with an additional $100,000 in 2019. 

 

Impact on Operating Budget 

Energy savings are anticipated within the renovated sections of the Supreme Court Complex due to 
mechanical/electrical upgrades, and an improved building envelope.  

The proposed capital program includes $300,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $300,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $25,681.  Over the life of a 15-year 
bond this totals $385,210. 

 

Issues for Consideration 

The Proposed 2017-2019 Capital Program provides $300,000 for construction to address 
miscellaneous improvements not afforded in the initial restoration efforts of the Supreme Court 
Complex.  The Department requested an additional $100,000 for construction in 2019, which was 
not included, for the landscaping of the courtyard and miscellaneous exterior upgrades.  As interior 
landscape is not necessary for building renovations, BRO agrees with not including this funding.  
DPW could possibly work with a non-profit horticulture organization such as the Suffolk County 
Cornell Cooperative Extension Community Horticulture Program to provide the interior 
landscaping and maintenance.  Funding for miscellaneous exterior upgrades above the proposed 
$100,000 in 2019 can be requested in a subsequent capital program or operating budget.   

Total Appropriated: $49,945,000 Appropriation Balance: $73,840

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $200,000 $200,000 $100,000 $100,000

2018 $100,000 $100,000 $100,000 $100,000

2019 $0 $100,000 $100,000 $100,000

SY $0 $0 $0 $0

Total $300,000 $400,000 $300,000 $300,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project.  
 

1130MUN17 

 

 

1132 

Description 

This is an ongoing project to fund the upgrade and replacement of equipment in the Office of the 
Medical Examiner (ME).  Purchases typically include items such as scientific equipment used by 
pathologists and forensic scientists and information technology equipment specifically used to 
support the functions of the Office of the Medical Examiner.   

Justification 

New and replacement equipment is required to support investigations, maintain accreditation, 
comply with regulations, and stay current with technological advances in pathology and forensic 
sciences. 

Status 

This project is proposed as requested by the Medical Examiner.  The proposed funding is in the 
aggregate $123,000 more than previously adopted; additional equipment has been programmed for 
purchase, and some adjustments has been made for anticipated cost increases.   

Funds appropriated in 2015 were used to purchase a Liquid Chromatograph Mass Spectrometer for 
post-mortem analysis and a Fourier transform infrared spectroscopy (FTIR) Microprocessor.  
Almost all of remaining uncommitted balance can and will be used for other items initially scheduled 
in 2015. 

The ME's 2016 adopted appropriation of $427,000 is currently before the Legislature for 
authorization in Introductory Resolution No. 1344-2016.  Items to be purchased include two Gas 
Chromatograph Mass Spectrometers, a Liquid Chromatograph Mass Spectrometer (LC/MS), a 
Turbo-Vap, which is used to dry organic solvent extractions of biological samples for alcohol and 
illicit drug testing, a new Security System with Cameras for the ME area of Building C487, and a new 
Computed Radiography (CR) X-ray Processor for post-mortem X-rays. 

 

Project Number: 1132 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 12

56

EQUIPMENT FOR MED-LEGAL INVESTIGATIONS AND FORENSIC 
SCIENCES 

EXISTING

Building C487, Hauppauge

Total Appropriated: $720,000 Appropriation Balance: $34,942
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Impact on Operating Budget 

The proposed capital program includes $1,691,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,691,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $144,753.  Over the life of a 
15-year bond this totals $2,171,300. 

 

Issues for Consideration 

The average age of equipment requested to be replaced in this project is 13 years.  According to 
the Federal Office of Management and Budget, most of this equipment has a useful life of 8 to 10 
years.  Because the County has historically used and retained equipment well past its useful life, the 
equipment is typically no longer supported by the manufacturer, and its software becomes 
unsupported as well, which increases operating costs, decreases residual value, and leads to 
increases in delays in sampling and investigations when equipment is inoperable.  The proposed 
program allows the Medical Examiner to replace equipment before it becomes problematic.   

Almost all the items intended for purchase through this project are replacements for equipment at 
the end of its useful life.  The exceptions in this program are new items that are required to 
maintain accreditation or that represent significant advances in forensic technology, and which 
provide enhanced capability.  For example, the digital microscope camera intended for purchase in 
2017 increases photographic resolution to a level not previously available to the Office.  
Additionally, the upgrades to Liquid Chromatograph Mass Spectrometry from Gas Chromatograph 
Mass Spectrometry proposed in 2016 and in 2017 provide additional drug detection capability, 
including increased capability to analyze synthetics, at lower detection thresholds using a safer 
testing methodology. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the funding for this project as proposed. 
 

1132 CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $427,000 $427,000 $427,000 $427,000

2017 $443,000 $458,000 $458,000 $458,000

2018 $213,000 $188,000 $188,000 $188,000

2019 $0 $440,000 $440,000 $440,000

SY $485,000 $605,000 $605,000 $605,000

Total $1,568,000 $2,118,000 $2,118,000 $2,118,000
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1133 

Description 

Phase II - Renovations of Surrogate's Court include replacing the central HVAC system, electrical 
upgrades, fire suppression sprinkler system, energy efficient lighting, replacing ceiling tiles and 
bathroom renovations to comply with ADA regulations. 

Justification 

This project continues the renovations of the Riverhead County Center into the Surrogate's Court 
wing of this public building.  The intended renovations are essential to modernize the security 
station, comply with fire codes, bring the lavatory accommodations in line with ADA regulations, 
improve lighting, and decrease annual heating, ventilation and air conditioning expenditures. 

Status 

Phase II planning and design commenced in January 2013 and is anticipated to be complete by the 
end of December 2016.  There is an appropriation balance of $9,576 for unforeseen planning and 
design cost overruns. 

The next stage of Phase II will be construction. The Phase II construction funding of $700,000 
previously scheduled in 2015 was used as an offset for CP 4088, New Wyandanch Health Center.  
DPW reports that funding delays for Phase II construction over the last four years have impeded 
the advancement of this project and have increased the cost by $300,000 over last year’s estimate 
of $2.2 million.  Based on DPW’s requested funding schedule, Phase II construction is anticipated to 
commence in April 2017 and be completed by the end of June 2018.  The proposed capital program 
provides $2.5 million for construction in 2017, as requested, for Phase II construction.  

 

Impact on Operating Budget 

Energy savings are anticipated in the Surrogate's Court wing as a result of mechanical/electrical 
renovations. 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

Project Number: 1133 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

59

RENOVATIONS TO SURROGATE'S COURT

EXISTING

Riverhead County Center, 

Southampton

Total Appropriated: $200,000 Appropriation Balance: $9,576
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Issues for Consideration 

Based on site visits and discussions with DPW, the majority of the $2.5 million in construction 
funding is necessary for replacing the failing 60+ year old HVAC system and required electrical 
upgrades.  If the HVAC system fails in this section of the Riverhead County Center, the Surrogate’s 
Court hearing room, office space, public areas, and the Public Administrator’s Office would no 
longer have heating, ventilation, and air conditioning.  

In 2012, DPW indicated that delaying construction funding beyond 2013 would increase 
construction costs over the $2 million needed at the time for renovating this wing of the building.  
As a result of delays, the project’s estimated cost has increased by $500,000 or 25% over the 2012 
cost estimate.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project.  
 

1133MUN17 

 

 

1136 

Description 

This project provides for a case management system named JUSTWARE to track defendants 
prosecuted from the time of arrest to sentencing.  The system will collect data on co-defendants, 
court events, the disposition of charges, and sentencing information.  Phase II of the project will 
provide for additional supporting equipment, document management, imaging and archiving. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,500,000 $2,500,000 $2,500,000 $2,500,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,500,000 $2,500,000 $2,500,000 $2,500,000

Project Number: 1136 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

DISTRICT ATTORNEY CASE MANAGEMENT SYSTEM

EXISTING

Countywide
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Justification 

The system will streamline current operations and improve communication with the courts, Suffolk 
County Police Department, State Police and Probation, while addressing storage issues by imaging 
and archiving records. 

Status 

The responsibility for the implementation of this project, as well as keeping the current system 
working, was shifted to the Department of Information Technology (DoIT) in 2011 for additional 
oversight and technical management.  The District Attorney’s IT unit is handling the day-to-day 
installation of the system with the consultant. 

Phase I, which was for the consultant to configure the system with data conversion, "went live" in 
December of 2013.  While they are delineated as two separate phases, Phase II is a continuation of 
Phase I that will add new features.  Phase II includes the scanning/imaging, routing, archiving of 
records, the purchase of equipment, refreshing the servers and training.  The system is currently 
functioning effectively and the DA would like to proceed with the final stages of Phase II, which 
would require additional funding.  This funding will be used for planning and equipment to refresh 
13 six-year old servers and add scanning/imaging to increase efficiency and reduce paper.   

The Adopted 2016-2018 Capital Program eliminated all funding from 2016 through SY because 
there was an appropriation balance of $908,887 for this project, which still exists.  The DA has 
agreed to utilize this funding in lieu of the previously adopted funds scheduled in 2015 and 2016. 
The DA requested $275,000 ($50,000 planning, $225,000 equipment) in 2017, which is included to 
finish this project.  Most of this funding is to replace the servers. 

 

Impact on Operating Budget 

Maintenance and licensing fees for the JUSTWARE system will be $191,660 annually and an 
additional $28,500 in annual maintenance and licensing fees will be required for the Application 
Program Interface (API) that will provide support and upgrades.  If the system is functional, these 
costs may be partially offset by an increase in productivity. 

The proposed capital program includes $275,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $275,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $23,541.  Over the life of a 15-year 
bond this totals $353,109. 

 

 

Total Appropriated: $2,350,000 Appropriation Balance: $908,887

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $275,000 $275,000 $275,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $275,000 $275,000 $275,000
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Issues for Consideration 

A reliable defendant/case tracking system has been considered for the DA for many years dating 
back to CJIS.  Moving forward, the State will begin requiring that electronic records be maintained 
to expedite cases through communications that are more efficient, improving case tracking and 
record keeping. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

1136JO16 

 

 

1138 

Description 

This project funds the ongoing replacement of vehicles for the Office of the Medical Examiner. 

Justification 

These vehicles are used to respond to crime scenes, DWI blood draw requests, and death 
pronouncements.  Morgue vehicles purchased within this project are used to transport human 
remains. 

Status 

The project is proposed as requested; however, compared to previously adopted, funding has been 
reduced by $40,000.  This was a new project in the previously adopted capital program.  Prior to 
the creation of the project, vehicles for the Office of the Medical Examiner were purchased in CP 
1132, Equipment for Med-Legal Investigations and Forensic Sciences.  

Introductory Resolution No. 1345-2016 appropriates $45,000 to purchase a replacement vehicle 
for a Ford panel van used for evidence transport from crime scenes and to transport personnel and 
equipment to crime scenes. 

 

Impact on Operating Budget 

The proposed capital program includes $370,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $370,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $31,673.  Over the life of a 15-year 
bond this totals $475,092. 

Project Number: 1138 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: 12

51

VEHICLES FOR MED-LEGAL INVESTIGATIONS AND FORENSIC SCIENCES

EXISTING

Building C487, Hauppauge

Total Appropriated: $0 Appropriation Balance: $0
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49 

 

Issues for Consideration 

There are six vehicles requested for replacement in the proposed capital program.  The table below 
describes the vehicles. 

 

There are two vehicles currently scheduled for replacement with mileage below 125,000, both 
scheduled in 2018.  The crime scene van runs constantly at scenes to provide power for portable 
tools and lighting used to facilitate investigations, and therefore accumulates significant engine hours 
before it accumulates road miles.  The 2012 Ford Escape requested for replacement has had 
significant maintenance issues and is therefore scheduled for early replacement. 

Budget Review Office Recommendations 

We concur with the project as proposed. 
 

1138 CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $45,000 $45,000 $45,000 $45,000

2017 $130,000 $140,000 $140,000 $140,000

2018 $175,000 $230,000 $230,000 $230,000

2019 $0 $0 $0 $0

SY $105,000 $0 $0 $0

Total $455,000 $415,000 $415,000 $415,000

Replacement for: Current Use

Current (2016) 

Mileage

Proposed Year 

of Replacement

Expected  

Replacement 

Mileage

2010 Chevrolet  Suburban Pathology: Morgue 88,000 2017 128,000

2007 Ford Escape

Forensic 

Investigation 106,000 2017 126,000

2006 Honda Accord Hybrid

Chief Medical 

Examiner 120,000 2017 132,000

2007 CC500 Utility Crime Scene Van Crime Lab 20,400 2018 35,000

2012 Ford Escape

Forensic 

Investigation 57,000 2018 100,000

2011 Chevrolet Suburban Pathology: Morgue 88,000 2018 133,000

Office of the Medical Examiner Proposed Vehicle Replacements
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1139 

Description 

This project will design and construct a one story, 7,000 square foot addition to the Cohalan Court 
Complex for a new Family Justice Center to host and consolidate available support services and 
legal agencies related to family violence cases. The space will combine various partnering agencies 
within a courthouse setting including the District Attorney's Office, the Police Department, the 
Department of Social Services, the Probation Department, the Sheriff’s Office and advocates 
representing the County’s victims’ services agencies. 

Justification 

The proposed consolidation at the Family Justice Center in Central Islip will enhance collaboration 
and improve coordinated efforts in support of the victims to end the violence and foster criminal 
prosecution. 

Currently a typical victim of family violence must respond to multiple locations in order to obtain 
help, which often leads to challenges and frustration.  Instead, the Family Justice Center would 
provide an array of services for victims of family violence all under one roof.   

Status 

The Department of Public Works requested $3 million for construction in 2017.  The Proposed 
2017-2019 Capital Program includes $3 million for construction in 2018.  Asset forfeiture funds will 
be provided by the District Attorney's Office in the amount of approximately $300,000 for planning 
and design.  An RFP will be prepared pending the inclusion of this project in the capital program. 

 

Impact on Operating Budget 

The proposed capital program includes $3,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $256,807.  Over the life of a 
15-year bond this totals $3,852,100. 

DPW estimates a minor increase in utility costs from adding square footage to the building.  
Increased costs for cleaning supplies are estimated to be $1,200 annually. 

Project Number: 1139 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: 9

47

FAMILY JUSTICE CENTER ADDITION TO COHALAN COURT COMPLEX

NEW

Central Islip

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Victims of family violence are often required to navigate complex systems to receive critical 
services.  The Family Justice Center will simplify and coordinate the complicated web of service 
providers, so the system works more effectively for those in need. 

The Family Justice Center will provide a multi-agency walk-in center for victims of domestic 
violence, elder abuse, sexual assault and human trafficking at a single location.  It will provide a safe 
and secure environment with one-on-one services and support.  

The Center will provide services such as: 

• Case Management - A case manager will advocate for the client’s needs and advise them how to 
stay safe and connect them to vital services. 

• Counseling will be available for the client and family. 

• Lawyers and paralegals will be available to speak about legal issues such as custody, visitation, 
and immigration. 

• Suffolk County law enforcement personnel (Police, Sheriff and Probation) will assist in crime 
reporting and informing clients how to stay safe. 

• Prosecutors from the District Attorneys’ Office will answer questions about the criminal justice 
system. 

• Social Services staff and advocates from other agencies will address public benefits, budgeting, 
child care, financial safety, job training and educational programs. 

The Department of Public Works estimates that construction could start in mid to late 2017 if 
funding is included as requested.  However, the coordination of multiple agencies to collocate and 
create an efficient client protocol will take some time and effort.  In addition, the Department 
should inventory existing County occupied space to determine if there is an existing building that 
could be used to avoid having to incur $3 million in debt.  Consequently, scheduling funds as 
proposed, in 2018, is reasonable. 

Budget Review Office Recommendations 

We agree with the proposed capital program.   
 

1139JO17 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $3,000,000 $0 $0

2018 $0 $0 $3,000,000 $3,000,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $3,000,000 $3,000,000 $3,000,000



 
 
 
 
 
 
 
 
 

General Government Support:  Elections 
(1400) 

  



CP 1459 

53 

1459 

Description 

This project provides for the construction of a 6,500 square foot extension for new office space at 
the Board of Elections (BOE) building in Yaphank, as well as extensive renovations to existing office 
space.  Improvements include, but are not limited to:  new doors, windows, mechanical systems, 
lighting, fire alarm and sprinkler systems, and electrical upgrades.   

Justification 

Electrical and mechanical systems at the Board of Elections are nearing, or are at, the end of their 
useful lives.  Improvements and alterations are needed to extend the life of the building, while 
providing a safe professional atmosphere for Board of Elections employees.  The building extension 
will alleviate crowding and increase storage and staging spaces. 

Status 

The Adopted 2016-2018 Capital Program included $330,000 for planning in 2018 and $3.3 million 
for construction in SY. The Proposed 2017-2019 Capital Program defers planning funds to 2019. 
The Board of Elections requested planning funds in 2018, as previously adopted, and requested that 
construction funds be advanced from SY to 2019. 

 

Impact on Operating Budget 

The proposed capital program includes $3,630,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,630,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $310,736.  Over the life of a 
15-year bond this totals $4,661,041. 

The addition of 6,500 square feet of space to the Board of Elections building would increase utility 
expenses, but these costs may be offset by upgrading older mechanical and electrical systems with 
more energy efficient replacements. 

Project Number: 1459 Executive Ranking: 42 BRO Ranking:

Project Name:

Location: Legislative District: 3

42

IMPROVEMENTS TO BOARD OF ELECTIONS

EXISTING

Yaphank

Total Appropriated: $1,750,000 Appropriation Balance: $563,519
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Issues for Consideration 

According to the Board of Elections, a 6,500 sq. ft. extension is necessary to accommodate its 123 
employees.  The existing deficiency in office space has forced BOE staff into warehouse space, 
which does not provide employees with appropriate workstations.  The problem is compounded 
because the building is also lacking in storage and space to stage and prepare election equipment. 
Space management issues have been exacerbated since the County replaced its mechanical lever 
machines with the mandated HAVA compliant machines.  The new machines not only have a larger 
foot print than the old machines, but they require separate privacy booths.  The 6,500 square foot 
warehouse extension completed at the end of 2008 has allowed BOE to store the voting machines 
onsite; however, the privacy booths are stored in rented space.  This arrangement complicates 
logistics and results in storage costs to the County, as well as additional transportation expenses 
associated with shipping privacy booths from the storage facility to the Board of Elections before 
they can be transported with the voting machines to the polling places.  The Board of Elections will 
work with DPW to reprogram existing space after the office extension is complete in an attempt to 
store as many privacy booths as possible at the Board of Elections building in Yaphank, reducing or 
eliminating approximately $60,000 in annual storage costs. 

The office extension phase of this project has been included in the previous eight capital programs, 
but has been delayed several times.  The following table shows the scheduling of the extension 
construction since the Adopted 2009-2011 Capital Program. 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $330,000 $330,000 $0 $330,000

2019 $0 $3,300,000 $330,000 $3,300,000

SY $3,300,000 $0 $3,300,000 $0

Total $3,630,000 $3,630,000 $3,630,000 $3,630,000

Capital Program Construction Phase Scheduled
Adopted 2009-2011 SY

Adopted 2010-2012 2012

Adopted 2011-2013 2012

Adopted 2012-2014 2013

Adopted 2013-2015 2015

Adopted 2014-2016 2015

Adopted 2015-2017 SY

Adopted 2016-2018 SY

Proposed 2017-2019 SY

Board of Elections Office Extension
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Postponement of the office extension phase has also delayed much needed improvements to the 
existing building because DPW has advised that it would be more cost effective and less disruptive 
to coordinate these improvements with the construction of the extension.  If the Legislature is 
committed to the building extension, we recommend advancing funding as requested, allowing 
construction to move forward concurrently with the replacement of failing windows, electrical 
wiring, and mechanical systems. Otherwise, remove the funding from the capital program and the 
Board of Elections will limit improvements to existing office space with previously appropriated 
funds.  The condition of the existing building will continue to worsen and costs for repairs will 
increase the longer the work is deferred. 

Budget Review Office Recommendations 

If the Legislature remains committed to the proposed office extension, we recommend advancing 
$330,000 for planning from 2019 to 2018 and $3.3 million for construction from SY to 2019, as 
requested by BOE, to coordinate construction with critical improvements needed to the existing 
structure.  
 

1459 BP17 

 

 

 



 
 
 
 
 
 
 
 
 

General Government Support: 
Shared Services (1600, 1700, 1800) 
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1603 

Description 

This ongoing project includes construction/remediation work on various County facilities to ensure 
that they comply with EPA, NYSDEC and New York State building codes. 

Justification 

Suffolk County is required to comply with EPA, NYSDEC and New York State building codes.  Due 
to recent State directives, the County is also required to comply with arc flash regulations for 
electrical safety.  

Status 

The recent focus of this project has been associated with Suffolk County’s Labor Department, the 
Marine Bureau and other facilities Countywide.  Arc flash compliance labeling Countywide and 
required safety briefs to appropriate County staff was the main focus of this project in 2015 to 
2016.  Remediation of building codes, arc flash, fire stopping, and other violations will be addressed, 
as identified from 2016 to 2019. 

The proposed capital program defers $100,000 for construction from 2017 to 2019, as requested. 

 

Impact on Operating Budget 

The proposed capital program includes $100,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $100,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $8,560.  Over the life of a 15-year 
bond this totals $128,403. 

 

Project Number: 1603 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

53

BUILDING SAFETY IMPROVEMENTS

EXISTING

Countywide

Total Appropriated: $2,063,886 Appropriation Balance: $934,925

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $100,000 $100,000 $100,000

SY $0 $0 $0 $0

Total $200,000 $200,000 $200,000 $200,000



CP 1616 

58 

Issues for Consideration 

The elimination of safety hazards could result in budgetary savings in the long term, by preventing 
injuries resulting in expensive litigation and/or workers' compensation payments.  

Based on discussions with the County Executive’s Budget Office, the County is awaiting 
reimbursement from the State of approximately $677,000 that was expended under this project for 
a building safety improvement grant associated with the John J. Foley Skilled Nursing Facility and is 
awaiting a status update from the Health Department on whether the County will receive the grant 
funding. 

DPW has indicated that the existing appropriation balance (less $336,352 in grant funds) and 
budgeted 2016 funds will be used between 2016 and 2018 to address building safety and code 
compliance upgrades as they arise.  

Budget Review Office Recommendations 

We agree with the funding presentation for this project. 
 

1603MUN17 

 

 

1616 

Description 

This project provides for the purchase and installation of fuel management and inventory control 
systems for the County’s fleet garages, fuel sites, underground storage tanks and fleet inventory.  
Advancement of this project is to comply with the Suffolk County Department of Health Services, 
New York State Department of Environmental Conservation and Environmental Protection Agency 
regulations. 

Justification 

Proper maintenance and required upgrades to the County’s fuel systems, ensure that the County 
meets SCDHS, DEC, EPA, and Article 6 standards.  Maintaining these safety standards is critical to 
cost avoidance from fines and emergency repairs. 

Status 

This is an ongoing project that includes installing new fuel management systems, piping, fuel 
dispensers, manholes, islands, canopies, fire suppression materials, and alarm systems.  The fueling 
facility on Oakwood Road in Huntington has been dismantled and removed from service with no 
complication or impact to the environment.  Future renovations are scheduled for the fueling 
facility at West Sayville Golf Course in 2016, and the Centereach Highway Yard in SY.   

Project Number: 1616 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All

60

FUEL MANAGEMENT/PREVENTIVE MAINTENANCE AND PARTS 
INVENTORY CONTROL SYSTEM

EXISTING

Countywide
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The Department is currently working with the Parks Department to create an improved fueling 
facility at the West Sayville Golf Course.  This alteration to the project, if implemented, will impact 
the renovation work scheduled for the maintenance building, which is in the design phase.  

DPW requested $250,000 for construction in 2017 and SY, as previously adopted.  The Proposed 
2017-2019 Capital Program decreases 2017 construction funding by $50,000 and defers $100,000 
to 2018 and 2019. 

 

Impact on Operating Budget 

The proposed capital program includes $450,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $450,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $38,521.  Over the life of a 15-year 
bond this totals $577,815. 

Upgrading these systems to comply with federal, state and local codes will prevent the imposition of 
fines and guard against the need for costly remediation resulting from system failures. 

 

Issues for Consideration 

Safeguarding the environment should be a priority when scheduling funds for capital projects such 
as this.  These upgrades must be accomplished in a judicious manner to prevent the County from 
being fined by federal, state and local regulatory agencies for non-compliance with current 
regulations.  Additionally, the expenses associated with the planned improvements could be 
negligible compared to remediation costs the County might incur if repairs are not made. 

The substantial uncommitted appropriation balance for this project is anticipated to be adequate to 
address existing sites previously identified and to address unplanned requirements as they are 
discovered. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1616MUN17 

 

 

Total Appropriated: $4,025,000 Appropriation Balance: $1,882,616

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $250,000 $250,000 $0 $0

2018 $0 $0 $100,000 $100,000

2019 $0 $0 $100,000 $100,000

SY $250,000 $250,000 $250,000 $250,000

Total $500,000 $500,000 $450,000 $450,000
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1623 

Description 

This project provides ongoing funding to repair and replace roofing on various county buildings as 
the existing roofs reach the end of their useful lives.  

Justification 

This project should reduce costs associated with emergency roof repairs.  Where feasible, 
additional insulation and roof vents are integrated into a roof repair and/or replacement to assist in 
lowering energy consumption.  

Status 

The following roofs were addressed in 2015: Medical Examiner linkway at $100,970 and Medical 
Examiner upper level at $144,360.  In 2016, DPW has programmed roof work at the Hauppauge 
Legislature Building at $450,000; Medical Examiner lower level at $600,000, and Waterways Garage 
in Yaphank at $81,000.  

In the aggregate, DPW requested an additional $600,000 for construction compared to the 
previously adopted capital program.  In 2017, requested funding increases from $500,000 to 
$680,000 to address Civil Service / District Court roof work that was not previously scheduled in 
this project, and $20,000 for miscellaneous roofing requirements as necessary.  In 2018, funding was 
requested to increase from $500,000 to $700,000 for the H. Lee Dennison building.  In 2019 new 
funding of $700,000 is requested for the H. Lee Dennison building and in SY funding would go  from 
$500,000 to $750,000 for the Old Infirmary building. 

The Proposed 2017-2019 Capital Program includes funding as requested from 2017 to 2019 and 
increases SY by $750,000 compared to the requested amount of $750,000. 

 

Impact on Operating Budget 

The proposed capital program includes $3,600,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,600,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $308,168.  Over the life of a 
15-year bond this totals $4,622,520. 

Project Number: 1623 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: All

56

ROOF REPLACEMENT ON VARIOUS COUNTY BUILDINGS 

EXISTING

Countywide

Total Appropriated: $1,500,000 Appropriation Balance: $680,391
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Issues for Consideration 

The County is responsible for maintaining over 200 roofs encompassing over 930,000 square feet in 
the aggregate.  DPW’s annual updated roofing schedule addresses roofing requirements in greatest 
need first.  DPW requested construction funding of $680,000 in 2017 to address the Civil Service / 
District Court roof work that was not previously scheduled.  This would defer by one year the 
scheduled roof work at the H. Lee Dennison building and Old Infirmary building.  DPW has 
indicated that a complete roof replacement is required for the H. Lee Dennison building at an 
estimated cost increase of $400,000.  The cost to replace the roof on the Old Infirmary building 
was last estimated by DPW to be $2.5 million in 2014.  The proposed capital program also 
schedules $1.5 million for construction in SY, which is $750,000 more than requested.  Additional 
information was not included to support this increase.  As future capital programs are advanced, 
additional funding can be reconsidered to address roof replacement at the Old Infirmary building. 

Budget Review Office Recommendations 

Absent any justification for the proposed increase, the Budget Review Office recommends reducing 
construction funding by $750,000 in SY.  If the entire $750,000 decrease in serial bond financing 
recommended by BRO were adopted, the estimated average annual fiscal impact to the operating 
budget for debt service payments would be a savings of $64,022.  Over the life of a 15-year bond, 
this totals $963,025. 
 

1623MUN17 

 

 

 
1643 

Description 

Improvements to the Riverhead County Center are further advanced through Phase III, which 
includes upgrades to the building's mechanical and electrical systems not addressed under Phases I 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $500,000 $500,000 $500,000 $500,000

2017 $500,000 $700,000 $700,000 $700,000

2018 $500,000 $700,000 $700,000 $700,000
2019 $0 $700,000 $700,000 $700,000
SY $750,000 $750,000 $1,500,000 $750,000
Total $2,250,000 $3,350,000 $4,100,000 $3,350,000

Project Number: 1643 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: 2

61

IMPROVEMENTS TO COUNTY CENTER C-001, RIVERHEAD

EXISTING

Riverhead County Center, 

Southampton
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and II.  Phase III includes, but is not limited to, replacement of the south wing main HVAC air 
handling unit, replacement of the health clinic's two rooftop HVAC units, ductwork, electrical 
upgrades, and extension of the DC building control system to the south wing.  

Justification 

The Riverhead County Center is 60+ years old and the building’s south wing mechanical and 
electrical systems are past their projected serviceable lifecycles. If the south wing HVAC air 
handling unit were to fail, the County’s health clinic and other offices at this site would be without 
suitable heating, ventilation, and air conditioning for a prolonged time.  Replacement of these 
mechanical and electrical systems is anticipated to reduce heating and cooling operating 
expenditures similar to Phase II.  The useful life of this public building will be extended.  

Status 

The renovations to the main structure of the Riverhead County Center under Phase II were 
completed in 2011.  Phase III was anticipated to commence seamlessly afterwards.   Phase III funding 
has been deferred numerous times.  DPW is anticipating issuing the RFP for Phase III design services 
in May of 2016.  The Adopted 2015-2017 Capital Program scheduled $2.5 million for Phase III 
construction in 2016 and the Adopted 2016-2018 Capital Program deferred this funding to 2017.  
DPW requested funding for the upcoming capital program as previously adopted.  The Proposed 
2017-2019 Capital Program further defers the $2.5 million for Phase III construction to 2018.  If 
funded as requested, DPW anticipates Phase III construction to take one year to complete. 

 

Impact on Operating Budget 

DPW reported Phase II renovations decreased the heating and cooling loads by approximately 33% 
due to new facades, upgraded insulation, and new HVAC air handling units and controls.  Phase III 
improvements to the south wing are anticipated to further reduce annual heating and cooling 
expenditures. 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Issues for Consideration 

To date, the County has appropriated more than $34.5 million under Phases I and II to renovate 
the Riverhead County Center.  Not including CP 1133, Renovations to Surrogate’s Court, Phase III 
is the final major renovation phase of the Riverhead County Center.  The current building systems 

Total Appropriated: $34,520,000 Appropriation Balance: $321,402

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $2,500,000 $2,500,000 $0 $2,500,000

2018 $0 $0 $2,500,000 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,500,000 $2,500,000 $2,500,000 $2,500,000
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to be replaced under Phase III are past their expected useful life cycles.  Design services for Phase III 
are anticipated to commence in 2016 after years of delay.  Scheduling funding for Phase III 
construction in 2017 is logical.  Delaying Phase III construction any further increases the probability 
of cost escalation. 

Budget Review Office Recommendations 

In order to maintain environmentally appropriate interior space conditions for medical service 
delivery, to avoid cost escalation, and to assist in further reducing the heating and cooling operating 
expenditures of this major public building, the Budget Review Office recommends advancing $2.5 
million for construction from 2018 to 2017 as previously adopted and requested. 
 

1643MUN17 

 

 

1664 

Description 

This program is intended to reduce energy consumption in Suffolk County facilities by incorporating 
energy saving features into new designs, major renovations, and other related upgrades.  The 
program is implemented independent of other resources, but leverages financial and equipment 
incentives offered by LIPA, National Grid, NYSERDA, NYPA, and others.  

Justification 

Energy prices remain volatile and subject to influences beyond the County’s ability to control.  In 
addition to funding unplanned energy efficiency upgrades, this project facilitates proactive 
investment in energy efficiency at County facilities.  This self-directed County initiative provides for 
carefully planned projects that can be priority ranked based on a Return on Investment (ROI) – as 
well as other considerations – and is the most cost effective way for the County to mitigate annual 
expenditures for energy used at County buildings. 

Status 

This project funds the implementation of energy efficiency upgrades at various County facilities and 
also funds the installation of renewable energy and related technologies.  Aggressive funding for this 
project by the Legislature has facilitated measured and verified reductions in energy use that have 
resulted in annual avoided cost/savings of approximately $5 million, when calculated at the annual 
average cost of electricity and natural gas.  These savings/cost avoidance are found in the budget 
under object 4020-Light, Power and Water.  Payments for electricity (approximately 80%) and 
natural gas (approximately 10%), represent nearly all expenditures from Light, Power and Water. 

Project Number: 1664 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: All

70

ENERGY CONSERVATION AT VARIOUS COUNTY FACILITIES

EXISTING

Countywide
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In addition, the County has reduced energy use by greater than 30% in targeted facilities and 
realized recurring annual maintenance cost savings of approximately $1 million.  The County has 
also secured avoided costs resulting from energy efficiency upgrades that included fuel switching 
from fuel oil to natural gas since 2009.  If avoided costs associated with fuel switching, since 2009, 
were included along with maintenance savings and reductions in direct expenditures for energy, the 
County has realized cumulative savings of approximately $11.4 million in both 2013 and 2014, and 
approximately $9.2 million in 2015.  

The County’s investment in energy efficiency (2009-2015) has also resulted in significant 
environmental benefits, including cumulative emissions reductions of carbon dioxide (CO2) by 
approximately 17,588 tons,  nitrogen oxides (NOx) by approximately 44.3 tons, and sulfur oxides 
(SOx) by approximately 23.4 tons.   

Sample “conventional” projects include the installation of high efficiency condensing gas boilers and 
the scheduled installation of LED lighting at the W.H. Rogers, H. Lee Dennison, and other stand-
alone buildings.  Projects at the County's landmark facilities include high efficiency boilers and 
scheduled lighting upgrades at the Cohalan Court Complex, and a satellite boiler project completed 
at the Riverhead County Complex.  The demonstrated success of completed projects has 
influenced similar investments (and savings) at the Bergen Point Wastewater Treatment facility.   

Projected savings from scheduled but as yet unfunded lighting upgrades alone include an additional 
annual reduction of approximately 11.6 million kilowatt-hours, 8,850 tons of CO2, and an annual 
avoided cost/savings of approximately $2.8 million.   

Sample “exotic” projects include the installation of non-electric (natural gas fired) air conditioning at 
both the H. Lee Dennison and W.H. Rogers buildings, where more costly electric load has been 
reduced by approximately 20% and 50%, respectively.  Exotic projects also include the County’s 
investment in combined heat and power (CHP) projects (aka cogeneration).  CHP projects 
generate a modest amount of electricity, reducing a building’s electric demand from the utility, and 
use the waste heat from electric generation to reduce hot water (boiler) loads in the building.  An 
existing example of CHP benefits is the successful 65 kilowatt (kW) microturbine project 
completed at the Medical Examiner’s Building in 2006.  The microturbine consistently provides a 
small fraction of the building’s electric load but also supplies year-round waste heat to the building, 
which is sufficient enough to satisfy non-winter re-heat requirements for the building, so the boilers 
are not run during the summer months.  A 75 kW CHP project has recently been completed at the 
H.L. Dennison building and a second 75 kW CHP project is nearing completion at the Cohalan 
Court Complex.  DPW-Sanitation is currently considering a 300 kW project at Bergen Point that 
will generate a small portion of the plants electricity while also indirectly reducing electric demand 
by using waste heat to power two 50 ton absorption chillers (air conditioning), which represents 
approximately 40% of the cooling load at the plant.  The CHP project will also offset energy 
consumption by natural gas fired boilers used for space heating needs at the plant.  

In addition to physical plant improvements, an expanding number of County facilities are currently 
involved in a measurement and verification (M&V) initiative that includes real-time monitoring of 
electric and natural gas meters, and web-based remote monitoring of Building Management Systems 
(BMS) across the County.  Measurement of actual system performance verifies that anticipated 
savings are actually realized.  The M&V effort better manages energy use and also helps the County 
to better manage cash flow related to persistent utility billing issues, including erroneous 
overcharges and/or gaps in billing of many months at a time that are difficult or impossible to 
unwind.  Full implementation of measurement and verification efforts and consistent monitoring of 
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web-based Building Management Systems has been delayed pending creation of a Civil Service title 
for a position first funded by the Legislature in the 2014 Adopted Operating Budget.   

This project has an appropriation balance of over $1.5 million.  In addition, the $2 million in 2016 
adopted funding is expected to be appropriated via Introductory Resolution No. 1374-2016.  Based 
on projects scheduled, the Department expects the appropriation balance of $1.5 million and the 
$2 million appropriated in 2016 to be completely expended.  Projects expected to be completed in 
2016 are projected to realize recurring annual savings of approximately $1.2 million (approximately 
$918,000, net of debt service), with a combined return on investment of 35%.   

The proposed capital program includes $2 million for construction each year from 2017 to SY, as 
requested.  In the aggregate, this funding level is equal to funding scheduled in the Adopte 2016-
2018 Capital Program. 

 

Impact on Operating Budget 

The proposed capital program includes $8,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $8,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $684,818.  Over the life of a 
15-year bond this totals $10,272,267. 

 

Issues for Consideration 

Energy commodity prices have tumbled since the summer of 2014 but markets remain volatile and 
subject to many influences beyond the County's ability to control.  Based on updates from the 
Energy Information Administration (EIA) and private sector sources, natural gas and crude oil prices 
are expected to rise in the second half of 2016 and into 2017.  Independent of commodity market 
performance, the County faces actual retail cost increases resulting from the recently approved 
three-year (2016-2018) increases in LIPA/PSEG LI electric rates.  Moreover, in January 2016 
National Grid filed for a rate increase that is expected to take effect on January 1, 2017.  Based on a 
comparison of current to potential gas rate adjustments applied to a limited sample of Suffolk 
County billing accounts (across several rates), the County could experience a potential increase in 
expenditures for natural gas of approximately 39% to 53% across the bulk of County facilities.  
While the National Grid rate filing has yet to be approved by the Public Service Commission, the 
proposed increases in the retail price of natural gas should not be dismissed.  Combined with the 
actual increase in the retail price of electricity, a pending increase in the cost of natural gas 
compounds the County’s operating expense, which is most effectively dealt with by reducing the 
County’s use of energy.   

Total Appropriated: $28,626,091 Appropriation Balance: $1,549,402

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,000,000 $2,000,000 $2,000,000 $2,000,000

2017 $2,000,000 $2,000,000 $2,000,000 $5,098,623

2018 $2,000,000 $2,000,000 $2,000,000 $1,861,447
2019 $0 $2,000,000 $2,000,000 $328,630
SY $2,000,000 $2,000,000 $2,000,000 $711,300
Total $8,000,000 $10,000,000 $10,000,000 $10,000,000
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As previously noted above, the proposed capital program includes $8 million for this project, with 
$2 million scheduled in each year.  In context to recently adopted LIPA/PSEG LI electric rate 
increases (2016-2018), significant increases in natural gas rates proposed by National Grid 
(beginning January 1, 2017), and estimated project costs for more than 40 County owned and/or 
occupied facilities, the 2017 Proposed Capital Budget schedules an insufficient investment needed to 
maximize energy savings.  As such, we advise advancing near-term funding for energy efficiency 
initiatives that deliver significant recurring annual operating savings for energy. 

Projects that could be initiated in 2017, if the Budget Review recommendations are adopted, should 
result in recurring annual savings of approximately $1.1 million ($664,000, net of debt service), with 
a combined return on investment of 22%.  Advancing funds to 2017 yields greater savings in the 
near-term as energy commodity prices and utility rates are increasing.  To be clear, the net benefit 
to the operating budget is greatest if funds are advanced as recommended; however, those savings 
will be more immediately felt only if funds are advanced. 

The proposed capital program would pay for this project by issuing serial bonds.  Since annual debt 
service costs are spread out over an estimated 15 years, there is an immediate payback in the first 
year (annual energy cost savings exceed annual debt service costs).  Should the County return to a 
pay-as-you-go policy and finance select capital projects in the operating budget, CP 1664 is a project 
that may be considered.  That is, paying upfront for the energy projects planned to be initiated in 
2017 would have a payback period of approximately four years, allowing for greater savings over 
the useful life of these energy projects. 

Budget Review Office Recommendations 

Advance $2 milion from 2018 and $1,098,623 from 2019 to 2017 and reprogram $186,145 from 
construction to planning.  Advance $572,747 from 2019 and $1,288,700 from SY to 2018 (all 
construction).  The proposed amendments front load funding to take advantage of energy savings 
but do not change the total funding included in the proposed capital program. 
 

1664JS17 

 

 

1665 

Description 

This project provides funding for demolition and removal of hazardous, obsolete and severely 
damaged County buildings and structures.   

Project Number: 1665 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

55

DECOMMISSIONING AND DEMOLITION OF COUNTY FACILITIES

EXISTING

Countywide
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Justification 

The County has various buildings and structures that have been identified as unrepairable, unsafe or 
in hazardous condition.  This is partially a result of the County acquiring property with structures in 
place that have been neglected, sustained fire damage, or experienced some other catastrophic 
event.  Additionally, the County has various structures that have fallen into disrepair, due to age and 
lack of preventive maintenance.  It is essential that the County remove these buildings and 
structures to protect public health and the environment. 

Status 

Resolution No. 162-2016 amended the 2016 Capital Budget and appropriated $500,000 in 
connection with the demolition and cleanup of the Suffolk County portion of the Eastern Parkway 
building site.  As of April 1, 2016, these funds have not been encumbered or expended.  This leaves 
an appropriation balance of $94,842 for all other identified sites. 

An appropriating resolution of $100,000 is necessary to address two deficient radio towers, one in 
the Hauppauge North Complex, and the other in the Yaphank Complex in 2016.  The structural 
stability of these two radio towers is unknown and structural component failure is a concern if a 
major weather event should occur. 

The following structures have been identified for demolition and removal: the old Consumer Affairs 
building in the Hauppauge North Complex in 2017, and the DWI modular building at the Yaphank 
jail site in 2018.  There is $100,000 scheduled in 2017 and 2018, which may be insufficient to 
address these two sites.  The requested funding of $100,000 in 2019 and in SY is for structures not 
at this time identified. 

The Proposed 2017-2019 Capital Program adds $100,000 in 2019 for construction, as requested by 
the Department.  This funding is consistent with previous requests.  

 

Impact on Operating Budget 

The proposed capital program includes $400,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $400,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $34,241.  Over the life of a 15-year 
bond this totals $513,613. 

 

Issues for Consideration 

Counties in New York State that have comparable programs, where buildings have fallen into 
disrepair and have been taken due to unpaid real property taxes, include in the County investment 

Total Appropriated: $655,000 Appropriation Balance: $594,842

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $100,000 $100,000 $100,000

2018 $100,000 $100,000 $100,000 $100,000

2019 $0 $100,000 $100,000 $100,000

SY $100,000 $100,000 $100,000 $100,000

Total $400,000 $500,000 $500,000 $500,000
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both the outstanding real property tax due and the site’s total remediation expenditures.  When 
these real property sites are sold, the revenue from the land sale is used to reimburse the 
municipality for outlays of real property taxes and expenditures associated with site remediation.  
This capital project is broader in scope, as it includes County buildings, where there are no 
outstanding real property taxes due and the site remediation expenditures will not be reimbursed 
from land sales.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1665MUN17 

 

 

1678 

Description 

This project provides for the resurfacing, repairing, or replacing of County drives, parking fields, 
curbs, sidewalks, and fencing. 

Justification 

Proper maintenance and repairs reduce further deterioration that would require costly 
reconstruction.  This project will eliminate hazardous conditions and reduce the risk of injuries and 
the County’s liability exposure. 

Status 

This is an ongoing infrastructure maintenance program for County facilities.  Annual proposed 
locations are subject to change as infrastructure in greatest need of restoration is advanced 
forward.  Sites are advanced as funding permits.  DPW has requested that the scope of this project 
be expanded to include fencing along County roadways.   

Resolution No. 838-2015 appropriated $1 million for this project; which is the same funding level 
appropriated in 2014.  Annual funding is used at various locations.  Due to the wide-ranging scope 
of rehabilitation efforts associated with this project from curbing to paving, and varied site locations 
and size, and the level of work to be completed, it may require multiple years to complete a site.   

The Department of Public Works has identified the following sites for rehabilitation efforts:  

2016:  1st Police Precinct, Yaphank County Complex, Commack and Huntington Highway Facilities, 
BOMARC, and the Ronkonkoma Train Station 

Project Number: 1678 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: All

46

REHABILITATION OF PARKING LOTS, SIDEWALKS, DRIVES AND CURBS 
AT VARIOUS COUNTY FACILITIES

EXISTING

Countywide



CP 1678 

69 

2017:  5th Police Precinct, Cohalan Court Complex, Ronkonkoma and Deer Park Train Stations, 
North County Complex, and Cornell Cooperative Extension 

2018:  H. Lee Dennison Building, North County Complex, and Various County Facilities 

2019:  Ronkonkoma Train Station, and Various County Facilities 

SY:  Various County facilities as needed. 

The Proposed 2017-2019 Capital Program adds $1.5 million for construction in 2019 and an 
increase of $1 million for construction in SY compared to the Adopted 2016-2018 Capital Program.  
DPW requested construction funding increases of $2.5 million in 2017 and $6.5 million in 2018, an 
additional $7.5 million in 2019, and an increase of $4 million in SY. 

 

Impact on Operating Budget 

The proposed capital program includes $6,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $556,414.  Over the life of a 
15-year bond this totals $8,346,217. 

 

Issues for Consideration 

The majority of the County's parking lots, sidewalks, drives and curbs are original from the 1970s 
and have had only minor repairs since constructed, over 40 years ago.  Many of these parking lots, 
due to their age, deferred renovation, and severe weather conditions, are currently in need of 
restoration.  DPW has reported that due to delayed action, the necessity to renovate these sites 
has increased along with the estimated cost.  Correspondingly, DPW estimates the current 
condition of the infrastructure under this capital project increases annual operating costs by an 
additional $70,000 for maintenance and repairs.  

DPW requested substantial funding increases in the 2016-2018 Capital Program and again this year 
in the 2017-2019 Capital Program, which are in part associated with evaluating and designing the 
Ronkonkoma Train Station, resurfacing parking lots with solar panels, materials, and infrastructure 
failures.   

The Budget Review Office recognizes the funding allocation constraints the County is presently 
encountering and the pressure to reduce previously adopted funding for capital projects.  Based on 
discussions with the Department of Public Works, the proposed funding will require DPW to 
prioritize infrastructure restoration in greatest need first. 

Total Appropriated: $5,750,000 Appropriation Balance: $1,408,555

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2017 $1,000,000 $3,500,000 $1,000,000 $1,000,000

2018 $1,000,000 $7,500,000 $1,000,000 $1,000,000

2019 $0 $7,500,000 $1,500,000 $1,500,000

SY $2,000,000 $6,000,000 $3,000,000 $3,000,000

Total $5,000,000 $25,500,000 $7,500,000 $7,500,000
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BRO recommends that DPW request funding to address the maintenance of fencing along County 
roadways in a separate capital project  and not to include these efforts in this capital project, as this 
capital project’s purpose is for ongoing infrastructure maintenance of County facilities. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1678MUN17 

 

 

1710 

Description 

This project provides for the installation and/or replacement of fire alarm/detection, carbon 
monoxide detection, fire sprinklers and security systems at various County facilities.  The project 
addresses existing building systems that do not satisfy current fire alarm/detection codes and safety 
requirements.  This project also covers upgrading and replacing uninterrupted power supply 
systems and components in various County buildings. 

Justification 

This project is necessary to comply with fire safety codes and protect the health and safety of the 
general public, County employees, and County assets. 

Status 

Resolution No. 295-2014, known as the Steve Nelson Safety Act, requires the installation of carbon 
monoxide detectors at County facilities in three phases. The first phase is for buildings 100,000 
square feet or more, the second phase is for buildings with square footage less than 100,000 square feet 
but more than 20,000 square feet, and the third phase is for buildings with less than 20,000 square feet.  
DPW has been addressing Phase I & II installation of carbon monoxide detectors Countywide in 
2015 and 2016, and the design of the installation of various safety equipment and carbon monoxide 
detectors for the Labor Department. 

DPW’s 2017 to SY funding requests for this project are for construction:  

• 2017 ($1.1 million): $600,000 for Phase III carbon monoxide detector installation at various 
buildings, and $500,000 for various safety equipment associated with the Labor Department 
(building C0017); 

• 2018 ($730,000): $600,000 for various safety equipment associated the Medical Examiner 
building in Hauppauge, $70,000 for various safety equipment associated with County buildings, 

Project Number: 1710 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

INSTALLATION OF FIRE, SECURITY AND EMERGENCY SYSTEMS AT 
COUNTY FACILITIES

EXISTING

Countywide



CP 1710 

71 

and $60,000 for installing and maintaining uninterruptible power supplies (UPS) in various 
County buildings; 

• 2019 ($625,000): $517,562 for various safety equipment associated with 19 identified County 
sites, $60,000 for installing and maintaining UPS in various County buildings, and $47,438 for 
Security Allowance; 

• SY ($110,000): $60,000 for installing and maintaining UPS in various County buildings, and 
$50,000 for various safety equipment associated with County buildings.  

In the aggregate, the proposed capital program includes all funding requested by DPW and is 
consistent with the previously adopted capital program for this project.  The proposed funding is 
$350,000 less in 2017, $20,000 more in 2018, $125,000 more in 2019, and $205,000 more in SY. 

 

Impact on Operating Budget 

The proposed capital program includes $2,565,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,565,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $219,570.  Over the life of a 
15-year bond this totals $3,293,546. 

 

Issues for Consideration 

This project addresses various building safety deficiencies for the protection of human life and 
County assets.  The primary safety objective of this project in 2017 is compliance with the 
regulation time table set forth in the Steve Nelson Safety Act.  The Proposed 2017-2019 Capital 
Program provides sufficient funds to install (Phase III) carbon monoxide detectors in 2017 as 
requested, but the proposed funding schedule will require DPW to reprioritize other fire and 
security system upgrades based on need and the availability of funds.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1710MUN17 

 

 

Total Appropriated: $2,389,273 Appropriation Balance: $349,079

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $750,000 $750,000 $750,000 $750,000

2017 $750,000 $1,100,000 $750,000 $750,000

2018 $750,000 $730,000 $750,000 $750,000

2019 $0 $625,000 $750,000 $750,000

SY $500,000 $110,000 $315,000 $315,000

Total $2,750,000 $3,315,000 $3,315,000 $3,315,000
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1715 

Description 

The Riverhead County Center Power House provides (backup) power and chilled water for cooling 
of the occupied space in the County Center Building, Criminal Courts, and the Correctional 
Facility.  It has been in continuous service since 1960 (with a major upgrade in 1975).  

Justification 

The Riverhead Power House is approximately 56 years old and requires continuous maintenance to 
ensure efficient operation of complex energy systems. 

Status 

This project funds ongoing maintenance and improvements at the Riverhead County Center Power 
House.  Projects at the site have typically focused on improvements relating to the electrical 
systems and the central cooling facilities, including construction of a new cooling tower, new water 
pumps, and a new chiller.   

To achieve significant reductions in energy use at the Riverhead complex, in March 2013 the 
Department of Public Works (DPW) abandoned the central boilers in the Power House and 
completed the installation of satellite boilers in the Riverhead Jail, Criminal Courts Building, and 
Riverhead Center.  That project was funded through CP 1664.  Combined with the boiler project, 
the Department also completed the installation of a Building Management System (BMS) in the 
Criminal Courts Building, new lighting (American Recovery and Reinvestment Act funds), and new 
window films to reduce solar heat gain and glare.  Each of these projects has contributed to greatly 
enhanced control of energy systems, providing additional savings and significantly improved 
occupancy comfort.  

The Riverhead County Center Power House remains the central distribution point for air 
conditioning and electric service to the entire complex.  As part of the electric service, the plant 
also houses three standby generators and associated switchgear necessary for emergency power for 
the entire complex.   

The proposed capital program includes $50,000 for planning and $2.6 million for construction in 
2018 and $250,000 for construction in SY, which is $2.65 million more than requested and 
previously adopted. 

 

Impact on Operating Budget 

The proposed capital program includes $2,900,000 in serial bond financing for this project, $2.65 
million in 2018 that would be applied to Phase II replacement of the generator synchronizing gear, 
and $250,000 in SY for related equipment.  If the entire $2,900,000 were borrowed at once, the 

Project Number: 1715 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: 2

70

RIVERHEAD COUNTY CENTER POWER PLANT UPGRADE

EXISTING

Riverhead County Center

Total Appropriated: $6,850,000 Appropriation Balance: $3,101,828
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estimated average annual fiscal impact to the operating budget for debt service payments would be 
$248,246.  Over the life of a 15-year bond this totals $3,723,697. 

 

Issues for Consideration 

Suffolk County purchases power from LIPA for the Riverhead County Center campus and 
distributes it through two banks of switchgear to an electrical power loop that serves the County 
Center, Criminal Courts, the Jail and the Power House.  The Power House itself, which contains 
campus air conditioning, is only currently capable of being powered from one (the older) bank of 
switchgear.  If this switchgear were to fail, the campus buildings could be served, but would have no 
summertime air conditioning. The switchgear in question was manufactured in 1956 and has 
exceeded its expected useful life.  Although it is still operational, its serviceability is questionable, 
and DPW has recommended replacement for several years.   

There are three standby generators located in the Riverhead County Center Power House.  Two 
and sometimes three generators are needed to provide emergency power for the Riverhead 
campus.  These generators need to share the combined building load, and this requires that the 
electrical current produced from the three generators be synchronized – or the generators and 
associated components could experience a catastrophic failure.  The special electronic switchgear 
that does this is 27 years old and no longer supported by its manufacturer.  Without its proper 
operation, only one emergency generator can operate at a time.  A single generator could 
potentially provide power to the Jail, but not the County Center or Criminal Courts.   

The Department secured a proposal for the combined project in 2012.  The project budget was set 
at approximately $2.24 million and included replacement of both the ‘Main’ and ‘Synchronizing’ 
switchgear, as well as secondary electrical cables to provide power to the site.  The project also 
includes a variable cost not expected to exceed $450,000 that is associated with temporary 
emergency generation for the entire complex that must be located on site during construction 
(approximately two months).  During final construction planning in 2015 it was determined that 
additional critical systems were not compatible with planned upgrades, or no longer technically 
supported by the manufacturers, which resulted in significant escalation of the cumulative project 
cost, to approximately $5.2 million.   

Both electrical systems are critical to the operation of each building at the Riverhead complex but 
replacing the generator synchronizing gear is a more complex and more expensive undertaking.  
This capital project includes $3.1 million in uncommitted funds that were previously appropriated, 
and the proposed capital program includes $2.65 million scheduled in 2018.  The Department 
advises that there are sufficient uncommitted funds to complete a “Phase I” upgrade of the Main 
switchgear at this time.  Uncommitted funding is also expected to facilitate an unanticipated upgrade 
of existing communications, monitoring, and control systems for the generator synchronizing gear 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $2,650,000 $2,650,000

2019 $0 $0 $0 $0

SY $250,000 $250,000 $250,000 $250,000

Total $250,000 $250,000 $2,900,000 $2,900,000
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that are no longer supported by the manufacturers.  Any currently uncommitted funds that remain 
would be applied to a new emergency connection point that would ensure long-term electric 
service redundancy in the event of a major disaster. 

In addition to replacement of the electric switchgear, the Department plans to install electric and 
water service sub-meters for the individual buildings, which will enable the County to monitor and 
regulate consumption.  Individual Reduced Pressure Zone valves have already been installed on 
segregated distribution pipes.  DPW expects to complete installation of primary electric and water 
sub-meters as funds are available.  The estimated cost for primary sub-metering is approximately 
$325,000.  Additional sub-meter projects are intended to include significant downstream electric 
loads within each building on the complex and will facilitate measurement and verification of major 
systems performance and related costs. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding for this project.  
 

1715JS17 

 

 

1724 

Description 

This project provides funding for the upgrade of water systems throughout County facilities to 
ensure a safe source of potable water.  The project includes the replacement of wells with public 
water supply as required.  The project also installs reduced pressure zone valves (RPZ). 

Justification 

The installation of RPZ valves is a mandated requirement of the New York State Department of 
Health and the Suffolk County Water Authority (SCWA) in order to protect the public water 
supply from contamination. 

Status 

In 2016 DPW anticipates installing reduced pressure zone valve equipment at the BOMARC site in 
Westhampton and at various other County sites at an estimated cost of $100,000. This project 
includes the upgrading of County owned fire hydrants at the North Hauppauge Complex, and other 
sites, to SCWA specifications.  The intent is for the County to transfer ownership of the water 
supply infrastructure to the SCWA.  However, that process has currently stalled due to legal 
constraints and meeting bonding requirements due to the nature of the work.  It is anticipated that 
these issues will be resolved in future years. 

Project Number: 1724 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: All

62

IMPROVEMENTS TO WATER SUPPLY SYSTEMS

EXISTING

Countywide
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DPW requested funding as previously adopted with $200,000 for construction in 2018 and 
$200,000 for construction in SY.  The proposed capital program decreases previously scheduled 
2018 construction funding by $100,000.  

 

Impact on Operating Budget 

The proposed capital program includes $300,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $300,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $25,681.  Over the life of a 15-year 
bond this totals $385,210. 

 

Issues for Consideration 

The requested funding is primarily to upgrade various County-owned water supply infrastructure to 
SCWA standards to enable the County to transfer ownership of the improved water supply 
infrastructure to SCWA.  DPW’s expectation is once the issues are resolved, the transfer of 
ownership would reduce the County’s liability, if the water supply infrastructure (hydrant) were to 
malfunction during an emergency, such as a fire.  Although no local legislation has been adopted or 
introduced for the transfer of ownership, planned improvements are anticipated to strengthen the 
safety of the County’s potable water supply. BRO estimates that the proposed funding and the 
appropriation balance of $391,639 are adequate to support the County’s efforts that are associated 
with this capital project.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program presentation for this project. 
 

1724MUN17 

 

 

Total Appropriated: $1,030,000 Appropriation Balance: $391,639

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $0 $0 $0 $0

2018 $200,000 $200,000 $100,000 $100,000

2019 $0 $0 $0 $0

SY $200,000 $200,000 $200,000 $200,000

Total $500,000 $500,000 $400,000 $400,000
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1726 

Description 

This project ensures that the County's Wide Area Network (WAN) infrastructure hardware and 
connecting circuits are up-to-date and constantly refreshed.  This essential refresh is a large part of 
keeping pace with technology and ensuring security systems are able to operate at an efficient state 
to protect County data and resources against vulnerabilities and security risks that aging equipment 
is exposed to.  To ensure the integrity of the WAN, a phased approach to equipment replacement 
will offer the County a managed approach to growth and improve existing County services. 

A preponderance of the hardware is located in the Hauppauge, Riverhead and Yaphank datacenters; 
however, all equipment in every County site is on a scheduled review and replacement cycle to 
ensure that only current operating systems, software and supportable devices are in place 
protecting sensitive and personal data on the WAN and in each Local Area Network (LAN). 

Justification 

The Department of Information Technology (DoIT) asserts that existing projects and new hardware 
and software requirements demand increased data transfer performance, additional functionality, 
higher capacity and improved technology.  With this project, the Department will enhance the 
WAN to provide increased performance for projects and services such as Disaster Recovery (CP 
1729), Globally Managed Network Protection and Security (CP 1807), police surveillance upgrades, 
Legislative meeting video broadcasts and the implementation of wireless access points in targeted 
County locations. 

In 2014, using a phased approach to this project, the Department identified and focused its 
attention on the County's network core switch infrastructure, located in the Hauppauge, Riverhead 
and Yaphank datacenters, as being a limiting factor to growth in the area of data transmission and 
the network's need for bandwidth as other necessary WAN improvements, upgrades and 
expansion advanced.  Since that time, the two core switches in Hauppauge have been refreshed and 
are now fault-tolerant; meaning if one switch goes down for any reason the other will automatically 
handle network traffic for the failed device.  DoIT is now utilizing this project's funds for an upgrade 
of the two core switches in Riverhead, which are now also fault-tolerant, and then will proceed to 
complete a similar refresh of the two Yaphank core switches.  The Riverhead core redesign is 
significant because the County's Disaster Recovery program exists in that location, and the Yaphank 
segment is important because public safety resides in that environment.  Another benefit to 
upgrading the core switches is the support they provide for continued usage and growth in the 
County's Virtual Machine (VM) environment which provides the ability to have a managed approach 
to growth and security, as well as improving existing County services. 

Status 

To date, appropriated funds from previous years have been spent on the replacement and upgrade 
to the County’s existing Dark Fiber Triangle, the principal cable connections that traverse between 

Project Number: 1726 Executive Ranking: 44 BRO Ranking:
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and throughout the Hauppauge, Riverhead and Yaphank campuses; with other appropriated monies 
spent on refreshing and updating network core switches and other essential WAN switches and 
routers that have reached their useful or established end-of-life (EOL).  Furthermore, the 
Department has commenced implementation of the wireless access point (AP) aspect of this 
project in select sites such as H. Lee Dennison and Legislature buildings, with proposed future AP 
deployment in the public locations of the Riverhead County Center. 

Introductory Resolution No. 1352-2016 would appropriate $720,000 for switches, routers, security 
equipment, and other network hardware.  The Proposed 2017-2019 Capital Program includes 
funding as previously adopted in 2017 and 2018, but adds $550,000 for equipment in 2019 as 
requested by the Department.  This project is ongoing, as each year equipment begins to fail or 
reaches the end of its expected useful life.  The additional funding in 2019 is based on the 
Department's projected replacement needs. 

 

Impact on Operating Budget 

The proposed capital program includes $2,212,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,212,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $189,352.  Over the life of a 
15-year bond this totals $2,840,282. 

 

Issues for Consideration 

In the Department's operating budget, the County currently contracts with Presidio, in Hauppauge, 
as its Internet Service Provider (ISP), but this company does more than just provide a connection to 
the internet.  Through its Network Operations Center (NOC), Presidio aids DoIT personnel in the 
monitoring, managing and upgrading of WAN infrastructure at a cost of $194,880 annually.  The 
NOC is responsible for providing a viable, stable network and for maintaining its up-time.  This arm 
of the company also has been, and continues to be, heavily involved in the network core switch 
redesign and upgrade that falls under the scope of this project.  Presidio also serves the County as a 
key merchant in the procurement of requisite switches, routers and additional network hardware 
for which this project provides financing.  Moreover, it is through Presidio that the County 
contracts its SMARTnet agreement for the maintenance and support of 292 Cisco switches and 
routers that comprise the WAN, at an annual operating budget cost of $477,738. 

DoIT is utilizing departmental staff, rather than hiring outside contractors, as new or replacement 
network cabling and wiring is laid in locations that fall under this capital project, as well as 
departmental undertakings outside its scope.  The Department expects this initiative to result in 
savings to the County. 

Total Appropriated: $1,850,000 Appropriation Balance: $554,721

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $720,000 $720,000 $720,000 $720,000

2017 $812,000 $812,000 $812,000 $812,000

2018 $850,000 $850,000 $850,000 $850,000

2019 $0 $550,000 $550,000 $550,000

SY $0 $0 $0 $0

Total $2,382,000 $2,932,000 $2,932,000 $2,932,000
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Budget Review Office Recommendations 

The Budget Review Office concurs with this project's funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

1726CAF17 

 

 

1729 

Description 

This project provides for the implementation of a comprehensive countywide Disaster Recovery 
(DR) program that establishes a working continuity to key county applications and systems.  The 
goal is to deliver business continuity through the restoration of critical applications and data for all 
county departments in the event of an emergency.  A secondary goal of this project is to reduce 
budgetary costs through consolidation of services in departments currently supporting a separate 
DR program. 

The DR environment will consist of server consolidation and virtualization to efficiently use system 
resources, Storage Area Network (SAN) expansion to accommodate real time data replication to a 
remote location, hardware support to access remote systems and consolidated management and 
monitoring of the offsite location.  Phases of this project provide for its expansion to populate 
other departments' applications and data servers into the DR centers, as well as create an offsite 
Virtual Desktop Infrastructure (VDI) to support recovery of select departmental desktop clients.   
VDI is the practice of hosting a desktop operating system within a virtual machine (VM) running on 
a centralized server. 

Justification 

A major catastrophe, countywide disaster, or an extended business interruption would adversely 
affect critical county services and have a negative financial impact on the County.  The ability to 
restore and resuscitate critical services from an off-site disaster recovery location is a fundamental 
requirement and a necessary functionality of any efficient datacenter or IT facility.  This project 
seeks to implement the needed infrastructure, equipment, tools, and DR plan to support the 
transfer and relocation of critical data, applications and services between the Hauppauge and the 
Riverhead datacenters.  Moreover, its success goes hand in hand with two other crucial and 
fundamental Department of Information Technology (DoIT) capital projects, Fiber Cabling Network 
And WAN Technology Upgrades (CP 1726) and Globally Managed Network Protection And 
Security (CP 1807).  Through these projects, the Department will ensure that the County’s data 
and applications are safeguarded and viable after an emergency. 

Project Number: 1729 Executive Ranking: 31 BRO Ranking:
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Although implementation does not provide for live, on-demand cut-over business continuity of 
most departmental data and application services, the Department of Information Technology 
(DoIT) has indicated that next-business day recovery will be achieved for participating county 
departments, which still provides for a significant and solid backup redundancy.  However, the DR 
program does include an automatic failover business continuity portion that encompasses select 
essential countywide services such as e-mail, financial management (IFMS), payroll, and internet 
connectivity only so as to maintain service and consistency of these daily activities without 
stoppage. 

Status 

The Department has utilized previously appropriated funds for the procurement and installation of 
necessary server and SAN hardware and software, along with power, cabling and circuitry needs 
that have furnished the Hauppauge and Riverhead datacenters with a viable and stable County DR 
environment.  Introductory Resolution No. 1353-2016 would appropriate funds included in the 
Adopted 2016 Capital Budget for replacement blade servers and fiber switches and an upgrade to 
server/storage infrastructure. 

The Adopted 2016-2018 capital Program included $240,000 for equipment in 2017 and $240,000 
for equipment in 2018.  The Department requested the same total funding for 2017 and 2018, but 
requested that $60,000 be reprogrammed to planning in each year.  The Department also 
requested an additional $500,000 for equipment in 2019 to purchase additional hardware and 
software required to implement the DR strategy.  The Proposed 2017-2019 Capital Program 
includes this project as requested. 

Throughout the implementation of this project, server consolidation, virtualization and SAN 
expansion has played an important role in managing the inclusion of data and applications from 
participating county departments and agencies, which consist of Civil Service, Economic 
Development and Planning, Executive, Health Services, Information Technology, Labor, Licensing 
and Consumer Affairs, Law, Medical Examiner, Parks, Public Works and Real Property Tax Service 
Agency; while Social Services will join shortly.  The Police Department intends to slowly integrate 
only its virtualized desktop infrastructure (VDI) into the program and DoIT has utilized 
approximately $368,000 of this project's appropriated funds for the County Clerk to maintain its 
own DR environment in the Riverhead datacenter.  The District Attorney, FRES, Legislature, Police 
(except VDI), Probation, Sheriff and Traffic & Parking Violations Agency have implemented their 
own DR plan. 

Additionally, the Department has been exploring the prospect of entering into a Memorandum of 
Understanding (MOU) with several Suffolk County towns, as well as Suffolk County Community 
College (SCCC), to join this project by connecting fiber cable to the county WAN from town and 
college locations. This link would be of great benefit to all municipalities and the college during 
times of emergency; allowing personnel access to critical systems and data from an increased 
number of remote Suffolk County sites.  To date, the Department has signed an MOU with the 
Town of Brookhaven, is currently drafting an MOU with the Town of Islip and is seeking 
preliminary discussions with SCCC. 

 

Impact on Operating Budget 

The proposed capital program includes $980,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $980,000 were borrowed at once, the estimated average annual fiscal impact 

Total Appropriated: $2,000,000 Appropriation Balance: $166,029
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to the operating budget for debt service payments would be $83,890.  Over the life of a 15-year 
bond this totals $1,258,353. 

The capital program states that the impact of this project on the Operating Budget will be minimal.  
Monetary savings will be realized as a result of the coordination of systems moving from individual 
departments to a centralized location within the Department of Information Technology Services, 
thus, eliminating duplicative services.  However, the Budget Review Office estimates that some of 
the attained savings in operating expenses will be offset by increased expenditures for hardware and 
software licensing and support agreements, as these systems must also be maintained in the remote 
DR location. 

 

Issues for Consideration 

In an effort to lower future hardware, software, power and cooling costs, the Department intends 
to migrate away from its current ExaGrid backup storage disk infrastructure, which is utilizing 
Veritas NetBackup software, to a Dell Compellent SAN environment using Veeam backup software.  
Monetary savings will occur from this change in the DR storage and software environment due to 
the elimination of the ExaGrid backup disk system and costly NetBackup software; whereas, a 
Compellent SAN will be the primary data storage location and be able use a much lower or, in 
some cases, no cost Veeam product running on existing county virtualized servers transferring data 
to the DR site.  Moreover, a Compellent system has the capability to encrypt data while at rest on 
the disk, rather than as it moves through the network; which is how the Department currently 
achieves encryption. 

Budget Review Office Recommendations 

The Budget Review Office concurs with this project's funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

1729CAF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $680,000 $680,000 $680,000 $680,000

2017 $240,000 $240,000 $240,000 $240,000

2018 $240,000 $240,000 $240,000 $240,000

2019 $0 $500,000 $500,000 $500,000

SY $0 $0 $0 $0

Total $1,160,000 $1,660,000 $1,660,000 $1,660,000



CP 1732 

81 

1732 

Description 

This project provides for the removal of toxic and hazardous materials from County buildings.  
Materials to be removed include chlorofluorocarbons (CFCs) used in air-conditioning and 
refrigeration units, halomethane (Halon) used in fire suppressant systems, polychlorinated biphenyl 
(PCBs), asbestos, and lead paint.  This project includes the replacement of the materials removed 
with non-hazardous materials. 

Justification 

This work is required under the Clean Air Act to safeguard the health and safety of County 
employees, the public, and the environment.   

Status 

Significant CFC, Halon and asbestos work has been completed; additional removal and disposal of 
toxic and hazardous materials is anticipated as the County advances construction projects.  

The following tables reflect DPW's completed work and requested funding:  

 

Project Number: 1732 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: All
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REMOVAL OF TOXIC AND HAZARDOUS BUILDING MATERIALS AND 
COMPONENTS AT VARIOUS COUNTY FACILITIES

EXISTING

Countywide

Bldg # 2015 Sites and Activities Actual 
Costs

Bldg # 2017 Sites and Activities Estimated 
Cost

Training $19,000 Training $30,000
C0110 Probation $1,725 C0001 Surrogates Court and Various Sites $80,000

C0016 Children's Shelter $4,095 Air/Bulk Sampling (Various Locations) $20,000

C0203 Bomarc EVOC Bldg $4,257 Total $130,000
Air/Bulk Sampling (Various Locations) $4,600

Total $33,677

Bldg # 2016 Sites and Activities
Estimated 

Cost
Bldg # 2018 Sites and Activities

Estimated 
Cost

C0859 Yaphank Hog House $15,000 C0011 Board of Elections and Various Sites $100,000

C0016 Children’s Shelter $20,000 Total $100,000

C0823 Material Testing Lab $5,000

C0123 Riverhead Hwy Garage $5,000
Bldg # 2019 Sites and Activities

Estimated 
Cost

C0022 Farmingville HC $20,000 Training $30,000

C0110 Probation $50,000 Total $30,000
C0011 Board of Elections Phase I $65,000

Air/Bulk Sampling (Various Locations) $20,000

Total $200,000
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The Proposed 2017-2019 Capital Program includes additional planning funding for employee training 
of $30,000 in 2017 and 2019, as requested by DPW. 

 

Impact on Operating Budget 

The proposed capital program includes $260,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $260,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $22,257.  Over the life of a 15-year 
bond this totals $333,849. 

 

Issues for Consideration 

The proposed capital program includes planning funds of $30,000 as requested by DPW in 2017 and 
2019 for the training and NYS certification of County employees in the removal of toxic and 
hazardous building materials.  As this funding is primarily for selected personnel in the Department 
of Public Works to maintain their license status, it is more appropriate to be funded through the 
operating budget.  The Adopted 2016-2018 Capital Program did not include funding for this 
purpose. 

Budget Review Office Recommendations 

• The Budget Review Office recommends deleting $30,000 for planning in 2017 and in 2019. This 
funding should be included in the 2017 and 2019 Operating Budgets. 

• If the entire $60,000 decrease in serial bond financing recommended by BRO were adopted, the 
estimated average annual fiscal impact to the operating budget for debt service payments would 
be a savings of $5,136.  Over the life of a 15-year bond this totals $77,042. 

 

1732MUN17 

 

 

Total Appropriated: $3,110,000 Appropriation Balance: $131,694

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $200,000 $200,000 $200,000 $200,000

2017 $100,000 $130,000 $130,000 $100,000

2018 $100,000 $100,000 $100,000 $100,000

2019 $0 $30,000 $30,000 $0

SY $0 $0 $0 $0

Total $400,000 $460,000 $460,000 $400,000
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1737 

Description 

This project provides for the planned cyclical replacement of mechanical equipment and building 
systems that have reached the end of their useful life cycle, as well as emergency replacement of 
mechanical equipment, which cannot be anticipated, including HVAC, electrical, and plumbing 
systems. 

Justification 

Funding is required for replacement of building equipment that has reached the end of its useful life 
cycle.  Modern, more efficient equipment will provide energy savings.  Not replacing major building 
equipment that has reached its end of life cycle exposes county services to delivery disruptions.  

Status 

The following tables reflect DPW's completed and requested funding for equipment requirements: 

 

 

 

 

Project Number: 1737 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: All

45

REPLACEMENT OF MAJOR BUILDINGS OPERATIONS EQUIPMENT AT 
VARIOUS COUNTY FACILITIES

EXISTING

Countywide

Locations 2015 Projects Amount
H. Lee Dennison Replacement of Chiller Motors $33,000
Marine Bureau Pump Replacements $17,000

Fire, Rescue, and Emergency Services Building Emergency Generator Replacement           $450,000

Total $500,000

Locations 2016 Projects Amount

5th Precinct Emergency Generator Replacement           $200,000

3rd Precinct Replacement of Chillers $200,000

Waterways Garage - Yaphank Replacement of HVAC $50,000

Total $450,000

Location 2017 Project Amount

Police Headquarters Electric Service Upgrade $500,000

Total $500,000

Location 2018 Project Amount
Police Headquarters Replacement of Chillers $500,000

Total $500,000
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The Proposed 2017-2019 Capital Program includes an additional $500,000 in 2019 for construction, 
as requested by the Department.  This funding is consistent with previous requests to address the 
replacement of major building operations equipment, and DPW’s projected equipment replacement 
needs.   

 

Impact on Operating Budget 

The proposed capital program includes $2,200,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,200,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $188,325.  Over the life of a 
15-year bond this totals $2,824,873. 

 

Issues for Consideration 

The appropriation balance in this project is necessary to address unanticipated countywide 
emergency replacements of mechanical equipment, which can include major HVAC, electrical, and 
plumbing systems, and unforeseen cost overruns.   

If appropriately sized, the energy cost reductions from newer more efficient building operating 
equipment is estimated to partially offset increases in debt service over the life of the equipment.  
There could be further expenditure avoidance if the rate per kilowatt and/or dekatherm used by 
this equipment increases over the life of the equipment.   

Based on DPW cost estimates and equipment replacement schedule, requested funding should be 
sufficient to replace identified mechanical equipment in 2017, 2018, 2019 and SY.  Proposed funding 
from 2017 to 2019 is likely to be insufficient to address an unanticipated emergency replacement of 

Location 2019 Project Amount

Public Works HQ Building  Replacement of HVAC $500,000

Total $500,000

Locations SY Projects Amount

Cohalan Complex Cooling Tower Replacement $300,000

2nd Precinct Replacement of Chillers $225,000

Miscellaneous facilities as required TBD $175,000

Total $700,000

Total Appropriated: $1,150,000 Appropriation Balance: $16,681

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $450,000 $450,000 $450,000 $450,000

2017 $500,000 $500,000 $500,000 $500,000

2018 $500,000 $500,000 $500,000 $500,000

2019 $0 $500,000 $500,000 $500,000

SY $700,000 $700,000 $700,000 $700,000

Total $2,150,000 $2,650,000 $2,650,000 $2,650,000
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a major mechanical component, unless a scheduled project is deferred, or a funding offset is found 
from a different capital project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1737MUN17 

 

 

1738 

Description 

This project provides for building modifications to county facilities to allow easy access for people 
with disabilities.  The project will provide parking, accessible doors, offices, toilet facilities, elevators 
and other modifications to accommodate the special needs of handicapped individuals. 

Justification 

The Americans with Disability Act of 1990, Title II, developed design standards and programs for 
accessibility for individuals with disabilities related to government owned and managed buildings, 
sites and transportation.  In 1991 the first set of ADA design standards were published.  In 2010 an 
updated revised set of ADA design standards were issued to address new construction, applicable 
after March 15, 2012.  This capital project funds compulsory capital improvements for ADA 
compliance.  

Status 

2015:  renovated the public restrooms at the Suffolk County Department of Labor building (C0017 
and C0803), and completed the construction documents to advance the repairs and replacement of 
damaged sidewalks in the spring of 2016 in front of the Civil Service Office, the Office for People 
with Disabilities, and the DoIT building in the North County Complex in Hauppauge. 

DPW has scheduled the following ADA modifications in 2016 utilizing $157,000 of the existing 
appropriation balance:  

• $50,000 for ADA compliance entrant for Labor Department building in the North County 
Complex in Hauppauge  

• $75,000 for curb ramps, sidewalks, parking signage and striping for Civil Service Office / Office 
for People with Disabilities - building C0158, North County Complex  

• $10,000 for curb ramp, parking signage and striping for DoIT - building C0050, North County 
Complex in Hauppauge  

Project Number: 1738 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: All
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DISABILITIES ACT
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• $22,000 for curb ramp and automatic entrance door operator for Supreme Court, Riverhead  

Funding scheduled in 2016 is designated to update the ADA Compliance Report ($300,000) and 
address additional ADA modifications ($50,000).  From 2017 to SY, funding will address additional 
accessibility issues, including those in the updated ADA Compliance Report. 

DPW requested $200,000 in 2017, 2018 and SY as previously adopted with an additional $200,000 
in 2019.  The proposed capital program decreases 2017, 2018 funding by $100,000 in each year and 
adds $100,000 in 2019 for construction to address necessary ADA modifications. 

 

Impact on Operating Budget 

The proposed capital program includes $500,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $500,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $42,801.  Over the life of a 15-year 
bond this totals $642,017. 

 

Issues for Consideration 

State and local governments are required to follow specific architectural standards in the new 
construction and alteration of their buildings.  They also must relocate programs or otherwise 
provide access in older buildings, and communicate effectively with people who have hearing, vision, 
or speech disabilities.  Public entities are not required to take actions that would result in undue 
financial and administrative burdens.  They are required to make reasonable modifications to 
policies, practices, and procedures where necessary to avoid discrimination, unless they can 
demonstrate that doing so would fundamentally alter the nature of the service, program, or activity 
being provided. 

An extensive ADA Compliance Survey was conducted in 1995 by consultants to identify ADA 
deficiencies.  The resulting report included a checklist of accessibility standards for county owned 
and occupied buildings including the Suffolk County Community College’s three campuses, county 
health centers, county court buildings, the Vanderbilt Estate, county parks, and rental facilities.  As a 
result, DPW was able to develop an action plan to address ADA deficiencies.  DPW has indicated 
that most of the County’s public access buildings and sites are generally in fair compliance with 
ADA standards.  

In 2016 DPW plans to update the 1995 ADA Compliance Report, as 20 years have passed and 
various facilities have been altered from their original use and new space has been added.  A 
consultant will re-inspect public access buildings and sites, review and update the 1995 compliance 

Total Appropriated: $725,000 Appropriation Balance: $157,624

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $350,000 $350,000 $350,000 $350,000

2017 $200,000 $200,000 $100,000 $100,000

2018 $200,000 $200,000 $100,000 $100,000

2019 $0 $200,000 $100,000 $100,000

SY $200,000 $200,000 $200,000 $200,000

Total $950,000 $1,150,000 $850,000 $850,000
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checklist, and make recommendations with cost estimates for ADA improvements under a priority 
listing basis. 

The County Executive’s Office for People with Disabilities has the responsibility for advancing 
compliance with the Americans with Disabilities Act.  The Budget Review Office recommends that 
DPW work cooperatively with the Office for People with Disabilities to confirm the revised ADA 
Compliance Survey and related specifications are in compliance with present ADA regulations. 

The County, for over 20 years, has aggressively addressed ADA compliance requirements.  BRO 
agrees with the proposed funding as individual county capital infrastructure projects have included 
ADA compliance requirements. Additional capital funding requirements can be reevaluated after the 
updated ADA Compliance Report is completed. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1738MUN17 

 

 

1749 

Description 

This project funds the purchase of vehicles for use by not-for-profit agencies and towns that 
provide nutrition programs for seniors. These programs are contracted by the Suffolk County 
Office for the Aging and vehicles are leased to agencies and towns while the County retains title 
and ownership.   The lessees are responsible for the maintenance and repair costs of the vehicles. 

Justification 

Nutrition vehicles are used to deliver hot meals to frail home-bound residents over the age of 60 
and for transporting seniors with special needs to congregate meal sites.  In the current year, the 
Office for the Aging expects to serve approximately 650,000 meals to 2,543 seniors countywide.  

Status 

According to a current vehicle inventory list provided by the Office for the Aging, there are 50 
County owned vehicles being leased to 17 entities.  The vehicles’ ages range from one to 17 years 
old.  Mileage ranges from less than 1,000 to 137,303 miles, with the average mileage being 76,567. 

Fluctuating factors determine which vehicles are replaced in any given year and Aging makes 
changes to the replacement schedule depending on circumstances.  Funding was included in the 
previous capital program in 2017 to replace a delivery vehicle at the Town of Brookhaven site.  The 
Office for the Aging is now requesting the replacement of a passenger vehicle instead, which costs 

Project Number: 1749 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All
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more than double the price of a delivery vehicle.  This is the reason for the increase of $30,250 
scheduled in 2017. 

The proposed capital program includes the same funding as requested by the Office for the Aging.  
The following table lists the vehicles for replacement: 

 

Nutrition Site Old Vehicle
Projected Mileage in 
Replacement Year

New Vehicle Cost

Brookhaven
14 Passenger 

Bus (2006)
126,975 Condition: Fair

14 Passenger 

Transit Bus
$59,000

Huntington
15 Passenger 

Bus (2003)
Decommissioned

Ford Escape or 

Similar SUV
$25,000

Catholic Charities

Chrysler 

Town and 

Country 

(2005)

59,999 Condition: Fair
Ford Escape or 

Similar SUV
$25,000

$109,000

Nutrition Site Old Vehicle
Projected Mileage in 
Replacement Year

New Vehicle Cost

Southold
14 Passenger 

Bus (2005)
103,900 Condition: Fair

14 Passenger 

Transit Bus
$61,950

Riverhead

Chrysler 

Town & 

Country 

(2005)

72,810 Condition: Fair
Ford Escape or 

Similar SUV
$26,500

$88,450

Nutrition Site Old Vehicle
Projected Mileage in 
Replacement Year

New Vehicle Cost

Brookhaven

Chrysler 

Voyager 

(2005)

114,820 Condition: Fair
Ford Escape or 

Similar SUV
$27,750

JASA
14 Passenger 

Bus (2006)
133,137 Condition: Poor

14 Passenger 

Transit Bus
$65,047

Islip
14 Passenger 

Bus (2006)
123,746 Condition: Fair

14 Passenger 

Transit Bus
$65,047

$157,844

Total
2019

Total

2017

Total
2018
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Impact on Operating Budget 

The proposed capital program includes $355,294 in serial bond financing for this project (2017-2019 
and SY).  If the entire $355,294 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $30,414.  Over the life of a 15-year 
bond this totals $456,209. 

The County requires vehicles be returned at the end of their useful life for decommissioning.  The 
Department of Public Works is charged with decommissioning the vehicles and making a final 
disposal determination.  If the vehicles are sold at public auction or junked, the County nets a 
negligible revenue amount for the sale or scrap value. 

 

Issues for Consideration 

On average, Aging replaces three to four vehicles per year.  The vehicles’ age, mileage and overall 
condition are taken into consideration when making a determination.  A review of the data 
indicates 22 of the 50 nutrition vehicles have mileage in excess of 100,000.  There are 11 vehicles in 
the inventory that are considered to be in fair condition.  Two other vehicles are classified as being 
in poor condition. 

Budget Review Office Recommendations 

Based on service provision criteria, the Budget Review Office agrees with the proposed capital 
program presentation for this project. 
 

1749AT17 

 

 

Total Appropriated: $311,017 Appropriation Balance: $133,883

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $137,768 $137,768 $137,768 $137,768

2017 $78,750 $109,000 $109,000 $109,000

2018 $89,726 $88,450 $88,450 $88,450
2019 $0 $157,844 $157,844 $157,844
SY $0 $0 $0 $0
Total $306,244 $493,062 $493,062 $493,062
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1751 

Description 

The Land Records Optical Imaging System is the backbone of the County Clerk’s operation.  This 
system incorporates the bookkeeping, recording and imaging functions into one unified system, 
providing for real time retrieval of land documents.  Additional funding is requested to further 
incorporate the electronic management of documents into this system and to integrate systems 
utilized by the County Clerk and the Real Property Tax Service Agency. 

Justification 

This project effectuates the transition from paper formats to electronic formats.  At the completion 
of this project, the County Clerk will have achieved improved workflow efficiencies through 
electronic filing, recording and retrieval, as well as have a state-of-the-art system, which is 
interfaced with the State of New York to allow for the seamless transfer of data from New York 
State into the Clerk’s system.  This project involves the building of an interface between the New 
York State Electronic Filing (NYSEF) portal and the Clerk’s Court Minutes system, as well as an 
interface that will facilitate the flow of data from the Electronic Recording Component of the 
Clerk’s system to third parties, such as towns, banks, attorneys, title companies and the Clerk’s 
paid subscribers.  In addition, the latter interface will now allow users to electronically submit 
images of mortgages and deeds in lieu of paper forms. 

Status 

Resolution No. 157-2016 appropriated $75,000 for planning to proceed with upgrades related to 
the Land Record Retrieval System for the electronic recording of deeds, mortgages, and powers of 
attorneys.  The appropriation balance of $191,768 for planning and design is a result of a delayed 
December 2015 payment due, and a payment due in July of 2016 for professional software services. 

The Proposed 2017-2019 Capital Program adds $75,000 in 2017 for planning, as requested, to 
continue with the Land Record Retrieval System software programing changes necessary to satisfy 
New York State’s electronic recording mandates. 

 

Impact on Operating Budget 

The proposed capital program includes $75,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $75,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $6,420.  Over the life of a 15-year 
bond this totals $96,303. 

Project Number: 1751 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: 2

47

OPTICAL DISK IMAGING SYSTEM 

EXISTING

Riverhead County Center

Total Appropriated: $2,450,000 Appropriation Balance: $232,038
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Issues for Consideration 

Software improvement to the interface between the County Clerk’s Office and the State’s NYSEF 
portal increases the seamless flow of information between the State and County systems.  As a 
result, certain fields in the County Clerk’s Court Minutes database are automatically populated 
without the need for re-keying.  Further electronic recording components of the County Clerk’s 
system will also be technologically advanced under this project.  This project is integrated with CP 
1681, Updating Court Minutes Application and CP 1758, Real Property Integrated Land Information 
System.  The development of these applications and systems is anticipated to modernize County 
processes that are now dependent on antiquated manual systems.  The computerized systems, 
when fully operational, are anticipated to reduce labor requirements in the County Clerk’s Office 
and the Real Property Tax Service Agency.   

If additional funding is required for fundamental system software development necessary for daily 
operations, it should be addressed in the operating budget. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1751MUN17 

 

 

1758 

Description 

This project develops and enhances the Real Property Integrated Land Information System.  The 
system integrates key data streams of the Real Property Tax Service Agency (RPTSA) and the 
County Clerk’s Office, and is integrated with CP 1751, Optical Disk Imaging System, and CP 1681, 
Updating Court Minutes Application.  System improvements will include the ability to electronically 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $75,000 $75,000 $75,000 $75,000

2017 $0 $75,000 $75,000 $75,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $75,000 $150,000 $150,000 $150,000

Project Number: 1758 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 2

61

REAL PROPERTY INTEGRATED LAND INFORMATION SYSTEM 

EXISTING

Riverhead County Center, 

Southampton



CP 1758 

92 

verify and record key documents over county systems and the internet.  The system is projected to 
improve workflow between the County Clerk’s Office and the Real Property Tax Service Agency 
and improve mapping conversions.   

Justification 

The parcel fabric system, once developed and in place, is projected to reduce county operating 
costs, increase county revenues, and provide improved operational efficiencies. 

Status 

The Adopted 2016-2018 Capital Program provided $120,000 in 2017 for planning for additional 
software requirements.  However, RPTSA did not request funding for the 2017-SY time period and 
the project is discontinued in the proposed capital program.  The appropriation balance is sufficient 
to complete the project. 

 

Impact on Operating Budget 

The proposed capital program discontinues this project.  

 

Issues for Consideration 

The existing appropriations within the three integrated software projects are estimated to be 
sufficient.  The $120,000 scheduled in 2017 for software upgrades associated with the Real 
Property Integrated Land Information System is no longer required. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the discontinuation of this project in the proposed capital 
program. 
 

1758MUN17 

 

 

Total Appropriated: $1,997,210 Appropriation Balance: $280,001

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $120,000 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $120,000 $0 $0 $0
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1760 

Description 

Suffolk County operates and maintains 72 elevators.  Many of these are over 20 years old.  Due to 
their age and constant operation, controls, operating equipment, doors, cab interiors and other 
miscellaneous items have to be replaced.   

Justification 

This project addresses required operational and safety maintenance to County elevators. 

Status 

The following table reflects DPW’s completed and in-progress work from 2015, 2016 scheduled, 
and 2017-SY requested funding.   

 

The Proposed 2017-2019 Capital Program provides an additional $200,000 each year in 2017, 2018 
and SY, and $700,000 in 2019 for construction, as requested. 

 

Impact on Operating Budget 

The proposed capital program includes $2,800,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,800,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $239,686.  Over the life of a 
15-year bond this totals $3,595,293. 

Project Number: 1760 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: All

54

ELEVATOR CONTROLS AND SAFETY UPGRADING AT VARIOUS COUNTY 
FACILITIES

EXISTING

Countywide

Year Locations Projects Amount

2015 Cohalan Court Complex Schindler Cars (3) upgrading (in-progress) $420,000

2015 Cohalan Court Complex Westinghouse Cars (2) upgrading (completed) $230,000

2015 Criminal Courts Schindler Car 9 recabling (completed) $22,300

2016 Cohalan Court Complex Schindler Cars (4) upgrading $500,000

2017 Cohalan Court Complex Schindler Cars (2) upgrading $450,000

2017 Criminal Courts Westinghouse Cars (2) upgrading $250,000

2018 Cohalan Court Complex Schindler Cars (4) upgrading $700,000

2019 Cohalan Court Complex Schindler Cars (4) upgrading $700,000

SY Cohalan Court Complex Schindler Cars (4) upgrading $700,000

Total Appropriated: $1,325,000 Appropriation Balance: $70,010
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Issues for Consideration 

This project addresses the maintenance, refurbishment and replacement of the County's elevator 
equipment.  The project also includes, but is not limited to re-cabling, car-refurbishment, safety 
updates, and replacement of motors and pulleys.  

DPW’s elevator refurbishment plan is to address four cars per year from 2017 to SY.  Based on 
discussions with DPW, the more than 23 year-old elevators at the Cohalan Court Complex are 
paired (two cars per shaft), and refurbishment should be completed in groups of four cars to 
control cost and out of service time. DPW estimates that the cost to rehabilitate a grouping of four 
Schindler elevator cars and associated equipment in the Cohalan Court Complex is $700,000.  
However, there will be a variance in the restoration costs, as the levels of refurbishment necessary 
are not anticipated to be the same.  

With 72 active elevators Countywide, it is not uncommon for an elevator to fail, requiring 
immediate refurbishment due to its age and lack of service parts.  If an elevator failure does occur 
during this capital program time frame, DPW will need to identify a funding offset within the capital 
program to address the repair, as there are insufficient unrestricted funds available within this 
project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 
 

1760MUN17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $500,000 $500,000 $500,000 $500,000

2017 $500,000 $700,000 $700,000 $700,000

2018 $500,000 $700,000 $700,000 $700,000

2019 $0 $700,000 $700,000 $700,000

SY $500,000 $700,000 $700,000 $700,000

Total $2,000,000 $3,300,000 $3,300,000 $3,300,000
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1762 

Description 

This project provides for the weatherproofing of county buildings to prevent wind and water 
damage.  Building maintenance and repairs include: re-caulk, repair, and repaint of exterior walls, re-
caulk around windows, doors and ventilators, reseal glazing windows, and re-point masonry, stone 
and pre-cast panels.   

Justification 

Repairs are required to maintain county buildings and prevent deterioration.  Weatherproofing will 
also provide a reduction in energy consumption. 

Status 

The following tables reflect DPW’s 2015 completed, 2016 scheduled, and 2017-SY requested 
funding for weatherproofing county buildings.  DPW has indicated existing funding and 
encumbrances will be utilized in 2016 for weatherproofing the Hauppauge Police Garage. 

 

 

 

 

Project Number: 1762 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

48

WEATHERPROOFING COUNTY BUILDINGS

EXISTING

Countywide

2015 Project Amount

Public Works Vehicle Garage C0021       $9,980

$9,980

2016 Project Amount

Hauppauge Police Garage C0152 $200,000

$200,000

2017 Projects Amount
Shinnecock Canal Lock Tender House C0573 $100,000

Public Works Building C0010 $100,000

$200,000

2018 Projects Amount
Hauppauge Legislature Building C0020 $100,000

Riverhead Powerhouse C0126 $100,000

$200,000
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DPW requested $200,000 in 2017 and 2018, and $400,000 in SY for construction as previously 
adopted with an additional $200,000 in 2019 for construction.  The proposed capital program 
provides funding as requested. 

 

Impact on Operating Budget 

The proposed capital program includes $1,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $85,602.  Over the life of a 15-
year bond this totals $1,284,033. 

 

Issues for Consideration 

The proposed 2017 to SY funding provides $1 million for weatherproofing county buildings.  Based 
on BRO field visits and DPW reports, several of the county buildings that are scheduled in 2017 to 
SY are experiencing persistent water intrusion events.  Further delay in correcting these water 
intrusions could lead to extensive damage to structural components of these buildings.  Based on 
discussions with DPW, their work and requested funding schedule is to employ a pre-emptive 
approach to address weatherproofing requirements of county buildings. 

2019 Project Amount

Medical Examiner Office Building C0487 $200,000

$200,000

SY Projects Amount

Marine Bureau Building C0431

Hauppauge Labor Building C0017

H. Lee Dennison Daycare Building C0873

Miscellaneous County Buildings

$400,000

$400,000

Total Appropriated: $1,725,000 Appropriation Balance: $264,096

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $200,000 $200,000 $200,000 $200,000

2018 $200,000 $200,000 $200,000 $200,000

2019 $0 $200,000 $200,000 $200,000

SY $400,000 $400,000 $400,000 $400,000

Total $800,000 $1,000,000 $1,000,000 $1,000,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1762MUN17 

 

 

1769 

Description 

This project funds the replacement of equipment for fleet maintenance facilities.  Examples of items 
to be purchased under this project include: tire changing machines, emission/inspection machines, 
forklifts, vehicle lifts and diagnostic computers. 

Justification 

Replacing outdated, malfunctioning and faulty equipment that is used to maintain the County’s fleet 
enables the County to operate and maintain its vehicle service centers and its fleet of trucks and 
automobiles within Public Employee Safety & Health (PESH) and Occupational Safety and Health 
Administration (OSHA) guidelines. 

Status 

In 2016, DPW has scheduled the replacement of above ground vehicle lifts, vehicle tire mounting 
machines, and vehicle tire balancing machines. 

The Department requested funding as previously adopted, $100,000 in 2017, 2018 and SY for 
equipment.  The proposed capital program defers 2017 and 2018 equipment funding to 2018 and 
2019.  

 

Impact on Operating Budget 

The proposed capital program includes $300,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $300,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $25,681.  Over the life of a 15-year 
bond this totals $385,210. 

Project Number: 1769 Executive Ranking: 39 BRO Ranking:

Project Name:

Location: Legislative District: All

39

PUBLIC WORKS FLEET MAINTENANCE EQUIPMENT REPLACEMENT

EXISTING

Countywide

Total Appropriated: $200,000 Appropriation Balance: $140,111
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Issues for Consideration 

Properly maintaining and replacing vehicle service equipment that is used to repair and maintain the 
County’s fleet of automobiles and trucks, enables the County to operate and maintain its fleet of 
vehicles safely and cost effectively, and reduces the need to contract out basic vehicle maintenance 
to outside vendors.  The Department of Public Works oversees the operation of three truck, two 
automotive, and six police vehicle maintenance garages.  DPW has indicated that delays in replacing 
outdated and/or failed vehicle service equipment has resulted in longer turnaround times for 
repairing vehicles, and an increased expense in contracting out for vehicle repair shop services.   

Based on site visits and meetings with DPW, scheduling of $100,000 per year for this project is 
anticipated to be cost-effective.  Although no funds are proposed in 2017, there is an existing 
appropriation balance of $140,111 and the $100,000 previously scheduled in 2016.  There is not a 
formal list of equipment to be replaced at this time, but DPW anticipates, at a minimum, the 
replacement of five shop vehicle lifts at an estimated cost of $7,000 each throughout the County 
maintenance garages, one heavy duty truck lift at an estimated cost of $40,000, and the acquisition 
of various fleet maintenance equipment. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1769MUN17 

 

 

1782 

Description 

This project provides funding to upgrade the County’s Integrated Financial Management System 
(IFMS) from version 3.5 to 3.11 and for other software enhancements that improve financial 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $100,000 $0 $0

2018 $100,000 $100,000 $100,000 $100,000
2019 $0 $0 $100,000 $100,000
SY $100,000 $100,000 $100,000 $100,000
Total $400,000 $400,000 $400,000 $400,000

Project Number: 1782 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

SUFFOLK COUNTY FINANCIAL MANAGEMENT SYSTEM

EXISTING

Countywide
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tracking and reporting, upgrade security, and provide additional functionality, including the ability to 
make electronic payments. 

Justification 

The county financial system is outdated, unintuitive, and lacking in desired functionality.  The version 
of software is several releases behind and receives only basic maintenance support from the vendor.  
No new features, functionalities, or performance enhancements are supported. To make 
improvements to the system, the County must first either upgrade to the latest version of IFMS or 
switch to an entirely new platform. The Comptroller explored both options and reached the 
conclusion that upgrading the current system would address many of the most critical issues at a 
fraction of the cost of a completely new system. 

IFMS is slow and difficult to use. Inputting data is time-consuming, and the unfriendly user interface 
makes finding, tracking, and recalling information a challenge. Loading the reporting database is a 
lengthy process, during which users have no access to the system.  Even when the process is run 
overnight, the system is often inaccessible for hours the next work day.  

According to Audit and Control, the planned upgrades to IFMS will address these issues and 
provide additional functionality, including the ability to make electronic transfer of funds and 
automated recurring payments, eliminating the cost to print and mail paper checks and significantly 
reducing the amount of time it takes to process transactions, which could result in the County 
receiving prompt payment discounts. Updating IFMS to the current version will also allow the 
County to pursue additional software modules such as Vendor Self Service (VSS), which would 
allow vendors to electronically generate, send, and track invoices, eliminating a significant amount of 
data entry for county employees. 

Remedying existing deficiencies and adding new functionality will reduce the number of staff hours 
required to maintain and use the financial management system.  This will diminish the amount of 
overtime required and free up time for county employees to be more productive during the 
standard workday.  Other benefits include tighter financial controls, improved flow of information, 
and a reduction in the use of paper. 

Status 

The Adopted 2016-2018 Capital Program included $1.5 million in 2017 for the IFMS upgrade; 
however, that amount was based on preliminary estimates. Audit and Control has met several times 
with the software vendor (CGI) over the past year and has determined that the costs for software, 
training, consulting, and implementation would likely exceed $2 million. In addition, the Department 
of Information Technology Services identified $150,000 in hardware upgrades that would be needed 
to implement the IFMS upgrade. Accordingly, the Proposed 2017-2019 Capital Program includes 
$2.35 million for software, training, and consulting and $150,000 for equipment in 2017.  SY funding 
is included for additional software modules to add functionality to the system once the County is 
on the latest version of IFMS.  Audit and Control did not submit a formal budget request; however, 
the funding included in the proposed capital program for this project is based on consultation with 
Audit and Control, and the Comptroller supports the project as proposed. 

If the IFMS upgrade can be completed under budget, Audit and Control will seek to purchase 
software modules for cash management, VSS, or budget management. Otherwise, additional funding 
may be requested in future capital programs. 

 Total Appropriated: $680,000 Appropriation Balance: $380,000
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Impact on Operating Budget 

The proposed capital program includes $3,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $256,807.  Over the life of a 
15-year bond this totals $3,852,100. 

There is a potential for savings through efficiencies and the elimination of paper checks. 

 

Issues for Consideration 

As the Chief Fiscal Officer of the County, the Comptroller has the responsibility to track and verify 
all financial transactions. The Comptroller has testified on numerous occasions that the current 
financial management system imposes challenges and obstacles to efficiently carrying out these 
duties. Upgrading the software will address many of these issues, but the County will need to work 
with the vendor to make sure staff is trained properly. In order to realize the full benefit of an 
upgraded financial management system, county departments must also reevaluate current practices 
to make sure that the software is being used effectively, efficiently, and in such a way that the 
system is a relevant tool for end users throughout the County. 

Audit and Control should continue to work closely with the Department of Information 
Technology Services to ensure that improvements are, to the greatest extent possible, compatible 
with the County’s broader technological environment, minimizing the need to convert hardware or 
software that is in place and functioning well. 

In order to maintain an effective and secure financial management system, the County will need to 
make periodic investments in IFMS as technology changes and the needs of the County evolve. The 
cost for the current upgrade is substantial because the system has fallen many releases behind the 
current version. Going forward, upgrades will not cost nearly as much. According to Audit and 
Control, the County is entitled to software updates as part of its maintenance agreement, but 
implementation becomes onerous when the software is not updated for several years. It is hoped 
that the vendor will work closely with the Department of Information Technology Services during 
the upgrade process and that future upgrades will be able to be done in-house. 

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

1782 BP17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,500,000 $0 $2,500,000 $2,500,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $500,000 $500,000

Total $1,500,000 $0 $3,000,000 $3,000,000
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1796 

Description 

The Suffolk County Farm and Education Center is a century old, working farm run by Cornell 
Cooperative Extension (CCE) that provides educational programs for Suffolk County residents.  
This project provides for the ongoing maintenance and improvement of existing structures, 
construction of new offices and visitors center, and the purchase of heavy farm equipment. 

Justification 

Several buildings, structures, and pieces of equipment at the Suffolk County Farm are in disrepair 
and are approaching or have reached the end of their expected useful lives. Improvements or 
replacements are necessary for the health and safety of the animals, employees, and visitors. 

Status 

This is an ongoing project that encompasses a wide range of improvements to various facilities at 
the Suffolk County Farm. The most significant component of this project is the construction of a 
new building for offices and a visitors’ center. Last year’s Proposed 2016-2018 Capital Program 
included funding for the removal of the existing modular facilities and the construction of a new 
facility in 2017, as requested by Cornell. The Adopted 2016-2018 Capital Program did not include 
$1.3 million in construction funds. Instead, the Legislature amended the 2015 Capital Budget via 
Resolution No. 601-2015 and appropriated the funding in 2015 in an effort to synchronize the 
project with a planned facility to be built by New York State under the Governor’s Taste NY 
initiative. It was hoped that state investment could be leveraged in the construction of an 
agritourism visitors’ center on the Long Island Expressway. According to Cornell, New York State 
no longer has any plans to locate a facility near the Suffolk County Farm. 

Planning funds for the visitors’ center have been encumbered from this project, as well as CP 1664, 
Energy Conservation at Various County Facilities. The design contract will be awarded to BBS 
Architects and Engineers. Funds from CP 1664 are being used because the planned facility will 
include several energy conservation innovations. It is unclear at this time if the construction phase 
will also utilize funds from CP 1664. 

The Adopted 2016-2018 Capital Program included $300,000 in 2017; $250,000 in site 
improvements to landscape and repurpose the land currently occupied by the modular facilities and 
$50,000 for equipment for farm vehicles and furniture for the new visitors’ center. Funding in 2018 
and SY was included for repair of existing farm infrastructure and the purchase of a new tractor. 
Cornell requested funding in 2017 and 2018 as previously adopted, but requested that SY funds be 
advanced to 2019 and $100,000 in additional construction funds be added to SY. The Proposed 
2017-2019 Capital Program defers 2017 funding to 2018, deletes 2018 funds, and includes funding as 
requested in 2019 and SY. 

 

Project Number: 1796 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 3

53

IMPROVEMENTS TO THE SUFFOLK COUNTY FARM

EXISTING

Yaphank

Total Appropriated: $1,933,500 Appropriation Balance: $1,514,664
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Impact on Operating Budget 

The proposed capital program includes $550,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $550,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $47,081.  Over the life of a 15-year 
bond this totals $706,218. 

Upgrading facilities with newer technology and better weatherization may lead to efficiencies that 
reduce Cornell’s operating costs. 

 

Issues for Consideration 

The visitors center and employee offices are currently located in modular buildings that were 
constructed in the 1960s.  These structures are in extremely poor condition and are in need of 
replacement. However, the architect has informed Cornell that the design phase for the new facility 
will take approximately one year. Based on this estimate, construction would not begin until the 
spring of 2017. Cornell will need to use the existing facilities until construction is complete. 
Consequently, deferring site improvements to 2018 is reasonable. 

Priority improvements at the farm include fencing, repair of animal shelters, repair of the roof on 
the main barn, increased storage, and replacement of siding on several farm buildings. Funds will 
also be used for farm equipment, especially a new tractor. This project has an uncommitted 
appropriation balance (excluding $1.3 million for the visitor’s center) of approximately $179,000 for 
construction and $50,000 for site improvements. The Adopted 2016 Capital Budget includes 
$30,000 for planning, $100,000 for construction, and $35,000 for equipment. Available funding is 
sufficient to allow Cornell to address high priority needs over the next couple of years. The 
proposed capital program includes additional funding for farm improvements starting in 2019. 

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

1796BP17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $165,000 $165,000 $165,000 $165,000

2017 $300,000 $300,000 $0 $0

2018 $100,000 $100,000 $300,000 $300,000

2019 $0 $150,000 $150,000 $150,000

SY $150,000 $100,000 $100,000 $100,000

Total $715,000 $815,000 $715,000 $715,000



CP 1806 

103 

1806 

Description 

This project provides funding for the purchase of snow removal equipment, emergency snow 
vehicles, vans, forklifts, portable generators, platform lifts, water purifiers, and other necessary 
buildings and grounds maintenance equipment.  

Justification 

This equipment is necessary to respond to weather events, emergencies, and to maintain safe 
county buildings and grounds for use by the general public as well as county employees. 

Status 

The Department of Public Works purchased five snow removal machines at a cost of $103,650 in 
2015.  For 2016 to SY, DPW’s scheduled equipment replacement requirements are as follows: 

• 2016:  Maintenance Vehicles and Equipment - $100,000 

• 2017:  Snow Removal Vehicles and Equipment - $100,000 

• 2018:  Maintenance Vehicles and Equipment - $100,000 

• 2019:  Fork Lifts for Various Facilities - $100,000 

• SY:  Mobile Water Purifier with Backup Power and Heating - $250,000 

The Proposed 2017-2019 Capital Program adds $100,000 in 2018 and 2019 for equipment, as 
requested by DPW.  

 

Impact on Operating Budget 

The proposed capital program includes $550,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $550,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $47,081.  Over the life of a 15-year 
bond this totals $706,218. 

Project Number: 1806 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

48

PUBLIC WORKS BUILDINGS OPERATION AND MAINTENANCE 
EQUIPMENT

EXISTING

Countywide

Total Appropriated: $453,000 Appropriation Balance: $119,943
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Issues for Consideration 

The proposed capital program provides DPW with adequate funding for this project.  Based on the 
items requested, the focus of the project is now mainly for emergency and snow removal vehicles 
and related equipment.  The appropriation balance is available to address the need for other 
purchases due to equipment failures. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1806MUN17 

 

 

1807 

Description 

The principal objective of this project is to achieve a secure and safeguarded countywide Wide Area 
Network (WAN)/Local Area Network (LAN) infrastructure, free from harmful data breaches, 
detrimental malware infections, unauthorized operating system modifications and physical hardware 
damage.  Its scope includes measures such as replacement of perimeter and departmental firewalls, 
upgrades to internet content filtering technology and email gateways, implementation of data 
storage security solutions, procurement of an application source code appliance and an expansion 
of tools to monitor and log internet traffic.  These various technologies are an essential element of 
all network security systems that monitor and control the incoming and outgoing transmission of 
data.  The Department of Information Technology (DoIT) expects this system to alert IT staff when 
a breach or incident occurs and aid in the identification of its location on the network; moreover, 
personnel must also have the capability to research and report on which intrusions were impeded 
and prevented.  

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $100,000 $100,000 $100,000

2018 $0 $100,000 $100,000 $100,000

2019 $0 $100,000 $100,000 $100,000

SY $250,000 $250,000 $250,000 $250,000

Total $450,000 $650,000 $650,000 $650,000

Project Number: 1807 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All

38

GLOBALLY MANAGED NETWORK PROTECTION AND SECURITY

EXISTING

Countywide
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Justification 

This project is critical towards maintaining the County's Information Technology (IT) infrastructure 
in a state of good repair and to minimize risks associated with cyber security, service delivery, 
network performance and overall resiliency.  Staying current with security hardware and software is 
a priority to prevent the spread of virus attacks, impede hackers and stop spyware/malware from 
spreading within the County.   

There are approximately 200 County WAN/LAN locations which contain vital network operational 
equipment, such as switches, routers, firewalls and servers, with many left unsafeguarded and at risk 
of being damaged, tampered with or vandalized.  An essential component to this project calls on the 
Department to implement a magnetic card or key fob security access control system at each of 
these unprotected sites, controlled and maintained by DoIT and departmental IT personnel.  
Surveillance cameras may also be needed to monitor sensitive areas in county locales, such as 
leased cellular tower sites. 

This project's success is heavily dependent on another DoIT capital project, Fiber Cabling Network 
And WAN Technology Upgrades (CP 1726), to provide a robust, viable and stable WAN, one that 
delivers high data transfer performance using up-to-date technology.  Conversely, this project 
supports one other IT capital project, Suffolk County Disaster Recovery (CP 1729), to ensure and 
preserve a safeguarded alternate network environment county personnel can rely on in the event of 
a major emergency or extended business interruption. 

Status 

The Adopted/Modified column in the proposed capital program shows the intent to amend the 
Adopted 2016 Capital Budget.  Accordingly, Introductory Resolution No. 1401-2016 would 
appropriate $346,000 for equipment by reprogramming $96,000 from planning to equipment and 
using $250,000 in offsetting funds from CP 1740.  Note that the changes in the Adopted/Modified 
column are different than those in the introductory resolution, the former is illustrative of the 
County Executive's intent at the time the proposed capital program was prepared; the latter 
represents the actual potential amendment.  The increased funding in 2016 is for the critical 
replacement of two Police Department WAN perimeter firewalls in Yaphank and eight 
departmental firewalls, all of which are at the end of their useful lives. 

The Department requested a substantial increase in funding compared to the previously adopted 
capital program because the Adopted 2016-2018 Capital Program included planning funds, but did 
not include any of the requested equipment funding.  It was anticipated that funding from CP 1726 
would be used to purchase hardware for this project, but all of the funding for CP 1726 will be 
required for that project.  The Proposed 2017-2019 Capital Program includes this project as 
requested. 

Under the scope of this project, the Department notes it has always looked to proactively 
safeguard the WAN using suitable hardware and software, rather than solely react to threats and 
breaches at the time they occur.  To this point, DoIT utilized previously appropriated funds for the 
procurement and installation of several departmental firewalls, refresh upgrades to the County's 
Hauppauge and Riverhead perimeter firewalls, additional cybersecurity and malware detection 
hardware appliances to monitor and control web, email and internal network traffic, and added 
physical access security controls at select county sites where key WAN/LAN equipment reside.  
Moreover, upcoming plans include the implementation of a network appliance capable of scanning 
and scrutinizing software application code for its exposure to programming and user interface 
security vulnerabilities and weaknesses, the addition of a web content filtering appliance to each 
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departmental firewall maintained by departmental IT staff, and an upgrade to the County's four 
email gateways as they reach their EOL in 2018. 

 

Impact on Operating Budget 

The proposed capital program includes $1,077,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,077,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $92,194.  Over the life of a 15-
year bond this totals $1,382,904. 

This project will have a positive impact on the operating budget by decreasing downtime caused by 
malicious intrusions while reducing operating costs associated with the response and repair of any 
damage to the county network, its systems and its hardware. 

 

Issues for Consideration 

The County currently contracts with Presidio, in Hauppauge, to help DoIT staff, through the 
company's Network Operations Center (NOC), monitor, manage and upgrade WAN infrastructure 
at a cost to the operating budget of $194,880 annually.  This branch of Presidio is responsible for 
providing a viable, stable County network and for maintaining its up-time.  This company also has a 
Security Operation Center (SOC) division, located in Hauppauge as well, capable of providing 
electronic network management for cybersecurity.  Taking this into account, the Department 
intends to solicit quotes from a list of New York State Contract SOC vendors, which includes 
Presidio, to provide the County with a cost-effective approach to monitoring and managing WAN 
security. 

Budget Review Office Recommendations 

The Budget Review Office concurs with this project's funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

1807CAF17 

 

 

Total Appropriated: $830,000 Appropriation Balance: $51,487

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $96,000 $346,000 $433,000 $346,000

2017 $70,000 $422,000 $422,000 $422,000

2018 $0 $330,000 $330,000 $330,000

2019 $0 $325,000 $325,000 $325,000

SY $0 $0 $0 $0

Total $166,000 $1,423,000 $1,510,000 $1,423,000
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1813 

Description 

This project provides funding to purchase Weights and Measures inspection vehicles and equipment 
for the Division of Consumer Affairs when they need replacement. 

Justification 

The timely replacement of these vehicles and related equipment reduces costly vehicle repairs, 
improves field staff productivity, and enhances enforcement of consumer protection laws. 

Status 

In 2013, $81,000 was appropriated for three replacement vehicles; in 2014, $188,000 was 
appropriated for five replacement vehicles; and in 2015, $109,000 was appropriated for three 
replacement vehicles. The Department did not request funding for vehicles in the previous capital 
program. The Adopted 2016-2018 Capital Program included $125,000 in SY. In addition to the 
previously adopted funds in SY, the Department requested $40,000 in 2017 for one Ford F250 
Pickup Truck. The Proposed 2017-2019 Capital Program includes funding as requested. 

 

Impact on Operating Budget 

The proposed capital program includes $165,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $165,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $14,124.  Over the life of a 15-year 
bond this totals $211,866. 

Replacing unreliable vehicles reduces maintenance and repair costs and prevents breakdowns, which 
keep inspectors from performing work that brings revenue into the County.  Additionally, replacing 
older vehicles with newer models often results in better fuel economy. 

 

Project Number: 1813 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

59

REPLACEMENT OF WEIGHTS AND MEASURES INSPECTION VEHICLES

EXISTING

Countywide

Total Appropriated: $297,000 Appropriation Balance: $27,179

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $40,000 $40,000 $40,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $125,000 $125,000 $125,000 $125,000

Total $125,000 $165,000 $165,000 $165,000
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Issues for Consideration 

The Division of Consumer Affairs uses its vehicles to inspect more than 20,000 weights and 
measures devices.  This includes, but is not limited to, scales, gas station meters, and LPG meters.  
The Division’s staff also uses these trucks to inspect merchants for compliance with consumer 
protection laws.  

The vehicle to be replaced in 2017 is a 1999 Dodge 2500 with over 124,000 miles, which is used for 
fuel oil truck monitoring. According to Consumer Affairs, the vehicle has become unreliable and is 
frequently out of service for repairs. The replacement vehicle is a Ford F250 with an eight foot bed. 
The replacement vehicle must be heavy duty and have a long bed in order to accommodate the 
weight and size of the oil prover. 

Budget Review Office Recommendations 

We agree with the proposed capital program.  
 

1813 BP17 

 

 

1817 

Description 

This project provides funding for infrastructure improvements to various County facilities, including 
safety and security modifications. 

Justification 

This project provides funding for unanticipated time crucial building modifications necessary to 
maintain service delivery, and integrating incremental building security enhancements associated 
with existing County buildings and facilities. 

Status 

Funding was not requested by the Department of Public Works.  The Proposed 2017-2019 Capital 
Program adds $50,000 for planning and $500,000 for construction each year from 2017 to SY. 

 

Impact on Operating Budget 

The proposed capital program includes $2,200,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,200,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $188,325.  Over the life of a 
15-year bond this totals $2,824,873. 

Project Number: 1817 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: All

50

IMPROVEMENTS TO BUILDINGS AND FACILITIES COUNTYWIDE

EXISTING

Countywide

Total Appropriated: $1,280,000 Appropriation Balance: $488,384
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Issues for Consideration 

From 2013 to 2015, this capital project provided funding through offsets from other capital projects 
in connection with various improvements to County buildings and facilities.  A portion of the 
appropriation balance may be available to address future improvements.  Based on the proposed 
funding schedule for this project, it appears unlikely that future offsets will be required.  The project 
focus will now concentrate on enhancing security in County facilities. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1817MUN17 

 

 

1819 

Description 

This project provides funding for the purchase of equipment and software necessary to implement a 
countywide licensing and permitting software platform.  

Justification 

The implementation of the software platform is expected to increase efficiency and productivity by 
reducing the amount of staff hours required to issue licenses, resolve complaints, and provide 
information to county businesses and residents. The software is also intended to assist Labor, 
Licensing and Consumer Affairs with tracking and enforcing consumer protection laws passed by 
the Legislature. Based upon the results of the implementation in Consumer Affairs, the platform will 
be extended countywide. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $550,000 $550,000

2018 $0 $0 $550,000 $550,000

2019 $0 $0 $550,000 $550,000

SY $0 $0 $550,000 $550,000

Total $0 $0 $2,200,000 $2,200,000

Project Number: 1819 Executive Ranking: 42 BRO Ranking:

Project Name:

Location: Legislative District: All

42

COUNTYWIDE LICENSING PROGRAM

EXISTING

Countywide
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Status 

This project is expected to have four phases. Phase I will implement the software platform for the 
Taxi and Limousine Commission. Phase II will implement the platform for other licensing and 
permitting functions within the Division of Consumer Affairs. Based on an evaluation of the results 
of Phases I and II, implementation will be extended to additional Labor, Licensing, and Consumer 
Affairs functions in Phase III. Phase IV will extend the platform to other county departments and 
agencies that could benefit from the software. 

Resolution No. 534-2014 appropriated $300,000 for Phase I. These funds have been almost 
completely expended and Phase I is estimated to be completed shortly. Resolution No. 808-2015 
appropriated $500,000 to begin Phase II. No funds have been expended yet for this phase. 

The Adopted 2016-2018 Capital program included $505,000 in 2016 to complete Phase II, $235,000 
in 2017 for Phase III, and $235,000 in 2018 for Phase IV. The Department requested funding in 2017 
and 2018 as previously adopted. The Proposed 2017-2019 Capital Program adds $500,000 in 2017 
and defers Phases III and IV by one year. 

Based on conversations with the Budget Office, it was not the Executive’s intent to propose an 
increase to the total project cost. Funding proposed in 2017 is meant to replace 2016 funding, not 
augment it. Due to the slow pace of implementation, all previously scheduled funding is deferred 
one year.  

 

Impact on Operating Budget 

The proposed capital program includes $970,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $970,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $83,034.  Over the life of a 15-year 
bond this totals $1,245,512. 

Labor, Licensing and Consumer Affairs estimates an annual cost of $75,000 for licenses and 
maintenance following the completion of Phase II, but the Department estimates that increases in 
productivity will result in approximately $250,000 in revenue from issuing more licenses and 
enhancing enforcement capabilities.  

 

Issues for Consideration 

Currently, the licensing software used in Consumer Affairs is outdated, fragmented, and limited in 
utility. Rather than trying to incorporate the added responsibilities of running a Taxi and Limousine 
Commission into an obsolete technology environment, the Department worked with the 
Department of Information Technology Services to develop a software solution that improves the 

Total Appropriated: $800,000 Appropriation Balance: $503,917

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $505,000 $500,000 $505,000 $0

2017 $235,000 $235,000 $500,000 $500,000

2018 $235,000 $235,000 $235,000 $235,000

2019 $0 $0 $235,000 $235,000

SY $0 $0 $0 $0

Total $975,000 $970,000 $1,475,000 $970,000
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existing process while accommodating the introduction of new functionality. The software vendor, 
Accela, has been working with the Department to develop an improved platform that is versatile, 
easy to use, and able to be expanded and integrated countywide.  

Beginning with Phase II, the system will be able to electronically generate messages to notify 
registered businesses and contractors when licenses need to be renewed, and licensees will be able 
to renew online with a credit card. The system will also help Consumer Affairs better serve 
businesses and residents by allowing staff to quickly navigate over 76,000 records to provide 
information. 

This project is expected to allow Consumer Affairs to operate more efficiently by making most 
processes less labor intensive and reducing the need for paper and postage. Based on observed 
results, the Accela platform may be employed elsewhere in the County. 

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

1819 BP17 

 

 

1821 

Description 

This capital project will fund the purchase of vehicles for use by the Department of Social Services 
(DSS).   

Justification 

Five minivans will be purchased for DSS to increase the Department’s fleet.  They will be available 
24 hours a day, seven days a week for use by field staff in the Division of Family and Children 
Services for casework, community service provision and emergency services.  The vehicle usage will 
include child removals, foster care placements, supervised visitations, emergency and non-
emergency client transportation, field contacts, and delivery of emergency and non-emergency 
goods and services. 

Status 

The proposed capital program includes this capital project with $125,000 in 2017 ($42,137 or 
33.71% in serial bond financing and $82,863 or 66.29% in State aid) for equipment to purchase five 
minivans at an estimated cost of $25,000 per minivan.  The Department requested $125,000 in 
serial bond financing in 2017 for equipment.  However, backup documentation to the Department’s 
request indicated that this capital project would be eligible for 66.29% State aid. 

Project Number: 1821 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: All

65

PURCHASE OF VEHICLES FOR THE DEPARTMENT OF SOCIAL SERVICES

EXISTING

Ronkonkoma
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Last year, the Department requested $185,000 in 2016 for five minivans for the Division of Family 
and Children Services and two cargo vans for the Supportive Services Division to replace existing 
vehicles of the same type that were due to be decommissioned.  The purchase of these vehicles was 
advanced to 2015 and appropriated via Resolution No. 471-2015.  A budget offset was not required 
because they were 66% State aided.   

 

Impact on Operating Budget 

The proposed capital program includes $42,137 in serial bond financing for this project (2017-2019 
and SY).  If the entire $42,137 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $3,607.  Over the life of a 15-year 
bond this totals $54,105. 

Failure to maintain a fleet of vehicles could lead to additional expenditures for employee mileage 
reimbursement. 

 

Issues for Consideration 

The five minivans requested in 2017 are in addition to the five minivans that were funded in 2015.  
They are expected to increase the Department’s fleet and are needed to mitigate what DSS has 
described as extensive use of personal cars and employee mileage reimbursement.  Use of 
employees’ personal vehicles for County business is not ideal because of the potential for liability 
issues and employee mileage reimbursement that is not likely to qualify for State aid. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project, 
which will provide State aided vehicles for DSS to use for service provision. 
 

1821 Moss17 

 

 

Total Appropriated: $185,000 Appropriation Balance: $12,367

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $125,000 $125,000 $125,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $125,000 $125,000 $125,000
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1822 

Description 

This project provides for the purchase of a replacement high speed scanner for the County Clerk's 
Office.   

Justification 

The County Clerk's Office Kodak OEC scanner and plotter system is 15 years old.  The scanner 
has been malfunctioning, the maintenance contract cannot be renewed, and future service and parts 
availability is problematic. 

Status 

The County Clerk's Office requested $75,000 for a replacement high speed scanner in 2017.  The 
Proposed 2017-2019 Capital Program includes funding as requested.   

 

Impact on Operating Budget 

The proposed capital program includes $75,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $75,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $6,420.  Over the life of a 15-year 
bond this totals $96,303. 

 

Issues for Consideration 

The current scanner and plotter system is utilized daily to scan and/or print a wide variety of maps 
that are a requirement when filing and recording subdivision, condominium, and other optical 
chronicles.  The image quality produced by this system has been deteriorating over the years.  The 
scanner has been malfunctioning and if not operational, filings and recording are interrupted until an 
outside service technician can restore the system’s operating functions.  The service company has 
informed the County they will no longer be offering maintenance services on this equipment going 

Project Number: 1822 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: All

47

REPLACEMENT OF HIGH SPEED SCANNER FOR THE CLERK'S OFFICE

NEW

Riverhead County Center

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $75,000 $75,000 $75,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $75,000 $75,000 $75,000
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forward.  BRO recommends funding as requested and proposed to avert complete scanner and 
plotter system failure, which would have a disruptive effect on filing and recording of documents 
with the County Clerk's Office.    

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this project. 
 

1822MUN17 

 

 

 



 
 
 
 
 
 
 
 
 

Public Safety: Other Protection (3000) 
  



CP 3009 

116 

3009 

Description 

This project provides funding for the maintenance, repair, and upgrade of the 1959, 1982 and 1986 
portions of the Yaphank Correctional Facility.  It will include renovations and improvements to 
various structural and mechanical systems to include, but not be limited to: plumbing, HVAC, 
electrical, and roofing.  

Justification 

These repairs and renovations are mandated by the NYS Commission of Correction (COC), and 
will include major renovations to eight of the oldest existing dormitories as well as to other areas 
of the facility.  This building must continue to house prisoners, even though the new Yaphank 
Correctional Facility has become operational.  Failure to comply with COC mandates could 
jeopardize agreements to not move forward with Phase II of CP 3008. 

Status 

Renovations, maintenance and space repurposing were identified in the Ehasz Giacalone Architects 
(EGA) Comprehensive Analysis completed in 2013.  The comprehensive analysis report will serve 
for the next 5-10 years as the basis for all system maintenance, repair, and renovation work that 
the Sheriff’s Office, in conjunction with DPW, will perform to maintain the older portions of the 
Yaphank Complex.  This will assure its availability as a viable part of the County’s Correctional 
System for the foreseeable future.  All renovations will incorporate the direct supervision model. 

Inmates and staff from the first four dorms were transferred to the new facility in Yaphank in late 
April 2013.  Construction has started on the four dorms with a completion date of mid-2016.  
Current encumbrances will be used to continue the renovation of the F1, F2, South 1 and North 1 
dorms, the gym bathrooms, corridor lighting, the cargo lift between the kitchen and the basement 
storage area, and renovations and repurposing of space at the currently closed front portion of the 
facility. When that is completed, the next four dorms will be vacated and renovated,  

The Proposed 2017-2019 Capital Program adds $750,000 in 2019, as requested by the Sheriff.  It 
includes continued funding in 2017 through SY for on-going renovations and improvements 
including the transformation of the administrative areas into needed support areas such as a central 
mail room, as well as improvements to the canine training area, dry storage, office space and 
commissary facility. 

 

Impact on Operating Budget 

The proposed capital program includes $3,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual fiscal 

Project Number: 3009 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: 3

61

RENOVATIONS AT THE YAPHANK CORRECTIONAL FACILITY

EXISTING

Yaphank

Total Appropriated: $24,045,000 Appropriation Balance: $1,180,772
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impact to the operating budget for debt service payments would be $256,807.  Over the life of a 
15-year bond this totals $3,852,100. 

The renovations to the dorms will allow the old Yaphank facility to continue to house inmates and 
therefore avoid increased substitute jail housing or the construction of new space (CP 3008).  As 
dorms are closed, staff will be transferred to the new facility, which will help alleviate staffing 
shortages and mitigate overtime.  

The Department of Public Works has been pursuing an aggressive energy conservation program in 
the new design and renovation of our existing facilities.  All renovations will incorporate the best 
available architectural and engineering energy saving measures in the design.  Energy saving features 
incorporated will include increased insulation for the building envelope, high efficiency windows, 
weather stripping and caulking, building energy management systems, energy efficient lighting, and 
water conservation equipment. 

 

Issues for Consideration 

This facility was built in 1959, renovated in the 1980s, and is in need of continuous infrastructure 
repairs.  The eight existing dormitories, with a combined capacity of 384 beds, must continue to be 
able to legally house prisoners.  The beds are calculated into the total future capacity of Suffolk 
County’s Correctional System.  Consequently, these dormitories, along with their ancillary areas, 
must continue to be maintained and eventually renovated.  If they are not, the New York State 
Commission of Correction may rescind bed variances resulting in increased substitute jail housing. 

The COC is especially concerned with the eight oldest dormitories, which are in various states of 
disrepair.  The County has followed the COC mandate that major renovations must begin as soon 
as Phase I of the new Yaphank facility was completed (CP 3008), which occurred in April of 2013.  
The plan is to renovate four of the dorms at a time, by moving the inmates and staff to the new 
facility. 

Ongoing maintenance, upgrading, and repurposing of space in the County’s correctional facilities is 
required. Even with the construction of a new facility, it must be remembered that the plan for this 
system has always included the older portions.  The County cannot risk losing them due to failure 
to maintain them.  The cost of maintaining the 588 beds in the old Yaphank facility is significantly 
less than the cost of having to recreate them via new construction. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $850,000 $850,000 $850,000 $850,000

2017 $750,000 $750,000 $750,000 $750,000

2018 $750,000 $750,000 $750,000 $750,000
2019 $0 $750,000 $750,000 $750,000
SY $750,000 $750,000 $750,000 $750,000
Total $3,100,000 $3,850,000 $3,850,000 $3,850,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program. 
 

3009JO17 

 

 

3014 

Description 

This on-going project provides for the maintenance, repair, and upgrade of the Riverhead 
Correctional Facility.  This facility is occupied 24 hours/seven days a week and therefore 
experiences wear and tear at a much greater rate than most county buildings.   

This project includes, but is not limited to: 

• Repair and replacement of all exterior lighting with more efficient LED lighting. 

• Construction of an onsite dry goods storage facility. 

• Construction of a large vehicle storage facility attached to the vehicle maintenance area. 

• Maintenance of security and building related mechanical systems. 

• Renovation of the public restrooms in the visiting area as well as various officers’ restrooms. 

Justification 

This project ensures that the infrastructure of the Riverhead Correctional Facility is properly 
maintained.  Repairs are necessary for the safety of staff and inmates.  If identified issues are 
unaddressed, the County could be liable to lawsuits and/or fines from NYS COC 

Status 

A consultant was selected in 2012 to develop a master plan to include a complete evaluation of all 
of Suffolk County’s Correctional System. Ehasz Giacalone Architects (EGA) completed the 
Comprehensive Analysis in 2013.  This Comprehensive Analysis document serves as the basis for 
identifying and prioritizing various renovation/maintenance projects with regards to the Riverhead 
Correctional Facility.   

The Proposed 2017-2019 Capital Program includes the same level of funding as the previously 
adopted capital program with $1.5 million for construction and $100,000 for equipment in each 
year and SY.  The Sheriff requested an additional $15.3 million in SY for a new kitchen and food 
storage area.   

 

Project Number: 3014 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

59

IMPROVEMENTS TO THE COUNTY CORRECTIONAL FACILITY C-141 - 
RIVERHEAD

EXISTING

Riverhead

Total Appropriated: $15,590,000 Appropriation Balance: $4,190,687
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Impact on Operating Budget 

The proposed capital program includes $6,400,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,400,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $547,854.  Over the life of a 
15-year bond this totals $8,217,814. 

The New York State Commission of Correction has recently rescinded all of the variance beds at 
the Yaphank facility due to declining inmate population.  The County must continue to show a 
commitment to renovate this facility in order to petition for variances in the future if needed.  
Without these variances being available when needed, substitute jail housing has the potential to 
become extremely costly. 

 

Issues for Consideration 

The Riverhead Correctional Facility originally opened in late August 1969 and is in need of 
significant maintenance, repair, and upgrading due to both its age and the fact that the facility has 
experienced significant overcrowding since the 1980s.  The heavy wear and tear resulting from 
continued overcrowding has taxed the facility’s infrastructure causing plumbing, heating/cooling, 
electrical, security, and other mechanical systems to break down. 

Funds included in the capital program will be prioritized in order to proceed with the completion of 
as many items as funding will permit.  Although there is a plan in place for repairs and upgrades 
based upon the EGA Comprehensive Analysis, priorities must remain flexible to adapt to changing 
conditions within the facility. 

The Sheriff’s Office requested funding for the largest single item identified by the Comprehensive 
Analysis, a new kitchen and food storage area.  Funding was not included in the Proposed 2017-
2019 Capital Program; however, in lieu of the $15.3 million that this project is currently estimated 
to require, the Sheriff will utilize proposed furniture and equipment funding as a stop gap approach 
to keep the current facilities functional. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the Proposed 2017-2019 Capital Program. 
 

3014JO17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,600,000 $1,600,000 $1,600,000 $1,600,000

2017 $1,600,000 $1,600,000 $1,600,000 $1,600,000

2018 $1,600,000 $1,600,000 $1,600,000 $1,600,000
2019 $0 $1,600,000 $1,600,000 $1,600,000
SY $1,600,000 $16,900,000 $1,600,000 $1,600,000
Total $6,400,000 $23,300,000 $8,000,000 $8,000,000
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3019 

Description 

This is an umbrella project which funds major repairs, renovations, space repurposing, and large-
scale maintenance for the following Sheriff’s Office facilities that are not part of the two 
correctional facilities.   

• First District Court detention facilities and the Domestic Violence Unit in Islip.  

• Civil Enforcement and Personal Investigation Sections in Yaphank.  

• Headquarters and County Court detention facilities in the Criminal Court Building in Riverhead. 

• Gabreski Airport security office in Westhampton. 

• Sheriff’s Academy facilities in Westhampton and Brentwood.  

Justification 

Consolidating all smaller capital project work for all Sheriff's Office satellite facilities under one 
funding program assures better coordination of system repairs, renovations and improvements that 
serve overlapping functions and impact upon one another.  It will also allow for more timely action 
when repairs or improvements are needed. 

Status 

The Adopted 2016-2018 Capital Program scheduled $200,000 for construction annually from 2017 
to SY.  The Proposed 2017-2019 Capital Program includes $200,000 for construction annually from 
2017 through 2019, adds $50,000 in 2017 for furniture and equipment and increases SY 
construction funding from $200,000 to $250,000, as requested. Planning will be done in-house by 
DPW.  This will provide a continuous stream of funding for this project similar to what has been 
done for CP 3009 - Yaphank Correctional Facility and CP 3014 – Riverhead Correctional Facility. 
The appropriation balance and the 2016 funding will be utilized for the security systems at the 
District Court facility in Central Islip, Civil Court in Yaphank and Headquarters in Riverhead.  

Resolution No. 289-2016 appropriated $200,000 for this project.  This funding is not reflected in 
the appropriation balance. 

 

Impact on Operating Budget 

The proposed capital program includes $900,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $900,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $77,042.  Over the life of a 15-year 
bond this totals $1,155,630. 

Project Number: 3019 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 2, 3, 9

55

IMPROVEMENTS TO VARIOUS SHERIFF'S OFFICE FACILITIES

EXISTING

Islip, Yaphank, Riverhead, 

Westhampton & Brentwood

Total Appropriated: $200,000 Appropriation Balance: $192,096
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Issues for Consideration 

In the past, when any of the satellite facilities were in need of renovations, repairs or maintenance 
of a significant cost, a new capital project had to be requested to address them.  Even if the capital 
request was approved, there was a delay before any work could begin.  Invariably, this means 
degraded operational efficiencies for many units, as problems go unaddressed and repair and 
maintenance work is deferred.  This project alleviates the need for individual capital projects on a 
sporadic basis. 

Priority projects at this time concern security improvements at three locations; District Court in 
Central Islip, Civil Court in Yaphank and Headquarters in Riverhead. The installation of cameras and 
access control systems would be included.  An additional $50,000 is included for furniture and 
equipment in 2017 to purchase the necessary equipment for the security system at the District 
Court facility. Another potential project is Westhampton’s property section, which is in need of an 
inventory control system that would require wiring the building for this purpose. 

Budget Review Office Recommendations 

Over the next several years, it will be determined if this project requires a steady stream of funding.  
Until then, the Budget Review Office agrees with the funding presentation in the Proposed 2017-
2019 Capital Program. 
 

3019JO17 

 

 

3060 

Description 

This project provides funding for the upgrade and replacement of communication equipment for the 
Sheriff’s Office.  This project includes the replacement and upgrade of Mobile Data Terminals 
(MDTs) in marked vehicles to allow for a fully integrated, Computer-Aided Dispatch system (CAD). 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $200,000 $200,000 $200,000 $200,000

2017 $200,000 $250,000 $250,000 $250,000

2018 $200,000 $200,000 $200,000 $200,000
2019 $0 $200,000 $200,000 $200,000
SY $200,000 $250,000 $250,000 $250,000
Total $800,000 $1,100,000 $1,100,000 $1,100,000

Project Number: 3060 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: All

46

PURCHASE OF COMMUNICATION EQUIPMENT

EXISTING

Countywide
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The IMPACT Mobile System has been designed to give officers in the field access to valuable 
information and the ability to work remotely.  The retrofitting of the MDTs to the new model 
police interceptors that have begun entering service is continuing.  Funding will also be used to 
begin replacing existing radio equipment that is rapidly reaching the end of its useful life and is 
becoming obsolete.   

Justification 

The operation of the Sheriff’s Public Safety Communications Center is dependent upon information 
and the ability to manage it.  The Communications Center cannot operate effectively without the 
equipment purchased through this project. 

Status 

In 2015, approximately $70,000 was spent on in-vehicle equipment including communication 
modems, keyboards and displays, printers, scanners, and antennas.  In 2016, another $50,000 is 
scheduled for in-vehicle equipment and $80,000 for communication software installation and 
licensing fees for the CAD/Dispatch system.   

The Proposed 2017-2019 Capital Program includes the same level of funding as previously adopted 
and requested by the Sheriff, with $100,000 for equipment in each year and SY, to replace existing 
radio equipment, mount hardware and accessories for the new interceptors, and licensing fees for 
the IMPACT software.   

 

Impact on Operating Budget 

The proposed capital program includes $400,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $400,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $34,241.  Over the life of a 15-year 
bond this totals $513,613. 

 

Issues for Consideration 

The replacement and upgrade of Mobile Data Terminals (MDTs) in marked vehicles allows for a 
fully integrated, Computer-Aided Dispatch system (CAD).  The Automatic Vehicle Location (AVL) 
component is used when field units are equipped with Global Positioning System (GPS) locator 
devices that report back to CAD so their locations and speeds can be identified on the map.  This 
provides dispatch and other mobile users with precise locations, directions, and speeds of other 
vehicles in the area and vehicles with the closest proximity to the dispatch event.  

Total Appropriated: $880,000 Appropriation Balance: $131,615

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $100,000 $100,000 $100,000

2018 $100,000 $100,000 $100,000 $100,000
2019 $0 $100,000 $100,000 $100,000
SY $100,000 $100,000 $100,000 $100,000
Total $400,000 $500,000 $500,000 $500,000
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The Sheriff's Office requested funding is independent of CP 3244 (700/800 MHZ Trunked Radio 
Communication System Upgrade) because the Department would prefer to replace some of its 
own radios and equipment without having to completely rely on a countywide project led by the 
Police Department.  Additional costs, such as prepping the interceptors and licensing fees are also 
not provided for in CP 3244.  Regardless of which project is used to purchase equipment, the 
Sheriff’s Office should work closely with the Police Department to ensure that compatible 
equipment is procured.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

3060JO17 

 

 

 



 
 
 
 
 
 
 
 
 

Public Safety:  Law Enforcement (3100) 
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3135 

Description 

This project provides for the replacement of heavy-duty vehicles, such as flatbed tow trucks, for the 
Police Department’s Transportation Section and for Emergency Service Rescue trucks.  The 
Transportation Section is responsible for the towing of evidence impounds for the Police, as well as 
other law enforcement agencies.  They also tow disabled and decommissioned vehicles. 

Justification 

Cyclical replacement of heavy-duty vehicles on a timely basis is required due to excessive mileage 
and wear. 

Status 

The Police Department has typically been purchasing one truck per year under this project for 
more than a decade.  An additional $200,000 is included in 2019 to purchase an emergency service 
truck to continue this replacement schedule.  In the aggregate, the Proposed 2017-2019 Capital 
Program includes $525,000, as requested by the Department.   

Planned Replacement: Two-Car Carrier Tow Trucks (2016 and 2018) and Emergency Service 
Trucks (2017 and 2019).  Resolution No. 292-2016 appropriated $125,000 for a two-car carrier.  
This funding is not reflected in the appropriation balance.  Funding appropriated in 2015 for an 
Emergency Service Truck has not been encumbered or expended. 

 

Impact on Operating Budget 

The proposed capital program includes $525,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $525,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $44,941.  Over the life of a 15-year 
bond this totals $674,118. 

  

Project Number: 3135 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

55

PURCHASE OF HEAVY DUTY VEHICLES FOR THE POLICE DEPARTMENT

EXISTING

Countywide

Total Appropriated: $615,000 Appropriation Balance: $198,697

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $125,000 $125,000 $125,000 $125,000

2017 $200,000 $200,000 $200,000 $200,000

2018 $125,000 $125,000 $125,000 $125,000
2019 $0 $200,000 $200,000 $200,000
SY $0 $0 $0 $0
Total $450,000 $650,000 $650,000 $650,000
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Issues for Consideration 

The tow operators and emergency services employees perform this function on a 24x7 schedule.  
These vehicles are used whenever the Police Department needs to maintain the integrity of the 
chain of evidence, such as when vehicles are used during a crime, DWIs, fatal vehicle crashes and to 
tow disabled or decommissioned Police vehicles.  The Transportation Section tows approximately 
3,500 vehicles annually.   

Emergency Service has a fleet of eight trucks (six large patrol trucks and two vans).  One of the 
vehicles being replaced is a Two-Car Carrier Tow truck that has more than 225,000 miles accrued 
and is constantly in and out of the repair shop.  The Emergency Services truck to be replaced in 
2017 will most likely be the oldest in the fleet, which is a 2007 GMC currently with 305,000 
miles.  There are also three other trucks that are over 260,000 miles with one at almost 
300,000. 

Failing to replace one truck each year will put the Transportation Section and Emergency Services 
Section in danger of not being able to respond to public safety needs. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

3135JO17 

 

 

3189 

Description 

This project provides funding for the renovation of the existing men's and women's bathrooms 
located in the Police Headquarters building in Yaphank.  Renovations would include the 
replacement of tiles, stall dividers, new counters, lighting and fixtures. 

Justification 

The renovations of all twenty of the forty year-old bathrooms would increase employee and visitor 
health and safety. 

Status 

The renovations were requested by the Police Department in two phases with $375,000 included 
each year in 2017 and 2018.  The Proposed 2017-2019 Capital Program includes three phases at a 
reduced cost with $150,000 in 2018, $150,000 in 2019 and $300,000 in SY.  

Project Number: 3189 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: 3

48

RENOVATION TO BATHROOMS IN POLICE HEADQUARTERS

NEW

Yaphank
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Impact on Operating Budget 

The proposed capital program includes $600,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $600,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $51,361.  Over the life of a 15-year 
bond this totals $770,420. 

 

Issues for Consideration 

The existing bathrooms are in various stages of decay.  Plumbing needs to be repaired, tiles are 
loose on walls and floors, metal stall dividers are rusted with doors missing, counters are rotting, 
lighting is poor, and fixtures leak or overflow creating a risk of slip and fall injuries to visitors and 
personnel.  The gutting and replacement of all twenty bathrooms is required.   

The Department of Public Works has stated that the amount included in the Proposed 2017-2019 
Capital Program will be sufficient to renovate all of the bathrooms.  The Budget Review Office 
recommends advancing a portion of the funding to 2017 in order to address the visitor bathroom in 
the lobby which is in very poor condition and is not ADA compliant. 

Budget Review Office Recommendations 

The Budget Review Office recommends advancing $50,000 to 2017 to replace the visitor bathroom 
in the lobby.  This is made up of $25,000 in construction funds in 2018 and in 2019 advanced to 
2017. 
 

3189JO17 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $375,000 $0 $50,000

2018 $0 $375,000 $150,000 $125,000
2019 $0 $0 $150,000 $125,000
SY $0 $0 $300,000 $300,000
Total $0 $750,000 $600,000 $600,000
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3195 

Description 

This project would provide funding for renovations at the Police Department's Marine Bureau 
Facility at Timber Point.  Renovations include the replacement of windows, main shop floor, parking 
lot lighting, perimeter fencing and electrical upgrades. 

Justification 

These repairs are needed to maintain a safe work environment for Marine Bureau staff and to avoid 
future costlier renovations. 

Status 

The Police Department requested $600,000 to start this project in 2017.  The Proposed 2017-2019 
Capital Program includes $600,000 in 2018. 

 

Impact on Operating Budget 

The proposed capital program includes $600,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $600,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $51,361.  Over the life of a 15-year 
bond this totals $770,420. 

 

Project Number: 3195 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: 10

46

RENOVATION TO MARINE BUREAU FACILITY

NEW

Timber Point

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $600,000 $0 $0

2018 $0 $0 $600,000 $600,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $600,000 $600,000 $600,000
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Issues for Consideration 

 
This project would fund needed renovations at the Marine Bureau facility at Timber Point, which is 
37 years old.  Due to the facility being located near coastal waters, corrosive factors due to severe 
winds, salt air, and water infiltration have had a noticeable impact. Renovations will include: 

• The original windows installed in 1979 need to be replaced. The windows are the main cause of 
leaks and flooding and many can no longer be opened. 

• Whenever there is substantial rain, the main shop floor floods, resulting in excessive water in 
the work space.  The window replacement and ceiling repairs will alleviate this problem. 

• The main shop rolling door has been compromised by storm damage and needs to be replaced. 

• Perimeter fencing is original and in poor condition; areas along the waterfront have fallen into 
disrepair.  

• The parking lot lighting is not functional and needs to be fixed.   

• There are electrical problems that need to be addressed. 

• The main lot needs to be addressed. Areas along the north fence line, the impound yard and 
east fence line at the rear of the building would need crushed recycled concrete to help control 
the mosquito population, prevent the growth of vegetation, and provide a stable base for 
moving trailers and impounds. 

Budget Review Office Recommendations 

The Budget Review Office believes that this multifaceted project is necessary, but not imminent.  
The Police Department has listed this project as a moderate priority.  We agree with the funding as 
presented in the Proposed 2017-2019 Capital Program.   
 

3195JO17 

 



 
 
 
 
 
 
 
 
 

Public Safety:  Communication (3200) 
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3238 

Description 

This project provides funding for the reinforcement or replacement of the 360-foot radio 
communication tower and replacement of the generator that is over 22 years old at the Hauppauge 
site used by federal agencies, FAA, Secret Service, US Marshalls, and local public safety, including the 
police communications and the microwave network system as well as FRES and volunteer fire 
departments. 

Justification 

A structural analysis completed in December 2009 by Hirani Engineering indicated that the tower 
did not need replacement. An inspection report from LIRO Engineers was received in November of 
2013 as the tower was climbed and inspected.  The report advised that the tower needs significant 
structural work.  These structural repairs may include steel beam replacement and support bracket 
replacement, as well as replacing missing bolts, all which pose safety concerns.  Lead abatement 
from the paint is also a concern and will lead to increased cost. The report states that the condition 
of the paint was considered in fair condition, but should be addressed. 

Status 

The Adopted 2016-2018 Capital Program included $4,500,000 for construction in SY.  The 
Department requested that this funding be advanced to 2017 and $325,000 be reprogrammed from 
construction to planning.  The Proposed 2017-2019 Capital Program reprograms planning funds and 
advances them to 2017 as requested, but defers requested construction funding to 2019.  Funds for 
the generator replacement have been expended. 

 

Impact on Operating Budget 

The proposed capital program includes $4,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $4,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $385,210.  Over the life of a 
15-year bond this totals $5,778,150. 

Project Number: 3238 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 12

52

UPGRADE AND REINFORCEMENT OF HAUPPAUGE TOWER

EXISTING

Hauppauge

Total Appropriated: $410,000 Appropriation Balance: $217,480
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Issues for Consideration 

The tower, located on NY State DOT property next to PC Richards in Hauppauge, failed a 
structural analysis in 2005.  It is approximately 31 years old and it was stated that it could not 
sustain a “G Standard” hurricane (135 MPH winds such as Katrina).  According to the 2005 
structural analysis, the tower is over-stressed by as much as 200%.  Radio tower companies refuse 
to climb the tower because of safety concerns and new GPS equipment cannot be installed on the 
tower. 

Over the years, maintaining the aging tower and addressing issues such as lead abatement have led 
to considerations of replacing the tower.  The process of repainting the tower has become 
complicated due to the issue of lead paint removal before repainting can occur.  This will involve 
enshrouding certain areas of the tower for sandblasting and/or scrapping.  This process is closely 
monitored for public, employee and environmental health and safety concerns.  

Replacement of the tower should be considered depending on the comparative cost for 
rehabilitation.  Replacement offers a more permanent solution and reduces the need to make more 
costly repairs in the future to a tower, which must inevitably be replaced at some point.  The 
planning funds included in 2017 will determine the most cost effective alternative and formulate a 
plan for work. 

Budget Review Office Recommendations 

We agree with this project’s funding as scheduled in the Proposed 2017-2019 Capital Program. 
 

3238JO17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $4,500,000 $325,000 $325,000

2018 $0 $0 $0 $0
2019 $0 $0 $4,175,000 $4,175,000
SY $4,500,000 $0 $0 $0
Total $4,500,000 $4,500,000 $4,500,000 $4,500,000
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3239 

Description 

This project provides for maintenance to extend the life of the existing 225-foot tower at the 
Yaphank Site, which is used by federal agencies, FAA, Secret Service, US Marshalls, and local public 
safety including the police communications and the microwave network system, as well as Fire, 
Rescue and Emergency Service (FRES) and individual volunteer fire departments. 

Justification 

A structural analysis has indicated the need for repairs. 

Status 

The appropriation balance of $520,000 will be utilized for maintenance and repairs at $170,000 and 
$350,000 for painting.  The $150,000 for construction previously scheduled in SY is advanced to 
2017, as requested by the Police Department, to address the lead abatement that must be done 
before painting. 

 

Impact on Operating Budget 

The proposed capital program includes $150,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $150,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $12,840.  Over the life of a 15-year 
bond this totals $192,605.  

 

Issues for Consideration 

The tower failed a structural analysis in 2005 that stated it could not sustain a “G Standard” 
hurricane (135 MPH winds such as Katrina).  A new analysis completed in December 2009 indicated 
that replacement is not necessary as it is structurally sound but needs steel beam, support bracket 
and bolt replacements, lead abatement and a paint job at a cost of $722,000.  A final inspection 

Project Number: 3239 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 3

52

REPAIR OF YAPHANK TOWER

EXISTING

Yaphank

Total Appropriated: $520,000 Appropriation Balance: $520,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $150,000 $150,000 $150,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $150,000 $0 $0 $0
Total $150,000 $150,000 $150,000 $150,000
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report from LiRo Engineers in November of 2013 confirmed the need for minor structural 
enhancements. 

The process of repainting the tower has become complicated due to the issue of lead paint removal 
before repainting can occur.  This will involve enshrouding certain areas of the tower for 
sandblasting and/or scrapping.  This process is closely monitored for public, employee and 
environmental health and safety concerns.  The engineers now state that in order to remove the 
old lead paint, this process must occur before repainting can be accomplished.   

Budget Review Office Recommendations 

The Budget Review Office agrees with this project’s funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

3239JO17 

 

 

3247 

Description 

This project would fund the upgrade of the Police Department’s core systems and network 
infrastructure.  The upgrades include network infrastructure equipment and data systems hardware.  

Justification 

The Police Department is responsible for providing key law enforcement data and information to 
multiple agencies.   

The core systems are aging and limited in functionality.  Upgrading the infrastructure, including 
software, will allow for increased utilization and expansion in the future. 

Status 

The Police Department requested $325,000 in 2017 and $325,000 in 2018, which included 
$200,000 for software.  The Proposed 2017-2019 Capital Program includes $100,000 less in each 
year as software will be purchased through the operating budget. 

 

Impact on Operating Budget 

The proposed capital program includes $450,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $450,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $38,521.  Over the life of a 15-year 
bond this totals $577,815. 

Project Number: 3247 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: All

48

POLICE INFORMATION TECHNOLOGIES CORE SYSTEMS AND 
INFRASTRUCTURE UPGRADES

NEW

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The Police Department is implementing more data analysis through the use of sophisticated 
computer hardware and software.  Technology and criminal intelligence can play an important role 
in the performance of police tasks.  In recent years, that role has been rapidly expanding.  On the 
one hand, technology plays a role in supporting policing (crime trends, sophisticated surveillance 
systems, scanning equipment, technical methods of detection, digital mugshots, reverse E911, etc.) 
On the other hand, new technology offers opportunities to commit crime, which requires constant 
adjustments of the police in investigation methods.  The police must keep up-to-date with 
technological developments. While the utilization of technology led policing initiatives has been 
expanded by the Police Department, the systems and network supporting these efforts have 
exceeded their capacities and need to be upgraded in order to continue growth. 

Equipment to be purchased will include core switches and routers to replace all end-of-life 
equipment throughout the Police network.  Data center infrastructure switches will provide higher 
speed throughput on the backbone of the servers as well as the network's attached storage.   Data 
systems hardware includes the replacement and consolidation of end-of-life standalone servers with 
additional blade servers and further virtualization.  The accompanying software will be an upgrade 
to current operating system technologies and will be purchased through the operating budget 
justifying the reduction of $200,000 from the Department's request. 

Budget Review Office Recommendations 

The Budget Review Office agrees with this project’s funding as scheduled in the Proposed 2017-
2019 Capital Program. 
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2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $325,000 $225,000 $225,000

2018 $0 $325,000 $225,000 $225,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $650,000 $450,000 $450,000
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3248 

Description 

This project would fund the installation of a Police Criminal Intelligence Section Operations Center. 
The operations center would provide a central location for all intelligence to be collected, stored, 
evaluated and distributed as needed to various commands and units within the Police Department 
and to outside agencies.  In addition, the center would streamline the data so that the police may 
operate more efficiently and effectively to ensure public safety. 

Justification 

The Operations Center will be designed to centralize intelligence sources to enhance the Police 
Department's efficiency in analyzing and distributing information to promote solving crime, officer 
safety and the safety of Suffolk County residents. 

Status 

This project is included as requested with $500,000 in 2017 for furniture and equipment. 

 

Impact on Operating Budget 

The proposed capital program includes $500,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $500,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $42,801.  Over the life of a 15-year 
bond this totals $642,017. 

 

Issues for Consideration 

This project provides for the requested furniture and equipment.  Installation and setup will be 
performed in-house. 

This project will create a high-tech media center at Police Headquarters in Yaphank within the 
Criminal Intelligence Section consisting of state of the art technologies and equipment.  Work 
stations and consoles with tablets to control 20 high definition monitors on a video wall will be a 

Project Number: 3248 Executive Ranking: 48 BRO Ranking:

Project Name:

Location: Legislative District: All

48

POLICE CRIMINAL INTELLIGENCE SECTION'S OPERATIONS CENTER

NEW

Countywide

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $500,000 $500,000 $500,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $500,000 $500,000 $500,000
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featured component.  Satellite monitors in all precincts will link field officers to the control center.  
The center will have access to live feeds and real time crime events including television stations, in-
school cameras (where available), and aerial surveillance from helicopters.  Monitors will also 
display information from IRS, ORION, and eJustice. 

The centralized location would be able to collect, streamline, store, evaluate and disseminate 
information to various commands within the Department as well as other law enforcement agencies 
when needed.  The center would be manned by existing personnel from the Criminal Intelligence 
Section, including supervisors and detectives as well as representatives from outside local, state and 
federal agencies. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program. 
 

3248JO17 

 



 
 
 
 
 
 
 
 
 

Public Safety:  Traffic (3300) 
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3301 

Description 

This project provides for traffic studies, land acquisition and implementation of traffic engineering 
improvements to reduce the traffic accident rates at various county road intersections.  The 
improvements include widening of intersections, addition of turn lanes and the installation of new 
actuated traffic signals.  Any studies completed that progress to final design, land acquisition or 
construction phases go forward under a separately created capital project. 

Justification 

The reduction of traffic accidents at county road intersections through the implementation of cost 
effective traffic engineering improvements is the ultimate goal of this ongoing capital project.   

Status 

The proposed capital program includes $1,575,000.  All of these funds are for planning and are 
financed with serial bonds.  The breakdown by year is $425,000 in 2017, $350,000 in 2018 and 2019 
and $450,000 in SY, which is consistent with the Department’s request but $425,000 more than 
previously adopted.  Compared to the previously adopted capital program, the proposed capital 
program includes an increase of $75,000 in 2017 and new funding of $350,000 in 2019, all for 
planning.  The funding was increased because continuing traffic growth increases the demand for 
traffic safety studies along county-maintained highways.  DPW generally provides a list of the 
locations for the safety improvements at various intersections that this capital project will address 
when an appropriating resolution is being considered.  For the remainder of 2016 and into 2017, 
DPW will be assembling study locations and design projects to progress and will finalize and identify 
the work with the associated appropriating resolution in 2017. 

The following is a list of locations and status updates for this project. 

• Review of the Heartland Town Square Draft Generic Environmental Impact Study 

• Analysis of the traffic impacts of the Ronkonkoma Hub 

• Study of CR 13, Fifth Avenue, at CR 100, Suffolk Avenue 

• Analysis of CR 101, Patchogue-Yaphank Road, between Dunton Avenue and CR 99, Woodside 
Avenue 

• Ongoing improvements to the SCDPW traffic study systems, study of a Countywide Bike Route 
System and on-call traffic studies and associated tasks in response to constituent complaints and 
high accident locations  

• Preparing RFPs for the consideration of traffic calming features along CR 50, Union Boulevard, 
between CR 17, Carleton Avenue, and Harwood Avenue 

Project Number: 3301 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: All

51

SAFETY IMPROVEMENTS AT VARIOUS INTERSECTIONS

EXISTING

Countywide
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• Analysis of delineation improvement alternatives to supplement pavement markings along unlit 
sections of County highways 

This capital project has an appropriation balance of $1,226,546 ($616,987 for planning and $609,559 
for land acquisition), which DPW intends to utilize for the following: 

• To supplement work to complete or continue the projects listed above.  

• Commence CR 50, Union Boulevard, between CR 17, Carleton Avenue, and Harwood Avenue.  

• Progress the delineation improvement alternatives projects. 

• Land acquisition funds are project specific and utilized as the condemnation process progresses. 

 

Impact on Operating Budget 

The proposed capital program includes $1,575,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,575,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $134,824.  Over the life of a 
15-year bond this totals $2,022,353. 

 

Issues for Consideration 

This capital project has all of the proposed funding in planning, which is atypical when compared to 
most capital projects.  This is because any detailed traffic engineering studies that are completed 
that progress to the final design, land acquisition or construction phase go forward under a 
separately created capital project.  The studies identify existing and potential problems that are 
addressed through the development of short-range and long-range improvement plans.  Locations 
are added, as required, via traffic study recommendations or legislative action.  DPW retains the 
services of consultants to study various locations. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

3301 Moss17 

 

 

Total Appropriated: $3,765,000 Appropriation Balance: $1,226,546

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $350,000 $425,000 $425,000 $425,000

2018 $350,000 $350,000 $350,000 $350,000

2019 $0 $350,000 $350,000 $350,000

SY $450,000 $450,000 $450,000 $450,000

Total $1,150,000 $1,575,000 $1,575,000 $1,575,000
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3309 

Description 

This project provides for the design and installation of a Closed Loop Traffic Signal System that will 
ultimately incorporate nearly 700 interconnected traffic lights on county roads.  This system will 
centrally monitor traffic signal operations and report any problems or malfunctions back to the 
main computer in the traffic office.  Intersection operations will be observed in real-time on the 
computer screen by the Department of Public Works (DPW) during regular working hours.  If 
needed, the system will be able to transmit updated timing data to reprogram local controllers.  
Problems will be reported immediately and repair personnel dispatched to rectify problems. 

Since many county roadways cross New York State roadways, the new system will work with and 
complement the New York State Department of Transportation (NYSDOT) INFORM traffic 
control system.  The NYSDOT control center is manned 24 hours a day, seven days a week.  
Under a Memorandum of Understanding (MOU) to be established, the NYSDOT will monitor the 
county’s Closed Loop Traffic Signal System during off-hours at no charge to the county. 

Justification 

Traffic flow and motorist safety will be improved, while traffic congestion and auto emissions will be 
reduced as a result of the implementation of the system, which will have the ability to actively 
respond to normal congestion, incident mitigation or emergency situations in a minimal amount of 
time.  The goal is to provide consistent traffic flows and optimal traffic patterns on county roads.  
As an added benefit, the county’s Closed Loop Traffic Signal System will also enhance NYSDOT’s 
ability to respond to highway issues on State roadways. 

Status 

The proposed capital program adds $3 million ($600,000 or 20% in serial bonds and $2.4 million or 
80% in Federal aid) in 2018 for planning for a new phase for the re-timing of traffic signals on county 
roads.  DPW requested funding be scheduled in 2017.  This phase will develop, field implement, and 
adjust new traffic signal timing plans to reduce congestion and decrease travel times.  As of this 
writing, a resolution to appropriate the $4 million adopted in 2016 for construction has not been 
submitted. 

DPW intends to utilize hardware and software that is compatible with that used by NYSDOT, 
Region 10, which adopted software for use throughout the State.  Construction Phase VIII was let 
in early 2015 and will be completed in 2018.  Construction Phase IX is expected to be let in 2016 
and completed in 2019.  The traffic signal re-timing is expected to commence in 2018.  The 
construction work includes the installation of new traffic signal cabinets, controllers and 
communications between signals.  Additionally at the “master” traffic signals, communications back 
to DPW will be installed.  

 

Project Number: 3309 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All

57

COUNTY SHARE FOR CLOSED LOOP TRAFFIC SIGNAL SYSTEM

EXISTING

Countywide

Total Appropriated: $15,425,000 Appropriation Balance: $3,820,167
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Impact on Operating Budget 

The proposed capital program includes $600,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $600,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $51,361.  Over the life of a 15-year 
bond this totals $770,420. 

This project is eligible for 80% federal funding, but the county must first-instance fund the cost of 
each phase before being reimbursed.  Another 15% of the costs can be reimbursable by New York 
State Marchiselli funds, but only if the State awards funding to the project first.  Therefore, the 
county share for this capital project can range from a low of 5% to a high of 20% depending upon 
the availability of State funding.  NYS Marchiselli funds were approved for all prior phases; 1 through 
9; therefore it is highly likely future phases will also be approved.  Should State Marchiselli funds be 
awarded, the above-noted impact could be reduced from $600,000 to $150,000 plus associated 
debt service costs. 

 

Issues for Consideration 

The traffic signal portion of this project is estimated to upgrade nearly 700 traffic signals to closed 
loop traffic signal system operations.  The Department anticipates future work to include ongoing 
monitoring and revision of traffic signal timing plans to maintain optimum operations.  This project 
is envisioned to include real-time video, continuous monitoring and ongoing revision of traffic signal 
timing plans to maintain optimum operations on county roadways.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project.  If 
the federal aid is awarded in 2017, a legislative resolution can be introduced to accept and 
appropriate funding without an offset due to the significant aid. 
 

3309 Moss17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $4,000,000 $4,000,000 $4,000,000 $4,000,000

2017 $0 $3,000,000 $0 $0

2018 $0 $0 $3,000,000 $3,000,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $4,000,000 $7,000,000 $7,000,000 $7,000,000
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3313 

Description 

This capital project provides funds for the construction of upgrades consistent with the Complete 
Streets policy, which considers the needs of all County roadways.  The objective is to construct 
road and infrastructure improvements including, but not limited to: sidewalks, paved shoulders 
suitable for use by bicyclists, lane striping, bicycle lanes, “share the road” signs, crosswalks, 
pedestrian control signalization, bus pullouts, curb extensions, and/or other traffic calming 
measures. 

Justification 

These projects will improve public safety and the overall operational efficiency of roadways 
Countywide through rehabilitation and improvement of infrastructure. 

Status 

The Adopted 2016-2018 Capital Program included $250,000 for construction in 2016, 2017, and 
2018.  The proposed capital program includes this funding as well as an additional $250,000 in 2019 
and $500,000 in SY.  This matches the request from DPW. 

 

Impact on Operating Budget 

The proposed capital program includes $1,250,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,250,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $107,003.  Over the life of a 
15-year bond this totals $1,605,042. 

 

Issues for Consideration 

Resolution No. 1076-2012 established a Complete Streets policy in response to NYS S5411-2011 
and NYS S5411A-2011. The resolution directed DPW to “evaluate the feasibility of implementing 
Complete Streets design features.”  As per the aforementioned NYS bills, the County is not 

Project Number: 3313 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: All

46

COMPLETE STREETS FUND

EXISTING

Countywide

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $250,000 $250,000 $250,000 $250,000

2018 $250,000 $250,000 $250,000 $250,000
2019 $0 $250,000 $250,000 $250,000
SY $0 $500,000 $500,000 $500,000
Total $750,000 $1,500,000 $1,500,000 $1,500,000
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required to fund Complete Streets design, only encouraged to adopt these practices.  However, 
attention must be shown to Complete Streets designs if so directed by state and federal funding 
requirements or if NYSDOT is directly overseeing construction.  Funding was first included for this 
capital project by the Legislature in the Adopted 2015-2017 Capital Program. 

Many of the funding elements of this project are included in other capital projects.  These 
subprojects are updated on each roadway as needed.  The amount designated per year, $250,000, is 
not typically enough funding to accomplish the desired modifications on a standalone basis.  This 
funding is intended to be utilized as a source of supplemental funding to advance Complete Streets 
objectives in conjunction with other capital road improvements. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presented in the Proposed 2017-2019 Capital 
Program. 
 

3313AT17 

 

 



 
 
 
 
 
 
 
 
 

Public Safety:  Fire Prevention and 
Control (3400) 
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3405 

Description 

This project provides for improvements to the Suffolk County Fire Training Academy in Yaphank; a 
training center for fire and rescue personnel from fire departments, emergency medical service 
agencies, hazardous material teams, law enforcement agencies, and various other emergency 
services organizations in Suffolk County and the region.  

Phase 1 is the design and construction of the oil water separation system.  Funding for this phase is 
complete. 

Phase 2 consists of the design and construction of a garden apartment modular building live burn 
prop and the conversion of certain gas fired props to live burn props for additional training realism.  
The taxpayer prop will be converted to live burn, and the tower prop to two-stage liquid 
petroleum “smart” fire. 

Phase 3 is the design and construction of the remaining field props and the modular warehouse live 
burn prop. 

Justification 

The proposed improvements to the field props and site environmental and safety systems will 
provide a diverse range of benefits to firefighter training, affording greater levels of training 
relevancy, realism, and safety for firefighting training, while increasing energy efficiency with 
associated cost savings. 

Status 

Resolution No. 286-2015 appropriated $150,000 ($50,000 planning, $100,000 construction) for the 
replacement of the oil-water separation system in use at the training center.  Funding for this 
portion of the project is complete. The updated system is awaiting final environmental certification.   

Resolution No. 212-2016 appropriated $1 million for construction for Phase 2 renovations to two 
training sites, including thermal tile shielding to facilitate live burns and pipe retrofitting to facilitate 
more varied scenarios in the tower prop.  This funding is not reflected in the appropriation balance. 

As requested, funding for Phase 2 would continue with 2017 funding, and Phase III improvements to 
the training center would be funded with 2018 and 2019 appropriations.  As proposed, funding for 
some Phase 2 improvements would not be available until 2018. 

The proposed capital program reduces project funding by $100,000 in the aggregate, as compared 
to the request, and reschedules funding with $2.5 million in each year from 2017 to 2019.  The 
overall project is decreased by $500,000 compared to the previously adopted capital program. 

 

Project Number: 3405 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 3

55

IMPROVEMENTS TO SUFFOLK COUNTY FIRE TRAINING CENTER

EXISTING

Yaphank

Total Appropriated: $925,000 Appropriation Balance: $136,060
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Impact on Operating Budget 

Transition from the gas fired training field props to controlled burning of ordinary combustibles will 
result in lower fuel consumption and reduced operating costs associated with the gas systems 
maintenance contracts of at least $50,000. 

The proposed capital program includes $7,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $7,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $642,017.  Over the life of a 
15-year bond this totals $9,630,250. 

 

Issues for Consideration 

Until the updated oil-water separation system is operational, the other prop refreshing on the 
training field cannot move forward.  Completion of this system is needed because kerosene is used 
as an accelerant for the live burns.  Non-combusted kerosene, as well as other substances 
produced by fires, such as creosote, must be extracted from the water used to put out the fires in 
accordance with New York State Department of Environmental Conservation (NYSDEC) 
standards.  Additionally, the training area recycles most of the water used for firefighting through its 
drainage system; there are obvious downsides to attempting to extinguish fires with a mixture of 
water and accelerant.  Testing of the recycled water indicated that the system works as intended, 
but final environmental certification is not complete.   

Additionally, the rail tank car prop must be decommissioned, and its gas line capped, to make room 
for the new garden apartment prop.  The proposed capital program accounts for the delays 
currently experienced without reducing the funding available for the planned improvements to the 
training center as a whole. 

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

3405CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2017 $3,900,000 $3,900,000 $2,500,000 $2,500,000

2018 $1,900,000 $1,900,000 $2,500,000 $2,500,000

2019 $0 $1,800,000 $2,500,000 $2,500,000

SY $1,200,000 $0 $0 $0

Total $8,000,000 $8,600,000 $8,500,000 $8,500,000
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3418 

Description 

The project includes renovations to and the significant expansion of, the Fire Rescue and Emergency 
Services (FRES) Headquarters Building.  This building houses the County Emergency Operations 
Center (EOC), the FRES Public Safety Answering Point, the Office of Emergency Management, and 
FRES staff.  It also includes 8,000 square feet of storage space for emergency response and disaster 
preparedness formerly included in CP 4084, Storage and Deployment Space for Emergency 
Response and Disaster Preparedness. 

Justification 

The building is underpowered, lacks useable space for its current purposes, lacks secondary and 
emergency exits from the basement areas (which contain the EOC and the emergency services 
dispatch area), lacks failsafe power and communication capability, lacks sufficient life support and 
storage areas, requires HVAC renovation and upgrade, is difficult to appropriately secure and 
compartmentalize, and is not ADA compliant. It also leaks and has problems associated with original 
plumbing and electrical systems dating from the 1960s. 

Status 

The previously adopted capital program included $250,000 for planning in 2016 which has not yet 
been appropriated and $8.8 million in SY.  Compared to previously adopted, overall funding for the 
project in the proposed capital program has been increased by $7.03 million, all in SY.  In the 
aggregate, this equals the $15.83 million requested by FRES; however, the request scheduled $13.1 
million in planning and construction in 2017, and $2.73 million in construction, site improvements, 
and furniture and equipment in 2018. 

This is the eleventh consecutive iteration of this project contained in the capital program without 
progression.  CP 3418 originated in the Adopted 2007-2009 Capital Program, with $4.4 million 
combined for planning, construction, and equipment.  The project has been included in every 
adopted capital program since then, at varying funding levels; however, no funding has ever been 
appropriated, and estimated costs have grown.   

 

Impact on Operating Budget 

The proposed capital program includes $15,830,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $15,830,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,355,083.  Over the life of a 
15-year bond this totals $20,326,248. 

Project Number: 3418 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: 3

49

FIRE RESCUE MAIN BUILDING RENOVATIONS AND IMPROVEMENTS

EXISTING

Building C110, Yaphank

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Despite the need for a new or reconfigured facility, the requested scheduling of funding is 
unrealistic.  Given the original 1960's construction of this building, construction costs as proposed 
and requested may be understated because of asbestos abatement requirements.  Many of the same 
factors that argue for deferring the project argue for its progression.  Deferment of the project will 
only further increase construction costs, and the risk of equipment damaged as a result of the 
buildings deterioration will increase as well.  Progression of any construction phase is further 
complicated by the requirement for emergency dispatch and the EOC to provide continuous 
operations. 

If adopted as proposed, construction for the project would be unlikely to begin before 2021 at the 
earliest, and would more likely begin in 2022 or 2023.  To progress the project, assuming the 
funding previously scheduled in 2016 is appropriated and used for preliminary design as agreed to 
between FRES and DPW, the additional planning and design funding requested in 2017 and 
proposed in SY should be scheduled in 2018. 

Budget Review Office Recommendations 

Advance $1.1 million for planning from SY to 2018. 
 

3418CF17 

 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $0 $13,100,000 $0 $0

2018 $0 $2,730,000 $0 $1,100,000

2019 $0 $0 $0 $0

SY $8,800,000 $0 $15,830,000 $14,730,000

Total $9,050,000 $16,080,000 $16,080,000 $16,080,000



 
 
 
 
 
 
 
 
 

Public Safety:  Law Enforcement (3500) 
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3510 

Description 

This project would fund the fourth generation replacement of Mobile Data Terminals (MDT) in 
police vehicles.  Approximately 150 MDTs will be purchased each year from 2017 through 2019.  

Justification 

The current MDTs are past their warranty period and are starting to fail on a regular basis.  The 
Police Department is responsible for providing key law enforcement data and information to its 
members working in the field throughout the County. 

Status 

There are sufficient funds in the Adopted 2016 Operating Budget to purchase 20 MDTs to replace 
failing units.  Starting in 2017, 150 units will be purchased annually through 2019. Previously, 
operating budget funds, asset forfeiture funds, and grants have been utilized to purchase MDTs. 
These funding sources are not expected to be available after 2016. 

 

Impact on Operating Budget 

The proposed capital program includes $2,250,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,250,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $192,605.  Over the life of a 
15-year bond this totals $2,889,075. 

 

Project Number: 3510 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: All

51

CYCLICAL REPLACEMENT OF MOBILE DATA TERMINALS IN POLICE 
VEHICLES

NEW

Countywide

Total Appropriated: $2,200,000 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $750,000 $750,000 $750,000

2018 $0 $750,000 $750,000 $750,000
2019 $0 $750,000 $750,000 $750,000
SY $0 $0 $0 $0
Total $0 $2,250,000 $2,250,000 $2,250,000
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Issues for Consideration 

The first use of MDTs was in 1999; this is the fourth generation of this technology.  The 442 
ruggedized MDTs are past their warranty period and are starting to fail as many are five to six years 
old and are used 24 hours a day, seven days a week.  The Police Department has only been able to 
replace 70 MDTs prior to 2016.  Twenty more will be purchased with operating funds this year.   

The failure to provide fully operational MDTs to all officers in the field, whether patrol, undercover, 
or detectives, will not allow the Police Department to fully implement its technology led policing 
initiative.  Operating budget funds have not been sufficient to keep up with the number of MDTs 
required.  Each MDT and associated peripherals for vehicle mounting costs approximately $5,000.  

The replacement of Mobile Data Terminals in vehicles is of high priority for the Police Department. 
If asset forfeiture or grant funds become available in the future, this project could be removed from 
the capital program.  However, inclusion of this project in the capital program is necessary until 
operating funds can be identified. 

Budget Review Office Recommendations 

The Budget Review Office agrees with this project’s funding as scheduled in the Proposed 2017-
2019 Capital Program. 
 

3510JO17 
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3512 

Description 

This project will provide funding for the purchase of public safety vehicles. 

Justification 

The Countywide public safety fleet is declining due to age, mileage and the lack of sufficient funding 
in the operating budget over the past several years to replace decommissioned vehicles.  All 
vehicles scheduled for replacement are anticipated to have over 150,000 miles accrued by the end 
of 2015 (130,000+ for marked Police sedans).  In the past, the purchase of these vehicles was 
funded out of the Department of Public Works Fleet Division's operating budget. 

Status 

The Adopted 2016 Capital Budget included $5 million for public safety vehicles, which was 
comprised of $4 million in serial bonds and a $1 million General Fund Transfer. During the 
operating budget adoption process, the $1 million was removed.  If an offset can be found, some or 
all of this $1 million may be restored. 

The Proposed 2017-2019 Capital Program adds $6 million in 2017 and $5 million in 2018, as 
requested.  An additional $5 million was added in 2019 that was not requested.  This is the sixth 
consecutive year that vehicles have been purchased through the capital program.  The following 
table illustrates how the funding will be purposed in 2016 and 2017.   

 

Project Number: 3512 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: All

64

PUBLIC SAFETY VEHICLES

EXISTING

Countywide

Marked 

Sedan

Marked 

SUV

Unmarked 

Patrol 

Utility

Unmarked 

Impala

Unmarked 

Interceptor Undercover

Prisoner 

Van Motorcycle TOTAL

Police 25 25 0 20 0 14 2 6 92

Sheriff 7 9 3 0 4 0 0 0 23

Probation 0 0 1 0 2 0 0 0 3

FRES 0 0 1 0 0 0 0 0 1

Total 32 34 5 20 6 14 2 6 119
Police 

Cost/Per $39,054 $46,431 $45,160 $28,444 $36,407 $20,000 $28,000 $18,000

Sheriff 

Cost/Per $29,150 $31,810 $31,000 $28,444 $26,685 $20,000 $55,000 $18,000

Total Cost $1,180,400 $1,447,065 $183,320 $568,880 $179,554 $280,000 $56,000 $108,000 $4,003,219

2016
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Impact on Operating Budget 

Purchasing the vehicles through the capital program will reduce the burden on the operating budget 
in the short run although it will result in an increase in debt service and long run costs.  

The proposed capital program includes $16,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $16,000,000 were borrowed at once, based upon a three-year 
repayment schedule that has recently been utilized to purchase vehicles, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $5,656,486.  Over 
the life of a three-year bond this totals $16,969,457.  

Marked 

Sedan

Marked 

SUV

Unmarked 

Patrol 

Utility

Unmarked 

Impala

Unmarked 

Interceptor Undercover

Police 48 20 0 30 0 15

Sheriff 11 33 0 3 0 0

Probation 0 0 1 0 1 0

FRES 0 0 0 0 0 0

Total 59 53 1 33 1 15

Police 

Cost/Per $39,054 $46,431 $45,160 $28,444 $36,407 $20,000

Sheriff 

Cost/Per $29,150 $31,810 $31,000 $28,444 $26,685 $20,000

Total Cost $2,195,242 $1,978,350 $45,160 $938,652 $36,407 $300,000

2017

Prisoner 

Van

SUV Large 

Expedition Pick Up Cargo Van Motorcycle TOTAL

Police 0 2 2 2 8 127

Sheriff 1 0 2 0 0 50

Probation 0 0 0 0 0 2

FRES 0 1 0 0 0 1

Total 1 0 0 0 8 180

Police 

Cost/Per $28,000 $34,533 $38,521 $37,574 $18,000

Sheriff 

Cost/Per $55,000 $29,430 $27,250 $24,220 $18,000

Total Cost $55,000 $103,599 $131,542 $75,148 $144,000 $6,003,100

2017 (continued)

Total Appropriated: $11,531,214 Appropriation Balance: $49,769
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Issues for Consideration 

The cost to repair vehicles no longer under warranty is prohibitive. There are also safety and 
liability issues to be considered with public safety vehicles that are often driven at high speeds. The 
inclusion of $5 to $6 million annually is judicious in light of the continuing need to replace public 
safety vehicles and a backlog in repairs for the aging fleet. 

If funding is restored in 2016 up to $1 million, it could be utilized to purchase unmarked Police 
vehicles. 

Budget Review Office Recommendations 

• The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 
Capital Program. 

• Furthermore, we recommend that the Comptroller's Office continue the recent decision to 
borrow for vehicles based upon a three-year repayment schedule, rather than bundle this 
project with all others and then issue bonds at the weighted average maturity (WAM) that has 
averaged 15-years over the past three years (2013-2015).  

• In the future as finances improve, consideration should be given to returning to past practice, 
where vehicle purchases are made in the operating budget. 

 

3512JO17 

 

 

3514 

Description 

This project funds a 100 foot extension to the west side of the Police Property Bureau building in 
Yaphank.  This building provides storage and security for all the property that comes into the 
possession of the Police Department other than motor vehicles.  This includes at least one million 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $5,000,000 $5,000,000 $4,000,000 $4,000,000

2017 $0 $6,000,000 $6,000,000 $6,000,000

2018 $0 $5,000,000 $5,000,000 $5,000,000
2019 $0 $0 $5,000,000 $5,000,000
SY $0 $0 $0 $0
Total $5,000,000 $16,000,000 $20,000,000 $20,000,000

Project Number: 3514 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: 2, 3

51

BUILDING EXTENSION FOR PROPERTY BUREAU

EXISTING

Yaphank, Westhampton
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pieces of evidence as well as millions of dollars in cash, valuables, narcotics and firearms.  The 
Property Bureau Building was built approximately 29 years ago and has exceeded its design 
limitations for current storage needs.   

The scope of this project is expanded to include funding for a backup generator at the Property 
Bureau in Yaphank and security lighting at the impound yard in Westhampton, which was requested 
by the Police Department as a new standalone project. 

Justification 

This project will allow the Police Property Bureau to have additional secure storage space to house 
the numerous pieces of property and evidence that come into possession daily as well as to 
increase the security of evidence in both Yaphank and Westhampton.  

Status 

Included as requested by the Police Department is $500,000 for planning in 2017 for the Yaphank 
extension; $300,000 for the generator in 2017; $127,000 for the construction of the security 
lighting in Westhampton in 2017; $18,000 for 24 LED spotlights in 2017; and $5.5 million for 
construction in 2018 for the building extension.  The addition of the generator and security lighting 
adds $445,000 to the total cost of this project.  Resolution No. 397-2015 appropriated funding for 
the purchase of a forklift and a box truck.  The forklift is anticipated to be delivered in May while 
the box truck is expected in September. 

 

Impact on Operating Budget 

The Department estimates that annual utility costs will increase by $30,000 as a result of adding 
space.  However, there would be a cost avoidance of $13,300 by not having to rent trailers for 
storage. 

The proposed capital program includes $6,445,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,445,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $551,706.  Over the life of a 
15-year bond this totals $8,275,595. 

 

Issues for Consideration 

The existing warehouse is 164 feet by 164 feet and is at capacity.  Excess items are stored in 
containers, which sit in the property yard outside the building and its security system.  This project 
provides additional secure storage space to house the numerous pieces of property and evidence. 

Total Appropriated: $140,000 Appropriation Balance: $6,055

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $500,000 $500,000 $945,000 $945,000

2018 $5,500,000 $5,500,000 $5,500,000 $5,500,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $6,000,000 $6,000,000 $6,445,000 $6,445,000
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The Property Bureau building in Yaphank currently does not have a generator. A generator would 
provide backup for the security system as well as climate control during power losses. The current 
security system consisting of indoor and outdoor lighting as well as surveillance cameras and a 
recording system, will only operate for a short period of time following a power outage. 

The lighting upgrade would provide for eight 30-foot steel poles on concrete bases with LED 
spotlights to secure vehicle evidence at the Westhampton impound yard. The existing poles are in 
poor condition and some have fallen down in severe weather conditions. This site has suffered 
repeated vandalism as the fence has been cut through and vehicles have been stripped on numerous 
occasions at night and on weekends. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

3514JO17 

 

 

3520 

Description 

Behind the main target system at the police firearms range is a massive man-made sand berm.  The 
purpose of this berm is to prevent errant firearm rounds from straying into the surrounding 
community causing potentially catastrophic harm to persons or damage to property.  This project 
provides funds for both moving and mining the earthen berms at the Suffolk County Police pistol 
and rifle ranges.  A second phase will reconstruct the berms at Hogan’s Alley tactical range and the 
Sniper range. 

Justification 

The earthen berms on both the pistol and rifle ranges were constructed too far from the shooting 
positions causing the potential for errant rounds to leave the facility.  Reconstruction of the berms 
at Hogan’s Alley and the Sniper range will also promote safety to both range participants and the 
adjoining community. 

Status 

This was a new project in the Adopted 2016-2018 Capital Program.  Construction funding of 
$400,000 was included in 2018 for the berms at the pistol and rifle range.  The Proposed 2017-2019 
Capital Program includes this funding as previously adopted and adds an additional $415,000 for 
construction in 2019 for the berms at the Hogan’s Alley and Sniper range, as requested by the 
Department. 

Project Number: 3520 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: 2

66

RANGE BERM RECONSTRUCTION AT THE FIREARMS RANGE

EXISTING

Westhampton
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Impact on Operating Budget 

Once the berms are moved, the need for a baffle will be eliminated, thus saving thousands of dollars 
and numerous man-hours devoted to maintenance.  The mined metals will likely yield less than 
$3,000. 

The proposed capital program includes $815,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $815,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $69,766.  Over the life of a 15-year 
bond this totals $1,046,487. 

 

Issues for Consideration 

Approximately 15 years ago, the safety berms to the rear of the firing positions at the Suffolk 
County Police Range were moved further from the firing positions to eliminate “splash back” from 
projectiles hitting the berm.  The berms were moved too far from the shooting positions causing 
the possibility for projectiles fired at the range to leave the facility.  These projectiles have the 
potential to injure people and or damage property.  In response to that risk, a wooden baffle was 
built to degrade the flight of the projectile and mitigate the potential risk to persons and/or 
property.  The solution is to move the earthen berm from its current position to one closer to the 
shooting positions, which would allow for the removal of the wooden baffle and the inherent 
problems connected with it, while providing a safer environment for those users of the property 
surrounding the range.  Baffles require frequent maintenance, costing thousands of dollars in 
material and man hours to maintain.  In addition, the berms, since being moved many years ago, 
have not been mined of lead and copper.  The mining of the lead and copper would help offset the 
cost of moving the berms, as well as reduce the environmental impact those metals would have if 
left in the ground. 

Phase II provides funds for both mining and moving the earthen berm at the Hogan’s Alley tactical 
range.  This berm has not been mined of foreign matter since its installation in the 1960’s.  This 
range is used for tactical training and is currently under construction.  The range is slated to be re-
opened in 2016.  The remediation of this berm is critical to officer safety. 

Also part of Phase II is the mining and moving the earthen berm at the 200-yard Sniper range.  This 
berm has never been mined and should be raised to provide protection from projectiles leaving the 
facility on its north, east and west exposures.  The range design is also lacking in grade. It is sloped 
down toward the target line, is uneven, and made of recycled concrete aggregate, which makes it 
impossible to reclaim brass shells.  The grade should be level and paved to provide for a safer 
footing for those using the facility.  The addition of overhead lighting as provided at the pistol and 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $400,000 $400,000 $400,000 $400,000
2019 $0 $415,000 $415,000 $415,000
SY $0 $0 $0 $0
Total $400,000 $815,000 $815,000 $815,000
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rifle ranges would be a much needed improvement to provide more functionality of the range after 
dark. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

3520JO17 

 

 

3521 

Description 

This project provides funds to upgrade security measures in the lobbies and front entrances of 
police buildings by adding access-controlled, bullet resistant doors, panic-closing windows, and 
reinforced walls, as well as upgrading the central desk area where civilian personnel interact directly 
with the public.   

Justification 

These security upgrades would help protect the public, as well as police personnel, from unforeseen 
and potentially tragic circumstances by using a variety of technologies.  

Status 

This was a new project in the Adopted 2016-2018 Capital Program.  The Proposed 2017-2019 
Capital Program expands the scope of this project and adds funding to not only address site 
improvments at Police Headquarters (PDHQ), but also other police facilities.  The Adopted 2016-
2018 Capital Program included $350,000 for construction in SY for the PDHQ.  The Proposed 
2017-2019 Capital Program advances the PDHQ funding to 2017 and includes $250,000 for 
planning and $2,500,000 for construction in 2018 for the other facilities. 

 

Impact on Operating Budget 

The proposed capital program includes $3,100,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,100,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $265,367.  Over the life of a 
15-year bond this totals $3,980,503. 

Project Number: 3521 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: All

48

POLICE HEADQUARTERS, PRECINCT AND LOBBY UPGRADES

EXISTING

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Security upgrades will be designed to protect police personnel and the public.  All outside visitors 
to Suffolk Police Headquarters and police precincts must enter through the front doors and the 
lobby, as this is the Police Department’s first line of defense.  After a thorough examination of the 
headquarters, it was determined that extensive improvements were needed to make this police 
facility properly secure and safe.  Improvements are also needed at all seven precincts as well as 
other police facilities such as the Marine Bureau at Timber Point and the Special Patrol Bureau in 
Ronkonkoma.  These upgrades may include lighting, fencing, increased surveillance coverage, 
signage, physical vehicle barriers, and public alert systems, depending on the location. 

This project should be coordinated with CP 3195 – Renovation to Marine Bureau facility, as this 
project also includes fencing and lighting upgrades and is scheduled in 2018.   

Budget Review Office Recommendations 

The Budget Review Office agrees with this project as presented in the Proposed 2017-2019 Capital 
Program. 
 

3521JO17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $350,000 $350,000 $350,000

2018 $0 $2,750,000 $2,750,000 $2,750,000
2019 $0 $0 $0 $0
SY $350,000 $0 $0 $0
Total $350,000 $3,100,000 $3,100,000 $3,100,000



 
 
 
 
 
 
 
 
 

Health:  Public Health (4000) 
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4079 

Description 

This project provides for the purchase of equipment for the Public and Environmental Health 
Laboratory (PEHL).  Items purchased in this project include mass spectrometers, liquid and gas 
chromatographs, solid phase extractors, bacterial identification systems, and information technology 
used to support the scientific equipment.  

Justification 

The purchased equipment supports analysis and threat determination of toxins, microbes, and other 
contaminants found in drinking water, wells, surface water, sewage, and industrial wastes 
throughout the County.   

Status 

This project is recommended as requested by the Department of Health Services.  The $35,000 
increase compared to the previously adopted program, is due to small anticipated increases in unit 
costs and to rescheduling of some purchases to different years in the program.  

The 2015 appropriation was authorized pursuant to Resolution No. 384-2015.  All equipment 
scheduled in 2015 has been purchased.  The 2016 adopted project funding of $270,000 has not yet 
been appropriated.  Equipment scheduled for purchase in 2016 includes an incubator, an autoclave, 
and an inductively coupled plasma/mass spectrometer.   

 

Impact on Operating Budget 

The proposed capital program includes $1,335,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,335,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $114,279.  Over the life of a 
15-year bond this totals $1,714,185. 

 

Project Number: 4079 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: 12

60

ENVIRONMENTAL HEALTH LABORATORY EQUIPMENT

EXISTING

Building C487, Hauppauge

Total Appropriated: $525,000 Appropriation Balance: $44,423

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $270,000 $270,000 $270,000 $270,000

2017 $250,000 $275,000 $275,000 $275,000

2018 $265,000 $265,000 $265,000 $265,000

2019 $0 $250,000 $250,000 $250,000

SY $515,000 $545,000 $545,000 $545,000

Total $1,300,000 $1,605,000 $1,605,000 $1,605,000
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Issues for Consideration 

Only one item will be purchased in 2017, a Liquid Chromatograph Mass Spectrometer (Triple 
Quadrupole), which is used for the determination of suspected carcinogens, as well as other toxins, 
and for the detection of metabolites, pharmaceuticals, personal care products, antibiotics and 
hormones in potable test well and surface water samples.  Many of these compounds are suspected 
to mimic estrogen and can negatively impact the human endocrine system.   

With the exception of one new item requested in SY, every piece of equipment scheduled for 
purchase in this project is a replacement item for instruments that are at or near the end of their 
useful life.  Average equipment age for items scheduled for replacement within this project is 
approximately 17 years; most of this equipment has a useful life expectancy of 10-12 years.  The 
retention of these instruments for such a lengthy period leads to problems when equipment and its 
software are no longer supported by the manufacturer.  This increases operating costs, decreases 
residual value, and leads to delays in sampling and investigations when equipment is inoperable. 
While the Department schedules certain items in certain years, there is an expectation that the 
purchases within a given year (or within the program) are flexible.   

Budget Review Office Recommendations 

We concur with the proposed capital program. 
 

4079CF17 

 

 

4087 

Description 

This project funds the County's 50% matching portion of costs for a new health center in Patchogue 
to replace the current location at 365 East Main Street.  This project, along with CP 4088, New 
Wyandanch Health Center, is a joint project with Hudson River HealthCare (HRHCare), the 
Federally Qualified Health Center (FQHC) that operates eight health centers under contract with 
the County.  The HRHCare portion of the project is funded by a Delivery System Reform Incentive 
Payment Program (DSRIP), Capital Restructuring Financing Program (CRFP) grant award. 

Justification 

A new site with increased capacity would be fully compliant with applicable State and Federal 
regulations, and the addition of urgent care services, dental services, and extended service hours 
would enhance current operations.  The expansion or reconfiguration of the health center at the 
current location is probably impractical, given the available footprint and community sentiment. 

Project Number: 4087 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: TBD

63

NEW PATCHOGUE HEALTH CENTER

EXISTING

Town of Brookhaven



CP 4087 

164 

Status 

Planning and construction funding totaling $7.5 million for this project was appropriated as an 
amendment to the 2015 Capital Budget pursuant to Resolution No. 1114-2015 in December 2015. 
At that time, the status of the matching funds applied for through the NYS Department of Health 
Delivery System Reform Incentive Payment Program (DSRIP), Capital Restructuring Financing 
Program (CRFP) was unknown, and no bond resolution was laid on the table.  In March 2016, this 
project was awarded $8.775 million in state grant funding.  However, no bond resolution for the 
project has been laid before the legislature as of April 12, 2016.  

The proposed capital program for this project defers $1.275 million in construction and equipment 
funding from 2017 to 2018, as compared to requested.  Compared to previously adopted, the 
additional $46,166 in construction funding added to the project in the request and included in the 
proposed capital program is to complete the County's commitment to the full $8.775 million match 
needed for the CRFP funding. 

 

Impact on Operating Budget 

The proposed capital program includes $1,275,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,275,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $109,143.  Over the life of a 
15-year bond this totals $1,637,143. 

 

Issues for Consideration 

According to the CRFP grant work plan, the new health center should be operational by the end of 
2017, which would require the equipment funding as requested and previously adopted; however, 
this timetable seems extremely ambitious.  The work plan further assumes property acquisition, 
either by purchase or lease, to be a county responsibility.  The Space Management Steering 
Committee authorized a search for a new location for this health center in March of 2015.  A short 
term (three year) lease extension for the current site was approved in December 2015.  According 
to the Health Department, no new site has been selected as of April 26, 2016.  Given the apparent 
lack of a site, and the unavailability of county bond proceeds for construction, it is unlikely that 
funding for equipment would be required earlier than scheduled in the proposed capital program. 

A more comprehensive overview of this project and CP 4088, New Wyandanch Health Center, is 
available in the Legislative Budget Review Office's Review of the Proposed 2016-2018 Capital 
Program, pages 29-32. 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,228,834 $1,275,000 $0 $0

2018 $0 $0 $1,275,000 $1,275,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,228,834 $1,275,000 $1,275,000 $1,275,000
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Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

4087CF17 

 

 

4088 

Description 

This project funds the County's 50% matching portion of costs for a new health center in 
Wyandanch to replace the current location of the MLK Health Center at 1556 Straight Path.  This 
project, along with CP 4087, New Patchogue Health Center, is a joint project with Hudson River 
HealthCare (HRHCare), the Federally Qualified Health Center (FQHC) that operates eight health 
centers under contract with the County.  The HRHCare portion of the project is funded by a 
Delivery System Reform Incentive Payment Program (DSRIP), Capital Restructuring Financing 
Program (CRFP) grant award. 

Justification 

A new site with increased capacity would be fully compliant with applicable State and Federal 
regulations, and the addition of urgent care services, dental services, and extended service hours 
would enhance current operations.  The new site would replace the current site, which may be 
acquired and condemned to make space for the Wyandanch Rising project.  The current structure 
is aging, badly maintained and of less than ideal size and configuration for an outpatient medical 
facility.  The expansion or reconfiguration of this health center at its current location is probably 
impractical and undesirable, given the available footprint. 

Status 

Planning and construction funding totaling $6.8 million for this project was appropriated as an 
amendment to the 2015 Capital Budget pursuant to Resolution No. 1112-2015, in December 2015. 
At that time, the status of the matching funds applied for through the NYS Department of Health 
Delivery System Reform Incentive Payment Program (DSRIP), Capital Restructuring Financing 
Program (CRFP) was unknown, and no bond resolution was laid on the table.  In March 2016, this 
project was awarded $8 million in state grant funding.  However, no bond resolution for the project 
has been laid before the legislature, as of April 12, 2016.   

The proposed capital program for this project defers $1.2 million in construction and equipment 
funding from 2017 to 2018, as compared to requested.  Compared to previously adopted, the 
additional $30,000 in construction funding added to the project in the request and included in the 

Project Number: 4088 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: 15

63

NEW WYANDANCH HEALTH CENTER

EXISTING

Town of Babylon
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proposed capital program is to complete the County's commitment to the full $8 million match 
needed for the CRFP funding. 

 

Impact on Operating Budget 

The proposed capital program includes $1,200,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,200,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $102,723.  Over the life of a 
15-year bond this totals $1,540,840. 

 

Issues for Consideration 

According to the CRFP grant work plan, the new health center should be operational by the 
autumn of 2017, which would require the equipment funding as requested and previously adopted; 
however, this timetable seems extremely ambitious.  The work plan further assumes property 
acquisition, either by purchase or lease, to be a County responsibility.  No search for a new 
location for this health center has been authorized by the Space Management Steering Committee, 
as of April 2016.  Negotiations with the landlord to continue occupancy of the current site until the 
health center can be relocated were authorized at the March 2015 meeting of the Space 
Management Steering Committee.  No new lease extension for this health center has been placed 
before the legislature, and the County continues to rent and occupy the Straight Path site, in a 
holdover status.  Given the apparent lack of a site, and the unavailability of County bond proceeds 
for construction, it is unlikely that funding for equipment would be required earlier than scheduled 
in the proposed capital program. 

A more comprehensive overview of this project and CP 4087, New Patchogue Health Center, is 
available in the Legislative Budget Review Office's Review of the Proposed 2016-2018 Capital 
Program, pages 29-32. 

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

4088CF17 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,170,000 $1,200,000 $0 $0

2018 $0 $0 $1,200,000 $1,200,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,170,000 $1,200,000 $1,200,000 $1,200,000
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4090 

Description 

This project provides funding to implement a comprehensive division-wide software product to 
support the operations of the Division of Community Mental Hygiene's mental health clinics, opioid 
treatment programs, case management evaluation referral and assessment (CAMERA), court 
ordered assisted outpatient treatment (AOT, children’s Single Point of Access (SPOA) and single 
point of access for housing (SPA). Functionality will include the following:  

• scheduling, billing and clinical records for the mental health clinics, the opioid treatment 
programs  and the intensive case management program operated by the division;  

• automated dispensing and inventory of methadone for patients enrolled in Opioid Treatment 
Program (OTP); and  

• patient information management for SPOA, AOT and SPA. 

Justification 

Current systems require entry of an individual’s data into multiple data systems and the transfer of 
data from a medication dispensing system into a billing system, which often causes delays in data 
entry and transcription errors.  Additionally, the current need to devote resources to data cleaning 
reduces overall productivity.  Use of these multiple data systems increases training and support 
costs at all levels and reduces the capability to analyze data in a timely manner to inform policy and 
management decision making.    

More recently, changes in the infrastructure supporting these systems have resulted in loss of 
functionality for extended periods of time.  This loss of functionality has interfered with scheduling 
and tracking the provision of services and has created delays in documentation of services. These 
delays affect timely billing (and revenue) and increase liability exposure if clinical notes cannot be 
recorded in a timely manner.  Clinical best practices require improving timeliness of clinical 
documentation and enhancing productivity, including use of collaborative documentation, and 
require software and infra-structure that supports electronic recordkeeping to function in a reliable 
and timely manner.  The new system will improve the accuracy and timeliness for approximately $3 
million in insurance revenue processed annually, and support state aid applications. 

Status 

This is a new project for the 2017-2019 Capital Program.  The proposed capital program includes 
$150,000 for planning and $25,000 for equipment in 2017, $200,000 for planning and $25,000 for 
equipment in 2018, and $50,000 for planning in SY, as requested.  In 2016 the Department intends 
to issue a Request for Information (RFI) to identify qualified vendors and implementation costs. 
Funding is not required for an RFI.  The proposed capital program reflects estimated costs based 
upon preliminary research on products.  RFI responses should provide more accurate estimates for 

Project Number: 4090 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

57

MENTAL HYGIENE CONSOLIDATED ELECTRONIC DATA MANAGEMENT 
SYSTEM

NEW

Countywide
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licensing and implementation, as well as specification information and estimates for data conversion 
and staff training.   

The Department expects to issue an RFP based on the RFI in early 2017, with a contract award in 
the third or fourth quarter of 2017.   DoIT, Health Services, and the contractor will work together 
to design the system requirements, system configuration, data conversion requirements and all 
infrastructure and hardware related requirements.  System implementation is expected in 2018.  SY 
funding is currently scheduled as a contingency, if additional functionality requirements are 
discovered after implementation. 

 

Impact on Operating Budget 

The proposed capital program includes $450,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $450,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $38,521.  Over the life of a 15-year 
bond this totals $577,815. 

Systems maintenance costs are estimated to be approximately $75,000, which is similar to the 
multiple systems currently utilized.  The additional licensing costs will be determined when the RFP 
process is complete. 

 

Issues for Consideration 

All of these electronic data management systems that would be replaced have now been in use for 
over a decade.  The five systems now utilized do not communicate.  The transfer of data from 
another system to the billing system involves creation of a test environment in the billing system, 
transfer of the required data, cleaning of the required data, then integration of the service data with 
the appropriate patient data, and finally uploads to the billing system and electronic billing to 
Medicaid.  Even with the most diligent cleaning and normalization, errors occur and may cause the 
entire billing batch to fail at interface with the Medicaid system; the batch must then be reprocessed 
to find the errors.  Given the 90 day window to submit bills to Medicaid, delays caused by this 
system can potentially cost revenue.  Finally, the carve-out of behavioral health services from 
Medicaid managed care is expected to end in this region in the third quarter of 2016.  Medicaid 
billing will move from a single payer to multiple payers at that time.  A new system would allow the 
County's system to avoid the additional processing currently required.  The current system has also 
limited the ability to move forward with state mandated changes in business practice, specifically e-
prescribing.   

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $175,000 $175,000 $175,000

2018 $0 $225,000 $225,000 $225,000

2019 $0 $0 $0 $0

SY $0 $50,000 $50,000 $50,000

Total $0 $450,000 $450,000 $450,000
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In addition to the problems with intercommunication and billing, three of the case management 
databases are locally created, standalone MS Access Databases.  Access will no longer be supported 
by Microsoft after 2020, and DoIT does not presently support Access use at all.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project 
 

4090CF17 

 

 

4091 

Description 

This is a new project that will fund equipment for the County's Arthropod Borne Disease 
Laboratory (ABDL), to be used to detect pathogens present in ticks in Suffolk County.  Equipment 
to be purchased includes typical instruments required to analyze samples using polymerase chain 
reaction and gel electrophoresis.   

Justification 

Tick-borne pathogens are a significant source of infectious disease in Suffolk County.  According to 
New York State Department of Health reporting for 2014, Suffolk County was first in reported 
cases of babeosis, erlichiosis, and Rocky Mountain spotted fever, second in reported Lyme disease 
cases, and fourth in reported anaplasmosis cases.  It should also be noted that tick-borne illnesses 
are generally underreported; the Centers for Disease Control and Prevention (CDC) estimates 
actual incidence is 30 times higher for Lyme disease.  Tick populations may be increasing as non-
human host population density in the County increases, with increased opportunity for ticks to 
proliferate and affect human populations.  

Status 

This is a new project in the proposed capital program.  The Budget Review Office did not receive a 
request for this project.  The proposed capital program includes $100,000 for equipment in 2017. 

 

Impact on Operating Budget 

If the entire $100,000 were borrowed at once, the estimated average annual fiscal impact to the 
operating budget for debt service payments would be $8,560.  Over the life of a 15-year bond this 
totals $128,403. 

Project Number: 4091 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: All

47

EQUIPMENT FOR TICK-BORNE ILLNESSES

NEW

Countywide

Total Appropriated: $0 Appropriation Balance: $0
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Based on discussions with the Department of Health Services, there will be an operating budget 
impact for this project of approximately $125,000-$150,000 in current dollars, starting in 2018.  
This estimate includes salary and benefits for one grade 21 step S Biologist, temporary salary 
appropriations for student interns to be utilized for specimen collection, and funding for expendable 
supplies related to specimen collection and processing.  The Department may also require an 
additional vehicle for specimen collection.  Capital expenditures and operating costs related to this 
project would be eligible for partial reimbursement of up to 36% of net costs pursuant to NYS 
Public Health Law Article 6, Aid for Cities and Counties. 

 
Issues for Consideration 

Tick-borne illness is a significant problem in Suffolk County. Reported cases of tick-borne diseases 
far exceed reported cases of mosquito-borne illness; however, the County does not have the 
capability to test tick specimens for pathogens in-house.  Tick specimens, from locations in all ten 
towns in the County, are currently tested at the NYSDOH laboratory.  Results from this laboratory 
are often returned only after several months.  When operational, after the purchase of the 
equipment contained in the project, the ABDL would assume testing for the five eastern towns.   

The project would empower the ABDL to act on several recommendations of the Final Report of 
the Suffolk County Tick and Vector-Borne Diseases Task Force, including: 

• Survey Suffolk County tick populations to evaluate tick density and population ranges. 

• Creation of a County-wide tick-born pathogen surveillance program. 

• Ability to recognize and respond to new tick species or newly introduced or identified tick-
borne pathogens. 

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

4091CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $100,000 $100,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $0 $100,000 $100,000



 
 
 
 
 
 
 
 
 

Transportation:  Highways 
(5000, 5100) 
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5001 

Description 

This project provides a regular schedule of improved corridor safety and operation on various 
County roads and intersections by adding, modifying and rehabilitating center medians.  Lengthening 
left turn lanes will reduce rear end accidents, upgrading curbed medians will prevent illegal 
crossings, and modifying slopes and removing hazards will prevent rollovers and reduce fixed object 
accidents.   

Justification 

The original medians constructed on many County roads do not meet current standard design 
practice, and contain unsafe features that need to be updated and upgraded.  This project reduces 
the likelihood of crashes and vehicular rollovers owing to substandard or non-existent curbed 
medians on County roads.  Further, the County's liability and risk of potential legal action is 
reduced by regularly installing or improving curbed center medians on County roadways. 

Status 

The proposed capital program progresses this ongoing capital project as requested by DPW with 
$2.25 million for construction in serial bonds.  When compared to the previously adopted capital 
program, the proposed capital program is $175,000 less.  Construction funds of $550,000 in serial 
bonds adopted in 2016 have not been appropriated.  

The following is a list of planned locations for this capital project by year. 

2016: CR 46, William Floyd Parkway at Smith Point Marina and CR 105 Cross River Drive, from CR 
104, Riverhead Quogue Road to Sound Avenue. 

2017: CR 93, Rosevale Avenue at Ocean Avenue and CR 83, North Ocean Avenue from Granny 
Road to NYS 25A. 

2018: CR 46, William Floyd Parkway from Smith Point Bridge to NYS Rte 25A – planning and CR 
101, Sills Road from CR 80, Montauk Highway to the LIE – planning. 

2019: CR 48, Middle Road at various locations and CR 51, East Moriches Riverhead Road at various 
locations 

SY: median improvements on various County roads. 

 

Impact on Operating Budget 

Maintaining the curbed medians on County road intersections on a regular basis mitigates higher 
repair and reconstruction operating and capital costs at a later date, as well as reduces the County’s 
exposure to potential legal action. 

Project Number: 5001 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: All

44

MEDIAN IMPROVEMENTS ON VARIOUS COUNTY ROADS

EXISTING

Various County Road 

Intersections

Total Appropriated: $925,000 Appropriation Balance: $190,395
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The proposed capital program includes $2,250,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,250,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $192,605.  Over the life of a 
15-year bond this totals $2,889,075.  

 

Issues for Consideration 

The crucial importance of this project to upgrade the medians on County roads is reinforced by 
legal actions against the County that have involved accidents on County roads, where median issues 
were cited as a contributing factor.  Settlements associated with legal challenges can cost the 
County millions of dollars.  Providing an annual schedule of sufficient funding for this project will 
reduce the future liability exposure of the County, while simultaneously providing a greater degree 
of safety to the public.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5001 Moss17 

 

 

5014 

Description 

This program provides annual funding for preventative maintenance of County roads performed by 
the private sector under contract.  Contracts can include, but are not limited to, the following 
project elements: 

• Pavement patching 

• Crack sealing 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $550,000 $550,000 $550,000 $550,000

2017 $600,000 $600,000 $600,000 $600,000

2018 $625,000 $525,000 $525,000 $525,000

2019 $0 $625,000 $625,000 $625,000

SY $650,000 $500,000 $500,000 $500,000

Total $2,425,000 $2,800,000 $2,800,000 $2,800,000

Project Number: 5014 Executive Ranking: 64 BRO Ranking:

Project Name:

Location: Legislative District: All

46

STRENGTHENING AND IMPROVING COUNTY ROADS

EXISTING

Countywide - Various County 

Roads
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• Resurfacing preparations and installations 

• Pavement markings 

• Drainage system, guide rail and right-of-way repairs 

• Curb and sidewalk minor construction 

• Traffic control 

Justification 

The repair and resurfacing of County roads to improve both surface and structural conditions, 
including other related appurtenances within highway limits, increases overall safety in the 
respective corridors, improves riding surfaces and promotes lane delineation.  Costly 
reconstruction of the County roadway system is avoided or forestalled. 

Status 

Introductory Resolution No. 1360-2016 will amend the Adopted 2016 Capital Budget and 
appropriate $5.385 million ($200,000 for planning and $5.185 million for construction) of which 
$3.385 million is funded with serial bonds and $2 million is funded with State aid.  The planning 
funds will enable the County to procure a consultant to inventory existing curb and sidewalk access 
locations and draft required modifications to ensure the County is current with Americans with 
Disabilities Act (ADA) compliance, as well as provide construction support and inspection when 
needed on County construction projects.  The construction funds will enable the Department to 
issue work orders for preventative maintenance.  This legislation included the table that follows, 
which details the subprojects that are planned to be progressed with this funding. 
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The proposed capital program includes $25,750,000 for this capital project, which is $190,000 more 
than DPW requested and $1.75 million more than the previously adopted capital program.  
Additionally, the proposed capital program changes the funding source for construction funding that 
was previously adopted and scheduled in 2017 from $6,415,000 in serial bonds and $307,500 in 
Federal aid to $5,750,000 in serial bonds.  Planning funds of $200,000 remain scheduled as financed 
with serial bonds. 

 

Impact on Operating Budget 

Maintaining the surfaces on County roads on a regular basis mitigates higher operational repair 
expenses in the short term and costly capital reconstruction projects in the long term. 

The proposed capital program includes $25,750,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $25,750,000 were borrowed at once, the estimated average annual fiscal 

 

 

Total Appropriated: $33,200,000 Appropriation Balance: $2,530,952
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impact to the operating budget for debt service payments would be $2,204,257.  Over the life of a 
15-year bond this totals $33,063,859. 

 

Issues for Consideration 

A technical advisory that was issued jointly by the U.S. Department of Justice and U.S. Department 
of Transportation in July 2013 determined that resurfacing roadways are considered “alterations”.  
As such, resurfacing projects undertaken with this program must address the need for new, 
accessible curb ramps, crosswalks and pushbuttons, as well as the adequacy of any existing 
appurtenances.  To facilitate the Department’s effort to comply with the USDOT/USDOJ ruling, 
and to make the most effective use of resources in improving accessibility on transportation 
rehabilitation projects, the consistent application of standardized evaluation criteria is necessary.  
Therefore, a complete land survey inventory must be undertaken for full ADA compliance, which 
includes all cross slopes of all ramps, possible installation or repair of sidewalks and fully accessible 
pushbuttons for signalized intersections before any roadway resurfacing is performed. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5014 Moss17 

 

 

5024 

Description 

This project provides annual funds to reconstruct drainage basins and culverts on County roadways 
that have severely deteriorated beyond the capability of Department of Public Works (DPW) in-
house personnel to repair.  The drainage systems that are in the worst condition are assessed and 
prioritized in a reconstruction schedule each year that is coordinated with County road resurfacing 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $5,077,500 $5,077,500 $5,077,500 $5,077,500

2017 $6,922,500 $6,750,000 $6,000,000 $6,000,000

2018 $6,000,000 $6,035,000 $6,250,000 $6,250,000

2019 $0 $6,275,000 $6,500,000 $6,500,000

SY $6,000,000 $6,500,000 $7,000,000 $7,000,000

Total $24,000,000 $30,637,500 $30,827,500 $30,827,500

Project Number: 5024 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: All

49

RECONSTRUCTION OF DRAINAGE SYSTEMS ON VARIOUS COUNTY 
ROADS

EXISTING

Countywide
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projects whenever possible.  The project will include excavation and repair or replacement of 
existing deteriorated drainage structures, piping and may include new concrete or asphalt pavement 
surrounding the system, concrete curb and sidewalk and the installation of thermoplastic pavement 
markings. 

Justification 

The primary goal of this project is to prevent roadway failures and drainage system collapses, plus 
to reduce the possibility of dangerous driving conditions due to flooding or icing via improvements 
to the infrastructure of aged and deteriorated drainage basins and culverts on County roads.  
Additionally, regularly improving and maintaining the infrastructure of deteriorated drainage basins 
and culverts on County roads mitigates capital reconstruction costs in the long term. 

Status 

At present, there is only $366 in the appropriation balance for construction; however, Introductory 
Resolution No. 1389-2016 will appropriate $450,000 in serial bonds for construction included in 
the Adopted 2016 Capital Budget.  The funds will be used for the repair and/or replacement, in-
kind, of drainage systems, along with related appurtenances that surround the drainage system, such 
as curb, sidewalk and pavement markings. 

The proposed capital program includes $2.4 million for construction as requested by the 
Department, which is $450,000 more than previously adopted.  The Department requested 
additional funding due to the increasing number and severity of deteriorated drainage systems on 
County roads that are critically in need of repair, plus the higher labor and material costs to do the 
work that has grown to a magnitude beyond the capability of in-house personnel to repair. 

 

Impact on Operating Budget 

The proposed capital program includes $2,400,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,400,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $205,445.  Over the life of a 
15-year bond this totals $3,081,680. 

 

Issues for Consideration 

Increasing traffic volumes and the aging of the County road drainage systems requires various levels 
of maintenance, repair and replacement.  DPW requires a sufficient and sustained level of funding 
each year to address the deteriorated drainage systems as County roadway surfacing improvement 
projects are scheduled and progressed.  These jobs must go forward simultaneously, as it makes 

Total Appropriated: $3,737,500 Appropriation Balance: $366

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $450,000 $450,000 $450,000 $450,000

2017 $450,000 $450,000 $450,000 $450,000

2018 $450,000 $450,000 $450,000 $450,000

2019 $0 $500,000 $500,000 $500,000

SY $600,000 $1,000,000 $1,000,000 $1,000,000

Total $1,950,000 $2,850,000 $2,850,000 $2,850,000
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little sense to upgrade the surfaces of County roads and leave the aged drainage systems in place 
that can collapse or create flooding or icing conditions.   

Every project is different due to age and condition of structures and length of roadway.  However, 
the cost of the typical drainage project can range from $5,000 to $50,000, but can go as high as 
$100,000, depending on the scope of the drainage work required.  When repairing basins for a road 
resurfacing project, the average cost is $15,000.  If it becomes necessary to replace the existing 
drainage basin, the cost will be much higher.  The cost of replacing one drainage basin is 
approximately $10,000.  Collapsed basins are not uncommon, and drainage system repairs at these 
locations must be expedited for safety reasons.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project.  
 

5024 Moss17 

 

 

5037 

Description 

Phase 1 of this capital project provides for the installation of reflectorized, thermoplastic pavement 
markings on County roadways.  The markings are placed at high volume locations and problematic 
areas, including various LIRR crossings, pedestrian crosswalks, and priority intersections.  Studies 
indicate driver obedience to lane and pavement markings are dependent upon the quality of the 
markings. 

Phase II (2017-2019) will install delineation along the unlit divided highway portions of County 
highways that will be recommended by a proposed study to be conducted under CP 3301 (see 
Resolution No. 1031-2014).  The study will identify an appropriate standard roadside delineator 
system for the County's unlit divided highways.   

Phase III is a Federal Highway Administration (FHWA) project to install pavement markings on long 
segments of County roads.   

Justification 

Well defined and highly visible pavement markings provide a safer driving environment 
characterized by less confusion and a reduction in accidents.  Well maintained pavement markings 
are one of the most cost effective highway improvements in terms of reducing accidents and aiding 
motorists, particularly at night.   

Project Number: 5037 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

49

APPLICATION AND REMOVAL OF LANE MARKINGS 

EXISTING

Countywide
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Status 

The proposed capital program includes $2.5 million in serial bonds for construction as requested by 
the Department, which is $4.4 million less than previously adopted.  Construction funds of $4.9 
million, ($1.38 million in serial bonds and $3.52 million in Federal aid) adopted in 2016 have not 
been appropriated. 

 

Impact on Operating Budget 

There is a positive impact upon operating budget costs that partially offsets debt service costs as 
this ongoing process to install more durable pavement markings lessens the need to refresh 
roadway markings on a short-term basis.   

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Issues for Consideration 

The cost of pavement markings increases along with oil prices and labor rates.  This project affords 
a heightened level of motorist, biker and pedestrian safety on the County’s roadway system in a 
relatively simple, cost-conscious manner.  DPW indicated that cost effectiveness results have been 
reported as high as 60 to 1 in terms of accident reduction.  Pavement markings remain highly visible 
and have an expected life of three to five years. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 
 

5037 Moss17 

 

 

Total Appropriated: $1,550,000 Appropriation Balance: $654,707

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $4,900,000 $4,900,000 $4,900,000 $4,900,000

2017 $500,000 $500,000 $500,000 $500,000

2018 $500,000 $500,000 $500,000 $500,000

2019 $0 $500,000 $500,000 $500,000

SY $1,000,000 $1,000,000 $1,000,000 $1,000,000

Total $6,900,000 $7,400,000 $7,400,000 $7,400,000
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5039 

Description 

This project addresses a section of Townline Road from Terry Road to Old Nichols Road that is in 
poor condition and in need of full depth pavement rehabilitation and asphalt resurfacing.  In 
addition, the sidewalks and curbs are seriously deficient or non-existent along this section of the 
road.  New curb and sidewalk will be installed as required.  Additionally, there are areas of localized 
flooding throughout the project corridor, and the existing drainage systems will be repaired and 
upgraded as required. 

Justification 

This project will reduce hazardous driving, biking and walking conditions, improve the mobility of 
the corridor and reduce ongoing spot maintenance costs.  The existing roadway has exceeded its 
useful life, and shows significant signs of deterioration.  The existing curb and sidewalk is 
discontinuous and not in conformance with current accessibility standards.   

Status  

The proposed capital program includes $3 million in 2019 for construction in serial bonds that was 
advanced from SY, as requested by DPW, but does not include $300,000 requested in 2017 for 
planning.  The Executive’s Office plans to work with the Department to hire additional staff that will 
enable the planning of this capital project to be done in-house instead of through an outside 
consultant.  DPW has indicated it does not have the resources to plan this project in-house.  If staff 
is not hired, planning funds will be required in the capital program. 

 

Impact on Operating Budget 

The proposed capital program includes $3,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $256,807.  Over the life of a 
15-year bond this totals $3,852,100. 

Project Number: 5039 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 12

49

IMPROVEMENTS TO CR 76, TOWNLINE ROAD

EXISTING

CR 76, Townline Road from 

Terry Road to Old Nichols Road 

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

In conformance with the “Complete Streets Policy”, this capital project will install new curb, 
sidewalk, and accessible curb ramps throughout the corridor.  The roadway will be rehabilitated 
with full-depth pavement repair and asphalt resurfacing.  Signal equipment associated with the three 
signals within the corridor will be upgraded.  The existing stormwater drainage systems will be 
repaired and expanded to remedy areas of localized flooding throughout the corridor. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5039 Moss17 

 

 

5040 

Description 

A traffic circle at the intersection of Old Waverly Avenue and CR 19 was constructed in an earlier 
phase of this project.  The current phase of this project would modernize the existing traffic circle 
and construct a traffic circle at CR 19 and Lake Street.  Other aspects of this project would include 
bus turnouts with pedestrian shelters related to Bus Rapid Transit (BRT), installation of a modern 
concrete median along CR 19, and the installation of crosswalks.  Additionally, the surrounding land 
would be modified to be a waterfront parkland area overlooking Great Patchogue Lake.   

Justification 

This project will increase safe and efficient traffic flow at the roadway intersections.  Crosswalks 
and bus turnouts are part of the multimodal transportation aspects of the Connect Long Island and 
the related BRT and downtown revitalization proposals. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $300,000 $300,000 $0 $0

2018 $0 $0 $0 $0

2019 $0 $3,000,000 $3,000,000 $3,000,000

SY $3,000,000 $0 $0 $0

Total $3,300,000 $3,300,000 $3,000,000 $3,000,000

Project Number: 5040 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 7

49

INTERSECTION IMPROVEMENTS CR 19 PATCHOGUE-HOLBROOK ROAD 
AT OLD WAVERLY AVENUE, TOWN OF BROOKHAVEN

EXISTING

Patchogue
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Status 

The Legislature added $5 million in serial bonds for construction in SY to the Adopted 2016-2018 
Capital Program for the current phase of this project.  In order to incorporate this project into the 
planned improvements being made along the I-Zone corridor, DPW requested an additional 
$600,000 for planning in 2017 and requested that construction funds be advanced to 2018.  The 
Proposed 2017-2019 Capital Program advances construction to 2019, but does not include planning 
funds. 

 

Impact on Operating Budget 

The proposed capital program includes $5,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $5,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $428,011.  Over the life of a 
15-year bond this totals $6,420,167. 

 

Issues for Consideration 

The incorporation of bus turnouts and pedestrian shelters in this project is related to the 
multimodal transportation aspects of Connect Long Island and the related BRT and downtown 
revitalization projects.   

This project requires further design funding to proceed as planning is still in the preliminary stage.  
According to the Department, design would take approximately two years due to the complexity of 
establishing a new intersection in an already existing one.  It is also anticipated that there will be a 
significant amount of community input involved.  A more realistic schedule for construction funding 
would be two years after the planning phase.  This would mean scheduling planning funds in 2017 
for the scheduled construction in 2019.  According to the County Executive’s Budget Office, design 
funding has been omitted in anticipation of the hiring of additional staff to provide design services 
in-house.  If staff is not hired, planning funds will need to be included in the capital program as DPW 
does not currently have the resources to plan this project in-house. 

Many of the projects related to the I-Zone are still in the planning stages.  While the I-Zone 
consists of numerous, interconnected projects, this project is not considered reliant on the 
progress of other I-Zone initiatives.  Additionally, delaying the project will not affect other related 
projects. 

Budget Review Office Recommendations 

The Budget Review Office recommends deferring $5 million for construction from 2019 to SY until 
either design funding is made available or DPW has the additional staff required to complete 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $600,000 $0 $0

2018 $0 $5,000,000 $0 $0
2019 $0 $0 $5,000,000 $0
SY $5,000,000 $0 $0 $5,000,000
Total $5,000,000 $5,600,000 $5,000,000 $5,000,000
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planning in-house.  Construction funding could then be advanced to the appropriate year in future 
capital programs.  
 

5040AT17 

 

 

5047 

Description 

This project provides funding for the purchase of replacement highway maintenance and vector 
control equipment for the Department of Public Works.  Equipment to be purchased includes: 
heavy-duty vehicles used to remove snow and ice off roadways, salt-spreaders, DPW field vehicles, 
vector control field vehicles, and equipment used for construction, loading salt and sand into salt-
spreaders, and clearing snow from parking lots. 

Justification 

Highway equipment used for snow and ice removal has a shorter useful life cycle than conventional 
use due to exposure to corrosive and abrasive materials and operation in harsh weather conditions. 
Well-maintained equipment is necessary for accident avoidance and county preparedness to 
maintain safe roadways in all conditions, including homeland security threats and weather 
emergencies.  Fines may be imposed due to failure of declining equipment to meet State emission 
and safety standards during inspections.  Vector control equipment is necessary in the support of 
identifying, controlling and eradicating arthropods in the County that transmit pathogens to humans.   

Status 

The Department operates a large fleet of several hundred pieces of equipment.  Specified bids are 
taken and awarded each year for items to be purchased that year.  

The Adopted 2016 Capital Budget provides $2.75 million for the purchase of highway equipment.  
Resolution No. 305-2016 appropriated this funding.  The equipment scheduled to be purchased is 
shown in the following table.  

Quantity 
2016  

Highway Maintenance Vehicles and 
Equipment 

Estimated 
Unit Cost Total  

6 6 Wheel Dump Trucks $200,000 $1,200,000 
1 10 Wheel Dump Truck $240,000 $240,000 
1 Tractor $160,000 $160,000 
2 Street Sweepers $225,000 $450,000 
1 Mower Tractor $50,000 $50,000 

Project Number: 5047 Executive Ranking: 35 BRO Ranking:

Project Name:

Location: Legislative District: All

35

PUBLIC WORKS HIGHWAY MAINTENANCE EQUIPMENT

EXISTING

Countywide
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Quantity 
2016  

Highway Maintenance Vehicles and 
Equipment 

Estimated 
Unit Cost Total  

2 Emergency Highway Pickup Truck $35,000 $70,000 
1 Dump Trailer $85,000 $85,000 
8 Used Snow Trucks $30,625 $245,000 
7 Emergency SUV Vehicles $35,714 $250,000 

Total  $2,750,000 
 
DPW has indicated that the projected highway maintenance and vector control equipment 
requirements are subject to change due to various unforeseen conditions such as equipment failure 
and premature wear and tear.  Highway maintenance equipment will have first priority for 
replacement over vector control equipment.  

DPW requested an increase of $11.9 million for this project compared to the previously adopted 
capital program.  The proposed capital program maintains the previously adopted funding level for 
this project by scheduling $2.75 million each year from 2017 to 2019, and $5.5 million in SY. 

 

Impact on Operating Budget 

The proposed capital program includes $13,750,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $13,750,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,177,031.  Over the life of a 
15-year bond this totals $17,655,459.  

 

Issues for Consideration 

The proposed capital program provides a predictable funding level of $2.75 million for this project 
from 2017 to 2019, although it does not provide the requested $11.9 million increase over the 
previously adopted capital program, which will require DPW to prioritize equipment replacement 
and maintain a larger percentage of aging highway maintenance and vector control equipment.   

Maintaining the equipment to proper standards enhances employee and public safety, helps keep 
roads clear in emergencies, and is better for the environment.  Although the county makes use of 
outside equipment and operators at peak periods, it is the county’s heavy duty equipment that 
keeps the larger county roads clear and accessible for safe vehicle travel. 

Total Appropriated: $7,049,000 Appropriation Balance: $669,205

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,750,000 $2,750,000 $2,750,000 $2,750,000

2017 $2,750,000 $7,650,000 $2,750,000 $2,750,000

2018 $2,750,000 $6,490,000 $2,750,000 $2,750,000

2019 $0 $5,042,000 $2,750,000 $2,750,000

SY $5,500,000 $6,500,000 $5,500,000 $5,500,000

Total $13,750,000 $28,432,000 $16,500,000 $16,500,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project, as it maintains a 
steady funding level to procure priority replacement vehicles and equipment. 
 

5047MUN17 

 

 

5048 

Description 

This project provides for the restoration and construction of storage structures for road salt and 
sand, vehicle maintenance garages, and storage buildings for highway maintenance equipment.  
Funding requirements for the design and construction phases per site span multiple years. 

Justification 

Restoration of existing storage and maintenance structures reduces the need for premature 
structure replacement.  Indoor storage of road salt and sand protects the environment and is 
required to comply with Federal, State, and local laws and regulations.  Insufficient salt storage 
space increases annual operating expenditures associated with spot market purchases for road salt 
during high demand periods.  Indoor storage of vehicles (snow plow trucks, loaders, etc.) and 
maintenance equipment (street sweepers, grass cutting tractors, hand tools, etc.) extends the useful 
life of vehicles and equipment; reduces equipment break downs, vandalism, and theft; and better 
controls annual operating expenditures. 

Status 

Compared to the previously adopted capital program, the Department requested an additional $2.7 
million for estimated cost increases and to expand the scope of this project to include three truck 
washing facilities,  In comparison, the proposed capital program is $300,000 less than last year and 
$3 million less than requested. 

The following table lists the Department’s funding requirements, which differs from their requested 
funding. 

• Design for the Centereach salt facility and Yaphank salt dome are progressing.  A consultant 
was selected through the RFP process and DPW is awaiting the official execution of the 
contract to proceed.   

• The appropriation balance and additional 2017 to SY funding will be primarily utilized for the 
planning and construction phases of the Centereach, Yaphank, and Riverhead highway 
maintenance facilities.  

Project Number: 5048 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: All
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• The design of the Babylon highway maintenance facility has been completed.  The existing salt 
storage pad site in the vicinity of Bergen Point is insufficient in lot size for the planned facility to 
be built and operated.  DPW is currently investigating sites in Babylon and nearby areas for a 
more suitable location to comply with Federal, State and local environmental laws and 
regulations for the storage of road salt.  Until an appropriate site is found, the construction 
phase is on hold. 

DPW has performed preliminary needs assessment of various structures located at the County’s 
highway maintenance yards and has formulated repair, refurbishing, and replacement strategies to 
control costs and protect the environment. 

 

 

Impact on Operating Budget 

The proposed capital program includes $3,350,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,350,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $286,767.  Over the life of a 
15-year bond this totals $4,301,512. 

 

Issues for Consideration 

The Centereach salt facility building is 30 years old and structurally unsound.  The building has fallen 
into disrepair and is scheduled to be demolished and replaced with an updated design for the 
structure and the site. 

Projects 2016 2017 2018 2019 SY

Centereach Planning and Design - Replacement of Salt Facility Building $150,000

Centereach Construction $1,500,000

Yaphank Planning and Design - Replacement of Salt Dome $150,000

Yaphank Construction $1,500,000

Riverhead Planning and Design - Replacement Equipment Garage $75,000

Riverhead Construction $750,000

Commack Truck Washing Facility Planning and Design $50,000

Commack Truck Washing Facility Construction $500,000

Yaphank Truck Washing Facility Planning and Design $50,000

Yaphank Truck Washing Facility Construction $500,000

Westhampton Truck Washing Facility Planning and Design $50,000

Westhampton Truck Washing Facility Construction $500,000

Total $300,000 $1,575,000 $1,500,000 $900,000 $1,500,000

Total Appropriated: $3,277,250 Appropriation Balance: $1,382,349

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,000,000 $1,600,000 $750,000 $775,000

2018 $1,000,000 $1,600,000 $750,000 $1,500,000
2019 $0 $1,650,000 $750,000 $750,000
SY $1,650,000 $1,500,000 $1,100,000 $0
Total $3,650,000 $6,350,000 $3,350,000 $3,025,000
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The Riverhead equipment garage is 70 years old, in poor condition, and not cost effective to repair.  
The garage stores the building and grounds maintenance equipment for the Riverhead County 
Center, courts, and other nearby County properties.  In addition, the current structure and site are 
not in compliance with current Americans with Disabilities Act (ADA) regulations, building codes, 
and is not weather tight. 

In addition, DPW requested to expand the scope of this project by including the planning and 
construction of three truck washing facilities at a cost of $150,000 for planning in 2019 and $1.5 
million for construction in SY.  

Budget Review Office Recommendations 

To address these issues, BRO recommends changes to the proposed funding that would provide 
sufficient funds for the Centereach Salt Facility, Yaphank Salt Dome #2, and the Riverhead 
Equipment Garage. As is the case with the Executive’s proposed capital program, BRO 
recommended funding for the three requested truck washing facilities is not included.   

• Decrease planning by $50,000 in 2018 as this additional funding is not required, and increase 
construction by $800,000 to provide $1.5 million for construction of the Yaphank Salt Dome 
#2 in 2018. 

• Increase planning by $25,000 in 2017, and construction by $50,000 in 2019, to provide sufficient 
funds to replace the Riverhead equipment garage. 

• Delete $50,000 in 2019 and $100,000 in SY for planning and $1 million in SY for construction of 
three truck washing facilities. 

• If the entire $325,000 decrease in serial bond financing recommended by BRO were adopted, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be a savings of $27,821.  Over the life of a 15-year bond this totals $417,311. 

 

5048MUN17 

 

 

5054 

Description 

This project establishes an ongoing program to design, purchase and install new or modified 
modernized traffic signals on County roads.  The Department of Public Works (DPW) performs 
the investigations and studies that lead to the plans to locate necessary traffic lights.  DPW takes 
into account the frequency of accidents or requests from the community for new or upgraded 
traffic signals. 

Project Number: 5054 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: All
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Justification 

The new or upgraded traffic signals are intended to reduce the accident rates and improve traffic 
flow on the County’s roadways.   

Status 

As of April 1, 2016, there is an $1,163,044 available balance for this project, $223,000 for 
engineering services and $940,044 to purchase traffic signal equipment.  The actual number of traffic 
lights that can be added or upgraded on County roads with available funds varies depending on 
whether the location calls for the installation of a new traffic signal at a cost of approximately 
$100,000 or upgrading an existing one at an estimated cost of $40,000. 

The proposed capital program includes $6.125 million for this capital project as requested by the 
Department.  In the aggregate, the funding is equal to the previously adopted capital funding for this 
project.  Funding scheduled in 2016 ($325,000 planning, $900,000 equipment) has not been 
appropriated. 

  

Impact on Operating Budget 

The proposed capital program includes $6,125,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,125,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $524,314.  Over the life of a 
15-year bond this totals $7,864,704. 

 

Issues for Consideration 

The ongoing evaluation and installation process for new and upgraded traffic signals is a critical part 
of preserving the safety and efficient movement of a growing population of drivers, bikers, and 
pedestrians on County roads.  This effort requires a sustained and adequately funded annual 
schedule to ensure that the County’s traffic light system can be updated, improved and expanded 
when and where necessary. 

Continuing traffic growth creates the need for new and upgraded traffic signals and systems on 
county-maintained highways.  As a result of traffic studies conducted at the request of elected 
officials and constituents, the Department issues work orders for new signals, reconstruction of 
traffic signals and modifications as required. 

The Department completes new signal construction and modifications to existing signals under an 
annual requirements contract.  Therefore, this is an ongoing work order-based project whereby 
DPW issues authorizations to traffic signal contractors to complete the work.  Locations are 

Total Appropriated: $4,425,000 Appropriation Balance: $1,163,044

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,225,000 $1,225,000 $1,225,000 $1,225,000

2017 $1,225,000 $1,225,000 $1,225,000 $1,225,000

2018 $1,225,000 $1,225,000 $1,225,000 $1,225,000

2019 $0 $1,225,000 $1,225,000 $1,225,000

SY $2,450,000 $2,450,000 $2,450,000 $2,450,000

Total $6,125,000 $7,350,000 $7,350,000 $7,350,000
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progressed, as required, via DPW’s traffic engineering studies.  As DPW completes traffic 
engineering studies, they develop the proposed locations of traffic signal work in advance of 
submitting an Introductory Resolution.  DPW addresses the deficiencies identified at approximately 
50 intersections per year.  Towns and villages agree to maintain and operate traffic signals 
constructed or modified by the County. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5054 Moss17 

 

 

5060 

Description 

This project continues the development of DPW's web-based information system (DRIVE) and 
other mission-critical technologies.  The system provides tools to manage the County's massive 
infrastructure and provides timely and accurate answers to inquiries. 

Justification 

The multi-faceted DRIVE system is a key component for DPW to stay current with advancing 
technology in a data driven environment. The system is not only used by DPW staff,  contractors, 
and consultants but is critical in allowing DPW to provide information to other municipalities and 
agencies as well as requests from the Executive, Legislators and the public. 

This project will enhance the DRIVE program and provide Departmental efficiencies.  As a result of 
employee attrition, more work is being contracted out.  When fully implemented, this system 
should coordinate and consolidate resources, eliminate duplication and help DPW operate more 
effectively. 

Status 

The Adopted 2016-2018 Capital Program included $100,000 in each year of the three-year program 
and $200,000 in SY.  DPW requested the same level of funding as previously adopted.  The 
Proposed 2017-2019 Capital Program reduces funding and schedules all funds in SY. 

Resolution No. 1154-2015 appropriated $100,000 and there is $100,000 included in the Adopted 
2016 Capital Budget that has not yet been appropriated. The combined amount of $200,000 is for 
the following:  

• Modifications to the accident module to allow a rudimentary manual importation of the Police 
Deopartment’s TraCs accident report data. 

Project Number: 5060 Executive Ranking: 52 BRO Ranking:

Project Name:
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• Redevelop the current GIS interface (ArcIMS or Arc Internet Map Server) to a modern, up to 
date and open architecture (HyperText Markup Language version 5 or HTML5 with JavaScript 
for interactivity) as required by DoIT. 

• Redevelopment of a limited number of existing database module interfaces from Classic Active 
Server Pages (Classic ASP) to the modern and up to date ASP.NET as requested by DoIT. 

• Updating to ASP.NET and HTML5 will allow Public Works to move away from legacy software 
platforms, and allow DoIT to continue supporting the system and permit the DRIVE application 
to more easily integrate with other County systems. 

The requested, but not included funding of $100,000 in 2017 was intended to accomplish: 

• Modifications to the Freedom of Information Law (FOIL) module, the Mail Log module and to 
DRIVE systems to sustain and improve integration with other County database and GIS 
systems. 

• Evaluate the possibility of Pavement Management and Sign Work Order modules.  

Funds requested, but not included from 2018 to SY were intended for:  

• Modifications to the Accident module to achieve automated importation, data quality checking 
and programmatic modification of locational data from the Police Department’s  TraCs system 
as well as and modifications to the reporting function. 

• Create new modules including Traffic Sign Work Orders, Traffic Pavement Marking, and 
Highway Design Work Orders. 

• Modifications to the Highway Work Permits module. 

• Updating existing modules including the evaluation of  DPW staff usage of all existing modules, 
integrate new controls and make additional modifications to achieve consistency of 
programming, database structures, reporting and input screens between modules, add 
administration inputs to increase user self-reliance, update and expand documentation, updates 
and revisions as required by DoIT. 

• Modify and enhance the DRIVE information system based on user feedback and 
recommendations to provide additional functionality. 

• Enhanced staff training for users and administrators. 

 

Impact on Operating Budget 

The proposed capital program includes $100,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $100,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $8,560.  Over the life of a 15-year 
bond this totals $128,403. 

Total Appropriated: $350,000 Appropriation Balance: $103,436
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Issues for Consideration 

A comprehensive Department-wide GIS database is a vital planning tool for DPW that enables the 
Department to be more efficient and responsive.  DPW has coordinated its efforts with DoIT and 
improvements to the DRIVE system, as well as other related programs, are advancing.  Eliminating 
funding from 2017 through 2019 as proposed will stunt the development and continued progress of 
this project.   

DPW is often asked to open a traffic study or examine the status of an existing study.  All requests 
are initiated and tracked by DRIVE. These request include accident and safety concerns, new traffic 
signals, traffic signal modification, pavement marking changes, signing changes, speed limit changes, 
roadway delays, etc.  Requests are either added to an existing case or a new case is initiated 
through DRIVE.  Work on each case is tracked so management can quickly determine the current 
status of the study.  DRIVE is also the DPW clearinghouse for roadway data including accident 
information, speed data, vehicle counts, pedestrian counts, bicyclist counts, roadway jurisdiction, 
traffic signal construction history, etc. 

DPW will have funds to spend on this project this year and in 2017, but additional funding will be 
required by 2018 to advance the project any further. 

Budget Review Office Recommendations 

• Add $100,000 for planning in 2018 and 2019 to provide funding for the continued development 
of the DRIVE system. 

• If the entire $200,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $17,120.  Over the life of a 15-year bond this totals $256,807. 

 

5060JO17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $100,000 $0 $0

2018 $100,000 $100,000 $0 $100,000
2019 $0 $100,000 $0 $100,000
SY $200,000 $200,000 $100,000 $100,000
Total $500,000 $600,000 $200,000 $400,000
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5072 

Description 

This project establishes an ongoing program of maintaining over 250 County-owned recharge 
basins, a majority of which are in excess of 25 years old.  The project includes trimming and clearing 
away vegetation, which has encroached into the security fencing around the basins and into the 
holding areas, compromising the safety barriers and reducing the natural recharge ability of the 
basins.  With sufficient funding, the optimal schedule would be to clean and restore five to fifteen 
recharge basins per year. 

Justification 

Removing the silt from the recharge basins will eliminate standing water, minimize potential public 
health problems (mosquitoes) and greatly improve the filtration of water into the ground.  The 
improvements enhance the security, functionality and aesthetics of the County’s recharge basins. 

Status 

The Department utilizes both in-house highway maintenance personnel and heavy equipment, as 
well as contractors through an annual contract to perform this work.  The heavy equipment 
required includes a payloader, commercial wood chipper, skid steer loader and bulldozer.   

The proposed capital program includes $1.3 million in serial bonds as requested by the Department, 
which is $65,000 less than previously adopted.  DPW requested continued funding due to the 
number of recharge basins that require rehabilitation and the heavy equipment required to 
complete this work with in-house personnel, as well as increased construction, labor and material 
costs for contractors.  The $325,000 in serial bond financing included in the Adopted 2016 Capital 
Budget, $225,000 for construction and $100,000 for equipment, has not been appropriated. 

The following is a preliminary list of locations for the improvements to the County’s environmental 
recharge basins that will be addressed with the funding in this capital project by year. 

2016 – CR 100, west of Fulton Street, CR 80 across from Hampton Bays Fire Department, CR 83 
north of NYS 25, and purchase of a bulldozer. 

2017 – CR 99 at Swan River, CR 46 at Winston Street, CR 47 at Edmonds Street, and purchase of a 
skidsteer with brushcutter attachment. 

2018 – CR 2 at CR 95, CR 3 at Sherbrooke Road, CR 97 at Church Street, and purchase of a 
commercial wood chipper. 

2019 – CR 16 at Lake Shore Road, CR 58 east of Mill Road, and CR 94 west of Pinehurst Street. 

SY – CR 51 at CR 111, CR 2 at New Avenue, and CR 4 at CR 67. 

If the equipment is not purchased, the Department would progress this work primarily utilizing the 
annual requirements contract and not utilize in-house highway maintenance personnel.   

Project Number: 5072 Executive Ranking: 64 BRO Ranking:
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Impact on Operating Budget 

Excluding debt service costs, the project has a positive operating budget impact as the need for 
unplanned smaller scale maintenance of the County’s recharge basins by DPW crews is reduced. 

The proposed capital program includes $1,300,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,300,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $111,283.  Over the life of a 
15-year bond this totals $1,669,243. 

 

Issues for Consideration 

The benefits realized from the work done under this project will directly impact the health and 
safety of the public. 

It is more cost effective for DPW to do a portion of the restorative work with in-house staff for an 
average cost per recharge basin of $50,000 (including overtime), as compared to an average cost 
per sump of $125,000 utilizing contractors.  Even more money can be saved if DPW rehabilitates 
recharge basins that are in severely deteriorated condition in-house.  In order for DPW staff to be 
able to do the rehabilitative work on the recharge basins, they require the appropriate equipment 
and machinery in good working order.  Utilizing a combination of in-house staff working on 
weekends with the necessary machinery and equipment, and contractors working during weekdays, 
DPW should be able to reasonably maintain its established schedule of rehabilitation of the 
County’s environmental recharge basins. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project.   
 

5072Moss17 

 

 

Total Appropriated: $490,000 Appropriation Balance: $19,709

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $325,000 $325,000 $325,000 $325,000

2017 $325,000 $360,000 $360,000 $360,000

2018 $365,000 $365,000 $365,000 $365,000

2019 $0 $300,000 $300,000 $300,000

SY $350,000 $275,000 $275,000 $275,000

Total $1,365,000 $1,625,000 $1,625,000 $1,625,000
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5090 

Description 

This project would resurface the pavement and improve sidewalks and drainage on CR 86 in two 
different sections of the road, one immediately to the north and one to the south of the downtown 
area in the hamlet of Greenlawn. 

Justification 

This project will improve the road surface and enhance the level of safety along this corridor.  
Scheduled work would complete the renovation and rehabilitation of CR 86 that began in the early 
1990s. 

Status 

DPW requested $450,000 for design in 2017 and $4.2 million for construction in 2019.  The 
proposed capital program schedules construction funds as requested, but does not include the 
planning funds.  Compared to previously adopted, construction funding for both phases has been 
deferred; the reconstruction of the 0.6 mile section of CR 86 between Gwen Place and Old Field 
Road to 2019 from 2017 and the reconstruction of the 0.6 mile section of CR 86 between Cuba 
Hill Road and Grange Street to 2019 from 2018.  An additional $600,000 for construction has been 
added to the project due to the addition of construction inspection costs.   

 

Impact on Operating Budget 

The proposed capital program includes $4,200,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $4,200,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $359,529.  Over the life of a 
15-year bond this totals $5,392,940. 

 

Project Number: 5090 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 18
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Town of Huntington

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,600,000 $450,000 $0 $450,000

2018 $2,000,000 $0 $0 $0

2019 $0 $4,200,000 $4,200,000 $4,200,000

SY $0 $0 $0 $0

Total $3,600,000 $4,650,000 $4,200,000 $4,650,000
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Issues for Consideration 

More critical aspects of the project, such as intersection realignments, were completed in earlier 
phases of the project.  DPW requested the rescheduling of the construction phases of the project, 
based on the road’s current acceptable condition and the reprioritization of other projects.  The 
project cannot progress without the planning funding requested by the Department.  DPW does 
not currently have available resources to plan this project in-house.   

Budget Review Office Recommendations 

• To progress with construction as currently scheduled, add $450,000 in serial bonds for planning 
in 2017. 

• If the entire $450,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $38,521.  Over the life of a 15-year bond this totals $577,815. 
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5116 

Description 

This project will improve drainage and pedestrian safety on CR 46, William Floyd Parkway.  
Pedestrian safety improvements, including new sidewalk and upgraded pedestrian signals will be 
provided as well as stormwater system improvements that include replacing the open median swale 
with a closed, piped system.  Stormwater treatment methods will be provided in this new drainage 
system. 

Justification 

The multiple purposes of this combined project are to enhance the safety of residents in the area 
who drive, bicycle or walk along William Floyd Parkway, to address the need for curbing and 
drainage system improvements along the southerly end of the roadway and to ameliorate the 
environmental issues and navigational impairments created by a drainage system that improperly 
directs storm water runoff.   

Status 

The proposed capital program includes $5 million in 2018 funded with serial bonds for construction 
as requested by the Department, but deferred one year when compared to the previously adopted 
capital program.  DPW requested the construction funding be deferred from 2017 to 2018 to 
accommodate their Highways’ overall workload.  A rough estimate of what the construction 

Project Number: 5116 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 3
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funding will be utilized for is $2.5 million on drainage and $2.5 million on sidewalk and pavement.  
The $250,000 adopted in 2015 for planning was used as a capital budget offset.  The appropriation 
balance of $49,999 will be used for a design contract, which is scheduled to be completed in 2017, 
while construction is scheduled to be completed in 2019.   

 

Impact on Operating Budget 

The proposed capital program includes $5,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $5,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $428,011.  Over the life of a 
15-year bond this totals $6,420,167. 

 

Issues for Consideration 

This project will provide needed pedestrian safety improvements within the project corridor, which 
exhibits high pedestrian usage.  Implementing a closed drainage system will improve the aesthetics 
of the corridor, as the existing open swale tends to collect debris, which is visible to the public.  
Environmental benefits through improved water quality will be realized by providing stormwater 
treatment to the drainage system. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
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Total Appropriated: $500,000 Appropriation Balance: $49,999

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $5,000,000 $0 $0 $0

2018 $0 $5,000,000 $5,000,000 $5,000,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $5,000,000 $5,000,000 $5,000,000 $5,000,000
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5138 

Description 

This project addresses operational and safety issues on CR 21 from NYS Route 25 to Yaphank 
Avenue at the LIE North Service Road.  Project work is broken down into three locations: 

(1)  CR 21, Yaphank Avenue at LIE North Service Road intersection 

(2)  CR 21, Middle Island/ Yaphank Road from NYS Route 25 to Longwood Middle School, and 

(3)  CR 21, Middle Island/ Yaphank Road at Longwood Road 

Justification 

These modifications will improve public safety and the overall operational efficiency of this corridor 
by rehabilitating and improving roadway infrastructure, geometrics, drainage, traffic signalization, 
signage, and pavement markings. 

Status 

The Adopted 2016-2018 Capital Program included $2.35 million for construction in 2017 and 
$800,000 for construction in 2018.  The proposed capital program includes $1.9 million in 2017 and 
$3.9 million in 2019 for construction.  It does not include $400,000 in design funding that was 
requested by the Department due to the expanded scope of the project.  This funding was 
requested to be split $100,000 for location (1) and $300,000 for location (3). Planning funds for 
location (2) were appropriated in 2014.  Compared to the previously adopted capital program, the 
proposed capital program increases and defers construction funding for locations (1) and (3) to 
2019.  The additional $3.1 million for construction is required for location (3) to include a positive 
drainage system and environmental settling basin.   

 

Impact on Operating Budget 

The proposed capital program includes $5,800,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $5,800,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $496,493.  Over the life of a 
15-year bond this totals $7,447,394. 

Project Number: 5138 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: 3, 7

51

IMPROVEMENTS TO CR 21, FROM NYS ROUTE 25 TO YAPHANK AVENUE 
AT L.I.E., NORTH SERVICE ROAD

EXISTING

Yaphank

Total Appropriated: $250,000 Appropriation Balance: $96
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Issues for Consideration 

At location (2), CR 21 from NYS 25 to the Middle School, the existing roadway is deteriorated and 
in need of rehabilitation.  New curb and sidewalk will be installed to meet the needs of pedestrians.  
The drainage systems will be repaired and upgraded.  The portion of road near Longwood Road 
experiences constant flooding due to groundwater being approximately at the same elevation as the 
roadway.  This portion of the roadway will be raised and drainage will be raised to address this 
problem.   

In order for construction to progress at locations (1) and (3), design funding would have to be 
restored.  Location (1) is in need of intersection improvements, while designs for location (3) would 
include modifications to fix drainage issues.  Alleviating drainage issues on roadways could be 
considered a priority for many highway projects as improper drainage results in hazardous driving 
conditions such as hydroplaning.  Fixing these issues would increase safety on roadways that 
frequently flood.   

Due to workload, DPW has indicated that it can no longer complete design in-house and would 
need to outsource the task to a consultant.  According to the County Executive's Budget Office, 
design funding has been omitted in anticipation of the hiring of additional staff to provide design 
services in-house.  If sufficient personnel with the required skills were to be hired, the 
recommendation to add funds for design can be revisited. 

Budget Review Office Recommendations 

• The removal of the requested design funding from 2018 will delay construction for this project.  
Therefore, the Budget Review Office recommends adding $400,000 in serial bond funding for 
planning to 2018, as requested by DPW. 

• If the entire $400,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $34,241.  Over the life of a 15-year bond this totals $513,613. 

 

5138AT17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $2,350,000 $1,900,000 $1,900,000 $1,900,000

2018 $800,000 $400,000 $0 $400,000
2019 $0 $3,900,000 $3,900,000 $3,900,000
SY $0 $0 $0 $0
Total $3,150,000 $6,200,000 $5,800,000 $6,200,000
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5141 

Description 

This project provides equipment for the Material Testing Laboratory (MTL), which performs quality 
control and quality assurance testing for Suffolk County Department of Public Works' Highways, 
Buildings and Sanitation Division projects, many of which are funded with federal aid.  The project 
also includes funding for outside laboratory testing if the MTL cannot perform a certain test or if 
the volume of required testing necessitates additional manpower.   

Justification 

To comply with federal regulations and to receive federal funds, Suffolk County must follow New 
York State Department of Transportation (NYSDOT) sampling and testing procedures.  The 
equipment used is required by NYSDOT specifications to test and approve materials. 

Status 

This project is proposed as requested.  Compared to the previously adopted capital program, total 
funding for 2017-SY has decreased by $20,000.  The Department requested no equipment funding 
for the 2017-2019 Capital Program; however, $75,000 in planning funds were requested for each 
year of the program and in SY.  The planning funds will be used for outside testing as the Lab 
transitions more of its inspections per NYSDOT regulations.  Because of staffing limitations, some 
testing cannot be performed in-house.  Additionally, some more infrequently needed testing would 
not be cost effective to perform in house.   

The appropriation balance could be utilized for equipment purchases.  No planning funds are 
included in the available balance. 

The 2016 equipment funds will be used for sieve shakers, a full set of test sieves, a muffle furnace, 
purchase and installation of a batch drying oven, and a pavement core drill system.  No further 
equipment purchases are expected for the duration of the 2017-2019 Capital Program, although 
equipment might need to be replaced if it failed before the end of its useful life.  Site improvements 
will be made in conjunction with the modifications to the Materials Testing Lab funded under CP 
5197-Alterations to DPW Materials Testing Lab, Yaphank.  No appropriating resolution for this 
project has been laid on the table as of April 15, 2016. 

 

Impact on Operating Budget 

The proposed capital program includes $300,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $300,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $25,681.  Over the life of a 15-year 
bond this totals $385,210. 

Project Number: 5141 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 3

55

EQUIPMENT FOR PUBLIC WORKS MATERIAL TESTING LABORATORY

EXISTING

Yaphank

Total Appropriated: $160,000 Appropriation Balance: $35,852
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Issues for Consideration 

While using serial bond funding to perform outside testing is not ideal, the testing performed by the 
MTL is required to receive State and Federal aid.  If the outside testing for a specific project is 
needed, typically that project, and not CP 5141, is used.  Testing for more general projects, such as 
the sidewalk (CP 5497) and the intersection (CP 3301) projects, may now use the outside test 
funding included in this project for material testing.  While testing is required for NYS and federally-
aided DPW projects, aid is not available to purchase the material testing equipment or for outside 
testing.   

The MTL expects its current staffing levels to remain static, and therefore increased its request for 
outside testing funds.  If staffing were increased, the MTL would require additional personnel 
funding in its operating budget.  Given the size of the County's structural deficit, the cost of 
additional staff does not favor increasing staff compared to contracting for this function.   

Outside testing is often required, or even preferred, particularly when testing for hazardous 
material such as pesticides, heavy metals, and asbestos.  The intent is to test material prior to its 
delivery or use on a project site.  This avoids the problem of using hazardous material on a project 
site. 

While the proposed funding is reasonable given the current staff and the requirements for testing, 
as the annual requirements for the use of outside testing become clearer as the project progresses, 
there will likely be funding adjustments. 

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

5141CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $110,000 $110,000 $110,000 $110,000

2017 $110,000 $75,000 $75,000 $75,000

2018 $0 $75,000 $75,000 $75,000

2019 $0 $75,000 $75,000 $75,000

SY $100,000 $75,000 $75,000 $75,000

Total $320,000 $410,000 $410,000 $410,000
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5168 

Description 

Phase 1, the rehabilitation of CR 11, Pulaski Road, from Woodbury Road to Depot Road, is 
complete.  Phase 2 will reconstruct and improve the intersection at Pulaski Road and Depot Road, 
to include pedestrian facilities.  Phase 3 will improve the intersection at Pulaski Road and Town Line 
Road.  

Justification 

Reconstruction of the intersection of Pulaski Road and Depot Road will improve traffic flow and 
vehicle and pedestrian safety.  Improvements to the intersection of Pulaski Road and Town Line 
Road will accommodate increasing truck traffic by adding a right turn lane for eastbound traffic 
turning from CR 11 south onto Town Line Road. 

Status 

DPW requested $225,000 in 2017, $210,000 for planning and an additional $15,000 in right of way 
seed funding for land acquisition. The $150,000 previously adopted in 2017 for land acquisition for 
Phase 3, is now requested by DPW to be deferred to 2018.  The $210,000 requested in 2017 for 
planning would provide $100,000 for Phase 3 and $110,000 in additional funding for Phase 2; the 
current appropriation balance is dedicated to Phase 2, but is insufficient.   

The proposed capital program does not include the requested $150,000 for planning. The $15,000 
for right of way seed funding was included, but in 2018.  Construction costs are proposed as 
requested, with $2.2 million in 2019.  Compared to the previously adopted capital program, this 
cost element has been advanced from SY and increased by $100,000 to reflect construction 
inspection costs.   

 

Impact on Operating Budget 

The proposed capital program includes $2,365,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,365,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $202,449.  Over the life of a 
15-year bond this totals $3,036,739. 

Project Number: 5168 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 18

53

RECONSTRUCTION OF PORTIONS OF CR 11, PULASKI ROAD - TOWN OF 
HUNTINGTON

EXISTING

Town of Huntington

Total Appropriated: $500,000 Appropriation Balance: $164,420



CP 5168 

202 

 

Issues for Consideration 

The Phase 2 portion of the project, the Depot Road/CR 11 intersection, is currently under study; 
this portion of the project has been delayed by a number of issues over the last ten years, most of 
them concerning right of way acquisition in this built up portion of the road.  Without the 
additional $110,000 requested by the Department for Phase 2, final design of this phase cannot 
progress.  

Southbound turns at CR 11 and the Town Line Road portion of CR 4, the Phase 3 portion of the 
project, can be especially problematic for large vehicles because this intersection, which is in a 
saddle, is too narrow to easily accommodate large trucks or tractor-trailers turning southbound or 
northbound.  When such vehicles turn south, it can and does lead to delays for eastbound through 
traffic, southbound through traffic, and traffic turning from northbound to westbound.  The 
improvements addressed in Phase III would allow these larger vehicles to execute right turns 
without slowing westbound thru-traffic and without fully entering the intersection, thus mitigating 
the impact of these vehicles at the intersection.  Reconstruction of this intersection will probably 
require the relocation of at least one utility pole.  It is unlikely that the new lane could be added in 
the current right of way.  The requested planning funding is necessary to progress the project at the 
pace implicit in the scheduling of the construction funding.  Further delays in planning or land 
acquisition are likely to further increase construction costs. 

Budget Review Office Recommendations 

• Add $210,000 in serial bonds for planning and design in 2017 as requested by the Department. 

• If the entire $210,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $17,976.  Over the life of a 15-year bond this totals $269,647. 

 

5168CF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $150,000 $225,000 $0 $210,000

2018 $0 $150,000 $165,000 $165,000

2019 $0 $2,200,000 $2,200,000 $2,200,000

SY $2,100,000 $0 $0 $0

Total $2,250,000 $2,575,000 $2,365,000 $2,575,000
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5172 

Description 

This multi-phase project addresses the rehabilitation of CR 67, Motor Parkway.  The remaining 
Phase IVB – would rehabilitate CR 67, Motor Parkway, from the vicinity of CR 17, Carleton Avenue 
to the vicinity of the South Service Road of the LIE (Exit 57).  All previous phases are complete.  

Justification 

Phase IVB rehabilitates the last section of roadway that has not been reconstructed.  The drainage 
is not adequate and the pavement is in poor condition.  This project will install additional drainage, 
curbs, new pavement and signing.   

Status 

The Adopted 2016-2018 Capital Program included $450,000 in 2017 for design and $3.5 million for 
construction in SY.  DPW requested design funding for 2017 and advanced the construction funding 
to 2019.  The proposed capital program, however, removes design funding from the project 
entirely.  

 

Impact on Operating Budget 

The proposed capital program includes $3,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $299,608.  Over the life of a 
15-year bond this totals $4,494,117. 

 

Issues for Consideration 

The removal of design funding from the capital program effectively halts the project.  Due to 
workload, DPW has indicated that it can no longer complete design in-house and would need to 
outsource the task.  As a result, $3.5 million in construction funding currently scheduled in 2019 
could be deferred to SY or removed completely from the capital program. 

Project Number: 5172 Executive Ranking: 41 BRO Ranking:

Project Name:

Location: Legislative District: 10

50

RECONSTRUCTION OF CR 67, MOTOR PARKWAY FROM NORTH SERVICE 
ROAD OF THE L.I.E. (EXIT 55) TO VETERANS MEMORIAL HIGHWAY (NYS 
ROUTE 454)

EXISTING

Central Islip, Hauppauge

Total Appropriated: $21,507,515 Appropriation Balance: $645,135

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $450,000 $450,000 $0 $450,000

2018 $0 $0 $0 $0
2019 $0 $3,500,000 $3,500,000 $3,500,000
SY $3,500,000 $0 $0 $0
Total $3,950,000 $3,950,000 $3,500,000 $3,950,000



CP 5175 

204 

However, this capital project received substantial Federal and State aid in the past and design 
funding had been included in the 2016-2018 Adopted Capital Program in 2017.  This section of CR 
67 is in poor condition and requires major rehabilitation.  Phase IVB is the last component of a 
major reconstruction and rehabilitation effort of CR 67 that has remained incomplete for more 
than a decade.  Alleviating drainage issues on roadways could be considered a priority for many 
highway projects as improper drainage results in hazardous driving conditions such as hydroplaning.  
Fixing these issues would increase safety on roadways that frequently flood.  

According to the County Executive's Office, design funding has been omitted in anticipation of the 
hiring of additional staff to provide design services in-house.  If sufficient personnel with the 
required skills were to be hired, the recommendation to add planning funds can be revisited. 

Budget Review Office Recommendations 

• The removal of design funding from 2017 will delay construction for this project.  Therefore, 
the Budget Review Office recommends adding $450,000 in serial bond funding for planning in 
2017. 

• If the entire $450,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $38,521.  Over the life of a 15-year bond this totals $577,815. 

 

5172AT17 

 

 

5175 

Description 

The current phase of this project focuses on the intersection of CR 99 and CR 16, Horseblock 
Road.  The intersection will be realigned, repaved, and resurfaced to full depth, and a new traffic 
signal will be installed.  Curbs and drainage will also be improved as required.   

Justification 

Reconstruction of the intersection will reduce hazardous conditions and complement the 
improvements begun during earlier phases of the project. 

Status 

This project is proposed as requested by DPW.  Compared to previously adopted, construction 
funding has been deferred from 2017 to 2018.  

The $250,000 appropriated in 2014 is currently encumbered in anticipation of the design contract 
award.  Design for the CR 99 intersection is not anticipated to be complete until 2018.  The 

Project Number: 5175 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 3,7

52

IMPROVEMENTS TO CR 99, WOODSIDE AVE.

EXISTING

Town of Brookhaven
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$150,000 scheduled for 2016 will be used for additional out of scope work related to CP 5175.  
This funding has not yet been appropriated.   

Construction for this project will be a combined letting with CP 5511, Improvements to CR 16, 
Horseblock Road.  Although these projects will be constructed separately, design will occur 
together, under CP 5175, because of the proximity of the two projects and their impact on each 
other. 

 

Impact on Operating Budget 

The proposed capital program includes $1,900,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,900,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $162,644.  Over the life of a 
15-year bond this totals $2,439,663. 

 

Issues for Consideration 

All work can be done in the existing right of way, and, ideally, a small amount of surplus property 
could be generated by the realignment.  The project will also mitigate traffic problems as the 
Brookhaven Rail Terminal increases its operations and improve safety at the entrance to the 
Brookhaven Town Landfill on CR 16, in conjunction with CP 5511.   

 

The CR 99/CR 16 intersection has a very unusual configuration, with non-standard sight lines.  
Especially during the summer months, driver safety would benefit greatly from the planned 
realignment to a more standard configuration. 

Total Appropriated: $250,000 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $150,000 $150,000 $150,000 $150,000

2017 $1,900,000 $0 $0 $0

2018 $0 $1,900,000 $1,900,000 $1,900,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,050,000 $2,050,000 $2,050,000 $2,050,000
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Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

5175CF17 

 

 

5180 

Description 

This ongoing project provides for the installation and modification of guide rails, and associated 
improvements including slope grading, removal of trees or other hazardous obstructions, and 
seeding at various locations throughout the County. 

Justification 

This project will enhance the safety of motorists utilizing county roadways. 

Status 

The proposed capital program includes $2 million in serial bonds for construction, which is 
$800,000 more than requested by the Department and $650,000 more than previously adopted.  
Some of the additional funding over the Adopted 2016-2018 Capital Program will address the 
increase in the number of guide rail repairs, new installation requests and increased construction 
labor and material costs.  Further, the additional funds will address CR 60, Noyack Bay Beach 
Road/Long Beach Road/Short Beach Road. This subproject will include addressing guiderails that 
have reportedly created a flooding concern.  Construction funds of $300,000 in serial bonds 
adopted in 2016 have not been appropriated. 

The following is a list of preliminary locations to be addressed with the funding in this capital 
project by year. 

2016 – CR 97, Nicolls Road at southeast cloverleaf of Sunrise Highway, CR 80, Montauk Highway at 
Eastport Lane and any additional emergency repairs. 

2017 – CR 46, William Floyd Parkway between Whiskey Road and NYS 25A and any additional 
emergency repairs. 

2018 – CR 46, William Floyd Parkway at NYS 25 and any additional emergency repairs. 

2019 – CR 65, east of Boylan Lane and any additional emergency repairs. 

SY – CR 97, Nicolls Road at southbound entrance ramp to Furrows Road and any additional 
emergency repairs. 

Project Number: 5180 Executive Ranking: 64 BRO Ranking:

Project Name:

Location: Legislative District: All

49

INSTALLATION OF GUIDE RAIL AND SAFETY UPGRADES AT VARIOUS 
LOCATIONS

EXISTING

Countywide
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Impact on Operating Budget 

The proposed capital program includes $2,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $171,204.  Over the life of a 
15-year bond this totals $2,568,067. 

 

Issues for Consideration 

This ongoing project provides funding for the repair, installation or modification of guide rails and 
associated upgrading at various locations throughout the county to conform to current State and 
federal standard guidelines.  Additionally, the regular maintenance of and upgrades to guide rails and 
the surrounding areas on county roadways is a key part of the program to promote and protect the 
safety of motorists.  Further, the County's liability and risk of potential legal action is lowered by 
regularly installing new and improving old guide rails. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project.  
 

5180 Moss17 

 

 

5190 

Description 

This project will provide for drainage improvements on CR 52 Sandy Hollow Road from CR 39, 
North Road to the vicinity of CR 38, North Sea Road. 

Total Appropriated: $600,000 Appropriation Balance: $75,443

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $300,000 $300,000 $300,000 $300,000

2017 $325,000 $350,000 $500,000 $500,000

2018 $350,000 $325,000 $500,000 $500,000

2019 $0 $275,000 $500,000 $500,000

SY $375,000 $250,000 $500,000 $500,000

Total $1,350,000 $1,500,000 $2,300,000 $2,300,000

Project Number: 5190 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 2

48

DRAINAGE IMPROVEMENTS ON CR 52, SANDY HOLLOW ROAD 

EXISTING

Southampton
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There is a large watershed in this area which, when combined with inadequate drainage, causes 
frequent flooding.  The proposed drainage improvements will consist of NYSDEC approved Best 
Management Practices (BMP) to alleviate flooding conditions and remediate and prevent storm 
water runoff from discharging to the adjacent freshwater wetlands.  This project will use the 
existing County right-of-way.   

The other portion of this project, CR 38 from CR 52 to the vicinity of Fresh Pond Lane, was 
removed from this project and will proceed under CP 5505. 

Justification 

This program will alleviate flooding conditions, improve roadway operation and safety, and 
remediate stormwater runoff, which discharges directly into adjacent freshwater wetlands. 

Status 

The Adopted 2016-2018 Capital Program included $950,000 in serial bonds for construction in 
2018.  Due to the change in scope for this project, $450,000 of this construction funding was not 
requested by DPW.  The Proposed 2017-2019 Capital Program schedules $500,000 in 2018 with 
serial bonds, as requested.  However, $75,000 in design funding that was requested for 2017 was 
not included.  This funding was to be utilized to contract with consultant engineers who would 
assist in the design of drainage improvements.     

 

Impact on Operating Budget 

The proposed capital program includes $500,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $500,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $42,801.  Over the life of a 15-year 
bond this totals $642,017. 

 

Issues for Consideration 

The current situation creates flooding, unsafe traveling conditions, erosion, and wear and tear on 
the existing road.  It also affects the environment, by allowing stormwater runoff to discharge 
directly into the adjacent freshwater wetlands.  Prevention tends to be more effective, and more 
cost-effective, than the remediation required once the damage has been done.  The drainage system 
at this location consists of several leaching basins that are installed at a low point.  The maintenance 
required for this system is to clean the leaching basins. 

This project had been considered a priority by the Department in the past, but had been delayed 
due to several right-of-way and land use issues, which have now been resolved.  Safety and 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $75,000 $0 $75,000

2018 $950,000 $500,000 $500,000 $500,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $950,000 $575,000 $500,000 $575,000
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environmental concerns make this project a priority for the Department.  If funding were to be 
scheduled as proposed, construction would be delayed.  DPW has indicated that current workload 
prevents the Department from designing this portion of the project in-house.  According to the 
County Executive's Budget Office, design funding has been omitted in anticipation of the hiring of 
additional staff to provide design services in-house.  If sufficient personnel with the required skills 
were to be hired, adding funds for design can be revisited. If design funding were to be included in 
2017, construction is expected to be complete at the end of 2018.  

Budget Review Office Recommendations 

• The removal of the requested design funding from 2017 will delay construction for this project.  
Therefore, the Budget Review Office recommends adding $75,000 in serial bond funding for 
design in 2017. 

• If the entire $75,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $6,420.  Over the life of a 15-year bond this totals $96,303. 

 

5190AT17 

 

 

5194 

Description 

This project funds the renovation of the Suffolk County Department of Public Works 
administration building in Yaphank to address worn areas, including older bathrooms, conference 
room, lunch room, corridors, stairways, and minor interior building modification to improve 
operational functions.  Exterior restoration includes masonry repointing and weatherproofing.  

Justification 

The Public Works building in Yaphank is used by DPW administration, field personnel, and the 
general public.  After decades of active regular use, workspace and public areas have become worn-
out.  There are obvious signs of exterior weathering of the building that require repairs to prevent 
further building damage.   

Status 

Existing appropriations of $150,000 will be utilized to address the renovations of the rear entrance 
overhang, bathrooms and corridors in 2016; as of April 27, 2016 funding has not been encumbered 
or expended.  The previously adopted and requested $200,000 scheduled in 2017 for construction 
to address the conference room, lunch room, stairwells, and ancillary building renovations is 

Project Number: 5194 Executive Ranking: 47 BRO Ranking:

Project Name:

Location: Legislative District: 3

47

RENOVATIONS TO PUBLIC WORKS BUILDING, YAPHANK

EXISTING

Yaphank



CP 5194 

210 

deferred to 2018 in the proposed capital program.  The construction funding ($150,000) scheduled 
in 2016 has not been appropriated.  

 

Impact on Operating Budget 

The proposed capital program includes $200,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $200,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $17,120.  Over the life of a 15-year 
bond this totals $256,807. 

 

Issues for Consideration 

The DPW administration building in Yaphank is the headquarters of the Suffolk County Department 
of Public Works.  Over decades of active regular daily use, workspaces and assembly areas have 
become worn.  There are obvious signs of exterior weathering of the building that require prompt 
restoration to prevent further building damage. Visible examples include absent portions of the 
building’s sheet metal façade over the rear public entranceway, missing portions of the building’s 
brickwork façade that secures the building’s façade to the building’s structural roof components. 

The proposed capital program includes $200,000 in 2018 for construction, which is a delay of one 
year compared to the Department’s request.  This funding delay will extend out the construction 
phase of this project.  However, after the 2016 funding is appropriated, the Department will have 
$300,000 to address the highest priority renovations.  Remaining improvements can be scheduled in 
2018. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 
 

5194MUN17 

 

 

Total Appropriated: $150,000 Appropriation Balance: $150,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $150,000 $150,000 $150,000 $150,000

2017 $200,000 $200,000 $0 $0

2018 $0 $0 $200,000 $200,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $350,000 $350,000 $350,000 $350,000
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5196 

Description 

This project will implement an assessment and management system designed to maintain traffic sign 
reflectivity, review sign placement compliance, and establish an inventory of any roadside equipment 
requiring maintenance.  

Justification 

This project adheres to a Federal Highway Administration (FHWA) mandate that County-
maintained highways utilize signage that exceeds minimum levels of retroreflectivity.  The project is 
intended to improve traffic safety for nighttime driving while reducing the County's liability 
exposure. 

Status 

DPW completed a final preliminary engineering report concerning a sign management methodology 
for the County.  The result determined that the scope of this capital project could be accomplished 
under CP 5037 – Application and Removal of Lane Markings.  Therefore, funding for this project 
was not included in the Adopted 2016-2018 Capital Program.  

The proposed capital program schedules $100,000 in serial bond funding for design in SY, as 
requested by DPW.  This is for a change in scope and a new phase of the project, Phase III.  This 
phase has been introduced to develop a database for ongoing nighttime sign assessments.  The 
existing appropriation balance is sufficient for assessment costs in 2017, 2018 and 2019. 

 

Impact on Operating Budget 

The proposed capital program includes $100,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $100,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $8,560.  Over the life of a 15-year 
bond this totals $128,403. 

 

Project Number: 5196 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: All

49

COUNTYWIDE HIGHWAY SIGN MANAGEMENT PROGRAM

EXISTING

Countywide

Total Appropriated: $700,000 Appropriation Balance: $551,567

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $100,000 $100,000 $100,000
Total $0 $100,000 $100,000 $100,000
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Issues for Consideration 

The scope of CP 5196 was largely consolidated into CP 5037 as a strategy based on a relaxed 
mandate by the FHWA, as well as the similar scope of the two projects.  CP 5037 addresses 
reflectivity issues on roadways by increasing the reflectivity of lane markings, while CP 5196 
addresses reflectivity for signage.  Lane markings are considered a more efficient method of 
providing road safety.  Therefore, instead of focusing on reflectivity for all signs countywide, a 
combined reflective markings initiative was determined to be cost effective. 

The new phase of this project is to implement a sign assessment database.  This will assist DPW in 
keeping signage up to FHWA standards countywide.  Although, DPW has determined that replacing 
all of the signs on County roads is unnecessary, continued evaluation of signage conditions are 
required and are important for safety.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

5196AT17 

 

 

5197 

Description 

This project will alter the layout of the Materials Testing Laboratory (MTL), which shares building 
space with the Department of Health Services Arthropod Borne Disease Laboratory (ABDL). The 
project will upgrade the HVAC system, reduce airborne particulates, and optimize available work 
and equipment space.  ABDL has requested a generator to operate refrigeration systems to 
preserve specimens in the event of a power failure.   

Justification 

The project will improve laboratory efficiency and employee health and safety in a 29 year old 
building that has received a minimum of maintenance and upkeep.   

Status 

CP 5197 was a new project in the Adopted 2016-2018 Capital Program.  The project was 
requested as previously adopted, with construction funding scheduled in 2017; however, the 
proposed capital program defers construction funding to 2018.  The $100,000 in planning funds 
included in the Adopted 2016 Capital Budget have not yet been appropriated. 

 

Project Number: 5197 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 3

59

ALTERATIONS TO DPW MATERIALS TESTING LAB, YAPHANK

EXISTING

Yaphank

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The proposed capital program includes $750,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $750,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $64,202.  Over the life of a 15-year 
bond this totals $963,025.   

 

Issues for Consideration 

This building is in poor condition, with poor dust control and climate control issues caused by the 
juxtaposition of contrasting laboratory environments; ABDL usually has requirements for cooler 
environments, and MTL often requires superheating of the material it tests. The requested 
renovations would ideally occur as soon as possible.  The MTL/ABDL space is the last of the lab 
renovation projects to begin.  

The current configuration of lab space developed as a result of the immediate availability of 220 volt 
power lines rather than any deliberate organization of the space: MTL and the ABDL space is 
intermixed.  This project would reorganize the space for more efficient work, and would upgrade 
the current HVAC system to limit the amount of dust that circulates in the building as it is 
generated by the MTL, and may also install a separate sub-system for the ABDL to limit specimen 
contamination.    

The proposed capital program does not contain specifically dedicated equipment funding for the 
generator.  Once the design phase is complete, the funding source for this equipment should be 
clarified, whether as equipment in this project or as another generator to be purchased in CP 1737 
(Replacement of Major Buildings Operations Equipment at Various County Facilities).  The loss of 
specimens during the peak mosquito testing season by the Arthropod Borne Disease Lab could 
have a deleterious effect on public health.  Additionally, loss of power for the Materials Testing 
Laboratory could delay completion of capital transportation projects. 

Budget Review Office Recommendations 

We concur with this project as proposed. 
 

5197CF17 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $750,000 $750,000 $0 $0

2018 $0 $0 $750,000 $750,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $850,000 $850,000 $850,000 $850,000



 
 
 
 
 
 
 
 
 

Transportation:  Dredges (5200) 
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5200 

Description 

This project provides for the contract surveying and dredging of county waterways. Funding for 
dredging is requested for projects estimated to cost in excess of $100,000. Large site specific 
dredging projects are included in the capital program under the cost element, Site Improvements. 
Smaller requirement projects that are performed annually throughout the Great South Bay are 
included under Furniture and Equipment. 

Justification 

Dredging is a county responsibility that is necessary to maintain safe navigable waterways. 

Status 

Dredging projects are tentatively scheduled by DPW each year; however, the schedule is subject to 
change due to weather conditions, the results of survey estimates, input from the towns, and the 
availability of environmental permits.  The following table summarizes DPW’s request. 

 

In the aggregate, the Proposed 2017-2019 Capital Program provides $14.7 million, which is 
$150,000 less than requested by DPW, but $1.35 million more than the previously adopted capital 

Project Number: 5200 Executive Ranking: 57 BRO Ranking:

Project Name:

Location: Legislative District: All

57

DREDGING OF COUNTY WATERS

EXISTING

Countywide

Year Location Cost Year Location Cost
2017 Planning and Design $200,000 2019 Planning and Design $200,000 

2017 Nissequogue River $1,500,000 2019 Gull Pond $500,000 

2017 Stony Brook Harbor $1,575,000 2019 Mount Sinai Harbor $2,000,000 

2017 Three Mile Harbor $1,400,000 2019 Tuthills Cove $1,575,000 

2017 Great South Bay $500,000 2019 Great South Bay $500,000 

$5,175,000 $4,775,000 
Year Location Cost Year Location Cost
2018 Planning and Design $500,000 SY Planning and Design $150,000

2018 Acabonac Harbor $500,000 SY Unidentified Dredging Projects $1,300,000

2018 Davis Park $350,000 SY Great South Bay $500,000

2018 Meschutt County Park $600,000 $1,950,000
2018 Napeague Harbor $500,000

2018 Great South Bay $500,000

$2,950,000

Summary of DPW Requested Dredging Funding

2017 Total 2019 Total

2018 Total

SY Total
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program. However, if this project is adopted as proposed, DPW will need to postpone a portion of 
its scheduled projects. 

Because dredging projects are often delayed based on environmental permitting or other factors, 
appropriated funds often go unspent for lengthy periods of time. Although there is a sizeable 
appropriation balance as of April 1, 2016, almost all funding is site specific, meaning that DPW does 
not have the flexibility to spend these funds on anything other than what was specifically authorized 
by each bonding resolution. 

 

Impact on Operating Budget 

The proposed capital program includes $14,700,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $14,700,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,258,353.  Over the life of a 
15-year bond this totals $18,875,291. 

 

Issues for Consideration 

The County dredges over 170 locations.  The cost of dredging continues to rise due to inflation, 
consultant fees, and complying with costly environmental regulations.  The exact cost for individual 
projects is unknown prior to the completion of the surveying.  If the actual project cost is more 
than the original estimate, then either an offset is required to provide the additional funds or 
projects are postponed. Typically, there is a backlog in dredging projects as a result of the 
challenging approval process required by the Department of Environmental Conservation (DEC) 
and the United States Army Corps of Engineers.  Accordingly, the dredge schedule set by DPW is 
often amended throughout the year based on which projects have permits. 

According to DPW, proposed funding for requirement contracts in the Great South Bay is 
somewhat problematic as proposed funding is $150,000 less than requested each year from 2017 to 
2019. However, DPW indicated that two of the major dredging projects it requested may not go 
forward. DPW will attempt to attain permits to perform dredging at Meschutt County Park in-
house. Plans to dredge at Mount Sinai Harbor may be delayed or abandoned as the project is 
contingent upon the Town of Brookhaven rebuilding jetties in the harbor and the Town has not 
been moving forward with the work. If these or other scheduled projects are canceled or delayed, 
budgeted funding can be reprogrammed for requirement contracts when appropriating resolutions 
are submitted. 

Total Appropriated: $21,730,000 Appropriation Balance: $5,357,039

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,100,000 $2,100,000 $2,100,000 $2,100,000

2017 $3,000,000 $5,175,000 $3,000,000 $3,000,000

2018 $3,000,000 $2,950,000 $3,200,000 $3,200,000

2019 $0 $4,775,000 $3,500,000 $3,500,000

SY $5,250,000 $1,950,000 $5,000,000 $5,000,000

Total $13,350,000 $16,950,000 $16,800,000 $16,800,000
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Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5200 BP17 

 

 

5201 

Description 

This project provides for the replacement of equipment needed for the continued operation of the 
county dredge. 

Justification 

The use of the equipment in saltwater causes an accelerated rate of corrosion.  Equipment must be 
replaced periodically as it becomes broken or unreliable to ensure that dredging projects can move 
forward. 

Status 

The following chart shows the replacement schedule requested by DPW. 

Project Number: 5201 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: All

38

REPLACEMENT OF DREDGE SUPPORT EQUIPMENT

EXISTING

Countywide
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The Proposed 2017-2019 Capital Program provides the same level of funding as previously adopted, 
$350,000 in each year of the three-year program and $700,000 in SY. The most significant 
difference between the proposed capital program and what was requested by DPW is in 2017 due 
to the fact that the proposed capital program does not include the $850,000 in funding for the 
replacement of the county dredge. Excluding dredge replacement, the proposed capital program 
includes $739,000 more than requested by DPW. 

 

Impact on Operating Budget 

The proposed capital program includes $1,750,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,750,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $149,804.  Over the life of a 
15-year bond this totals $2,247,058. 

 

Year Equipment Cost

Heavy duty equipment to manage dredge material $250,000

Landing craft (in conjunction with existing appropriations) $100,000

Total $350,000

Replacement of county dredge $850,000

Replacement of dredge pipe $200,000
Total $1,050,000

Six-wheel dump and trailer $220,000

Knuckle boom for loading and unloading equipment $100,000

Replacement of waterways truck $60,000

Total $380,000

Replacement of specialty waterways truck $120,000
Total $120,000

Replacement of tug-boat $311,000

Total $311,000

2019

Requested Dredge Equipment Replacement Schedule

2016

2017

2018

SY

Total Appropriated: $1,000,000 Appropriation Balance: $353,078

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $350,000 $350,000 $350,000 $350,000

2017 $350,000 $1,050,000 $350,000 $200,000

2018 $350,000 $380,000 $350,000 $380,000

2019 $0 $120,000 $350,000 $120,000

SY $700,000 $311,000 $700,000 $311,000

Total $1,750,000 $2,211,000 $2,100,000 $1,361,000
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Issues for Consideration 

Dredging equipment deteriorates quickly under constant exposure to saltwater. If DPW is to 
maintain an aggressive dredging schedule for the next several years, equipment must be maintained 
and replaced as needed. The proposed capital program provides more than adequate funding to 
purchase the requested replacement equipment with the exception of the dredge. 

According to DPW, the county dredge is in working order and not in need of immediate 
replacement. Replacement was requested by DPW to significantly increase efficiencies by employing 
a dredge that can move more material at a greater rate. As a result, DPW would be able to 
complete more dredging projects with existing resources or maintain the existing schedule using 
less overtime.  

DPW is in the beginning phases of exploring a possible dredge upgrade; the exact cost to replace 
the dredge or what the current dredge would be worth as a trade-in are not yet known. 
Consequently, the Executive’s decision not to include funding makes sense as it is premature to 
include $850,000 for dredge replacement in 2017. Funding can be included in future capital 
programs when DPW has a better estimate; however, we would not recommend purchasing a new 
dredge until the current dredge shows signs that it needs replacement.  

Budget Review Office Recommendations 

• We recommend reducing funding for this project to what was requested by DPW with the 
exception of replacing the dredge. Decrease equipment funding by $150,000 in 2017, increase 
equipment funding by $30,000 in 2018, decrease equipment funding by $230,000 in 2019, and 
decrease equipment funding by $389,000 in SY.  

• If the entire $739,000 decrease in serial bond financing recommended by BRO were adopted, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be a savings of $63,260.  Over the life of a 15-year bond this totals $948,901. 

 

5201 BP17 

 

 



 
 
 
 
 
 
 
 
 

Transportation:  Erosion & Flood Control 
(5300) 
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5330 

Description 

The Army Corps of Engineers is coordinating a study to develop plans to mitigate the erosion of 
the shoreline along Hashamomuck Cove in Southold.  Originally, the cost for this project was to be 
shared between federal, state, and county agencies with the Army Corps financing 80% of the cost, 
New York State Department of Environmental Conservation (NYSDEC) financing 10%, and the 
County financing 10%. This project was intended to fund the County’s share. 

Justification 

The shoreline along Hashamomuck Cove is experiencing severe erosion.  If this erosion continues, 
it could undermine CR 48, Middle Road, which is one of two main east-west roadways along the 
North Fork of Long Island. The area to be studied is a narrow stretch of land on the north side of 
the cove that is only a few hundred feet wide.   

Status 

The study is ongoing. Resolution No. 399-2011 appropriated $100,000 and Resolution No. 1011-
2012 appropriated $390,000 for the county share of the study. As of April 1, 2016, less than $3,500 
has been expended. The 2012 appropriation was closed out via Resolution No. 1070-2014 based on 
information from DPW that indicated that the study had been incorporated into the federally 
funded Fire Island to Montauk Point (FIMP) Reformulation Study and no longer required matching 
county funds. Although the county share is much less than anticipated, NYSDEC informed DPW 
that the County owes a balance of $13,800 for this project. Accordingly, DPW requested these 
funds in 2018; the proposed capital program does not include this project. 

 

Impact on Operating Budget 

The Department requested $13,800 in serial bond financing for this project (2017-2019 and SY).  If 
the entire $13,800 were borrowed at once, the estimated average annual fiscal impact to the 
operating budget for debt service payments would be $1,181.  Over the life of a 15-year bond this 
totals $17,720. 

Project Number: 5330 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 1

61

SHORELINE PROTECTION AT HASHAMOMUCK COVE

EXISTING

Southold

Total Appropriated: $100,000 Appropriation Balance: $96,544
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Issues for Consideration 

According to DPW, the authorization to use existing funds will expire in October of 2017 based on 
the project’s period of probable usefulness. The County should make an attempt to remit payment 
before funds expire. If the authorization does lapse, the relatively small amount of funding required 
may be offset by either the capital or operating budget; we do not recommend adding the 
requested funding at this time. 

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5330 BP17 

 

 

5343 

Description 

This project provides for the structural rehabilitation and repair of the lock and tide gates as well as 
other canal infrastructure at the Shinnecock Canal. Both sets of gates require significant 
rehabilitation every five to seven years.  The alternating schedule of work is staggered so that tide 
and lock gates are not under construction at the same time. 

Justification 

Funding for this project is required to keep the canal fully operational and retain the integrity of the 
tidal gates and locks to ensure the continued safe flow of boat traffic through the canal.  The 
operation of this facility benefits the ecology of Shinnecock Bay and reduces dredging costs at the 
Shinnecock Inlet by the flushing action of the controlled tidal flow. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $13,800 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $13,800 $0 $0

Project Number: 5343 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 2

59

RECONSTRUCTION OF SHINNECOCK CANAL LOCKS, TOWN OF 
SOUTHAMPTON

EXISTING

Hampton Bays
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Status 

Resolution No. 727-2015 appropriated $1.5 million for construction to rehabilitate the lock gates.  
The Adopted 2016-2018 Capital Program included $500,000 for construction in 2017 to repair 
deteriorated bulkheading along the lock and tide gates and $1.5 million for construction in SY to 
rehabilitate the tide gates.  The Proposed 2017-2019 Capital Program includes funding for these 
project phases as previously adopted and requested by DPW.  The Department requested an 
additional $300,000 for planning in 2017 for an engineering study to replace the lock system.  The 
proposed capital program includes the requested funding, but in 2019. 

 

Impact on Operating Budget 

The proposed capital program includes $2,300,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,300,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $196,885.  Over the life of a 
15-year bond this totals $2,953,277. 

 

Issues for Consideration 

The Shinnecock Canal is an important marine artery.  Its maintenance is necessary to ensure the 
safety of both commercial and recreational boaters.  Delaying funding could result in critical 
breakdowns, resulting in safety hazards and costly emergency repairs. If the rehabilitation of 
identified problems is deferred, the canal may become unusable or unsafe; increasing the County’s 
liability.   

Funding for the bulkhead repairs was requested by DPW in the previous capital program in 2016, 
but was deferred until 2017.  The proposed capital program schedules funding for this repair as 
previously adopted, which is prudent.  Deferring the work another year could result in worsening 
condition of the bulkheading and increased repair costs.  

The engineering study would evaluate the canal and develop plans to modernize and improve the 
canal including possible alternatives to the lock system.  The investment may be worthwhile if it 
results in engineering improvements that make the system less expensive to maintain.  The upkeep 
of the current lock system requires a considerable ongoing county investment.  Depending on the 
study’s findings, the County may wish to replace or remove existing components of the lock 
system.  Accordingly, if the Legislature supports the study, funding should be scheduled so that the 
study can be completed before the rehabilitation of the tide gates in SY. 

Total Appropriated: $4,135,000 Appropriation Balance: $1,618,680

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $500,000 $800,000 $500,000 $500,000

2018 $0 $0 $0 $300,000

2019 $0 $0 $300,000 $0

SY $1,500,000 $1,500,000 $1,500,000 $1,500,000

Total $2,000,000 $2,300,000 $2,300,000 $2,300,000
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Budget Review Office Recommendations 

Advance $300,000 for planning from 2019 to 2018 to ensure that there is ample time to complete 
the engineering study, consider the findings, and make a decision regarding the lock system before 
additional funds are required to maintain the existing infrastructure. 
 

5343BP17 

 

 

5347 

Description 

This capital project provides the county share for the reconstruction and dredging of the 
Shinnecock Inlet.  The County’s existing agreement with the New York State Department of 
Environmental Conservation (NYSDEC) includes periodic reconstruction of jetties and revetments 
as well as dredging to keep the inlet safe for commercial and recreational boaters. 

Justification 

The County has an outstanding liability for its share of the reconstruction and dredging of the 
Shinnecock Inlet.  

Status 

Reconstruction and Dredging at Shinnecock Inlet has included five phases from 1990 through 2005.  
The County has not been billed for Phases III, IV, and V.  DPW requested $2.1 million to pay the 
county share in 2018; the proposed capital program does not include this project. 

 

Impact on Operating Budget 

The Department requested $2,100,000 in serial bond financing for this project (2017-2019 and SY).  
If the entire $2,100,000 were borrowed at once, the estimated average annual fiscal impact to the 
operating budget for debt service payments would be $179,765.  Over the life of a 15-year bond 
this totals $2,696,470. 

Project Number: 5347 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

34

COUNTY SHARE FOR RECONSTRUCTION AND DREDGING AT 
SHINNECOCK INLET

EXISTING

Hampton Bays

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

Pursuant to existing agreements, the County is responsible for nine percent of jetty repairs and 31% 
of maintenance dredging.  The remaining cost is divided among federal, state, and local jurisdictions.  

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYSDEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan.  CP 5347 is one of four 
capital projects that fall into this category; the other three are CP 5361, CP 5370, and CP 5374 (see 
separate write-ups of each in this report). Combined, the total outstanding liability for these 
projects is $7 million, as follows: 

• $2.1 million for CP 5347 

• $1 million for CP 5361 

• $1.4 million for CP 5370  

• $2.5 million for CP 5374 

The timing for when the County will be billed for these projects is still uncertain, but the County is 
still responsible for its share of the cost. It is unclear if the County can legally bond for work that 
has already been completed; if not, it will be difficult for the County to make these payments from 
the operating budget, especially if a payment plan is not offered over several years. 

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time. When an invoice is received, the County may be able to negotiate a 
settlement with the State. 
 

5347 BP17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $2,100,000 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $2,100,000 $0 $0
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5348 

Description 

This project provides for the reconstruction of existing jetties and bulkheads on the Shinnecock 
Canal. 

Justification 

The project will stabilize jetties and bulkheads, which are necessary to maintain a channel that can 
be safely navigated by boats. 

Status 

The following phases of this project are complete: 

Phase I- Jetty Repair 

Phase II- Scour Prevention 

Phase III- Bulkhead Repair, West Side 

Phase IV- Bulkhead Repair, East Side and Shoreline Rehabilitation & Erosion Control 

Phase V, Jetty and Bulkhead Rehabilitation, was included in the Adopted 2016-2018 Capital Program 
with $300,000 for planning in 2017 and $2.5 million for construction in SY.  DPW requested 
funding as previously adopted. The Proposed 2017-2019 Capital Program defers planning funds 
from 2017 to 2018. 

 

Impact on Operating Budget 

The proposed capital program includes $2,800,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,800,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $239,686.  Over the life of a 
15-year bond this totals $3,595,293. 

 

Project Number: 5348 Executive Ranking: 71 BRO Ranking:

Project Name:

Location: Legislative District: 2

71

RECONSTRUCTION OF SHINNECOCK CANAL JETTIES AND BULKHEADS

EXISTING

Hampton Bays

Total Appropriated: $1,175,000 Appropriation Balance: $65,176

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $300,000 $300,000 $0 $0

2018 $0 $0 $300,000 $300,000

2019 $0 $0 $0 $0

SY $2,500,000 $2,500,000 $2,500,000 $2,500,000

Total $2,800,000 $2,800,000 $2,800,000 $2,800,000
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Issues for Consideration 

Upkeep of the bulkheads and jetties is vital for the safe passage of boats. If not maintained, 
emergency repairs would be more costly and would create a traffic problem when commercial, 
recreational, and repair crafts are trying to utilize the canal simultaneously. The condition of canal 
bulkheads and jetties needs to be closely monitored; however, the proposed deferral of planning 
funds from 2017 to 2018 is reasonable based on the fact that construction is not scheduled until SY. 
Depending on the eventual results of the study, funding for construction may need to be adjusted in 
future capital programs. 

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5348 BP17 

 

 

5361 

Description 

This project provides the county share for the initial phase of the West of Shinnecock Inlet Interim 
Storm Damage Protection Project, which was completed in 2005 by the US Army Corps of 
Engineers.  The project was implemented to protect the community from flooding due to dune 
washovers and breaches. 

Justification 

The County has an outstanding liability for its share of the reconstruction and dredging of the 
Shinnecock Inlet, which it has not been billed for yet. 

Status 

Work was completed in 2005; however, the County has not been billed for its share of the 
project's cost. The County has an outstanding liability of $1 million for this project.  DPW 
requested $1 million to pay the county share in 2018; the proposed capital program does not 
include this project. 

 

Impact on Operating Budget 

The Department requested $1,000,000 in serial bond financing for this project (2017-2019 and SY).  
If the entire $1,000,000 were borrowed at once, the estimated average annual fiscal impact to the 

Project Number: 5361 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

34

COUNTY SHARE FOR THE WEST OF SHINNECOCK INLET INTERIM 
STORM DAMAGE PROTECTION PROJECT

EXISTING

Hampton Bays

Total Appropriated: $0 Appropriation Balance: $0
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operating budget for debt service payments would be $85,602.  Over the life of a 15-year bond this 
totals $1,284,033. 

 

Issues for Consideration 

The County is responsible for 10.5% of the total cost of this project.  The balance is covered by the 
US Army Corps of Engineers, New York State Department of Environmental Conservation 
(NYSDEC), New York State Department of State, and the Town of Southampton. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYSDEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan.  CP 5361 is one of four 
capital projects that fall into this category; the other three are CP 5347, CP 5370, and CP 5374 (see 
separate write-ups of each in this report). Combined, the total outstanding liability for these 
projects is $7 million as follows: 

• $2.1 million for CP 5347 

• $1 million for CP 5361 

• $1.4 million for CP 5370  

• $2.5 million for CP 5374 

The timing for when the County will be billed for these projects is still uncertain, but the County is 
still responsible for its share of the cost. It is unclear if the County can legally bond for work that 
has already been completed. If not, it will be difficult for the County to make these payments from 
the operating budget, especially if a payment plan is not offered over several years. 

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time. When an invoice is received, the County may be able to negotiate a 
settlement with the State. 
 

5361 BP17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $1,000,000 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $1,000,000 $0 $0
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5370 

Description 

This capital project provides the county share for the dredging and maintenance of the Moriches 
Inlet in order to keep the inlet safe for commercial and recreational boaters.  The project involves 
the County, the US Army Corps of Engineers, and the New York State Department of 
Environmental Conservation (NYSDEC). 

Justification 

The County has an outstanding liability for its share of the maintenance and dredging of the 
Moriches Inlet. 

Status 

Dredging and maintenance at the Moriches Inlet was completed in three phases from 1992 through 
2004.  The County has not been billed for phases II and III.  DPW requested $1,375,000 in 2018 to 
pay the county share; the proposed capital program does not include this project. 

 

Impact on Operating Budget 

The Department requested $1,375,000 in serial bond financing for this project (2017-2019 and SY).  
If the entire $1,375,000 were borrowed at once, the estimated average annual fiscal impact to the 
operating budget for debt service payments would be $117,703.  Over the life of a 15-year bond 
this totals $1,765,546. 

 

Issues for Consideration 

Pursuant to existing agreements, the County is responsible for 50% of maintenance and dredging 
costs.  The US Army Corps of Engineers is responsible for the other 50%. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYSDEC did contact DPW in December 2011 about collecting 

Project Number: 5370 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 7

34

COUNTY SHARE FOR MORICHES INLET NAVIGATION STUDY

EXISTING

Fire Island

Total Appropriated: $1,365,000 Appropriation Balance: $383,100

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $1,375,000 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $1,375,000 $0 $0
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payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan.  CP 5370 is one of four 
capital projects that fall into this category; the other three are CP 5347, CP 5361, and CP 5374 (see 
separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $7 million as follows: 

• $2.1 million for CP 5347 

• $1 million for CP 5361 

• $1.4 million for CP 5370  

• $2.5 million for CP 5374 

The timing for when the County will be billed for these projects is still uncertain, but the County is 
still responsible for its share of the cost. It is unclear if the County can legally bond for work that 
has already been completed.  If not, it will be difficult for the County to make these payments from 
the operating budget, especially if a payment plan is not offered over several years. 

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time. When an invoice is received, the County may be able to negotiate a 
settlement with the State. 
 

5370 BP17 

 

 

5371 

Description 

This project provides for the ongoing repair and maintenance of culverts throughout county parks 
and under county roads.  Many of these culverts are over 50 years old and experience structural 
problems such as deterioration of concrete, rusting of reinforcing rods, and erosion.  Repair 
measures will mitigate deterioration and prevent the potential collapse of these structures. 

Justification 

The improvements that are made help mitigate flood damage and improve the safety of motorists 
and pedestrians using county roads.  Maintaining culverts is necessary because delaying could lead to 
much more costly emergency repairs. 

Project Number: 5371 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

54

RECONSTRUCTION OF CULVERTS

EXISTING

Countywide
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Status 

The inspection of culverts is ongoing.  When structural deficiencies are detected, the culverts are 
scheduled for design.  DPW is responsible for over 200 culverts and spillways throughout the 
County.  As inspection reports are completed, DPW adds locations to its list of projects.  As 
locations are added, capital requests for construction funds increase. Resolution No. 229-2016 
appropriated the $600,000 included in the Adopted 2016 Capital Budget. The resolution was 
approved at the March 22, 2016 General Meeting, these funds are in addition to the appropriation 
balance shown below. DPW intends to use 2016 funds for Stillmans Creek culvert under CR 65 in 
the Town of Brookhaven and Corey Creek culvert in the Town of Islip. 

DPW requested an increase of $500,000 for construction in 2017 compared to previously adopted 
capital program based on the need to replace the Weesuck Creek culvert under CR 80, Montauk 
Highway. The Proposed 2017-2019 Capital Program includes the same level of funding as the 
Adopted 2016-2018 Capital Program with $100,000 for planning and $500,000 for construction in 
each year of the three-year capital program and $200,000 for planning and $1 million for 
construction in SY. 

 

Impact on Operating Budget 

The proposed capital program includes $3,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $256,807.  Over the life of a 
15-year bond this totals $3,852,100. 

 

Issues for Consideration 

The culverts underneath paths and roadways need to be maintained to ensure motorist and 
pedestrian safety as well as to protect the waterways that flow through them.  Neglected culverts 
can collapse causing injury and expensive emergency repairs or can become clogged, not allowing 
water to pass through, resulting in flooding.  

According to DPW, the replacement of the Weesuck Creek culvert is a high priority. However, the 
additional $500,000 requested in 2017 is no longer necessary as a second bid for the project came 
in substantially lower than the original estimate. DPW now expects to complete this project with 
previously appropriated funds. 

Total Appropriated: $2,313,250 Appropriation Balance: $151,074

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $600,000 $600,000 $600,000 $600,000

2017 $600,000 $1,100,000 $600,000 $600,000

2018 $600,000 $600,000 $600,000 $600,000

2019 $0 $600,000 $600,000 $600,000

SY $1,200,000 $1,200,000 $1,200,000 $1,200,000

Total $3,000,000 $4,100,000 $3,600,000 $3,600,000
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Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5371 BP17 

 

 

5374 

Description 

This capital project provides the county share for the Westhampton Interim Storm Damage 
Protection Project, which restored and preserved ocean beach and adjacent private properties in 
accordance with an out-of-court settlement involving property owners who brought litigation 
against the county, state, and federal governments.   

Justification 

The County has an outstanding liability for its share of the Westhampton Interim Storm Damage 
Protection Project. 

Status 

The last phase of the Westhampton Interim Storm Damage Protection Project was completed in 
2005.  The County has not been billed for this project.  DPW requested $2.5 million in 2018 for 
the county share; the proposed capital program does not include this project. 

 

Impact on Operating Budget 

The Department requested $2,500,000 in serial bond financing for this project (2017-2019 and SY).  
If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal impact to the 
operating budget for debt service payments would be $214,006.  Over the life of a 15-year bond 
this totals $3,210,083. 

Project Number: 5374 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 2

34

COUNTY SHARE FOR THE WESTHAMPTON INTERIM STORM DAMAGE 
PROTECTION PROJECT

EXISTING

Westhampton Dunes

Total Appropriated: $1,551,800 Appropriation Balance: $315,223
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Issues for Consideration 

Pursuant to an out-of-court settlement, the County is responsible for nine percent of the cost for 
the Westhampton Interim Storm Damage Protection Project; the US Army Corps of Engineers is 
responsible for 70% and the New York State Department of Environmental Conservation’s 
(NYSDEC) share is 21%. 

There has been a history of significantly delayed billing to the County by New York State for these 
types of projects; however, NYSDEC did contact DPW in December 2011 about collecting 
payment.  To date, the County has not received a bill, but DPW has indicated that the State would 
be amenable to working with the County on a multi-year payment plan. CP 5374 is one of four 
capital projects that fall into this category; the other three are CP 5347, CP 5361, and CP 5370 (see 
separate write-ups of each in this report).  Combined, the total outstanding liability for these 
projects is $7 million as follows: 

• $2.1 million for CP 5347 

• $1 million for CP 5361 

• $1.4 million for CP 5370  

• $2.5 million for CP 5374 

The timing for when the County will be billed for these projects is still uncertain, but the County is 
still responsible for its share of the cost. It is unclear if the County can legally bond for work that 
has already been completed.  If not, it will be difficult for the County to make these payments from 
the operating budget, especially if a payment plan is not offered over several years. 

Budget Review Office Recommendations 

Due to the uncertainty of when the County will be billed, we do not recommend scheduling funds 
for this project at this time. When an invoice is received, the County may be able to negotiate a 
settlement with the State. 
 

5374 BP17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $2,500,000 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $2,500,000 $0 $0
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5375 

Description 

This project provides for the repair and/or replacement of deteriorated bulkheads at various 
locations adjacent to county owned right-of-way properties.  Some of these locations front private 
property.   

Justification 

According to DPW, the County originally constructed these bulkheads and is required to maintain 
them.  Deteriorated sections must be replaced before there is breakage and waterways become 
shoaled.  

Status 

Resolution No. 733-2014 appropriated $500,000 for bulkhead repairs. A portion of these funds 
were used to complete the bulkheading project along CR 35, Mill Dam Road. The remaining funds 
are for Northwest Harbor to repair bulkheads and replace the boat ramp. According to DPW, this 
work is 80% complete. Resolution No. 723-2015 appropriated $500,000 for bulkheading along CR 
42 on Shelter Island. The CR 42 project is still in the planning phase. 

The Adopted 2016-2018 Capital Program included $6.55 million for this project. DPW requested 
the same overall funding in the 2017-2019 Capital Program, but due to current workload demands, 
requested that $1 million in 2017 and $850,000 in 2018 be deferred to 2019 and SY. The proposed 
capital program includes this project as requested by DPW. The following table shows a tentative 
list of scheduled locations based on the requested funding level. Ultimately, work will be scheduled 
on a priority basis subject to the availability of funds. 

 

Project Number: 5375 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: All

59

BULKHEADING AT VARIOUS LOCATIONS

EXISTING

Countywide

Year Bulkhead Location

Smith Point Marina

Speonk Point Canal

CR 77 bulkhead in Montauk

Cold Spring Pond

Carmans River

Quogue Canal

Three Mile Harbor

Boylan Lane Canal

Santa Barbara Canal

Shore Drive Bulkhead

Speonk Canal

2018

2019

SY

2017



CP 5382 

235 

 

Impact on Operating Budget 

The proposed capital program includes $6,550,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,550,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $560,695.  Over the life of a 
15-year bond this totals $8,410,419. 

 

Issues for Consideration 

The inclusion of this project in the capital program is necessary to uphold important marine 
infrastructure. Failure to perform periodic maintenance will result in costly emergency repairs and 
possible lawsuits.  

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5375 BP17 

 

 

5382 

Description 

The Fire Island Inlet to Moriches Inlet (FIMI) Stabilization Project is a $207 million project financed 
by the federal government to protect the barrier island. The US Army Corps of Engineers is 
partnering with the New York State Department of Environmental Conservation and the County to 
reestablish protective dunes and beach berms along the Atlantic Coast of Fire Island, from Robert 
Moses State Park in the west to Moriches Inlet in the east.  

Total Appropriated: $2,444,750 Appropriation Balance: $792,556

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $2,250,000 $1,250,000 $1,250,000 $1,250,000

2018 $2,200,000 $1,350,000 $1,350,000 $1,350,000

2019 $0 $1,350,000 $1,350,000 $1,350,000

SY $2,100,000 $2,600,000 $2,600,000 $2,600,000

Total $6,550,000 $6,550,000 $6,550,000 $6,550,000

Project Number: 5382 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 7,8,11,14

59

RECONSTRUCTION OF THE FIRE ISLAND BARRIER BEACH AND DUNE 
NETWORK FROM THE FIRE ISLAND INLET TO MORICHES INLET (FIMI)

EXISTING

Fire Island
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Justification 

This project will repair damage from Superstorm Sandy and strengthen Fire Island to withstand 
future storms by building an engineered beach and dune system. 

Status 

Resolution No. 585-2014 amended the Adopted 2014 Capital Budget and appropriated $68,421,848 
in state aid, passed through the federal government, to acquire property on Fire Island needed for 
dune construction. Resolution No. 309-2015 amended the resolution to reduce the amount of state 
aid by $178,655 to $68,243,193. Resolution No. 310-2015 amended the 2015 Operating Budget to 
appropriate $178,655 in state aid to pay for temporary positions in the Division of Real Estate in 
the Department of Economic Development and Planning to perform work associated with land 
acquisition and property easements. 

According to the County's FIMI webpage, land acquisitions and easements have been obtained in 
Saltaire and Kismet and construction is underway. Negotiations are ongoing with other Fire Island 
communities and eminent domain proceedings have been filed where property owners have 
rejected offers. 

To date, no county funds have been appropriated for this project; however, the Proposed 2017-
2019 Capital Program includes serial bond funding of $1.5 million in 2018 and $1 million in SY for 
construction, as requested by DPW. According to DPW, the funds are not for the initial 
construction, which is being performed by the Army Corps, but for subsequent repairs that may be 
necessary due to future erosion or tidal inundation. 

 

Impact on Operating Budget 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Issues for Consideration 

Once the County has acquired a significant amount of property in the project area it is likely that 
beach replenishment and dune construction will become, at least partially, an ongoing county 
responsibility. The County currently finances a portion of this type of work for Smith Point and 
Cupsogue Beach County Parks under CP 5380; however, a majority of the project is typically paid 
for with state and federal aid. The timing and magnitude of the county investment that may be 
required for the areas included in this project are substantially unknown at this time. Consequently, 

Total Appropriated: $68,243,193 Appropriation Balance: $50,524,964

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $1,500,000 $1,500,000 $0

2019 $0 $0 $0 $0

SY $0 $1,000,000 $1,000,000 $2,500,000

Total $0 $2,500,000 $2,500,000 $2,500,000
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it is reasonable to defer the proposed funding to SY; funding can be advanced in future capital 
programs as needed repairs are identified. 

Budget Review Office Recommendations 

• Defer $1.5 million for construction from 2018 to SY as DPW is not yet able to quantify the cost 
or determine the timing of needed repairs. 

• Amend the "Total Estimated Cost" column to properly reflect the $68,243,193 in previously 
appropriated funds under the "Land Acquisition" category. 

 

5382BP17 

 



 
 
 
 
 
 
 
 
 

Transportation:  Pedestrial (5400) 
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5412 

Description 

This project will fund a feasibility study for sidewalks on CR 39.  Many aspects will be studied along 
this corridor such as current available right-of-way, land acquisition, bus stop transfers, retaining 
walls and future cost estimates. 

Justification 

The intent of this capital project is to investigate the feasibility of installing sidewalk on CR 39 from 
NYS Route 27, Sunrise Highway to Shrubland Road in the Town of Southampton.  The community 
to the northwest on CR 39B, North Highway, generates pedestrians that walk to the commercial 
districts on CR 39.  Additionally, there is a bus stop on the western end of CR 39 within the limits 
of this project that generates pedestrians. 

Status 

The proposed capital program includes $100,000 in 2017 in serial bond financing for planning for 
this new capital project.  The Department did not submit a budget request for this capital project.  
However, DPW has indicated that $100,000 is enough to complete the feasibility study.  This capital 
project may be eligible for state or federal aid, but none has been identified at this time. 

 

Impact on Operating Budget 

The proposed capital program includes $100,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $100,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $8,560.  Over the life of a 15-year 
bond this totals $128,403. 

 

Project Number: 5412 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: 2

38

FEASABILITY STUDY FOR SIDEWALKS ON CR 39, TOWN OF 
SOUTHAMPTON

NEW

Town of Southampton

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $100,000 $100,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $0 $100,000 $100,000
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Issues for Consideration 

The major issues identified for this capital project are the right-of-way (ROW) and grading issues.  
When the Department designed the CR 39 widening project 10 years ago, it put in sidewalk in 
locations that were not problematic and could be designed and constructed with minimal issues.  
However, the remaining sidewalk locations on CR 39 have limited ROW and/or serious grading 
issues that would likely require retaining walls. 

This capital project was included in the capital program with a distinct CP number and not within 
CP 5497, Construction of Sidewalks on Various County Roads.  The scope of this capital project 
includes the study of right-of-way, land acquisition, bus stop transfers, and retaining walls, and is not 
a straightforward installation of new sidewalks or the rehabilitation of existing sidewalks.   

The County is empowered under New York State Municipal Law, Section 102, to provide for 
construction of sidewalks where necessary.  Complete Streets and ADA will need to be considered 
when progressing this capital project.  In 2012, the County established a “Complete Streets” policy 
with the adoption of Resolution No. 1076-2012.  As per this legislation, DPW is required to 
consider all modes of travel within its design projects.  In the planning stage of each project, DPW is 
to evaluate the feasibility of implementing the Complete Streets design features which may include: 
sidewalks, paved shoulders suitable for use by bicyclists, lane striping, bicycle lanes, share the road 
signs, crosswalks, road diets, pedestrian control signalization, bus pull outs, pedestrian curb ramps, 
and traffic calming measures; and recognize that the needs of users of the road network vary 
according to a rural, urban and suburban context. 

Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5412 Moss17 

 

 

5497 

Description 

This project provides for the installation and replacement of sidewalks on county roads.  These are 
separate and distinct from sidewalk construction projects that are components of other roadway 
reconstruction or improvement projects. 

Justification 

The intent of this project is to maintain and advance pedestrian and vehicle safety on county roads 
via the installation of new sidewalks and the rehabilitation of existing sidewalks. 

Project Number: 5497 Executive Ranking: 49 BRO Ranking:

Project Name:

Location: Legislative District: All

49

CONSTRUCTION OF SIDEWALKS ON VARIOUS COUNTY ROADS

EXISTING

Countywide
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Status 

The proposed capital program includes $50,000 for planning and $450,000 for construction in each 
year 2017 through 2019 and $100,000 for planning and $900,000 for construction in SY, which is 
consistent with the previously adopted capital program, but $1.05 million less than DPW requested.   

The Department’s requested funding level of $250,000 for planning in each year 2017 through SY 
and $500,000 in 2017, $600,000 in 2018, $550,000 in 2019 and $900,000 in SY for construction is 
largely due to the Complete Street Legislation and ADA requirements.  The Department’s request 
to increase planning and design funds is due to complex sidewalks that require engineering design as 
opposed to just replacement.  DPW plans to address the following locations: 

2017:  CR 3, Wellwood Avenue at SR 27 Overpass and CR 50, Union Avenue at Park and Colt 
Avenue;  

2018:  CR 11, Pulaski Road over Sunken Meadow and CR 112, Johnson Avenue from NYS 27 to 
NYS 454;  

2019:  CR 46, William Floyd Parkway from Victory Boulevard to NYS 27, southbound side and CR 
4, Town Line Road vicinity of schools;  

SY:  CR 21, Rocky Point - Yaphank Road from the DPW building to DOH building and CR 39 at 
Greenfield Road. 

A resolution to appropriate $50,000 for planning and $450,000 for construction included in the 
Adopted 2016 Capital Budget is expected to be submitted in May or June.  These funds will be used 
to address CR 80,  Montauk Highway from Cedar Street to Old Neck Road, Mill Road from 
Montauk Highway to Oneck Road and CR 11, Pulaski Road from Woods Road to Stony Hollow 
Road.  

The progression of this capital project, when appropriate, is done in conjunction with CP 5014, 
Strengthening and Improving County Roads. 

 

Impact on Operating Budget 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Total Appropriated: $5,240,000 Appropriation Balance: $1,894,621

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $500,000 $500,000 $500,000 $500,000

2017 $500,000 $750,000 $500,000 $500,000

2018 $500,000 $850,000 $500,000 $500,000

2019 $0 $800,000 $500,000 $500,000

SY $1,000,000 $1,150,000 $1,000,000 $1,000,000

Total $2,500,000 $4,050,000 $3,000,000 $3,000,000
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Issues for Consideration 

This capital project reduces the County’s exposure to potential lawsuits by addressing pedestrian 
and vehicle safety on county roads and increasing the County’s compliance with today’s ADA 
standards.  The towns and the County share a mutual responsibility to improve sidewalk systems, 
further evidenced by the requirement for each entity to obtain approval from the other when a 
sidewalk project is undertaken on either a county or a town road.  In 2013, the Department of 
Justice determined that reconstruction or resurfacing projects must bring sidewalks, traffic signals 
and handicap ramps in compliance with today’s ADA standards.  This requirement will increase the 
amount of sidewalks that need replacement by more than 100%.   

According to NYSDOT, a Complete Street is a roadway planned and designed to consider the safe, 
convenient access and mobility of all roadway users of all ages and abilities. This includes 
pedestrians, bicyclists, public transportation riders, and motorists; it includes children, the elderly, 
and persons with disabilities.  Complete Street roadway design features include sidewalks, lane 
striping, bicycle lanes, paved shoulders suitable for use by bicyclists, signage, crosswalks, pedestrian 
control signals, bus pull-outs, curb cuts, raised crosswalks, ramps and traffic calming measures.  The 
law applies to projects that are undertaken by NYSDOT, or to local projects that receive both 
federal and state funding and are subject to NYSDOT oversight. Projects that are 100% locally 
funded are not subject to the law, but local agencies can choose to adopt Complete Streets 
practices. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation included in the proposed capital 
program, which enables the County to maintain a consistent, ongoing schedule to upgrade sidewalk 
systems on County roads.  Although this funding level does not progress this capital project as 
quickly as DPW had requested, DPW will prioritize the sidewalk subprojects to meet the funding 
that is scheduled in this capital project.   
 

5497 Moss17 

 

 



 
 
 
 
 
 
 
 
 

Transportation:  Highways (5500) 
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5502 

Description 

This ongoing project evaluates current and future capacity of the County highway system to 
determine the ability of the system to accommodate increases in traffic volume.  The Department 
leverages the information gained to provide towns and villages with improved guidance during their 
land use and zoning processes, and to assist strategic planning for the County’s own road system. 

Justification 

Once completed, the studies may be used as a tool to mitigate land use and zoning impacts and/or 
to set appropriate impact fees that would generate revenue to fund highway infrastructure 
maintenance and improvements. 

Status 

The project is proposed as requested by DPW.  Compared to the previously adopted program, an 
additional $75,000 for planning is included for 2019.  All of the current appropriation balance is 
available for use.   

 

Impact on Operating Budget 

The proposed capital program includes $375,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $375,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $32,101.  Over the life of a 15-year 
bond this totals $481,513. 

 

Issues for Consideration 

Highway data collection is an ongoing process and project specific data is readily available for 
evaluation, based on priorities set by the Department.  Delays in funding of this project may make 
"big picture" analysis more difficult for the Highway Division, given its small staff and the emphasis 

Project Number: 5502 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: All

52

COUNTYWIDE HIGHWAY CAPACITY STUDY

EXISTING

Countywide

Total Appropriated: $300,000 Appropriation Balance: $161,014

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $75,000 $75,000 $75,000 $0

2018 $75,000 $75,000 $75,000 $75,000

2019 $0 $75,000 $75,000 $75,000

SY $150,000 $150,000 $150,000 $150,000

Total $300,000 $375,000 $375,000 $300,000
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on near term project management.  However, there is a substantial fund balance available, relative 
to the proposed project budget.  The current appropriation balance was authorized in 2008; from 
2012 to present, when the appropriation began to be used, $136,981 has been expended; since last 
year's review, the Department has expended approximately $30,000 of the available balance for the 
project. According to the Department, there is no particular expense currently envisioned that 
would require expenditure of the current balance plus $75,000 in the near future.  Based on these 
circumstances, funding could be reduced to allow the appropriation balance to be used before 
additional funds are authorized and appropriated.   

Budget Review Office Recommendations 

• The Budget Review Office recommends deleting $75,000 for planning in 2017.   

• If the entire $75,000 decrease in serial bond financing recommended by BRO were adopted, the 
estimated average annual fiscal impact to the operating budget for debt service payments would 
be a savings of $6,420.  Over the life of a 15-year bond this totals $96,303. 

 

5502CF17 

 

 

5505 

Description 

This capital project will rehabilitate CR 38, North Sea Road, from CR 39, North Road, to the 
vicinity of Noyack Road, approximately 27 miles. New curbs and sidewalks will be installed as 
required, and the existing drainage systems will be repaired and upgraded.   

Justification 

CR 38 serves as an evacuation route from the hamlet of North Sea.  The existing concrete roadway 
is deteriorating and requires full-depth pavement rehabilitation and asphalt resurfacing.  Curbs and 
sidewalks are not continuous along the corridor and do not meet ADA Standards.  Localized 
flooding throughout the project corridor will be addressed with drainage improvements. 

Status 

The Adopted 2016-2018 Capital Program included $650,000 for planning in 2018 and $4.5 million 
for construction in SY.  DPW requested that planning funds be advanced to 2017 and construction 
funds be advanced to 2019.  The Proposed 2017-2019 Capital Program advances construction funds 
as requested, but includes no funding for planning. 

Project Number: 5505 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

IMPROVEMENTS TO CR 38, NORTH SEA ROAD

EXISTING

Town of Southampton
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The project has been dormant for approximately 10 years.  There is no available appropriation 
balance.  If the project is progressed as requested, construction should be complete for this new 
single phase portion of the project in the autumn of 2020.   

 

Impact on Operating Budget 

The proposed capital program includes $4,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $4,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $385,210.  Over the life of a 
15-year bond this totals $5,778,150. 

 

Issues for Consideration 

The previous iteration of this project was completed in 2002-2003 after approximately 15 years of 
delays in acquiring land and addressing federal funding issues.  That sub-project was primarily 
concerned with intersection and roadway realignment, some drainage improvements, and 
installation of traffic signals.  Roadway resurfacing and pavement rehabilitation were not included, 
and the roadway now requires remediation and new curbs and sidewalks to bring it up to Complete 
Street standards.  Requested planning funds are substantial because of the potential need for 
reconstruction of the road's drainage system.  Like several other road rehabilitation projects in the 
eastern portion of the County, the County applied for FEMA Hazard Mitigation Grant funds.  This 
project was not selected by FEMA for funding.  The project originally proceeded from the Suffolk 
County Highway Rehabilitation Project, CP 5576, in the Adopted 2013-2015 Capital Program, 
which DPW used for long term planning for road rehabilitation and reconstruction.  

The project cannot progress without the requested planning funds.  DPW does not have the 
resources currently available to plan and design this project in-house.  The scheduled 
commencement of construction in 2019 will be delayed if planning funds are not included. 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $650,000 $0 $650,000

2018 $650,000 $0 $0 $0

2019 $0 $4,500,000 $4,500,000 $4,500,000

SY $4,500,000 $0 $0 $0

Total $5,150,000 $5,150,000 $4,500,000 $5,150,000
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Budget Review Office Recommendations 

• To progress with construction as proposed, fund the project as requested, with an additional 
$650,000 for planning in 2017. 

• If the entire $650,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $55,641.  Over the life of a 15-year bond this totals $834,622. 

 

5505CF17 

 

 

5511 

Description 

This project provides for rehabilitation and intersection improvements on CR 16, Horse Block 
Road in four phases. 

Phase I: The intersection of CR 16, Horse Block Road, at CR 56, Victory Drive, is unsignalized, 
requiring reconfiguration.  This intersection is adjacent to the intersection of CR 16, Horse Block 
Road, at CR 21, Yaphank Avenue.  Coordinating modifications to that intersection is therefore also 
required.  Additionally, the shoulders on CR 16 from CR 21 to CR 99 require reconstruction.   

Phase II: CR 16, Horse Block Road, from NYS Route 112 to the Long Island Expressway contains 
pavement, drainage, curb and sidewalk deficiencies.  Pavement widening/repair, drainage system 
modifications, replacement and installation of curb and sidewalk, upgrades and modifications to 
pavement markings, signage and traffic signals are required for this portion of roadway. 

Phase III: CR 16, Horse Block Road, from the vicinity of CR 97, Nicolls Road, to Abner Road 
contains pavement and drainage deficiencies that will be repaired. 

Phase IV: CR 16, Horseblock Road from CR 83, North Ocean Avenue to NYS Rte. 112 contains 
pavement, drainage, curb and sidewalk deficiencies.  Rehabilitation will include pavement 
widening/repair, building a recharge basin and positive drainage system, replacement and installation 
of curb and sidewalk, upgrades and modifications to the pavement markings, signage and the traffic 
signals. 

Justification 

This project will improve public safety and the overall operational efficiency of this corridor by 
rehabilitating and improving roadway infrastructure, geometrics, drainage, traffic signalization, and 
signage and pavement markings. 

Project Number: 5511 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 3, 4, 7

51

IMPROVEMENTS TO CR 16, HORSEBLOCK ROAD

EXISTING

Centereach, Medford, Patchogue
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Status 

Phases I and II are in the planning stage, while Phase III is currently in the design stage with 
construction in 2017.  Phase IV is a new phase of this capital project.   

The proposed capital program includes construction funding for 2017 and 2018 as previously 
scheduled in the Adopted 2016-2018 Capital Program, and adds $1,050,000 for planning in 2019 
and an additional $6.05 million for construction in SY, as requested by DPW. 

Planning funds scheduled in 2019 are for Phase II and Phase IV, split $550,000 and $500,000 
respectively.  The additional construction funding in SY is divided between Phases II and IV, with 
$550,000 to address construction inspection funding for Phase II and $5,500,000 for construction 
associated with pavement, drainage, curb and sidewalk deficiencies in Phase IV. 

 

Impact on Operating Budget 

The proposed capital program includes $15,650,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $15,650,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,339,675.  Over the life of a 
15-year bond this totals $20,095,122.  

 

Issues for Consideration 

Construction for Phase III was deferred in the last two capital programs.  The roadway in Phase III 
is in very poor condition and further deferring construction could have resulted in a breakdown of 
the infrastructure.  The proposed capital program has kept funding scheduled in 2017 as delaying it 
further could result in the need for a full rehabilitation of the road.  The cost of such an undertaking 
could require a significant increase in funding for this project.  Modifying intersections and rectifying 
drainage issues are priorities for traffic safety and all of the phases of this project contain these 
alterations. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation in the Proposed 2017-2019 Capital 
Program. 
 

5511AT17 

 

 

Total Appropriated: $14,570,000 Appropriation Balance: $2,137,541

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,500,000 $1,500,000 $1,500,000 $1,500,000

2018 $1,750,000 $1,750,000 $1,750,000 $1,750,000
2019 $0 $1,050,000 $1,050,000 $1,050,000
SY $5,300,000 $11,350,000 $11,350,000 $11,350,000
Total $8,550,000 $15,650,000 $15,650,000 $15,650,000
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5512 

Description 

This project funds several phases to reconstruct CR 97, Nicolls Road.  

Justification 

CR 97 is the most heavily traveled roadway in Suffolk County.  Due to the large traffic volume, it 
endures capacity deficiencies at multiple signalized intersections.  This project would significantly 
reduce carbon monoxide in the corridor and traffic congestion.   

Status 

Phase V:  CR 97/Hammond Road, Hawkins Road/Wireless Road, Mark Tree Road safety and traffic 
flow improvements - completed. 

Phase VI:  Feasibility Study of CR 97, from the LIE to NYS 25A (SUNY Stony Brook) – on hold due 
to the progression of the BRT project (CP 5597). 

Phase VII:  Safety Improvements on CR 97, Nicolls Road in the Vicinity of NYS Route 25A - This 
phase will reconfigure the right turn lane from eastbound Route 25A to southbound CR 97 and 
install a sidewalk from the north entrance of Stony Brook University to Route 25A.  Design is being 
performed under CP 5497, but is delayed due to a NYSDOT request for re-design.   

Phase VIII:  Installation of a median barrier on CR 97, Nicolls Road, from NYS Route 347 to NYS 
Route 25A is currently on hold to determine if this phase will be completed under the BRT project 
(CP 5597). 

The Adopted 2016-2018 Capital Program included $3,300,000 for construction in SY for Phase VIII.  
DPW did not request this project due to the similar scope of this project and CP 5597.  The 
project is discontinued in the Proposed 2017-2019 Capital Program. 

 

Impact on Operating Budget 

There will be no future impact on the operating budget since this project has been eliminated. 

Project Number: 5512 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: 4, 5

48

RECONSTRUCTION OF CR 97, NICOLLS ROAD

EXISTING

Centereach, Stony Brook

Total Appropriated: $13,040,000 Appropriation Balance: $3,264,250
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Issues for Consideration 

The median on this stretch of CR 97, which includes Stony Brook University, is currently either 
steel cable wire or an outdated metal barrier.  Phase VIII would construct a uniform concrete 
barrier replacement, updating the road with modern safety measures.  While delaying Phase VIII is 
not conducive to meeting modern safety precautions, the existing medians are not an immediate 
hindrance to the operation of the roadway.  In addition, DPW may be able to transfer the scope of 
this phase to CP 5597, potentially addressing the issue sooner than is proposed.    

Budget Review Office Recommendations 

The Budget Review Office concurs with the discontinuation of this project at this time. 
 

5512AT17 

 

 

5515 

Description 

This project provides funding for the reconstruction of a portion of County Road 46, William Floyd 
Parkway.  Capacity is being added to improve traffic flow and safety from the LIE to the CR 46 and 
Moriches-Middle Island Road intersection. 

Justification 

Studies conducted by the Department of Public Works (DPW) found the need to improve the 
intersection of CR 46 and Moriches-Middle Island Road to mitigate operational deficiencies.  
Improvements are necessary to alleviate both current and projected traffic volumes.  Additional 
elements of the project will increase traffic flow and safety, as well as pedestrian/bicycle mobility. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $3,300,000 $0 $0 $0
Total $3,300,000 $0 $0 $0

Project Number: 5515 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 1, 3

51

IMPROVEMENTS TO CR 46, WILLIAM FLOYD PARKWAY

EXISTING

Shirley
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Status 

The proposed capital program advances $3 million for construction from SY to 2019 as requested 
by DPW, but does not include the $500,000 requested for planning in 2017.  Appropriation 
balances for previous phases of this project were closed out by Resolution No. 1082-2015 due to 
inactivity since 2011.   

 

Impact on Operating Budget 

The proposed capital program includes $3,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $256,807.  Over the life of a 
15-year bond this totals $3,852,100. 

 

Issues for Consideration 

This project was initially proposed in 1999 with the anticipation of rapid development of the 
surrounding area.  Even though development in the area has not occurred at the predicted rate, 
there are operational deficiencies that should be addressed. 

The bridge rehabilitation elements of this project were removed due to strict Federal Highway 
Administration (FHWA) and New York State Department of Transportation (NYSDOT) 
requirements to seismically retrofit the bridge in addition to the proposed rehabilitation work, 
which would have significantly increased construction cost beyond Federal funding allocations.  The 
bridge rehabilitation elements for the project will be progressed under CP 5850. 

Funding was requested by the Department for a design contract that focused on additional through 
lanes for capacity improvements, but was not included in the proposed capital program.  A lack of 
planning funds would delay the project because DPW has indicated it does not have the resources 
to plan this project in-house.  According to the County Executive’s Budget Office, funding has been 
omitted in anticipation of the hiring of additional staff to provide design services in-house.  If staff is 
not hired, planning will be required in the capital program. 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $500,000 $0 $0

2018 $0 $0 $0 $0
2019 $0 $3,000,000 $3,000,000 $0
SY $3,000,000 $0 $0 $3,000,000
Total $3,000,000 $3,500,000 $3,000,000 $3,000,000
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Budget Review Office Recommendations 

The Budget Review Office recommends deferring $3 million in construction funding from 2019 to 
SY until either design funding is made available or DPW has the additional staff required to 
complete planning in-house.  Construction funding could then be advanced to the appropriate year 
in future capital programs.  
 

5515AT17 

 

 

5519 

Description 

This project will rehabilitate and resurface CR 35, Park Avenue, from its intersection with CR 86, 
Broadway/Greenlawn Road, to NYS Route 25A, approximately 3.6 miles.  New drainage, curbs and 
sidewalks will be installed as required.  Traffic safety modifications will be made as required.  

This is a two-phase project.  The first phase will rehabilitate the road from CR 86, 
Broadway/Greenlawn Road, to CR 11, Pulaski Road.  Phase II will continue rehabilitation from the 
intersection of Pulaski Road and Park Avenue to the intersection with NYS Route 25A.  Improving 
pedestrian facilities at the eight signalized intersections along the corridor are included within the 
project scope. 

Justification 

The existing roadway is deteriorated and in need of full-depth pavement rehabilitation and asphalt 
resurfacing.  Many curbs and sidewalks are deficient and non-compliant with current ADA 
standards, and there are numerous areas where the sidewalk is not contiguous.  There are areas of 
localized flooding throughout the project corridor. 

Status 

The project is proposed as requested by the Department.   Compared to the previously adopted 
program, $400,000 for construction has been added to 2017, based on a more accurate estimate of 
the project cost for Phase 1.   

Only $150,000 of the previously scheduled $300,000 was appropriated for planning in 2015.  The 
other $150,000 was used as an offset for CP 5557 - Riverside Traffic Circle.  The appropriation 
balance is needed for planning and design; additional funding for the current engineering design 
contract for this project is also funded through CP 5497, Construction of Sidewalks on Various 
County Roads.   

 

Project Number: 5519 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 17,18

52

IMPROVEMENTS TO CR 35, PARK AVENUE

EXISTING

Town of Huntington

Total Appropriated: $150,000 Appropriation Balance: $150,000
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Impact on Operating Budget 

The proposed capital program includes $5,300,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $5,300,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $453,692.  Over the life of a 
15-year bond this totals $6,805,377. 

 

Issues for Consideration 

Park Avenue is a heavily used north-south corridor within Huntington and from southwest Suffolk 
County as well.  Although the roadway in the project area is in fair condition, it lacks safe foot and 
bicycle pathways.   

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

5519CF17 

 

 

5528 

Description 

Phase IV of the project is for the rehabilitation of approximately 1.75 miles of CR 39, from CR 80, 
Montauk Highway, to Boathouse Road.  

Justification 

This portion of CR 39 experiences flooding due to poor drainage.  The insufficient roadway 
drainage has caused the deterioration of the existing concrete panels and adjacent asphalt 
shoulders.  The panels are cracking and the joints between the panels are opened allowing water to 
drain to the roadway's sub-base, which accelerates roadway deterioration. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,600,000 $2,000,000 $2,000,000 $2,000,000

2018 $3,300,000 $3,300,000 $3,300,000 $3,300,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $4,900,000 $5,300,000 $5,300,000 $5,300,000

Project Number: 5528 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

51

IMPROVEMENTS TO CR 39, NORTH ROAD/OLD NORTH ROAD/FLYING 
POINT ROAD

EXISTING

Town of Southampton
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Status 

DPW requested the project as now proposed, with $550,000 for planning in 2019 and $5.5 million 
for construction in SY.  Planning funds are added because the Hazard Mitigation Grant Program 
funding for the project requested from FEMA was rejected.  The appropriation balance consists of 
construction funding from earlier phases of the project and is not available for this phase. 

 

Impact on Operating Budget 

The proposed capital program includes $6,050,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,050,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $517,893.  Over the life of a 
15-year bond this totals $7,768,402. 

 

Issues for Consideration 

This road provides an alternate evacuation route from the South Fork, paralleling Sunrise Highway 
to the north for about 1.4 miles and then heading south to an alternate crossing of the Shinnecock 
Canal.  Maintenance of this road allows for bypass of Sunrise Highway in the event of heavy traffic 
or issues with the northern Shinnecock Canal crossing.  The proposed repairs to the surface and 
drainage system will rehabilitate the roadway before it completely deteriorates.  This project will 
likely require NYSDEC permitting and environmental study due to the proximity of wetland to the 
roadway.  

Budget Review Office Recommendations 

We concur with the proposed budget for this project. 
 

5528CF17 

 

 

Total Appropriated: $5,374,625 Appropriation Balance: $777,447

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $550,000 $550,000 $550,000

SY $5,500,000 $5,500,000 $5,500,000 $5,500,000

Total $5,500,000 $6,050,000 $6,050,000 $6,050,000
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5532 

Description 

This project will modify the intersections of CR 13 at CR 100 and CR 13 at Pine Aire Drive/Third 
Avenue.  A feasibility study for transportation alternatives, funded under CP 3301, has determined 
that increasing the westbound left turn lane from one to two lanes will improve operations.  The 
roadway between these two intersections and CR 100, east to Madison Avenue, will also be 
resurfaced.  In compliance with Complete Streets policy, pedestrian facilities will be updated to be 
ADA compliant. 

Justification 

This intersection experiences high volumes of congestion during peak traffic hours.  Reconfiguration 
will increase safety and mobility within the corridor in a cost effective manner. 

Status 

The Department requested $300,000 in serial bond financing for design in 2017 and $2.5 million for 
construction funding in 2019.  The proposed capital budget and program includes the construction 
funding, but not the prerequisite design funding.  No funds were included for this project in the 
previous two capital programs.   

If funded as requested, DPW estimates that design will be completed by December 2018 and 
construction will be finalized in December 2019. 

 

Impact on Operating Budget 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Project Number: 5532 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 9

48

IMPROVEMENTS TO CR 100, SUFFOLK AVENUE

EXISTING

Brentwood

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $300,000 $0 $0

2018 $0 $0 $0 $300,000
2019 $0 $2,500,000 $2,500,000 $0
SY $0 $0 $0 $2,500,000
Total $0 $2,800,000 $2,500,000 $2,800,000
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Issues for Consideration 

Without funding for planning and design, this project cannot move forward.  Therefore, scheduling 
construction alone makes little sense.  Reducing the high congestion of traffic in the area through 
intersection improvements is important to safety and traffic flow.  However, there are other 
roadways that require more immediate attention such as those needing drainage improvements.  
Inclusion of this project is warranted, but not without funds for design.  Based on competing 
priorities, we recommend adding the requested design funds in 2018 and deferring construction 
until SY.  

Budget Review Office Recommendations 

• Add $300,000 for planning in 2018 and defer $2.5 million for construction from 2019 to SY. 

• If the entire $300,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $25,681.  Over the life of a 15-year bond this totals $385,210. 

 

5532AT17 

 

 

5538 

Description 

This project funds improvements to the County Road 13 corridor, anticipating new economic 
development in the vicinity of the corridor.  The project includes drainage system repair and 
replacement, intersection reconstruction, sidewalks, new pavement markings, roadway resurfacing, 
roadway widening, and traffic signal modifications.  Phases included in the Proposed 2017-2019 
Capital Program are: 

Phase 1: Improvements along CR 13 from CR 7, Wicks Road, to CR 106, Campus Road, 
approximately 1.2 miles, will include drainage system repair and replacement, full depth pavement 
patching and resurfacing, and replacement of curbs, sidewalks, and pavement markings, and traffic 
signal modifications, and an increase of CR 13 to two through lanes in this area, with multiple access 
points to the Pilgrim State/Heartland area. 

Phase 2:  Major reconstruction and improvement of CR 13 from CR 106, Campus Road to the Long 
Island Expressway (about 1.0 mile), will include the addition of through lanes, shoulders and 
sidewalks on both sides of the road, a continuous left turn lane, and intersection reconstruction at 
both Wicks Road and at Campus Road with multiple turning lanes.  

Phase 3:  Construction of a southbound right turn lane on CR 13 at the Long Island Expressway (I-
495) North Service Road. 

Project Number: 5538 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: 11

54

IMPROVEMENTS TO CR 13, CLINTON AVENUE/FIFTH AVENUE/CROOKED 
HILL ROAD

EXISTING

Town of Islip
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Phase 4:  The intersection of CR 13 and Candlewood Road will be reconstructed to widen the 
intersection and improve traffic flow through the intersection.  Property acquisition is required for 
this phase. 

Phase 5:  Pavement and drainage repair along CR 13 from the intersection with Brooke Avenue 
north to the intersection with CR 100, Suffolk Avenue, approximately 2.5 miles. 

Justification 

The road surfaces of the sections of CR 13 included in the project were originally built in the 1960s 
and 1970s.  The original drainage structures are deteriorating and contribute to extensive flooding 
along this significant north-south route.  The project also incorporates improvements that will 
mitigate anticipated traffic problems caused by the development of the Heartland Town Square 
project on a portion of the former grounds of the Pilgrim State Psychiatric Facility. 

Status 

This project is proposed as requested.  Phase I construction, funded pursuant to Resolution No 
555-2014, should be complete by the end of the 2nd quarter of 2016.  Phase 2 design, executed in-
house, is complete; construction should be complete by the end of the 2nd quarter of 2017.  
Progression of Phases 3 and 4 are dependent on right of way acquisition, scheduled for the 4th 
quarter of 2019.  Phase 5 planning, also in-house, should be complete by the end of 2016.   

The $8 million for construction scheduled in 2016 for Phase 2 construction, includes $2.5 million in 
"O" money, which represents grant funds anticipated to be received by the Heartland Project 
Developer from New York State.  This funding has not been appropriated. 

Compared to the previously adopted capital program, land acquisition funding previously scheduled 
in 2017 is deferred to 2019.  Land acquisition funding of $15,000 is added to 2018, as is $100,000 
for planning.  Another $150,000 is added for planning in 2019.   Construction funding of $2 million 
is added to 2018 for Phase 5, and SY construction funding is increased by $275,000 due to 
anticipated inspection costs for Phases 3 and 4. 

Approximately $103,000 of the appropriation balance is available for Phase I construction. The 
remainder is from earlier phases of the project and is not available. 

 

Impact on Operating Budget 

The proposed capital program includes $6,040,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,040,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $517,037.  Over the life of a 
15-year bond this totals $7,755,562. 

Total Appropriated: $5,700,000 Appropriation Balance: $179,972
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Issues for Consideration 

No design contracts have been let for the current phases of this project; all planning and design 
work has thus far been done in-house.  DPW expects dedication of property for this project from 
five different entities: the Town of Islip, the NYS Dormitory Authority, Suffolk County Community 
College, NYS Department of Transportation, and from the owner of the Heartland Development 
Project.  Resolution Nos. 466-2014 and 1015-2014 authorized the acquisition of property from 
Suffolk County Community College.  None of the other dedications have yet occurred.  The 
coordination and cooperation needed to acquire the necessary property for the large 
reconstruction and expansion planned around the Community College and for the proposed 
Heartland Development argue for deliberate progression of this project.   

Based on the available fund balance and the proposed scheduling of project funding, we believe the 
project can continue at the pace outlined in the Department's request. 

Budget Review Office Recommendations 

We concur with the proposed funding presentation for this project. 
 

5538CF17 

 

 

5541 

Description 

This two phase project addresses pavement and drainage deficiencies on CR 36, South Country 
Road.  Phase I is complete.  Alterations to the roadway include full depth pavement patching and 
resurfacing to provide a uniform pavement width, installation of concrete curbs and sidewalks as 
needed, and pavement striping allowing for bicycle use.  Necessary traffic signal modifications and 
intersection striping will be incorporated into the project on an as needed basis.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $8,000,000 $8,000,000 $8,000,000 $8,000,000

2017 $1,000,000 $0 $0 $0

2018 $0 $2,115,000 $2,115,000 $2,115,000

2019 $0 $1,150,000 $1,150,000 $1,150,000

SY $2,500,000 $2,775,000 $2,775,000 $2,775,000

Total $11,500,000 $14,040,000 $14,040,000 $14,040,000

Project Number: 5541 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: 3, 7

31

IMPROVEMENTS TO CR 36, SOUTH COUNTRY ROAD

EXISTING

Patchogue, Bellport
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Justification 

This project provides for pavement maintenance, striping, curbs, sidewalks, and drainage 
improvements, which contribute to traffic safety for vehicles, as well as for pedestrians and cyclists. 

Status 

Phase II: CR 36 from Village of Bellport to Montauk Highway, including the installation of vortechnic 
basins at the Mud, Abbets, and Hedges Creeks to collect localized flooding.  Design funding of 
$600,000 is scheduled in 2017 as requested and previously adopted.  The proposed capital program 
advances $5.9 million for construction from SY to 2019 and adds $600,000 for construction 
inspection, as requested.  Design will be complete in December 2018.  Construction is scheduled to 
end in June 2020. 

 

Impact on Operating Budget 

The proposed capital program includes $7,100,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $7,100,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $607,776.  Over the life of a 
15-year bond this totals $9,116,637. 

 

Issues for Consideration 

The most crucial aspect of this project is drainage.  Although not complete, much of this issue has 
been addressed.  Resurfacing the existing concrete panel roadway could be considered less than 
critical.  The purpose of this phase is to update appearance and make a uniform roadway as well as 
reduce standing water after rainfall.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding scheduled for this project in the Proposed 2017-
2019 Capital Program. 
 

5541AT17 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $600,000 $600,000 $600,000 $600,000

2018 $0 $0 $0 $0
2019 $0 $6,500,000 $6,500,000 $6,500,000
SY $5,900,000 $0 $0 $0
Total $6,500,000 $7,100,000 $7,100,000 $7,100,000
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5548 

Description 

This project provides funds for improvements to increase capacity and traffic flow on CR 83, North 
Ocean Avenue. 

Phase I, corridor study of CR 83 from NYS Route 25A to L.I.E.   

Phase II, intersection reconstruction at CR 83/NYS Route 25.   

Phase III, capacity improvements and reconstruction of the intersection at CR 83 and CR 16 
Horseblock Road, including the addition of a left turn lane on each approach of the intersection and 
increasing lane capacity to two turn lanes. 

Phase IV, Corridor study of CR 83 from CR 16 to NYS Route 25 to determine the need for 
additional lane capacity in both the northbound and southbound lanes, as well as to determine the 
need for mitigating measures to lessen potential impacts on the surrounding community. 

Justification 

Over 40,000 vehicles travel the segment of CR 83 between the LIE and Old Town Road daily, 
causing operational delays and accidents during peak hours.  

Status 

The Phase IV corridor study is underway, but completion has been delayed pending NYSDOT 
approval.  The Adopted 2016-2018 Capital Program included $250,000 for planning in 2017 and 
$500,000 for Right of Way (ROW) land acquisition in 2018 for Phase III.  Planning for Phase II was 
also included in 2018.  Construction for both phases was included in SY.  DPW requested that $2 
million for Phase II construction be advanced to 2019.  The Proposed 2017-2019 Capital Program 
advances construction funds as requested, but does not include the previously adopted planning 
funds.  

 

Impact on Operating Budget 

The proposed capital program includes $4,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $4,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $385,210.  Over the life of a 
15-year bond this totals $5,778,150. 

Project Number: 5548 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: 4, 6, 7, 8

49

IMPROVEMENTS TO CR 83, NORTH OCEAN AVENUE - PATCHOGUE-MT. 
SINAI ROAD, TOWN OF BROOKHAVEN

EXISTING

Farmingville, Medford, Mt. Sinai, 

Patchogue, Selden

Total Appropriated: $900,000 Appropriation Balance: $58,220
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Issues for Consideration 

The County did a preliminary noise study several years ago, which indicated walls to abate traffic 
noise would be justified along this roadway.  An updated noise study has not been scheduled as part 
of this project, due to the necessity of first completing a corridor study.  If the corridor study 
determines that widening of the roadway is required, a new preliminary scoping phase would likely 
be required and would include studying the impact of noise to the surrounding areas. 

The result may require construction of costly noise barriers, approximately $1 million per mile, as 
the County is required to adhere to Federal and State protocols related to these barriers.  The 
roadway is approximately three miles.  The cost of the noise walls would then need to be added to 
the construction cost for this project and would add about six months to the completion date.  If 
this additional phase is required, DPW will apply for Federal Highway Administration (FHWA) 
funding. 

Land acquisition staff has been assisting the Division of Real Estate, County Attorney’s office and 
DPW with efforts to acquire land related to the Fire Island Inlet to Moriches Inlet (FIMI) project, 
which has delayed right of way acquisitions.  DPW is optimistic that a majority of FIMI acquisitions 
will be completed by 2018 and this project will move forward as scheduled.  

A lack of planning funds would delay the project, making the remaining funding for land acquisition 
and construction no longer actionable because DPW does not have the resources to perform the 
design in-house.  According to the County Executive’s Budget Office, funding has been omitted in 
anticipation of the hiring of additional staff to provide design services in-house.  If staff are not hired, 
planning funds will be required to progress this project. 

Budget Review Office Recommendations 

The Budget Review Office recommends deferring $500,000 for land acquisition from 2018 to 2019 
and $2 million for construction from 2019 to SY until either design funding is made available or 
DPW has the additional staff to complete planning in-house.   If design funding can be made available 
for this project to progress, then land acquisition and construction funding can be advanced in 
future capital programs. 
 

5548AT17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $250,000 $250,000 $0 $0

2018 $700,000 $700,000 $500,000 $0
2019 $0 $2,000,000 $2,000,000 $500,000
SY $4,000,000 $2,000,000 $2,000,000 $4,000,000
Total $4,950,000 $4,950,000 $4,500,000 $4,500,000
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5557 

Description 

The project intends to remedy traffic congestion and improve overall safety and efficiency on CR 
94, Nugent Drive, at its intersection with the CR 63/CR 104/SR 24 traffic circle, and at CR 51, 
Center Drive.   

Justification 

This project will enhance and improve the overall safety and efficiency of these intersections.  A 
preferred alternative is being developed, which will construct a modern roundabout to improve the 
efficiency of the traffic circle and surrounding road network.  

Status 

The project is proposed as previously adopted, with $4 million in construction funding scheduled in 
2016.  DPW requested an additional $1 million in 2017 for construction inspection contracts and 
anticipated increases in construction costs.  These additional funds were not included in the 
proposed capital program.  

The current appropriation balance of $112,081 is for planning and not available for construction.  
As of April 12, 2016, the $4 million in construction funding scheduled for this year has not been 
appropriated. There are also planning and design funds available for this project in CP 3301, Safety 
Improvements at Various Intersections.  Design is expected to be complete by fall 2016. 

Southampton Township has alienated 1/6th of an acre of parkland to the northwest corner of the 
current circle for use in this project.     

 

Impact on Operating Budget 

No additional funding was recommended for this project in the Proposed 2017-2019 Capital 
Program. 

 

Project Number: 5557 Executive Ranking: 51 BRO Ranking:

Project Name:

Location: Legislative District: 1,2

51

RIVERSIDE TRAFFIC CIRCLE

EXISTING

Riverhead, Southampton

Total Appropriated: $750,000 Appropriation Balance: $112,081

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $4,000,000 $4,000,000 $4,000,000 $4,000,000

2017 $0 $1,000,000 $0 $1,000,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $4,000,000 $5,000,000 $4,000,000 $5,000,000
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Issues for Consideration 

The current intersection is a heavily used, old-style, five-leg traffic circle, located near the County 
Center and Courts, within less than one mile of two other road interchanges.  Traffic can back up 
into downtown Riverhead, less than 1/4 of a mile away.   

Acquisition of the Southampton parkland was a necessary step for the expansion of the 
intersection.  According to DPW, there were three to four additional very small parcels to be 
acquired through dedication in order to proceed, and to assure appropriate road access for the 
businesses adjacent to the intersection.  Agreement on dedication of these additional parcels has 
been reached with the owners, but these agreements are not fully executed.  These acquisitions 
should be complete by fall of 2016.   

DPW anticipated letting the construction contract in the winter of 2016, with construction to begin 
in the spring of 2017.  However, if the construction bids come in at the cost level anticipated by 
DPW, without the additional funding requested for 2017, the project cannot be progressed.   

Budget Review Office Recommendations 

• We recommend this project be adopted as requested by the Department, with an additional 
$1,000,000 for construction scheduled in 2017, to cover the increase in the construction 
estimate and construction inspection contract. 

• If the entire $1,000,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $85,602.  Over the life of a 15-year bond this totals $1,284,033. 

 

5557CF17 

 

 

5558 

Description 

This project will rehabilitate CR 10, Elwood Road, from NYS Route 25 to NYS Route 25A.  The 
project is divided into two phases.  Phase I rehabilitates the road from NYS Route 25 to Bellerose 
Avenue in East Northport, and the newly added Phase II rehabilitates the road from Bellerose 
Avenue to NYS Route 25A.   

Justification 

Much of the sidewalk is deteriorated and intermittent along this corridor, in both of the current 
project sections.  Portions of the roadway, particularly in the southern portion (Phase 1 of the 
corridor) are in need of full depth pavement rehabilitation and resurfacing.   

Project Number: 5558 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 16,18

52

IMPROVEMENTS TO CR 10, ELWOOD ROAD

EXISTING

Town of Huntington
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Status 

This project is proposed as requested by the Department.  Funding for Phase I of the project is 
complete; construction is ongoing and is expected to be completed by the end of the second 
quarter of 2017.  Compared to the previously adopted capital program, $50,000 for planning has 
been added in 2017, and $1.1 million has been added in 2018 for construction.  This funding is for 
the newly added Phase II, for pedestrian safety improvements from Bellerose Avenue north to NYS 
25A.  A portion of the design work for this phase will be funded in CP 5497, and additional 
construction funds will be funded under CP 5497 and CP 5001.  The appropriation balance is not 
available for Phase II. 

 

Impact on Operating Budget 

The proposed capital program includes $1,150,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,150,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $98,443.  Over the life of a 15-
year bond this totals $1,476,638. 

 

Issues for Consideration 

The sidewalk on the eastern side of CR 10 north of Bellerose Avenue is uncurbed, sunken, 
intermittent, and in poor condition.  According to DPW, if possible, sidewalk will be added within 
the existing right of way on the west side of the Phase II area also.  The western sidewalk does not 
extend north past the intersection. 

While signalized, the large intersection at Bellerose Avenue/Elwood Road/Laurel Hill Road is not 
ADA compliant: the medians are striped paint only, the crosswalks are not tactile and the non-
electrostatically operated signals have no countdown timers.  Although the intersection is used 
primarily by students, this is a walkable area less than a mile from the hamlet of East Northport's 
downtown area and the Northport LIRR station. 

Budget Review Office Recommendations 

We concur with the proposed budget for this project. 
 

5558CF17 

 

 

Total Appropriated: $4,590,000 Appropriation Balance: $20,815

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $50,000 $50,000 $50,000

2018 $0 $1,100,000 $1,100,000 $1,100,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $1,150,000 $1,150,000 $1,150,000
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5560 

Description 

This project provides funding for the construction of a new pedestrian bridge over CR 4, Commack 
Road, to replace the bridge that was demolished in Phase I of this project.   

Justification 

The bridge will increase pedestrian mobility and safety while providing access to green space west 
of CR 4. 

Status 

The construction of the new pedestrian bridge was originally scheduled in 2012 in the Adopted 
2011-2013 Capital Program at an estimated cost of $750,000.  Since that time, the funding and 
scheduling of the project in the capital program has varied.  The Adopted 2016-2018 Capital 
Program included $600,000 for construction in 2017. 

The Proposed 2017-2019 Capital Program defers $600,000 for construction from 2017 to 2018, as 
requested by DPW.  Due to workload, design has been delayed.  Design for this project will be 
completed in-house.   

 

Impact on Operating Budget 

The proposed capital program includes $600,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $600,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $51,361.  Over the life of a 15-year 
bond this totals $770,420. 

 

Issues for Consideration 

CR 4 runs north to south and holds a large volume of both passenger and commercial traffic, 
making it difficult for pedestrians to cross.  The old pedestrian bridge on CR 4 that was demolished 
during the rehabilitation of the road had been standing for over 50 years and was traversed by 

Project Number: 5560 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 16

35

CR 4, COMMACK ROAD FROM THE VICINITY OF NICOLLS ROAD TO JULIA 
CIRCLE, TOWNS OF HUNTINGTON AND BABYLON

EXISTING

Commack

Total Appropriated: $300,000 Appropriation Balance: $69,711

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $600,000 $0 $0 $0

2018 $0 $600,000 $600,000 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $600,000
Total $600,000 $600,000 $600,000 $600,000
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community residents to access the Oak Brush Plains State Preserve at Edgewood.  The NYS Office 
of General Services (NYSOGS) has directed the County to submit a revised plan that allows for the 
bridge to be shifted onto NYSOGS property. 

Budget Review Office Recommendations 

Due to the current lack of federal and state approval, an increase in the cost, and the County’s 
other capital needs, we recommend deferring $600,000 for construction from 2018 to SY. 
 

5560AT17 

 

 

5565 

Description 

This project aims to install an alternative by-pass route connecting the Heartland Industrial Park to 
the "G" Road on the grounds of Pilgrim State Hospital.  This would lessen traffic on CR 4 
(Commack Road) and the Sagtikos State Parkway, by allowing access to Crooked Hill Road and 
Wicks Road.  Funding for the project would be provided by the County, as private source funding 
has been closed out.  

Justification 

This project would improve traffic flow in an area that experiences significant congestion during 
peak hours. 

Status 

The Proposed 2017-2019 Capital Program defers $100,000 for planning from 2018 to SY and 
includes $1.5 million for construction in SY, as previously adopted.  Planning for this project 
remains in the pre-development stage.  A request was not submitted for this project, and therefore, 
information concerning the status of the project is not readily available.  As this project requires 
significant interagency, inter-municipal and intergovernmental approval, it is unclear when planning 
would actually be able to proceed. 

Resolution No. 683-2007 accepted and appropriated $300,000 from the developer of the Tanger 
Outlets in Deer Park in lieu of performance of certain mitigation measures.  A total of $18,241 has 
been expended, all in 2009.  The encumbrance for this funding was closed out, via Resolution No. 
1082-2015, due to inactivity. 

 

Project Number: 5565 Executive Ranking: 44 BRO Ranking:

Project Name:

Location: Legislative District: 11

44

SAGTIKOS CORRIDOR

EXISTING

Brentwood

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The proposed capital program includes $1,600,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,600,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $136,964.  Over the life of a 
15-year bond this totals $2,054,453. 

 

Issues for Consideration 

This project is contained within the Sagtikos Regional Development Zone, which is owned by 
NYSDOT.  As a result, this project requires significant cooperation among multiple governmental 
agencies.   

Budget Review Office Recommendations 

Due to the absence of necessary approvals and the lack of progression of this project over the past 
few years, the Budget Review Office agrees with the funding schedule presented in the 2017-2019 
Capital Budget and Program. 
 

5565AT17 

 

 

5569 

Description 

This project funds land acquisition and construction at this intersection to allow for improvements 
such as larger turning radii, traffic signal enhancements, and pavement marking modifications.   

Justification 

The study for this project was conducted under CP 3301, Safety Improvements at Various 
Intersections.  The study recommended a major intersection improvement at this location to 
improve the safety and the operational efficiency of the intersection.  

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $100,000 $0 $0 $0
2019 $0 $0 $0 $0
SY $1,500,000 $0 $1,600,000 $1,600,000
Total $1,600,000 $0 $1,600,000 $1,600,000

Project Number: 5569 Executive Ranking: 42 BRO Ranking:

Project Name:

Location: Legislative District: 2

38

INTERSECTION IMPROVEMENTS ON CR 80, MONTAUK HIGHWAY AT CR 
31, OLD RIVERHEAD ROAD

EXISTING

Westhampton
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Status 

Two small parcels will be acquired on the northeastern and western corners of this intersection to 
allow for larger turning radii as well as traffic signal and pavement marking modifications.  
Resolution No. 1156-2015, amended the capital budget and appropriated $50,000 for planning.  
Due to workload, final design elements could no longer be done in-house.   

The proposed capital program includes $450,000 in 2017, as requested by DPW, which had been 
scheduled for construction in 2015 but was not appropriated for this project.  This is due to 
workload issues related to land acquisition that should be resolved by the end of 2016.  The 
appropriation balance contains $160,000 in funding for land acquisition, appropriated in 2013. 

 

Impact on Operating Budget 

The proposed capital program includes $450,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $450,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $38,521.  Over the life of a 15-year 
bond this totals $577,815. 

 

Issues for Consideration 

The intersection currently has a very sharp corner.  There are some safety issues, but it is not 
believed to be an unusually high accident location.  Land to be acquired will allow the corner to be 
rounded to a more manageable angle. 

Land acquisition staff has been assisting the Division of Real Estate, County Attorney’s Office and 
DPW with efforts to acquire land related to the Fire Island Inlet to Moriches Inlet (FIMI) project, 
which has delayed right of way acquisitions.  DPW is optimistic that a majority of FIMI acquisitions 
will be completed near the conclusion of 2016 and this project will move forward as scheduled. 

Budget Review Office Recommendations 

The funding for this project is reasonable as requested and proposed. 
 

 5569AT17 

 

 

Total Appropriated: $210,000 Appropriation Balance: $210,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $450,000 $450,000 $450,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $450,000 $450,000 $450,000
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5582 

Description 

This project will rehabilitate CR 41, Springs/Fireplace Road, from its intersection with CR 40, Three 
Mile Harbor Road, to the vicinity of CR 45,  approximately 3.75 miles.  

Justification 

Numerous areas of this corridor experience flooding and drainage structures, culverts and drainage 
networks are in need of rehabilitation or replacement.  The existing roadway, consisting of 
concrete panels, is in need of full depth rehabilitation and asphalt resurfacing.  Sidewalks are 
intermittent along the corridor and do not meet ADA standards. 

Status 

The project is proposed as previously adopted, with construction funding in 2018.  DPW requested 
that construction funding be advanced to 2017.  The appropriation balance of $750,000 is for 
planning and was appropriated in 2015 by Resolution No. 943-2015.   

 

Impact on Operating Budget 

The proposed capital program includes $6,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $556,414.  Over the life of a 
15-year bond this totals $8,346,217. 

 

Issues for Consideration 

The costs for planning this project are substantial because of the requirements for full depth 
rehabilitation of the road and because the road may require a new drainage system.  This road 
serves as the best of the three evacuation routes from the hamlet of Springs and its vicinity.  Since 
the planning contract has not yet been awarded, the progression of the project as requested, with 
construction advanced to 2017, seems unrealistic. 

Project Number: 5582 Executive Ranking: 52 BRO Ranking:

Project Name:

Location: Legislative District: 2

52

IMPROVEMENTS TO CR 41, SPRINGS/FIREPLACE ROAD

EXISTING

Town of East Hampton

Total Appropriated: $750,000 Appropriation Balance: $750,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $6,500,000 $0 $0

2018 $6,500,000 $0 $6,500,000 $6,500,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $6,500,000 $6,500,000 $6,500,000 $6,500,000
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Budget Review Office Recommendations 

We concur with the proposed budget for this project. 
 

5582CF17 

 

 

5584 

Description 

This project is a major upgrade at the intersection of County Road 4, Commack Road, with the 
Long Island Expressway (LIE) service roads and the underpass.  Work includes the creation of 
additional turn lanes, which will require alteration to the underpass and bridge at the intersection.  
There are two phases for this project: 

Phase I includes alterations to the Commack Road underpass to widen Commack Road, adding 
travel lanes on both the north-bound and south-bound roadway; this will require substantial 
alteration to the bridge at the overpass.   

Phase II will modify the intersection and traffic signals at Commack Road and Long Island Avenue to 
provide capacity and safety improvements at the intersection. 

Justification 

This project, along with CP 5538, anticipates increased growth and development in the area 
surrounding the Edgewood Preserve.  Traffic along the County Road 4 corridor has been increasing 
since the construction of the Tanger Outlets at the Arches, and traffic is anticipated to increase as 
economic development in the region around the Edgewood Preserve continues. 

Status 

This project is proposed as requested by the Department.  Compared to the previously adopted 
capital program, $250,000 has been added for Phase II planning in 2017, $1 million has been added 
for land acquisition in SY, and $3 million for Phase I planning has been removed from SY.  Planning 
funding of $250,000 for Phase 1 was appropriated by Resolution No. 586-2015, of which $200,000 
was federal aid and $50,000 was serial bonds.  These funds are being used for a feasibility study for 
Phase I, the underpass alterations.   

 

Impact on Operating Budget 

The proposed capital program includes $15,250,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $15,250,000 were borrowed at once, the estimated average annual fiscal 

Project Number: 5584 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: 12,16

56

IMPROVEMENTS TO CR 4, COMMACK ROAD, IN THE HAMLETS OF DEER 
PARK, BRENTWOOD, COMMACK AND DIX HILLS

EXISTING

Towns of Islip, Babylon, and 

Huntington
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impact to the operating budget for debt service payments would be $1,305,434.  Over the life of a 
15-year bond this totals $19,581,509. 

  

Issues for Consideration 

Improvements in both phases will increase safety and reduce congestion at this Commack Road/LIE 
intersection and allow easier access to the Expressway, the Deer Park LIRR Station, and other parts 
of this developing area.  Upgrades to the intersection will require excavation at the underpass and 
reengineering of the bridge to maintain its integrity.  Coordination with other levels of government 
and with the private sector will likely be required for a successful, timely outcome for the project, 
particularly Phase I.  While the proposed improvements support the continued development of this 
area, it is likely that the cost of Phase 1 of this project is underestimated.  The ongoing Phase 1 
feasibility study and the design study proposed for Phase II should provide better information on the 
actual costs for this complex project. 

Budget Review Office Recommendations 

We concur with the funding for this project as proposed. 
 

5584CF17 

 

 

5597 

Description 

This project funds the County’s share of the reconstruction of CR 97, Nicolls Road, as a 
multimodal transportation corridor.  Funds will be used for preliminary design, environmental 
analysis, final design and construction of roadway and traffic signal modifications to support a bus 
rapid transit route along the CR 97, Nicolls Road corridor.  It is considered the main connecting 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $250,000 $250,000 $250,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $17,000,000 $15,000,000 $15,000,000 $15,000,000

Total $17,000,000 $15,250,000 $15,250,000 $15,250,000

Project Number: 5597 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: 1, 3, 4, 5, 7, 8, 10, 12

61

CONNECT LONG ISLAND - NICOLLS ROAD AND THE IZONE

EXISTING

Centereach, Holtsville, 

Ronkonkoma, Stony Brook, 

Patchogue
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roadway in the Connect Long Island initiative, the Innovation Zone (I-Zone).  The aim of the 
project is to link the various colleges, downtowns, train stations and hubs that surround Nicolls 
Road through public transportation and to inspire economic development as a result.  

This project has four subprojects:  

• Establishing multimodal, north-south connectivity between the three LIRR lines;  

• Building the Ronkonkoma Hub in order to revitalize the Ronkonkoma train station area as a 
downtown and center for transportation; 

• Establishing a new terminal at MacArthur Airport that will enable better connectivity between 
the train station and the airport; 

• Establishing a train station at Brookhaven National Laboratory by relocating the Yaphank Long 
Island Rail Road station east of its current location. 

Justification 

Issues related to capacity and safety of the roadway have been identified.  Construction of auxiliary 
lanes on CR 97 in the vicinity of the LIE will significantly reduce the number of high-speed 
merging/weaving points, which will increase safety and the operational efficiency of the corridor.  
Bus Rapid Transit and hiking and biking trails will also be introduced in order to increase the 
options of transportation for Suffolk County residents on the roadway.   

Status 

The current phase of the project is preliminary design and environmental assessment.  At this stage, 
the project is still evolving and will be solidified into more specific phases after preliminary work is 
completed.  A completion date for this is currently unknown. 

Due to the expansion in scope to areas beyond CR 97, funding has increased.  The proposed capital 
program includes $183.75 million for this project, which is $15 million more than requested and 
$74.75 million more than the Adopted 2016-2018 Capital Program.  County serial bond funding is 
$29.663 million, which is an increase of $5,863,000 from the adopted capital program.  The project 
is now also receiving state aid in addition to federal funding.  Federal ($110.452 million) and state 
($43.635 million) funding is scheduled as requested by the department, totaling $154.087 million.  
This is an increase in federal aid from the $85.2 million that was previously adopted.  As proposed, 
this combination of aid is approximately 84% of the funding for this project.   

Due to the enormous scope of the revised project, the funding scheduled is for elements of the 
project that have yet to be completely defined.  The proposed capital program includes $14.5 
million in additional funding for planning in 2017, 2018, 2019, and SY to be utilized for revisions to 
the preliminary estimates that will be determined in the current phase of the project.  

Design funding that was included in the 2016 Adopted Capital Budget was deferred to 2017.  
Funding for 2017 is recommended at $7.0 million, which is comprised of $4.2 million in serial 
bonds, $1.6 million in CMAQ funding, and $1.2 million in Empire State Development ESD funding.  
This funding is for planning and design of the newly introduced hiking/biking trail and the Traffic 
Signal Prioritization (TSP) and Automatic Vehicle Locator (AVL) system integration.  This system 
will aim to prioritize buses at traffic lights on the BRT route. 

The proposed capital program includes $2.5 million for planning, $17.815 million for construction 
and $1 million for equipment in 2018.  The construction funding is designated for bus lanes, 
hiking/biking trails, and the relocation of traffic signals and catch basins.  Equipment funding is for 
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TSP and Real Time Passenger Information (RTPI) system components.  The RTPI will assist in 
providing residents and potential passengers with real time bus scheduling.  Construction funding in 
2019 and SY are very significant amounts that are designated for more BRT related construction.  

 

Impact on Operating Budget 

The proposed capital program includes $29,663,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $29,663,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $2,539,219.  Over the life of a 
15-year bond this totals $38,088,282. 

 

Issues for Consideration 

This project aims to reduce traffic and have a positive environmental impact, by increasing access to 
public transportation.  The construction of the major subprojects will be done in phases, so costs 
could be incurred over a stretch of time instead of all at once.  Additionally, while the scheduled 
amounts cost the County $5.833 million more than previously adopted, $68.887 million of 
additional aid may also be available through federal and state programs.  However, it is currently 
unclear how effective the availability of multimodal transportation will be in persuade commuters to 
make use of this option.   

Although this project has evolved since the adoption of the 2016-2018 Capital Program, it is still in 
its infancy.  The project has been re-scoped with the addition of major subprojects, a new name and 
the new concept of the project, which not only focuses on Nicolls Road, but also on the 
surrounding hubs and stations.  The I-Zone concept has vastly altered and increased the 
expectations of this project and such complexity requires more specific phases to determine if the 
benefits outweigh the costs.  

Budget Review Office Recommendations 

The Budget Review Office recommends including funding in the 2017-2019 Capital Program as 
proposed.  However, given the high cost of this project, other significant capital needs in the 
County, and the limited finances available, we recommend obtaining more concrete and tangible 
data related to the potential costs and benefits of the project before substantial funding is 
appropriated for construction. 
 

5597AT17 

 

 

Total Appropriated: $5,250,000 Appropriation Balance: $1,411,829

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $4,000,000 $0 $0 $0

2017 $3,000,000 $4,500,000 $7,000,000 $7,000,000

2018 $12,000,000 $18,815,000 $21,315,000 $21,315,000
2019 $0 $76,717,500 $81,717,500 $81,717,500
SY $90,000,000 $68,717,500 $73,717,500 $73,717,500
Total $109,000,000 $168,750,000 $183,750,000 $183,750,000
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5598 

Description 

This new project is a Connect Long Island initiative that aims to establish Bus Rapid Transit (BRT) 
on NYS Route 110.  The proposed route will connect the LIRR stations at Amityville, Republic, and 
Huntington.  It would also incorporate the Walt Whitman Mall.  Improvements will include traffic 
signal modification, queue jumps, bus lanes and station construction. 

Justification 

This project will be used to increase and improve public transportation and connectivity between 
important travel points for residents north and south on the corridor. 

Status 

Currently, this project has not progressed further than preliminary planning.  Subprojects now 
include traffic signal priority, queue jumps, new bus travel lanes, and station construction, all of 
which fall under the BRT categorization.  As the project progresses in the engineering/planning 
phase, different tasks will be divided into phases. 

The proposed capital program includes the same funding level, funding sources, and schedule as 
requested by DPW.  Funding of $1.2 million ($200,000 serial bonds, $800,000 federal aid, $200,000 
state aid) for preliminary planning and environmental review has been scheduled for 2016.   

The remaining funding scheduled for this project is 80% federal funding and 20% serial bonds and 
includes $2 million for planning in 2018 and $30 million for construction in SY.  In the aggregate, the 
Proposed 2017-2019 Capital Program includes an additional $32 million ($6.4 million in serial 
bonds, $25.6 million in federal aid). 

 

Impact on Operating Budget 

The proposed capital program includes $6,400,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $6,400,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $547,854.  Over the life of a 
15-year bond this totals $8,217,814. 

Project Number: 5598 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: 15, 17, 18

56

CONNECT LONG ISLAND - NYS ROUTE 110 BRT

NEW

Amityville, Farmingale, 

Huntington, Melville

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

This project aims to reduce traffic and have a positive environmental impact, by providing increased 
access to public transportation.  The construction of the major subprojects will be done in phases.  
While the scheduled funding includes $6.4 million in serial bonds, $25.6 million in additional aid will 
also be available through federal programs.  However, it is currently unclear the extent to which 
availability of multimodal transportation will persuade commuters to make use of the BRT option 
and a detailed cost benefit analysis is not viable until the project has progressed specific phases.   

As Route 110 is a New York State road the envisioned improvements require NYSDOT approval.  
The NYSDOT has been approached about planned modifications and is aware of the project.  They 
will have significant oversight in the project and flexibility will not be as prevalent as in other BRT 
focused initiatives.  Therefore, the viability of BRT at this location is yet to be determined.  Other 
forms of multimodal transportation, such as bike lanes, are less likely due to NYSDOT oversight 
and the lack of maneuverable construction options on the crowded roadway. 

Budget Review Office Recommendations 

The Budget Review Office recommends including funding in the 2017-2019 Capital Program as 
proposed, as the biggest funding investment is not until SY, which will allow the County time to 
determine the viability of the project as design elements unfold.  However, given the high cost of 
this project, other significant capital needs in the County, and the limited finances available, we 
would suggest obtaining more concrete and tangible data related to the potential costs and benefits 
of the project before substantial funding is appropriated for construction. 
 

5598AT17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $1,200,000 $1,200,000 $1,200,000

2017 $0 $0 $0 $0

2018 $0 $2,000,000 $2,000,000 $2,000,000
2019 $0 $0 $0 $0
SY $0 $30,000,000 $30,000,000 $30,000,000
Total $0 $33,200,000 $33,200,000 $33,200,000
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5599 

Description 

This multi-locational pavement resurfacing project was developed by the Department of Public 
Works to utilize federal aid for FFY 2012/2013 that was originally scheduled for the CR 3, Pinelawn 
Road project under CP 5510, which was not ready to move ahead until 2014.  Rather than risk 
losing the FHWA funding, this project was created.  The work performed included repairing or 
resurfacing roadway sections, as well as related appurtenances, such as curbs and drains, with the 
previous focus being the service roads of the Long Island Expressway (LIE).   

There are ten phases in this project.  Phases I-III are complete.  The remaining phases are estimated 
to be addressed between 2016 and 2019. 

Phase IV - CR 83, from the vicinity of Roe Blvd. to the LIE.   

Phase V – CR 100, from Brentwood Parkway to NY 454 Veterans Memorial Highway.   

Phase VI – CR 80, from CR 101 to NY 24.   

Phase VII – CR 48, from the vicinity of Cox Neck Road to Horton Lane.   

Phase VIII – CR 94, from the vicinity of the LIE to the vicinity of CR 63.   

Phase IX – CR 50, from NYS 109 to NYS 27A 

Phase X – Location to be determined.   

Justification 

The preventive maintenance work included in this project mitigates costlier reconstruction at a 
later date.  Riding surfaces and lane delineation are improved to increase overall traffic safety.  Even 
though the LIE service roads are state roads, the County is required by the New York State 
Department of Transportation to maintain the service roads of the Expressway.   

Status 

This project was discontinued in the 2015-2017 Adopted Capital Program due to the elimination of 
federal funding.  As a result, it was also not included in the 2016-2018 Adopted Capital Program.  
This project was not included in the proposed capital program. 

Introductory Resolution No. 1359-2016 amends the 2016 Capital Budget by adding $7,245,000 for 
construction for CP 5599, of which 80% or $5,796,000 is federal aid and 20% or $1,449,000 is serial 
bonds, and appropriates $550,000 ($110,000 County, $440,000 Federal) for construction.  The 
County must first instance fund the federal aid portion. 

This project receives TIP funding from the Federal Highway Administration.  In order to receive this 
funding, the County is required to match 20% of the total.  DPW requested $15 million ($3 million 
serial bonds, $12 million federal aid) in 2017 and $6 million ($1.2 million serial bonds, $4.8 million 
federal aid) in 2018, all for construction. 

Project Number: 5599 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: All

58

FEDERALLY AIDED SUFFOLK COUNTY PREVENTATIVE MAINTENANCE 
PROGRAM

EXISTING

Countywide



CP 5599 

277 

 

Impact on Operating Budget 

The Department requested $4,200,000 in serial bond financing.  If the entire $4,200,000 were 
borrowed at once, the estimated average annual fiscal impact to the operating budget for debt 
service payments would be $359,529.  Over the life of a 15-year bond this totals $5,392,940. 

 

Issues for Consideration 

Based on the most recent appropriations in 2015 and the request for funding in 2016, 2017, and 
2018, this project appears to be ongoing.  Including this project in the adopted capital program 
would more accurately reflect the actual cost of the program.  

As this project is 80% federal aided, the project may be excluded from the capital program and then 
later appropriated via legislative resolution, without having to provide an offset from another capital 
project.  Funding appropriated in 2012 and 2015 followed that process.  Based on the DPW 
request, it appears that $29 million will be appropriated in 2016.   

Budget Review Office Recommendations 

• The Budget Review Office recommends including this project in the 2017-2019 Capital Program 
and adding funding as requested by DPW.  Therefore, add $15 million ($3 million serial bonds, 
$12 million federal aid) in 2017 and $6 million ($1.2 million serial bonds, $4.8 million federal aid) 
in 2018 for construction. 

• If the entire $4,200,000 in serial bonds financing recommended by BRO were borrowed at 
once, the estimated average annual fiscal impact to the operating budget for debt service 
payments would be $359,529.  Over the life of a 15-year bond, this totals $5,392,940. 

 

5599AT17 

 

 

Total Appropriated: $28,561,000 Appropriation Balance: $5,662,415

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $29,000,000 $0 $29,000,000

2017 $0 $15,000,000 $0 $15,000,000

2018 $0 $6,000,000 $0 $6,000,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $50,000,000 $0 $50,000,000



 
 
 
 
 
 
 
 
 

Transportation:  Mass Transportation 
(5600) 
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5601 

Description 

This project funds the purchase of hybrid electric vehicles through a multi-year Federal Highway 
Administration grant.  The Federal Highway Administration’s (FHA) Congestion Mitigation and Air 
Quality (CMAQ) program provides approximately 80% of funding for this project.  

Justification 

Replacing the County’s aging fleet with new fuel efficient vehicles will save on fuel and maintenance 
costs while also improving safety and reliability.  Environmental benefits include lower emissions 
that will result from greater fuel economy. 

Status 

This project was transferred from the operating budget in 2009 to allow for multi-year purchasing.  
Project funding in prior capital cycles has reflected the New York Metropolitan Transportation 
Council (NYMTC) funding in the Transportation Improvement Program (TIP) relating to the same 
period.   

Suffolk County has 274 hybrid electric vehicles (HEV) in service at the time of this writing, of which 
202 have been purchased with funding through this project.  No hybrid electric vehicles were 
purchased in 2013 because the FHA had stipulated a “Buy America” requirement that rendered all 
vehicles unqualified for program funding.  Suffolk County joined with New York State and other 
states across the country to secure a waiver that facilitated continuation of this project.   

During 2014 and 2015 the Department added 75 HEVs to the county fleet, comprised of Ford C-
Max plug-in hybrids at a unit cost of approximately $31,000.  The total cost for HEVs purchased in 
2014-2015 was approximately $2.3 million.  The federal cost share aplied to those vehicle purchases 
covered 80% of the total vehicle cost. 

Based on a needs assessment in 2015, the Department had expected to purchase 48 HEV sedans in 
2016 at a cost of $1.5 million, with a 20% county contribution of $300,000, but the purchase of 
these vehicles has been put on hold due to availability of vehicles that meet the current “Buy 
America” guidlines.  No future funding was requested for this project by DPW and the proposed 
capital program discontinues it based on the fact that reimbursement for HEVs may no longer be 
available.  

 

Impact on Operating Budget 

This project is not scheduled in the Proposed 2017-2019 Capital Program. 

Project Number: 5601 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: All

70

PURCHASE OF HYBRID ELECTRIC VEHICLES

EXISTING

Countywide

Total Appropriated: $2,521,250 Appropriation Balance: $84,689



CP 5601 

280 

 

Issues for Consideration 

Hybrid electric vehicles have been purchased by the County to replace vehicles typically fueled by 
gasoline (only) and were intended to contribute towards tailpipe emissions reductions.  In addition, 
the use of hybrid electric vehicles has contributed to reduced gasoline consumption, and 
expenditures for gasoline, which are subject to price spikes beyond the County’s ability to control. 

DPW reports that hybrid electric additions to the county fleet generally experience an improved 
fuel economy of approximately 20 mpg over equivalent vehicles powered by gasoline only.  
Increasing federal standards relating to Corporate Average Fuel Economy (CAFE), however, are 
driving improved operating efficiency of cars and light trucks.  The Energy Information 
Administration (EIA) notes that regulations finalized in October 2012 set automaker Light Duty 
Vehicle (LDV) fleet-wide fuel economy for model years 2017-2021 to a range of 40.3 - 41 miles per 
gallon (mpg).   

EIA expects that manufacturer’s will turn to lighter weight turbocharged engines as one means to 
meet the new standards, while still maintaining vehicle performance.  This strategy is expected to 
result in a market shift whereby turbocharged engines will account for approximately 83% of the 
LDV market by 2025 (compared to 3% in 2009).  As a consequence of turbocharging, EIA expects 
manufacturer’s to recommend or require these vehicles be fueled with higher-octane “premium” 
gasoline, which already affects approximately 14% of the gasoline fueled LDV market.   

More efficient gasoline powered vehicles afford both economic and emissions benefits.  However, 
as new vehicles become more of an influence on the County’s fleet fueling requirements, it is 
reasonable to expect a “performance cost premium” in the unit price of fuel, in that a greater 
percentage of gasoline dispensed will be the more costly premium blends. 

In context to all options and impediments, hybrid electric vehicles represent a viable and market 
ready alternative for the continued operation of the county fleet.  Replacement of light duty vehicles 
with HEV variants would contribute to improved fleet fuel economy and regional air quality.  Still, 
the incremental cost of HEV vehicles should be assessed in context to the changing regulatory 
environment.  In that context, the County should evaluate continued investment in HEV vehicle 
additions to the existing fleet as manufacturer production runs and federal purchasing guidelines 
evolve in the coming year.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,500,000 $0 $0 $0

2017 $1,500,000 $0 $0 $0

2018 $1,500,000 $0 $0 $0

2019 $0 $0 $0 $0

SY $1,500,000 $0 $0 $0

Total $6,000,000 $0 $0 $0
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Budget Review Office Recommendations 

Considering the current availability of Hybrid Electric Vehicles, new CAFE standards, and evolving 
federal purchasing guidelines relating to alternate fueled vehicles, the Budget Review Office agrees 
with discontinuing this capital project at this time. 
 

5601JS17 

 

 

5602 

Description 

This project previously funded the purchase of Compressed Natural Gas (CNG) vehicles for 
County use.  The project was funded in part through the Federal Highway Administration’s (FHA) 
Congestion Mitigation and Air Quality (CMAQ) program.  Funding was also available through 
Federal Department of Energy (DOE) “Clean Cities” grants secured through the Greater Long 
Island Clean Cities Coalition, of which the County is a stakeholder.  The Clean Cities program is 
designed to reduce petroleum consumption in the transportation sector by advancing the use of 
alternative fuels and vehicles, idle reduction technologies, hybrid electric vehicles, fuel blends, and 
fuel economy.  

Justification 

Replacing the County’s aging fleet with new compressed natural gas (CNG) vehicles that are more 
efficient will reduce tail-pipe emissions and save on fuel and maintenance costs, while also improving 
safety and reliability. 

Status 

The Adopted 2016-2018 Capital Program included $500,000 for construction and $1.5 million 
($300,000 serial bonds, $1.2 million federal aid) for site improvements in 2017.  The Department 
did not request funding and the proposed capital program discontinues this project based on the 
fact that reimbursement for vehicles may no longer be available. 

The County has approximately 111 CNG vehicles currently in service (including mostly specialty 
use vehicles, medium duty pickup trucks, and vans).  There are also ten CNG vans ready to deploy 
at the time of this writing.  With varying practicality, all of the County’s CNG vehicles have access 
to the County’s fueling facilities in Commack and Westhampton, as well as a number of other 
fueling stations across Suffolk County that grant public access.   

The purchase of CNG vehicles was temporarily interrupted in 2013 due to federal purchasing 
guidelines.  Those guidelines included a “Buy America” requirement that rendered virtually all 
vehicles ineligible for CMAQ funding.  Suffolk County joined with New York State and other states 

Project Number: 5602 Executive Ranking: Discontinued BRO Ranking:

Project Name:

Location: Legislative District: All

70

CLEAN CITIES - ALTERNATIVE FUEL INFRASTRUCTURE AND 
COMPRESSED NATURAL GAS (CNG) VEHICLES

EXISTING

Countywide
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across the country in 2013 to secure a waiver that now facilitates the purchase of CNG vehicles, 
but the impact on manufacturer’s has resulted in less diversity in currently available models.  Due to 
the cost premium for CNG vehicles, the Federal government currently reimburses approximately 
80% of the incremental cost of County purchased CNG vehicles through annual Congestion 
Mitigation and Air Quality grants.  Other funding opportunities are available through the Greater 
Long Island Clean Cities Coalition. 

Based on a needs assessment in 2015, including the retired and anticipated replacement needs for 
the existing fleet, the Department anticipated the potential purchase of an additional 248 light and 
medium duty vehicles (2016-2018), at a cumulative cost of approximately $9.5 million.  Since CNG 
vehicles have been deployed primarily as replacements for medium duty vehicles, the Department 
had considered the purchase of approximately 51 CNG vehicles in 2016, including 44 pickup trucks 
and seven vans.  The longer-term replacement assessment included the potential purchase of 
approximately 99 vehicles in each year of 2017 and 2018, however, there are no current 
replacement purchase plans pending NYS “Clean Pass” and federal Buy America requirements.   

 

Impact on Operating Budget 

The Department did not request any funding and the proposed capital program discontinues this 
project. 

 

Issues for Consideration 

Purchase of CNG vehicles has been slowed by several factors, attributed to auto manufacturers,  
including decisions to not produce all compressed natural gas vehicles on a full production scale, 
frequently altered production volumes, and discontinuing production without notice.  Typically, the 
medium duty CNG vehicles purchased by the County are produced as conventional gasoline 
powered vehicles, and then converted for sale once ordered – with a full manufacturer’s warranty 
on the converted vehicle.  DPW estimates the replacement cost of a medium duty truck at 
approximately $40,000 and van at approximately $34,000, which includes the base cost of a 
conventionally fueled gasoline vehicle plus the manufacturer’s cost to modify the vehicle after 
production.   

Increasing federal standards relating to Corporate Average Fuel Economy (CAFE) are driving 
improved operating efficiency of cars and light trucks.  The Energy Information Administration (EIA) 
notes that regulations finalized in October 2012 set automaker Light Duty Vehicle (LDV) fleet-wide 
fuel economy for model years 2017-2021 to a range of 40.3 - 41 miles per gallon (mpg).  Standards 
affecting light duty vehicles do not apply to medium duty vehicles at this time, however, the U.S. 
Environmental Protection Agency (EPA) and National Highway Traffic Safety Administration 

Total Appropriated: $8,608,000 Appropriation Balance: $1,232,552

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $2,000,000 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $2,000,000 $0 $0 $0
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(NHTSA) are currently formulating Phase 2 program guidelines relating to fuel economy and 
emissions for Medium- and Heavy-Duty vehicles.  Phase 2 guidelines should be considered in the 
County’s long-term fleet planning as they are expected to take effect beginning with model year 
2021 and run through model year 2027. 

More efficient gasoline and diesel powered vehicles afford both economic and emissions benefits.  
As noted in the review of CP 5601 Purchase of Hybrid Electric Vehicles, the transition could result 
in a “performance cost premium” for the County relating to the unit price of higher octane 
gasolines and/or specialty blend diesel fuel that may be required by the next generation of medium 
duty engines. 

In context to all options and impediments, compressed natural gas vehicles represent a viable and 
market ready alternative for the continued operation of the County fleet.  Replacement of Medium 
Duty vehicles with CNG variants would contribute to improved fleet fuel economy and regional air 
quality.  Still, the incremental cost of both CNG vehicles and fueling infrastructure should be 
assessed in context to the changing regulatory environment.  In that context, the County should 
evaluate continued investment in CNG vehicles as manufacturer production runs and federal 
purchasing guidelines evolve in the coming year.   

Budget Review Office Recommendations 

The Budget Review Office agrees with discontinuing this capital project at this time.  The need and 
availability of funding can be reconsidered in future years. 
 

5602JS17 

 

 

5603 

Description 

This project funds the construction of Compressed Natural Gas (CNG) fueling facilities at various 
County properties.  The Federal Highway Administration’s (FHA) Congestion Mitigation and Air 
Quality (CMAQ) multi-year grant program provides approximately 80% of funding for this project.  

Justification 

Replacing the County’s aging fleet with new compressed natural gas (CNG) vehicles that are more 
efficient will reduce tailpipe emissions and save on fuel and maintenance costs, while also improving 
safety and reliability.  Investing in fueling infrastructure is necessary to support operation of these 
vehicles across the County.  Building fueling sites in partnership with other municipalities and 
private sector vendors leverages County dollars, facilitates countywide coverage of alternate fuel 
vehicles, and promotes the sustainable development of the alternate fueled vehicle market. 

Project Number: 5603 Executive Ranking: 81 BRO Ranking:

Project Name:

Location: Legislative District: 1

79
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Status 

Suffolk County completed construction of two CNG fueling stations in 2011.  The County owned 
publicly accessible stations are located at DPW Highway yards in Commack and Westhampton.  
Approximately $2 million associated with construction of those facilities was reimbursed to the 
County through a Federal Department of Energy (DOE) “Clean Cities” grant secured through the 
Greater Long Island Clean Cities Coalition, of which the County is a stakeholder. 

The County has approximately 111 CNG vehicles currently in service (including mostly specialty 
use vehicles, medium duty pickup trucks, and vans).  There are also ten CNG vans ready to deploy 
at the time of this writing.  With varying practicality, all of the County’s CNG vehicles have access 
to the County’s fueling facilities in Commack and Westhampton, as well as a number of other 
fueling stations across Suffolk County that grant public access.   

The Adopted 2016-2018 Capital Program included $3 million in 2017 for construction.  The 
Proposed 2017-2019 Capital Program also includes $3 million, but defers funding to 2019, as 
requested by DPW.  Proposed funding is expected to facilitate construction of a third County-
owned/publicly accessible CNG fueling station.  Based on a Federal contribution of 80%, $600,000 
in County serial bonds will be augmented by $2.4 million in Federal aid to construct the third 
station. 

 

Impact on Operating Budget 

The proposed capital program includes $600,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $600,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $51,361.  Over the life of a 15-year 
bond this totals $770,420. 

 

Issues for Consideration 

Suffolk County’s compressed natural gas vehicles are currently fueled at both County and non-
County sites, including access to National Grid, New York State, and other locations across the 
County.  Building CNG dispensers at County locations has been considered a practical necessity to 
ensure fueling for the County’s CNG fleet.   

Increasing federal standards relating to Corporate Average Fuel Economy (CAFE) are driving 
improved operating efficiency of cars and light trucks.  The Energy Information Administration (EIA) 
notes that regulations finalized in October 2012 set automaker Light Duty Vehicle (LDV) fleet-wide 
fuel economy for model years 2017-2021 to a range of 40.3 - 41 miles per gallon (mpg).   

Total Appropriated: $6,250,000 Appropriation Balance: $6,049,689

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $3,000,000 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $3,000,000 $3,000,000 $3,000,000

SY $0 $0 $0 $0

Total $3,000,000 $3,000,000 $3,000,000 $3,000,000
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More efficient gasoline powered vehicles afford both economic and emissions benefits.  However, 
as new vehicles become more of an influence on the County’s fleet fueling requirements, it is 
reasonable to expect a “performance premium” in the unit cost of fuel, in that a greater percentage 
of gasoline dispensed will be the more costly premium blends. 

The U.S. Environmental Protection Agency (EPA) and National Highway Traffic Safety 
Administration (NHTSA) are currently formulating Phase 2 program guidelines relating to fuel 
economy and emissions for medium and heavy-duty vehicles.  Phase 2 guidelines should be 
considered in the County’s long-term fleet planning as they are expected to take effect beginning 
with model year 2021 and run through model year 2027.  In that context, Phase 2 guidelines will be 
within the multi-year planning horizon of the capital program within two years. 

In context to all options and impediments, compressed natural gas vehicles represent a viable and 
market ready alternative for the continued operation of the County fleet.  Replacement of medium 
duty vehicles with CNG variants would contribute to improved fleet fuel economy and regional air 
quality.  Still, the incremental cost of both CNG vehicles and fueling infrastructure should be 
assessed in context to the changing regulatory environment.  In that context, the County should 
evaluate continued investment in CNG fueling infrastructure as a “shared service” in partnership 
with other fleet operators, and developers who would own, operate, and maintain those facilities. 

Budget Review Office Recommendations 

In context to the pause in CNG vehicle purchases, the Budget Review Office agrees with the 
proposed funding of this project. 
 

5603JS17 

 

 

5658 

Description 

This project provides for the purchase of replacement public transit vehicles, pursuant to Federal 
life-cycle criteria and service changes for the Suffolk County Transit (SCT) fleet providing fixed 
route and paratransit services. The project also includes funding for paratransit vans for the 
Disabled American Veterans Transportation Network, for which the County acts as grantee.  This 
project receives aid of 90% through a Federal Transit Administration (FTA) grant (80%) and the 
New York State Department of Transportation (NYSDOT) (10%).  

Justification 

The provision of public transit enables citizens of the County with limited or no access to 
automobiles the ability to travel for work, medical services, social services, and the procurement of 

Project Number: 5658 Executive Ranking: 36 BRO Ranking:

Project Name:

Location: Legislative District: All

36

PURCHASE OF PUBLIC TRANSIT VEHICLES 

EXISTING

Countywide



CP 5658 

286 

other necessary goods and services.  It serves to reduce automobile dependence, which lessens 
energy consumption and the associated exhaust emissions.  This helps the County to meet Federal 
Clean Air Act standards with minimal effect on the operating budget.  Replacing transit vehicles in 
conjunction with Federal life-cycle criteria, assures us a fleet of safe, efficient, and reliable vehicles. 

Status 

Resolution No. 149-2016 amended the 2016 Adopted Capital Budget to accept and appropriate  
100% NYS DOT Accelerated Transit Capital (ATC) aid of $1,488,296 for the purchase of 
paratransit vans and related equipment.  Resolution No. 150-2016 accepted and appropriated 
Federal and State aid of $1,258,466 and appropriated Suffolk County serial bonds of $139,830 
(County share) as a result of an FTA grant award. 

This is an ongoing project.  The proposed capital program includes $50,380,000 for equipment in 
2017-SY, indicated as 80% Federal aid (F), 10% State aid (S) and 10% serial bonds (B), representing 
the County share, as was requested by the Department.  The project is proposed as previously 
adopted except previously adopted SY funding of $13.45 million is advanced to 2019, and an 
additional $15.87 million is included in SY. Anticipated costs of buses are estimated at $600,000-
$620,000 per unit for hybrid full size buses, $60,000 per unit for traditional paratransit/ADA 
complementary service buses, and $150,000-$175,000 for mid-sized fixed route transit buses.   

The Division anticipates purchasing paratransit buses and some mid-size transit buses in 2016 from 
the New York State Office of General Services (NYSOGS) contract and their related Buy America 
pre/post award audits. They estimate purchasing as many as 40 of the smaller mid-size fixed route 
transit buses, pending final NYS bid pricing and options. Additionally, the Division indicated that it is 
scheduled to open bids for full size diesel/electric hybrid buses (30 units with the option for more 
pending needs and funding) on April 29. The Division also anticipates purchasing between 42 and 49 
paratransit buses in 2016; many of which are replacements, bringing the paratransit fleet to an 
estimated 195 buses.  

Bus purchases are tied to the number of buses being replaced after they meet FTA retirement 
guidelines and will vary also by the amount of funding that is available and the subsequent bid price 
for the buses.  The paratransit and mid-sized transit buses are gasoline powered and the larger fixed 
route buses will be diesel/electric hybrid buses. The current bus fleet consists of 157 full size and 
180 paratransit buses in total.  

 

Impact on Operating Budget 

Timely replacement of older transit vehicles reduces the County’s occurrence of costly operating 
budget repairs associated with an aging fleet.  To meet ADA passenger demand required by federal 
regulations, service has historically been expanded for an approximate addition of ten paratransit 
buses a year, resulting in an anticipated increase in annual operating costs of $500,000 each year.  
However, this year the paratransit fleet is estimated to grow by 15 units resulting in an increase in 
anticipated annual operating costs of $750,000 to meet unprecedented demand. The County’s cost 
for fuel at the time of this writing was $1.60 per gallon of gasoline and $1.43 per gallon of diesel, 
which represents reductions of $0.48 and $0.62, respectively, when compared to fuel prices this 
time last year. The mid-size, fixed route, transit buses, anticipated to be procured in 2016, are 
gasoline powered and estimated to get twice the number of miles per gallon than the larger hybrid 
buses currently employed for all fixed route transit operations. Substitution of these smaller buses 

Total Appropriated: $24,665,741 Appropriation Balance: $20,150,508
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for the full size buses, when applicable, is anticipated to provide presently unquantified operating 
cost savings.  

The proposed capital program includes $5,038,000, representing the 10% county share, of serial 
bond financing for this project (2017-2019 and SY).  If the entire $5,038,000 were borrowed at 
once, the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $431,264.  Over the life of an 15-year bond this totals $6,468,960. 

 

Issues for Consideration 

This project is 90% aided. The Transportation Division continues to experience steadily increasing 
ridership demand for paratransit services. During the fourth quarter of 2015, Suffolk County 
Accessible Transit (SCAT) ridership was 163,136, which is an increase of 7.8% compared to the 
151,292 riders during the fourth quarter of 2014. SCAT carried 614,471 riders total in 2015, which 
was an annual record for this service and a 7.4% increase over total annual ridership of 571,997 in 
2014. The record ridership for SCAT may be explained by the fact that Resolution No. 840-2015, 
adopted by the Legislature in October 2015, authorized the application for grant funding to cover 
50% of the cost of the County’s change in policy to provide SCAT paratransit bus service beyond 
the three quarter mile corridor required by the ADA. SCAT ridership through March 2016 is up 
from 51,334, during the same time period last year, to 60,586 representing an increase in excess of 
18 percent. 

Suffolk County Transit (SCT) fixed route service ridership for the fourth quarter of 2015 was 
1,273,698, compared to 1,424,732, for the same period in 2014, representing a 10.6% decrease. In 
total, 5,187,599 passengers rode SCT in 2015, which was a decrease of 464,666 or 8.2% compared 
to 2014 ridership. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program. 
 

5658RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $8,190,000 $8,190,000 $8,190,000 $8,190,000

2017 $9,660,000 $9,660,000 $9,660,000 $9,660,000

2018 $11,400,000 $11,400,000 $11,400,000 $11,400,000
2019 $0 $13,450,000 $13,450,000 $13,450,000
SY $13,450,000 $15,870,000 $15,870,000 $15,870,000
Total $42,700,000 $58,570,000 $58,570,000 $58,570,000



CP 5660 

288 

5660 

Description 

This is a new project with the aim of improving and expanding facilities that are owned or operated 
by the County and relevant to transportation initiatives in Connect Long Island.  Improvements will 
include ADA compliance, NYSDEC stormwater drainage improvements that comply with best 
management practices standards for groundwater quality, and Complete Streets improvements.  
Locations to be addressed include parking lots at the Ronkonkoma Hub at the Ronkonkoma train 
station and Heartland Town Square at the Deer Park train station.   

Justification 

The locations to be addressed in this project are related to the Connect Long Island initiative and 
BRT multimodal highways projects.  The County is responsible for any maintenance or alteration of 
these locations and with BRT to be implemented in these areas, upgrades are to be designed and 
constructed in compliance with state and federal standards. 

Status 

In the aggregate, the proposed capital program schedules $1.15 million for planning and $2.5 million 
for construction in serial bond financing over the length of the program.  Proposed funding is 
$775,000 more than requested by DPW; $525,000 more for planning and $250,000 more for 
construction.  In 2017, the proposed capital program includes $1 million for construction as 
requested, and $1 million for planning, which is $500,000 more than requested. 

 

Impact on Operating Budget 

The proposed capital program includes $3,650,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,650,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $312,448.  Over the life of a 
15-year bond this totals $4,686,722. 

 

Project Number: 5660 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: All

52

IMPROVEMENTS TO TRANSPORTATION ORIENTED FACILITIES - 
CONNECT LONG ISLAND

NEW

Countywide

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $1,500,000 $2,000,000 $2,000,000

2018 $0 $0 $550,000 $550,000
2019 $0 $825,000 $550,000 $550,000
SY $0 $550,000 $550,000 $550,000
Total $0 $2,875,000 $3,650,000 $3,650,000
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Issues for Consideration 

Planning and design funding included in the proposed capital program for this project is significantly 
greater than what was requested by DPW.  The County Executive’s Budget Office estimated that 
requested funding was not sufficient to adequately update bus and railroad facilities to ADA 
standards.   

According to DPW, items in this project will be addressed on an as-needed basis during the 
progression of other Connect Long Island projects.  In addition to increasing funding, the proposed 
capital program distributes funding more evenly from 2018 to SY, which is intended to provide 
flexibility as various transit oriented projects included in the capital program will advance at 
separate paces. 

These locations involve high amounts of peak time commuter traffic.  This is significant to the 
multimodal BRT plan of the newly introduced I-Zone initiative, which aims to positively affect the 
flow of traffic by dedicating specific areas as hubs for travel purposes.  In order for multimodal 
transportation to work as intended, hubs must be updated to certain standards that will 
appropriately accept the alteration in traffic flow. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program. 
 

5660AT17 
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5709 

Description 

This project would replace the Air Traffic Control Tower at Gabreski Airport.  Federal approval 
for this project is pending.  The project would be funded with 50% Federal Aviation Administration 
(FAA) funding and 50% Suffolk County serial bond financing.  

Justification 

The ultimate replacement of the Air Traffic Control Tower (ATCT) will provide the capability for 
the installation of modern radar and communication equipment, which cannot be accommodated 
with the current tower; increase the visibility to taxiways and runways; and provide for safety 
requirement compliance.  The scope of this project had been expanded to combine the new tower, 
airport terminal (previously a separate capital project), and administrative facility into one structure.  
This course has been deemed more cost efficient than constructing separate buildings.  The 
combination structure is envisioned as a gateway to the community. 

Status 

The proposed capital program advances the project from SY to 2017 (planning) and 2018 
(construction) as requested by the Department, due to the deteriorated condition of the tower.  
Compared to the previous capital program, overall proposed funding is reduced by $108,258.  This 
is due to a revised project estimate from DPW, within the past year, and the removal of funds to 
update the fire escape system on the existing tower, due to code restrictions.  

Federal funding is deleted entirely from proposed planning funding and is limited to only $2 million 
of the construction funding.  This presentation reduces the level of federal support overall, from 
50% in the previous capital program, to approximately 40% in the proposed capital program.  The 
Department has indicated that this was the maximum FAA funding available for towers when it 
submitted its request, but that there was a potential for the maximum to double in the near future. 
Per the Department, no County match is required; however, the FAA will likely not cover the 
administration building portion of the project.   

 

Impact on Operating Budget 

The proposed capital program includes $3,012,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,012,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $257,834.  Over the life of a 
15-year bond this totals $3,867,509. 

Expected efficiencies in heating and electrical systems would reduce operating costs.   

Project Number: 5709 Executive Ranking: 75 BRO Ranking:

Project Name:

Location: Legislative District: 2

63

TOWER REPLACEMENT AT GABRESKI AIRPORT

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The existing terminal is from the 1940s and its useful building life is near its end.  The new tower/ 
terminal would include up-to-date radar and communication equipment, and efficient electrical and 
gas systems.  It would revitalize the appearance of the aging airport and aid in attracting tenants and 
other users.  New users can generate revenue for the airport and stimulate the local economy.  In 
addition, although it does not directly affect airport operations, the first building in the new 
Hampton Business District Industrial Park, on airport grounds, has been completed, and is almost 
fully occupied.  Preliminary construction on the remaining buildings has begun. 

Currently, users are attracted by the Airport’s location near the Hamptons and the East End of 
Long Island, as well as the long runways available.  One runway is 9,000 feet long, and two are 5,000 
feet; all are longer than at the East Hampton Airport, and the 9,000 foot runway is one of the 
longest in New York, after JFK International Airport and Stewart International Airport. 

The Airport houses the 106th Air Rescue Wing of the Air National Guard, which provides 
homeland security and disaster relief benefits to the community and the nation.  The unit was the 
first National Guard unit to respond to the World Trade Center on September 11, 2001.  More 
recently, members of the unit responded to Super Storm Sandy.   In spite of budget sequestration, 
the FAA decided that it was in the national interest to keep the Gabreski tower open, while many 
other towers faced closure. 

Included in the planning phase will be a determination of best location for the new building.  
Utilizing the current location of the administration building is being discussed, as it is very central, 
but it may involve the temporary relocation of tenants. 

The inclusion of aviation projects in the annual adopted capital program demonstrates the County's 
intent to advance these projects to the FAA and NYSDOT, and assists in efforts to obtain federal 
and state aid for these projects.   

Budget Review Office Recommendations 

Although scheduled federal aid for this project is reduced in the proposed capital program, this is an 
important project that will aid in revitalizing this County asset.  We concur with funding this project 
as proposed.   
 

5709LH17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $552,000 $552,000 $552,000

2018 $0 $4,460,000 $4,460,000 $4,460,000

2019 $0 $0 $0 $0

SY $5,120,258 $0 $0 $0

Total $5,120,258 $5,012,000 $5,012,000 $5,012,000
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5726 

Description 

This project provides funding that will rehabilitate the runway lighting at Francis S. Gabreski 
Airport. 

Justification 

The replacement of runway lights will maintain runway and taxiway lighting systems to Federal 
Aviation Administration (FAA) standards.  Efficient LED or quartz lights reduce energy costs and 
are less labor intensive, due to less frequent need for replacement.   

Status 

The proposed capital program defers previously adopted 2017 (planning) and 2018 (construction) 
funds, to 2019 and SY, respectively, as requested by the Department.  There is also a $300 increase 
in 2019 for federal aid that was mistakenly added, and should be removed.   

The deferred timing of requested and proposed funding, compared to the previously adopted 
capital program, is meant to coincide with FAA Capital Improvement Program (ACIP) dates.  The 
project is 95% aided (90% federal, 5% state).  The Department notes that some upgrades are being 
performed in-house, with existing staff.  Phases I through III are complete.  Phase IV will replace 
edge lights on Taxiways A, B, and N.   

 

Impact on Operating Budget 

The proposed capital program includes the County's five percent or $85,000 share that would be 
financed with serial bonds.  If the entire $85,000 were borrowed at once, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $7,276.  Over the 
life of a 15-year bond this totals $109,143. 

 

Project Number: 5726 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 2

58

REHABILITATION OF RUNWAY LIGHTING SYSTEMS AT FRANCIS S. 
GABRESKI AIRPORT

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $170,000 $0 $0 $0

2018 $1,530,000 $0 $0 $0

2019 $0 $170,300 $170,300 $170,000

SY $0 $1,530,000 $1,530,000 $1,530,000

Total $1,700,000 $1,700,300 $1,700,300 $1,700,000
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Issues for Consideration 

The Airport was built in the 1940s.  The lights, and the cable to the old lights, require more labor, 
more parts, and more energy than the new LED lights.  The new LED lights will have useful lives of 
ten years, while the old incandescent bulbs must be replaced every few months.  In addition, the 
new lights will be raised to a height of approximately 30 inches, making them more visible to pilots 
and snowplows in adverse weather.   

The scheduling of funding for aviation capital projects in the adopted capital program demonstrates 
the County's intent to advance these projects to the FAA and NYSDOT, and assists the Division in 
obtaining federal and state aid.  The FAA ACIP requires submission of a five year program 
prioritizing airport projects in February or March of each year. Updates may be requested if 
additional funds become available.  Priorities can change from year to year, depending on need and 
available funding.  Major safety issues, such as large cracks in runways, are usually the first priority.  
The deferral of previously scheduled funding in this project will maximize available aid for other 
priority projects at the Airport. 

Budget Review Office Recommendations 

The Budget Review Office recommends decreasing proposed federal aid for planning, in 2019, by 
$300, to reflect the correct amount of aid. 
 

5726LH17 

 

 

5731 

Description 

This project provides funding for the removal of trees which obstruct the line of sight from the air 
traffic control tower to the runways, taxiways, aprons, and runway approaches at the airport.  This 
project is 95% aided.  

Justification 

This project provides increased safety due to better visibility of runway approaches, taxiways, and 
aircraft movement areas by the control tower and airport users. 

Status 

The proposed capital program includes $656,251 for construction in 2017, as requested, which is an 
increase of $356,251 attributed to the identification of additional line of sight issues on Taxiways S 
and E.  Changes in FAA criteria for obstructions resulted in increased funding, and proposed funding 

Project Number: 5731 Executive Ranking: 56 BRO Ranking:

Project Name:

Location: Legislative District: 2

67

AIRPORT OBSTRUCTION REMEDIATION PROGRAM AT FRANCIS S. 
GABRESKI AIRPORT

EXISTING

Westhampton, Town of 

Southampton
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coincides with funding availability in the FAA Capital Improvement Program (ACIP).  Funding is still 
scheduled proportionately, with 90% federal aid and 5% state aid.   

Removal of obstructions is now planned on an estimated 23 acres, along various taxiways and 
runways, at the estimated cost of $10,000 to $15,000 per acre.  Funding for the planning of this 
phase, included in 2016, has not been appropriated. 

 

Impact on Operating Budget 

The proposed capital program includes $32,813 in serial bond financing for this project (2017-2019 
and SY).  If the entire $32,813 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $2,809.  Over the life of a 15-year 
bond this totals $42,133. 

 

Issues for Consideration 

This project was identified in the FAA Airport Capital Improvement Plan as a high priority project.  
It corrects a critical safety issue and is 95% aided. 

Budget Review Office Recommendations 

The Budget Review Office recommends funding this project as requested and proposed. 
 

5731LH17 

 

 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $45,000 $45,000 $45,000 $45,000

2017 $300,000 $656,251 $656,251 $656,251

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $345,000 $701,251 $701,251 $701,251
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5734 

Description 

This project funds the installation of electric, gas, water, telephone, cable, sewer, and road 
infrastructure, to allow for the phase-in of facilities along the airport's taxiways.  

Justification 

The installation of utility infrastructure provides current aviation tenants with upgraded utilities, will 
enhance the development of the South Side Site, and may result in the generation of land lease 
revenues from new aviation tenants. 

Status 

Phase I (North Side Site) and Phase II A (West Side Site, northern portion) have been completed.  
Remaining phases include: 

Phase II B:  West Side Site, southern portion. 

Phase III:  South Side Site, approximately 18 acres. 

The proposed capital program advances $350,000 in serial bonds for construction from SY to 2018, 
as requested by the Department.  This portion of the funding is intended to progress Phase III 
construction, while Phase II B construction and Phase III design are to be completed this year with 
previously appropriated funds.  

According to the Department, Phase III planning is currently in progress, but has not yet been 
completed.  Phase III construction funding may not be needed, depending on remaining funds after 
Phase II completion.  This project is not eligible for offsetting aid.   

 

Impact on Operating Budget 

The proposed capital program includes $350,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $350,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $29,961.  Over the life of a 15-year 
bond this totals $449,412.  

Increased revenue from land leases is expected to contribute a long term operating budget benefit. 

Project Number: 5734 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 2

48

AVIATION UTILITY INFRASTRUCTURE

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $1,550,555 Appropriation Balance: $670,460
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Issues for Consideration 

The development of the County's airport is intended to provide an economic hub for the eastern 
end of the County, which will create jobs and provide necessary revenue to fund airport 
operations.  This capital project is intended to attract new aviation tenants and air carriers in 
furtherance of this goal; however, the FAA has final approval of the site plan. 

The airport manager has received interest in additional hangar development at several sites.  Private 
operators are responsible for building the hangars.  Approximately 30 to 60 more hangars can be 
accommodated on the North Side Site, depending on size. This site is receiving interest because 
infrastructure work there has been completed. The Department indicates that the lease of 
approximately 16 acres on Phase I and IIA sites is currently in negotiation. 

The West Side Site is also desirable, as it is centrally located near the main building entrance, which 
will likely be the site of the planned new airport terminal and tower.  The replacement of utility 
poles and overhead lines with underground utilities will increase the safety, reliability, and ease of 
maintenance at this site.  The development of utility infrastructure on the south side of the airport 
would provide approximately 18 additional acres for aviation use, primarily hangars.     

Recent appraised market value of leases in the Phase II B area were $15,000-$17,500 per acre.  This 
area is desirable due to its location and amenities, such as existing apron space.  A late 2015 lease 
amendment with existing tenant Sheltair, which included the re-development of approximately 14 
acres in the planned Phase II B area, will generate a $6.6 million private investment in the facility and 
$936,452 in additional revenue over the next four years.  Appraised market value for other areas of 
the airport are approximately $8,000 -$10,000 per acre, but those estimates have not been updated 
for a number of years.  The appraised market value of airport areas which have not been recently 
appraised should be updated.  Additional long term lease revenue will further the goal of making the 
airport self-supporting.   

It is important to continue to advance this project on a timely basis, because the laying of 
infrastructure allows related airport capital projects to move forward and decreases the need for 
later disruption of the pavement.  Should appropriations remain after the completion of the Phase II 
B, West Side Site, they can be applied to the Phase III, South Side Site, and proposed 2018 funding 
can be adjusted accordingly in the next capital program.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $350,000 $350,000 $350,000

2019 $0 $0 $0 $0

SY $350,000 $0 $0 $0

Total $350,000 $350,000 $350,000 $350,000
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Budget Review Office Recommendations 

We agree with the proposed capital program. 
 

5734LH17 

 

 

5738 

Description 

This project provides funding to update the Airport Master Plan.  The plan will include anticipated 
economic development at the airport and will identify improvements which will enhance services 
and safety.  The Master Plan will also include an environmental assessment. 

Justification 

The Federal Aviation Administration (FAA) requires periodic updates to the Airport Master Plan, as 
well as supporting documents. 

Status 

The Adopted 2015-2017 Capital Program included $100,000 in serial bonds for planning in 2015, 
but no funds were included in the Adopted 2016-2018 Capital Program.  The Proposed 2017-2019 
Capital Program includes $100,000 for planning in 2017, but the funding is proposed as "G" money.  
These funds would come from the F.S. Gabreski Airport operating fund (Fund 625). 

 

Impact on Operating Budget 

No serial bond financing is included in the proposed capital program.  The proposed funding will be 
an expense to Fund 625 in 2017. 

 

Project Number: 5738 Executive Ranking: 45 BRO Ranking:

Project Name:

Location: Legislative District: 2

49

MASTER PLAN FOR AVIATION AND ECONOMIC DEVELOPMENT AT 
FRANCIS S. GABRESKI AIRPORT

EXISTING

Francis S. Gabreski Airport, 

Southampton

Total Appropriated: $150,000 Appropriation Balance: $130,289

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $100,000 $100,000 $100,000

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $100,000 $100,000 $100,000
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Issues for Consideration 

In the past, transfers from the General Fund have been required to keep the Airport's operating 
fund in balance.  However, it is anticipated that the Airport will become self-supporting as its 
revenues continue to increase; therefore, no such transfer was included in the 2016 Adopted 
Operating Budget.  The proposed transfer of $100,000 from Airport (operating) Fund 625 to 
Airport (capital) Fund 529 will allow multi-year availability of the funds, once appropriated.  The 
operating fund balance will require monitoring to determine the appropriate level of available 
support for capital projects.   

A master plan for the development of the airport and related environmental documentation are 
necessary for FAA compliance and will aid the County in its planning and oversight of this important 
public asset.  Although no deadline has been imposed by the FAA, the current plan, at six years old, 
is one of the oldest plans on file with the FAA and is no longer valid.   

Future development for aviation and non-aviation uses, as well as environmental concerns, are best 
considered at the planning stage, and the FAA requires regular updates to the plan.  Proposed 
funding seems reasonable, due to recent and planned development activity at the airport. 

Budget Review Office Recommendations 

Change the funding source from “G”, which is reserved for the General Fund, to “T”. 
 

5738LH17 

 

 

5739 

Description 

This project provides for the ongoing pavement resurfacing needs of the runways and taxiways at 
Francis S. Gabreski Airport.  

Justification 

The project is required to maintain runways in safe and usable condition, in conformance with 
Federal Aviation Administration standards.   

Status 

Funds included in the Adopted 2016 Capital Budget in conjunction with previously appropriated 
funds will be utilized for the resurfacing of the south and north halves of Runway 15-33.  The 
proposed capital program defers previously scheduled planning funds from 2018 to SY, as requested 
by the Department.  These funds will be utilized for the planning and design of Taxiway W 
rehabilitation.  Construction funds for Taxiway W are in SY as previously adopted.  The project is 

Project Number: 5739 Executive Ranking: 79 BRO Ranking:
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scheduled to receive 90% federal aid and five percent aid from NYSDOT.  The proposed capital 
program includes funding as requested and indicates that federal and state aid are pending.   

 

Impact on Operating Budget 

The proposed capital program includes $74,750 in serial bond financing for this project (2017-2019 
and SY).  If the entire $74,750 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $6,399.  Over the life of a 15-year 
bond this totals $95,981. 

A positive operating budget impact should ultimately result, due to a reduction in annual 
maintenance costs. 

 

Issues for Consideration 

This 95% aided project provides for safe runways and taxiways for all users, including the Air 
National Guard, which has a base of operations at the airport.  The Federal Aviation Administration 
(FAA) and the New York State Department of Transportation (NYSDOT) award grants to 
municipalities for airport runway and taxiway pavement resurfacing needs.  The inclusion of this 
project in the capital program assists the County's Aviation Division in applying for this aid.   

The FAA Airport Capital Improvement Plan (ACIP) requires submission of a five year program 
prioritizing airport projects in February or March of each year; updates may be requested if 
additional funds become available.  The priority of projects can change from year to year, depending 
on need and available funding.  Major safety issues are usually the first priority.  The deferral of 
previously scheduled funding in this project will maximize available aid for other priority projects at 
the Airport. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding for this project as requested and proposed. 
 

5739LH17 

 

Total Appropriated: $4,157,320 Appropriation Balance: $122,835

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $5,005,425 $5,005,425 $5,005,425 $5,005,425

2017 $0 $0 $0 $0

2018 $195,000 $0 $0 $0

2019 $0 $0 $0 $0

SY $1,300,000 $1,495,000 $1,495,000 $1,495,000

Total $6,500,425 $6,500,425 $6,500,425 $6,500,425



 
 
 
 
 
 
 
 
 

Transportation:  Bridges (5800) 
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5813 

Description 

This was a new project in the Adopted 2012-2014 Capital Program.  Its purpose is to design and 
build a replacement bridge carrying CR 46, William Floyd Parkway, over Narrows Bay to Smith 
Point County Park.  It was originally programmed as a later phase of CP 5838 – Rehabilitation of 
Smith Point Bridge.  At that time, an engineering study concluded that the existing bridge structure 
was in a deteriorated state and recommended a full bridge replacement.  Improvement of the 
alignment of the approach roads to the new bridge was also included as part of the project. 

The plan is to provide a 1,940 foot long high level fixed bridge replacement off-line to the west of 
the existing Smith Point Bridge.  The new bridge will consist of prestressed concrete beams 
supported on concrete piers using two columns.  It will have 16 spans with 120' long spans 
throughout except over the skewed channel which uses a 140' span to provide the required 100' 
horizontal channel clearance.  Vertical channel clearance will be set at 55'-6" and is expected to be 
acceptable to the USCG.  The limits of the bridge are set to locate both abutments outside of the 
flood plain.  The piers will be skewed slightly and oriented to the flow in the bay.   

Justification 

Smith Point Bridge is the worst rated bridge solely maintained by the County.  It opened in 1959 
and has been in continuous use for nearly sixty years.  It is the only bridge that traverses Narrows 
Bay, permitting visitors vehicle access to Smith Point County Park, which generates significant 
revenue for the County.  Smith Point County Park is the County’s largest oceanfront park.  This 
bridge has an active yellow structural flag reducing its load capacity, which may lead to a reduced 
load posting of the bridge in the near future and may subsequently exclude trucks and trailers from 
using the bridge.  Currently, vehicles using the bridge at or above the current posting weight will 
need Department approval.  The bridge must then be closed to other traffic for the trip and the 
vehicle would need to be escorted at 5mph over the bridge.  Engineering staff must continually 
monitor the condition of steel columns for signs of distress.  The electrical/mechanical equipment 
used to operate the bascule is original 1959 technology and finding replacement equipment is 
almost impossible.  The bascule pit is low to the water line and floods at severe high tides and there 
is severe steel corrosion throughout the bascule structure. 

Status 

Interim rehabilitation of the existing Smith Point Bridge was completed in 2012 under CP 5838 and 
is expected to provide the bridge with ten more years of useful life, putting the timeline for needing 
a new bridge by the year 2022. 

During 2013, an in-depth analysis of the long term structural integrity of the bridge’s prestressed 
concrete steel beams was completed.  The conclusion was that the bridge’s beams will require 
complete replacement at an estimated cost of $45 million to $50 million.  A new, replacement 

Project Number: 5813 Executive Ranking: 58 BRO Ranking:

Project Name:
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60

REPLACEMENT OF SMITH POINT BRIDGE, TOWN OF BROOKHAVEN

EXISTING

Town of Brookhaven



CP 5813 

303 

bridge is estimated to cost more than $60 million.  DPW recommends replacing the existing 
bascule bridge with a new high level fixed bridge. 

The proposed capital program includes $62 million ($18,218,400 or 29% in serial bonds and 
$43,781,600 or 71% in Federal aid) in SY for construction, which is $9 million more than previously 
adopted but funded as requested by the Department.  Compared to the previously adopted capital 
program, the proposed capital program increases the funding for this capital project and defers all 
funding from 2017 and 2018 to SY.  The changes in cost and share reflect advanced project scoping 
and value engineering analysis that yielded a detailed construction cost estimate.  However, the 
Department reports that the $43,781,600 in Federal aid is an estimate of what will be available to 
the County in 2021 and 2022.  The design phase is estimated to be completed in 2021 and the 
construction phase in 2024. 

The design phase of this project was included in CP 5838 but is now being progressed through this 
capital project with $2 million appropriated in 2015.  The available balance in CP 5838 as of April 1, 
2016 is $285,601.  The design funds in CP 5838 have been used to supplement funding required to 
address the repair of the deteriorated steel tower column, a yellow structural flag issue found 
during the 2014 State inspection.  

  

Impact on Operating Budget 

If the Smith Point bridge is replaced with a new high level fixed bridge, as recommended by DPW, 
then this capital project will have a positive operating budget impact as it will eliminate the need for 
bridge tenders to operate the bascule bridge.  It will also improve safety and decrease maintenance 
costs. 

The proposed capital program includes $18,218,400 in serial bond financing for this project (2017-
2019 and SY).  If the entire $18,218,400 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,559,536.  Over the life of a 
15-year bond this totals $23,393,034.  DPW notes that the Federal funding is scheduled over the 
course of two Federal fiscal years and that the County will need to initially bond both years. 

 

Issues for Consideration 

The Smith Point Bridge must be replaced to assure the safety of the traveling public, to maintain 
access to Fire Island National Park and its surrounding beaches and to support the heavy equipment 
necessary to perform beach nourishment projects.  The timeline for needing to have a replacement 
or completely rehabilitated Smith Point Bridge in place and ready for use is six years away. 

Total Appropriated: $2,000,000 Appropriation Balance: $2,000,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $33,125,000 $0 $0 $0

2018 $19,875,000 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $62,000,000 $62,000,000 $62,000,000

Total $53,000,000 $62,000,000 $62,000,000 $62,000,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5813Moss17 

 

 

5815 

Description 

This ongoing project provides for cleaning, repainting and restoring components of the County’s 
steel bridges on a cyclical schedule.  Maintaining the County’s inventory of approximately 70 steel 
bridges in good condition via this capital project helps to prevent deterioration that would 
ultimately render the bridges irreparable and unsafe. 

Justification 

This preventive maintenance work extends the life and improves the aesthetics of the bridges and 
avoids or forestalls increased costs for steel bridge reconstruction or replacement.  When exposed 
to the elements, due to compromised coatings, structural steel rapidly deteriorates and can 
threaten the integrity of the entire structure.  Without this ongoing restorative work, the County's 
steel bridges would rust and deteriorate. 

Status 

The proposed capital program includes $3.5 million ($2.7 million in serial bonds and $800,000 in 
Federal aid) for site improvements, which is $700,000 more than previously adopted but funded as 
requested by DPW.  The Department requested $500,000 in 2017 and in 2019 for on-call 
emergency cleaning and painting of structural steel for bridges, $1.5 million in 2018 for cleaning and 
painting of Idle Hour Blvd. bridge, Hollywood Drive bridge and Shore Drive bridge, and $1 million 
in SY for the cleaning and painting of the Goose Creek bridge. 

Resolution No. 663-2015 appropriated $10.2 million for the painting of seven bridges: CR 99, 
Woodside Avenue over Buckley Road, over Waverly Avenue and over IRS Road; CR 97, Nicolls 
Road over Portion Road and over CR 19, Patchogue-Holbrook Road; CR 101, Sills Road over 
Sunrise Highway (southbound) and the Shinnecock Canal Bridge. 

 

Impact on Operating Budget 

This capital project will have a positive operating impact that partially offsets debt service costs as 
maintaining County bridges will postpone costly reconstruction. 

Project Number: 5815 Executive Ranking: 48 BRO Ranking:
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Total Appropriated: $13,480,250 Appropriation Balance: $10,619,727
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The proposed capital program includes $2,700,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,700,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $231,126.  Over the life of a 
15-year bond this totals $3,466,890. 

 

Issues for Consideration 

Regularly maintaining and refinishing the County’s inventory of steel bridges is intended to assure 
the safety and integrity of these structures, while simultaneously saving the County from a much 
greater future expense of reconstructing and replacing these bridges.  Maintaining paint coatings on 
bridges will extend the service life of the bridge superstructure for over ten years. 

This is a federally funded project.  Mandated milestones must be met to insure that Federal funds 
are obtained. Recent changes to the procedures for obtaining final Federal authorization require 
that the County pass a resolution and have local and State contracts in place prior to final 
authorization or the County risks the loss of the Federal funding for this project. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5815 Moss17 

 

 

5850 

Description 

This project provides for the ongoing rehabilitative and restorative construction on approximately 
70 bridges and embankments under County jurisdiction throughout Suffolk.  Rehabilitation of 
bridges and embankments may include such activities as the restoration of bridge concrete from 
crack and spall damage, restoration and waterproofing of pavement, painting of structural steel, 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $500,000 $500,000 $500,000 $500,000

2018 $1,100,000 $1,500,000 $1,500,000 $1,500,000

2019 $0 $500,000 $500,000 $500,000

SY $1,200,000 $1,000,000 $1,000,000 $1,000,000

Total $2,800,000 $3,500,000 $3,500,000 $3,500,000

Project Number: 5850 Executive Ranking: 46 BRO Ranking:

Project Name:

Location: Legislative District: All
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installation of bridge approach railings, and stabilization of eroded bridge embankments.  This 
project is based on a three-year rolling budget; it is multi-phased and site specific.  The Department 
of Public Works (DPW) continuously reassesses and reprioritizes the bridges and embankments 
most in need of rehabilitation via this project.   

Justification 

The ongoing rehabilitation of County bridges and their embankments extends the normal life of the 
bridges, which prevents or postpones much costlier capital reconstruction.  Preserving this part of 
the County’s infrastructure offers the benefits of operating budget savings, aesthetic improvements 
and ensuring the safety of motorists, bikers, and pedestrians traversing these bridges.  

Status 

As of this writing, a resolution to appropriate the $1 million adopted in 2016 for construction for 
emergency repair to various bridge structures has not been submitted.    

The proposed capital program includes $18.8 million ($450,000 for planning, $18.35 million for 
construction) in serial bonds, which is $650,000 less than previously adopted but as requested by 
the Department.  The Department plans to utilize the funding in 2017 to repair the Hampton Bays 
Overpass and Cross River over Hubbard Avenue bridges, 2018 to repair the Center Drive over 
Peconic River and Carmans River bridges, 2019 to address Cross River Drive over Peconic River 
(design & evaluation) and to repair CR 46 over LIRR Bridge, and SY to repair Ponquogue Bridge, 
Speonk Creek Bridge, New Suffolk Avenue over West Creek, Penataquit Avenue over Awixa-
Penataquit Creek and Towd Point over Davis Creek. 

Existing funds and encumbrances are to be used to fund the current bridge rehabilitation project at 
Tuthills Creek Bridge and to supplement funding for the rehabilitation of West Bay and Beach Lane 
Bridges. 

 

Impact on Operating Budget 

The proposed capital program includes $18,800,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $18,800,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,609,322.  Over the life of a 
15-year bond this totals $24,139,827. 

 

Issues for Consideration 

This project rehabilitates the County’s various bridges through (1) repairing cracks and spalls in 
supporting concrete members, (2) deteriorated structural steel member replacement and repair, 

Total Appropriated: $20,285,000 Appropriation Balance: $5,207,494

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2017 $8,650,000 $3,600,000 $3,600,000 $3,600,000

2018 $4,300,000 $4,250,000 $4,250,000 $4,250,000

2019 $0 $5,850,000 $5,850,000 $5,850,000

SY $6,500,000 $5,100,000 $5,100,000 $5,100,000

Total $20,450,000 $19,800,000 $19,800,000 $19,800,000
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(3) replacing sheared bearing anchor bolts, (4) cleaning and painting bridge bearings, (5) replacing 
deck paving or concrete overlay, (6) deck waterproofing, (7) painting structural steel, (8) adding 
approach railing, (9) sidewalk repair, (10) repairing eroded embankments, (11) scour around 
substructure, and (12) replacing leaking expansion joints, which lead to steel decay in structural 
beams and support bearings.  Bridges must be maintained to extend their normal life and to assure 
safe passage for the motoring public.  Failure to maintain bridges on a normal schedule can result in 
severe steel deterioration, which can result in costly repairs which may necessitate the need to 
close the bridge.  This will result in traffic detours to both vehicular traffic and marine traffic for 
bridges over navigable waterways. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding presentation for this capital project. 
 

5850 Moss17 

 



 
 
 
 
 
 
 
 
 

Transportation:  Other 
(5900) 
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5903 

Description 

This project would construct a pedestrian/bikeway path within an abandoned railway right-of-way, 
previously owned by LIPA, and now by PSE&G.  The proposed path begins at the railroad station on 
the edge of Port Jefferson Village and extends eastward for approximately ten miles, to Wading 
River.  The route is to be variable in its design and terrain.  Some segments will contain lighting, 
historical interpretive signs, and benches.  Multiple access points will be provided throughout the 
corridor. 

Justification 

This program will provide additional recreational opportunities by the preservation of an 
abandoned railway corridor and its conversion to pedestrian and bicycle trails.  Pedestrian and non-
motorized vehicular mobility and safety will be enhanced throughout the corridor. 

Status 

Compared to the Adopted 2016-2018 Capital Program, the Proposed 2017-2019 Capital Program 
provides an additional $360,000 in Federal funding, for planning, in 2018, and defers construction 
funding to 2019.  This brings Federal Highway Administration (FHWA) project funding to just over 
95% participation, and it is consistent with the Department's request.  Per the request, the inclusion 
of the new design funding and the rescheduled construction funding was to accommodate proposed 
TIP (Transportation Improvement Program) changes.  TIP scheduling is determined by the 
Department, based on project funding priorities and Department workload.  The County will have a 
long-term lease on the property, to satisfy the Federal requirement that the County must have a 
vested interest in the property. 

A design contract has been awarded and survey work began in 2015.  The $1,053,225 appropriation 
balance, all but $4,000 of which is Federal funding, will be used primarily for planning and design, 
with final design expected to be completed in 2018.  The $8.97 million proposed in 2019 ($8.47 
million of which is Federal funding) is all for construction.  Completion of construction is anticipated 
by June 2020. 

 

Impact on Operating Budget 

The project will increase the operating budget, as path maintenance and landscaping will be 
required.  The Department estimates annual operating expenses of approximately $49,000 for 
salaries and benefits of Department staff. 

The proposed capital program includes $500,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $500,000 were borrowed at once, the estimated average annual fiscal impact 

Project Number: 5903 Executive Ranking: 35 BRO Ranking:

Project Name:

Location: Legislative District: 1, 5
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Total Appropriated: $1,730,000 Appropriation Balance: $1,053,225
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to the operating budget for debt service payments would be $42,801.  Over the life of a 15-year 
bond this totals $642,017. 

 

Issues for Consideration 

Resolution No. 738-2014 appropriated Federal funds in connection with this project, and 
Resolution No. 57-2015 amended that resolution to add language making the County responsible 
for repaying any Federal and/or NYS Aid, if the project is discontinued prior to the project's 25 
year useful life, due to rescission of property rights, or for other reasons.  This has a potentially 
significant impact, as this condition appears to apply to both past and future Federal (or state) 
funding.  However, it may be worth a calculated risk to take advantage of Federal funding to 
complete this project, as we understand any repayment would be computed on a prorated scale, 
based on the shortened useful life of only the affected section of the trail. 

This is not a critical project, but it is an aided project that makes good use of fallow ground, benefits 
the health and well-being of community residents, and encourages the use of non-motorized 
transportation.  There will be an operating budget effect for trail maintenance, as previously noted.   

Budget Review Office Recommendations 

The Budget Review Office concurs with the proposed capital program. 
 

5903LH17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $8,970,000 $0 $0 $0

2018 $0 $360,000 $360,000 $360,000

2019 $0 $8,970,000 $8,970,000 $8,970,000

SY $0 $0 $0 $0

Total $8,970,000 $9,330,000 $9,330,000 $9,330,000



 
 
 
 
 
 
 
 
 

Economic Assistance and Opportunity 
(6400) 
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6411 

Description 

This project supports developers by providing funding for infrastructure improvements, in order to 
encourage the construction of qualified workforce housing development projects.  Examples of 
items funded include: sewage treatment plants, landscaping, sidewalks, road construction, drainage, 
parking, and lighting.  These infrastructure improvements are integral components of such 
developments.   

Program requirements and affordability guidelines for the County’s housing opportunities programs 
are detailed in § A36-2 of the Suffolk County Administrative Code.  The Department of Economic 
Development and Planning is charged with the supervision and management of the Affordable 
Housing Program. 

Justification 

The goal of this project is to encourage economic development and community improvement by 
providing funding for infrastructure for workforce housing developments. The provision of 
workforce housing is expected to result in neighborhood revitalization, job creation and tax 
revenues.  This project is affiliated with CP 8704, Acquisition of Land for Workforce Housing.   

Status 

Appropriated funds cannot be allocated or expended until a separate “authorizing resolution” is 
adopted by the Legislature, approving a specific workforce housing sub-project.  This may be a 
number of years after the original appropriation; funds are not actually expended until the 
developer's project is completed.  The project is only considered "completed" after infrastructure 
has been completed, COs have been issued, and occupancy occurs. 

Since 2005, $20 million has been appropriated, and nearly $14 million has been authorized for 
specific sub-projects by resolution.  This leaves more than $6 million available for other projects.  
An additional $4 million scheduled in 2016 remains available to appropriate.  The proposed capital 
program is equivalent, in the aggregate amount, to the previously adopted capital program and is 
identical to the Department's request. 

There is an appropriation balance of more than $6.3 million, which does not include the $313,000 
expense for Summerwind Square, which has not yet been encumbered.   

The following table contains the current status of the sub-projects which have been approved by 
authorizing resolution.   

Project Number: 6411 Executive Ranking: 37 BRO Ranking:

Project Name:

Location: Legislative District: All
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Impact on Operating Budget 

The proposed capital program includes $12,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $12,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $1,070,028.  Over the life of a 
15-year bond this totals $16,050,417. 

Project Name Amount Project Status 
Affordable Units/ 

Total Units

Art Space Patchogue Lofts $1,575,916 Completed 2011 45/45
Cabrini Gardens           

Coram
$1,327,488 Completed 2011 60/60

Summerwind Square
Riverhead  

$313,000 Completed 2013 52/52

Concern Amityville $1,500,000 Completed 2014 60/60

Wyandanch Rising        
Phase I, Building A

$1,723,800 Completed 2015 60/91

Woolworth Building 
Riverhead 

$250,000 Completed 19/19

Columbia Terrace
  Huntington Station

$100,000

Procurement for 

construction has 

taken place

14/14

Wincoram Commons 
Coram

Phases I and II

$2,000,000 

($1,500,000 Phase I, 

 $500,000 Phase II)

C.O. issued on Phase 

1 and Phase 2

176/176

 (98 in Phase I,

78 in Phase II)

Concern Middle Island $1,500,000
Construction 

commenced
123/123

Wyandanch Rising 
Phase I, Building B 

$2,200,000 Building Completed 62/86

Concern Lake Ronkonkoma $750,000
Construction 

commenced
59/59

Copiague Commons $750,000

Demolition and 

Construction to 

Commence in 2016

89/90

Total $13,990,204 819/875

Status of Specific Projects with Authorizing Funding Resolutions 

Total Appropriated: $20,000,000 Appropriation Balance: $6,319,275



CP 6411 

314 

 

Issues for Consideration 

The Department plans to move forward with eight additional projects, at an estimated cost of $9.33 
million, and an additional eight projects are under review.  The Department should have 
approximately $10 million to work with, once scheduled 2016 funding has been appropriated.  
Another $12.5 million will be available over the term of the 2017-2019 Capital Program, if it is 
adopted as proposed.  The inclusion of ongoing funding allows the Department to initiate 
discussions with developers at early stages.  The Department notes that demand is high, 
unexpected project funding needs can arise abruptly, and priorities are subject to change.  

The County Executive has highlighted this project as part of the "Connect Long Island" initiative, 
which is intended to make the County an attractive place for young workers, by providing 
affordable rental housing in desirable downtowns and improving transportation options.  Approved 
sub-projects may receive a package of funding from multiple County sources, including other capital 
projects, such as CP 8704 (for land acquisition) and CP 6424 (generic support).  Other support may 
consist of waiver of sewer fees, transfer of land under the 72-h program, or use of banked 
Workforce Housing Development Rights, to increase density.   

Historically, the Department has not collected demographic information on its completed projects; 
however, beginning with its newest project (Copiague Commons) the Department has instituted 
the means to collect demographic data on the projects it supports, by including a clause in the 
development agreement that requires the developers to provide such information, upon request.  
Development agreements may vary for each project.  The Department took this action in response 
to prior Budget Review recommendations and Legislative comments during the last capital process.  
Data on occupancy rates and tenant demographics would allow analysis of the project's success in 
attracting the young, highly skilled worker demographic identified in the Connect Long Island 
initiative. 

The Department has indicated that it projects the economic impact of affordable housing projects, 
prior to bringing them before the Legislature to authorize funding.  Copiague Commons was 
projected to bring $94.5 million in economic activity to the Long Island region, and to result in an 
estimated $22.5 million in increased wages/earnings and 523 jobs.  The creation of workforce 
housing under this project should be complemented by other aspects of the Connect Long Island 
initiative, as they are completed, and it may take some time to fully evaluate the effectiveness of 
individual projects and the initiative as a whole.   

Although there is certainly an increasing demand for this project from developers, the amount of 
appropriate funding is a policy decision and limiting that amount can serve as a built-in control to 
prioritize projects.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $4,000,000 $4,000,000 $4,000,000 $4,000,000

2017 $6,000,000 $5,000,000 $5,000,000 $5,000,000

2018 $2,500,000 $5,000,000 $5,000,000 $5,000,000

2019 $0 $2,500,000 $2,500,000 $2,500,000

SY $0 $0 $0 $0

Total $12,500,000 $16,500,000 $16,500,000 $16,500,000
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To fully evaluate the cost compared to benefit, the total County support for each project, through 
all sources, should be identified by the Department when a funding resolution is introduced for 
Legislative approval.  Consider increasing the term of affordability, perhaps to in perpetuity, as each 
project is evaluated.  Town zoning policies, including density incentives for the provision of more 
affordable units, can be substitutes for public subsidies, as can the use of Workforce Housing 
Development Rights. 

Budget Review Office Recommendations 

We agree with the funding presentation for this project. 
 

6411LH17 

 

 

6412 

Description 

This project provides funding for capital improvements to revitalize downtown areas in Suffolk 
County.  Funds are awarded on a competitive grant basis, using a merit-based scoring system.  
Examples of eligible projects include: public parking, curbs, sidewalks, walkways, street lighting, 
public restrooms, disabled accessibility, and renovations to existing structures and cultural facilities. 

Justification 

County-provided funding will be used to leverage other grant funding.  Projects are intended to 
enhance walkability and safety.  According to the Department of Economic Development and 
Planning, projects that enhance walkability in downtowns and central business districts lead to 
increased foot traffic and increased sales tax revenue from increased sales. 

Status 

Round I of funding began in 1999, but funding from some of the earlier rounds has now been either 
expended or closed out.  Phase XIII, the latest round of funding, was allocated and appropriated in 
2015.  To date, this CP 6412 and the similar CP 6418, which was used in the past, have funded 351 
downtown revitalization projects, of which 285 projects are complete, and 66 are open, including 9 
awarded in the fall of 2015. 

As of April 1, 2016, there is $1,068,948 in uncommitted funding remaining for Rounds VIII through 
XIII.  The Department has indicated that funds dedicated to projects in progress cannot be formally 
encumbered until there is a contract; therefore, a portion of the existing uncommitted 
appropriation balance may be reserved for these projects.   

Project Number: 6412 Executive Ranking: 38 BRO Ranking:

Project Name:
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The proposed capital program, in the aggregate, is consistent with the total amount of funding 
provided in the previous capital program; however, the proposed program does not include the 
additional $450,000 requested by the Department.  The Department indicated that increased 
funding would allow for more substantial projects to be funded.  The following chart shows 
uncommitted appropriation balances by phase. 

 

 

Impact on Operating Budget 

The proposed capital program includes $1,800,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,800,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $154,084.  Over the life of a 
15-year bond this totals $2,311,260. 

 

Issues for Consideration 

This project works in conjunction with other economic development projects to provide amenities 
to downtowns, and it is aligned with the Connect Long Island initiative, which is identified as a 
major focus of the capital program.  The Department has put procedures in place which have 
diminished past problems with inaction by project partners after funding was awarded.  Because 
funding awards are merit-based, unused funds are typically not re-awarded.  Revised procedures 
require that projects requested by community groups be supported by town resolution prior to 
receiving funding from the County.  Past history of project completion is now factored into the 
ranking system, which has served as a motivation for projects to be completed expeditiously.  The 

CP No.  PHASE
Resolution 

Year

Current 

Budget
Uncommitted

Percent 

Uncommitted

6412.316 VIII 2008 $500,000 $32,229 6%

6412.317 IX 2009 $500,000 $54,323 11%

6412.318 X 2011 $500,000 $79,700 16%

6412.319 XI 2013 $250,000 $81,050 32%

6412.320 XII 2014 $500,000 $321,646 64%

6412.321 XIII 2015 $500,000 $500,000 100%

Total $2,750,000 $1,068,948 39%

DOWNTOWN REVITALIZATION PROGRAM

Total Appropriated: $2,750,000 Appropriation Balance: $1,068,948

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $600,000 $600,000 $600,000 $600,000

2017 $600,000 $750,000 $600,000 $600,000

2018 $600,000 $750,000 $600,000 $600,000

2019 $0 $750,000 $600,000 $600,000

SY $0 $0 $0 $0

Total $1,800,000 $2,850,000 $2,400,000 $2,400,000
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project must be located in or adjacent to a downtown area and located on municipally owned 
property.   

The appropriate level of County support for economic development related projects in towns and 
villages is discretionary, and it may be more appropriate to focus on related projects over which the 
County has more control.  The ongoing nature and full capital program cost of this project is not 
accurately reflected by the exclusion of SY funding. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding for this project, as proposed. 
 

6412LH17 

 

 

6424 

Description 

This project provides funding to municipalities to quickly support various economic development 
projects that are shovel ready or are in the planning stages.  It is identified as part of the Connect 
Long Island initiative.  The intent is to fund projects that will develop the economy, including those 
which encourage job creation, provide mixed use housing, enhance public transportation, and 
provide vibrant attractions.  Examples of project criteria include: provision of long term benefits, 
supports infrastructure improvements, involves environmental sustainability, connects to 
transportation, contains a mixed use and housing diversity component, and/or creates a place of 
interest.  

Justification 

This project will address factors that impede economic development in the County, including: a lack 
of housing diversity and affordable housing, limited places of interest and limited transportation 
options.  The economic benefits will depend on approval of individual projects.  The proposed 
capital program should generate additional economic activity, which would positively impact the 
operating budget, mainly through increased sales tax revenue.  However, these gains are likely to be 
considerably less than debt service costs. 

Status 

The proposed capital program contains the same amount of overall funding for years 2017-2019 
and SY as was included in the previously adopted capital program ($10 million), but it does not 
include the additional $5 million requested by the Department.  All proposed funding is for 
construction.  The Department notes that numerous communities are considering transit-oriented 
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development, and they may need assistance with either planning or "going vertical".  The request 
does not identify specific projects for use of requested funding in the 2017-2019 Capital Program. 

Since 2013, a total of $9.8 million has been appropriated for this project.  The $7.3 million "Total 
Appropriated", listed below, has all been encumbered for specific projects.  Another $2.5 million 
was appropriated in late 2015, but the appropriating resolution was non-specific, and the $2.5 
million is not reflected in the fund balance.  Separate resolutions, including a bond resolution, will be 
required, once the specific sub-projects are known.   

In addition, $5 million is scheduled in the 2016 Adopted Capital Budget and is available to 
appropriate this year, which includes $2 million for planning.  The following table demonstrates the 
various projects for which funds have been appropriated and encumbered. 

 

 

Impact on Operating Budget 

The proposed capital program includes $10,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $10,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $856,022.  Over the life of a 
15-year bond this totals $12,840,334. 

 

Issues for Consideration 

Moving forward, the Department will have the $2.5 million, which was appropriated in 2015, and $5 
million more available to appropriate in 2016.  As the Department's request indicates that specific 
projects to utilize requested funding have not been determined, it may be premature to include 
additional funding in 2017, until the Department identifies projects to utilize the $7.5 million already 
available to spend or appropriate. 

These funds are intended to be made available to municipalities that are pursuing public/private 
partnerships, with the flexibility to be used at varying stages of development.  The description of 

Res. Year Project Description 
Total

Appropriated
Encumbered

2013 WYANDANCH RISING $2,500,000 $2,500,000

2014 WYANDANCH RISING $2,250,000 $2,250,000

2014 RONKONKOMA HUB $2,300,000 $2,300,000

2014 HUNTINGTON STATION $250,000 $250,000

2015 To be Determined.  Not yet included in appropriation balance. $2,500,000 $0

Total Appropriated: $7,300,000 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $5,000,000 $5,000,000 $5,000,000 $5,000,000

2017 $2,500,000 $5,000,000 $5,000,000 $0

2018 $2,500,000 $5,000,000 $2,500,000 $5,000,000

2019 $0 $5,000,000 $2,500,000 $2,500,000

SY $0 $0 $0 $2,500,000

Total $10,000,000 $20,000,000 $15,000,000 $15,000,000
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this project is very broad, and creates the possibility of potential overlap between it and related 
capital projects, in particular, CP 6411 (Infrastructure Improvements for Workforce Housing 
Connect Long Island) and CP 8704 (Acquisition of Land for Workforce Housing).  The Department 
has indicated that its intent is for those two projects to be primary in the case of workforce 
housing development, and for this project to work as a complement.  See our Reviews of CP 6411 
and CP 8704 for related considerations and recommendations. 

The potential demand for this project is almost unlimited, so it is important to ensure that County 
funding will be buying features that would not otherwise have been included and to establish the 
amount the County is willing and able to spend on this and other ongoing, long-term economic 
development-related projects. 

The Department should provide the Legislature with the combined County funding, from related 
capital projects and other County sources, which will be allocated for each development.  As 
funded development projects progress to completion, prepare an analysis to determine which 
economic development initiatives have proven most cost-effective in accomplishing County goals, 
should be prepared. 

Budget Review Office Recommendations 

As the Department has not yet identified projects to utilize $2.5 million, which was appropriated in 
2015, and $5 million available to appropriate in 2016, the Budget Review Office recommends 
deferring each year of proposed funding by one year.  
 

6424LH17 

 

 

6425 

Description 

This project will provide improvements and replacements of various elements identified and 
reported by DPW and the tenant, the Long Island Ducks.  The improvements will include, but are 
not limited to the following: 

• Improvements to public seating and safety railings. 

• Replacement and repairs to curbs, expansion joints, sidewalks, site lighting and pavement. 

• Replacement of worn and damaged floor, wall and ceiling finishes. 

• Replacement of worn and damaged doors, hardware, emergency and egress related devices, and 
fixtures. 

• Replacement of HVAC, fire protection and electrical devices, and equipment. 

Project Number: 6425 Executive Ranking: 61 BRO Ranking:

Project Name:
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• Weatherproofing improvements including caulking in masonry walls, roofing and flashing repairs. 

• Painting of the entire exposed steel superstructure. 

• Replace field lighting fixtures with energy efficient LED fixtures. 

Justification 

The scope of the work is important to maintaining a well-functioning building and site as necessary 
to provide a safe and sanitary atmosphere for the public who enjoys the recreational and 
entertainment benefits offered. 

Status 

• The Adopted 2016-2018 Capital Program includes $500,000 per year in 2017 and 2018 with “B” 
funding or serial bond financing.  DPW requested the same funding going forward. 

• The Proposed 2017-2019 Capital Program includes $500,000 using pay-as-you-go financing in SY 
and eliminates all funding from 2017 through 2019.   

• The proposed capital program designates the funding source as “G”.  Since this funding source 
is reserved for the General Fund, the funding designation should be changed to “T”. 

• Resolution No. 722-2015 transferred $1 million from the County Ballpark Enterprise Fund 620 
to Fund 525 for CP 6425. This was financed using a pay-as-you-go operating budget transfer 
referred to as “T” money.  Planning funds were $150,000 and construction $850,000.  As of 
April 1, 2016, $65,013 has been encumbered for planning. 

 

Impact on Operating Budget 

There are sufficient funds in Fund 620 to pay for recurring repairs and maintenance, to cover debt 
service payments and to allow for a distribution of a portion of the surplus to the General Fund.  
The $500,000 included in the proposed capital program in SY is to be funded on a pay-as-you-go 
basis through the Ballpark’s operating budget.  This would require that the Ballpark fund be able to 
generate a surplus of $500,000 in 2020 or 2021.  Since the 2016 Adopted Operating Budget fund 
balance surplus is $530,000, it seems reasonable that sufficient funds will be available.  Furthermore, 
debt service costs on existing bonds is budgeted at $294,732 in 2016, will be less in each of the 
next three years, and fully paid off in 2019.  Other things being equal, this should allow the Ballpark 
to generate more of a surplus that could be used to make improvements. 

 

Total Appropriated: $1,000,000 Appropriation Balance: $934,987

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $500,000 $500,000 $0 $0

2018 $500,000 $500,000 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $500,000 $500,000
Total $1,000,000 $1,000,000 $500,000 $500,000
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Issues for Consideration 

The Ballpark is the home of the Independent Atlantic League Long Island Ducks.  It is a 6,000-seat 
two story steel and concrete structure with a small parking area located in Central Islip adjacent to 
the Cohalan Court Complex.  The building houses the team business office, locker rooms, public 
restrooms, concession stands, 20 skyboxes, press booth, and other space required for a Ballpark.  
Most of the structure is outdoors and therefore is vulnerable to severe weather events.  The 
building is aging and in need of repairs that if put off any longer could jeopardize attendance and 
revenues.   

The appropriation balance of $934,987 is expected to be utilized in 2016 to address existing 
matters such as bathrooms, gutters, concrete expansion joints, decks and slabs, and railings that are 
presenting liability issues.  Some of this work can be accomplished during the baseball season with 
the rest being done during the offseason in the late autumn and winter months.  The operating 
budget also includes $162,500 for recurring repairs and maintenance. 

As previously mentioned, DPW requested $500,000 in 2017 and 2018 in serial bond funding that 
was not included in the proposed capital program.  This funding is necessary to maintain the 
structural integrity of the building.  DPW had previously estimated that approximately $1 million 
would be needed annually to maintain the Ballpark. The County runs the risk of further 
deterioration and escalating repair costs plus the risk of a loss of revenue if County residents 
discontinue frequenting the Ballpark because of its appearance and/or safety concerns.  

In spite of the stated need for improvements, of the funding appropriated in September 2015, only 
$65,013 has been encumbered and $0 spent.  As such, until a plan is in place that would require 
additional funding, we would not recommend changing the proposed capital program at this time. 
That being said, the policy issue that the Legislature should address is a trade-off between the short 
run and the long run.  In the short run, major repairs would reduce any available surplus that 
provides a source of revenue for the General Fund.  However, without an increased investment in 
the facility, the County runs the risk of jeopardizing the long run viability of the Ballpark, which 
could eventually reduce or eliminate any subsidy to the General Fund. 

Budget Review Office Recommendations 

Change the funding source from “G”, which is reserved for the General Fund, to “T”. 
 

6425JO17 
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6427 

Description 

Suffolk County will partner with a local college or university, to identify locations appropriate for 
the Start-Up NY initiative, and will work with the private sector, with the goal of supporting the 
expansion of new startup businesses and creating jobs.  Businesses participating in Start-Up NY will 
pay zero taxes for ten years.  This includes: business, corporate, sales, property, state or local 
taxes, franchise fees, and income taxes for the company or its employees.  

Justification 

The ultimate goal of this project is job creation and the retention of workers in the County, by 
encouraging businesses to start up, relocate, or expand here.  Additional related benefits may 
include opportunities for internships, scholarships, and the advancement of the academic mission of 
educational institutions, as well as encouraging businesses to locate in Suffolk's transit-oriented 
downtowns. 

Status 

This was a new project in the Adopted 2015-2017 Capital Program, which included $500,000 for 
planning in 2015 and $5 million for construction in 2016.  This project was originally partially 
scheduled with state aid, when it was first introduced, but was revised to serial bond financing in 
subsequent capital programs.  Resolution No. 916-2015, approved in December 2015, appropriated 
$500,000 for planning; however, this amount is not reflected in the appropriation balance as the 
associated bond resolution was tabled at the November 17, 2015 General Meeting and 
subsequently withdrawn.  The $5 million for construction remains available to appropriate in 2016.  
The proposed capital program includes $5 million for construction in 2017, as was scheduled in the 
previously adopted capital program, while the Department did not request any additional funding 
moving forward.   

Movement of the project was somewhat slower than originally anticipated because recent plans 
have focused on a partnership with Suffolk County Community College (SCCC), and SCCC's 
application to the Start-Up New York program was only recently approved.  It is our understanding 
that the County is considering plans to work with SCCC on three potential sites: at the Selden 
campus, the Brentwood campus, and commercial space in the Wyandanch Rising project in Babylon. 
Design has not yet started.   

 

Impact on Operating Budget 

The proposed capital program includes $5,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $5,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $428,011.  Over the life of a 
15-year bond this totals $6,420,167. 

Project Number: 6427 Executive Ranking: 65 BRO Ranking:
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Issues for Consideration 

In addition to the tax benefits, the Start-Up New York program is expected to provide businesses 
with direct access to advanced research laboratories, development resources, and industry experts. 
In return, the businesses will create new jobs and contribute to economic development.  Although 
some locations will be on college campuses, the program also allows for the inclusion of off-campus 
sites.  The County worked with SCCC to investigate off-campus, downtown locations, such as 
Wyandanch.   

This project works in conjunction with other economic development projects, highlighted by the 
County Executive as priorities in this capital program.  Together, the projects are meant to create 
vibrant downtowns, which will attract young workers by providing affordable housing, easy 
transportation options, and an attractive lifestyle.  There is a co-dependent relationship between 
workers and businesses in an area:  businesses need an employee base and affordable workspace, 
and employees need jobs and affordable housing in communities that meet their lifestyle needs.   

This project is in its early stages, so the effectiveness of the program, as well as the appropriate 
level of funding, will need to be re-evaluated in future capital programs.  The proper amount of 
funding to spend on targeted economic development projects, in light of other capital needs, is a 
policy decision.  The Department of Economic Development and Planning should develop 
measurable project goals and track the cumulative tax effect on other Suffolk County residents.  
The cost effectiveness of the program and proper level of support should be re-evaluated in future 
capital programs.   

Budget Review Office Recommendations 

This project has been slow to progress and planning has not yet occurred, and assuming 2016 
funding is appropriated, it appears unlikely that the Department will be ready to utilize proposed 
2017 construction funding until at least 2018.  The Budget Review Office recommends deferral of 
proposed 2017 funding by one year. 
 

6427LH17 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $5,000,000 $5,000,000 $5,000,000 $5,000,000

2017 $5,000,000 $0 $5,000,000 $0

2018 $0 $0 $0 $5,000,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $10,000,000 $5,000,000 $10,000,000 $10,000,000
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7007 

Description 

This project provides for surveying and installation of fencing at County parks, where necessary and 
appropriate.  

Justification 

Various types of fencing are needed to delineate and secure Parks’ properties and to reinforce the 
beach dunes, which protect County beaches.  Fencing aids in: protecting the public from hazardous 
or dangerous conditions; maintaining crowd control; delineating special activity areas, such as dog 
parks and nesting areas of endangered species; promoting sand dune accretion; restriction of 
pedestrian and vehicular access; and reducing trespassing and vandalism.  This project may also 
include periodic surveying of these properties. 

Status 

The Proposed 2017-2019 Capital Program provides an additional $75,000 for site improvements, 
compared to the Adopted 2016-2018 Capital Program, but provides $50,000 less than requested by 
the Department.  The Department spent or committed approximately $89,586 for site 
improvements and $960 for planning, since this time last year.  The available appropriation balance 
still contains $148,615 for planning, but only $40,599 remains for site improvements.  All proposed 
funding is for site improvements. 

Site improvement funding is used for general, ongoing, fencing purposes throughout the entire park 
system of approximately 48,000 acres, but funds are particularly needed for the purchase and repair 
of snow fencing at Smith Point and Cupsogue County Parks.   

Planning funds were originally needed to pay for biannual surveys of the beaches at Smith Point and 
Cupsogue, to ensure FEMA funding in case of disasters, but now, the Department of Public Works 
uses its own survey crew for that purpose, as a cost-saving measure.  This leaves planning funding 
available for other needs at various beaches, such as for defining contested boundaries with adjacent 
neighbors and surveying newly acquired properties.   

 

Impact on Operating Budget 

The proposed capital program includes $275,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $275,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $23,541.  Over the life of a 15-year 
bond this totals $353,109. 

Project Number: 7007 Executive Ranking: 32 BRO Ranking:

Project Name:
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Issues for Consideration 

The Department notes that miles of fencing, of various types, are installed throughout the year, 
particularly at ocean-front locations.  The outer beach at Smith Point is approximately four miles 
long, while Cupsogue is two to three miles long, and these two parks are typically fenced multiple 
times per year.  Snow fencing helps to replenish the dune system- a first line of defense against 
storm damage.  As the fencing becomes covered with sand, new fencing must be added on top.  
Snow fencing costs $33.55 per 50 foot roll; posts are $4.84 each, and a bundle of 2,500 snow fence 
ties is $64.  That means one application of snow fencing alone, at these two parks, would fall in the 
$21,000-$25,000 range, not including the cost of posts or ties.  Unusual events, such as a storm or 
fire, require the Department to either have the necessary materials on hand, or the funding to 
purchase them.  The Environmental Unit can spend $50,000 to $100,000 on a single snow fence 
order.   

Most fencing jobs are completed in-house, by either the Environmental staff or the individual park 
staff.  An annual contractor is occasionally used for large fence projects, such as chain link or 
ornamental installations. 

The scheduling of regular funding for this project is necessary so that the Department can be 
prepared for routine as well as unusual situations that may arise.  The available appropriation 
balance has fallen, with only $40,599 available for site improvements, as the Department used nearly 
$90,000 for site improvements since this time last year.  It spent an annual average of approximately 
$64,000 for site improvements, per year, in the prior five years.  Proposed 2017 funding should be 
ample, in combination with the available fund balance, while proposed 2018 and 2019 funding is 
minimally sufficient and can be re-evaluated in the next capital program cycle. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project. 
 

7007LH17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $50,000 $75,000 $75,000 $75,000

2018 $50,000 $75,000 $50,000 $50,000
2019 $0 $75,000 $50,000 $50,000
SY $100,000 $100,000 $100,000 $100,000
Total $200,000 $325,000 $275,000 $275,000
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7009 

Description 

The County operates many active use campgrounds and picnic areas which are heavily used by the 
public during the main park season (mid-May through mid-September) and, to a lesser degree, on a 
year-round basis.  This project provides funds for major renovation or replacement of existing 
facilities, as well as for the periodic construction of new or expanded facilities.   

Areas that may be addressed include: restrooms, showers, playgrounds, campsites, campsite 
vegetation, and the provision of electrical, sewer, and water utilities for campsites.  

Justification 

The renovation, modernization, and improvement of existing facilities, as well as the addition of new 
facilities, when indicated, aid in accommodating user need.  Increased demand and usage by park 
patrons will ultimately result in increased park revenue.  Updating facilities reduces the need for 
operating budget-funded emergency repairs.  New check-in stations are being designed with bump-
outs that will allow patrons to check in without leaving their vehicle/camper.  This should ensure 
smoother traffic flow for park patrons.   

Status 

The Adopted 2016-2018 Capital Program included an almost three-fold increase in funding, as 
compared to the prior capital program, due to the refocusing of the project on the implementation 
of the Cathedral Pines County Park Master Plan that was completed in 2015.  The Proposed 2017-
2019 Capital Program is consistent with the previously adopted capital program, except that a 
portion of 2017 and 2018 funding is re-allocated from construction, to planning, as requested by the 
Parks Department.  The reallocation of construction funding, to planning, was at the suggestion of 
DPW, to allow for future engineering needs for specific aspects of the construction phases. 

Approximately $1.36 million for construction was spent or encumbered since this time last year, 
primarily for ongoing construction of check-in stations at Cedar Point and Indian Island, and a minor 
amount ($4,571) was spent or encumbered for planning.  The sizable appropriation balance is 
comprised of $73,662, for planning, and $1,026,238, for construction.  Depending on differing 
interpretations of the sunset law, a $500,000 portion of the construction balance may have expired, 
as these funds (CP 7009.319) have not been utilized since 2011.   

It is our understanding that existing construction appropriations are intended to be utilized this year 
for initial site and utility work at Cathedral Pines, depending on DPW's workload.  Applications 
have been submitted to National Grid for the extension of the main gas line into the heart of the 
Park.  Once utilities and preliminary infrastructure are in place, construction of the check-in station 
would be performed in 2017, under this CP number, in parallel with construction of the 
maintenance facility, under CP 7173.  The $925,000 for construction requested in 2018 would fund 

Project Number: 7009 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: All

38

IMPROVEMENTS TO CAMPGROUNDS

EXISTING

Countywide



CP 7009 

328 

improvements of the main campground area.  High construction costs have delayed the 
construction of the check-in station at Montauk Point, to future capital programs.   

A contractor is building the check-in station shells, but they will be finished by Parks personnel.  
Moving forward, the Department is using a standard design for check in stations, which can then be 
modified, if needed, for each site.   

 

Impact on Operating Budget 

The proposed capital program includes $3,300,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,300,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $282,487.  Over the life of a 
15-year bond this totals $4,237,310.  The campground improvements are expected to increase park 
usage and associated park revenues. 

 

Issues for Consideration 

Improvements at Cathedral Pines are the current priority for this capital project, because they are 
expected to increase usage at this underutilized park and thereby, increase future revenues.  
However, revenues generated at County parks are not likely to exceed the capital and operating 
costs of running the parks.  The Budget Review Office has previously recommended that, once 
transitional difficulties with the new online reservation system were addressed, revenue should be 
tracked by park, to allow analysis of the cost effectiveness of County initiatives and to better 
identify future needs.  

The Parks Department provided requested information that demonstrates the increase in usage and 
related camping revenues that was realized when the north half of Southaven Park was electrified 
for the 2014 camping season.  Camping revenues at the park more than doubled- going from 
$29,487 in 2013 to $71,556 in 2014.  Possibly due to increased user awareness of the 
improvements, camping revenues continued to increase in 2015, by an estimated $27,608 (38.6%).  

The Cathedral Pines Master Plan was approved by the Parks Board of Trustees at their March 17, 
2016 meeting.  Plan phasing and cost estimates in the plan are subject to change but provide a guide 
to implementation.  Estimated costs total more than $5.7 million over the first five years of the 
plan, which is consistent with the sum of funding spent in the last year, existing balances, and the 
$3.3 million in the proposed capital program.  Later stages of the project will only be implemented 
as resources allow. 

Total Appropriated: $4,061,500 Appropriation Balance: $1,099,900

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $500,000 $500,000 $500,000 $500,000

2018 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2019 $0 $0 $0 $0

SY $1,800,000 $1,800,000 $1,800,000 $1,800,000

Total $3,300,000 $3,300,000 $3,300,000 $3,300,000
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Budget Review Office Recommendations 

The proposed capital program is consistent with the progression of this project, as planned, and the 
Budget Review Office concurs with funding this project as proposed. 
 

7009LH17 

 

 

7011 

Description 

Funding included for this recurring project goes toward purchasing heavy-duty equipment for use 
throughout the County’s park system.  Equipment purchased under this project is often specialized 
in nature and has a relatively long useful life; typically more than ten years. 

Equipment may include: four wheel drive landscape dump trucks, tracked bobcats with auger bits, 
large rotary mowers, rollers, trailers for heavy equipment, four wheel drive tractors, four wheel 
drive specialty trucks (such as Gators with special beds for medical transport), beach rakes, and 
other necessary equipment.  

Justification 

Aged existing equipment is difficult and costly to maintain, and the rental of substitute equipment or 
contracting out of work is expensive.  The availability of the necessary equipment allows timely 
responses to problems and the avoidance of more costly repairs that result from delays in 
addressing issues. 

Status 

The Proposed 2017-2019 Capital program includes an additional $200,000 for furniture and 
equipment, as requested by the Parks Department, as compared to the Adopted 2016-2018 Capital 
Program.  Nearly $350,000 has been spent or encumbered since this time last year.  Items 
purchased in 2015 (or on order), with approximate costs, include:  eleven John Deere Gators 
($98,000), one Super Z Mower ($12,600), one New Holland Tractor ($42,000), one Bobcat Skid 
Steer ($37,000), and one garbage truck ($136,000).  An additional $24,719 was being spent on 
Wave Runners, for lifeguards, which were going out to bid shortly.  The Department notes that, in 
determining future funding needs, a priority list is being devised based on lists of aging and 
deteriorated equipment supplied by each Park Supervisor.   

Funding for 2017 through SY is requested for generic purposes of this capital project; namely, to 
replace dilapidated and decommissioned equipment, as needed.   

 

Project Number: 7011 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: All
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Total Appropriated: $1,250,000 Appropriation Balance: $70,573
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Impact on Operating Budget 

The proposed capital program includes $1,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $85,602.  Over the life of a 15-
year bond this totals $1,284,033. 

It is anticipated that there will be operating budget savings as a result of reduced need to lease 
equipment or contract work.  Replacing old, inefficient equipment that is beyond its useful life 
reduces expenditures on emergency repairs.  Furthermore, new heavy-duty equipment may be 
more fuel efficient than the older, outdated equipment it replaces.   

 

Issues for Consideration 

The purchase of proper, well-functioning, heavy-duty equipment is cost-efficient, because it enables 
Parks personnel to do their work efficiently, and in a timely manner.  It is essential to maintaining 
and improving the County’s vast array of parkland and associated facilities.  Lack of the appropriate 
equipment may result in costly delays to projects or unnecessary expenses related to the repair of 
existing equipment, the rental of needed equipment or the contracting out of work, which could 
have been accomplished in-house.  Ultimately, proper equipment aids in making the park experience 
safer and more enjoyable for patrons.  The list of equipment replaced within the last year 
demonstrates the typical expenditures for this project.  Proposed funding is reasonable, based on 
the Department's expenditure and the reduction in the existing fund balance, since this time last 
year.  Future capital requests for this project should include a priority list of decommissioned 
equipment that needs to be replaced, other anticipated equipment needs, and the estimated cost to 
purchase these items.   

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project, as proposed.   
 

7011LH17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $200,000 $200,000 $200,000 $200,000

2018 $200,000 $200,000 $200,000 $200,000

2019 $0 $200,000 $200,000 $200,000

SY $400,000 $400,000 $400,000 $400,000

Total $800,000 $1,000,000 $1,000,000 $1,000,000
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7079 

Description 

This project provides funding for general improvements, including paving, new lighting, and lighting 
upgrades at County park facilities.  It serves as a funding source for new projects, as well as for 
repairs at various locations that cannot be readily categorized under other more specific or 
appropriate projects, and provides funding for unexpected needs.  Water supply systems and 
energy efficiency may also be addressed.   

The Parks Department regularly resurfaces parking areas and roadways, and upgrades older lighting 
systems using operating budget funds and departmental staff.  The normal life expectancies of 
lighting and paving dictate that these items must be replaced or upgraded over time.  The lighting 
and paving needs of newly acquired properties and of new or expanded usages of existing 
properties must also be addressed.   

Justification 

This program reduces the need for the Department to make emergency repairs from limited 
available funds in its operating budget.  If not repaired, roads and parking lots may become 
hazardous, increasing the potential for property damage and personal injury.  Funding can also be 
used to: mitigate public safety and security issues; reduce energy expenditures, by replacing old, 
inefficient lighting with energy conserving alternatives; and provide water supply system installations 
and upgrades. 

Status 

Last year, the Parks Department intended to discontinue three other capital projects and 
incorporate them into this one, moving forward:  CP 7145, Improvements to Newly Acquired 
Parkland; CP 7184, Improvements to Water Supply Systems in County Parks; and CP 7188, Energy 
Savings/Parks Compliance Plan.  This year, the Department submitted a separate request for CP 
7184 (see review of CP 7184), but that project is not included in the Proposed 2017-2019 Capital 
Program. 

The proposed capital program includes $1 million for CP 7079, which is double the amount 
included in the Adopted 2016-2018 Capital Program but $150,000 less than the Department 
requested or $300,000 less than the Department's combined request for CP 7079 and CP 7184.  
The proposed capital program schedules $50,000 for planning, in both 2017 and 2019, and 
$100,000 for planning in SY.  The balance of proposed funding is for construction. 

Since this time last year, the Department has expended, encumbered, or pre-encumbered $193,824 
($50,000 for planning, $119,026 for construction, and $24,798 for site improvements).  The 
appropriation balance is comprised of $130,974 for construction and $224,995 for site 
improvements.  There are also uncommitted fund balances in the three discontinued projects, 

Project Number: 7079 Executive Ranking: 32 BRO Ranking:

Project Name:

Location: Legislative District: All
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totaling $417,032, although a portion of that amount may be expired or soon expiring, and use of 
the funds would need to be specific to the original purpose of each project.   

The Department notes that planned improvements for specific parks that have their own CP 
number are usually requested under the specific CP number, although debris removal and smaller 
pavement improvements are typically funded under CP 7079.  An unspecified portion of requested 
funds may be utilized for site work at Timber Point Golf Course. 

 

Impact on Operating Budget 

The proposed capital program includes $1,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $85,602.  Over the life of a 15-
year bond this totals $1,284,033. 

 

Issues for Consideration 

Last year, the Department integrated three discontinued projects, which were fairly narrow in 
scope, into this one, in an effort to both streamline their capital budget requests and to provide 
flexibility in funding a myriad of projects.  It has met with resistance in utilizing these funds.  For 
example, Resolution No. 195-2015 appropriated $50,000 for planning and $200,000 for 
construction.  These funds are already accounted for in the fund balance; however, the associated 
bond resolution was just recently adopted, on April 12, 2016.  The Department decided to revive 
CP 7184 this year, as it had identified needs specific to the intent of that project and wanted to 
distinguish the funding associated with those needs.  The Department could have accomplished this 
within its CP 7079 request, by detailing cost estimates for that work. 

Part of the difficulty may be that CP 7079 covers diverse needs.  The Department's request is fairly 
non-specific, and does not include cost estimates.  It is reasonable for the Department to prefer a 
reserve of flexible funding to meet unexpected needs, but they should be able to account for what 
was spent in the past year and to identify any known needs and the associated cost estimates.   

Total Appropriated: $1,561,000 Appropriation Balance: $355,969

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $250,000 $250,000 $300,000 $300,000

2018 $0 $250,000 $0 $0

2019 $0 $250,000 $300,000 $300,000

SY $250,000 $400,000 $400,000 $400,000

Total $500,000 $1,150,000 $1,000,000 $1,000,000
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Budget Review Office Recommendations 

Due to the amount of funding currently available, and the inclusion of planning funds, the proposed 
capital program appears reasonable, and the Budget Review Office concurs with the capital 
program, as proposed. 
 

7079LH17 

 

 

7080 

Description 

This project provides funding for improvements at Cupsogue County Park.  Cupsogue Beach is the 
second busiest County beach and generates significant revenue.  The Parks Department worked 
with the Department of Public Works to replace amenities that were destroyed by fire in 2014 in 
time for the 2015 summer season.  The pavilion was originally intended to be rebuilt, but the 
current scope of the project has changed.  The construction of a handicapped accessible ramp from 
the parking lot is still needed. 

Justification 

The installation of temporary facilities provided amenities for patrons in time for the summer 
season, and will continue to function for the foreseeable future.  This project may also be used to 
address code compliance, including ADA accessibility requirements, improve pedestrian traffic flow, 
address damage resulting from coastal storms and nor’easters, replace splintered decking, and 
provide other enhancements to visitor safety, thereby reducing the County’s potential liability 
exposure. 

Status 

This project took on a new focus when a September 2014 fire destroyed part of the park, including 
the concession stand and bathrooms.  Additional funding was appropriated by resolution in late 
2014 and early 2015 to address the revised needs of the park.  Temporary restroom and 
concessionaire kitchen facilities were installed, and a new boardwalk area was completed, to allow 
the park to open in time for the summer season.  The temporary structures were intended to be 
sited at the park until permanent structures were built, with the ability to re-site them at other 
locations in the future.   

The previously adopted capital program included planning and construction funding for a new 
pavilion; however, no funding for this project is included in the proposed capital program. 
According to Parks, the temporary restroom and concessionaire facilities, along with the new 
boardwalk, worked out so well, that their use will be continued for at least the near future. 

Project Number: 7080 Executive Ranking: 52 BRO Ranking:
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At the January 2016 Parks Board of Trustees meeting, it was noted that DPW is currently working 
on the design of an ADA compliant ramp, leading to the boardwalk, at an approximate cost of 
$500,000.  In addition, the possibility of expanding the recently constructed boardwalk was 
discussed.  The expanded boardwalk would provide space for seating and would connect to the 
concessionaire's facility and the parking lot.  The concessionaire has proposed installing a beverage 
bar on the expanded boardwalk.  The following photos show the new boardwalk (left) and the gap 
between it and the concessionaire, restrooms, and parking area (right).  Currently, concrete ramps 
lead from either end of the boardwalk, to the parking area, and an ADA compliant ramp leads to 
the water. 

 

Impact on Operating Budget 

The proposed capital program does not include funding for this project.  The restoration of the 
park for the 2015 summer season preserved park-related revenue for the County.    

 

 

Issues for Consideration 

Cupsogue is a popular, revenue-producing park, as it is one of only two County parks that contain 
ocean beaches.  The construction of a new pavilion is no longer being considered in the current 
capital program.  The installation of an extended boardwalk, containing picnic tables and a beverage 

Total Appropriated: $1,125,000 Appropriation Balance: $130,887

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,500,000 $2,500,000 $2,500,000 $1,350,000

2017 $2,150,000 $500,000 $0 $0

2018 $500,000 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $5,150,000 $3,000,000 $2,500,000 $1,350,000
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bar, as well as the installation of an ADA-compliant ramp to the parking lot, will provide amenities 
for park users.  The concessionaire is also likely to reap considerable benefits by these additions.  
The County received concession stand-related revenue (flat fee, plus percent of gross) of $59,375 
in 2014, which increased to $68,522 in 2015.  The concessionaire also had a $250,000 capital 
obligation over the term of its contract.  The term of the contract is up, and the proposed 
improvements are being considered in the current renegotiation process.  

Adopted 2016 funding ($150,000 for planning and $2.35 million for construction) remains to be 
appropriated.  The Department expects to appropriate approximately $1.35 million of that amount, 
to continue this project, while the balance is intended to be used as an offset for another project 
(CP 7190).  Based on this information, the $500,000 requested by Parks is 2017 will not be 
necessary; all scheduled improvements will be completed with 2016 funds. 

Budget Review Office Recommendations 

In light of the reduced scope of the project, the current appropriation balance, and 2016 adopted 
funding available to appropriate, the Budget Review Office concurs with the capital program as 
proposed. 
 

7080LH17 

 

 

7099 

Description 

This project provides for the planning, design, and reconstruction of spillways, dams, culverts, and 
similar structures throughout various County parks and historic sites.  These structures control the 
flow of water in rivers, lakes and ponds.  Properly maintaining the level and flow of the water, 
controls flooding and reduces erosion.  

Justification 

Failure of spillways could result in flooding of adjacent properties, washing out of roadways and 
walkways, erosion, endangerment of wildlife and habitat, elimination of recreational opportunities, 
creation of breeding grounds for mosquitoes, and changes to the flow of rivers or the size and 
shape of lakes and ponds.  Maintaining water flow control devices can prevent these negative 
consequences. 

Status 

The proposed capital program includes an additional $100,000 in serial bond financing ($25,000 for 
planning and $75,000 for construction) in SY, as compared to the previously adopted capital 

Project Number: 7099 Executive Ranking: 55 BRO Ranking:
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program.  Proposed 2017 and 2018 funding is for construction.   Proposed funding is consistent 
with the Parks Department's request.   

A significant portion of the last year's appropriation balance was closed out by Resolution No. 
1082-2015, while the Department spent or encumbered approximately $103,000 for planning since 
this time last year.  Planning funds are being used for contracted work at Lotus Lake in Sayville.  The 
current appropriation balance is comprised of $15,080 for planning and $125,000 for construction.  
The construction balance will be used for the repairs of the spillways at Hubbard County Park.  
There are construction windows restricting when work may be completed, so the work at 
Hubbard may be delayed until late 2017, as a result.  The spillway at San Souci County Park is on 
hold, pending future appropriations. 

 

Impact on Operating Budget 

The proposed capital program includes $650,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $650,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $55,641.  Over the life of a 15-year 
bond this totals $834,622. 

This project may reduce the need for operating expenses for emergency repairs or for the 
restoration of impaired areas. 

 

Issues for Consideration 

According to the Department, the prevention of unauthorized runoff or flooding into waterways 
can have a direct effect on water quality control.  Water Quality issues are currently at the 
forefront of County concerns. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project, as proposed. 
 

7099LH17 

 

 

Total Appropriated: $375,000 Appropriation Balance: $140,080

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $275,000 $275,000 $275,000 $275,000

2018 $275,000 $275,000 $275,000 $275,000

2019 $0 $0 $0 $0

SY $0 $100,000 $100,000 $100,000

Total $550,000 $650,000 $650,000 $650,000
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7143 

Description 

This project will eliminate the flooding conditions at this County property by replacing three 
existing piping systems located between the North Fork Preserve Park property and the Long Island 
Sound.  A larger sized drainage system is needed to handle the large storm water events present at 
this location.  Three piping systems, designated Pipe System Numbers One, Two, and Three (from 
west to east, along Sound Shore Road) will be built, over two phases:   

Phase One:  Construct Pipe System Numbers One and Two.  These pipes will convey stormwater 
underground, between the property and the Long Island Sound.  Design completion is estimated by 
December 2019; construction completion is estimated by December 2020.  (Note that, now, Phase 
Two is intended to be completed prior to Phase One.) 

Phase Two:  Construct Pipe System Number 3 and a retention basin.  The retention basin is 
intended to handle average storm events, with overflow directed to the drainage system, in the 
event the retention basin is overwhelmed.  Design completion is estimated by December 2018;  
construction completion is estimated by December 2019. 

Justification 

This drainage project is expected to have a positive impact on public health and safety.  See also 
related CP 7189, Improvements to North Fork County Preserve. 

Status 

The Proposed 2017-2019 Capital Program represents a $2.3 million increase compared to the 
Adopted 2016-2018 Capital Program, which did not include funding, and it is more than two and a 
half times the $900,000, for construction, which was included in the Adopted 2015-2017 Capital 
Program. That $900,000 was never appropriated for this project but was instead used as an offset 
for CP 8735.  The proposed capital program adds $300,000 in serial bond funding, all for planning, 
over the years 2018 and 2019, and adds $2 million in serial bond funding, for construction of Phase 
One, in SY.  The proposed capital program is consistent with funding requested by the Department. 

The land acquisition for the recharge basin was completed in November 2011, and design, in June 
2013.  Resolution No. 1202-2013 appropriated $850,000 for construction, which comprises the 
existing appropriation balance.   

 

Impact on Operating Budget 

The proposed capital program includes $2,300,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,300,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $196,885.  Over the life of a 
15-year bond this totals $2,953,277. 

Project Number: 7143 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: 1
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Issues for Consideration 

The North Fork Preserve is a major recent County land acquisition.  More than 300 acres were 
purchased, at a cost of over $17 million.  Related CP 7189 provides funding for a master plan on 
the entire preserve.  Proposed uses of the park include, but are not limited to: camping, seasonal 
cabins, multi-use trails, and an equestrian center.  Existing stormwater drainage for the property is 
insufficient.  Overflow causes flooding of adjacent properties and discharges into the Long Island 
Sound and North Fork.  This causes liability and environmental issues that need to be addressed.  It 
had been determined that three drainage pipes that run across the property, to the Long Island 
Sound, need to be replaced, and that a recharge basin would be required for stormwater overflow.  
Per the April 2016 DPW status report, a partial survey has been completed, and conceptual 
planning is progressing.   

Since the start of this project, it has been conceptually revised several times, due to varying support 
from abutting property owners, a better understanding of the drainage issues, and a consideration 
of work that needs to be done throughout the property.  The Department has recently discussed 
changing the scope of the project to a "remediation of wetlands", in lieu of the prior proposition to 
replace the three drainage pipes.  The recharge basin would still be needed, for overflow.  It is 
believed that this approach would be permissible under the open space land acquisition programs 
which purchased the property.  Permitting for work on these wetlands may fall under Town of 
Riverhead jurisdiction.   

If the scope of the project is modified to a remediation of wetlands focus, water quality or grant 
funding may be available for an initial planning phase.  Other funding can be adjusted, as needed, in 
future capital programs.  Depending on land use restrictions, passive recreational park amenities, 
such as nature trails or elevated boardwalks, may be incorporated into the revised plans. 

The project plan for new CP 8736, Mud Creek Watershed Aquatic Ecosystem Restoration Project, 
may be of interest, as the revised scope of CP 7143 is being considered.  That project, also involving 
Suffolk County parkland, will restore fish and wildlife habitats near the headwaters of Mud Creek, 
and, as part of site-redevelopment, will include park amenities such as nature trails and elevated 
boardwalks.  Improved water quality of surface and ground waters is also expected, as a result of 
that project.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $100,000 $100,000 $100,000
2019 $0 $200,000 $200,000 $200,000
SY $0 $2,000,000 $2,000,000 $2,000,000
Total $0 $2,300,000 $2,300,000 $2,300,000
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Budget Review Office Recommendations 

The Budget Review Office concurs with funding as proposed. 
 

7143LH17 

 

 

7162 

Description 

This project provides for the restoration of Smith Point County Park.  Planning and development of 
a master plan for the park areas have been completed.  

The master plan includes the following projects, which are recommended to be initiated in 
upcoming years: 

• Upgrade of the maintenance/operation facility 

• Renovation of the main pavilion 

• Repaving and lighting the main parking area 

• Improvements to pedestrian and vehicle flows 

• Mitigation of shoreline erosion 

Justification 

Smith Point, located on Long Island’s Fire Island barrier beach, is one of the County’s most popular 
parks and one of the Department’s largest revenue generators.  It overlooks both the Great South 
Bay and the Atlantic Ocean and contains the largest oceanfront beach in the County Park system.  
The Park offers lifeguard protected swimming, public restrooms and showers, a food concession, 
campgrounds, playgrounds, fishing pier, and outer beach access for four wheel drive vehicles.  It is 
also home to the TWA Flight 800 Memorial.   

Enhancement of park amenities is anticipated to result in increased use of the facilities and 
associated user revenues.  Restoration of the park will also reduce the need for emergency repairs 
using operating funds. 

Status 

One million dollars of previously scheduled serial bond funding ($50,000 for planning and $450,000 
for construction, in both 2017 and 2018) is reduced by half and deferred to SY in the proposed 
capital program, consistent with the Parks Department's request.  There is a large appropriation 
balance ($199,986 for planning, $3,132,482 for construction), but comparatively little has been 

Project Number: 7162 Executive Ranking: 38 BRO Ranking:
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utilized since this time last year ($219,248 for construction).  At the time of our last Review, we 
noted that the large appropriation balance was purposely accumulated, in order to be prepared to 
truck in emergency sand, in case of a natural disaster.  However, the FIMI project made these funds 
available for other purposes.   

Projects expected to occur within the current year are cosmetic interior renovations at the pavilion 
and the installation of a new playground in the coming weeks.  The new playground equipment cost 
$78,000, without installation.  Costs of the pavilion renovations and playground installation were 
not yet known.  No other specific Master Plan projects have been scheduled.  Repaving and striping 
the parking lot, at an initial estimate of $2.6 million, not including islands, curbing, or lighting, has 
been deferred at this time, due to the high cost estimate and the fact that the lot is still functional.    

 

Impact on Operating Budget 

The proposed capital program includes $500,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $500,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $42,801.  Over the life of a 15-year 
bond this totals $642,017.   

Park enhancements may positively affect park-related revenue by increasing patronage.  Timely 
maintenance may reduce operating costs by reducing the need for emergency repairs. 

 

Issues for Consideration 

The Department has substantial unexpended previously appropriated funds to progress master plan 
improvements in the near term.  As the capital program is a planning document, it would be useful 
for the Department to include a schedule of planned annual improvements, together with the 
associated cost estimates, in their capital budget request. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the deferral of additional funding for this project, as 
proposed.   
 

7162LH17 

 

 

Total Appropriated: $6,100,000 Appropriation Balance: $3,332,468
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7163 

Description 

This project provides ongoing funding to maintain the dune that currently protects the facilities at 
this park, including the parking lot and concessionaire building.  Sand is transported and deposited 
as needed for this part of the project.  Another aspect of the project, that is currently being 
planned, involves using dredged material from the bay to restore the narrow beachfront. 

Justification 

Maintaining the dune system and replenishing the beach would protect the Park’s facilities, including 
the parking lot, the revenue-generating concession building, the playground, and the storage 
building.    

Status 

The Parks Department has NYSDEC permits in place which allow routine replenishment of the 
berm/dune, but there are limitations on the amount of material that can be placed per year (5,000 
cubic yards maximum).  Additional permits will be required for the dredging/beach nourishment 
portion of this project.  The Department of Public Works has submitted the permit applications and 
indicates that if the permits come in on time, the Department may be able to perform the dredging 
in-house, this year.  If not, funding would be required to contract out the job. 

The project has an uncommitted appropriation balance of $35,834 plus $50,000 that was recently 
appropriated by Resolution No. 196-2016 available for current needs.  Existing appropriations will 
be used to nourish the protective dune, which was damaged in a recent nor'easter.  The proposed 
capital program includes serial bond financing, as requested by Parks, for construction, in 2017 and 
2018, as previously adopted, but advances SY funding to 2019.  In the aggregate, due to the absence 
of proposed SY funding, the proposed capital program is $50,000 less than included in the 
previously adopted capital program. 

Separate but related CP 8720 contains funds for wastewater upgrades at Meschutt County Park. 

 

Impact on Operating Budget 

The proposed capital program includes $850,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $850,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $72,762.  Over the life of a 15-year 
bond this totals $1,091,428. 

Project Number: 7163 Executive Ranking: 32 BRO Ranking:

Project Name:
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The following side by side photos show the protective dune in April of 2015 (left) and the 
narrowed dune in March of 2016 (right).  The photos represent the beach at low tide.  When the 
dune is wider and the tide is up, only a narrow strip remains for Park users to enjoy.  The lower 
photo shows destroyed snow fencing and deteriorated dune in front of the concessionaire's 
building.   

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $50,000 $50,000 $50,000 $50,000

2017 $750,000 $750,000 $750,000 $750,000

2018 $50,000 $50,000 $50,000 $50,000

2019 $0 $50,000 $50,000 $50,000

SY $50,000 $0 $0 $0

Total $900,000 $900,000 $900,000 $900,000
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Issues for Consideration 

The concessionaire building is a revenue-producing County asset and provides amenities to Park 
users.  The County received $26,734 in revenue from the concessionaire in 2014, plus a $150,000 
capital commitment over the term of its contract.  Revenue increased to $52,876 in 2015, under 
the terms of the new concessionaire contract that began January 1, 2015 (Resolution No. 393-
2015).  The concessionaire again has a $150,000 capital commitment over the term of its ten year 
contract.  According to the Department, the concessionaire may relocate existing restrooms and 
extend the kitchen area. 

The raised dune that was put in place in earlier phases of this project is protective of the new 
parking lot.  Erosion in places has exposed underlying riprap (rock armor).  Widening of the beach 
is proposed as a further corrective and possibly preventive measure, to further protect County 
assets and provide a wider beach for park users.  According to the Department, the enhanced 
beach created by the dredging would be considered an engineered beach (versus a natural beach), 
and as such, it may be eligible for FEMA aid if it is damaged by a future named storm and meets 
certain criteria for a disaster. 

The dredging project is a larger and more time-consuming one than DPW can typically undertake 
in-house during the normal dredge window of October 1 to January 15.  The Department has a 
narrow window this June in which it could perform the work with County staff and equipment, at 
minimal cost; however, this hinges on permits being received shortly.  The Parks Department has 
indicated that, although closure of the beach would be required during the dredging, it should result 
in a significantly more usable beach during the prime summer season.   

It is fairly certain that an outside contractor would be needed if work cannot be completed in-
house, this spring, as DPW resources are rarely available to the degree needed for this project.  It 
is unknown to what extent the proposed beach widening will last, or how effective it will be in 
preserving nearby structures.  It is possible that the widened shoreline may reduce the need for 
regular dune replenishment.  If the in-house work proceeds, a significant portion of the proposed 
$750,000 in 2017 may not be required, and the project would be more cost-effective.   

It is reasonable to attempt a solution that will protect County facilities at this park, but results 
should be monitored by the Department for future evaluation of this and other related projects.  A 
longer term policy or plan should be developed with respect to the issue of shoreline erosion, as 
this will be an ongoing issue throughout the County.   

If a contractor is required for the dredging project, funding in the proposed capital program will be 
necessary.  The full amount of 2017 funding may not be needed if DPW can perform the dredging 
project in-house.   

Budget Review Office Recommendations 

We agree with the proposed capital program as it is likely that a contractor will be needed to 
perform the dredging portion of this project. 
 

7163LH17 
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7164 

Description 

This capital project provides funding for improvements at Gardiner County Park and for the 
renovation and restoration of Sagtikos Manor.  Gardiner County Park is a 231 acre nature-oriented 
public park on the Great South Bay.  Sagtikos Manor is a ten acre estate that was listed on the 
National Register of Historic Places (NRHP) since 1976 and dedicated to the Suffolk County 
Historic Trust in 2007.  The estate includes three main structures:  the main house, the carriage 
house, and the garden house.   

The current focus of the project is the restoration of the manor house, its various outbuildings, and 
the restoration of its historic gardens.  The carriage house will be renovated and converted to a 
visitor's center.  The Sagtikos Manor Historical Society will partner with the County in providing 
funds and volunteers to provide public access to the visitor's center.   

Justification 

The preservation and restoration of historic properties maintains the cultural and architectural 
traditions of Long Island for future generations and contributes to the County’s efforts to promote 
and increase tourism.  Restoration of the gardens is expected to attract more visitors, and the 
conversion of the carriage house to a visitor’s center will move the day-to-day operational activities 
of the support group to a more user-friendly environment and reduce wear and tear on the main 
house. 

Status 

The heating system has been replaced and new roofs have been installed.  The partner group has 
obtained non-County grants to do exterior painting and make structural repairs.  The historic 
walled garden will be restored using a combination of grant funding, obtained by the partnering 
group, and County funding.   

Existing grant and County funds are being used for the ongoing installation of an irrigation system 
for the historic gardens and for garden restoration.  Since this time last year, state funds for 
construction, totaling $175,000, have been entirely expended or encumbered, and $197,213 in 
serial bond funding has been expended or encumbered.  Almost all of the remaining balance is for 
construction; only $175 remains for planning. 

Proposed 2017 funding is comprised of $100,000 for planning and $250,000 for construction, while 
proposed 2019 funding is all for construction.  The amount of overall funding in the proposed 
capital program is consistent with the previously adopted capital program, but the $1.5 million for 
construction, previously scheduled in SY, is advanced to 2019.   

The proposed capital program is consistent with the Department's request.  The $100,000 for 
planning proposed in 2017 will be utilized for the adaptive re-use of the Carriage House as a 
visitor's center, while the $250,000 for construction in 2017 will be used to complete roof 

Project Number: 7164 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 11
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replacement on the east wing of the mansion.  Construction funding in 2019 will be used for the 
conversion of the Carriage House to a visitor's center. 

 

Impact on Operating Budget 

The proposed capital program includes $1,850,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,850,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $158,364.  Over the life of a 
15-year bond this totals $2,375,462. 

 

Issues for Consideration 

The presence of a good partner on a historical property helps prevent vandalism, provides 
assistance with maintenance, and provides opportunities for public access.  According to the Parks 
Department, the Sagtikos Manor Historical Society has been an excellent partner on this property.  
The County maintains the house and grounds, and the Society is contracted with the County to 
give tours of the Manor and to cooperate in its restoration.  The Society provides volunteers to 
open the site to the public, and has assisted with funding for the restoration of the house and 
grounds, using fundraisers, grants, and donations.  All monies raised by the Society at the Manor go 
to the restoration program.   

Restoration of the historic landscape is expected to greatly improve the aesthetic look of the 
manor, by returning the estate-like feel to the grounds.  The conversion of the carriage house to a 
visitor's center will prevent unnecessary foot traffic and reduce wear and tear on the main house 
and its valuable contents.  More detailed information regarding restoration of the carriage house 
should be available for future capital programs, once planning has been completed. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project, as proposed. 
 

7164LH17 

 

 

Total Appropriated: $725,000 Appropriation Balance: $49,550

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $350,000 $350,000 $350,000 $350,000

2018 $0 $0 $0 $0

2019 $0 $1,500,000 $1,500,000 $1,500,000

SY $1,500,000 $0 $0 $0

Total $1,850,000 $1,850,000 $1,850,000 $1,850,000
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7165 

Description 

The Long Island Maritime Museum (LIMM), located on the waterfront in West Sayville, is operated 
by a not-for-profit corporation under a license agreement with Suffolk County Parks.  It is 
comprised of approximately 14 acres and nine historic buildings, and serves to preserve Long 
Island's maritime history and heritage for educational purposes.  The County supports this historic 
asset through operational and capital assistance.   

Justification 

This project aids in the preservation of this historic and cultural asset.  Installation of a low sill 
bulkhead will mitigate silting of the boat basin from the secondary channel and mitigate the need for 
dredging.   

Status 

DPW has been working to progress the construction of the Ockers Transportation Center, which 
will allow the Museum to easily move watercraft in and out of the water for repair.  The cost for 
planning and construction is $630,850.  A New York State Department of Transportation 
(NYSDOT) grant funded 80% of the cost, 10% is from the Museum and 10% is the County share.  
The NYSDOT review of the engineering of the project, in conjunction with changes in project 
scope due to high construction estimates, have caused severe delays in starting the project.  It is 
hoped that construction will begin in the late summer or fall of 2016. 

The proposed capital program includes $50,000 for planning in 2019 and $500,000 for construction 
in SY, as requested by the Department to address dredging and bulkhead needs in the LIMM boat 
basin.  This project was not included in the previously adopted capital program as no funding had 
been requested by the Parks Department at that time.   

 

Impact on Operating Budget 

The proposed capital program includes $550,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $550,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $47,081.  Over the life of a 15-year 
bond this totals $706,218. 

Project Number: 7165 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 12

38
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Total Appropriated: $1,357,765 Appropriation Balance: $941,930
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Issues for Consideration 

The eastern portion of the bulkhead was stabilized with a temporary repair a number of years ago, 
and is maintaining the integrity of the bulkhead.  A portion of the existing south-facing bulkhead 
along the marine railway channel was damaged in 2015, and DPW is in the early stages of 
investigation of this issue.  Existing uncommitted funding of $340,511 will be utilized for this repair.  
The boat basin quickly fills with silt, and maintenance dredging has been delayed, pending bulkhead 
rehabilitation.  The installation of a low sill bulkhead will mitigate silting of the boat basin from the 
secondary channel and mitigate the need for dredging.  Proposed 2019 funding will be used for 
planning of projects, including the rehabilitation of the bulkhead, and SY funding will be utilized to 
implement the work.  The low sill bulkhead continuation will be installed along the wetlands, where 
there is no decking. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project, as proposed. 
 

7165LH17 

 

 

7166 

Description 

The Parks Department operates and maintains three golf courses: West Sayville (Islip), Timber 
Point (Islip), and Indian Island (Riverhead).  A fourth (Bergen Point, Babylon) is operated and 
maintained by a licensed concessionaire.  This project provides for major improvements which 
cannot be accomplished in the normal maintenance schedule.  

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $50,000 $50,000 $50,000

SY $0 $500,000 $500,000 $500,000

Total $0 $550,000 $550,000 $550,000

Project Number: 7166 Executive Ranking: 55 BRO Ranking:

Project Name:

Location: Legislative District: 1, 8, 10

55

IMPROVEMENTS TO COUNTY GOLF COURSES

EXISTING

Riverhead, Great River, and 

West Sayville



CP 7166 

348 

Justification 

The golf courses are a major revenue producer for the County and a desired recreational activity 
for Suffolk County residents and visitors.  Improvements should encourage increased use and 
related revenues. 

Status 

Existing funds are being used for ongoing repairs at golf courses, including repairs at Indian Island 
Hole No. 5 and the purchase of new irrigation pumps for Indian Island.  The restoration project to 
repair the eroded green at Indian Island Hole No. 5 is nearly completed.  The photograph below 
shows the completed gabion wall, which will protect the course from continued erosion.  Irrigation 
construction is essentially complete at West Sayville, and the related new well project is nearly 
complete.  The appropriation balance is now comprised of $182,833 for planning and only $1,940 
for construction.  Since this time last year, approximately $457,239 was spent or encumbered for 
construction, while only $186 was spent or encumbered for planning.   

Recently appropriated 2016 construction funding, of $200,000, which is not yet reflected in the 
appropriation balance, and proposed 2018 construction funding, also of $200,000, will be used for 
repairs and general upgrades, such as for bunkers, fairways, tees, greens, and irrigation.  Proposed 
2019 planning funds, of $200,000, will be utilized for general planning and for the Timber Point 
irrigation system, while construction funds will be used for a new irrigation system at Indian Island.  
Replacement of the irrigation system valves and heads at Timber Point will be completed in future 
years.  

The proposed capital program (2017-2019 and SY) represents a $500,000 decrease overall from the 
previously adopted capital program (2016-2018 and SY), primarily because proposed 2019 
construction funding (which is advanced from SY) is reduced from $2.6 million to $2.1 million.  The 
Department's funding request was revised and reduced due to an anticipated decrease in irrigation 
construction costs, based on a revised estimate from DPW.  Previously scheduled 2018 planning 
funding, of $100,000, was reprogrammed to construction and increased to $200,000.  Previously 
scheduled SY planning funding of $100,000 is advanced to 2019 and increased to $200,000. 

 

Impact on Operating Budget 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Total Appropriated: $6,759,800 Appropriation Balance: $184,773

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $200,000 $200,000 $200,000 $200,000

2017 $0 $0 $0 $0

2018 $100,000 $200,000 $200,000 $200,000

2019 $0 $2,300,000 $2,300,000 $2,300,000

SY $2,700,000 $0 $0 $0

Total $3,000,000 $2,700,000 $2,700,000 $2,700,000
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Issues for Consideration 

Improvements to the golf courses will help to sustain and enhance revenue through increased use 
of facilities.  Improving the irrigation systems at the County's golf courses will reduce electric and 
water usage.  Proper irrigation also maintains the health of the courses, prevents disease, and 
diminishes maintenance costs, by reducing the need for chemicals, pesticides and labor.   

As of April 1, 2016, the County had received more than $2.7 million in 2015 revenue for greens 
fees, plus additional revenue, approaching $1 million, related to golf course concessionaires (such as 
golf pros and onsite restaurants).  Due to recently imposed park fee increases, 2016 revenues could 
potentially be higher. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project, as proposed. 
 

7166LH17 
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7169 

Description 

The Parks Department installed a new Computerized Reservation and POS System in 2016, in 
conjunction with the Department of Information Technology.  Funds in this project are used to 
purchase hardware and ancillary equipment for the continued operation of this system, including: 
POS terminals, printers, laptop computers, scanners, Green Key card printers, and other items. 

Justification 

The upgrade will help to safeguard the Department’s revenue and will make the reservation system 
more user-friendly for park patrons.  Related items are heavily used, and require regular 
replacement. 

Status 

The new system (with a new vendor) was implemented on January 5, 2015 for on-site reservations 
and on January 19, 2015 for online reservations.  A portion of the Adopted 2015 funding of 
$260,000 for equipment was used as an offset for another capital project and the remainder was 
never appropriated.  This funding had been intended for support of the new system, as well as for 
the ongoing installation of video cameras on all parks cash registers, where such installation is 
viable.  No additional funding was included in the prior capital program, and the project is not 
included in the proposed capital program.  The Department requested an additional $50,000 for 
equipment in SY, for future replacement equipment.  The Department notes that it is using available 
balances to proceed at this time.  Cameras have been installed at Smith Point, Meschutt Beach, and 
Shinnecock Marina.  Cameras will be installed next at Cupsogue and Southaven Parks, followed by 
Timber Point East Marina. 

The available fund balance for this project is mostly for planning ($95,902), with the remainder 
available for equipment ($7,864).  However, the Department notes that equipment for this project 
can also be purchased under CP 7186, Equipment for Revenue Collection at Park Facilities.  The 
Department plans to phase out that project in the future, to consolidate programs.  CP 7186 has an 
appropriation balance of $90,915, for equipment.   

 

Impact on Operating Budget 

The proposed capital program does not include funding for this project. 

Project Number: 7169 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: All

Not Included

COMPUTERIZED RESERVATION SYSTEM (POS) IN COUNTY PARKS

EXISTING

Countywide

Total Appropriated: $850,000 Appropriation Balance: $103,766
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Issues for Consideration 

Together, CPs 7169 and 7186 provide $98,779 for equipment and $95,902 for planning that the 
Department can use in the near term.  The continuation of this project should allow continued 
improvements to revenue tracking and accountability.  

The Commissioner has indicated that initial difficulties with the new reservation/POS system have 
been resolved.  It is our understanding that the software for the online reservation system has the 
ability to differentiate revenue between the different parks that allow online reservations and sales 
(primarily campgrounds and golf courses), but it is not currently set up to do so.  The ability to 
differentiate revenue by park would enable analysis of the success of the various capital programs, 
assist in annual revenue projections, and aid in planning for future needs.  Increasing the utility of 
the online reservation system by expanding its use for other parks or purposes should be 
considered.  Although the method of confirming County residency would need to be evaluated, 
consider allowing the purchase of Green Key Cards online. 

Budget Review Office Recommendations 

Although the Department has funding for the near term, it will likely need future funding to 
maintain the efficacy of this project.  The Budget Review Office considers the omission of this 
project in the proposed capital program to be reasonable, as there are currently available funds, and 
sufficient time remains to re-evaluate funding in future capital programs.   
 

7169LH17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $50,000 $0 $0

Total $0 $50,000 $0 $0



CP 7173 

352 

7173 

Description 

This project provides for the design and construction of new and replacement maintenance and 
operations facilities at some of the County’s largest and busiest parks.  

Justification 

Maintenance and operations facilities provide storage and work space, and increase the efficient use 
of personnel by reducing the need to transport equipment and supplies from park to park.  Proper 
facilities provide a protective area to store equipment and allow tools to be stored on-site, reducing 
their exposure to the elements, theft, and vandalism.  Maintenance facilities can provide indoor 
shop space, which would allow work to proceed, even in inclement weather.  The construction of 
approved pesticide storage and rinsate facilities at golf courses would ensure compliance with 
environmental regulations.  The need for facilities continues to expand as additional parkland is 
acquired by the County. 

Status 

The Proposed 2017-2019 Capital Program maintains the same overall funding level ($2.12 million) 
as the previously adopted capital program, but defers previously scheduled 2017 construction 
funding ($900,000) by one year.  It retains $120,000 for planning and $1.1 million for construction 
in SY, as previously scheduled.   

The Department requested the retention of scheduled construction funding in both 2017 and SY, 
but requested that $120,000 for planning in SY be advanced by one year.  Requested 2017 funding 
will be utilized for the construction of a maintenance facility at Cathedral Pines County Park.  This 
facility was designed with funding from CP 7079, Improvements and Lighting to County Parks.  
Requested 2019 planning funding will be used to design a maintenance facility at Southaven County 
Park, and the SY funding will be used for the construction of the Southaven facility.  Southaven 
County Park has had an increase in user traffic as a result of recent campground upgrades. 

Per the request, existing funding will be used for the construction of an expanded maintenance 
facility at West Sayville Golf Course, which will progress before the end of 2016.  

 

Impact on Operating Budget 

The proposed capital program includes $2,120,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,120,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $181,477.  Over the life of a 
15-year bond this totals $2,722,151.  

This project reduces the need for operating budget funds for repairs and maintenance of equipment 
and reduces the inefficient use of personnel for transporting equipment and supplies, which 

Project Number: 7173 Executive Ranking: 44 BRO Ranking:

Project Name:

Location: Legislative District: All
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Total Appropriated: $2,835,000 Appropriation Balance: $1,191,908
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currently must be stored at park facilities based on available storage instead of where equipment is 
actually used. 

 

Issues for Consideration 

Providing a protective environment for equipment should reduce the frequency of needed repairs 
and replacement.  Onsite storage of equipment and provision of indoor work areas can increase the 
efficiency and productivity of park personnel.  Some types of equipment are difficult to share among 
parks, because they are needed for simultaneous or overlapping time-frames.  The Department 
continues to have a significant appropriation balance it can use in the short term, for construction, 
but no uncommitted appropriations are currently available for future planning needs. 

The Department has recently begun to utilize a "universal design" for the planning and design of 
campground check-in stations, which can then be modified on a case-by-case basis.  Consideration 
should be given to developing a similar concept for maintenance facilities, as applicable.  

Budget Review Office Recommendations 

Due to the sizable existing fund balance, the deferral of scheduled 2017 construction funding by one 
year is reasonable.  However, due to the lack of uncommitted appropriations or adopted funding 
for planning purposes, we recommend advancing $120,000 for planning from SY to 2019 for the 
maintenance facility at Southaven Park, as requested by the Department.   
 

7173LH17 

 

 

7176 

Description 

The Old Field Horse Farm, located on Long Island Sound in the Village of Old Field, is a 14-acre 
park, which includes numerous stables, a barn, and a viewing grandstand, designed by Ward Melville.  

Project Number: 7176 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 5

31

IMPROVEMENTS TO OLD FIELD HORSE FARM

EXISTING

Setauket, Town of Brookhaven



CP 7176 

354 

In 1996, the Parks Department awarded a competitively bid license agreement to a not-for-profit 
organization, Old Field Farm Ltd., to renovate and operate the show grounds.  The licensee began 
renovations in 1997.  This project supplements private funds when cost estimates for site 
improvements or restoration of historic structures exceed the contract requirements of the 
licensee.  

Justification 

The needed improvements to Old Field Horse Farm exceed the commitment requirements of the 
current licensee.  This is a historic site and the Division of Historic Services will evaluate the 
structures onsite and determine a prioritized course of action. 

Status 

Since this time last year, $117,735 was spent or encumbered, for construction, and an uncommitted 
balance of $165,215 remains for construction.  The request notes that existing funds will be used 
for improvements and repairs at the park, including a new roof on the Grandstand, upgraded 
electric, and materials for a new performance ring.  The 2016 Adopted Capital Budget contains 
$50,000 (not yet appropriated), which will be used for ongoing upgrades.   

The Proposed 2017-2019 Capital Program includes $50,000 in 2017 for construction, as previously 
adopted.  The Department has no specifically identified plans for this funding and did not request 
funding in 2017. 

 

Impact on Operating Budget 

The proposed capital program includes $50,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $50,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $4,280.  Over the life of a 15-year 
bond this totals $64,202. 

 

Issues for Consideration 

The Department has a total of $212,215 available for this project, which includes existing 
appropriation balances and 2016 adopted funding that is yet to be appropriated, for construction.  
The funds proposed in 2017 should be deferred until future capital needs are identified.  In order to 
support the scheduling of future funding, the Budget Review Office continues to recommend that a 
master plan for the site should be developed.  The plan should detail which structures will be saved 
or demolished, with detailed phases, cost estimates, and expected completion dates provided.   

Total Appropriated: $300,000 Appropriation Balance: $165,215

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $50,000 $50,000 $50,000 $50,000

2017 $50,000 $0 $50,000 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $50,000
SY $0 $0 $0 $0
Total $100,000 $50,000 $100,000 $100,000
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Budget Review Office Recommendations 

We recommend deferring $50,000 for construction from 2017 to 2019 as no specific capital needs 
have been identified. 
 

7176LH17 

 

 

7184 

Description 

This project was formerly used for funding the replacement of well water with public water at 
various park facilities, the replacement of the water mains and distribution systems, the 
improvement of filtration systems, the addition of RPZ valves, the replacement of water supply 
infrastructure, and the replacement of existing wells when public water is not available. 

Justification 

CP 7184 provided County Parks with sufficient water supplies for expanding needs and ensured 
that water supplies met County standards. 

Status 

This project was incorporated into CP 7079-Improvements and Lighting to County Parks in the 
Adopted 2016-2018 Capital Program.  The Department did submit a separate request for this 
project this year, but the proposed capital program does not include it.  The Department requested 
$25,000 for planning and $50,000 for construction in 2017 and $75,000 for construction in 2018.  
The purposes of the funds are for the planning and replacement of existing wells in various County 
parks, including: the Smithers property at Hubbard County Park, Brookside County Park, North 
Fork County Preserve, Prosser Pines, and Robert Cushman Murphy County Park. 

 

Impact on Operating Budget 

No funding was included in the proposed capital program.  The Department requested $150,000 in 
serial bond financing for this project (2017-2019 and SY).  If the entire $150,000 were borrowed at 
once, the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $12,840.  Over the life of a 15-year bond this totals $192,605. 

Project Number: 7184 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: All

38
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Total Appropriated: $1,400,000 Appropriation Balance: $41,284
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Issues for Consideration 

This project was discontinued in the last capital program and absorbed into CP 7079.  The 
Department indicates that it submitted a separate request this year to identify the portion of 
funding needed for wells and water supply.  However, this could have been accomplished by 
itemizing the request for CP 7079, to the extent possible.  The Executive Budget Office indicates 
that it has included funding for the purposes of this project in the proposed capital program for CP 
7079.  The available appropriation balance in CP 7184 ($8,552 for planning and $32,733 for 
construction) can also still be utilized. 

Budget Review Office Recommendations 

The Budget Review Office concurs with the continued omission of this project from the Capital 
Program, as sufficient funding was provided for these purposes in CP 7079. 
 

7184LH17 

 

 

7185 

Description 

This project provides funding for the removal and disposal of toxic and hazardous materials from 
Parks Department properties, the demolition of buildings, the removal of underground storage tank 
(UST) systems, and the replacement of removed materials with non-hazardous materials.  

Justification 

The removal of toxic and hazardous materials from County parks safeguards the health of the 
public and the environment, reduces opportunities for acts of arson or vandalism, reduces the 
County’s liability exposure, reduces the possibility of fines from the Suffolk County Department of 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $75,000 $0 $0

2018 $0 $75,000 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $150,000 $0 $0

Project Number: 7185 Executive Ranking: 68 BRO Ranking:

Project Name:

Location: Legislative District: All

68

REMOVAL OF TOXIC AND HAZARDOUS MATERIALS IN COUNTY PARKS

EXISTING

Countywide
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Health, increases the attractiveness and utilization of the affected park, potentially increasing park 
revenue, and decreases the need for emergency expenditures from the operating budget. 

Status 

When no specialized procedures are necessary, Parks Department staff can now often perform the 
demolition and debris removal work themselves, due to recently purchased equipment, including a 
large excavator.  Sears Bellows Stables and the Helen Keller house have both been demolished in-
house and the properties have been restored.  The old Book Store on Lake Ronkonkoma was also 
demolished in-house, after having sustained damage from a fire.  Existing funds will be used to 
remove hazardous materials and structures, based on a list of such structures awaiting demolition.  
Hazardous materials are now being removed from Coindre Hall. 

Other structures remaining to be demolished and/or removed include: Horan House, several 
buildings at Prosser Pines, several stables at Old Field Farm, several buildings at Tadsens Marina, the 
radar facility at Terry Hill, and the garage at Coindre Hall.  The Horan House contains suspected 
asbestos, and its demolition will not likely be accomplished in-house.  Smaller projects will be 
addressed as they arise. 

The proposed capital program includes $100,000, for construction, each year in 2017-2019 and 
$150,000 for construction in SY, which is identical to the Department’s request and consistent with 
the funding provided over the term of the previously adopted capital program.   

 

Impact on Operating Budget 

The proposed capital program includes $450,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $450,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $38,521.  Over the life of a 15-year 
bond this totals $577,815. 

Reducing toxic and hazardous material and demolishing dilapidated structures in the County's parks 
mitigates the County's exposure to associated liability, decreases emergency expenditures from the 
operating budget and avoids possible fines from regulatory agencies. 

 

Issues for Consideration 

The Department notes that the demolition process takes time, as issues such as abandonment of 
wells or securing DEC permits, must first be addressed.  The speed at which projects are 
addressed, the number of projects which can be addressed in-house, and unpredictable 
occurrences, such as the Cupsogue fire, can affect the annual cost for this project. 

Total Appropriated: $375,000 Appropriation Balance: $179,310

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $100,000 $100,000

2017 $100,000 $100,000 $100,000 $100,000

2018 $100,000 $100,000 $100,000 $100,000

2019 $0 $100,000 $100,000 $100,000

SY $150,000 $150,000 $150,000 $150,000

Total $450,000 $550,000 $550,000 $550,000
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The proposed capital program is consistent with the previous capital program, and together with 
the appropriation balance of $179,310, all for construction, should provide sufficient funding for this 
recurring project. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project as proposed. 
 

7185LH17 

 

 

7189 

Description 

North Fork County Preserve is a 300 acre County Park located in Northville, Town of Riverhead.  
Prior to the development of the formal park infrastructure and amenities, a comprehensive analysis 
(master plan) of the entire site will need to be undertaken.  Proposed uses include, but are not 
limited to: camping, seasonal cabins, multi-use trails, and an equestrian center.  

Justification 

The first phase of this program will be to develop a master plan for the North Fork County 
Preserve. This site will eventually provide additional active and passive recreational opportunities 
for park patrons, and may result in increased park revenues. 

Status 

The Proposed 2017-2019 Capital Program defers $300,000 for planning and $1.5 million for 
construction, from 2018 to 2019, but includes $1.5 million for construction in SY, as scheduled in 
the previous capital program.  The Parks Department had requested 2018 funding, as previously 
scheduled, and the advancement of $750,000 of SY construction funding to 2019. 

Existing appropriations of $100,000 for planning have not as yet been spent; scheduled 2016 funding 
of $200,000 is also available to appropriate for planning.  Per the Parks Department's request, no 
phase has yet been implemented.  The development of a comprehensive master plan is expected in 
2016/2017, while specific components, including campgrounds, were intended to be designed in 
2017/2018.  Construction was expected to begin in 2017. 

See also related CP 7143, Construction of a Recharge Basin at North Fork Preserve, Town of 
Riverhead, which provides funding to correct drainage deficiencies at the site and CP 7184, 
Improvements to Water Supply Systems in County Parks.  

 

Project Number: 7189 Executive Ranking: 40 BRO Ranking:

Project Name:

Location: Legislative District: 1

35

IMPROVEMENTS TO NORTH FORK COUNTY PRESERVE

EXISTING

Northville, Town of Riverhead

Total Appropriated: $100,000 Appropriation Balance: $100,000
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Impact on Operating Budget 

The proposed capital program includes $3,300,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $3,300,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $282,487.  Over the life of a 
15-year bond this totals $4,237,310. 

Once park amenities have been completed, park revenues should partially offset associated debt 
service and operating budget costs.  

 

Issues for Consideration 

The property has been preserved from development and secured for use as a park through County 
land acquisition programs.  Additional property was purchased for a recharge basin.  The 
Department of Public Works has indicated that the formerly established drainage plan is now in 
flux.  No planning funds have yet been utilized towards the development of a master plan for the 
park, and there will likely be a lengthy planning phase.  The new park will require significant capital 
investment, as well as additional park personnel, security, and other increased operating costs, once 
established.  Depending on how contracts are set up, park vendors may be able to absorb some of 
the costs. 

Budget Review Office Recommendations 

Although this is a worthwhile project that will eventually provide additional recreational 
opportunities for County residents, the Budget Review Office concurs with the proposed deferral 
of funding. 
 

7189LH17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $200,000 $200,000 $200,000 $200,000

2017 $0 $0 $0 $0

2018 $1,800,000 $1,800,000 $0 $0

2019 $0 $750,000 $1,800,000 $1,800,000

SY $1,500,000 $750,000 $1,500,000 $1,500,000

Total $3,500,000 $3,500,000 $3,500,000 $3,500,000
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7190 

Description 

This project will construct drainage improvements and parking enhancements at the Shinnecock 
West parking lot.  Periodic ocean flooding and the use of the parking facility as a staging area for 
various dredging projects have led to asphalt pavement failure.  A stormwater drainage system will 
be installed, existing pavement will be strengthened, and additional parking spaces will be created by 
paving the dredge spoil area in the center of the parking lot.  The parking facilities will be made 
ADA compliant. 

Justification 

The addition of a stormwater drainage system will benefit the environment.  The provision of 
additional parking will benefit both residents and tourists, and the revised parking facility will also be 
ADA compliant, thus improving access for the disabled population.   

Status 

The Proposed 2017-2019 Capital Program increases construction funding by $350,000, as 
compared to the previously adopted capital program, but defers it to 2018, as requested by the 
Department.  However, the $75,000 for planning that the Department requested in 2017 is not 
included in the proposed capital program. 

 

Impact on Operating Budget 

The proposed capital program includes $550,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $550,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $47,081.  Over the life of a 15-year 
bond this totals $706,218. 

 

Project Number: 7190 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 2

38

IMPROVEMENTS TO SHINNECOCK WEST COUNTY PARK PARKING LOT

EXISTING

Southampton

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $200,000 $75,000 $0 $0

2018 $0 $550,000 $550,000 $75,000

2019 $0 $0 $0 $550,000

SY $0 $0 $0 $0

Total $200,000 $625,000 $550,000 $625,000
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Issues for Consideration 

The project would provide drainage and parking improvements for the Charles F. Altenkirch 
County Park, formerly known as Shinnecock West County Park, just to the west of the Shinnecock 
Canal.  This park does not have many formal amenities and there is no pedestrian access to the 
other side of the canal.  This does not appear to be an urgent project, but the additional parking 
and ADA compliance measures would provide user benefits, and the associated stormwater system 
should provide secondary environmental benefits. 

A better understanding of the scope of the project allowed the Department of Public Works to 
develop more accurate preliminary estimates for design and construction.  Planning funds requested 
by the Department were not included in the proposed capital program.  Permits and restrictions 
are likely to apply, due to the location directly adjacent to the water, and may take some time to 
acquire.  The Department has indicated that it does not currently have the resources to commit to 
designing the project in-house. 

Budget Review Office Recommendations 

• If the Legislature wishes to progress this project, we recommend funding both planning and 
construction, in the amounts requested by the Department, but deferred by one year.  Add 
$75,000 for planning in 2018 and defer $550,000 for construction from 2018 to 2019. 

• If the additional $75,000 in serial bond financing recommended by BRO, for planning, were 
borrowed at once, the estimated average annual fiscal impact to the operating budget for debt 
service payments is $6,420.  Over the life of a 15-year bond this totals $96,303.  

 

7190LH17 
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7191 

Description 

This project will provide funds to help plan and implement an integrated series of hiking and biking 
trails to connect Suffolk County's historic downtowns and existing trails with one another and 
more than 50,000 acres of parks and open space.  

Justification 

Connecting new and existing recreational assets and downtowns is a key component of the 
Connect Long Island economic development plan. 

Status 

This project was new in the last capital program.  The Parks Department is listed as the primary 
department in the proposed capital program, but we did not receive a request for this project from 
the Department.  The $100,000 that was scheduled in 2016, for planning, has not yet been 
appropriated.  The Proposed 2017-2019 Capital Program increases funding, from the previously 
adopted capital program, by adding $250,000 for planning in 2017.  The construction funding that 
was previously scheduled in 2017 ($500,000) and 2018 ($500,000) is deferred to 2018 and 2019. 

 

Impact on Operating Budget 

Operating Budget expenses are likely to be incurred for trail maintenance. 

The proposed capital program includes $1,250,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,250,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $107,003.  Over the life of a 
15-year bond this totals $1,605,042. 

 

Project Number: 7191 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: Various

19

CONNECT TRAILS - SUFFOLK COUNTY

EXISTING

Various

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $0 $100,000 $100,000

2017 $500,000 $0 $250,000 $250,000

2018 $500,000 $0 $500,000 $500,000
2019 $0 $0 $500,000 $500,000
SY $0 $0 $0 $0
Total $1,100,000 $0 $1,350,000 $1,350,000
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Issues for Consideration 

This project is highlighted in the foreword to the proposed capital program as a contributing part of 
the larger Connect Long Island initiative, which is a priority focus of the program.  The Executive 
Budget Office has indicated that construction funding was deferred in order to better coincide with 
other "I-Zone" projects, such as the Nicolls Road BRT and the Ronkonkoma Hub.  It makes sense 
to plan the trails in conjunction with any planned roadwork.  If the budget is adopted as proposed, 
with additional planning funds in 2017, then planning funds would comprise nearly 26% of the total 
project cost.  This may be justified, due to the possibly complex planning needed to integrate the 
trails with all of the various components of the larger initiative, or, it is possible that once the true 
construction needs are known, the planning will represent a lower percentage of total cost. 

There may be associated operating budget impacts related to trail maintenance.  The intended 
locations, detail on funding use, and estimated operating costs of trail maintenance are unclear at 
this time.  The project would provide recreational and fitness opportunities, and facilitate non-
motorized transportation. 

As no funds have yet been appropriated, it makes sense to defer the previously scheduled 
construction funding until planning has begun.  We have limited information on the reason planning 
funds were increased in the proposed capital program, but the need for them is plausible.  The 
Parks Department is named as the primary department for this project.  As such, it should be 
informed on details of proposed funding and submit the request for the project in the future. 

Budget Review Office Recommendations 

We concur with the funding for this project as proposed. 
 

7191LH17 

 

 



 
 
 
 
 
 
 
 
 

Culture and Recreation:  Museum and 
Planetarium (7400) 
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7428 

Description 

This project provides funding for the restoration and stabilization of the historic seaplane hangar at 
the Suffolk County Vanderbilt Museum. Structural repairs to stabilize and prevent additional 
deterioration to the building include steel truss repair and re-engineering of the foundation to 
accommodate the removal of the seaplane ramp. 

Justification 

The condition of the seaplane hangar and ramp pose a potential safety hazard to the public. The 
progression of this project is necessary to ensure not only the safety of the public, but also to 
preserve this unique Gold Coast Era seaplane hangar for future generations to experience and 
enjoy. 

Status 

The planning phase for this capital project is complete. However, the New York State Department 
of Environmental Conservation (NYSDEC) permits expired over two years ago, which means that 
the plans will need to be updated and new permits obtained before this project can progress.  

This project was discontinued in the Adopted 2015-2017 Capital Program and was not included in 
the Adopted 2016-2018 Capital Program. As requested by the Museum, the Proposed 2017-2019 
Capital Program schedules $200,000 for planning and $3 million for construction in SY. Planning 
funds are for engineering services to assess the structural deficiencies of the building, including 
conducting a site survey, updating the plans for submittal to NYSDEC and for construction 
supervision. The requested construction funding is for structural stabilization, roof work, 
seawall/foundation and decking.  Resolution Nos. 866-2015 and 1082-2015 closed capital project 
point numbers, including remaining construction ($395,000) and planning ($7,333) funds in this 
capital project, in 2015. The Museum requested funding to replace previously appropriated funds 
that have expired or been closed out. These funds will allow the Museum to address the safety 
hazards related to the structural integrity of the seaplane hangar, taking preemptive action to 
reduce both the County’s and the Museum’s potential liability exposure. 

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects.  The 
proposed capital program includes $3,200,000 in serial bond financing for this project (2017-2019 
and SY). If the entire $3,200,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $273,927. Over the life of a 15-year 
bond this totals $4,108,907. 

Project Number: 7428 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 18

55

STABILIZATION OF HISTORIC SEAPLANE HANGAR AT SUFFOLK 
COUNTY VANDERBILT MUSEUM

EXISTING

Centerport

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The current condition of this structure is a safety hazard for the public that has access to the beach 
and the boaters of Northport Harbor. The seaplane hangar ramp is significantly deteriorated, with 
parts reportedly breaking off and floating into Northport Bay. Individuals walking on the beach have 
to climb over the dilapidated ramp to continue from one side of the beach to the other, which 
exposes the County and the Museum to potential lawsuits.  

The structural integrity of the building is a major concern. According to the last engineering 
assessment of the seaplane hangar, which was performed in 2005, the building’s main structural 
steel truss is failing and could cause the structure to collapse.  In order to determine the extent of 
the work that will be required to stabilize this structure, another structural integrity assessment will 
need to be done to report on the condition of the building and to outline a priority list of work 
required to stabilize the building.  

The seaplane hangar has a historic designation as part of the Vanderbilt Estate, which means this 
building cannot be demolished. In the event that the seaplane hangar were to collapse, the County 
would be responsible for debris removal. The potential cost for debris removal is estimated at 
approximately $1 million plus the cost for permits. As long as the County continues to defer 
funding for this project, the seaplane hangar will continue to sustain additional damage and the costs 
to stabilize the structure will continue to rise.  Accordingly, the inclusion of this project in the 
capital program makes sense. 

Budget Review Office Recommendations 

We agree with the proposed capital program.  
 

7428MF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $3,200,000 $3,200,000 $3,200,000

Total $0 $3,200,000 $3,200,000 $3,200,000
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7430 

Description 

This project provides funding for Normandy Manor.  In 2002, the County purchased the Manor for 
historic preservation purposes and for the expansion of the Vanderbilt Museum grounds and 
facilities. This project funds repairs and rehabilitation of the building, including the slate roof, rafter 
tails, soffits and facade, which continue to deteriorate. 

Justification 

This program restores the former superintendent of the Vanderbilt Estate's cottage and provides 
for adaptive reuse and renovation of the Manor.  

Status 

As requested by the Museum, the Proposed 2017-2019 Capital Program modifies the Adopted 2016 
Capital Budget by reprograming $50,000 of the $80,000 scheduled for construction to planning, 
leaving $30,000 for construction in 2016. The Museum requested the modification to provide 
funding for the design of the reconstruction of the roof, rafter tails, soffits and fascia.  The Proposed 
2017-2019 Capital Program schedules $450,000 for construction in 2018; the Museum requested 
construction funds in 2017.  The additional funding is to cover increased costs associated with the 
restoration and replacement of the 100 year-old slate roof, wood work and waterproofing 
improvements to prevent additional deterioration.  

Phase III – Construction to upgrade of the electrical and plumbing systems was completed in 2016.  

Phase IV – Construction for the repair of the roof, eaves and gutters and for additional woodwork 
would start in 2017; however, the project cannot progress because additional construction funding 
is required.  

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $450,000 in serial bond financing for this project (2017-2019 and 
SY).  If the entire $450,000 were borrowed at once, the estimated average annual fiscal impact to 
the operating budget for debt service payments would be $38,521. Over the life of a 15-year bond 
this totals $577,815.  

Improvements to the Manor and potential revenue generating opportunities would have a positive 
impact on the Museum’s operating budget.  

Project Number: 7430 Executive Ranking: 39 BRO Ranking:

Project Name:

Location: Legislative District: 18

39

IMPROVEMENTS TO NORMANDY MANOR AT SUFFOLK COUNTY 
VANDERBILT MUSEUM

EXISTING

Centerport

Total Appropriated: $750,000 Appropriation Balance: $380,943
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Issues for Consideration 

The Manor’s roof is in dire condition and it is essential that work be done soon to repair the roof 
to protect this County asset. Deferring the construction funds is problematic because the 
unexpended appropriation balance for construction does not provide sufficient funds to cover 
increased costs due to the deterioration of the roof and soffits. In order to progress work on Phase 
IV of this project, DPW needs additional construction funds. It should be noted that alternative 
products that are more durable, economical and easier to install, than the current slate, have been 
researched and are expected to be used to repair the roof of the Manor.   

Resolution No. 1016-2011 approved a two-year license agreement for tenants to reside at 
Normandy Manor, from March 1, 2012 through February 28, 2014.  The Museum used the license 
revenue ($5,500 per month) to support their general operations. Although the two-year license 
ended February 28, 2014, the tenants continued to rent the house on a month-to-month basis until 
August 31, 2014. Once the roof repairs, wood work and waterproofing improvements have been 
completed, the Manor may be rented again to generate revenue for the Museum or the Museum’s 
Board of Trustees could examine options for future use of the Manor.   

Budget Review Office Recommendations 

BRO recommends advancing $450,000 in serial bonds for construction from 2018 to 2017 for the 
replacement of the roof, wood work and waterproofing at Normandy Manor. The recommended 
construction funding, along with existing appropriations, should provide sufficient funds for the 
replacement of the roof and prevent additional deterioration of the structure, which in the long 
term could increase repair costs.   
 

7430MF17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $80,000 $80,000 $80,000 $80,000

2017 $0 $450,000 $0 $450,000

2018 $0 $0 $450,000 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $80,000 $530,000 $530,000 $530,000
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7433 

Description 

This project provides for the continued restoration of deteriorated driveways, gutters, catch basins 
and walkways and for the reconstruction of the historic cobblestone vehicle bridge that leads into 
the Mansion Courtyard at the Suffolk County Vanderbilt Museum.  

Justification 

This project is critical to maintain a safe environment on the premises for the Museum’s staff and 
patrons. Inadequate catch basins and gutters contribute to terrain erosion, decay of the 
cobblestone roadways and safety concerns. Another major safety concern for the Museum is the 
overpass bridge to the Mansion, which was closed in 2008 due to falling rebar and concrete.  

Status 

Phase I:  Main walkways, sidewalks and paving of parking lots is complete. 

Phase II:  Planning for the bridge started in 2015 and is progressing. The consultant selected to 
provide engineering services is performing an in-depth inspection and non-destructive testing to 
determine if the bridge has any structural deficiencies that can lead to traffic and load restrictions. 
Once the structural damage of the bridge is determined, the consultant will recommend the most 
suitable approach to repair the structure. Construction was deferred from 2017 to 2018 because 
the engineering reports have not been finalized.  

Phase III:  At this time, there are no scheduled construction subprojects for driveways and catch 
basins. 

The proposed capital program defers $1 million in serial bonds for construction from 2017 to 2018 
for the restoration of the bridge, as requested by the Museum.  

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $1,000,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $1,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $85,602. Over the life of a 15-
year bond this totals $1,284,033. 

Project Number: 7433 Executive Ranking: 39 BRO Ranking:

Project Name:

Location: Legislative District: 18

39

RESTORATION OF DRIVEWAYS, GUTTERS AND CATCH BASINS AT 
SUFFOLK COUNTY VANDERBILT MUSEUM

EXISTING

Centerport

Total Appropriated: $1,460,000 Appropriation Balance: $397,154
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Issues for Consideration 

Planning for the reconstruction of the bridge is in the preliminary stages. DPW estimates that the 
current construction appraisal included in the proposed capital program is anticipated to be revised, 
once the engineers finish their assessment and report on the extent of the required bridge 
reconstruction work. Depending on the additional construction funds that may be required, the $1 
million for construction scheduled in 2018 and the current appropriation balance may provide 
sufficient funding. Phase III of this project has been halted so that the available construction funds 
could supplement the anticipated construction funding scheduled in 2018. If the condition of the 
Museum’s cobblestone roadways significantly deteriorates, to the point of becoming a safety hazard 
for the patrons, the roadways would have to be re-pointed utilizing the appropriation balance.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 
 

7433MF17 

 

 

7437 

Description 

This project provides for general improvements to the 45-year-old Planetarium building, including 
interior and exterior renovations. Spaces included are the lobby, domed theatre, technical work 
areas, restrooms, classroom spaces, offices and Museum shop.  

Justification 

Improvements to the Planetarium will provide for a better visitor experience. By upgrading the 
amenities, the Museum could also attract more visitors, which could lead to increased revenue from 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,000,000 $0 $0 $0

2018 $0 $1,000,000 $1,000,000 $1,000,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $1,000,000 $1,000,000 $1,000,000 $1,000,000

Project Number: 7437 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 18

51

IMPROVEMENTS TO VANDERBILT MUSEUM PLANETARIUM 

EXISTING

Centerport
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admissions and new revenue generating opportunities. Improvements to the Planetarium protect 
the County’s significant investment in equipment to operate this facility and the Museum’s most 
significant recurring revenue source.   

Status 

Restoration of the Planetarium’s interior dome to address staining on the perforated aluminum 
surface will be financed using funds included in the Adopted 2016 Capital Budget. 

The Museum requested to reprogram $15,000 from planning to construction because planning 
funds are no longer required to repair the leaks and stains on the Planetarium dome. The 2016 
funds have not been appropriated. Although the proposed capital program identified the intention 
to reprogram the planning funds to construction, this change can only be done by amending the 
Adopted 2016 Capital Program via resolution. 

The Museum requested an additional $25,000 for planning and $100,000 for construction in 2017 to 
upgrade the Planetarium’s septic system. The proposed capital program does not include funding for 
this purpose.   

 

Impact on Operating Budget 

The Museum requested $125,000 in serial bond financing for this project (2017-2019 and SY).  If 
the entire $125,000 were borrowed at once, the estimated average annual fiscal impact to the 
operating budget for debt service payments would be $10,700.  Over the life of a 15-year bond this 
totals $160,504. 

 
Issues for Consideration 

During 2015, 70,000 people visited the Planetarium generating 80% of the Museum’s admissions 
revenue for the year. Maintaining this facility is vital to the Museum’s sustainability. The 
Planetarium’s septic system is over 40 years old. The Museum currently expends approximately 
$1,500 annually to have the system pumped twice a year. Research indicates that the life expectancy 
for a septic system is between 20 to 30 years, although, it can be extended with maintenance to 
ensure proper functioning. The problem with not upgrading an older septic system is that, over 
time, the soil surrounding the system can get saturated, leading to improper filtration of the 
wastewater and allowing for pollutants, such as nitrogen, to infiltrate the groundwater.  

Reducing nitrogen in the County’s groundwater has been highlighted as an important county 
initiative. Replacing the Planetarium’s septic system with an alternative on-site wastewater 
treatment system would be consistent with this initiative. Pursuant to Local Law No. 31-2014, the 

Total Appropriated: $300,000 Appropriation Balance: $15,596

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $115,000 $115,000 $115,000 $115,000

2017 $0 $125,000 $0 $0

2018 $0 $0 $0 $0

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $115,000 $240,000 $115,000 $115,000
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Sewer Infrastructure Committee would need to evaluate if this subproject constitutes a permitted 
use of Sewer Infrastructure Program funds. Local Law No. 31-2014 authorizes the County to use 
excess monies in the Assessment Stabilization Reserve Fund to fund wastewater upgrades. The 
funds for the Sewer Infrastructure Program are maintained within the Sewer Infrastructure Program 
Fund (Fund 406).  

During 2016, funding from the Sewer Infrastructure Program Fund was approved for a similar 
purpose. Resolution No. 242-2016 transferred funds from the Sewer Infrastructure Program Fund 
to the Capital Fund (525) to provide for a wastewater upgrade at Meschutt County Park. The 
system at Meschutt County Park is in close proximity to surface waters and experienced a septic 
failure. Similarly, the Planetarium is in close proximity to the Northport Harbor. Recent efforts have 
been made to restore the Northport Harbor and other adjacent waters to good health, including 
the Northport Village Community Sustainable Fisheries Initiative, which was funded with Water 
Quality Protection funds in 2014 in connection with CP 7180. The initiative enabled the Village of 
Northport to use the culturing of ribbed mussels for bio-filtration purposes and as a bio-mediator 
to reduce nitrogen and other nutrients within Northport Harbor and Huntington Harbor. 

The Budget Review Office agrees with the exclusion of funding in the proposed capital program for 
the replacement of the septic system at the Planetarium. Replacement of the septic system is 
warranted, but alternative funds for wastewater system upgrades are available through the Sewer 
Infrastructure Program. Therefore, the Museum should pursue Sewer Infrastructure Program funds, 
as the upgrade of the Planetarium’s septic system is consistent with the intent of the program to 
reduce nitrogen in the County’s groundwater. 

Budget Review Office Recommendations 

We agree with the proposed capital program.  
 

7437MF17 

 

 

7438 

Description 

This project provides for the stabilization and restoration of the exterior of the Historic Vanderbilt 
Boathouse, which is currently deemed deficient. Construction includes replacement of concrete 
structural elements and restoration of architectural features.  

Justification 

As part of the Vanderbilt Estate, the Boathouse is listed in the National Register of Historic Places. 
Stabilizing and restoring this historic 1914 building would prevent it from collapsing. The 

Project Number: 7438 Executive Ranking: 59 BRO Ranking:

Project Name:

Location: Legislative District: 18
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stabilization of the building would ensure its preservation for future use and continue to provide 
water and beach access for the Museum. 

Status 

Phase I:  Planning for foundation and structural stabilization was completed in 2007.  

Phase II:  Construction for foundation and structural stabilization was suspended in May 2008 when 
funding ran out.  

Phase III:  Construction for the rehabilitation of architectural features is pending future funding. 

As requested by the Museum, the Proposed 2017-2019 Capital Program schedules $75,000 for 
planning and $675,000 for construction in 2018. The planning funds are necessary because a new 
RFP for consultant engineering services needs to be issued to determine the extent of work 
required to finish the building stabilization.  The construction funding is for the stabilization of the 
structure.  The Museum requested funding for this project in the previous capital program, but it 
was not included. 

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $750,000 in serial bond financing for this project (2017-2019 and 
SY). If the entire $750,000 were borrowed at once, the estimated average annual fiscal impact to 
the operating budget for debt service payments would be $64,202.  Over the life of a 15-year bond 
this totals $963,025.  

 

Issues for Consideration 

Improper original construction and years of exposure to extreme weather caused the Boathouse’s 
structural problems. Construction addressing the structural deficiencies of the building was halted 
when bonding resolutions accompanying appropriating resolutions failed over six years ago. While 
the inclusion of funding, in future years, to address the structural deficiencies of the Boathouse is a 
significant policy statement, the scheduling of the planning and construction funding during the same 
year is impractical.   

The proposed capital program scheduled the planning and construction funding for this project in 
2018, as requested by the Museum. However, a new RFP for an engineering consultant would need 
to be issued to determine the extent of the work that would be required to stabilize the building. 
Once a consultant is selected, the building would need to be inspected and a report issued, 
indicating the amount of work required to stabilize the building. This process is estimated to take a 

Total Appropriated: $415,000 Appropriation Balance: $14,496

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $750,000 $750,000 $75,000

2019 $0 $0 $0 $675,000

SY $0 $0 $0 $0

Total $0 $750,000 $750,000 $750,000
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year and a half to be completed. Construction funds would not be appropriated until the planning 
process is completed.  

Budget Review Office Recommendations 

The Budget Review Office recommends deferring $675,000 in serial bonds for construction from 
2018 to 2019 for the stabilization of the Boathouse. Deferring the construction funds would not 
delay the progression of the project because the funds would not be appropriated until the planning 
phase is completed.   
 

7438MF17 

 

 

7439 

Description 

This project provides for the correction and prevention of weather infiltration into interior spaces 
of the Vanderbilt Museum’s historic buildings, to preserve and protect interiors, exhibitions, 
artifacts and building structures.  

Justification 

If the problems caused by water infiltration into interior spaces reach the point that rooms or 
entire buildings have to be closed, the Museum could be negatively impacted. Additionally, if the 
damage becomes extensive, patrons may choose other venues. Over time, failure to address water 
infiltration issues can lead to a significant increase in the cost of repairs. By eliminating the damaging 
effects of water infiltration, the County protects the Museum’s buildings as well as its irreplaceable 
exhibits and artifacts. The reduction of water infiltration also decreases the potential for safety 
hazards and the County’s and the Museum’s exposure to liability. 

Status 

Waterproofing of the Estate’s over 100-year-old buildings is ongoing.  The Adopted 2016-2018 
Capital Program included $400,000 for construction in 2017 and $200,000 for construction in 2018 
and in SY.  Due to the substantial appropriation balance in this project, the Museum requested 
deferring the $400,000 scheduled in 2017; $200,000 to 2019 and $200,000 to SY.  The Proposed 
2017-2019 Capital Program includes funding as requested by the Museum. 

 

Impact on Operating Budget 

The proposed capital program includes $800,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $800,000 were borrowed at once, the estimated average annual fiscal impact 

Project Number: 7439 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 18
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Total Appropriated: $700,000 Appropriation Balance: $582,768
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to the operating budget for debt service payments would be $68,482. Over the life of a 15-year 
bond this totals $1,027,227.  

The County’s General Fund assumes all debt service for the Museum’s capital projects. If the water 
infiltration is not addressed and it leads to more costly capital budget repairs, the County’s related 
debt service for those repairs could escalate. 

 

Issues for Consideration 

This is an on-going project that is focused on roof and wall repairs/replacement to stop water 
intrusion. While some of the major water infiltration problems in the Mansion, Stoll Wing and Hall 
of Fishes have been addressed, damage from water infiltration is still evident throughout the Estate. 
The Museum is now focusing on improvements to prevent water intrusion on a smaller scale and 
addressing the damage caused to some exhibits.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 
 

7439MF17 

 

 

7441 

Description 

This project provides for repair and restoration of deteriorated exterior wrought iron grills, 
fixtures, and decorative elements as well as cracked, spalled and damaged masonry walls at the 
Suffolk County Vanderbilt Museum.  

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $400,000 $0 $0 $0

2018 $200,000 $200,000 $200,000 $200,000

2019 $0 $200,000 $200,000 $200,000

SY $200,000 $400,000 $400,000 $400,000

Total $800,000 $800,000 $800,000 $800,000

Project Number: 7441 Executive Ranking: 38 BRO Ranking:

Project Name:

Location: Legislative District: 18
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Justification 

Maintaining the facades at the Museum is necessary to ensure the preservation of historic buildings 
and the safety of both patrons and staff. The restoration of the exterior architectural details 
ensures the perpetuation of the Museum and preserves history for the benefit of the public. 

Status 

Phase I: Planning for the restoration of the Clock Tower is estimated to be completed nine months 
from award of a contract.  

Phase II: Restoration of facade at the Mansion is pending future funding.  

Phase III: Restoration of facade at the Marine Museum is progressing through CP 7439 with the use 
of annual contracts. 

The Adopted 2016-2018 Capital Program included $1.1 million for construction for the Mansion 
facade in 2017 and $1.1 million for construction of the Marine Museum facade in SY.  The Museum 
requested that $100,000 be reprogrammed to planning in 2017 to provide for the design of the 
Clock Tower.  The Museum did not request funding for the Marine Museum, as the work is being 
progressed under CP7439.  The Proposed 2017-2019 Capital Program includes the requested 
planning and construction funds, but schedules half of each cost element in 2017 and the other half 
in 2018. 

This project has a sizable appropriation balance; however, there are insufficient planning funds for 
the design of the Clock Tower, which is why the Museum requested that funds be reprogrammed 
in 2017.  Previously appropriated construction funds will be used to restore the Clock Tower. 

Smaller facade projects have and will continue to be addressed through the use of annual contracts, 
which are funded with capital funds. These one-year contracts may be extended up to four times, 
by mutual agreement, should additional work to complete a project be required beyond the one-
year period.  

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $1,100,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $1,100,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $94,162.  Over the life of a 15-
year bond this totals $1,412,437. 

 

Total Appropriated: $3,287,000 Appropriation Balance: $2,113,601

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $1,100,000 $1,100,000 $550,000 $100,000

2018 $0 $0 $550,000 $1,000,000

2019 $0 $0 $0 $0

SY $1,100,000 $0 $0 $0

Total $2,200,000 $1,100,000 $1,100,000 $1,100,000
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Issues for Consideration 

The restoration of the Clock Tower is a sizable project for which planning funds are needed in 
order to progress the work. The proposed capital program includes only half ($50,000) of the 
planning funds in 2017 and the other half in 2018.  This would delay the project for one year until 
DPW is able to appropriate the $100,000 that it needs to issue the RPF and hire a consultant. 
Delaying the work one year is problematic because the facades continue to decay. Sufficient 
construction funds are available to work on the restoration of the Clock Tower, but the additional 
planning funds are needed before work can commence. If the decaying facades are not addressed, 
the Museum could be adversely impacted by the loss of admissions and site rental revenue because 
patrons choose to attend and host their events in other venues. For this reason, inclusion of funds 
for the Mansion is important, but deferring of construction until 2018 is reasonable. 

Budget Review Office Recommendations 

• The Budget Review Office recommends advancing $50,000 in serial bonds for planning from 
2018 to 2017 for a total of $100,000 in serial bonds for planning in 2017 to address facade 
concerns for the Clock Tower. 

• We also recommend deferring $500,000 in serial bonds for construction from 2017 to 2018 for 
a total of $1 million in serial bonds for construction in 2018 for the restoration of facade at the 
Mansion.  

 

7441MF17 

 

 

7450 

Description 

This project provides on-going funding for building, equipment and site improvements including 
ramps, handrails and other modifications to achieve compliance with the Americans with Disabilities 
Act (ADA).  

Justification 

The elimination of architectural obstacles for the physically challenged improves visitor services, 
overall access to the Museum and brings the Museum into compliance with ADA requirements.  

Status 

Phase II – Construction of a new ADA compliant restroom in the Planetarium lobby was completed 
in 2015.  Installation of ADA compliant front doors in the Planetarium is in the preliminary planning 

Project Number: 7450 Executive Ranking: 51 BRO Ranking:
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phase. DPW has taken measurements of the doors and is determining whether to hire a consultant 
or to perform the work in-house.  

Phase III – Installation of glass doors in the turntable room and other building modifications to 
improve ADA access is still in the concept stage.  

The proposed capital program includes $25,000 for planning and $75,000 for construction in 2017, 
and $50,000 for construction in 2018. As requested and proposed, this is $25,000 more than 
scheduled in the Adopted 2016-2018 Capital Program. Planning funds are designated for of the 
Planetarium doors. Once planning for the replacement of the Planetarium’s doors is completed, the 
remaining funds will be used to start the planning and design of the glass doors in the turntable 
room, although it is estimated that additional planning funds will be required as these would be 
custom doors. The Museum requested additional construction funding in 2017 for on-going 
improvements for compliance with ADA. Resolution No. 125-2016 appropriated $130,000 
($100,000 for construction and $30,000 for equipment). The equipment funds are for the purchase 
of two trams to transport visitors with limited mobility.  

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $150,000 in serial bond financing for this project (2017-2019 and 
SY).  If the entire $150,000 were borrowed at once, the estimated average annual fiscal impact to 
the operating budget for debt service payments would be $12,840.  Over the life of a 15-year bond 
this totals $192,605. 

 

Issues for Consideration 

The Museum is a 43 acre Estate with 100 year old buildings, hilly terrain and cobblestone roadways.  
Although much accessibility work has been completed to bring the Estate into compliance with 
ADA standards, more work is required to improve access for individuals with limited mobility.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. 
 

7450MF17 

 

 

Total Appropriated: $480,000 Appropriation Balance: $210,166

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $130,000 $130,000 $130,000 $130,000

2017 $75,000 $100,000 $100,000 $100,000

2018 $50,000 $50,000 $50,000 $50,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $255,000 $280,000 $280,000 $280,000
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7453 

Description 

This project provides planning funds to obtain the required environmental permits and construction 
funds for the reconstruction, restoration and repair of the granite-block seawall.  

Justification 

This project will reduce soil erosion into Northport Bay and provide storm protection to the 
property. The preservation and restoration of historic properties maintains the cultural and 
architectural traditions of Long Island for future generations and contributes to the County’s efforts 
to promote and increase tourism. 

Status 

As requested by the Museum, the proposed capital program schedules $150,000 for planning in 
2017 and $750,000 for construction in 2019. Due to revised estimates, the proposed capital 
program includes an increase in planning funds in 2017 from $100,000 scheduled in the Adopted 
2016-2018 Capital Program to $150,000. Although Resolution No. 1039-2015 appropriated $35,000 
for planning in connection with the re-construction of the seawall, the current appropriation 
balance does not provide sufficient funds to account for design alterations, which may be required 
by NYSDEC and the Army Corps of Engineers to obtain necessary permits and to perform on-site 
supervision of construction. The planning and permitting process cannot begin until 2017 when the 
additional planning funds are appropriated. Due to a rise in cost estimates, construction funding was 
also increased by $500,000 from $250,000 scheduled in the Adopted 2016-2018 Capital Program to 
$750,000. However, construction is deferred from 2018 to 2019 to account for the delay in the 
planning phase.   

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $900,000 in serial bond financing for this project (2017-2019 and 
SY).  If the entire $900,000 were borrowed at once, the estimated average annual fiscal impact to 
the operating budget for debt service payments would be $77,042. Over the life of a 15-year bond 
this totals $1,155,630. 

Project Number: 7453 Executive Ranking: 39 BRO Ranking:

Project Name:

Location: Legislative District: 18
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Total Appropriated: $35,000 Appropriation Balance: $35,000
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Issues for Consideration 

Several sections of the block constructed seawall have been undermined by storm surges and have 
collapsed. The condition of the seawall worsens every year, especially during the winter. The block 
cement needs to be re-pointed in some sections of the wall to prevent additional failures of the 
structure. The debris from the wall that is found along the beach also presents a serious liability 
issue for the County and the Museum.  

Additional planning funds are required to hire a consultant to do the survey work and submit plans 
to NYSDEC. The permitting process takes approximately one year to be completed. It is unlikely 
that the NYSDEC permits would be approved earlier than late 2018. Therefore, scheduling 
construction funds in 2019 provides sufficient time for the necessary permits to be acquired before 
the reconstruction of the seawall can begin. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the Proposed 2017-
2019 Capital Program. 
 

7453MF17 

 

 

7454 

Description 

This project provides planning and construction funds to evaluate and make safety improvements at 
the Vanderbilt Museum. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $100,000 $150,000 $150,000 $150,000

2018 $250,000 $0 $0 $0

2019 $0 $750,000 $750,000 $750,000

SY $0 $0 $0 $0

Total $350,000 $900,000 $900,000 $900,000

Project Number: 7454 Executive Ranking: 50 BRO Ranking:

Project Name:

Location: Legislative District: 18
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Justification 

Several areas of the Vanderbilt Estate do not meet modern building codes and are in need of 
updating to ensure the safety of both the public and the Museum’s employees.  

Status 

The proposed capital program includes $200,000 for construction in 2017, and $150,000 for 
construction in 2018, 2019 and SY, as requested by the Museum, which is an increase of $115,000 
compared to the previously adopted capital program.  Planning funds included in the Adopted 2016 
Capital Budget have not been appropriated. The Museum estimates that an introductory resolution 
appropriating $35,000 in serial bonds for planning will be introduced in late 2016. The planning 
funds will be used to measure and design the replacement glass and frames in the Memorial Wing 
and the Marine Museum. Construction funding in 2017 is for the replacement of the plated glass in 
the Memorial Wing, as it is considered a higher priority because it is a smaller area and has the 
most visitors. Construction funds scheduled in 2018 and future years are intended for the 
replacement of the plated glass in the Marine Museum and for on-going building improvements that 
address safety concerns. The replacement of the plated glass in the Stoll Wing is progressing with 
two $100,000 grants from the Roy M. Speer Foundation. 

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
proposed capital program includes $650,000 in serial bond financing for this project (2017-2019 and 
SY).  If the entire $650,000 were borrowed at once, the estimated average annual fiscal impact to 
the operating budget for debt service payments would be $55,641.  Over the life of a 15-year bond 
this totals $834,622. 

 

Issues for Consideration 

The Museum identified potential issues with plated glass in the Mansion and the Marine Museum’s 
galleries that need to be addressed in order to ensure the safety of staff and visitors, as well as 
minimize risk to the collections that the glass is intended to preserve for future generations.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the Proposed 2017-
2019 Capital Program. 
 

7454MF17  

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $35,000 $35,000 $35,000 $35,000

2017 $200,000 $200,000 $200,000 $200,000

2018 $150,000 $150,000 $150,000 $150,000

2019 $0 $150,000 $150,000 $150,000

SY $150,000 $150,000 $150,000 $150,000

Total $535,000 $685,000 $685,000 $685,000
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VAN03 

Description 

This project provides funding for heavy duty and other equipment for the maintenance of the 
Vanderbilt Museum’s grounds. Equipment to be purchased under this project is specialized in nature 
and has a relatively long useful life; typically exceeding ten years. Equipment to be purchased under 
this project may include trucks and plows.  

Justification 

Old equipment is ineffective and costly to maintain and the rental of substitute equipment or 
contracting out work is expensive. The availability of working equipment allows the Museum to 
maintain and improve its grounds, which is necessary for safety and to increase visitation.  

Status 

The Museum requested $60,000 in 2017 to replace the Museum’s 20 year old dump truck with a 
new four-wheel-drive dump truck equipped with a snow plow.  The proposed capital program does 
not include this project. 

 

Impact on Operating Budget 

The County’s General Fund assumes all debt service for the Museum’s capital projects. The 
Museum requested $60,000 in serial bond financing for this project (2017-2019 and SY).  If the 
entire $60,000 were borrowed at once, the estimated average annual fiscal impact to the operating 
budget for debt service payments would be $5,136.  Over the life of a 15-year bond this totals 
$77,042.  

 

Issues for Consideration 

This is the first time that the Museum is requesting funding for the purchase of heavy duty 
equipment for the maintenance and improvement of the Estate’s grounds. The Museum’s current 

Project Number: VAN03 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 18
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Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $60,000 $0 $0

2018 $0 $0 $0 $60,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $60,000 $0 $60,000
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dump truck is 20 years old and was purchased with funds from the Dolan Family Foundation. This is 
the only work utility truck that the Museum has and the truck’s dump body, as well as plow is 
rusted and has been experiencing mechanical problems. The Museum’s dump truck is used to plow 
snow and haul building materials such as mulch, salt and sand throughout the premises. If the truck 
stops working, the Museum does not have an alternative vehicle to replace it. This is problematic 
especially during the winter months when the truck is used for snow removal. Contracting for 
snow removal is not a viable option for the Museum because it would increase operating expenses 
and decrease the Museum’s control of when the snow is plowed, which could lead to the Museum 
having to close or cancel school trips if the snow is not plowed expeditiously.  

Budget Review Office Recommendations 

• The Budget Review Office recommends adding $60,000 in serial bonds for equipment in 2018 
for the purchase of a heavy duty four-wheel drive dump truck with a plow to replace the 
Museum’s 20-year-old truck. 

• If the entire $60,000 in serial bond financing recommended by BRO were borrowed at once, 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be $5,136.  Over the life of a 15-year bond this totals $77,042. 

 

VAN03MF17 

 
 



 
 
 
 
 
 
 
 
 

Culture and Recreation:  Historic 
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7507 

Description 

This project provides for the restoration of the Grist Mill, Miller’s House, and other historic 
structures within the Blydenburgh Historic District.  

Justification 

Once restored, these structures can be used as a resource for school groups and other interested 
members of the public.  The preservation and restoration of historic properties maintains the 
cultural and architectural traditions of Long Island for future generations and contributes to the 
County’s efforts to promote and increase tourism. 

Status 

The existing appropriation balance ($101,755 for planning and $577,439 for construction) has 
remained unchanged for the past two years.  Adopted 2015 funding ($500,000 for construction) 
was intended to be used for the stabilization and restoration of the Miller’s House, but this funding 
was used as an offset for another project, and was never appropriated for CP 7507.  To replace 
these funds, the Department requested $500,000 for construction in 2017, but the proposed capital 
program does not include this additional funding.  The Department also requested that $500,000 
from SY be advanced to 2019.  The proposed capital program advances $500,000 for construction 
from SY to 2018, and defers previously scheduled 2018 funding ($100,000 for planning and 
$350,000 for construction) by one year. 

The stabilization of the mill foundation and substructure was completed in 2012.  Now that the mill 
has been stabilized, the Department intended to restore the Miller’s House next, using existing 
appropriations and requested 2017 funding.  Requested 2018 through SY funding was intended for 
continued restoration of the Miller’s House, plus the Millworks, Mill Wheel, and spillway.   

The Parks Department indicated that it was unable to progress this project primarily due to the 
overloaded schedule of the Department of Public Works, which acts as the general contractor on 
most Parks projects.  Some progress has been made, as DPW will award the design contract to BBS 
Associates utilizing $82,000 of the existing appropriation balance.  BBS will perform the analysis and 
design for stabilization and weatherproofing of the Miller's House.  Design should be completed in 
early 2017; if funded as requested, the construction portion of the project could be let by the end 
of 2017.   

 

Impact on Operating Budget 

The proposed capital program includes $1,450,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,450,000 were borrowed at once, the estimated average annual fiscal 

Project Number: 7507 Executive Ranking: 38 BRO Ranking:

Project Name:
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Total Appropriated: $1,600,000 Appropriation Balance: $679,194
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impact to the operating budget for debt service payments would be $124,123.  Over the life of a 
15-year bond this totals $1,861,848. 

The intent is to eventually increase operating budget revenue by opening the mill and Miller’s House 
to the public.  Once the structures are properly restored, the costs for emergency repairs from the 
operating budget will decrease. 

 

Issues for Consideration 

The stabilization and restoration of these structures will help prevent ongoing deterioration and 
escalation of costs.  Although more accurate project costs will be available after the design of the 
project is completed, the Department indicates that it will proceed with initial construction utilizing 
the appropriation balance of $577,439 available for construction.  If the budget is adopted as 
proposed, additional funding will be available to continue the stabilization and restoration of the 
Miller’s House, starting in 2018.  Based on the slow pace of progression of this project to date, this 
approach seems reasonable.   

Budget Review Office Recommendations 

The Budget Review Office concurs with funding for this project, as proposed. 
 

7507LH17 

 

 

7510 

Description 

The Historic Services Division of the Parks Department is responsible for over 200 historic trust 
structures, of which approximately 100 are considered significant, and many of which are listed on 
the National Register of Historic Places.  These properties are maintained and restored, to the 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $500,000 $0 $0

2018 $450,000 $450,000 $500,000 $500,000

2019 $0 $500,000 $450,000 $450,000

SY $1,000,000 $500,000 $500,000 $500,000

Total $1,450,000 $1,950,000 $1,450,000 $1,450,000

Project Number: 7510 Executive Ranking: 40 BRO Ranking:

Project Name:

Location: Legislative District: All

40

HISTORIC RESTORATION AND PRESERVATION FUND

EXISTING

Countywide
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extent possible, in an effort to prevent deterioration and make them publicly accessible.  Funds may 
also be used to resolve health and safety issues in actively used historical buildings.   

Justification 

The acquisition costs of new properties do not include costs associated with the stabilization and/or 
restoration of historical structures situated on the properties.  This program provides a means to 
protect and preserve these historic structures for future generations and may contribute to the 
County’s efforts to promote tourism.   

Status 

The proposed capital program is consistent with the overall funding in the previously adopted 
capital program and the Department's request, except that $50,000 in 2017, 2019 and SY is 
proposed for planning, while the previously adopted program was scheduled entirely for 
construction. 

The appropriation balance increased by nearly $1 million since this time last year, due to the 
adoption of several appropriating resolutions, and because the associated bond resolution for 
$300,000 that had been appropriated in 2014 (Resolution No. 583-2014) was approved in late 2015 
(Resolution No. 858-2015).   

 

Impact on Operating Budget 

The proposed capital program includes $2,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $214,006.  Over the life of a 
15-year bond this totals $3,210,083. 

 

Issues for Consideration 

The Department has a large inventory of historic structures, many of which need significant work. 
Departmental priorities are generally based on a 2007 Historic Structures Survey of some of the 
most important County-owned historic structures.  Approximately 49 structures on 19 sites were 
included in Phases I and II of the survey.  The survey prioritized structures in two ways:  by historic 
importance, and by need for repair.  It indicated that millions of dollars would be required just to 
secure and stabilize the limited number of structures included on the survey. 

Structures in the County inventory are first safeguarded from further deterioration, until such time 
that funding is available for a full restoration.  Roof work is often one of the most important first 
steps in protecting a building from water intrusion and damage.  The Department's current 

Total Appropriated: $6,450,575 Appropriation Balance: $1,610,141

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $500,000 $500,000 $500,000 $500,000

2017 $500,000 $500,000 $500,000 $500,000

2018 $500,000 $500,000 $500,000 $500,000

2019 $0 $500,000 $500,000 $500,000

SY $1,000,000 $1,000,000 $1,000,000 $1,000,000

Total $2,500,000 $3,000,000 $3,000,000 $3,000,000
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priorities, subject to change, are provided on the following list.  Note that some of these priorities 
have their own capital project number, although at times, the Department has also used CP 7510 
funding for some work on these.  For tracking purposes, locations with their own capital project 
should be used to fund those locations to the greatest extend possible. 

 

More than a third of the uncommitted appropriation balance in CP 7510 is earmarked for Third 
House.  The Department has begun to appropriate funds that are not site specific, so that they have 
the flexibility to use them for a variety of historic structures, as urgent needs arise, and priorities 
change.  The availability of a good partnering organization is considered integral to the successful 
use and maintenance of a restored structure, and it is an important consideration when prioritizing 
restoration dollars. 

The County does not have the resources to restore the 200 plus historic structures in its current 
inventory, and progress on existing properties has been slow. Historic properties are scattered 
throughout the County, and any one property does not tend to be a major draw for tourists.  
Additions to the inventory should be made sparingly, and potential future uses of properties should 
be considered when decisions are made.   

Budget Review Office Recommendations 

The Budget Review Office concurs with funding this project as proposed.   
 

7510LH17 

 

Current 
Priority Structure Status

1 Homan Gerard 
House

Final Plans completed for Interior & Exterior restoration. Contract awarded to WGP 
Contractor, in process of being executed. 

2 Cedar Point 
Lighthouse

Needs new roof.  Interior damaged by fire, needs to be rebuilt.  DPW & Parks to 
meet with Roofing Contractor to discuss needs and scope.  Current IR 1371 would 
appropriate $300,000 for roofing needs, if adopted.

3 Miller’s House CP 7507.  A planning contract has been awarded to BBS Architects for restoration 
plans.

4-A 
(priority 

advanced) 
Third House Parks working with DPW to install a fire suppression (Sprinkler) system onsite, in 

order to enable public assembly space.  This is in early stages.

4 Coindre Hall 
Boathouse

CP 7096.  Initial planning report for boathouse and protective seawall recently 
prepared.

5 Old Field Farm 
Stables 7 -15 

CP 7176 (primary CP number)  
CP 7185 (for removal of dilapidated structures)

6 Elwood School 
House

Needs exterior and interior restoration.  While this structure is still a priority, the 
Department awaits a determination of the Alienation Bill at the state level.  Home 
Rule Message No. 2, adopted at the April 12, 2016 General Meeting of the 
Legislature, permitted the County to request State approval to discontinue the 
current parkland use of this structure.

7 Black Duck 
Lodge Exterior has been restored. Interior not currently usable: needs full restoration.

8
Montauk 
Bunkhouse 
(Cabin #1)

Needs full interior restoration, not usable.

9 Deepwells Main 
House

Main House needs structural support for first floor framing, to accommodate public 
assembly.

10 Sagtikos Manor 
Carriage House   

CP 7164  Has new roof.  Needs complete interior restoration and upgrade for public 
assembly.

CP 7510, Summary of Current Priority List of Structures



 
 
 
 
 
 
 
 
 

Home and Community Services: 
Sanitation (8100) 
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8102 

Description 

This project will fund a new sewer district in the MacArthur industrial area. 

Justification 

The use and installation of sewers are essential to economic growth and environmental protection.  

Status 

The creation of a new sewer district in the MacArthur Industrial area is a new project that has not 
been previously requested or proposed. The proposed capital program includes $1 million in sewer 
serial bonds (X) for planning in 2017 and $10 million (X) for construction in SY. The Department 
did not request this project. 

 

Impact on Operating Budget 

The proposed capital program includes $11,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $11,000,000 were borrowed at once, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $941,624.  Over 
the life of a 15-year bond this totals $14,124,367. Sewer serial bond debt service is paid by those 
whom own/reside within the District. 

 

Issues for Consideration 

This is a new project that was not requested by DPW and is proposed to be funded with sewer 
serial bond financing. The use of sewer serial bond financing requires the existence of a sewer 
district in order to issue that form of debt instrument; therefore the use of $1 million of sewer 
serial bonds proposed for the planning, design, and engineering of this proposed new district seems 
inappropriate. Additional information with respect to the scope, plan, and merits of this project 
should be provided to ensure the adequacy and appropriateness of the proposed funding levels and 
source prior to appropriating any funding. 

Project Number: 8102 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 8,10

61

MACARTHUR INDUSTRIAL

NEW

Town of Islip

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $1,000,000 $1,000,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $10,000,000 $10,000,000
Total $0 $0 $11,000,000 $11,000,000
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Budget Review Office Recommendations 

The limited availability of information pertaining to the plan and scope of the project makes it 
impossible for us to make any recommendations with respect to the scheduling and magnitude of 
the proposed funding; however, we would recommend changing the source of the planning monies 
scheduled in 2017 from sewer serial bonds to serial bonds as it seems unlikely that sewer serial 
bonds will be an appropriate source of funding at that time. 
 

8102RD17 

 

 

8103 

Description 

Suffolk County is responsible for 24 sewer districts that include wastewater treatment facilities and 
103 pumping stations.  This safety and security project includes the installation of fire alarms, video 
surveillance, site access enhancements, general infrastructure improvements, purchase of 
emergency generators to insure uninterrupted operations, and arc flash safety evaluations for the 
protection of the County workforce.  

Justification 

This project serves to ensure the safety and security of the County’s wastewater treatment facilities 
and pumping stations, along with those employed at these locations.  It also addresses infrastructure 
accessibility through easement recording to allow maintenance staff proper access to the sewers.  
There are more than 200 unrecorded easements within various districts.  Consultant assistance is 
utilized to research and record these easements.   

Status 

The County has 103 pump stations including 23 pump stations located on the sewage treatment 
plant sites.  Much of the work currently being done through this capital project will be performed at 
the remote pump station sites. Although there are no clearly defined phases for this capital project, 
it is progressing.  The Department plans to do arc flash evaluations of all sewer districts through 
this capital project, utilizing a portion of the funding requested in 2017 and 2018.   

The Adopted 2016-2018 Capital Program included this project with Assessment Stabilization 
Reserve funding (A).  The Proposed 2017-2019 Capital Program utilizes Southwest Assessment 
Stabilization Reserve funds (SW) as well. 

The proposed capital program includes $1.55 million Assessment Stabilization Reserve Fund (A) 
funding; $50,000 for planning and $250,000 for construction in 2017,  $125,000 for planning and 
$500,000 for construction in 2018, $50,000 for planning and $125,000 for equipment in 2019, and 

Project Number: 8103 Executive Ranking: 53 BRO Ranking:

Project Name:

Location: Legislative District: All

53

SEWER DISTRICTS SAFETY AND SECURITY PROGRAM

EXISTING

Countywide
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$75,000 for planning, $250,000 for construction, and $125,000 for equipment in SY, as requested by 
the Department. 

Additionally, the proposed capital program includes $1.3 million in Southwest Asssessment 
Stabilization Reserve Fund 405 (SW) funding; $50,000 for planning and $250,000 for construction in 
2017,  $125,000 for planning and $250,000 for construction in 2018, $50,000 for planning and 
$125,000 for equipment in 2019, and $75,000 for planning, $250,000 for construction, and 
$125,000 for equipment in SY, as requested by the Department. 

The proposed capital program includes $1.25 million more than previously adopted, in the 
aggregate, scheduled in 2019 and SY that is allocated among planning ($250,000), construction 
($500,000), and equipment ($500,000). The Department indicated that this additional funding will 
be used for the evaluation, purchase, and installation of stand-by emergency generators across the 
Districts.  

This project includes access enhancements to treatment facilities at Districts No. 13, No. 15, and 
No. 28, in order to minimize accidents while entering and exiting these sites. SEQRA has been 
requested and approved along with the required permits in the towns of Islip and Smithtown.  Bids 
received for access improvements were in excess of $500,000; no contracts have been awarded. 

 

Impact on Operating Budget 

This project is funded utilizing Assessment Stabilization Reserve Funds (A) and Southwest 
Assessment Stabilization Reserve funds (SW).  There is no sewer serial bond financing associated 
with this project; therefore there is no bond debt service impact to the operating budgets of the 
districts. 

The fiscal impacts to the districts’ operating budgets are mitigated by their ability to borrow from 
the Assessment Stabilization Reserve Fund (ASRF) for all expenditures that exceed a three percent 
increase in their rates.  ASRF monies are available only to Suffolk County Sewer Districts. 

 

Issues for Consideration 

This project provides for various safety and security enhancements to the County's wastewater 
treatment infrastructure at all of its sewage treatment plants and pumping stations.  These 
investments help the County to mitigate its liability exposure and ensure the safety of its workforce 
and citizens. 

Total Appropriated: $3,250,000 Appropriation Balance: $1,638,953

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $900,000 $900,000 $900,000 $900,000

2017 $600,000 $600,000 $600,000 $600,000

2018 $1,000,000 $1,000,000 $1,000,000 $1,000,000
2019 $0 $350,000 $350,000 $350,000
SY $0 $900,000 $900,000 $900,000
Total $2,500,000 $3,750,000 $3,750,000 $3,750,000



CP 8106 

393 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as included in the proposed capital program. 
Expenditures related to the safety and security of the County’s wastewater infrastructure are a 
sound investment.   
 

8103RD17 

 

 

8106 

Description 

This project will fund an extension of Southwest Sewer District #3 into the Sayville, West Sayville, 
and Oakdale areas. 

Justification 

The use and installation of sewers are essential to economic growth and environmental protection.  

Status 

The extension of Southwest Sewer District #3 into the Sayville, West Sayville, and Oakdale areas is 
a new project that has not been previously requested or proposed. The proposed capital program 
includes $4.5 million in sewer serial bonds (X) for planning in 2017 and $45 million (X) for 
construction in SY. The Department did not request this project. 

 

Impact on Operating Budget 

The proposed capital program includes $49,500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $49,500,000 were borrowed at once, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $4,237,310.  Over 
the life of a 15-year bond this totals $63,559,652. Sewer serial bond debt expense is paid by those 
that reside/own within the district. 

Project Number: 8106 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 8

61

SAYVILLE EXTENSION

NEW

Town of Islip

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

This is a new project, which was not requested by DPW, that is proposed to be funded with sewer 
serial bond financing. The use of sewer serial bond financing is plausible given that this project is 
proposed to extend the boundaries of an existing sewer district; however, it is unclear if it is 
appropriate for those currently within the District to burden the cost associated with expanding 
the District. Additional information with respect to the scope, plan, and merits of this project 
should be provided to ensure the adequacy and appropriateness of the proposed funding levels and 
source prior to appropriating any funding. 

Budget Review Office Recommendations 

The limited availability of information pertaining to the plan and scope of the project makes it 
impossible for us to make any recommendations with respect to the scheduling and magnitude of 
the proposed funding. 
 

8106RD17 

 

 

8108 

Description 

This project provides funding for the replacement of the outfall pipe located between the 
Southwest Sewer District plant and Fire Island. Cathodic protection, acoustical monitoring, 
structural evaluation, and SEQRA of the outfall are complete.  Design of the replacement outfall and 
supporting field work has been initiated and environmental approvals are complete.  

The tunnel will be approximately 80 feet below the surface, over 14,000 feet in length, and a 
minimum of ten feet in diameter.  Connections will be made at the Bergen Point Plant and the 
Barrier Beach. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $4,500,000 $4,500,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $45,000,000 $45,000,000
Total $0 $0 $49,500,000 $49,500,000

Project Number: 8108 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 9, 10, 11, 14, 15, 16, 17

68

OUTFALL AT SEWER DISTRICT #3 - SOUTHWEST

EXISTING

Bergen Point, West Babylon
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Justification 

The maintenance of the reliability and integrity of Southwest's means of effluent disposal is of vital 
importance.  If the outfall were to fail and discharge effluent directly into the Great South Bay, the 
environmental and economic ramifications could prove devastating.  All three experts hired by the 
County to evaluate the outfall came to the conclusion that its replacement is required.  Two of the 
three experts stressed the fact that replacement is needed "as soon as possible".  The final engineer 
report provided to the County, through a joint effort by Dvirka and Bartilluci in association with 
Parsons, reviewed the original engineering report provided by Camp, Dresser, and McKee. It 
included a technical memorandum pertaining to constructability, construction cost, scheduling, and 
risk.  The memorandum is in agreement with the initial engineering report. 

Status 

Cathodic protection, acoustical monitoring, structural evaluation, and SEQRA of the outfall are 
complete.  The design of the replacement outfall and supporting field work are progressing and 
estimated by the Department to be 80-90% complete at this time. Design is for the selected 
alternative, which is a tunnel beneath the Great South Bay.  This alternative was selected due to 
minimal environmental impact.   

A grant of $500,000 has been awarded from Federal earmarks, which was applied to the initial 
emergency plan. The County had anticipated receiving $207 million in State grants/loans to 
complete this project; however, $50 million from the Storm Mitigation Loan Program ($12.5 million 
grant and $37.5 million 0% interest loan) is still anticipated while $157 million from an 
Environmental Facilities Corp. low interest (2%) loan has been preliminarily rejected. The 
Department indicated that the possibility of obtaining this funding still exists and will be pursued but 
other sources of funding may be required to supplant the EFC low interest loans 

The Department requested $10 million of Southwest Fund 405 (SW) for construction in SY for 
potential project cost overruns. The proposed capital program includes no funding in 2017-SY; 
however, the project narrative states that construction contingency funds have been added to SY. 
The Adopted 2016-2018 Capital Program did not include any funding from 2016-SY. 

This project has three elements that are being addressed separately: emergency repair, Final Effluent 
Pump Station (FEPS) and the outfall pipe. 

• Emergency Repair – No change. Bids were received and an award of $395,400 was made to 
Posillico for the purchase of pipe sections to be utilized for an emergency repair if needed.  The 
emergency repair pipe has been delivered to the site.   

• Final Effluent Pump Station (FEPS) – The FEPS upgrade has been bid and awarded to Posillico 
and Skanska as a joint venture.  Resolution No. 1202-2011 appropriated $35 million in sewer 
serial bonds for improvements to the final effluent pump station, which is a prerequisite to the 
outfall pipe replacement. Construction is underway with equipment submittals and installations 
progressing. The FEPS, under normal conditions, pumps the treated effluent flows by gravity 
through the outfall pipe.  However, at certain flows and tidal elevations it becomes necessary to 
pump the effluent through the outfall pipe. This is accomplished with 500 horsepower electric 
motor driven centrifugal pumps.  Additionally, to conserve groundwater, a portion of the 
treated effluent is diverted for facility uses such as equipment cooling, air conditioning, odor and 
pollution control processes, wash down of tankage, and foam control. 

• Outfall Pipe – The current outfall pipe is a six mile long 72 inch diameter reinforced concrete 
pipeline that dispenses treated effluent into the Atlantic Ocean at a depth of 52 feet.  Cathodic 
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protection to control the corrosion of the metal surface, acoustical monitoring for leak 
detection, and structural evaluation of the outfall pipe is complete.  A SEQRA for the outfall 
pipe is complete.  A report with recommendations was prepared by the Commissioner of 
Public Works, as amended February 2015, and the environmental process was given a negative 
declaration by CEQ.  Public hearings were held and Resolution No. 311-2015, making certain 
findings and determinations and issuing an order in relation to the outfall replacement, was 
approved on April 28, 2015.  Resolution No. 425-2015 appropriated $207 million of sewer 
serial bonds for the outfall improvements. The Department indicated their intent is to bid this 
project in the Fall of 2016. 

 

Impact on Operating Budget 

The proposed capital program included no additional funding therefore; there is no resultant impact 
upon the operating budget. The Departmental request for $10 million (SW) for construction in SY 
would also have no direct impact upon the operating budget due to their requested use of 
Southwest’s reserve fund resulting in no additional debt service costs. 

 

Issues for Consideration 

The precise allocation of Federal and State grants and loans remains unclear at this time. Resolution 
No. 425-2015, which appropriated $207 million of sewer serial bonds for the outfall improvements, 
was approved by the Legislature on May 12, 2015 allowing the project to progress regardless of the 
final determination of funding source allocations. Southwest sewer serial bonds or reserve funds 
would ultimately be used to repay any loans granted by the EFC; therefore, the impact upon the 
final cost of this project related to utilization of (X) or (SW) instead of EFC funding in the near 
term is likely negligible. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as included within the proposed capital program. 
The necessity of additional funding in SY due to project cost overruns can be more accurately 
identified and addressed in future capital programs once the project has progressed further along.  
 

8108RD17 

 

 

Total Appropriated: $246,532,597 Appropriation Balance: $224,270,691

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $10,000,000 $0 $0
Total $0 $10,000,000 $0 $0
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8110 

Description 

This project, commonly known as FANS (Flow Augmentation Needs Study), addresses the problem 
of reduced groundwater contributions to surface waters and helps to mitigate predicted reductions 
of groundwater within the Southwest Sewer District, attributable to the effects of sanitary sewering 
and ocean discharge.  

Justification 

As a result of the large amount of sewering in the southwest portion of the County, the County 
was directed to study and, if necessary, mitigate the impacts of sewering with respect to a drop in 
groundwater level in lakes, ponds, streams, and wetlands.  The Deer Lake project, which is in the 
planning phase, will be a pilot project to determine the most cost effective means of mitigating a 
drop in the lake levels.  If and when a mandate is received from the Federal and State governments, 
a second phase of the project will be implemented on a number of streams in the Sewer District 
No. 3 service area. 

Status 

The proposed capital program does not include this project.  The Department requested 
$1,975,000 in sewer serial bonds in SY; $975,000 for planning and $1 million for construction.  
Identical funding was last included in the Adopted 2015-2017 Capital Program. 

This project has looked at the impact sewers had on nearby lakes and streams and it was 
determined that there was very little impact. 

Phase I – a pilot project is in the planning stage, which will provide mitigation of the levels of water 
in Deer Lake.  This is on hold due to the rise in water levels in Deer Lake.  The Department has 
expended $138,952 for the one lake that was thought to be the most impacted, Deer Lake, which 
had gone dry in the late 1990s to early 2000s.  DPW hired PW Grosser to design a pump station to 
replenish the water in the lake.  During the design, three issues came to the Department's attention 
that put the project on hold: 1. The Lake naturally replenished itself.  2. PWG's research found out 
that the lake has a history of going dry during low rain periods long before sewers were installed.  
3. DPW had not identified an acceptable site to build the pump station. 

Phase II – there are 12 streams within the sewered area in the southwest portion of the County 
and a project to mitigate drops in those streams and surrounding water resources would be 
undertaken if and when it is mandated by the Federal and State governments.  The Department’s 
request once again indicated that this could occur in 2015; but has not occurred to date. 

 

Project Number: 8110 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 9, 10, 11, 14, 15, 16, 17

29

FLOW AUGMENTATION NEEDS STUDY AT SCSD #3 - SOUTHWEST

EXISTING

Bergen Point, West Babylon

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The Department requested $1,975,000 in sewer serial bond financing for this project (2017-2019 
and SY).  If the entire $1,975,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $169,064.  Over the life of a 
15-year bond this totals $2,535,966.  The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

Phase II will only be initiated when mandated by regulators; DPW anticipated that this could take 
place during 2015; however it did not.  The Department indicated that the project would be for a 
pumping well installation to replenish Deer Lake in Deer Park.  The project has been put on hold in 
prior years but DPW believes it may need to be reactivated in the future.  There is reportedly 
renewed community interest in making sure the lake does not run dry. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the non–inclusion of this project in the proposed capital 
program as we did last year.  This project has been in and out of the capital program for more than 
25 years and has been on hold awaiting a Federal or State mandate to progress for more than half a 
dozen years.  The Department’s request for funding in SY has not changed in magnitude or schedule 
for the last six years.  When or if progression of this project is mandated, the inclusion and funding 
of this project should be considered in future capital programs. 
 

8110RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $1,975,000 $0 $0
Total $0 $1,975,000 $0 $0
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8112 

Description 

This project will fund a sewer feasibility study for Brentwood. 

Justification 

The use and installation of sewers are essential to economic growth and environmental protection.  

Status 

The funding of a sewer feasibility study for Brentwood is a new project that has not been previously 
requested or proposed. The proposed capital program includes $200,000 in serial bonds (B) for 
planning in 2017.  The Department did not request this project. 

 

Impact on Operating Budget 

The proposed capital program includes $200,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $200,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $17,120.  Over the life of a 15-year 
bond this totals $256,807.  

 

Issues for Consideration 

This is a new project that was not requested by DPW and is proposed to be funded with serial 
bond financing. Additional information with respect to the scope, plan, and merits of this project 
should be provided to ensure the adequacy and appropriateness of the proposed funding levels and 
source prior to appropriating any funding. 

Budget Review Office Recommendations 

The limited availability of information pertaining to the plan and scope of the proposed study makes 
it impossible for us to make any recommendations with respect to the scheduling and magnitude of 

Project Number: 8112 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 9

48

SEWER FEASABILITY STUDY FOR BRENTWOOD

NEW

Brentwood

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $200,000 $200,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $0 $200,000 $200,000
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the proposed funding; however, the use of serial bond financing is likely appropriate given there is 
no existing sewer district through which the issuance of sewer serial bonds is a consideration.  
 

8112RD17 

 

 

8115 

Description 

This project provides funding for improvements to Sewer District No. 5, Strathmore Huntington, 
including rehabilitation, on-site clean-up, and remediation. 

Justification 

This project will improve collection system efficiency and reliability while reducing the potential for 
overflows and force main failure.  It will also help to capture and treat odors generated by 
treatment tanks and avoid potential lawsuits for contamination of the ground. 

Status 

Phases I and III have been completed.  

Phase II - Cover equalization and sludge holding tank, including an odor control system - Requires 
an RFP to be issued for design assistance 

Phase IV - Rehabilitation and clean-up of on-site sludge lagoons - RFP required for engineering 
assistance 

Funding was included in the Adopted 2016-2018 Capital Program for this project in order to 
progress Phase IV.  The proposed capital program omits $100,000, of sewer serial bonds (X),  that 
was previously adopted in 2016 for planning to obtain engineering assistance and retains $1 million 
(X) in 2017, as previously adopted and requested by the Department, for construction to 
rehabilitate and clean-up the on-site sludge lagoon (Phase IV).  

 

Impact on Operating Budget 

The proposed capital program includes $1,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $1,000,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $85,602.  Over the life of 
a 15-year bond this totals $1,284,033.  The debt service for the sewer district will be paid by those 
who reside and/or own property inside the district boundaries. 

Project Number: 8115 Executive Ranking: 68 BRO Ranking:

Project Name:

Location: Legislative District: 16,17

68

SEWER DISTRICT NO. 5 - STRATHMORE  HUNTINGTON - SEWER SYSTEM 
IMPROVEMENTS

EXISTING

Huntington

Total Appropriated: $2,775,000 Appropriation Balance: $1,898,508
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Issues for Consideration 

The proposed capital program omits $100,000 of sewer serial bonds for planning in 2016, as was 
previously adopted, and is currently included within the Department’s request.  The Department 
has indicated that they do not require those funds as the planning phase of this project currently has 
$500,000 of uncommitted planning funds that should prove adequate to progress the project.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation included within the proposed 
capital program.  Any increase in expenses within the District are mitigated to a three percent 
increase in rates, at which time, the District is eligible to access ASRF for operating assistance. 
 

8115RD17 

 

 

8117 

Description 

This project will provide improvements to Suffolk County Sewer District No. 11- Selden.  The 
remaining phases are: 

Phase II - Collection system repairs, replacements and upgrades will provide reliability to the system 
and prevent overflows and failings.  

Phase III – Pump station #3 force main replacement. 

Justification 

This sewer collection system is 40 years old and many of the pump stations and force mains are in 
need of repair, replacement, or upgrading in order to protect the environment from sewer 
overflows and the resultant emergency shutdowns of the system. This District is considered a 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $100,000 $100,000 $0 $0

2017 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $1,100,000 $1,100,000 $1,000,000 $1,000,000

Project Number: 8117 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: 4

70

SUFFOLK COUNTY SEWER DISTRICT NO. 11 - SELDEN - SEWERAGE 
SYSTEM IMPROVEMENTS

EXISTING

Old Town Road, Selden
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“spider web district” as it has many sewer lines and 21 pumping stations within its boundaries. 
Pump stations number five and six have been identified for upgrade or replacement. 

Status 

In the aggregate, the proposed capital program includes $8.25 million ($250,000 planning, $8 million 
construction) in sewer serial bond financing (X), as requested by the Department, which is 
$500,000 more than the Adopted 2016-2018 Capital Program. 

Phase II is ongoing with no completion date anticipated at this time due to the extensive nature of 
the collection system. The proposed capital program includes construction funding of $1 million 
previously adopted for 2016, $2.5 million for construction scheduled in 2018, and $500,000 for 
construction in SY to progress Phase II.  Phase III provides for the replacement of the pump station 
#3 force main with $750,000 previously adopted in 2016 for engineering and design and $5.25 
million scheduled in 2017 for construction and engineering assistance during construction.  DPW 
does much of this work with in-house staff as time permits or uses its sewer vendor under 
contract.  Due to staffing limitations, DPW has been unable to perform as much of the planned 
repair work as anticipated and now must accelerate design and construction for repairs during 2016 
and 2017.  

 

Impact on Operating Budget 

The proposed capital program includes $8,250,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $8,250,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $706,218.  Over the life of 
a 15-year bond this totals $10,593,275.  The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

This project provides for improvements to an aging system that if it fails, major environmental 
impacts could result along with potential health issues.  

Total Appropriated: $10,277,015 Appropriation Balance: $2,466,619

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,750,000 $1,750,000 $1,750,000 $1,750,000

2017 $5,250,000 $5,250,000 $5,250,000 $5,250,000

2018 $2,500,000 $2,500,000 $2,500,000 $2,500,000
2019 $0 $0 $0 $0
SY $0 $500,000 $500,000 $500,000
Total $9,500,000 $10,000,000 $10,000,000 $10,000,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as included in the proposed capital program and 
requested by the Department. 
 

8117RD17 

 

 

8118 

Description 

This project provides funding to make improvements to Suffolk County Sewer District No. 14 -
Parkland in phases. 

Phase I - Rehabilitation and improvement to the denitrification return sludge system and 
miscellaneous infrastructure. 

Phase II - Sludge system modification, infrastructure, and hydraulic improvements. 

Phase III - Odor control digester tank covers. 

Phase IV - Recharge system (off-site). 

Phase V - Miscellaneous improvements. 

Justification 

Improvements to enhance the treatment process quality and reliability within the District are 
required to meet New York State Department of Environmental Conservation (NYSDEC) 
requirements and address Suffolk County Department of Health inspection issues. 

Status 

Phase I is complete, Phase II is on-going and Phase III is complete. Phase IV is being evaluated for 
future years; Phase V will begin in 2016 utilizing previously appropriated funds. 

The proposed capital program includes $250,000 of sewer serial bonds (X) for planning in 2017 and 
$1 million (X) for construction in 2018.  The Department requested $1 million (X) for construction 
in 2017 to progress Phase V.  There were no funds included within the previous two adopted 
capital programs for this project. 

 

Impact on Operating Budget 

The proposed capital program includes $1,250,000 in sewer serial bond financing for this project 
(2017-2019 and SY.  If the entire $1,250,000 were borrowed at once, the estimated average annual 

Project Number: 8118 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 5

61

IMPROVEMENTS TO SCSD #14 - PARKLAND

EXISTING

Old Town Road, Selden

Total Appropriated: $3,011,625 Appropriation Balance: $658,798



CP 8118 

404 

fiscal impact to the operating budget for debt service payments would be $107,003.  Over the life of 
a 15-year bond this totals $1,605,042.  The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

Failure to constantly maintain and upgrade existing waste water treatment infrastructure puts the 
County at risk of being fined by regulatory agencies, such as the NYSDEC and Health Department. 
Additionally, proper maintenance protects the County’s sole source aquifer and the environment.  

Discussions with the Department indicated that the requested funding was not intended to address 
any particular failure at the treatment facility, but rather to perform preventative maintenance type 
activities. This project currently has an unexpended appropriation balance in excess of $650,000, 
which can be utilized for that purpose. Additional funding for Phase V miscellaneous improvements 
can be addressed in future capital programs when specific improvements are identified and their 
associated costs are more readily quantified.  

Budget Review Office Recommendations 

• The Budget Review Office recommends deleting $250,000 in sewer serial bonds for planning in 
2017 and deleting $1,000,000 in sewer serial bonds for construction in 2018 until such time that 
specific improvements are identified along with their associated costs.  

• If the entire $1,250,000 decrease in sewer serial bond financing recommended by BRO were 
adopted, the estimated average annual fiscal impact to the operating budget for debt service 
payments would be a savings of $107,003.  Over the life of a a 15-year bond this totals 
$1,605,042.  The debt service for the sewer district will be paid by those who reside and/or 
own inside district boundaries. 

 

8118RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $1,000,000 $250,000 $0

2018 $0 $0 $1,000,000 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $1,000,000 $1,250,000 $0
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8119 

Description 

This project provides funding to make improvements to Suffolk County Sewer District No. 7 - 
Medford in phases. 

Justification 

Improvements are required to meet New York State Department of Environmental Conservation 
requirements, increase treatment quality and reliability, and for compliance with regulators. 

Status 

Phases I, II, and III have been completed.  The Department requested $1.75 million of sewer serial 
bonds (X) in 2017 for construction of treatment plant improvements associated with Phase IV - 
Woodside plant improvements, including sludge system and recharge.  This project is not included 
in the proposed capital program and no funding for this project has been included in the last two 
previously adopted capital programs. 

 

Impact on Operating Budget 

The Department requested $1,750,000 in sewer serial bond financing for this project (2017-2019 
and SY).  If the entire $1,750,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $149,804.  Over the life of a 
15-year bond this totals $2,247,058.  The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

Upgrades and routine maintenance at the County's waste water treatment plants are required to 
maintain compliance with regulatory agencies and protect the County’s sole source aquifer and the 
environment. 

Project Number: 8119 Executive Ranking: Not Included BRO Ranking:

Project Name:

Location: Legislative District: 7

53

IMPROVEMENTS TO SCSD #7 - MEDFORD

EXISTING

Medford

Total Appropriated: $3,452,572 Appropriation Balance: $2,882,390

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $1,750,000 $0 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $1,750,000 $0 $0
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Discussions with the Department have revealed the fact that the funding requested for this project 
has again, as it was last year, been included within the proposed capital program in CP 8194, 
Improvements to SD #7 – Woodside/Farber Expansion Bellport Hub.  Additionally, this project has 
a substantial appropriation balance of nearly $2.9 million to progress the project in the near term. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the omission of funding as indicated within the proposed 
capital program. 
 

8119RD17 

 

 

8121 

Description 

This program funds improvements to reduce nitrogen discharge to the Long Island Sound and also 
ensures adequate capacity is available for SUNY growth. 

Phase I - Construction of interim recharge facility, and installation of new emergency generator. 

Phase II - Upgrade of the waste water treatment plant to meet nitrogen discharge limits as 
mandated by the Environmental Protection Agency and New York State Department of 
Environmental Conservation (NYSDEC). 

Phase III - Locate and construct recharge system. 

Justification 

This project is required to meet State Pollutant Discharge Elimination System (SPDES) permit limits 
for nitrogen discharge to the Long Island Sound and includes an evaluation of effluent reuse. 

Status 

Phase I has been completed. Phase II plant improvements are still in the design phase. The 
environmental process is required concurrently with the final design. A new control panel was 
installed for the skimming pump station and LED lighting upgrades have been installed throughout 
the plant. Phase III is on-going as issues persist with the location and acquisition of land for 
recharge. The Adopted 2016 Capital Budget includes $50,000 for engineering assistance associated 
with electrical upgrades and the construction of a new influent screen. The proposed capital 
program indicates that the source of funding will be changed to other (O) from sewer serial bonds 
(X) as was previously adopted and is currently requested.  However, Introductory Resolution No. 
1384-2016 that was laid on the table April 12, 2016 appropriates $50,000 of sewer serial bonds as 
was previously adopted. 

Project Number: 8121 Executive Ranking: 77 BRO Ranking:

Project Name:

Location: Legislative District: 5

72

IMPROVEMENTS TO SCSD #21 - SUNY AT STONY BROOK

EXISTING

SUNY Stony Brook Campus
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The proposed capital program includes $1 million in 2017 for construction of a new influent screen 
that was previously adopted and is currently requested by the Department as (O) money but is 
now recommended as $800,000 (O) and $200,000 (X).   

The Department requested $500,000 (O) in 2018 as previously adopted, for engineering and design 
of a land recharge system, and $3,000,000 (O) for land acquisition and $5,000,000 (O) for 
construction in 2019, for the land recharge system.  The proposed capital program includes 
identical funding with respect to source and magnitude but defers the engineering and design to 
2019 and the land acquisition and construction to SY.   

 

Impact on Operating Budget 

The proposed capital program includes $200,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $200,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $17,120.  Over the life of 
a 15-year bond this totals $256,807.  The debt service for the sewer serial bonds will be paid by 
those who reside and/or own inside the district boundaries.  The fiscal impact to the District’s 
operating budget is mitigated by its ability to borrow from ASRF.  ASRF monies are available only to 
Suffolk County sewer districts. 

 

Issues for Consideration 

It is unknown at this time if offsite land recharge will still be needed in 2018 and beyond. New York 
State is scheduled to re-evaluate Long Island Sound nitrogen discharge limits in 2017 which will 
determine whether or not the District needs to proceed with plans for land based recharge as 
opposed to its current practice of discharging effluent into the Sound.  Consequently, the deferral 
of funding associated with the land recharge to 2019 and SY is reasonable. 

The proposed budget’s description for this project indicates that its costs are allocated among 
SUNY, Suffolk County Sewer Districts #10 and #19, and Brookhaven #1 with SUNY responsible 
for 80%. The proposed funding for construction in 2017 for some electrical upgrades and a new 
influent screen indicates 80% (O) funding and 20% (X) funding while all other funding within the 
project is indicated as (O). The Budget Review Office agrees with the proposed budget’s funding 
2017 based upon the nature of the work for which the funds will be used.  It is unclear at this time  
to what degree, if any, County sewer districts #10 and #19 should burden the liability associated 
with the land recharge phase of this project therefore; the appropriateness of the (O) designation 
for all other funding within the project can be addressed in future capital programs when more 
information is available. Any increase in expenses within the District are mitigated to a three 

Total Appropriated: $22,052,149 Appropriation Balance: $9,316

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $50,000 $50,000 $50,000 $50,000

2017 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2018 $500,000 $500,000 $0 $0
2019 $0 $15,000,000 $500,000 $500,000
SY $15,000,000 $0 $15,000,000 $15,000,000
Total $16,550,000 $16,550,000 $16,550,000 $16,550,000
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percent increase in rates, at which time, the District is eligible to access ASRF for operating 
assistance. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed capital program. 
 

8121RD17 

 

 

8122 

Description 

This project provides funding for improvements to Sewer District No. 1, Port Jefferson, which will 
include the following phases: 

Phase I - Renovate sewer system piping, manholes and appurtenances to reduce overflow 
occurrences. 

Phase II - Improve/Renovate sewer system in lower areas of sewer district (pump station and 
screening included). 

Phase III - Force main replacement due to increased service area flow generated. 

Justification 

Emergency response and potential financial penalties associated with overflows as well as sewage 
backup reimbursement costs may all be reduced.   

Status 

The effluent discharge piping is in the process of being upgraded. Portions of a sixteen inch force 
main from Pump Station No. 2 to the plant have been constructed; however, additional 
environmental and technical approvals are needed prior to completion of the main.   

The proposed capital program includes $2 million in sewer serial bonds (X) in 2017 for 
construction, as requested by the Department.  The deletion of $2 million in 2016 for construction, 
as was previously adopted, is not problematic as only $2 million is needed to progress the project.  
Phases II and III will be addressed with $2 million (X) that is requested and proposed in 2017, 
including the replacement of the Pump Station No. 1 force main due to increased capacity needs.   

 

Project Number: 8122 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 5

67

IMPROVEMENTS TO SEWER COLLECTION SYSTEMS SCSD #1 - PORT 
JEFFERSON

EXISTING

Port Jefferson

Total Appropriated: $725,077 Appropriation Balance: $669,351
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Impact on Operating Budget 

The proposed capital program includes $2,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $2,000,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $171,204.  Over the life of 
a 15-year bond this totals $2,568,067. The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

Environmental delays continue to hamper the progression of this project. Phase III force main 
replacement to accommodate increased demand could positively impact CP 8154 – Expansion of 
Sewer District #1 Port Jefferson.  Improvements that allow for additional capacity to accommodate 
demand help to protect the environment and the sole source aquifer.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as included in the proposed capital program.   
 

8122RD17 

 

 

8126 

Description 

This capital project consolidates the north and south service areas of Sewer District No. 18 and 
completes sewering of the remainder of the Hauppauge Industrial Park.  The northerly treatment 
plant has been abandoned with a connection to a new facility at the south site, resulting in improved 
treatment and a capacity of 1.65 million gallons per day.  The project includes three pumping 
stations and force mains with over nine miles of new sewers.  The project originally included the 
following two phases.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,000,000 $2,000,000 $0 $0

2017 $0 $2,000,000 $2,000,000 $2,000,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $2,000,000 $4,000,000 $2,000,000 $2,000,000

Project Number: 8126 Executive Ranking: 71 BRO Ranking:

Project Name:

Location: Legislative District: 12

67

IMPROVEMENTS TO SCSD #18 - HAUPPAUGE INDUSTRIAL

EXISTING

Hauppauge
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Phase I - Wastewater Treatment Plant construction. 

Phase II - Collection system expansion.  

DPW has since divided the project into five phases to spread the construction to multiple 
contractors.  Most recently, Phase III has been deleted and combined with Phase IV.  The scope of 
the project has not changed. 

Phase IV - Collection system expansion and new pumping station. 

Phase V - Collection system expansion and two new pumping stations. 

Justification 

The construction of a larger wastewater treatment plant capable of processing 1.65 million gallons 
per day and new sewers will allow for growth in both the existing service area as well as the 
enlarged service area resultant from expansion of the current boundaries.  The new system should 
eliminate emergencies associated with the aged systems it replaces. 

Status 

The Adopted 2016 Capital Budget includes $6 million in sewer serial bonds (X) to progress Phase 
IV.  Additionally, the proposed capital program includes $2 million(X) for construction in 2017 that 
was not included in the Department’s request. The Department has indicated that the omission of 
this funding in the request was an oversight and that these funds are necessary as a result of an 
increase in the engineering estimates for Phases IV and V due to the complex nature of the work to 
be performed.  

Phases I and II are complete and the new treatment plant is processing 250,000 gallons of influent 
per day with process percent removal at a very high level considering the strength of the influent. 
Phase IV is anticipated for completion by December 2016 and Phase V by December 2017. 

 

Impact on Operating Budget 

The proposed capital program includes $2,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $2,000,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $171,204.  Over the life of 
a 15-year bond this totals $2,568,067. The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

According to the Department, the annual operation and maintenance budget is expected to 
increase by $700,000 annually for additional labor, sludge disposal, chemicals and power resultant 
from increasing the service area by nearly 360 percent.  

 

Total Appropriated: $80,591,689 Appropriation Balance: $6,838,121

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $6,000,000 $6,000,000 $6,000,000 $6,000,000

2017 $0 $0 $2,000,000 $2,000,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $6,000,000 $6,000,000 $8,000,000 $8,000,000
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Issues for Consideration 

Expansion of the area served by SCSD No. 18 will help to preserve the environment and the 
County’s sole source aquifer.  Sewer expansion also adds to the possibility of future economic 
development.  The additional funding for construction is appropriate based upon the project 
complexity and most recent cost estimates associated with Phases IV and V of the project.  

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this capital project as included in 
the proposed capital program.   
 

8126RD17 

 

 

8132 

Description 

This project will add enhancements to the current ultraviolet disinfection system. 

Phase I - Construction of ultraviolet disinfection system.  

Phase II - Add ozone treatment equipment to increase efficiency of UV system. 

Phase III - Install equipment to treat personal-care-products (PCP's). 

Justification 

Pending regulations require significantly lower residual chlorine levels in effluent at the discharge 
point. Rather than add additional chemicals to destroy the disinfectant and construct a chlorine 
contact tank, the UV system can disinfect without the use of chemicals. The operating cost to 
operate the UV system is estimated at $140,000 annually while the cost to chlorinate and 
dechlorinate the effluent is estimated at $890,000 annually. 

Status 

The Phase I construction of an ultraviolet disinfection system is complete. Phases II and III are new 
phases that will expand the scope of the project.  Funding is included for both phases as requested 
by DPW.  

The proposed capital program includes $150,000 for design and $850,000 for construction in 2018 
for Phase II, designated as Southwest Fund 405 (SW), to add ozone treatment equipment to 
increase the efficiency of the UV system and aid in processing leachate from other municipalities. 
Additionally, the proposed capital program includes $500,000 (SW) for planning and $5 million 

Project Number: 8132 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: 9, 10, 11, 14, 15, 16, 17

59

SEWER DISTRICT NO. 3 - SOUTHWEST, ULTRAVIOLET DISINFECTION

EXISTING

Bergen Point, West Babylon
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(SW) for construction for Phase III in SY to install equipment that will accommodate anticipated 
state regulations pertaining to the level of treatment required for PCP's. 

 

Impact on Operating Budget 

This project is funded utilizing Southwest Fund 405 (SW). There is no sewer serial bond financing 
associated with this project; therefore there is no debt service impact to the district's operating 
budget. 

 

Issues for Consideration 

There are indirect savings of energy due to the elimination of the cost of manufacture, transport, 
and use of chemicals. Upgrades to the process should allow the County to continue to adhere to 
discharge limits set by regulatory agencies. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included within the proposed 
capital program and departmental request. 
 

8132RD17 

 

 

8134 

Description 

The Forge River Nitrogen Reduction Project will construct a new sewage treatment plant and 
collection system to address the issues of high nitrogen/poor flushing, harmful algal blooms, 
depleted coastal resiliency, loss of wetland, sea grass and shellfish, and low dissolved oxygen. 

Total Appropriated: $10,000,000 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $1,000,000 $1,000,000 $1,000,000
2019 $0 $0 $0 $0
SY $0 $5,500,000 $5,500,000 $5,500,000
Total $0 $6,500,000 $6,500,000 $6,500,000

Project Number: 8134 Executive Ranking: 64 BRO Ranking:

Project Name:

Location: Legislative District: 3

64

FORGE RIVER NITROGEN REDUCTION PROJECT

EXISTING

Town of Brookhaven
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Justification 

Nitrogen from wastewater discharge has had a disastrous effect on local water bodies, undermining 
natural defenses.  The cost to expand the County’s sewer system will be significant and take 
decades to implement, but it is critically important that the County begin to address this issue for 
the future of the sole source aquifer and waterways. 

The use and installation of sewers will improve the water quality of the Forge River and is essential 
to economic growth and affordable/workforce housing.  Additionally, sewering will assist in 
restoring the natural buffers to storm surges (i.e. sea grass and marshes). 

Status 

A plan has been preliminarily completed for installing sewers along Main Street (Montauk Highway) 
from CR 46 to the Forge River and along the western bank of the Forge River from Sunrise 
Highway to the Poospatuck Creek.  

The Department’s request included $181.1 million of other (O) funding for construction in 2016 
and $500,000 of serial bonds (B) for planning in 2017, as previously adopted, and omitted $9.5 
million of sewer serial bonds (X) for construction in SY that was added to the Adopted 2016-2018 
Capital program via adoption of the Omnibus resolution. The proposed capital program includes 
$178,080,800 (($167,780,800 federal aid, $10,300,000 sewer serial bonds) for construction in 2018, 
which is $3,019,200 less and two years later than previously adopted and requested.    

The proposed capital program does not include $500,000 (B) for planning in 2017 and $9.5 million 
(X) for construction in SY that was previously scheduled in the capital program. The construction 
funding indicated as federal aid has been identified as FEMA Hazard Mitigation Grant Program 
(HMGP) funding.  The construction funding indicated as sewer serial bonds represents NYS 
Environmental Facilities Corp (NYS EFC) low interest loans that will be repaid with the proceeds of 
sewer bond debt issued after a district is formed.  

NYS EFC funding has been preliminarily authorized and is anticipated to be fully awarded in the 
second quarter of 2016 assuming all requirements are met by the County. DPW issued an RFP to 
hire a consultant for planning/design/engineering work in July 2015. Bids were received in 
September 2015 and in January 2016 the consulting firm Gannet Fleming was selected. The 
contracts are expected to be executed by May 2016 with engineering design to begin soon 
thereafter. 

Resolution No. 1218-2011 appropriated $900,000 (B) for planning.  Resolution No. 35-2014 
appropriated an additional $1 million (B) for planning. Resolution No. 224-2015 appropriated $2 
million State Aid (S) for planning as well. Approximately $88,000 has been encumbered or 
expended to date.  

Suffolk County is developing a comprehensive plan to expand sewering, which will directly reduce 
nitrogen pollution.  This plan starts with targeting several critical areas that will deliver the greatest 
amount of nitrogen reduction for the dollars invested. The plan involves sewering neighborhoods 
around critical river corridors, including the Forge River. 

 

Impact on Operating Budget 

The proposed capital program includes $10,300,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $10,300,000 were borrowed at once, the estimated average 

Total Appropriated: $3,900,000 Appropriation Balance: $3,812,228
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annual fiscal impact to the operating budget for debt service payments would be $881,703.  Over 
the life of a 15-year bond this totals $13,225,544. 

 

Issues for Consideration 

The deferral of construction funding, from 2016 to 2018 is acceptable to DPW based upon the 
current timeline. The design must be completed by September 2018 DPW anticipates going out to 
bid for construction by the end of 2018. Additionally, the proposed funding reductions within the 
project are not problematic at this time. The magnitude of funding may need to be addressed in 
future programs when the actual costs are more readily identified. 

The 2015 Capital Omnibus Resolution added $9.5 million of sewer serial bonds (X) for 
construction in SY to the 2016 Adopted Capital Budget to address future sewering in Mastic Beach 
Village. These funds were not included in the proposed capital program or the departmental 
request for this project. Inclusion of this funding is not critical to the progression of this project at 
this time and may be considered in future capital programs. 

Sewering will help to preserve the environment and the sole source aquifer as well as add to the 
possibility of future economic development.  Projects of this magnitude have been deferred in the 
past, at least partially due to fiscal constraints. A combination of Hazard Mitigation Grant Program 
funding and NYS Environmental Facilities Corp low interest loans will help Suffolk County to realize 
a comprehensive plan to expand sewering, which will directly reduce nitrogen pollution. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included in the proposed capital program. The fact 
that $167.8 million of proposed construction funding has been identified as federal grant monies 
should help Suffolk in realizing a project of this magnitude. 
 

8134RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $181,100,000 $181,100,000 $0 $0

2017 $500,000 $500,000 $0 $0

2018 $0 $0 $178,080,800 $178,080,800
2019 $0 $0 $0 $0
SY $9,500,000 $0 $0 $0
Total $191,100,000 $181,600,000 $178,080,800 $178,080,800
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8139 

Description 

The Carlls River Nitrogen Reduction Project would extend Southwest Sewer District No. 3 into 
North and West Babylon and Wyandanch.  This project will address the issues of high 
nitrogen/poor flushing, harmful algal blooms, depleted coastal resiliency, loss of wetland, sea grass 
and shellfish, and low dissolved oxygen. 

Justification 

The use and installation of sewers are essential to the economic growth, environmental benefits and 
the opportunity for affordable or workforce housing in the areas.  Additionally, sewering will assist 
in restoring the natural buffers to storm surges (i.e. sea grass and marshes). 

Status 

The feasibility report pertaining to the study of the benefits and viability of installing sanitary sewers 
in Deer Park, North Babylon, West Babylon, West Islip and Wyandanch has been finalized.  A 
preliminary plan for extending the Southwest Sewer District into North Babylon, West Babylon, 
and Wyandanch has been completed. 

The Department’s request included $126.1 million of other (O) funding for construction in 2016 as 
previously adopted. The proposed capital program increases construction funding by $12,875 and 
defers the funding to 2018. The funding in 2018 is designated as $118,612,875 federal aid (F) and 
$7.5 million sewer serial bonds (X). The construction funding indicated as federal aid has been 
identified as a combination of FEMA Hazard Mitigation Grant Program (HMGP) funding, Community 
Development Block Grant Disaster Recovery (CDBG-DR) funding and New York State 
Environmental Facilities Corp. (NYS EFC) financing. The construction funding indicated as sewer 
serial bonds represents NYS Environmental Facilities Corp (NYS EFC) low interest loans that will 
be repaid with the proceeds of sewer bond debt issued after the district is extended. In addition, 
the potential exists to receive funds from the Empire State Development Corporation (ESDC), to 
be awarded during the latter part of the project, assuming all ESDC requirements have been met at 
that time. 

NYS EFC funding has been preliminarily authorized and is anticipated to be fully awarded in the 
second quarter of 2016 assuming all EFC requirements are met by the County. DPW issued an RFP 
to hire a consultant for planning/design/engineering work in late August 2015. Bids were received in 
October 2015 and in January 2016 the consulting firm Dvirka and Bartilucci was selected. The 
contracts are expected to be executed by May 2016 with engineering design to begin soon 
thereafter. 

 

Project Number: 8139 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: 15, 17

64

CARLLS RIVER NITROGEN REDUCTION PROJECT

EXISTING

North Babylon, Wyandanch, 

West Babylon

Total Appropriated: $1,800,000 Appropriation Balance: $1,405,965
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Impact on Operating Budget 

The proposed capital program includes $7,500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $7,500,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $642,017.  Over the life of 
a 15-year bond this totals $9,630,250. 

 

Issues for Consideration 

The deferral of construction funding from 2016 to 2018 is acceptable to DPW based upon the 
current timeline. The design must be completed by September 2018 and DPW anticipates going out 
to bid for construction by the end of 2018. The proposed increase of $12,875 will be used to pay 
for administrative charges associated with procuring EFC funding. 

The sewers to be constructed are planned to be connected to SD #3 - Southwest.  As an 
alternative to connecting to Southwest, treated sewage could be discharged into the ground at 
newly constructed plants. 

The availability of outside funding for construction in 2018, comprised of FEMA Hazard Mitigation 
Grant Program (HMGP) funding, Community Development Block Grant Disaster Recovery 
(CDBG-DR) funding, New York State Environmental Facilities Corp. (NYS EFC) financing, and 
Empire State Development Corporation (ESDC) funding makes the progression of sewering in 
these areas more affordable for the County. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding included within the proposed capital program.  
 

8139RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $126,100,000 $126,100,000 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $126,112,875 $126,112,875
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $126,100,000 $126,100,000 $126,112,875 $126,112,875
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8144 

Description 

This project provides funding for improvements to Suffolk County Sewer District No. 6 - Kings 
Park. Funds will be utilized for repairing and re-routing major collection system sewer lines on the 
old Kings Park Hospital grounds and for the upgrading and re-routing of the St. Johnland Nursing 
Home pump station and force main. 

Justification 

These improvements are required to increase sewage treatment reliability and safety and to meet 
the Long Island Sound Study mandates for nutrient removal.  Maintenance of wastewater treatment 
infrastructure is necessary to protect the environment and the County’s sole source aquifer from 
sewage overflows. 

Status 

The proposed capital program defers and augments funding when compared to the previously 
adopted capital program. It includes $2 million in Sewer Serial Bonds (X) in 2017 to repair and re-
route major collection system sewer lines on the old Kings Park Hospital grounds, $3 million (X) in 
2018 to upgrade and re-route the St. Johnland Nursing Home pump station and force main, and $1 
million (X) in 2019 for influent filter screening prior to UV treatment necessitated by the leachate 
processed within the District.  The Department requested funding as previously adopted, but with 
the addition of funding for the influent filter screening in 2018.   

 

Impact on Operating Budget 

The proposed capital program includes $6,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $6,000,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $513,613.  Over the life of 
a 15-year bond this totals $7,704,200. The debt service for the sewer district will be paid by those 
who reside and/or own inside the District boundaries. 

 

Project Number: 8144 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 13

64

IMPROVEMENTS TO SCSD #6 - KINGS PARK

EXISTING

Kings Park

Total Appropriated: $20,980,490 Appropriation Balance: $781,407

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,000,000 $2,000,000 $0 $0

2017 $3,000,000 $3,000,000 $2,000,000 $2,000,000

2018 $0 $1,000,000 $3,000,000 $3,000,000
2019 $0 $0 $1,000,000 $1,000,000
SY $0 $0 $0 $0
Total $5,000,000 $6,000,000 $6,000,000 $6,000,000
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Issues for Consideration 

Discussions with the Department revealed the fact that SEQRA requirements are unlikely to be 
met in 2016; therefore, deferral of funding one year, as indicated within the proposed capital 
program, is appropriate. 

Aged infrastructure within the District is due for maintenance and repair.  The County's failure to 
adequately maintain its wastewater infrastructure could lead to punitive actions from regulatory 
agencies and endanger the County’s sole source aquifer and the environment. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding included within the proposed capital program.  
 

8144RD17 

 

 

8149 

Description 

This project will provide funding for the engineering and construction to replace the sewage 
treatment plant. 

Justification 

This project will improve sewage treatment reliability and efficiency while providing protective 
structures and an improved appearance. 

Status 

A design engineering contract was awarded to Gannett Fleming. Partial funding is in place; however, 
the design engineer has identified the need for additional funding to progress this project. The plant 
and process will be replaced in its entirety. The new plant will be constructed alongside the existing 
plant utilizing concrete. The existing plant utilized steel structures that have rusted and deteriorated 
to the degree that they now require replacement. The Biologically Engineered Single Sludge 
Treatment (BESST) process is being considered for use within the newly constructed sewage 
treatment plant.  

The Department requested a modification to the 2016 Adopted Capital Budget; the addition of $4.5 
million in Sewer Serial Bonds (X) for construction. These funds were previously included within the 
2015 Adopted Capital Budget, but were never appropriated. 

The proposed capital program includes $4.5 million (X) for construction in 2017; a deferral of one 
year as compared to the Departmental request. 

Project Number: 8149 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: 6

67

IMPROVEMENTS TO SCSD #23 COVENTRY MANOR

EXISTING

Woodville Road, Middle Island
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Impact on Operating Budget 

The proposed capital program includes $4,500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $4,500,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $385,210.  Over the life of 
a 15-year bond this totals $5,778,150. The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

Discussions with the Department have revealed the fact that SEQRA requirements are not likely be 
met in 2016; therefore, a one year deferral of funding, as indicated within the proposed capital 
program, is appropriate.  

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program. 
 

8149RD17 

 

 

8150 

Description 

This project provides funding for ongoing improvements to Suffolk County Sewer District No. 7.  
The current program will renovate collection system piping, manholes, and other appurtenances. 

Justification 

This sewer system is over 40 years old and repairs/replacements are necessary.  Additional funds 
are requested as more areas requiring repair are identified. The Department indicates that there 

Total Appropriated: $1,950,000 Appropriation Balance: $1,586,118

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $4,500,000 $0 $0

2017 $0 $0 $4,500,000 $4,500,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $4,500,000 $4,500,000 $4,500,000

Project Number: 8150 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: 3, 7

67

SUFFOLK COUNTY SEWER DISTRICT NO. 7 - MEDFORD - SEWER SYSTEM 
IMPROVEMENTS

EXISTING

Medford
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are several years of collection system rehabilitation work, at a significant cost, to be performed 
within this District of aged infrastructure. 

Improvement of collection system flow characteristics will reduce sanitary sewer overflows and 
reduce the likelihood of violating regulations, which are set by the United States Environmental 
Protection Agency (USEPA) and the New York State Department of Environmental Conservation 
(NYSDEC). 

Status 

Suffolk County Sewer District No. 7 consists of two facilities; Twelve Pines and Woodside. Most 
recently Twelve Pines has undergone lab and bathroom renovations,  and Multi-Smart Controller 
upgrades at pump stations three and six in order to integrate with outpost three.  A new stand-by 
generator upgrade is progressing. Woodside has also undergone lab and bathroom renovations and 
is in the process of upgrading its stand-by generator.  

The proposed capital program is identical to the departmental request; $250,000 in sewer serial 
bonds (X) for construction in each of 2017-2019, and $750,000 (X) for construction is scheduled in 
SY.  Funding was not included in the previous capital program beyond 2017.  The additional funds 
are for newly identified repairs. 

Resolution No. 1141-2015 appropriated $500,000 in sewer serial bonds for construction in 
December 2015. These funds have not been encumbered or expended to date.  

 

Impact on Operating Budget 

The proposed capital program includes $1,500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $1,500,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $128,403.  Over the life of 
a 15-year bond this totals $1,926,050.  The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

The Department anticipates operating budget savings will be realized from a reduction in 
emergency response overtime costs that should partially offset debt service payments on serial 
bonds issued to finance this project. 

 

Issues for Consideration 

Due to the fact that this sewer system is over 40 years old, many of the components comprising 
the system are near the end of their useful lives.  The rehabilitation and maintenance of aging 

Total Appropriated: $2,025,000 Appropriation Balance: $1,705,270

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $250,000 $250,000 $250,000 $250,000

2018 $0 $250,000 $250,000 $250,000
2019 $0 $250,000 $250,000 $250,000
SY $0 $750,000 $750,000 $0
Total $500,000 $1,750,000 $1,750,000 $1,000,000
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treatment plants and sewer systems are required to ensure the safety of the County’s citizens, the 
environment and regulatory compliance. 

No funds have been expended from the appropriation balance since BRO last reviewed this project 
in our Review of the 2016-2018 Proposed Capital Program. The 2016-2018 Adopted Capital 
Program did not include any funding in the final year (2018) or SY for this project. The proposed 
capital program and the departmental request include the equivalent of three years funding in SY 
based upon the typical funding of $250,000 scheduled annually. The current appropriation balance 
within this project of $1,705,270 is greater than the magnitude of total proposed funding (2017-SY). 

Budget Review Office Recommendations 

• The Budget Review Office recommends deleting $750,000 (X) proposed in SY for construction 
based upon the significant appropriation balance and the slow rate at which funding in this 
project has been expended in recent history.  Demands for funding within this project can be 
re-evaluated in future capital programs. 

• If the entire $750,000 decrease in serial bond financing recommended by BRO were adopted,d 
the estimated average annual fiscal impact to the operating budget for debt service payments 
would be a savings of $64,202.  Over the life of a 15-year bond this totals $963,025. 

 

8150RD17 

 

 

8151 

Description 

This project provides funding to renovate collection system piping, manholes, and other 
appurtenances to reduce overflow occurrences, comply with United States Environmental 
Protection Agency (USEPA) and New York State Department of Environmental Conservation 
(NYSDEC) regulations and reduce potential for odors. 

Justification 

Periodic maintenance, replacement and rehabilitation of sewer infrastructure prevents system 
failure and reduces the need for costly emergency repairs.  The upkeep of sewer infrastructure 
reduces odors and maintains compliance with environmental regulations. 

Status 

Most recently the clarifier tanks were rehabilitated. They were upgraded to include fiberglass 
boards, plastic chains, and new gearboxes. 

Project Number: 8151 Executive Ranking: 74 BRO Ranking:

Project Name:

Location: Legislative District: 8

74

SUFFOLK COUNTY SEWER DISTRICT NO. 14 - PARKLAND - SEWER SYSTEM 
IMPROVEMENTS

EXISTING

Holbrook
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Resolution No. 304-2016, Calling for a Public Hearing for the Purpose of Increasing and Improving 
Facilities for Suffolk County Sewer District No. 14 – Parkland, was approved in April 2016.  
Improvements are estimated at $250,000 as included in the Adopted 2016 Capital Budget.  The 
public hearing is set for May 10, 2016. 

The proposed capital program includes $250,000 in sewer serial bonds (X) for construction in 2017 
and 2018 as previously adopted, and schedules an additional $250,000 (X) for construction 2019 
and $500,000 (X) for construction in SY. The proposed capital program is identical to the 
Department’s request.  The additional funding was included for repairs to the collection system. 

 

Impact on Operating Budget 

The proposed capital program includes $1,250,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $1,250,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $107,003.  Over the life of 
a 15-year bond this totals $1,605,042. 

The fiscal impact to the Districts’ operating budget is mitigated by their ability to borrow from 
ASRF for all expenditures that exceed a three percent increase in their rates.  ASRF monies are 
available only to Suffolk County Sewer Districts. 

 

Issues for Consideration 

Many of the components within this District's infrastructure are near the end of their useful lives.  
The rehabilitation and maintenance of aging treatment plants and sewer systems are required to 
ensure the safety of the County’s citizens and environment and to maintain regulatory compliance. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding as proposed and requested. 
 

8151RD17 

 

 

Total Appropriated: $600,639 Appropriation Balance: $348,895

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $250,000 $250,000 $250,000 $250,000

2018 $250,000 $250,000 $250,000 $250,000
2019 $0 $250,000 $250,000 $250,000
SY $0 $500,000 $500,000 $500,000
Total $750,000 $1,500,000 $1,500,000 $1,500,000
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8153 

Description 

This project is for the creation of a new sewer district or the extension of the current Sewer 
District No. 6, Kings Park, to service the Smithtown and Kings Park Main Street commercial area. 
The County will continue to seek federal funding to progress this project and offset the potential 
cost to the commercial area that it will serve. 

Justification 

The sewering of Smithtown and Kings Park would enhance groundwater protection and could 
provide growth and revitalization for both areas. 

Status 

The Adopted 2015-2017 Capital Program included $2.5 million other (O) and $2.5 million sewer 
serial bonds (X) for construction in 2015 and 2016.  The 2015 funding was not appropriated.  The 
Adopted 2016-2018 Capital Program deferred $2.5 million in sewer serial bonds (X) and $2.5 
million (O) for construction from 2016 to 2018.  DPW requested that $2.5 million (X) and $2.5 
million (O) funding for construction be deferred from 2018 to SY while the proposed capital 
program defers this funding to 2019.  

This project was first included in the Adopted 2010-2012 Capital Program; however, no funding for 
this project has been appropriated to date.  The project description has always included the fact 
that the County is seeking federal funding to progress this project, but no specific federal funding 
source has ever been identified.  Planning and design for this project were completed under CP 
8144 - Improvements to SCSD #6 - Kings Park, wherein the scope of this project was a phase.  
According to DPW, the monies that have been budgeted to date are insufficient based upon the 
estimated cost for the full scope project. The current cost estimate for both the Kings Park and 
Smithtown Main Street commercial areas is $80 to $100 million and a modified scope project 
addressing only the Kings Park Main Street commercial area is estimated be in excess of $20 
million.  

 

Impact on Operating Budget 

The proposed capital program includes $2,500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $2,500,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $214,006.  Over the life of 
a 15-year bond this totals $3,210,083. The debt service for the sewer district will be paid by those 
who reside and/or own inside the district boundaries. 

Project Number: 8153 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 13

53

SEWER EXPANSION FOR THE SMITHTOWN, AND KINGS PARK, MAIN 
STREET COMMERCIAL AREA

EXISTING

Smithtown, Kings Park

Total Appropriated: $0 Appropriation Balance: $0
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Issues for Consideration 

The Department's request states that until a new sewer district or an extension to the current 
district is created and a determination is made on how the project will be funded by the 
commercial users and the impact to the commercial area, this project cannot be advanced. 
Determination of the appropriate funding sources necessary to progress this project cannot be 
made until the final scope of the project is determined.  Although $5 million for construction is 
included in the proposed capital program as (X) and (O), it appears that the (O) portion of the 
funding is speculative at this time.  The funding requirements of this project can be reconsidered in 
future capital cycles when its scope and progression have been more clearly delineated.   

Budget Review Office Recommendations 

The Budget Review Office concurs with funding as included within the proposed capital program.  
 

8153RD17 

 

 

8155 

Description 

This project will provide for engineering consultants to perform construction management, 
supervision, and inspection of various capital projects that will be occurring at SD #3. These 
projects include: 

• CP 8108 – Outfall at Sewer District #3-Southwest 

• CP 8132 – Sewer District No. 3-Southwest, Ultraviolet Disinfection 

• CP 8170 – Improvements to Sewage Treatment Facilities-Suffolk County Sewer District No. 3-
Southwest 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $5,000,000 $0 $0 $0
2019 $0 $0 $5,000,000 $5,000,000
SY $0 $5,000,000 $0 $0
Total $5,000,000 $5,000,000 $5,000,000 $5,000,000

Project Number: 8155 Executive Ranking: 70 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

66

SUFFOLK COUNTY SEWER DISTRICT #3 CONSTRUCTION MANAGEMENT

EXISTING

Bergen Point, WWTP SD #3



CP 8155 

425 

• CP 8183 – Expansion of Suffolk County Sewer District No. 3-Southwest 

Justification 

This capital project was created to fund construction supervision for various capital projects that 
are, or will be, occurring on-site allowing for coordination of construction activities. 

Status 

Construction management contracts have been awarded to LiRo and DeBruin. LiRo will provide 
overall site management and specific construction management tasks for the ultraviolet disinfection 
project, the grit project, and the final effluent pump station project at an estimated cost of $5.5 
million. DeBruin will provide construction management for the ten million gallon per day expansion 
project at an estimated cost of $4.5 million.  The previously adopted capital program did not 
include this project.   

The proposed capital program includes $1 million in Southwest Assessment Stabilization Reserve 
Funds (SW) for construction in each of 2017-2019, which is the same as requested by the 
Department.  The additional funds are for future work at the waste water treatment plant. 

 

Impact on Operating Budget 

This project is funded utilizing the Southwest Assessment Stabilization Reserve Fund (SW). There is 
no sewer serial bond financing associated with this project; therefore there is no bond debt service 
impact to the district’s operating budget. 

 

Issues for Consideration 

The Department has requested additional construction management funds in 2017-2019, as a result 
of being approximately one year behind in the anticipated progress of the projects being managed. 
Additionally, the possibility exists that the scope of the expansion project may be increased to 
include two additional clarifier tanks that would allow for an additional increase in treatment 
capacity of approximately six million gallons per day. 

Total Appropriated: $11,000,000 Appropriation Balance: $962,200

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $1,000,000 $1,000,000 $1,000,000

2018 $0 $1,000,000 $1,000,000 $1,000,000
2019 $0 $1,000,000 $1,000,000 $1,000,000
SY $0 $0 $0 $0
Total $0 $3,000,000 $3,000,000 $3,000,000



CP 8156 

426 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.   
 

8155RD17 

 

 

8156 

Description 

The Ronkonkoma Hub is a major transit oriented development project planned by the Town of Islip 
and the Town of Brookhaven.  A private developer will construct more than 600,000 square feet of 
mixed residential, retail, and office space on approximately 50 acres of land north of MacArthur 
Airport and the Ronkonkoma train station. Suffolk County has committed to connecting this 
project to the Southwest Sewer District.   

Justification 

This project will build a pump station and force main that will connect to SD #3 via interceptor 
allowing for the redevelopment of a depressed area with blighted properties.  According to DPW, it 
is anticipated that this project will create 50 construction jobs and more than 1,000 permanent 
jobs.  The Ronkonkoma Hub project is an important part of Connect Long Island, Suffolk County’s 
economic development program that seeks to make the region more competitive by providing 
environments which keep young people here and attract the kind of high knowledge, highly skilled 
workers necessary to build a vibrant innovative economy in Suffolk County.  

According to the "Map & Plan/Report: Ronkonkoma Hub Sewer District" (the Report) issued in July 
2012 creating the Ronkonkoma Hub Transit Oriented Development (TOD) will increase tax 
revenue to the Town of Brookhaven, the Town of Islip and Suffolk County by increasing the tax 
base as the vacant parcels are developed and by increasing the value of the occupied parcels as they 
are redeveloped. Providing collection and treatment facilities is expected to attract “smart-growth” 
development to the area. Visitors who travel into the revitalized Ronkonkoma Hub are likely to use 
the newly established and redeveloped businesses and restaurants, thus generating economic 
growth.  The development and redevelopment of businesses, commercial properties and Long 
Island MacArthur Airport will provide additional employment opportunities.  Revitalization will also 
provide a relative increase in property valuation; resulting in additional property tax base, while the 
increased business activity will create additional sales tax revenues, thereby increasing the overall 
value of the area and ultimately Suffolk County.  Implementation of a sanitary sewerage system is an 
essential component of this project, as it will allow the increased wastewater generation that is 
required for the development to occur.  Further, construction of sanitary sewers should help to 

Project Number: 8156 Executive Ranking: 64 BRO Ranking:

Project Name:

Location: Legislative District: 4

64

RONKONKOMA HUB

EXISTING

Towns of Brookhaven and Islip
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protect groundwater quality by reducing the concentrations of contaminants of concern, such as 
nitrates, that are discharged into the environment. 

Status 

The Adopted 2015-2017 Capital Program included $25 million in 2015 for construction, $4 million 
in State aid (S) and $21 million in sewer serial bonds (X). This funding was not appropriated in 
2015. The Adopted 2016-2018 Capital Program included an additional $25 million for construction, 
all sewer serial bonds.   

No additional funds were requested by the Department in 2017-2019 and SY. The proposed capital 
program defers the funding previously adopted in 2016 by one year to 2017, but includes no 
subsequent funding. The Departmental request and the proposed capital program both indicate that 
the total estimated cost of the project has been reduced by $25 million to $26,375,000 from 
$51,375,000 as was estimated in the  Adopted 2016-2018 Capital Program. 

The current plan is that Suffolk County will construct a sewer pumping station and install piping to 
connect the Hub to the Southwest Sewer District. Two options are being considered with respect 
to routing the force main; going through Central Islip or going through Oakdale/Sayville. Pump 
station design is on-going. Additionally the design consultant prepared a draft feasibility study report 
for the Holbrook area that projects potential sewage flows from possible future redevelopment 
activities and identifies the required infrastructure to collect and transfer the sewage from the 
Holbrook study area to the Hub. The report is currently under review by the Department. The 
current plan to build a pump station and force main that will connect to SD #3 via an interceptor 
replaced the original plan to build a 500,000 gallon per day treatment facility at the train station, 
thereby eliminating the use of valuable land for a treatment facility and instead allowing it to be used 
for more project development.   

 

Impact on Operating Budget 

The proposed capital program includes $25,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $25,000,000 were borrowed at once, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $2,140,056.  Over 
the life of a 15-year bond this totals $32,100,834. The debt service for the sewer serial bonds will 
be paid by those who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

The current plan to build a pump station that will connect the Ronkonkoma Hub to the Southwest 
Sewer District is a less expensive alternative as it avoids the time consuming process of 

Total Appropriated: $1,375,000 Appropriation Balance: $310

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $25,000,000 $25,000,000 $0 $0

2017 $0 $0 $25,000,000 $25,000,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $25,000,000 $25,000,000 $25,000,000 $25,000,000
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constructing a new sewage treatment plant. The new pipeline could lead to additional connectees 
along its path from Ronkonkoma to West Babylon. Under the current plan, treated effluent will be 
discharged into the Atlantic Ocean instead of the groundwater.  This plan has raised public concern 
regarding the impact of removing as much as one million gallons of water a day from the aquifer 
without replenishing it. It is unclear at this time if sewer serial bonds are the most appropriate 
funding source to be utilized to progress this project. The Southwest Sewer District would need to 
be expanded or a new sewer district would need to be formed in order to utilize sewer serial 
bonds, as requested and proposed. The Department has indicated that total estimated cost of 
$26,375,000 is appropriate at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program. It 
seems unlikely that all criteria required in order to issue sewer serial bonds will be met within 2016 
therefore, deferral of the funding to 2017, as proposed, seems appropriate.   
 

8156RD17 

 

 

8157 

Description 

The Connetquot River Nitrogen Reduction Project would extend Southwest Sewer District No. 3 
into the Great River area.  This project will address the issues of high nitrogen/poor flushing, 
harmful algal blooms, depleted coastal resilience, loss of wetlands, sea grass and shellfish, and low 
dissolved oxygen. 

Justification 

Suffolk County is developing a comprehensive plan to expand sewering, which will directly reduce 
nitrogen pollution.  This plan starts with targeting several critical areas that will deliver the greatest 
amount of nitrogen reduction for the dollars invested.  The plan involves sewering neighborhoods 
around critical river corridors, including the Connetquot River. Nitrogen from wastewater 
discharge has had a disastrous effect on local water bodies, undermining natural defenses.  
Expanding the County’s sewer system will cost significant dollars and take decades to implement, 
but it is critically important that the County begin to address this issue for the future of the sole 
source aquifer and waterways.  Additionally, sewering will assist in restoring the natural buffers to 
storm surges (i.e. sea grass and marshes).  

Project Number: 8157 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: 10

63

CONNETQUOT RIVER NITROGEN REDUCTION PROJECT

EXISTING

Great River, Town of Islip
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Status 

Resolution No. 225-2015, amended the 2015 Adopted Capital Budget and appropriated $600,000 
State aid (S) for planning for this project. No funds have been encumbered or expended as of the 
time of this writing. 

The proposed capital program includes $29,030,000 of sewer serial bonds (X) for construction in 
2018. This represents a small reduction in funding of $70,000, a change in funding source from 
other (O) to sewer serial bonds (X), and a deferral of two years, from 2016 to 2018, as compared 
to the previously adopted capital program. The Department requested $29.1 million (O) for 
construction in 2016 as was previously adopted. 

New York State has identified low interest loans, administered by the New York State 
Environmental Facilities Corporation (NYS EFC), in the amount of $29,030,000 to progress this 
project. NYS EFC funding has been preliminarily authorized and is anticipated to be fully awarded in 
the second quarter of 2016 assuming all requirements are met by the County.  Additionally, the 
Department indicates that funding may be awarded in the latter part of the project from the Empire 
State Development Corp (ESDC) if all ESDC requirements are met. 

DPW issued an RFP to hire a consultant for planning/design/engineering work in August 2015. Bids 
were received in October 2015 and in January 2016 the consulting firm P.W. Grosser was selected. 
The contracts are expected to be executed by May 2016 with engineering design to begin soon 
thereafter. 

 

Impact on Operating Budget 

The proposed capital program includes $29,030,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $29,030,000 were borrowed at once, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $2,485,033.  Over 
the life of a 15-year bond this totals $37,275,489. Debt service costs will be paid by those who 
own/reside within the District. 

 

Issues for Consideration 

This project has been evaluated and deemed eligible for EFC low interest loans and not Hazard 
Mitigation Grant Program (HMGP) and Community Development Block Grant (CDBG) funding as 
was initially anticipated. The proposed capital program indicates a change in funding source from 
(O) to (X), indicating that sewer serial bonds will be issued to repay the EFC low interest loans. 
The ineligibility of this project to receive grant funding, as was initially anticipated, could prove to be 
financially burdensome for those determined to be responsible to repay the entire cost of these 

Total Appropriated: $600,000 Appropriation Balance: $600,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $29,100,000 $29,100,000 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $29,030,000 $29,030,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $29,100,000 $29,100,000 $29,030,000 $29,030,000
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sewer infrastructure improvements. The use of sewer serial bonds will require creation of a new 
district or extension of the boundaries of the Southwest Sewer District to include the Great River 
area proposed for sewering. 

The deferral of construction funding from 2016 to 2018 is acceptable to DPW based upon the 
current timeline. The design must be completed by September 2018 and DPW anticipates going out 
to bid for construction by the end of 2018. Additionally, the proposed reductions to requested 
funding levels within the project are not problematic at this time. The magnitude of funding may 
need to be addressed in future programs when the actual costs are more readily identified. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the proposed funding of this project within the proposed 
capital program.   
 

8157RD17 

 

 

8158 

Description 

This project provides funding for improvements to the Yaphank Sewage Treatment Plant in the 
following phases: 

Phase I - Replace effluent denitrification filtration system and system enhancements. 

Phase II - Repair and renovate collection system piping, manholes, and other appurtenances to 
reduce overflows in order to continue to stay within USEPA and NYSDEC regulations. 

Justification 

The periodic maintenance, replacement, and rehabilitation of sewer infrastructure prevents system 
failure and reduces the need for costly emergency repairs.  Proper upkeep of sewer infrastructure 
reduces odors and maintains compliance with environmental regulations. 

Status 

Resolution No. 1143-2015 appropriated $250,000 in sewer serial bonds (X) for construction.  
Phase I is complete. Phase II is on-going and will progress utilizing funding appropriated and 
proposed. The proposed capital program includes $250,000 (X) in 2017 as previously adopted, and 
includes an additional $250,000 (X) in 2018 as requested by the Department.  

 

Project Number: 8158 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 3

66

IMPROVEMENT TO YAPHANK COUNTY CENTER SEWAGE TREATMENT 
PLANT

EXISTING

Oak Street, Yaphank

Total Appropriated: $3,910,000 Appropriation Balance: $837,804
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Impact on Operating Budget 

The proposed capital program includes $500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $500,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $42,801.  Over the life of 
a 15-year bond this totals $642,017. The debt service for the sewer district will be paid by those 
who reside and/or own inside the district's boundaries.  

 

Issues for Consideration 

This project is required to improve the process of removing nitrogen in accordance with State 
Pollutant Discharge Elimination System (SPDES) permit limitations.  

Budget Review Office Recommendations 

The Budget Review Office concurs with funding as included within the proposed capital program. 
 

8158RD17 

 

 

8163 

Description 

This project will provide funds for infrastructure improvements to Suffolk County Sewer District   
# 9 - College Park. Improvements include rehabilitation of the recharge pool, effluent polishing 
filter, and other miscellaneous upgrades.   

Justification 

Emergency response and potential financial penalties associated with overflows, as well as sewage 
backup reimbursement costs, may all be avoided.   

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $250,000 $250,000 $250,000 $250,000

2018 $0 $250,000 $250,000 $250,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $500,000 $750,000 $750,000 $750,000

Project Number: 8163 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: 4

65

IMPROVEMENTS TO SCSD #9 - COLLEGE PARK

EXISTING

Oak Street, Yaphank
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Status 

Preliminary engineering has determined that additional infrastructure improvements, including roof 
replacement and expansion of the existing building, are required in addition to rehabilitation of the 
recharge pool. Additionally, new process blowers will be installed and the leaching fields will be 
upgraded. Building expansion construction is anticipated to begin in 2016. 

The proposed capital program includes $500,000 in sewer serial bonds (X) for construction in 2017 
which is the same as requested by the Department. These funds will be used for sewage treatment 
plant upgrades. 

 

Impact on Operating Budget 

The proposed capital program includes $500,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $500,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $42,801.  Over the life of 
a 15-year bond this totals $642,017. The debt service for the sewer serial bonds will be paid by 
those who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

The Department has indicated that bids received for some aspects of the planned work were 
excessive; therefore, some work will be progressed utilizing in-house labor and/or contract vendors 
to optimize utilization of available funding. 

Budget Review Office Recommendations 

The Budget Review Office concurs with funding included within the proposed capital program. 
 

8163RD17 

 

 

Total Appropriated: $1,850,000 Appropriation Balance: $1,050,715

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $500,000 $500,000 $500,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $0 $500,000 $500,000 $500,000
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8164 

Description 

This project provides funding for periodic fleet/equipment replacement required for the operation 
and maintenance of County sewage systems.  The fleet consists of over 100 pieces of equipment 
ranging from tanker trailers to support vehicles.  This equipment is used for maintenance of County 
sewage treatment plants and collection system facilities.  

Justification 

The periodic replacement of fleet/equipment is necessary to ensure the efficient operation and 
maintenance of the County's sewer districts.  Repair costs associated with fleet/equipment of this 
nature can be significant as it approaches the end of its useful life.  The collection system is aging 
and, due to new regulations and expanded service areas, the workload has increased. 

Status 

This is an ongoing annual project.  The Department continues to replace obsolete and deteriorated 
equipment used in the maintenance of Suffolk County’s wastewater treatment plants and sewage 
collection systems periodically as required.   

Resolution No. 204-2015 appropriated $1 million for equipment as was included in the Adopted 
2015 Operating Budget as a transfer to the 2015 Capital Budget. A resolution appropriating $1 
million for equipment in 2016 has yet to be laid on the table. 

The proposed capital program includes $5.5 million for equipment in 2017-SY, which is $1.5 million 
more than previously adopted.  In addition, the funding source for this project changed from 
Interfund Transfer (T) to an even split between the Assessment Stabilization Reserve Fund (A) and 
Southwest Fund 405 (SW). Recommended funding of $1 million in each of 2017 and 2018, $1.5 
million in 2019, and $2 million in SY mirrors the departmental request with one exception; the 
Department requested an additional $1 million for equipment in SY designated as Interfund 
Transfer (T).  

 

Impact on Operating Budget 

This project is funded via the Assessment Stabilization Reserve Fund (A) and Southwest Fund 405 
(SW).  There is no sewer serial bond financing associated with this project; therefore there is no 
debt service impact on the operating budget. 

Project Number: 8164 Executive Ranking: 61 BRO Ranking:

Project Name:

Location: Legislative District: All

71

SEWER FACILITY MAINTENANCE EQUIPMENT PURCHASE FOR VARIOUS 
SUFFOLK COUNTY SEWER DISTRICTS

EXISTING

Countywide

Total Appropriated: $3,750,000 Appropriation Balance: $814,161
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Issues for Consideration 

Providing adequate resources to maintain equipment in good working order at Suffolk County’s 
sewer districts is imperative to realize efficiencies, control costs, and protect the environment and 
citizens. Funding in the Adopted 2016-2018 Capital Program was indicated as transfer (T) funding 
that was indirectly funded via the ASRF. The Department indicated that the funding source has been 
changed in the current requested and proposed capital programs to a combination of ASRF (A) and 
Southwest Fund 405 (SW) to more precisely apportion the expenses incurred within this project. 
Mitigating the utilization of the Assessment Stabilization Reserve Fund (ASRF) for capital borrowing 
is logical given the fact that the County has been authorized to borrow ASRF funds to aid in cash 
flow management and provide general property tax relief through 2017 via Local Law No. 31-2014. 

Budget Review Office Recommendations 

The Budget Review Office recommends decreasing 2019 funding by $500,000 ($250,000 (A) and 
$250,000 (SW)) and agrees with the scheduled funding included within the proposed capital 
program in all other instances. The Departmental request includes no justification for increased 
funding levels in 2019 and SY and the project appropriation balance is significant at this time, as it 
was last year at this time. DPW will use proposed funds in conjunction with existing appropriations 
to prioritize equipment purchases as they have done in the past. This is an on-going annual project 
for which the adequacy of the magnitude of funding in 2019 and SY can be assessed in future capital 
programs.  
 

8164RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2017 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2018 $1,000,000 $1,000,000 $1,000,000 $1,000,000
2019 $0 $1,500,000 $1,500,000 $1,000,000
SY $1,000,000 $3,000,000 $2,000,000 $2,000,000
Total $4,000,000 $7,500,000 $6,500,000 $6,000,000
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8165 

Description 

This project provides for a system to allow monitoring, control, and consolidation of data from 
County owned sewage treatment plants (STP), pumping stations, and related facilities.  Three 
multiple control facilities will be utilized to insure data storage integrity and increase the ability to 
respond to critical problems. 

Justification 

This system will allow administrators and managers to monitor, control, and consolidate the data of 
the sewage treatment plants, remote pumping stations, and STP related facilities owned and 
operated by Suffolk County.  This ability will allow the County to respond expeditiously in the 
protection of the fragile Long Island aquifer and the Long Island Sound from accidental discharges of 
pathogen laden wastewater or possible discharges of chemicals.  

Status 

Resolution No. 219-2015 appropriated $250,000 in Assessment Stabilization Reserve funds for 
construction. No resolution appropriating construction funds of $250,000 in 2016, as included in 
the 2016 Adopted Capital Program, has been laid on the table as of the time of this writing. 

The proposed capital program includes $250,000 for construction in each of 2017-2019 indicated as 
$125,000 Assessment Stabilization Reserve Funds (A) and $125,000 Southwest Assessment 
Stabilization Reserve funds (SW) and $500,000 for construction in SY indicated as $250,000 (A) and 
$250,000 (SW) which is the same as requested by the Department.  The previously adopted capital 
program included all funding as Assessment Stabilization Reserve Funds (A).  Funding was increased 
as requested by the Department to accommodate additional locations. 

 

Impact on Operating Budget 

This project is funded with Assessment Stabilization Reserve Funds (A) and Southwest Fund 405 
(SW) funds.  There is no sewer serial bond financing associated with this project; therefore there is 
no debt service impact on the district’s operating budgets. 

Project Number: 8165 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All

60

SURVEILLANCE, CONTROL AND DATA ACQUISITION SYSTEM FOR 
SUFFOLK COUNTY SEWER DISTRICTS

EXISTING

Countywide

Total Appropriated: $2,480,000 Appropriation Balance: $362,126
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Issues for Consideration 

The funding will be used to continue installing/upgrading the security camera and computer 
monitoring systems at all of the plants.  DPW has contracted vendors that the Department uses to 
buy and install the security camera and computer monitoring systems as deemed necessary. 

Automation of the monitoring and control of County wastewater facilities from several centralized 
locations constitutes a logical progression for the administration and management of sewer district 
facilities. In addition to allowing the most expeditious deployment of resources in emergency 
situations, this system will aid in data storage integrity and management.  The integration of this 
technology will be utilized by the County to assist in the protection of its residents and the 
environment. 

The Department indicated the funding sources have been changed in the current requested and 
proposed capital programs to a combination of ASRF (A) and Southwest Fund 405 (SW) from solely 
(A) monies to more precisely apportion the expenses incurred within this project. Mitigating the 
utilization of the Assessment Stabilization Reserve Fund (ASRF) for capital borrowing is logical given 
the fact that the County has been authorized to borrow ASRF funds to aid in cash flow 
management and provide general property tax relief through 2017 via Local Law No. 31-2014. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.   
 

8165RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $250,000 $250,000 $250,000 $250,000

2018 $250,000 $250,000 $250,000 $250,000
2019 $0 $250,000 $250,000 $250,000
SY $0 $500,000 $500,000 $500,000
Total $750,000 $1,500,000 $1,500,000 $1,500,000
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8166 

Description 

This capital project provides funding for replacement systems and instrumentation prior to the end 
of their useful life to remain in compliance with increasingly stringent regulatory requirements.  
Funds are also included to expand the laboratory to remain compliant with regulations. 

Justification 

Compliance with increasingly stringent regulatory requirements allows the County to avoid 
fines/fees that could be imposed by state and local regulatory bodies. 

Status 

Resolution No. 220-2015 amended the Adopted 2015 Capital Budget and appropriated $300,000; 
$200,000 Southwest Fund 405 (SW) and $100,000 ASRF (A), for the purchase of sanitation lab 
equipment to include a mercury analyzer, balancers, ICP for metals, nutrient analyzer, and 
incubator. 

The proposed capital program reflects the funding level requested by DPW which increases the 
total estimated cost of this project by $3.1 million in 2017-2019. It includes $850,000 for equipment 
in 2017 designated as $425,000 (A) and $425,000 (SW) for the purchase of software, a BOD 
"robot", ventilation hood replacements, a mercury analyzer prep station, and dishwashers.  In 2018, 
$250,000 for planning is designated as $125,000 (A) and $125,000 (SW) associated with the lab 
expansion.  The Department requested $125,000 of the $250,000 be designated as Other Aid (O).  
In 2019, $2 million for construction is designated as $1 million (A) and $1 million (SW) associated 
with the lab expansion.  

 

Impact on Operating Budget 

This project is funded with Assessment Stabilization Reserve Funds (A) and Southwest Fund 405 
(SW) funds.  There is no sewer serial bond financing associated with this project; therefore there is 
no debt service impact on the operating budget. 

There will be an operating budget impact associated with an expanded lab facility, including an 
increase in utility costs. 

Project Number: 8166 Executive Ranking: 54 BRO Ranking:

Project Name:

Location: Legislative District: All

54

DIVISION OF SANITATION LABORATORY INSTRUMENTATION

EXISTING

Countywide

Total Appropriated: $300,000 Appropriation Balance: $22,685
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Issues for Consideration 

The proposed capital program and departmental request reflect an increase in the total estimated 
cost of the project by more than 1000% which is explained by a greatly expanded scope. Previously 
the project included funding for the replacement of various systems and instrumentation. It has 
been determined that the sanitation lab requires expansion in order to accommodate new 
equipment and a clean room necessitated by NYSDOH, ELAP, and NYSDEC regulatory 
requirements.   

The funding source has been changed to a combination of ASRF (A) and Southwest Fund 405 (SW) 
from solely (A) monies, as was previously adopted, to more precisely apportion the expenses 
incurred within this project. Mitigating the utilization of the Assessment Stabilization Reserve Fund 
(ASRF) for capital borrowing is logical given the fact that the County has been authorized to 
borrow ASRF funds to aid in cash flow management and provide general property tax relief through 
2017 via Local Law No. 31-2014. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program.  
 

8166RD17 

 

 

8170 

Description 

This project involves improvements to maintain treatment reliability, improve infrastructure 
conditions, and comply with all regulations.  Phases I-IV are complete. 

Phase V- Multi-year improvements including security, grit/scavenger, influent odor control, shoreline 
support, storage building, infrastructure and pump station upgrades 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $850,000 $850,000 $850,000

2018 $0 $250,000 $250,000 $250,000
2019 $0 $2,000,000 $2,000,000 $2,000,000
SY $0 $0 $0 $0
Total $0 $3,100,000 $3,100,000 $3,100,000

Project Number: 8170 Executive Ranking: 77 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

67

IMPROVEMENTS TO SEWAGE TREATMENT FACILITIES - SCSD #3 - 
SOUTHWEST

EXISTING

Bergen Point, West Babylon
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Phase VI – Masonry/window replacement; building over sludge chutes; natural gas feed for turbine 
generator; retrofit atrium for file storage 

Justification 

All phases include improvements to enhance treatment reliability, flood protection, and 
infrastructure condition in order to comply with Federal and State regulatory requirements. 

Status 

Introductory Resolution No. 1386-2016, which was laid on the table on April 12, 2016, 
appropriates $2 million Southwest Fund 405 (SW) for planning as was previously adopted. These 
funds are for planning and engineering assistance associated with Phase V scavenger building 
improvements and Phase VI improvements. 

The proposed capital program includes $17 million (SW) in 2017 for construction, $20 million (SW) 
in 2018 for construction, and $10 million (SW) in 2019 for construction which is the same as 
requested but $18 million more than the Adopted 2016-2018 Capital Program.  Funds requested 
and proposed in 2017 are for construction of the Phase VI improvements, funds requested and 
proposed in 2018 will be used for Awixa Creek and Pilgrim State pump station upgrades, and funds 
requested and proposed in 2019 are for scavenger building improvements and/or possible 
relocation.  

Funding is in place for many elements of the project, but additional funds are being requested for 
continued repairs/replacement of aging equipment/materials to maintain treatment reliability and 
infrastructure throughout the wastewater treatment facility. Grit and scavenger tank improvements 
are progressing with the additional tank #3 complete and the new grit washer building near 
completion. RFP’s are being prepared for trade shop expansion design and corrosion control. The 
final effluent pumping station upgrade construction is underway. Installation of energy efficient LED 
lamps throughout the main plant and pump stations has begun.   Nearly all-major processes within 
the plant have had some degree of repair or replacement in recent history. 

 

Impact on Operating Budget 

The proposed capital program includes $47 million in Southwest Fund 405 (SW) financing for this 
project (2017-2019).  As proposed, this project will have no operating budget impact as funds will 
be transferred from the Southwest Fund 405 to finance this project resulting in no debt service 
payments.  

The Department indicates that this project’s improvements focus on decreasing overtime and 
emergency response.  Equipment and system improvements do not require additional staff and 
make other operation and maintenance expenses more efficient.  An increase of $150,000 in 
consumables, electric and water, is anticipated. 

Total Appropriated: $94,024,553 Appropriation Balance: $43,801,179
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Issues for Consideration 

Improvements to this sewage treatment facility help to assure that the County is in compliance with 
requirements dictated by regulatory agencies, increase treatment quality and operations reliability, 
and insure the safety of Suffolk County’s citizens and the environment.  

The Southwest Sewer District has been building up its reserves within Fund 405 in anticipation of 
significant capital outlays for projects such as this one. The use of its reserve fund, in lieu of 
borrowing, is anticipated to save millions of dollars in debt service costs for those who own or 
reside within the District. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.   
 

8170RD17 

 

 

8171 

Description 

This project provides for improvements to SCSD #22 - Hauppauge Municipal in phases: 

Phase I - Filter rehabilitation and site/infrastructure improvements. 

Phase II - Process enhancement to reduce sludge and costs.  

Phase III - Recharge (off site) with conveyance system and upgrade electrical controls. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,000,000 $2,000,000 $2,000,000 $2,000,000

2017 $17,000,000 $17,000,000 $17,000,000 $17,000,000

2018 $20,000,000 $20,000,000 $20,000,000 $20,000,000
2019 $0 $10,000,000 $10,000,000 $10,000,000
SY $0 $0 $0 $0
Total $39,000,000 $49,000,000 $49,000,000 $49,000,000

Project Number: 8171 Executive Ranking: 66 BRO Ranking:

Project Name:

Location: Legislative District: 12

73

IMPROVEMENTS TO SCSD #22 - HAUPPAUGE MUNICIPAL

EXISTING

Hauppauge
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Justification 

Improvements are required to meet NYSDEC requirements, increase treatment quality and 
reliability and comply with SCDHS inspection comments.  Recharge continues to be problematic 
and requires off-site facilities. 

Status 

Phases I and II are fully appropriated.  Funds included in the proposed capital program are for Phase 
III.  Revisions to Phase III plans have resulted in delays to this project.  The current plan is to 
discharge to a leaching field utilizing land at abandoned SCSD #18-Hauppauge Industrial. 

This project is funded using sewer serial bonds.  The Adopted 2016-2018 Capital Program included 
$250,000 for planning and $500,000 for construction in 2016 and $2.5 million for construction in 
2017.  DPW requested this project as previously adopted.  The Proposed 2017-2019 Capital 
Program indicates that the $500,000 for construction will not be appropriated in 2016; instead, $3 
million is included in 2017. 

 

Impact on Operating Budget 

The proposed capital program includes $3,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $3,000,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $256,807.  Over the life of 
a 15-year bond this totals $3,852,100. 

Process enhancements have reduced sludge disposal, chemical and labor costs relative to the 
alternative of increased screening.  However, pumping station operation will result in an increased 
cost.  The Department's request indicates an anticipated increase in operating costs of $89,000 
mostly as a result of increased utility costs. 

 

Issues for Consideration 

This project provides for off-site discharge in order to address concerns with respect to recharge 
utilized in the proximity of the Nissequogue River headwaters.  The progression of the project was 
delayed due to plan revisions.  

Planning funds in 2016 will be used for engineering to restart the design phase of a pump station and 
force main to transfer effluent from the sewage treatment plant to an offsite leaching field (Phase 
III). Construction funds scheduled in 2017 will be used for Phase III construction of a conveyance 
system and necessary electrical control upgrades. The Department has indicated that they concur 
with funding as proposed based upon delays in progression of the project timeline. 

Total Appropriated: $1,942,327 Appropriation Balance: $254,661

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $750,000 $750,000 $250,000 $250,000

2017 $2,500,000 $2,500,000 $3,000,000 $3,000,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $3,250,000 $3,250,000 $3,250,000 $3,250,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program.  
 

8171RD17 

 

 

8178 

Description 

This project provides funding for maintaining the chemical bulk storage facilities at various Suffolk 
County sewerage facilities and maintaining compliance with NYSDEC and SCDHS regulations. 

Justification 

Mandates exist to comply with Chemical Bulk Storage (CBS) regulations. This ongoing project will 
bring all chemical bulk storage facilities into compliance with NYSDEC and SCDHS regulations.  

Status 

Resolution No. 221-2015 appropriated $250,000 for construction. Resolution No. 108-2016 made a 
SEQRA determination that this project constituted a type II action (non-significance). Funding in the 
2016 Capital Budget has not been appropriated thus far in 2016.  The 2016 Modified funding 
indicates the intent to alter the funding sources. 

The proposed capital program includes $250,000 for construction in each of 2017-2019 designated 
as $125,000 Assessment Stabilization Reserve Funds (A) and $125,000 Southwest Fund 405 (SW) 
which is the same as requested by the Department. Additionally, the proposed capital program 
includes $250,000 (A) and $250,000 (SW) for construction in SY whereas the Department 
requested $500,000 (A) and $250,000 (SW) for construction in SY. Work is ongoing to meet all 
CBS regulations at all 24 Suffolk County Sewer Districts.  Funding as proposed is $500,000 more 
than the Adopted 2016-2018 Capital Program.  In addition, the funding source is changed from 
ASRF (A) to an even split between (A) and Southwest Fund 405 (SW). 

 

Impact on Operating Budget 

This project is funded in each year of the proposed capital program (2017-2019 and SY) utilizing 
Assessment Stabilization Reserve Funds (A) and Southwest Fund 405 (SW) funds.  There is no 
sewer serial bond financing associated with this project; therefore there is no debt service impact 
on the operating budget. 

Project Number: 8178 Executive Ranking: 65 BRO Ranking:

Project Name:

Location: Legislative District: All

71

CHEMICAL BULK STORAGE FACILITIES FOR SUFFOLK COUNTY SEWER 
DISTRICTS

EXISTING

Countywide

Total Appropriated: $2,525,000 Appropriation Balance: $718,187
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Issues for Consideration 

This project enables the County to meet mandates with respect to CBS regulations. The 
Department indicated the funding source has been changed in the current requested and proposed 
capital programs to a combination of ASRF (A) and Southwest Fund 405 (SW) from solely (A) 
monies, as was previously adopted, to more precisely apportion the expenses incurred within this 
project. Additionally the Department indicated that the proposed reduction to funding in SY of 
$250,000 (A) would not prove problematic at this time. 

Mitigating the utilization of the Assessment Stabilization Reserve Fund (ASRF) for capital borrowing 
is logical given the fact that the County has been authorized to borrow ASRF funds to aid in cash 
flow management and provide general property tax relief through 2017 via Local Law No. 31-2014. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program. 
 

8178RD17 

 

 

8180 

Description 

This capital project will provide funds to upgrade sludge treatment and power generation at the 
Southwest weighing scale.  The remaining phases include: 

Phase III - Cogenerator 

Phase V – Sludge Building modifications and sludge truck weighing scale 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $250,000 $250,000 $250,000 $250,000

2017 $250,000 $250,000 $250,000 $250,000

2018 $250,000 $250,000 $250,000 $250,000
2019 $0 $250,000 $250,000 $250,000
SY $0 $750,000 $500,000 $500,000
Total $750,000 $1,750,000 $1,500,000 $1,500,000

Project Number: 8180 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

62

SEWER DISTRICT NO. 3 - SOUTHWEST SLUDGE TREATMENT AND 
DISPOSAL PROJECT

EXISTING

Bergen Point, West Babylon
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Justification 

Implementation of a Sludge Management Program, accurate measurement of waste product, and the 
development of cogeneration are ways for the County to reduce operating costs associated with 
the transportation of residual waste out of state.  

Status 

The previously adopted capital program includes $1.6 million of Southwest Fund 405 (SW) in 2016 
for construction related to the sludge truck weighing scale and Sludge Building modifications.  The 
proposed capital program defers $1 million (SW) for planning and $25 million (SW) for 
construction related to phase III cogeneration, which was previously adopted in 2017 and 2018 
respectively, to SY.  

The Department requested $1.6 million (SW) in 2016 for construction as was previously adopted, 
$1.6 million (SW) in 2017 for construction, $1 million Other (O) for planning in 2019, and $25 
million (SW) for construction in SY.   

Phases I, II, and IV are complete. Phase V sludge truck weigh scale construction is on-going and 
beneficial re-use service has begun. Modifications to the Sludge Disposal Building and sludge chutes 
and construction of a permanent sludge truck weigh scale will progress with construction funding 
scheduled to be appropriated in 2016.  Phase III planning funds of $1 million and construction funds 
of $25 million for cogeneration, wherein a four to seven megawatt power plant will be constructed 
on site that will power the treatment plant, are deferred to 2019 and SY respectively within the 
Departmental request and SY within the proposed program.   

Per DPW’s request, this project has the possibility of being eligible for Hazard Mitigation Grant 
Program (HMGP) funding. However, no HMGP grant funding has been identified to date. 

 

Impact on Operating Budget 

The proposed capital program includes $26 million in Southwest Fund 405(SW) financing for this 
project (2017-2019 and SY).  As proposed, this project will have minimal operating budget impact 
as it is anticipated that funds will be transferred from the Southwest Fund 405, to finance this 
project.  The use of Fund 405 monies has been estimated to save taxpayers in the District millions 
of dollars in debt service costs over the life of the project. Cogeneration is expected to result in 
significant energy savings to the District. 

 

Total Appropriated: $5,010,000 Appropriation Balance: $283,150

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,600,000 $1,600,000 $1,600,000 $1,600,000

2017 $1,000,000 $1,600,000 $0 $0

2018 $25,000,000 $0 $0 $0
2019 $0 $1,000,000 $0 $0
SY $0 $25,000,000 $26,000,000 $26,000,000
Total $27,600,000 $29,200,000 $27,600,000 $27,600,000
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Issues for Consideration 

The optimization of sludge processing at Southwest is logical given that all sludge and residuals are 
currently hauled/railed out of State resulting in disposal fees representing approximately 48% of the 
cost of sludge processing. The plan for a cogeneration facility that would produce electricity to 
power this wastewater treatment facility could potentially save some or all of the estimated $5 
million to $6 million annually for electricity consumed at the plant.  Utilizing Fund 405 as the funding 
source to progress this project will result in savings to those in the District. Discussion with the 
Department have indicated that they concur with the magnitude and schedule of funding included 
within the proposed capital program. The omission of construction funding requested in 2017 is not 
problematic, assuming that previously adopted 2016 construction funding will be appropriated. 
Deferral of Phase III funding to SY is appropriate as the feasibility of cogeneration is still being 
evaluated at this time. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program. The use of Fund 405 will save those in the District the interest expense associated with 
issuing sewer serial bonds to fund this project. 
 

8180RD17 

 

 

8181 

Description 

This project provides funding in Sewer District No. 3 Southwest for the following: 

• Perform a sewer system Inflow/Infiltration (I/I) study with sewer rehabilitation to correct 
deficiencies for a pilot area; install sewer interceptor monitoring equipment at 26 locations, 
which will provide continuous flow data with permanent primary weir level instruments, 
continuous electro-chemical instrument water quality monitoring and auto sampling; Capacity, 
Management, Operation, and Maintenance (CMOM) regulations will be addressed. 

• Perform the I/I program for extended portions of service area in high groundwater areas.   

• Protect sewer system and pump stations nine and ten from future storms. 

Justification 

The purpose of the Suffolk County Sewer District No. 3 – Southwest Inflow and Infiltration (I/I) 
study is to minimize inputs of storm water and groundwater into sewage infrastructure in order to 
avoid overburdening the system and limiting its capacity, ensure the continued protection of public 

Project Number: 8181 Executive Ranking: 72 BRO Ranking:

Project Name:

Location: Legislative District: 9,10,11,14,15,16,17

62

INFLOW/INFILTRATION STUDY/REHABILITATION & INTERCEPTOR 
MONITORING AT SEWER DISTRICT NO. 3 -  SOUTHWEST

EXISTING

Bergen Point, West Babylon
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health and the environment, and reduce operational and capital improvements costs.  To do this, 
Suffolk County has hired consultants to conduct an evaluation of sewer system infrastructure and 
develop I/I reduction plans for a significant portion of the collection system area.   

The interceptor monitoring will provide surveillance of licensed and illicit discharges of priority 
pollutants, which disrupt treatment efficiency. The sewer system inflow/infiltration study and 
rehabilitation will identify the source of extraneous wastewater flows and rehabilitation will reduce 
flows resulting in treatment cost reductions and additional capacity.  Any extraneous flow reduction 
will equate to capacity gained and the potential for connection fees to be collected. 

Status 

The proposed capital program includes $2 million of Southwest Fund 405 funding (SW) for 
construction in each of 2017-2019, which is an increase of $2 million compared to the Adopted 
2016-2018 Capital Program. The Department requested funding of the same source, magnitude, and 
scheduling. The previously adopted capital program included $2 million (SW) for construction in 
each of 2016 and 2017.  The $2 million for construction previously scheduled in 2015 was not 
appropriated.  Construction funding scheduled in 2016 has not been appropriated to date.   

According to the Department’s request, this project has the possibility of being eligible for Hazard 
Mitigation Grant Program (HMGP) and/or Storm Mitigation Loan Program (SMLP) funding, which 
would provide interest-free loans. The Department indicated that they are still pursuing these 
funds; however, no grant or loan funding has been identified to date. 

The scope of work for the project includes: 

• An evaluation of existing sewer system infrastructure; 

• Identification of system deficiencies as they relate to I/I; 

• Development of strategies to resolve identified I/I issues; 

• Analysis of the cost-effectiveness of strategies designed to address I/I; 

• Formulation of plans to implement preferred strategies; and 

• Implementation of a public education campaign to inform the public of the importance of I/I 
control and what can be done to assist in preventing or alleviating I/I issues in the district. 

The study is complete. The three consultant teams performing the work have revised and 
submitted final drafts of their respective project reports that include recommendations for pipe and 
manhole rehabilitation. Flow metering, smoke testing, closed circuit TV, and manhole inspections 
have all been completed. The Department indicated that they currently plan to progress the project 
utilizing in-house resources to the degree possible. 

 

Impact on Operating Budget 

The proposed capital program includes $6 million of Southwest Fund 405 (SW) financing for this 
project in 2017-2019.  As proposed, this project will have minimal operating budget impact as it is 
anticipated that funds will be transferred from Southwest Fund 405, to finance this project.  

Total Appropriated: $15,575,000 Appropriation Balance: $5,908,427
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Issues for Consideration 

I/I is an acronym that stands for “inflow and infiltration”.  Inflow and infiltration are processes that 
introduce groundwater and storm water that are not intended to be treated by sewage treatment 
facilities into the sewer infrastructure.  

Inflow is caused by storm water entering sewer infrastructure through improperly connected roof 
downspouts, foundation drains, storm water cross connections, manhole covers, and sump pump 
connections.  Infiltration is caused by groundwater seeping into cracked or leaky sewer pipes and 
manholes, thereby decreasing the pipes wastewater conveyance capacity. 

Once the sources of I/I are identified some of the potential fixes can include: 

• Redirection of illegal connections such as sump pumps, foundation drains, and downspouts; 

• Replacement or repair of damaged or defective piping and other infrastructure; and 

• Public education. 

Any extraneous flow reduction will equate to capacity gained and the potential for connection fees 
to be collected. Utilizing Fund 405 as the funding source to progress this project will result in debt 
service cost savings to those in the District. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this project, as included, in the 
proposed capital program. The use of Fund 405 will save those in the District the interest expense 
associated with issuing sewer serial bonds to fund this project. 
 

8181RD17 

 

 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,000,000 $2,000,000 $2,000,000 $2,000,000

2017 $2,000,000 $2,000,000 $2,000,000 $2,000,000

2018 $0 $2,000,000 $2,000,000 $2,000,000
2019 $0 $2,000,000 $2,000,000 $2,000,000
SY $0 $0 $0 $0
Total $4,000,000 $8,000,000 $8,000,000 $8,000,000
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8183 

Description 

This project will provide funds to expand Southwest Sewer District No.3. 

Phase I – Engineering/field work to prepare an engineering design and finalize the environmental 
process. Construct wastewater treatment plant expansion including primary and aeration tanks. 

Phase II – Replace process blowers. 

Phase III – To construct an additional two final settling tanks (7th and 8th) to complete the expansion 
and allow for backup reserve. 

Justification 

The expansion of the treatment plant’s capacity will help reduce possible environmental damage 
created by on-site systems while allowing for growth and revitalization in the potential expanded 
service areas. 

Status 

The proposed capital program includes $35.5 million for this project, which is $14.5 million more 
than previously adopted.  In addition, the funding source is changed from sewer serial bonds (X) to 
Southwest Fund 405 (SW). The $500,000 for planning in 2016 that was previously adopted as sewer 
serial bonds (X) is also designated as Southwest Fund 405 (SW) monies. The Department 
requested funding in 2016 as previously adopted. These funds will be used for engineering design 
associated with the construction of process blowers in 2017. The $500,000 (SW) in 2017 is for the 
engineering design of final settling tanks #7 and #8, $5 million (SW) in 2017 is for construction of 
process blowers, and $30 million (SW) in 2018 is for construction of final settling tanks #7 and #8.  
The significant funding increase in 2018 provides for an additional increase in capacity of six million 
gallons per day.  The Departmental request is mirrored within the proposed capital program (2017-
2019 and SY).  

Phase I funding for the 10 mgd expansion of the wastewater treatment plant has been appropriated 
and construction is underway. Phase II and Phase III funding is scheduled within 2016-2018.  
Introductory Resolution No. 1379-2016 appropriates $1,376,100 (plus accrued interest) in escrow 
funds for construction.  Introductory Resolution No. 1387-2016 appropriates $500,000 from 
Southwest Fund 405 (SW) for planning.  This funding was previously adopted as sewer serial bonds 
(X). 

The work associated with the expansion generally consists of the upgrade and replacement of the 
influent pumping system, addition of new primary settling tanks, addition of new aeration tanks and 
the rehabilitation of the existing aeration tanks, replacement of the aeration blower control system 
and upgrades to the return and waste activated sludge systems, addition of a new clarifier and new 
RAS and WAS pump station, rehabilitation of four existing clarifiers, site work, electrical system 
upgrade, plumbing system upgrades, HVAC system upgrades, and instrumentation system upgrades. 

Project Number: 8183 Executive Ranking: 77 BRO Ranking:

Project Name:

Location: Legislative District: 9, 10, 11, 14, 15, 16, 17

67

EXPANSION OF SUFFOLK COUNTY SEWER DISTRICT NO. 3 - 
SOUTHWEST

EXISTING

Bergen Point, Sewer District #3
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Impact on Operating Budget 

The proposed capital program includes $35.5 million in Southwest Fund 405 (SW) financing for this 
project (2017-2019 and SY).  As proposed, this project will have minimal operating budget impact 
as it is anticipated that funds will be transferred from Southwest Fund 405, to finance this 
project.  The use of Fund 405 monies has been estimated to save taxpayers in the District millions 
of dollars in debt service costs over the life of the project. No aid is anticipated to fund this project. 

 

Issues for Consideration 

The upgrade is for the existing 30.5 mgd Bergen Point WWTP to a 40.5 mgd WWTP.  The 
expansion of capacity is necessary to accommodate anticipated future demand for sanitary sewer 
service, including several nitrogen reduction projects included within the proposed capital program 
that will connect to the Bergen Point WWTP. Augmented funding proposed in 2018 for 
construction of final settling tanks #7 and #8 would provide additional capacity of six million gallons 
per day beyond what was initially anticipated. Projects such as this demonstrate the County’s 
dedication to stimulating economic growth while protecting its residents and the environment.   

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation as included in the proposed capital 
program.   
 

8183RD17 

 

 

Total Appropriated: $75,125,617 Appropriation Balance: $5,740,686

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $500,000 $500,000 $500,000 $500,000

2017 $5,500,000 $5,500,000 $5,500,000 $5,500,000

2018 $15,000,000 $30,000,000 $30,000,000 $30,000,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $21,000,000 $36,000,000 $36,000,000 $36,000,000
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8193 

Description 

This project will fund planning for sewering associated with the Riverside Revitalization 
Project.  Plainview-based planner/developer Renaissance Downtowns was selected by Southampton 
Town in early 2014 to be “master developer” for the Riverside area. 

Justification 

The redevelopment plan provides for "optional" zoning that will allow apartments on the upper 
floors of buildings with retail or restaurants on the ground floor and gives greater building density 
and height to commercial properties closer to the traffic circle. The plan’s impact study estimates 
that the "optional" zoning would result in an additional 2,267 dwelling units in Riverside.  

Status 

In December 2015, the Southampton Town Board approved the new "optional" zoning that allows 
landowners to keep their existing zoning if they want. The approval will allow the development 
project to move forward from a zoning standpoint.  

The proposed capital program provides $2 million in sewer serial bonds (X) for planning in SY as 
previously adopted; however, the funding source has been changed from serial bonds (B) to sewer 
serial bonds (X). The Department did not request this project. 

 

Impact on Operating Budget 

The proposed capital program includes $2,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $2,000,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $171,204.  Over the life of 
a 15-year bond this totals $2,568,067. 

 

Project Number: 8193 Executive Ranking: 37 BRO Ranking:

Project Name:

Location: Legislative District: 2

37

RIVERSIDE REVITALIZATION

EXISTING

Riverside

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $2,000,000 $0 $2,000,000 $2,000,000
Total $2,000,000 $0 $2,000,000 $2,000,000
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Issues for Consideration 

The change of funding source contained within the proposed capital program from (B) to (X) would 
require the creation of a new sewer district or the extension of an existing sewer district in order 
to utilize the proposed source of funding. It is unclear at this time if sewer serial bonds are the 
appropriate funding source, since that designation is reserved for existing sewer districts; however, 
the source of funding can be addressed in future capital programs when the nature of the 
expenditure of this funding is more clearly identified. 

Budget Review Office Recommendations 

The Budget Review Office agrees with funding included within the proposed capital program.  
 

8193RD17 

 

 

8194 

Description 

This project will study and expand capacity for potential development in North Bellport and 
sewering downtown Bellport Village. 

Justification 

The sewering of North Bellport and the downtown Bellport Village areas could aid in revitalization 
particularly around the Bellport train station.  

Status 

Resolution No. 746-2015 appropriated sewer serial bonds of $250,000 for planning to determine 
what actions and improvements are necessary to facilitate additional flow at Suffolk County Sewer 
District No. 7 – Woodside/Farber; however, no planning funds have been expended to date. 

The proposed capital program includes $1.75 million in sewer serial bonds (X) for construction in 
2017 which, is a deferral of one year as compared to the previously adopted capital program. The 
Departmental request included $1.75 million (X) for construction in 2016 as was previously 
adopted. 

 

Impact on Operating Budget 

The proposed capital program includes $1,750,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $1,750,000 were borrowed at once, the estimated average annual 
fiscal impact to the operating budget for debt service payments would be $149,804.  Over the life of 

Project Number: 8194 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: 3,7

53

IMPROVEMENTS TO SD #7 - WOODSIDE/FARBER EXPANSION BELLPORT 
HUB

EXISTING

Town of Brookhaven

Total Appropriated: $250,000 Appropriation Balance: $250,000
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a 15-year bond this totals $2,247,058.  The debt service for sewer serial bonds will be paid by those 
who reside and/or own inside the district boundaries. 

 

Issues for Consideration 

According to the Department, the proposed deferral of construction funding to 2017 is not 
problematic based upon the current progression of the project's timeline. Construction is now 
anticipated to begin in 2017 and be completed by late 2018 or early 2019.  

Budget Review Office Recommendations 

The Budget Review Office agrees with funding as included within the proposed capital program.  
 

8194RD17 

 

 

8195 

Description 

The project constructs a pump station and force main to convey the sewage from the 
redevelopment of the Huntington Station area to the Southwest Sewer District No. 3.   

Justification 

This project provides for the creation of a transit oriented development for the Huntington Station 
train depot, redevelopment of a depressed area with blighted properties, and the creation of 25-35 
construction jobs and more than 500 permanent jobs providing economic stimulus for Huntington 
Station. Suffolk County is partnering with the Town in its revitalization efforts, providing Jumpstart 
funds for various infrastructure improvements, and collaborating on the development of veteran's 
housing.  The Huntington Station LIRR stop is a vital east-west transportation connection and a 
study to examine implementing a bus rapid transit (BRT) line is currently underway.  These efforts 
are part of the Connect Long Island economic development initiative. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,750,000 $1,750,000 $0 $0

2017 $0 $0 $1,750,000 $1,750,000

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $1,750,000 $1,750,000 $1,750,000 $1,750,000

Project Number: 8195 Executive Ranking: 67 BRO Ranking:

Project Name:

Location: Legislative District: 17,18

50

HUNTINGTON STATION HUB

EXISTING

Town of Huntington
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Status 

The Adopted 2016-2018 Capital Program included $1 million in sewer serial bonds (X) for planning 
in 2016 and $20 million in sewer serial bonds (X) for construction in 2017.  DPW requested 
funding as previously adopted; the Proposed 2017-2019 Capital Program defers construction to 
2018. 

No funding for this project has been appropriated to date. 

 

Impact on Operating Budget 

The proposed capital program includes $20,000,000 in sewer serial bond financing for this project 
(2017-2019 and SY).  If the entire $20,000,000 were borrowed at once, the estimated average 
annual fiscal impact to the operating budget for debt service payments would be $1,712,044.  Over 
the life of a 15-year bond this totals $25,680,667 . The debt service for sewer serial bonds will be 
paid by those who reside and/or own in the district. 

DPW estimates that operating expenses will increase by $80,000; however, the Department 
anticipates a net benefit of approximately $520,000 annually due to the new connectees paying 
SCSD #3 user fees. 

 

Issues for Consideration 

These efforts are part of the Connect Long Island economic development initiative and will improve 
the economic future of Huntington Station.  It is unclear at this time if sewer serial bonds are the 
most appropriate funding source to be utilized to progress this project. The use of sewer serial 
bonds to fund this project indicates that the boundaries of the Southwest Sewer District will be 
expanded to include the additional areas being sewered or that a new district will be formed that 
contracts with the District to discharge to its sanitary sewers. The Department has indicated that 
the proposed deferral of construction funding to 2018 is not problematic at this time based upon 
potential funding complications and the planning and design phase’s estimated completion in 
December 2017. 

Total Appropriated: $0 Appropriation Balance: $0

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $1,000,000 $1,000,000 $1,000,000 $1,000,000

2017 $20,000,000 $20,000,000 $0 $0

2018 $0 $0 $20,000,000 $20,000,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $21,000,000 $21,000,000 $21,000,000 $21,000,000
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Budget Review Office Recommendations 

The Budget Review Office agrees with the funding for this project within the proposed capital 
program. 
 

8195RD17 

 

 

8196 

Description 

The Patchogue River Nitrogen Reduction Project would tie into the Patchogue Sewer District Plant. 
This project will address the issues of high nitrogen/poor flushing, harmful algal blooms, depleted 
coastal resiliency, loss of wetlands, sea grass, and shellfish, and low dissolved oxygen. 

Justification 

Suffolk County is developing a comprehensive plan to expand sewering, which will directly reduce 
nitrogen pollution.  This plan starts with targeting several critical areas that will deliver the greatest 
amount of nitrogen reduction for the dollars invested.  The plan involves sewering neighborhoods 
around critical river corridors, including the Patchogue River. Nitrogen from wastewater discharge 
has had a disastrous effect on local water bodies, undermining natural defenses.  The cost to expand 
the County’s sewer system will be significant and take decades to implement, but it is critically 
important that the County begin to address this issue for the future of the sole source aquifer and 
waterways.  The use and installation of sewers will improve the water quality of the Patchogue 
River and is essential to economic growth.  Additionally, sewering will assist in restoring the natural 
buffers to storm surges (i.e. sea grass and marshes). 

Status 

The proposed capital program includes $15,724,000 of federal aid (F) and $900,000 of serial bonds 
(B) for construction in 2018, which represents a $24,000 increase, a change in funding source as 
compared to the previously adopted capital program wherein all monies were indicated as other 
(O) funding, and the deferral of funding from 2016. The Department requested $16.6 million of 
Other (O) for construction in 2016 as was previously adopted. Federal funding of $15,724,000 for 
this project has been identified as Community Development Block Grant (CDBG) funding and 
$900,000 (B) has been proposed to repay New York State Environmental Facilities Corp (NYS 
EFC) low interest loans.  

 

Project Number: 8196 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: 7

64

PATCHOGUE RIVER NITROGEN REDUCTION PROJECT

EXISTING

Town of Brookhaven

Total Appropriated: $0 Appropriation Balance: $0
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Impact on Operating Budget 

The proposed capital program includes $900,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $900,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $77,042.  Over the life of a 15-year 
bond this totals $1,155,630. 

 

Issues for Consideration 

Sewering will help to preserve the environment and the County’s sole source aquifer as well as add 
to the possibility of future economic development.  Projects of this magnitude have been deferred 
in the past, at least partially, due to fiscal constraints.  A combination of Community Development 
Block Grant Disaster Recovery funding and NYS Environmental Facilities Corp. low interest loans 
will help Suffolk County to realize a comprehensive plan to expand sewering, which will directly 
reduce nitrogen pollution.  The Department anticipates connecting 648 homes in the area via low 
pressure lines to the Patchogue Sewer District Plant. 

CP 8197, Planning and Design for Nitrogen Reduction Projects will provide the necessary planning 
funds to progress this project in the near term. The use of serial bonds is indicated to repay the 
portion of construction costs funded by EFC loans, which is appropriate given that there is 
currently no Suffolk County Sewer District expansion or creation planned with respect to the 
progression of this project. It is unclear at this time if, how, or when the General Fund would be 
repaid.  

The deferral of construction funding from 2016 to 2018 is acceptable to DPW based upon the 
current timeline. The design must be completed by September 2018 and DPW anticipates going out 
to bid for construction by the end of 2018. Additionally, the proposed increase of $24,000 to 
requested funding levels within the project is appropriate as it represents administrative costs 
associated with procurement of the funding. 

Budget Review Office Recommendations 

The Budget Review Office agrees with the funding presentation for this capital project as included in 
the proposed capital program.  However, it should be noted that at this time, it is not clear how or 
when the General Fund would be repaid for its repayment of EFC low interest loans. 
 

8196RD17 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $16,600,000 $16,600,000 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $16,624,000 $16,624,000
2019 $0 $0 $0 $0
SY $0 $0 $0 $0
Total $16,600,000 $16,600,000 $16,624,000 $16,624,000



 
 
 
 
 
 
 
 
 

Home and Community Services: 
Water Supply (8200) 
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8220 

Description 

This project locates, records, and modifies or remediates, as necessary, all wells and pools regulated 
as Class V underground injection wells under Suffolk County control.  The project is a joint 
concern of the Department of Public Works and the Department of Health Services' Division of 
Environmental Quality. 

Justification 

US Environmental Protection Agency (EPA) regulations require registration and, as necessary, 
modification or closure and remediation of Class V underground injection well systems.  Injection 
systems qualifying for inclusion are drywells, large capacity septic tanks, storm drains, motor vehicle 
waste disposal wells, and aquifer remediation wells.  Motor vehicle waste disposal wells and large 
capacity cesspools are prohibited Class V Wells, and must be fully abandoned, emptied, and 
remediated as necessary. 

Status 

Planning, reporting, and registration of the wells are now complete.  Construction (remediation or 
modification of the wells) has been ongoing since completion of the task to locate all Class V 
underground injection well systems.  The Bureau of Groundwater Investigations in the Department 
of Health Services' Division of Environmental Quality has been involved in checking sites for 
possible contaminants and for assuring that remediation is complete.  Phase III, closure of violating 
or unnecessary wells, began in 2012 and will continue into 2017 and beyond.  Approximately 30 
wells have been remediated so far (including 15 in the last year); according to the Department's 
request, about 70 wells remain.  

More than $216,000 of the available appropriation dates from 2012.  No funds have been 
appropriated since then.  About $83,000 has been expended for the project since last year's review. 

The proposed capital program includes $650,000 for 2017-SY, as requested, which is $200,000 less 
than the previously adopted capital program.  A resolution to appropriate $200,000 scheduled in 
2016 has not yet been laid on the table. 

 

Impact on Operating Budget 

The proposed capital program includes $650,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $650,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $55,641.  Over the life of a 15-year 
bond this totals $834,622. 

Project Number: 8220 Executive Ranking: 63 BRO Ranking:

Project Name:

Location: Legislative District: All

63

UNDERGROUND INJECTION CONTROL (UIC) MANAGEMENT PROGRAM

EXISTING

Countywide

Total Appropriated: $750,000 Appropriation Balance: $222,049
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Issues for Consideration 

The EPA regulations requiring inventory of Class V systems have been in place for approximately 14 
years, although the Safe Drinking Water Act (SDWA) became law in 1974.  Section 1423 of the 
SDWA describes the penalties for failing to comply with the Underground Injection Control 
Program; a civil penalty of up to $25,000 per day of violation per well may be levied against 
violators.  Since completion of Phase II of the project, registration of Class V systems, the County 
has been in compliance with these federal regulations.  The creation of a database for these wells, 
originally part of Phase II, has been deferred indefinitely. 

DPW currently estimates remaining project construction costs of approximately $1.15 million; the 
current appropriation balance, when combined with the proposed funding, is probably sufficient.  
While construction/remediation costs have been, on average, low, badly contaminated sites could 
easily increase costs well above the current experience. 

Budget Review Office Recommendations 

We concur with the proposed funding for this capital project. 
 

8220CF17 

 

 

8226 

Description 

This is an ongoing project to provide the Suffolk County Department of Health Services (SCDHS), 
Office of Groundwater Resources, Bureau of Groundwater Investigation with equipment and 
supplies needed for well drilling to support groundwater investigation and research to assure the 
safety and potability of Suffolk County’s sole-source aquifer.  These investigations support not only 
County activities, but also other municipal, State and federal projects. 

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $200,000 $200,000 $200,000 $200,000

2017 $225,000 $225,000 $225,000 $225,000

2018 $0 $0 $0 $0

2019 $0 $200,000 $200,000 $200,000

SY $425,000 $225,000 $225,000 $225,000

Total $850,000 $850,000 $850,000 $850,000

Project Number: 8226 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: All

60

PURCHASE OF EQUIPMENT FOR GROUNDWATER MONITORING AND 
WELL DRILLING

EXISTING

Countywide
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Justification 

Activities supported by the equipment purchased through this capital project include investigations 
of hazardous material spills, contamination of soil and groundwater resources by pesticides and 
herbicides, leachate plumes, saltwater intrusion studies, and Brownfield and Superfund sites.  All of 
these contaminants potentially threaten the public water supply and public health.  The 2015 Suffolk 
County Comprehensive Water Resources Management Plan identifies groundwater surveillance and 
monitoring as key elements in protecting and preserving groundwater resources.  The program's 
ability to provide drilling to other government agencies, especially NYS Department of 
Environmental Conservation, the United States Geological Survey, and the United States 
Environmental Protection Agency, also allows the Division of Environmental Quality to realize 
revenue of approximately $186,000 annually.   

Pursuant to Resolution No. 459-2012, the Bureau of Groundwater Investigation has also supported 
the Departments of Parks, Fire, Rescue, and Emergency Services and other County fire 
departments by drilling wells for firefighting purposes in County Parks and in the Pine Barrens. 

Status 

This project is proposed as requested by the Department of Health Services.  The appropriation 
balance consists of 2015 and 2016 approved funding.  The remainder of the 2015 appropriation, 
approximately $54,000, will be used for drilling equipment for firefighting wells.  The uncommitted 
2016 balance is intended for purchase of a replacement sampling vehicle, large diameter augers, and 
other augers, drills, pumps, and logging equipment.   

Compared to the previously adopted capital program, project funding has been increased by an 
aggregate of $105,000.  Funding has progressed into 2019 from SY, and additional funding has been 
added to 2018. 

 

Impact on Operating Budget 

The proposed capital program includes $1,545,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $1,545,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $132,255.  Over the life of a 
15-year bond this totals $1,983,832. 

 

Issues for Consideration 

Prior to 2012, this project was used primarily to purchase end items such as drilling support trucks 
and complete drilling rigs.  Although some funding was scheduled to purchase replacement augers 
and auger heads, which have a useful life of five to ten years, these items were more likely to be 

Total Appropriated: $580,000 Appropriation Balance: $248,852

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $195,000 $195,000 $195,000 $195,000

2017 $185,000 $185,000 $185,000 $185,000

2018 $185,000 $300,000 $300,000 $300,000

2019 $0 $185,000 $185,000 $185,000

SY $875,000 $875,000 $875,000 $875,000

Total $1,440,000 $1,740,000 $1,740,000 $1,740,000
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purchased using operating budget funds.  Since 2012, requested and adopted funding has also 
included items with a useful life of one to three years.  The inclusion of more expendable items in 
the capital program corresponds with the reduction of the Groundwater Investigations Unit’s 
operating budget for well drilling supplies.  Based on the backup information provided by the 
Groundwater Investigations Unit, it appears that capital project funds have been used to the extent 
possible on items with longer useful lives.  In the proposed program, only 2017 and 2019 currently 
include replacement of augers, rods, and equipment other than end items.  Without the inclusion of 
these funds the Groundwater Investigations Unit would find it difficult to sustain its work; however, 
it results in increased costs to the County due to the use of serial bonds to purchase equipment 
that would best be purchased through the operating budget.  

The additional funding proposed in 2018 is intended for purchase of a drill rig capable of reaching 
the Magothy Aquifer.  In addition to the increased capability, this would allow the Groundwater 
Investigations unit to do additional revenue producing work for USGS, which could make return on 
investment on the rig three to four years.   

Budget Review Office Recommendations 

We concur with the proposed funding for this project. 
 

8226CF17 

 

 

8235 

Description 

This ongoing project is part of the National Estuary Program (NEP), established by the 1987 Clean 
Water Act and administered by the US Environmental Protection Agency (USEPA).  The Peconic 
Estuary is one of 28 environmentally significant estuaries in the United States; the program is 
designed to protect and improve water quality and living resources within the estuary.  Funds 
expended in this project are often all or part of the County's required one-to-one match for the 
Federal grant funding used in the project. 

Justification 

The program protects critical open space, water quality, the aquaculture industries, and other 
marine dependent commercial activity.  Funding facilitates pollution prevention, stormwater 
abatement, natural resource protection, habitat restoration and preservation, and water quality 
improvement within the Peconic Estuary and its watershed. 

Project Number: 8235 Executive Ranking: 60 BRO Ranking:

Project Name:

Location: Legislative District: 1, 2

60

PECONIC BAY ESTUARY PROGRAM

EXISTING

Peconic Bay
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Status 

This project is proposed as requested by the Department.  As compared to previously adopted, 
$150,000 has been added for 2019. 

The appropriation balance consists almost entirely of funds appropriated in 2013 ($200,000) and in 
2015 ($150,000).  Resolution No. 1214-2013 appropriated $200,000 in habitat restoration planning 
funds for the project.  While none of this funding has been expended, this funding is intended to be 
used for the construction of a fish passage at Upper Mills Dam.  The RFP for the project was issued 
in December of 2015 and the project has been awarded, but the contract has not been finalized.  
Resolution No. 1029-2015 appropriated $150,000 for marine monitoring equipment.  None of this 
funding has been expended as of April 15, 2016; approximately $7,000 has been encumbered for 
two water meters.  The remainder of the funding will be used for a support vehicle, an outboard 
motor for the 23 foot Parker motorboat, five sondes (instrument probes that automatically 
transmit information about their surroundings), and two additional water meters.  

Funding scheduled for 2016 will be used for water quality and habitat restoration projects, including 
a priority habitat restoration project that implements both the PEP Habitat Restoration Plan’s 2015 
Update and the PEP’s 2015 Action Plan for Nitrogen Load Reduction. 

 

Impact on Operating Budget 

The proposed capital program includes $750,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $750,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $64,202.  Over the life of a 15-year 
bond this totals $963,025. 

Although there are maintenance and fuel costs associated with the purchase of equipment within 
this project, there should be a negligible impact to the operating budget, since the items in question 
are replacement items, not additional equipment. 

 

Issues for Consideration 

There are three major components of this project scheduled for funding in the proposed capital 
program: habitat restoration, marine monitoring, and implementation and design of the 
Comprehensive Conservation Management Plan (CCMP).  Whenever possible, capital funding is 
used to leverage other funding sources such as grants, to further reduce the County’s cost for the 
program.  The following table shows the planned purposes for funding in the proposed capital 
program. 

Total Appropriated: $675,000 Appropriation Balance: $352,722

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $150,000 $150,000 $150,000 $150,000

2017 $150,000 $150,000 $150,000 $150,000

2018 $150,000 $150,000 $150,000 $150,000

2019 $0 $150,000 $150,000 $150,000

SY $300,000 $300,000 $300,000 $300,000

Total $750,000 $900,000 $900,000 $900,000
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Funding in 2017 is oriented towards habitat restoration, although some equipment purchases are 
planned.  Working with the five East End towns, town trustees and environmental planners 
developed the Peconic Estuary Program Habitat Restoration Plan.  The plan identified 50 
restoration projects, which include nine different habitat types; these projects will cost 
approximately $50 million to fully implement over the long term.  Federal NEP funds will be used to 
conduct another round of conceptual designs.  Final design and implementation funding through this 
project is needed in order to move priority sub-projects through to site improvements and 
completion.  Projects may include fish passage restoration, invasive plant removal and native 
vegetation replanting, wetland restoration, and nitrogen mitigation.  High priority projects to be 
funded with 2017 appropriations include wetland restoration at Iron Point in Southampton, wetland 
and fish passage restoration at Montauk County Park, wetland restoration and nitrogen mitigation 
at Meetinghouse Creek, and wetland restoration and stream connectivity at Narrow River in 
Southold, although final projects may change based on design and feasibility.  Wherever possible, 
project funds will be used to leverage additional funding sources, particularly state and federal 
grants. 

Proposed expenditures in 2018-SY are weighed more heavily towards equipment purchases. Much 
of the program’s marine monitoring equipment is beginning to require costly repairs and is being 
displaced in the scientific community by more accurate equipment with modern interfaces and data 
management capabilities.  The program must maintain its ability to conduct routine sampling and 
respond to events of concern, such as fish kills and harmful algal bloom events.   

The third component of funding is for the Comprehensive Conservation Management Plan (CCMP).  
These planning and site improvement funds can be used for dredging, invasive species removal, re-
vegetation activities, restoration of fish passage, wetland remediation, stormwater infrastructure 
improvements, demonstration projects for innovative remediation technologies and other priorities 
listed in the CCMP.  The CCMP design and implementation is ongoing, and cues more specific work 
in water quality and habitat restoration and establishes equipment priorities.  The requested funding 
augments PEP staff with needed consultants and studies.  

Budget Review Office Recommendations 

We concur with the project as proposed. 
 

8235CF17 

 

 

Year
Water Quality / 

Habitat Restoration Equipment 
CCMP Design and 
Implementation Total Proposed

2016 $150,000 X X $150,000

2017 $100,000 $50,000 X $150,000

2018 X $100,000 $50,000 $150,000

2019 X $100,000 $50,000 $150,000

SY X $200,000 $100,000 $300,000

Peconic Estuary Program (CP 8235) Funding Use Summary Table
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8244 

Description 

This project began as a legislatively initiated project in 2013, intended to develop future uses for the 
Blue Point Laundry site, one of the County's Brownfields Program (CP 8223) sites.   

Justification 

Remediation of the Blue Point Laundry site, which had been contaminated with Stoddard solvent, is 
complete, allowing for site development or reuse. 

Status 

Resolution No. 980-2013 appropriated $50,000 for planning for the project.  As of April 1, 2016, 
there are no expenditures.  Although the proposed capital program and the previously adopted 
capital program designate this as a Department of Public Works project, the Budget Review Office 
did not receive a Capital Program Request Form for this project.  The proposed capital program 
includes $250,000 for construction in 2017, as previously adopted. 

 

Impact on Operating Budget 

The proposed capital program includes $250,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $250,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $21,401.  Over the life of a 15-year 
bond this totals $321,008. 

 

Issues for Consideration 

Monitoring wells remain in the area.  Well observation and analysis is conducted by a contractor 
paid for from the Brownfields Program, CP 8223.  According to the Budget Office, the intended use 
for the construction funds is to eventually build a park on the site. The NYS Department of 
Environmental Conservation (NYSDEC) has determined that the contamination adjacent to the 

Project Number: 8244 Executive Ranking: 58 BRO Ranking:

Project Name:

Location: Legislative District: 7

35

DEVELOPMENT OF BLUEPOINT LAUNDRY SITE

EXISTING

Town of Brookhaven

Total Appropriated: $50,000 Appropriation Balance: $50,000

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $250,000 $0 $250,000 $0

2018 $0 $0 $0 $0
2019 $0 $0 $0 $0
SY $0 $0 $0 $250,000
Total $250,000 $0 $250,000 $250,000
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original Brownfields (CP 8223) does not require remediation, but that semiannual monitoring of this 
adjacent site will continue. 

The County has sold other remediated Brownfield sites so that they may be returned to the tax 
rolls.  These properties were rezoned restrictively to account for the sites' histories as Brownfields. 

In order for this project to progress, a coordinated effort among several County departments may 
be required.  No proponent agency has been assigned to the project; based on available 
information, the most likely candidates would be Public Works or the Parks Department.  While 
planning funding has been appropriated, no contract for a study or for design has been let.  The lack 
of a final zoning determination, the absence of a proponent agency, the continuing requirement for 
contaminant monitoring in the adjacent area, and the lack of a plan or study to determine how to 
move forward  all argue against advancement of the project. 

Budget Review Office Recommendations 

BRO recommends deferring $250,000 in serial bonds for construction from 2017 to SY as 
prerequisites for construction are unlikely to be in place by 2017. 
 

 8244CF17 

 

 
 



 
 
 
 
 
 
 
 
 

Home and Community Services: 
Land/Water Quality (8700) 
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8704 

Description  

This project provides funding for the on-going acquisition of land for workforce housing.  

Justification 

This program provides an additional means of support for workforce housing projects.  It may work 
in conjunction with CP 6411, Infrastructure Improvements for Workforce Housing/Connect Long 
Island. 

Status 

The proposed capital program is consistent, in the aggregate, with the total amount of funding 
included in the prior capital program, but does not include the additional $2.5 million requested by 
the Department in 2018.  The Department has spent $4,327,412 of the $8 million in open 
appropriations, on projects in Melville, Bayshore, and Riverhead.  

Although plans are always subject to change, the Department indicates that it intends to utilize 
existing and requested funding for (1) Riverhead Family Community Life Center; (2) LGBT, Bay 
Shore; (3) Georgica Green, Riverhead; and (4) a project in Amagansett, East Hampton.  The 
Department is also considering projects in Port Jefferson Station, Lindenhurst Village, Yaphank, 
Southold, Ronkonkoma, Islip, Huntington Station, Bellport and other areas. 

 

Impact on Operating Budget 

The proposed capital program includes $10,000,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $10,000,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $856,022.  Over the life of a 
15-year bond this totals $12,840,334. 

 

Project Number: 8704 Executive Ranking: 37 BRO Ranking:

Project Name:

Location: Legislative District: All

37

ACQUISITION OF LAND FOR WORKFORCE HOUSING

EXISTING

Countywide

Total Appropriated: $8,000,000 Appropriation Balance: $3,672,588

2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $2,500,000 $2,500,000 $2,500,000 $2,500,000

2017 $5,000,000 $5,000,000 $5,000,000 $5,000,000

2018 $2,500,000 $5,000,000 $2,500,000 $2,500,000

2019 $0 $2,500,000 $2,500,000 $2,500,000

SY $0 $0 $0 $0

Total $10,000,000 $15,000,000 $12,500,000 $12,500,000
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Issues for Consideration 

The foreword of the proposed capital program identifies this project (in conjunction with similar 
projects for the revitalization of downtowns, enhancement of transportation options, and creation 
of desirable workforce housing) as a priority focus of the capital program.  There is a significant 
demand for funding support of this nature, and the amount of funding the County can realistically 
provide is not likely to match the amounts requested.  Therefore, the amount of funding provided 
will act as a control on the selection of projects.  As with similar projects, we consider the proper 
level of support to be a policy decision.   

Another consideration is that all of the projects currently being considered for 2016 funding under 
this capital project (for land acquisition) are also being considered for 2016 funding under related 
CP 6411 (for infrastructure improvements).   A true evaluation of the costs compared to benefits of 
particular projects would require knowledge of the total level of County support for each project.  
Ideally, the Department of Economic Development and Planning should provide this data as each 
funding resolution is presented to the Legislature.  The Department has taken steps to track data 
on completed projects that will allow future analysis of project success (see related CP 6411). 

Current available appropriations were approved by legislative resolution in 2008, 2014, and 2015.  
Although the 2008 appropriation has been nearly spent, nothing has yet been expended or 
encumbered from the more recent appropriations.  The Department has an appropriation balance 
of nearly $3.7 million, plus $2.5 million in 2016 adopted funding available to appropriate.  The 
Department's request indicates that four projects, totaling $5.5 million, are being considered for 
funding in 2016; the same projects being considered at this time last year.  Typically, a planning step 
resolution is introduced for the acquisition of a particular piece of property (sometimes in 
conjunction with authorizing planning for infrastructure improvements).  Similar to acquisitions for 
open space, it can take some time for the planning step process to be completed.  The Department 
indicates that it has numerous other projects that it is considering for future funding.  

Budget Review Office Recommendations 

The Budget Review Office considers the appropriate level of funding for this project to be 
discretionary, and a policy decision.  Based on the pace of previous spending, and as the level of 
proposed funding is consistent with the previously adopted capital program, we concur with funding 
this project, as proposed.  
 

8704LH17 
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8715 

Description 

This project will fund future restoration improvements to Canaan Lake. 

Justification 

This project involves the removal of invasive species from Canaan Lake, and the project will 
contribute to the Lake’s restoration. 

Status 

The Department of Public Works did not submit a request for this project.  The proposed capital 
program advances $250,000 for site improvements from SY as previously scheduled, to 2018.  An 
$84,740 portion of previously appropriated planning funds has been encumbered, while the 
remaining $415,260 for planning remains uncommitted.  As of November 2015, a fully executed 
contract with PW Grosser Consulting was underway, and a preliminary planning report was 
expected in approximately four months.  Multiple meetings with various involved parties (the public, 
the DEC, Brookhaven Town) were arranged; the solution is not simple, and a report has not yet 
been issued.  Possible sediment contamination in the Lake from an old Town landfill upstream may 
be a complicating factor.  The most recent public meeting was held on May 5th.   

The appropriation balance does not reflect $500,000 for site improvements which was appropriated 
by Resolution No. 924-2015, but for which no action has yet been taken on the associated bond 
resolution.  It is our understanding that action on the bond was withheld pending further evaluation 
of options, with consideration to be given to the Town of Brookhaven's similar dredging projects 
for Yaphank Lake.   

 

Impact on Operating Budget 

The impact on the operating budget will depend, in part, on the sustainability of the final plan.  At 
Legislative meetings, the Division of Water Quality Improvement, in the Department of Economic 
Development and Planning, indicated that, ideally, the final plan would not only be sustainable, but 
would require a fairly minimal amount of maintenance. 

The proposed capital program includes $250,000 in serial bond financing for this project (2017-2019 
and SY).  If the entire $250,000 were borrowed at once, the estimated average annual fiscal impact 
to the operating budget for debt service payments would be $21,401.  Over the life of a 15-year 
bond this totals $321,008. 

Project Number: 8715 Executive Ranking: 37 BRO Ranking:

Project Name:

Location: Legislative District: 7

37

RESTORATION OF CANAAN LAKE

EXISTING

Brookhaven

Total Appropriated: $500,000 Appropriation Balance: $415,260
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Issues for Consideration 

The Department of Environmental Conservation (DEC) website notes that Canaan Lake is a small, 
shallow, man-made lake, with available, but limited, shoreline access.  The DEC notes that it stocks 
the lake with trout to provide seasonal fishing opportunities in the spring and fall, but heavy aquatic 
plant growth in the summer makes fishing difficult.   

An earlier feasibility report, completed in 2011, regarding the eradication of aquatic invasive species 
in Canaan Lake and in Upper and Lower Yaphank Lakes, indicated that the optimum solution would 
be to remove 30,000 cubic yards of sediment to achieve a sand bottom and concluded that a 
traditional dredge project would be warranted.  Due to challenging past experiences with 
traditional dredge projects on comparable lakes, an April 15, 2015 RFP sought alternatives to 
traditional dredging for the removal of non-native aquatic plants and approximately 30,000 cubic 
yards of soft organic sediment in Canaan Lake.  It is our understanding that the removal of that silty 
sediment would make the lake less conducive to plant growth. 

The Department of Public Works indicates that Phase I may involve draining the lake, possibly in 
the fall of 2017.  This will allow an evaluation of the effect of groundwater on the lake, and, if the 
lake dries, it would provide an opportunity to remove the silty sediment at the bottom.  If it doesn’t 
dry, options are fewer, and more complicated.  Dredging is not considered a good option for this 
man-made lake, because it is full of tree stumps and other obstacles.  Once the final plan is 
completed, required permits are still needed.  The DEC must approve the freshwater wetlands 
plan.   

The eradication of invasive species in a lake is not easily accomplished, and any method chosen may 
have unintended environmental consequences.  The preliminary planning and investigations will 
provide a better understanding of project options, timeline, costs, and environmental implications.  
It may be worth investigating whether any support for this project is available from a state agency, 
such as the Department of Environmental Conservation.  

Budget Review Office Recommendations 

The Legislature may wish to consider delaying additional site improvement funding, unless and until 
a plan is developed with a strong potential for lasting success and with a minimal associated 
operating budget impact.  An additional $500,000 for site improvements will be available upon 
approval of the bond resolution associated with Resolution No. 924-2015. 
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2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $0 $0 $0

2018 $0 $0 $250,000 $250,000

2019 $0 $0 $0 $0

SY $250,000 $0 $0 $0

Total $250,000 $0 $250,000 $250,000



CP 8736 

470 

8736 

Description 

This is a shovel-ready project to rehabilitate Mud Creek County Park, a former duck farm, located 
in Patchogue.  Final engineering design plans and specifications have been prepared, and Army 
Corps of Engineers and NYS Department of Environmental Conservation construction permits 
have been issued. The primary focus of the project is the restoration of fish and wildlife habitats 
that were degraded by the duck farm operations.  Aquatic habitat restoration is focused on a 45.8 
acre that lies at the headwaters of Mud Creek, which is an important tributary to the Great South 
Bay.  

Justification 

The project is expected to provide improved passive recreational use; restore habitat for native 
plants and wildlife, including habitat adjacent to the stream; and restore aquatic habitat for native 
brook trout. 

Status 

This project request was submitted by the Parks Department, but it is being performed in 
conjunction with the Department of Economic Development and Planning.  Planning and design 
were completed using water quality funding, under CP 8710.  Project construction will move 
forward under this new CP 8736.  The Parks Department requested construction funding over two 
years:  $575,000 was requested in 2017, for demolition of buildings, debris removal, and site 
preparation, and $3.925 million was requested in 2018, for habitat restoration, drainage 
improvements, and site re-development.  The proposed capital program includes the $4.5 million 
requested for construction, but schedules it all in 2018.   

In addition to funding this project, the Water Quality Review Committee approved $250,000 in 
bonded "enhanced" water quality protection funding for related work, under CP 8733.  These funds 
will be used for demolition and removal of buildings and non-hazardous debris on the east side of 
Gazzola Drive.  Introductory Resolution No. 1258-2016, which would appropriate $4.7 million 
under CP 8733, is currently before the Legislature.  Once these funds are appropriated, a separate 
site specific resolution is required for this project before the $250,000 can be bonded.  The Town 
of Brookhaven will replace a culvert under Gazzola Drive, which will also improve drainage and 
mitigate stormwater runoff into Mud Creek.   

 

Impact on Operating Budget 

The proposed capital program includes $4,500,000 in serial bond financing for this project (2017-
2019 and SY).  If the entire $4,500,000 were borrowed at once, the estimated average annual fiscal 
impact to the operating budget for debt service payments would be $385,210.  Over the life of a 
15-year bond this totals $5,778,150. 

Project Number: 8736 Executive Ranking: 62 BRO Ranking:

Project Name:

Location: Legislative District: 3

37

MUD CREEK WATERSHED AQUATIC ECOSYSTEM RESTORATION 
PROJECT

NEW

Mud Creek County Park, East 

Patchogue, Town of Brookhaven

Total Appropriated: $0 Appropriation Balance: $0
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An increase in operating costs may result, due to the need for increased annual maintenance.  A 
positive effect on water quality can have a positive effect on future remediation costs. 

 

Issues for Consideration 

As a result of improving habitat for native species, the project is also expected to reduce nitrogen 
levels and improve water quality in groundwater and surface waters in the area.  This is consistent 
with Suffolk County's Reclaim Our Waters Initiative.  Removal of dilapidated buildings, out-of-
service cesspools, utility wires, and debris will provide a safer environment for park visitors.  In 
addition, as part of the site redevelopment, park amenities will be installed.  They include: nature 
trails, elevated boardwalks, ADA compliant asphalt paths, signage, an informational kiosk, benches, 
new driveway access, and a parking area to accommodate 10 passenger cars and two school buses.  
The construction of these public access facilities is estimated at 5.5% of the total project cost.  The 
improved facilities should provide educational and recreational benefits that will enhance the 
public's experience at the park. 

The Army Corp of Engineers construction permit will expire in one year (3/18/17), and the 
NYSDEC wetland and water quality permits are valid for five years (until 3/2/21).  The Department 
has indicated that it does not expect any difficulty, should renewals and/or modifications of existing 
permits be required. 

Although this project will provide multiple benefits, the proposed deferral of the start of 
construction is reasonable.  Based on the increased efficiency (and possible ultimate cost savings) of 
doing the project all at once, the proposed inclusion of all requested funding in 2018 is also 
reasonable. 

Budget Review Office Recommendations 

We concur with the proposed capital program  
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2016-2018 
Adopted

Requested
Executive 

Recommended
BRO

Recommended
2016 $0 $0 $0 $0

2017 $0 $575,000 $0 $0

2018 $0 $3,925,000 $4,500,000 $4,500,000

2019 $0 $0 $0 $0

SY $0 $0 $0 $0

Total $0 $4,500,000 $4,500,000 $4,500,000
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